

PROCUREMENT MONITORING REPORT ZAMBOANGA SIBUGAY 1ST DISTRICT ENGINEERING OFFICE																														
UACS	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES (CIVIL WORKS)																														
P00501934MN	Rehabilitation/ Reconstruction of Roads slips, Slope Collapse, and Landslide - Primary Roads along Lanao-Pagadian-Zamboanga City Rd-K1726+900-K1726+950,K1750+600-K1750+700,K1750+750-K1750+780,K1751+980-K1752+020	Construction Section	Public Bidding	12/18/2020	12/22/2020	12/29/2020	01/11/2021	01/11/2021	01/12-15/2021	01/16-22/2021	07/07/2021	07/14/2021	07/19/2021			GOP 2021	17,640,000.00		17,640,000.00	17,287,200.00		17,287,200.00	COA,PICE and NGO(Local Parish)	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
P00502108MN	Construction of By-Pass Roads - NRJ Gullawa-Palalian-Brgy. Poblacion Malangas By-Pass Road, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20/2021	04/21/2021	04/23/2021	04/27/2021	04/28/2021			GOP 2021	11,076,940.00		11,076,940.00	10,783,449.93		10,783,449.93	COA,PICE and NGO(Local Parish)	03/25/2021	03/25/2021	03/25/2021	03/25/2021	03/25/2021		
P00502107MN	Construction of By-Pass Roads - NRJ Kulasi-an - Balungisan Road, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20/2021	04/21/2021	04/23/2021	04/27/2021	04/28/2021			GOP 2021	11,098,500.00		11,098,500.00	10,931,953.05		10,931,953.05	COA,PICE and NGO(Local Parish)	03/25/2021	03/25/2021	03/25/2021	03/25/2021	03/25/2021		
P00502106MN	Construction of By-Pass Roads - NRJ La Dicha - Danlugan Diversion Road, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20/2021	04/21/2021	04/23/2021	04/27/2021	04/28/2021			GOP 2021	10,675,140.00		10,675,140.00	10,617,779.92		10,617,779.92	COA,PICE and NGO(Local Parish)	03/25/2021	03/25/2021	03/25/2021	03/25/2021	03/25/2021		
P00502356MN	Retrofitting/Strengthening of Permanent Bridges - Lambuyuan Br. (B00473MN) along Jct. Imelda-Alicia Rd	Construction Section	Public Bidding	12/18/2020	12/22/2020	12/29/2020	01/11/2021	01/11/2021	01/12-15/2021	01/19-02/23/2021	03/03/2021	03/12/2021	03/17/2021			GOP 2021	11,182,780.00		11,182,780.00	8,303,541.96		8,303,541.96	COA,PICE and NGO(Local Parish)	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
P00502357MN	Retrofitting/Strengthening of Permanent Bridges - Minsulao Br. (B01581MN) along Imelda-Bayog-Kumalerang-Lapuyan-Margosatubig Rd	Construction Section	Public Bidding	12/18/2020	12/22/2020	12/29/2020	01/11/2021	01/11/2021	01/12-15/2021	01/19-02/23/2021	03/03/2021	03/12/2021	03/17/2021			GOP 2021	11,223,940.00		11,223,940.00	8,333,698.89		8,333,698.89	COA,PICE and NGO(Local Parish)	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
P00420460MN	Construction of Flood Control along Imelda-Bayog-Kumalerang-Lapuyan-Margosatubig Road, part of Sibuguey River, Barangey Pilar, Diplahan, Zamboanga Sibugay	Construction Section	Public Bidding	12/18/2020	12/22/2020	12/29/2020	01/11/2021	01/11/2021	01/12-15/2021	01/16-22/2021	03/19/2021	03/24/2021	03/26/2021			GOP 2021	42,278,180.00		42,278,180.00	42,098,979.12		42,098,979.12	COA,PICE and NGO(Local Parish)	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
P00537401MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas Zamboanga Sibugay	Construction Section	Public Bidding	04/05/2021	04/07/2021	04/14/2021	04/26/2021	04/26/2021	04/27-28/2021	4/29-5/5/2021	06/22/2021	06/24/2021	06/28/2021			GOP 2021	7,350,000.00		7,350,000.00	7,204,067.76		7,204,067.76	COA,PICE and NGO(Local Parish)	04/16/2021	04/16/2021	04/16/2021	04/16/2021	04/16/2021		
P00537393MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Buug Bat Cave, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	12/18/2020	12/22/2020	12/29/2020	01/11/2021	01/11/2021	01/12-15/2021	01/16-22/2021	03/19/2021	03/24/2021	03/26/2021			GOP 2021	7,350,000.00		7,350,000.00	7,334,265.49		7,334,265.49	COA,PICE and NGO(Local Parish)	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
P00537394MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-National Road Junction leading to Guinoman Cave and Waterfalls, Diplahan, Zamboanga Sibugay	Construction Section	Public Bidding	11/16/2020	11/19/2020	11/26/2020	12/09/2020	12/09/2020	12/10-11/2020	12/14-20/2020	03/19/2021	03/24/2021	03/26/2021			GOP 2021	7,350,000.00		7,350,000.00	7,156,984.15		7,156,984.15	COA,PICE and NGO(Local Parish)	11/18/2020	11/18/2020	11/18/2020	11/18/2020	11/18/2020		
P00537397MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Lampingan Island, Mabuhay, Zamboanga Sibugay	Construction Section	Public Bidding	01/05/2021	01/14/2021	01/21/2021	02/03/2021	02/03/2021	02/4-5/2021	02/6-12/2021	03/19/2021	03/24/2021	03/26/2021			GOP 2021	7,350,000.00		7,350,000.00	7,297,996.82		7,297,996.82	COA,PICE and NGO(Local Parish)	01/12/2021	01/12/2021	01/12/2021	01/12/2021	01/12/2021		
P00537400MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-National Road Junction leading to Malangas Boulevard, Malangas, Zamboanga Sibugay	Construction Section	Public Bidding	04/05/2021	04/07/2021	04/14/2021	04/26/2021	04/26/2021	04/27-28/2021	4/29-5/5/2021	07/01/2021	07/07/2021	07/12/2021			GOP 2021	7,350,000.00		7,350,000.00	7,203,999.95		7,203,999.95	COA,PICE and NGO(Local Parish)	04/16/2021	04/16/2021	04/16/2021	04/16/2021	04/16/2021		
P00537395MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Mall Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	12/01/2020	12/03/2020	12/10/2020	12/22/2020	12/22/2020	01/4-5/2021	01/6-12/2021	03/19/2021	03/24/2021	03/26/2021			GOP 2021	7,350,000.00		7,350,000.00	7,270,048.82		7,270,048.82	COA,PICE and NGO(Local Parish)	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
P00537392MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-National Junction leading to Muyo Cave and Falls, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	11/16/2020	11/19/2020	11/26/2020	12/09/2020	12/09/2020	12/10-11/2020	12/14-20/2020	03/19/2021	03/24/2021	03/26/2021			GOP 2021	7,350,000.00		7,350,000.00	7,239,489.97		7,239,489.97	COA,PICE and NGO(Local Parish)	11/18/2020	11/18/2020	11/18/2020	11/18/2020	11/18/2020		

P00537403MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Oysukan Beach, Talusan, Zamboanga Sibugay	Construction Section	Public Bidding	12/18/2020	12/22/2020	12/29/2020	01/11/2021	01/11/2021	01/12-15/2021	01/16-22/2021	03/19/2021	03/24/2021	03/26/2021				GOP 2021	7,350,000.00		7,350,000.00	7,329,900.05		7,329,900.05	COA,PICE and NGO(Local Parish)	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
P00537398MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Siton Island Beach Resort, Mabuhay, Zamboanga Sibugay	Construction Section	Public Bidding	12/18/2020	12/22/2020	12/29/2020	01/11/2021	01/11/2021	01/12-15/2021	01/16-22/2021	03/19/2021	03/24/2021	03/26/2021				GOP 2021	7,350,000.00		7,350,000.00	7,334,910.47		7,334,910.47	COA,PICE and NGO(Local Parish)	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
P00548192MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Talairan Falls, Buug, Zamboanga Sibugay	Construction Section	Public Bidding		05/21/2021	05/28/2021	06/10/2021	06/10/2021	06/11-14/2021	06/15-17/2021	06/21/2021	06/23/2021	06/25/2021				GOP 2021	7,350,000.00		7,350,000.00	7,310,104.25		7,310,104.25	COA,PICE and NGO(Local Parish)	01/19/2021	01/19/2021	01/19/2021	01/19/2021	01/19/2021		
P00537396MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-National Junction leading to Dumpok-Baluyan Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	11/16/2020		11/26/2020	12/15/2020	12/15/2020	12/16-19/2020	12/21-27/2020	03/19/2021	03/24/2021	03/26/2021				GOP 2021	7,350,000.00		7,350,000.00	7,269,042.65		7,269,042.65	COA,PICE and NGO(Local Parish)	11/18/2020	11/18/2020	11/18/2020	11/18/2020	11/18/2020		
P00431660MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-NRJ Lanao-Pagadian-Zamboanga City Rd to Bawang Provincial Road leading to Silupa Beach, Brgy.Baweng, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	11/16/2020	11/19/2020	11/26/2020	12/09/2020	12/09/2020	12/10-11/2020	12/14-20/2020	03/19/2021	03/24/2021	03/26/2021				GOP 2021	7,350,000.00		7,350,000.00	7,239,401.93		7,239,401.93	COA,PICE and NGO(Local Parish)	11/18/2020	11/18/2020	11/18/2020	11/18/2020	11/18/2020		
P00537402MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure, Program - TRIP) - NRJ to Dansulao Red Beach Resort, Malangas, Zamboanga Sibugay	Construction Section	Public Bidding	11/19/2020	11/23/2020	12/01/2020	12/15/2020	12/15/2020	12/16-19/2020	12/21-27/2020	03/19/2021	03/24/2021	03/26/2021				GOP 2021	7,350,000.00		7,350,000.00	7,202,990.56		7,202,990.56	COA,PICE and NGO(Local Parish)	11/19/2020	11/19/2020	11/19/2020	11/19/2020	11/19/2020		
P00537408MN	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Jct. Imelda-Alicia, Lutman-Gulcam Road connecting Jct. Imelda and Brgy. Sawa, Support of Seaweeds and Coconut Industry, Mabuhay, Zamboanga Sibugay	Construction Section	Public Bidding	01/05/2021	01/14/2021	01/21/2021	02/03/2021	02/03/2021	02/4-5/2021	02/6-12/2021	03/19/2021	03/24/2021	03/26/2021				GOP 2021	7,350,000.00		7,350,000.00	7,334,617.99		7,334,617.99	COA,PICE and NGO(Local Parish)	01/12/2021	01/12/2021	01/12/2021	01/12/2021	01/12/2021		
P00537404MN	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Jct. Lanao-Pagadian-Zamboanga City Road-Buug connecting Pamintayan Road in support to the Production of Raw Seaweeds to Drying Facilities, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	11/19/2020	11/23/2020	12/01/2020	12/15/2020	12/15/2020	12/16-19/2020	12/21-27/2020	03/19/2021	03/24/2021	03/26/2021				GOP 2021	9,800,000.00		9,800,000.00	9,682,010.03		9,682,010.03	COA,PICE and NGO(Local Parish)	11/19/2020	11/19/2020	11/19/2020	11/19/2020	11/19/2020		
P00537405MN	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Laperay-Calaes Road connecting Laperay and Calaes Road in support of Coconut, Seaweeds and Fish Industries, Talusan, Zamboanga Sibugay	Construction Section	Public Bidding	12/18/2020	12/22/2020	12/29/2020	01/11/2021	01/11/2021	01/12-15/2021	01/16-22/2021	03/31/2021	04/08/2021	04/14/2021				GOP 2021	9,800,000.00		9,800,000.00	9,778,597.74		9,778,597.74	COA,PICE and NGO(Local Parish)	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
P00537406MN	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Road at Brgy. Fatima in support to Coal Industry, Seaweeds and Coconut, leading to Provincial Road and National Highway in Payao, Zamboanga Sibugay	Construction Section	Public Bidding	11/19/2020	11/23/2020	12/01/2020	12/15/2020	12/15/2020	12/16-19/2020	12/21-27/2020	03/19/2021	03/24/2021	03/26/2021				GOP 2021	7,967,400.00		7,967,400.00	7,871,010.71		7,871,010.71	COA,PICE and NGO(Local Parish)	11/19/2020	11/19/2020	11/19/2020	11/19/2020	11/19/2020		
P00537407MN	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Road at Brgy. Silal Payao, connecting Barangay Silal and Provincial Road and National Highway Road in support to Rubber and Coal Industries, Zamboanga Sibugay	Construction Section	Public Bidding	11/19/2020	11/23/2020	12/01/2020	12/15/2020	12/15/2020	12/16-19/2020	12/21-27/2020	03/19/2021	03/24/2021	03/26/2021				GOP 2021	7,350,000.00		7,350,000.00	7,239,712.10		7,239,712.10	COA,PICE and NGO(Local Parish)	11/19/2020	11/19/2020	11/19/2020	11/19/2020	11/19/2020		

P00533072MN	Construction of Level III Water Supply System, Diplahan, Zamboanga Sibugay	Construction Section	Public Bidding	02/01/2021	02/06/2021	02/12/2021	02/26/2021	02/26/2021	03/01-05/2021	03/0-16/2021	03/29/2021	03/31/2021	04/05/2021			GOP 2021	55,005,000.00		55,005,000.00	54,957,065.68		54,957,065.68	COA,PICE and NGO(Local Parish)	02/4/2021	02/4/2021	02/4/2021	02/4/2021	02/4/2021		
P00540127MN	Construction/Improvement of Evacuation Center, Talusan, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20/2021		04/21/2021	04/23/2021	04/27/2021	04/28/2021		GOP 2021	4,900,000.00		4,900,000.00	4,809,179.36		4,809,179.36	COA,PICE and NGO(Local Parish)	03/25/2021	03/25/2021	03/25/2021	03/25/2021	03/25/2021		
P00540192MN	Construction of Multi-Purpose Building (Integrated Bus Terminal), Buug, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20/2021		04/21/2021	04/23/2021	04/27/2021	04/28/2021		GOP 2021	7,040,000.00		7,040,000.00	7,000,036.36		7,000,036.36	COA,PICE and NGO(Local Parish)	03/25/2021	03/25/2021	03/25/2021	03/25/2021	03/25/2021		
P00540193MN	Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal), Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20/2021		04/21/2021	04/23/2021	04/27/2021	04/28/2021		GOP 2021	22,540,000.00		22,540,000.00	22,426,523.88		22,426,523.88	COA,PICE and NGO(Local Parish)	03/25/2021	03/25/2021	03/25/2021	03/25/2021	03/25/2021		
P00540194MN	Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal), Mabuay, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20/2021		04/21/2021	04/23/2021	04/27/2021	04/28/2021		GOP 2021	22,540,000.00		22,540,000.00	22,524,568.46		22,524,568.46	COA,PICE and NGO(Local Parish)	03/25/2021	03/25/2021	03/25/2021	03/25/2021	03/25/2021		
P00550832MN	Concreting of Road, Barangay Labrador - Barangay Talamini, Municipality of Buug, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20/2021		04/21/2021	06/22/2021	06/24/2021	06/28/2021		GOP 2021	47,040,000.00		47,040,000.00	46,806,364.44		46,806,364.44	COA,PICE and NGO(Local Parish)	03/25/2021	03/25/2021	03/25/2021	03/25/2021	03/25/2021		
P00550833MN	Concreting of Road, Barangay Labrador - Poblacion, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20/2021		04/21/2021	04/23/2021	04/27/2021	04/28/2021		GOP 2021	38,220,000.00		38,220,000.00	38,028,469.92		38,028,469.92	COA,PICE and NGO(Local Parish)	03/25/2021	03/25/2021	03/25/2021	03/25/2021	03/25/2021		
P00550835MN	Concreting of Road, Barangay Poblacion - Barangay Pamintayan, Municipality of Buug, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20/2021		04/21/2021	04/23/2021	04/27/2021	04/28/2021		GOP 2021	47,040,000.00		47,040,000.00	46,474,791.25		46,474,791.25	COA,PICE and NGO(Local Parish)	03/25/2021	03/25/2021	03/25/2021	03/25/2021	03/25/2021		
P00443820MN	Construction (Completion) of Imelda District Hospital (Phase II), Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	02/01/2021	02/06/2021	02/12/2021	03/23/2021	03/23/2021	03/24/2021		03/25-31/2021	04/07/2021	04/16/2021	04/20/2021		GOP 2021	69,300,000.00		69,300,000.00	68,468,154.27		68,468,154.27	COA,PICE and NGO(Local Parish)	02/4/2021	02/4/2021	02/4/2021	02/4/2021	02/4/2021		
P00540627MN	Construction of Multi-Purpose Building (Municipal Hall), Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	01/10/2021	01/21/2021	01/28/2021	02/10/2021	02/10/2021	02/11-12/2021		02/13-16/2021	02/19/2021	02/26/2021	03/03/2021		GOP 2021	39,600,000.00		39,600,000.00	39,405,802.79		39,405,802.79	COA,PICE and NGO(Local Parish)	01/19/2021	01/19/2021	01/19/2021	01/19/2021	01/19/2021		
P00540628MN	Construction of Multi-Purpose Building (Municipal Hall), Talusan, Zamboanga Sibugay	Construction Section	Public Bidding	02/01/2021	02/06/2021	02/12/2021	02/26/2021	02/26/2021	03/01-05/2021		03/5-11/2021	03/19/2021	03/24/2021	03/26/2021		GOP 2021	39,600,000.00		39,600,000.00	39,415,956.06		39,415,956.06	COA,PICE and NGO(Local Parish)	02/4/2021	02/4/2021	02/4/2021	02/4/2021	02/4/2021		
P00540629MN	Construction of Multi-Purpose Building (Terminal/Commercial Building), Oitanga, Zamboanga Sibugay	Construction Section	Public Bidding	02/01/2021	02/06/2021	02/12/2021	02/26/2021	02/26/2021	03/01-05/2021		03/5-11/2021	03/19/2021	03/24/2021	03/26/2021		GOP 2021	39,600,000.00		39,600,000.00	39,414,456.90		39,414,456.90	COA,PICE and NGO(Local Parish)	02/4/2021	02/4/2021	02/4/2021	02/4/2021	02/4/2021		
P00540630MN	Construction of Multi-Purpose Building (Wet Market/Food Hall), Buug, Zamboanga Sibugay	Construction Section	Public Bidding	11/10/2020	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020		12/8-14/2020	01/26/2021	01/29/2021	02/03/2021		GOP 2021	39,600,000.00		39,600,000.00	39,202,155.48		39,202,155.48	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		
P00540631MN	Construction of Multi-Purpose Building, Barangay Bliss, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020		12/8-14/2020	01/26/2021	01/29/2021	02/03/2021		GOP 2021	2,475,000.00		2,475,000.00	2,470,339.81		2,470,339.81	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		
P00540632MN	Construction of Multi-Purpose Building, Barangay Bulan, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	-	12/07/2020	12/14/2020	12/28/2020	12/28/2020	01/4-7/2021		01/8-14/2021	01/26/2021	01/29/2021	02/03/2021		GOP 2021	2,475,000.00		2,475,000.00	2,464,993.16		2,464,993.16	COA,PICE and NGO(Local Parish)	12/04/2020	12/04/2020	12/04/2020	12/04/2020	12/04/2020		
P00540633MN	Construction of Multi-Purpose Building, Barangay Compostela, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020		12/8-14/2020	01/26/2021	01/29/2021	02/03/2021		GOP 2021	2,475,000.00		2,475,000.00	2,464,999.43		2,464,999.43	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		
P00540634MN	Construction of Multi-Purpose Building, Barangay Danluga, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020		12/8-14/2020	01/26/2021	01/29/2021	02/03/2021		GOP 2021	2,475,000.00		2,475,000.00	2,464,992.80		2,464,992.80	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		
P00540638MN	Construction of Multi-Purpose Building, Barangay Kulasan, Payao, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020		12/8-14/2020	01/26/2021	01/29/2021	02/03/2021		GOP 2021	2,475,000.00		2,475,000.00	2,468,779.17		2,468,779.17	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		
P00540639MN	Construction of Multi-Purpose Building, Barangay Logpond, Malangas, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020		12/8-14/2020	01/26/2021	01/29/2021	02/03/2021		GOP 2021	2,475,000.00		2,475,000.00	2,469,952.94		2,469,952.94	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		

P00540640MN	Construction of Multi-Purpose Building, Barangay Lumanac, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020	12/8-14/2020	01/26/2021	01/29/2021	02/03/2021			GOP 2021	2,475,000.00		2,475,000.00	2,471,374.93		2,471,374.93	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		
P00540641MN	Construction of Multi-Purpose Building, Barangay Naga-Naga, Alicia, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020	12/8-14/2020	01/26/2021	01/29/2021	02/03/2021			GOP 2021	2,475,000.00		2,475,000.00	2,474,690.73		2,474,690.73	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		
P00540642MN	Construction of Multi-Purpose Building, Barangay Poblacion, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020	12/8-14/2020	01/26/2021	01/29/2021	02/03/2021			GOP 2021	2,475,000.00		2,475,000.00	2,467,796.92		2,467,796.92	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		
P00540644MN	Construction of Multi-Purpose Building, Barangay Talairan, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020	12/8-14/2020	01/26/2021	01/29/2021	02/03/2021			GOP 2021	2,475,000.00		2,475,000.00	2,474,656.53		2,474,656.53	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		
P00540657MN	Rehabilitation of Multi-Purpose Building (Municipal Hall), Payao, Zamboanga Sibugay	Construction Section	Public Bidding	02/01/2021	02/06/2021	02/12/2021	03/16/2021	03/16/2021	03/17-23/2021	03/24-30/2021	04/06/2021	04/16/2021	04/21/2021			GOP 2021	29,700,000.00		29,700,000.00	29,676,803.49		29,676,803.49	COA,PICE and NGO(Local Parish)	02/4/2021	02/4/2021	02/4/2021	02/4/2021	02/4/2021		
P00551566MN	Construction of Water Management Facility, Barangay Dumpoc, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	01/21/2021	01/28/2021	02/10/2021	02/10/2021	02/11-16/2021	02/17-23/2021	03/02/2021	03/12/2021	03/17/2021			GOP 2021	2,790,000.00		2,790,000.00	2,964,999.10		2,964,999.10	COA,PICE and NGO(Local Parish)	01/19/2021	01/19/2021	01/19/2021	01/19/2021	01/19/2021		
P00551567MN	Construction of Water Management Facility, Barangay Gandiangan, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	01/21/2021	01/28/2021	02/10/2021	02/10/2021	02/11-16/2021	02/17-23/2021	03/02/2021	03/12/2021	03/17/2021			GOP 2021	2,790,000.00		2,790,000.00	2,964,973.90		2,964,973.90	COA,PICE and NGO(Local Parish)	01/19/2021	01/19/2021	01/19/2021	01/19/2021	01/19/2021		
P00551568MN	Construction of Water Management Facility, Barangay Lower Baluran, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	01/21/2021	01/28/2021	02/10/2021	02/10/2021	02/11-16/2021	02/17-23/2021	03/02/2021	03/12/2021	03/17/2021			GOP 2021	2,790,000.00		2,790,000.00	2,964,936.10		2,964,936.10	COA,PICE and NGO(Local Parish)	01/19/2021	01/19/2021	01/19/2021	01/19/2021	01/19/2021		
P00551569MN	Construction of Water Management Facility, Barangay Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	Public Bidding	-	01/21/2021	01/28/2021	02/10/2021	02/10/2021	02/11-16/2021	02/17-23/2021	03/02/2021	03/12/2021	03/17/2021			GOP 2021	2,790,000.00		2,790,000.00	2,964,873.10		2,964,873.10	COA,PICE and NGO(Local Parish)	01/19/2021	01/19/2021	01/19/2021	01/19/2021	01/19/2021		
P00551570MN	Construction of Water Management Facility, Barangay Upper Baluran, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	01/21/2021	01/28/2021	02/10/2021	02/10/2021	02/11-16/2021	02/17-23/2021	03/02/2021	03/12/2021	03/17/2021			GOP 2021	2,790,000.00		2,790,000.00	2,964,747.10		2,964,747.10	COA,PICE and NGO(Local Parish)	01/19/2021	01/19/2021	01/19/2021	01/19/2021	01/19/2021		
P00540625MN	Construction (Completion) of Multi-Purpose Building in Barangay Bliss, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	-	01/14/2021	01/21/2021	02/03/2021	02/03/2021	02/4-5/2021	02/6-10/2021	02/16/2021	02/19/2021	02/22/2021			GOP 2021	2,970,000.00		2,970,000.00	2,964,571.16		2,964,571.16	COA,PICE and NGO(Local Parish)	01/12/2021	01/12/2021	01/12/2021	01/12/2021	01/12/2021		
P00540626MN	Construction (Extension) of Malagas Infirmary Hospital, Brgy. Candlis, Malagas, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020	12/8-14/2020	01/26/2021	01/29/2021	02/03/2021			GOP 2021	2,970,000.00		2,970,000.00	2,964,803.04		2,964,803.04	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		
P00540645MN	Construction of Multi-Purpose Building, Brgy. Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020	12/8-14/2020	01/26/2021	01/29/2021	02/03/2021			GOP 2021	2,970,000.00		2,970,000.00	2,964,733.61		2,964,733.61	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		
P00540646MN	Construction of Multi-Purpose Building, Brgy. Sioton, Mabuay, Zamboanga Sibugay	Construction Section	Public Bidding	-	12/07/2020	12/14/2020	12/28/2020	12/28/2020	01/4-7/2021	01/8-14/2021	01/26/2021	01/29/2021	02/03/2021			GOP 2021	2,970,000.00		2,970,000.00	2,965,495.35		2,965,495.35	COA,PICE and NGO(Local Parish)	12/04/2020	12/04/2020	12/04/2020	12/04/2020	12/04/2020		
P00540647MN	Construction of Multi-Purpose Building, Brgy. Solar, Oltanga, Zamboanga Sibugay	Construction Section	Public Bidding	-	01/14/2021	01/21/2021	02/10/2021	02/10/2021	02/11-12/2021	02/13-16/2021	02/19/2021	02/26/2021	03/03/2021			GOP 2021	2,970,000.00		2,970,000.00	2,936,300.07		2,936,300.07	COA,PICE and NGO(Local Parish)	01/12/2021	01/12/2021	01/12/2021	01/12/2021	01/12/2021		
P00540648MN	Construction of Multi-Purpose Building, Sanitary Landfill, Brgy. San Jose, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	-	02/06/2021	02/12/2021	03/16/2021	03/16/2021	03/17-23/2021	03/24-30/2021	04/06/2021	04/16/2021	04/20/2021			GOP 2021	2,970,000.00		2,970,000.00	2,956,345.41		2,956,345.41	COA,PICE and NGO(Local Parish)	02/4/2021	02/4/2021	02/4/2021	02/4/2021	02/4/2021		
P00540649MN	Construction of Multi-Purpose Building, Talusan Municipal Site, Talusan, Zamboanga Sibugay	Construction Section	Public Bidding	-	12/07/2020	12/14/2020	12/28/2020	12/28/2020	01/4-7/2021	01/8-14/2021	01/26/2021	01/29/2021	02/03/2021			GOP 2021	2,970,000.00		2,970,000.00	2,964,971.96		2,964,971.96	COA,PICE and NGO(Local Parish)	12/04/2020	12/04/2020	12/04/2020	12/04/2020	12/04/2020		
P00540650MN	Construction of Multi-Purpose Building, Terminal Area, Brgy. Poblacion, Payao, Zamboanga Sibugay	Construction Section	Public Bidding	-	02/06/2021	02/12/2021	03/16/2021	03/16/2021	03/17-23/2021	03/24-30/2021	04/06/2021	04/16/2021	04/21/2021			GOP 2021	2,970,000.00		2,970,000.00	2,964,720.73		2,964,720.73	COA,PICE and NGO(Local Parish)	02/4/2021	02/4/2021	02/4/2021	02/4/2021	02/4/2021		
P00540651MN	Construction of Multi-Purpose Facility (Covered Court), Barangay Sioton, Mabuay, Zamboanga Sibugay	Construction Section	Public Bidding	-	12/07/2020	12/14/2020	12/28/2020	12/28/2020	01/4-7/2021	01/8-14/2021	01/26/2021	01/29/2021	02/03/2021			GOP 2021	2,970,000.00		2,970,000.00	2,965,476.85		2,965,476.85	COA,PICE and NGO(Local Parish)	12/04/2020	12/04/2020	12/04/2020	12/04/2020	12/04/2020		

P005486524N	Construction of Rural Health Center Extension, Brgy. Poblacion, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	-	11/13/2020	11/20/2020	12/03/2020	12/03/2020	12/4-7/2020	12/8-14/2020	01/26/2021	01/29/2021	02/03/2021				GOP 2021	2,970,000.00		2,970,000.00	2,966,939.96		2,966,939.96	COA,PICE and NGO(Local Parish)	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020		
P005486564N	Construction/Improvement of Multi-Purpose Building (Public Market) in Buug, Zamboanga Sibugay	Construction Section	Public Bidding	-	01/14/2021	01/21/2021	02/03/2021	02/03/2021	02/4-5/2021	02/6-10/2021	02/16/2021	02/19/2021	02/22/2021				GOP 2021	4,950,000.00		4,950,000.00	4,924,825.73		4,924,825.73	COA,PICE and NGO(Local Parish)	01/12/2021	01/12/2021	01/12/2021	01/12/2021	01/12/2021		
-	Repair/Maintenance of Conference Hall at DPWH 1st DEO, Diplahen, Zamboanga Sibugay	Construction Section	Public Bidding	-	01/21/2021	01/28/2021	02/10/2021	02/10/2021	02/11-12/2021	02/13-16/2021	02/19/2021	02/26/2021	03/03/2021				GOP 2021	3,941,430.06		3,941,430.06	3,936,386.65		3,936,386.65	COA,PICE and NGO(Local Parish)	01/19/2021	01/19/2021	01/19/2021	01/19/2021	01/19/2021		
P004651234N	Construction of Payongan FMR, Brgy. Payongan, Alicia, Zamboanga Sibugay	Construction Section	Public Bidding	02/22/2021	02/24/2021	03/03/2021	03/16/2021	03/16/2021	03/17-18/2021	03/19-24/2021	03/29/2021	03/31/2021	04/07/2021				GOP 2021	9,950,000.00		9,950,000.00	9,830,237.45		9,830,237.45	COA,PICE and NGO(Local Parish)	02/23/2021	02/23/2021	02/23/2021	02/23/2021	02/23/2021		
-	Repair/Maintenance of Flood Control Structure at Minsulao Bridge, Downstream Abutment B, K1763+665 (K000+000 to K000+037.50)	Maintenance Section	Public Bidding	-	05/21/2021	05/28/2021	06/10/2021	06/10/2021	06/11/2021	06/15-16/2021	06/21/2021	06/23/2021	06/25/2021				GOP 2021	2,000,000.00		2,000,000.00	1,992,997.75	HHH	-	COA,PICE and NGO(Local Parish)	05/20/2021	05/20/2021	05/20/2021	05/20/2021	05/20/2021		
-	Repair/Maintenance of Flood Control Structure at Sempoli Bridge, Downstream Abutment A, K1770+967 (K000+000 to K000+060.54)	Maintenance Section	Public Bidding	-	05/21/2021	05/28/2021	06/10/2021	06/10/2021	06/11/2021	06/15-16/2021	06/21/2021	06/23/2021	06/25/2021				GOP 2021	2,500,000.00		2,500,000.00	2,492,999.48	HHH	-	COA,PICE and NGO(Local Parish)	05/20/2021	05/20/2021	05/20/2021	05/20/2021	05/20/2021		
300116201297000	Concreting of Brgy. Guinoman FMR, Brgy. Guinoman, Diplahen, Zamboanga Sibugay	Construction Section	Public Bidding	05/05/2021	05/14/2021	05/21/2021	06/02/2021	06/02/2021	06/03/2021	06/04-10/2021	06/14/2021	06/16/2021	06/18/2021				GOP 2021	19,900,000.00		19,900,000.00	19,843,782.23		19,843,782.23	COA,PICE and NGO(Local Parish)	05/11/2021	05/11/2021	05/11/2021	05/11/2021	05/11/2021		
300116201297000	Concreting of Brgy. Dumpoc to Brgy. Beluyen FMR, Brgy. Dumpoc, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	05/05/2021	05/14/2021	05/21/2021	06/02/2021	06/02/2021	06/03/2021	06/04-10/2021	06/14/2021	06/16/2021	06/18/2021				GOP 2021	11,940,000.00		11,940,000.00	11,910,469.81		11,910,469.81	COA,PICE and NGO(Local Parish)	05/11/2021	05/11/2021	05/11/2021	05/11/2021	05/11/2021		
300116201297000	Concreting of Brgy. Lower Baluran to Brgy. Mt. View FMR, Brgy. Lower Baluran and Brgy. Mt. View, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	05/05/2021	05/07/2021	05/17/2021	05/31/2021	05/31/2021	06/1-2/2021	06/4-10/2021	06/14/2021	06/16/2021	06/18/2021				GOP 2021	12,437,500.00		12,437,500.00	12,403,901.07		12,403,901.07	COA,PICE and NGO(Local Parish)	05/05/2021	05/05/2021	05/05/2021	05/05/2021	05/05/2021		
300116201297000	Concreting of Brgy. Upper Baluran FMR, Brgy. Upper Baluran, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	05/05/2021	05/07/2021	05/17/2021	05/31/2021	05/31/2021	06/1-2/2021	06/4-10/2021	06/14/2021	06/16/2021	06/18/2021				GOP 2021	12,437,500.00		12,437,500.00	12,412,366.94		12,412,366.94	COA,PICE and NGO(Local Parish)	05/05/2021	05/05/2021	05/05/2021	05/05/2021	05/05/2021		
300116201297000	Concreting of Brgy. Mali Little Bagulo FMR, Brgy. Mali Little Bagulo, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	05/05/2021	05/07/2021	05/17/2021	05/31/2021	05/31/2021	06/1-2/2021	06/4-10/2021	06/14/2021	06/16/2021	06/18/2021				GOP 2021	12,437,500.00		12,437,500.00	12,408,434.15		12,408,434.15	COA,PICE and NGO(Local Parish)	05/05/2021	05/05/2021	05/05/2021	05/05/2021	05/05/2021		
300116201297000	Concreting of Brgy. San Jose FMR, Brgy. San Jose, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	05/05/2021	05/07/2021	05/17/2021	05/31/2021	05/31/2021	06/1-2/2021	06/4-10/2021	06/14/2021	06/16/2021	06/18/2021				GOP 2021	11,940,000.00		11,940,000.00	11,910,677.65		11,910,677.65	COA,PICE and NGO(Local Parish)	05/05/2021	05/05/2021	05/05/2021	05/05/2021	05/05/2021		
300116201297000	Concreting of Bolongisan FMR, Brgy. Bolongisan, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	05/05/2021	05/07/2021	05/17/2021	05/31/2021	05/31/2021	06/1-2/2021	06/4-10/2021	06/14/2021	06/16/2021	06/18/2021				GOP 2021	11,940,000.00		11,940,000.00	11,919,218.73		11,919,218.73	COA,PICE and NGO(Local Parish)	05/05/2021	05/05/2021	05/05/2021	05/05/2021	05/05/2021		
300116201297000	Concreting of Brgy. Dumpoc FMR, Brgy. Dumpoc, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	05/05/2021	05/07/2021	05/17/2021	05/31/2021	05/31/2021	06/1-2/2021	06/4-10/2021	06/14/2021	06/16/2021	06/18/2021				GOP 2021	11,940,000.00		11,940,000.00	11,910,469.81		11,910,469.81	COA,PICE and NGO(Local Parish)	05/05/2021	05/05/2021	05/05/2021	05/05/2021	05/05/2021		
Total Alloted Budget of Procurement Activities																		952,231,810.06													
Total Contract Price of Procurement Activites Conducted																		941,174,393.96													
Total Savings (Total Alloted Budget - Total Contract Price)																		11,057,416.10													

ONGOING PROCUREMENT ACTIVITIES (CIVIL WORKS)																										
P00501391MN	Road Widening - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1753+430 - K1754+452, K1754+489.24 - K1755+000	Construction Section	Public Bidding	01/05/2021	01/14/2021	01/21/2021	02/03/2021	02/03/2021	02/4-5/2021	02/6-12/2021																awaiting for the approved modification
P00537399MN	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Kigay Sand Bar Beach, Malangas, Zamboanga Sibugay	Construction Section	Public Bidding	04/05/2021	04/07/2021	04/14/2021	04/26/2021	04/26/2021	04/27-28/2021	4/29-5/5/2021																awaiting for the approved modification
P00550634MN	Concreting of Road, Barangay Labrador - Talamim, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20/2021	04/21/2021																awaiting for the approved modification
P00548127MN	Construction/Improvement of Evacuation Center in Talusan, Zamboanga Sibugay	Construction Section	Public Bidding	12/03/2020	12/07/2020	12/14/2020	12/28/2020	12/28/2020	01/4-7/2021	01/8-14/2021																FLR PROJECT
P00548654MN	Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal) in Imelda, Zamboanga Sibugay	Construction Section	Public Bidding	01/18/2021	01/21/2021	01/28/2021	02/10/2021	02/10/2021	02/11-12/2021	02/13-16/2021																FLR PROJECT
P00548655MN	Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal) in Mabuhay, Zamboanga Sibugay	Construction Section	Public Bidding	07/02/2021	07/06/2021	07/13/2021																				FLR PROJECT
P00548195MN	Construction/Improvement of Multi-Purpose Building (Public Market) (Phase II) In Buug, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20-23/2021	04/26-5/2/2021																FLR PROJECT
P00548196MN	Construction (Completion) of Multi-purpose Building, Brgy. Poblacion, Alicia, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20-23/2021	04/26-5/2/2021																FLR PROJECT
P00533069MN	Construction of Bypass and Diversion Road along NRJ Gullewa-Palalian-Brgy. Poblacion Malangas Road, Zamboanga Sibugay	Construction Section	Public Bidding	05/05/2021	05/14/2021	05/21/2021	06/02/2021	06/02/2021	06/03/2021	06/4-9/2021																FLR PROJECT
P00533070MN	Construction of Bypass and Diversion Road along NRJ Kulesi-an-Balungisan Road,Peyao, Zamboanga Sibugay	Construction Section	Public Bidding	05/05/2021	05/14/2021	05/21/2021	06/02/2021	06/02/2021	06/03/2021	06/4-9/2021																FLR PROJECT
P00533071MN	Construction of Bypass and Diversion Road along NRJ La Dicha-Danlungan Diversion Road, Zamboanga Sibugay	Construction Section	Public Bidding	05/05/2021	05/14/2021	05/21/2021	06/02/2021	06/02/2021	06/03/2021	06/4-9/2021																FLR PROJECT
P00550629MN	Concreting of Local Road from Brgy. Labrador-Poblacion Phase 2, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20-23/2021	04/26-5/2/2021																FLR PROJECT
P00550630MN	Concreting of Local Road from Brgy. Labrador-Talamim Phase 2, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20-23/2021	04/26-5/2/2021																FLR PROJECT
P00550631MN	Concreting of Road, Barangay Poblacion - Barangay Pamintayan Compostela Road, Municipality of Buug, Zamboanga Sibugay	Construction Section	Public Bidding	03/25/2021	03/29/2021	04/05/2021	04/19/2021	04/19/2021	04/20-23/2021	04/26-5/2/2021																FLR PROJECT
P00548635MN	Construction of Multi-Purpose Building, Barangay Mabuhay, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	-	02/24/2021	03/03/2021	03/16/2021	03/16/2021	03/17-23/2021	03/24-30/2021																FLR PROJECT

[illegible]

Total Alloted Budget of Procurement Activities	427,471,220.00
Total Contract Price of Procurement Actitvites Conducted	-
Total Savings (Total Alloted Budget - Total Contract Price)	427,471,220.00

COMPLETED PROCUREMENT ACTIVITIES (CONSULTING SERVICES)																															
-	Geo-technical exploration for the Construction of multi-purpose building at Municipalities of Buug, Mabuay, Imelda, Talusan, Oltunga, Zamboanga Sibugay	Planning and Design Section	Public Bidding	03/26/2021	03/30/2021	04/07/2021	04/14/2021	04/26/2021			05/21/2021	05/25/2021	05/27/2021					1,348,159.42		1,348,159.42	1,100,000.00		1,100,000.00	COA,PICE and NGOI(Local Parish)	03/30/2021	03/30/2021	03/30/2021	03/30/2021	03/30/2021		
-	Conduct of Consultancy Services for the Parcellary/Segregation Survey of lots Affected by the Road Right of Way of the By-Pass Road-NRJ La Dicha-Danlogan Diversion Road, Malangas, Zamboanga Sibugay	Planning and Design Section	Public Bidding	03/29/2021	04/01/2021	04/12/2021	04/16/2021	04/28/2021	04/29-05/04/2021	05/05-11/2021	05/14/2021	05/25/2021	05/27/2021					393,237.76		393,237.76	389,305.38		389,305.38	COA,PICE and NGOI(Local Parish)	03/31/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021		
-	Conduct of Consultancy Services for the Parcellary/Segregation Survey of lots Affected by the Road Right of Way of the By-Pass Roads-NRJ Kulasan-Balungisen Road, Payao, Zamboanga Sibugay	Planning and Design Section	Public Bidding	03/29/2021	04/01/2021	04/12/2021	04/16/2021	04/28/2021	04/29-05/04/2021	05/05-11/2021	05/14/2021	05/25/2021	05/27/2021					612,731.34		612,731.34	606,604.03		606,604.03	COA,PICE and NGOI(Local Parish)	03/31/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021		
-	Conduct of Consultancy Services for the Parcellary/Segregation Survey of lots Affected by the Road Right of Way of the By-Pass Roads-NRJ Gullawa-Palalian-Brgy.Poblacion Malangas By-Pass Road, Malangas, Zamboanga Sibugay	Planning and Design Section	Public Bidding	03/29/2021	04/01/2021	04/12/2021	04/16/2021	04/28/2021	04/29-05/04/2021	05/05-11/2021	05/14/2021	05/25/2021	05/27/2021					638,546.19		638,546.19	632,160.73		632,160.73	COA,PICE and NGOI(Local Parish)	03/31/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021		

Total Alloted Budget of Procurement Activities	2,992,674.71	
Total Contract Price of Procurement Activities Conducted	2,728,070.14	
Total Savings (Total Alloted Budget - Total Contract Price)	264,604.57	

COMPLETED PROCUREMENT ACTIVITIES (GOODS AND SERVICES)																											
	Equipment Rental for use in the pavement maintenance re-blocking routine maintenance 71x Emergency Projects along Lanao-Pagadian-Zamboanga City Road, K1724+(-591)- K1756+236 and Jct. Imelda-Alicia Road, K1750+(-135)- K1769+686, Intermittent Section	Maintenance Section	Small Value Procurement	-	-	-	01/25/2021	01/25/2021	01/25/2021	-	02/04/2021	02/04/2021					43,240.00	43,240.00	42,500.00		42,500.00	-	-	-	-	-	-
	Procurement of Construction Materials For use in the pavement maintenance re-blocking routine maintenance 71x Emergency Projects along Lanao-Pagadian-Zamboanga City Road, K1724+(-591)- K1756+236 and Jct. Imelda-Alicia Road, K1750+(-135)- K1769+686, Intermittent Section	Maintenance Section	Small Value Procurement	-	01/21/2021	-	01/25/2021	01/25/2021	01/25/2021	-	01/27/2021	02/16/2021					511,036.42	511,036.42	508,003.00		508,003.00	-	-	-	-	-	-
	Procurement of Copier Machine for use in the fast reproduction of various official documents in the Commission on Audit (COA) Office, DPWH, 1st DEO, Diplahan, Zamboanga Sibugay	Construction Section	Small Value Procurement	-	01/28/2021	-	02/01/2021	02/01/2021	02/01/2021	-	02/03/2021	02/05/2021					258,666.30	258,666.30	243,000.00		243,000.00	-	-	-	-	-	-
	Procurement of Battery 11 plates for use in the replacement ofbusted vehicle battery in the service vehicle Military Jeep with plate no.5KZ-508 and Mit.Pajero with plate no.SEM-350,DPWH,ZS	Construction Section	Small Value Procurement	-	-	-	02/10/2021	02/10/2021	02/10/2021	-	02/12/2021	03/01/2021					26,775.00	26,775.00	25,440.00		25,440.00	-	-	-	-	-	-
	Procurement of Thermoplastic White and Glass Beads for use in the application of Road Markings using thermoplastic machine along National Roads, Lanao-Pagadian-Zamboanga city Road, K1724+(-591),K1756+236,Jct.Diplahan-Malangas Port Road,K1740+(-322)-K1750+541,Intermittent Section	Maintenance Section	Small Value Procurement	-	02/23/2021	-	02/26/2021	02/26/2021	02/26/2021	-	03/03/2021	03/05/2021					858,375.00	858,375.00	858,200.00		858,200.00	-	-	-	-	-	-
	Procurement of vehicle Parts and Accessories for use in the repair and replacement of worn-out parts of Hydraulic excavator/Backhoe with body no.F177-77,assigned in the Maintenance Section	Maintenance Section	Direct Procurement	-	-	-	02/15/2021	02/15/2021	02/15/2021	-	02/19/2021	02/22/2021					39,841.60	39,841.60	39,841.60		39,841.60	-	-	-	-	-	-
	Procurement of ReflectORIZED Traffic Paint (white) for use in repainting along National Roads, Lanao-Pagadian-Zamboanga City Rd., K1724+(-591)- K1756+236,Jct.Imelda-Alicia Rd, K1750+(-135)- K1769+686,Jct.Diplahan-Malangas Port Road,K1740+(-322)-K1750+541,Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road,K1763+(-698)-K1773+969	Maintenance Section	Small Value Procurement	-	02/23/2021	-	02/26/2021	02/26/2021	02/26/2021	-	03/03/2021	03/05/2021					462,000.00	462,000.00	460,000.00		460,000.00	-	-	-	-	-	-
	Procurement of 10 units Brush Cutter for use in the vegetation control along National Roads, (routine Maintenance) DPWH, 1st DEO, Diplahan. ZS	Maintenance Section	Small Value Procurement	-	02/23/2021	-	02/26/2021	02/26/2021	02/26/2021	-	03/03/2021	03/05/2021					250,000.00	250,000.00	174,980.00		174,980.00	-	-	-	-	-	-
	Procurement of SMARTPHONES for use in livestreaming/online broadcasting of Procurement Activities (Pre-bid Conference and Opening of Bids), DPWH, Zamboanga Sibugay 1st DEO	ODE	Small Value Procurement	-	-	-	04/14/2021	04/14/2021	04/14/2021	-	04/20/2021	04/21/2021					43,408.40	43,408.40	40,424.00		40,424.00	-	-	-	-	-	-
	Procurement of Toner for Kyocera Taskalfa 1800 for use in this District Office, DPWH 1st DEO,Diplahan, Zamboanga Sibugay	Construction Section	Direct Procurement	-	-	-	03/01/2021	03/01/2021	03/01/2021	-	03/02/2021	03/03/2021					116,800.00	116,800.00	116,800.00		116,800.00	-	-	-	-	-	-
	Procurement of construction materials & supplies for use in the fabrication of canopy of canter elf with plate no.091204,assigned in the Maintenance Section	Maintenance Section	Small Value Procurement	-	-	-	02/22/2021	02/22/2021	02/22/2021	-	03/01/2021	03/02/2021					31,153.50	31,153.50	31,094.00		31,094.00	-	-	-	-	-	-
	Procurement of Kyocera Laser Copier TK-6113 Toner for use in this Procurement Unit,DPWH 1st DEO, Diplahan, Zamboanga Sibugay	Procurement Unit	Direct Procurement	-	-	-	03/01/2021	03/01/2021	03/01/2021	-	03/02/2021	03/03/2021					44,000.00	44,000.00	44,000.00		44,000.00	-	-	-	-	-	-

	Procurement of Routine Maintenance Materials for use in patching potholes and concrete pavement and resealing of joint sealant along national roads Lanao-Pagadian-Zamboanga City Road, K1724+(-591)-K1756+236, Intermittent Sections, Routine Maintenance	Maintenance Section	Small Value Procurement	-	03/09/2021	-	03/12/2021	03/12/2021	03/12/2021	-	03/16/2021	03/18/2021						412,326.56	412,326.56	411,160.00		411,160.00	-	-	-	-	-	-		
	Procurement of Tires for use in the service vehicle Toyota Hilux with plate # ANA-5781, assigned in the Quality Assurance Section, DPWH, 1st DEO, Diplahan, Zamboanga Sibugay	Quality Assurance Section	Small Value Procurement	-	03/09/2021	-	03/12/2021	03/12/2021	03/12/2021	-	03/16/2021	03/22/2021						70,144.20	70,144.20	70,000.00		70,000.00	-	-	-	-	-	-		
	Procurement of window blinds for use in the Office of the District Engineer and Chief of the Construction Section,DPWH 1st DEO	Construction Section	Small Value Procurement	-	03/10/2021	-	03/15/2021	03/15/2021	03/15/2021	-	03/17/2021	05/03/2021						170,003.81	170,003.81	120,598.79		120,598.79	-	-	-	-	-	-		
	Procurement of Office Equipment for use in the COA unit, DPWH, Zamboanga Sibugay 1st DEO	Construction Section	Small Value Procurement	-	-	-	03/22/2021	03/22/2021	03/22/2021	-	03/24/2021	04/05/2021						41,604.50	41,604.50	37,226.00		37,226.00	-	-	-	-	-	-		
	Procurement of Plumbing Materials for use in the Commission on Audit (COA), Zamboanga Sibugay 1st DEO	Construction Section	Small Value Procurement	-	-	-	03/23/2021	03/23/2021	03/23/2021	-	03/26/2021	03/29/2021						7,864.50	7,864.50	7,816.00		7,816.00	-	-	-	-	-	-		
	Procurement of Construction materials for use in the production of steel folder cabinets, DPWH, 1st DEO	Construction Section	Small Value Procurement	-	03/25/2021	-	03/29/2021	03/29/2021	03/29/2021	-	04/05/2021	04/07/2021						167,215.00	167,215.00	152,100.00		152,100.00	-	-	-	-	-	-		
	Procurement of Vehicle parts and accessories for use in repair of hydraulic excavator/backhoe with body no.F177-77,assigned in the Maintenance Section	Maintenance Section	Direct Procurement	-	-	-	04/13/2021	04/13/2021	04/13/2021	-	04/15/2021	04/19/2021						21,610.03	21,610.03	21,610.03		21,610.03	-	-	-	-	-	-		
	Equipment Rental for use in the removal of actual road obstruction along Junction Imelde-Alida Road Section, Brgy.Timbang-Timbang, Zamboanga Sibugay	Maintenance Section	Small Value Procurement	-	04/14/2021	-	04/19/2021	04/19/2021	04/19/2021	-	04/21/2021	04/30/2021						179,757.72	179,757.72	171,160.00		171,160.00	-	-	-	-	-	-		
	Procurement of Various Parts and Accessories for use in the Heavy Equipment assigned in the Maintenance Section	Maintenance Section	Small Value Procurement	-	04/14/2021	-	04/19/2021	04/19/2021	04/19/2021	-	04/21/2021	04/22/2021						79,341.00	79,341.00	79,333.00		79,333.00	-	-	-	-	-	-		
	Procurement of electrical Supplies for use in the installation of electrical wiring at DPWH Bunkhouse Office, Gultolan, Payao, Zamboanga Sibugay and DPWH, 1st DEO Diplahan, Zamboanga Sibugay	Maintenance Section	Small Value Procurement	-	-	-	04/13/2021	04/13/2021	04/13/2021	-	04/15/2021	04/16/2021						21,924.00	21,924.00	21,780.00		21,780.00	-	-	-	-	-	-		
	Procurement of Distribution Transformer and Copper Wire for use in the distribution of electrical power of this District, DPWH, Zamboanga Sibugay 1st DEO	District Office	Small Value Procurement	-	04/14/2021	-	04/19/2021	04/19/2021	04/19/2021	-	04/21/2021	04/22/2021						392,351.05	392,351.05	386,151.05		386,151.05	-	-	-	-	-	-		
	Procurement of vehicle repair & Maintenance for use in the repair of light and heavy vehicle/equipment of this District,DPWH 1st DEO,Zamboanga Sibugay	Maintenance Section	Small Value Procurement	-	-	-	04/23/2021	04/23/2021	04/23/2021	-	04/27/2021	04/28/2021						44,600.00	44,600.00	44,440.00		44,440.00	-	-	-	-	-	-		
	Procurement of Nylon #300 for use in the vegetation control along national roads and operation for grass cutter assigned in the Maintenance Section,DPWH 1st DEO	Maintenance Section	Small Value Procurement	-	-	-	04/15/2021	04/15/2021	04/15/2021	-	04/19/2021	04/21/2021						49,575.00	49,575.00	49,350.00		49,350.00	-	-	-	-	-	-		
	Procurement of EMPLOYEES LEDGER CARD for use in this District Office	Finance Section	Small Value Procurement	-	-	-	04/23/2021	04/23/2021	04/23/2021	-	04/27/2021	05/03/2021						49,770.00	49,770.00	43,200.00		43,200.00	-	-	-	-	-	-		
	Procurement of TRACING PAPER and INKS for use in the Planning and Design Section in printing of Plans and Programs of Works (POWs) for the various projects of this office, DPWH, Zamboanga 1st DEO	Planning and Design Section	Small Value Procurement	-	04/23/2021	-	04/27/2021	04/27/2021	04/27/2021	-	04/29/2021	05/03/2021						253,642.95	253,642.95	253,641.25		253,641.25	-	-	-	-	-	-		
	Procurement of vehicle parts and accessories for use in repair and replacement of worn out parts of hydraulic excavator/backhoe with body no.F177-77,assigned in the Maintenance Section	Maintenance Section	Small Value Procurement	-	-	-	04/21/2021	04/21/2021	04/21/2021	-	04/23/2021	04/28/2021						18,859.34	18,859.34	18,859.34		18,859.34	-	-	-	-	-	-		

	Procurement of Office Equipment for use in the installation of proposed of 1 Unit 50 KVA Generator Set with Auto-Transfer Switch (ATS) of our District Office, DPWH, 1st DEO, Diplahan Zambo	Construction Section	Small Value Procurement	-	05/22/2021	-	05/25/2021	05/25/2021	05/25/2021	-	05/27/2021	05/28/2021						889,864.00		889,864.00	880,000.00		880,000.00	-	-	-	-	-	-				
	Procurement of Split type airconditioner for use in the Finance Section,DPWH, ZS 1st DEO	Finance Section	Small Value Procurement	-	05/01/2021	-	05/04/2021	05/04/2021	05/04/2021	-	05/06/2021	05/10/2021						83,151.25		83,151.25	82,000.00		82,000.00	-	-	-	-	-	-				
	Procuremet of NYLON #300 for use in the vegetation control along National Roads and Operation of Grass Cutter assigned in the Maintenance Section	Maintenance Section	Small Value Procurement	-	-	-	05/14/2021	05/14/2021	05/14/2021	-	05/18/2021	05/20/2021						49,575.00		49,575.00	49,350.00		49,350.00	-	-	-	-	-	-				
	Procurement of Rim#16 and lugnut for use in the replacement of worn-out parts of service vehicle Mit.Strada with plate 092001,assigned in the ADB Projects	Maintenance Section	Small Value Procurement	-	-	-	05/14/2021	05/14/2021	05/14/2021	-	05/18/2021	05/20/2021						28,832.00		28,832.00	28,827.00		28,827.00	-	-	-	-	-	-				
	Procurement of Printer for use in procurement unit and maintenance Section, DPWH,ZS 1st DEO	Procurement Unit	Small Value Procurement	-	-	-	05/19/2021	05/19/2021	05/19/2021	-	05/21/2021	05/24/2021						28,350.00		28,350.00	27,800.00		27,800.00	-	-	-	-	-	-				
	Procurement of Thermoplastic For use in application of Road Markings using Thermoplastic Machine along National Roads, Jct. Imelda-Alicia Road, K1750+(-135)-K1769+686, Imelda-Bayog-Kumalarang - Lapuyan-Margosetubig Road, K1751+(-602)-K1756+667 and K1763 + (-698)-K1773+969 and Jc	Maintenance Section	Small Value Procurement	-	05/21/2021	-	05/24/2021	05/24/2021	05/24/2021	-	05/26/2021	06/01/2021						998,500.00		998,500.00	998,400.00		998,400.00	-	-	-	-	-	-				
	Procurement of ReflectORIZED Traffic Paint (White) For use in repainting of edge and center line along National Roads, Lanao-Pagadian- Zamboanga City Road, K1724+(-591)-K1756+236, Jct.Imelda -Alicia Road, K1750+(-135)-K1769+686, Jct. Diplahan-Malanges	Maintenance Section	Small Value Procurement	-	05/21/2021	-	05/24/2021	05/24/2021	05/24/2021	-	05/27/2021	06/01/2021						485,100.00		485,100.00	483,840.00		483,840.00	-	-	-	-	-	-				
	Procurement of Air Conditioner (3TR Floor Mounted-3HP) for use in this District Office	ODE	Small Value Procurement	-	06/08/2021	-	06/11/2021	06/11/2021	06/11/2021	-	06/15/2021	06/16/2021						108,937.50		108,937.50	107,000.00		107,000.00	-	-	-	-	-	-				
	Procurement of file folder for use in this District Office,DPWH,Zamboanga Sibugay 1st DEO	Administrative Section	Small Value Procurement	-	06/09/2021	-	06/14/2021	06/14/2021	06/14/2021	-	06/16/2021	06/21/2021						98,000.00		98,000.00	96,600.00		96,600.00	-	-	-	-	-	-				
	Procurement of Tire Tubeless for use in the repair of replacement of worn-out tire of service MitJeep with Plate no.SKZ-S18,assigned in the Maintenance Section	Maintenance Section	Small Value Procurement	-	05/29/2021	-	06/01/2021	06/01/2021	06/01/2021	-	06/03/2021	06/07/2021						68,600.00		68,600.00	68,000.00		68,000.00	-	-	-	-	-	-				
	Supply and delivery of materials for use in the repair and maintenance of road safety facilities along Lanao-Pagadian-Zamboanga City Road,K1725+718.32-K1726+103	Maintenance Section	Public Bidding	-	06/09/2021	06/16/2021	06/28/2021	06/28/2021	06/28/2021	-	07/06/2021	07/14/2021						1,063,200.20		1,063,200.20	1,062,815.92		1,062,815.92	-	-	-	-	-	-				
	Supply and delivery of materials for use in the repair/maintenance of DSWD Building, Diplahan, Zamboanga Sibugay	Maintenance Section	Small Value Procurement	-	06/10/2021	-	06/15/2021	06/15/2021	06/15/2021		06/22/2021	06/25/2021						590,184.55		590,184.55	587,180.00		587,180.00	-	-	-	-	-	-				
	Supply and delivery of materials for use in the repair/maintenance of DPWH Building-Equipment Shop Building, Diplahan, Zamboanga Sibugay 1st DEO	Maintenance Section	Small Value Procurement	-	06/10/2021	-	06/15/2021	06/15/2021	06/15/2021		06/22/2021	06/25/2021						970,983.57		970,983.57	967,985.00		967,985.00	-	-	-	-	-	-				
	Procurement of various materials for use in preventive maintenance,troubleshoot and repair of 50KVA Cummins Engine Generator Set	Construction Section	Direct Procurement	-	-	-	06/08/2021	06/08/2021	06/08/2021	-	06/10/2021	06/14/2021						75,376.00		75,376.00	75,376.00		75,376.00	-	-	-	-	-	-				

