

ANNEX B

(CEBU 5TH DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of January 1, 2021 - June 30, 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																																
P00505220VS-CW1	[21H0001] Preventive Maintenance of Road: Asphalt Overlay - along Cebu North Hagraya Wharf Rd (S00163CB) Road: K0015 + 500 - K0015 + 853	Planning	YES	Competitive Bidding	01/13/2021	01/15/2021 - 02/02/2021	01/22/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021	02/16/2021	02/16/2021 - 02/19/2021	03/01/2021 - 03/03/2021	03/04/2021 - 03/10/2021			GoP	14,042,420.00	NONE	14,042,420.00	13,313,982.77		13,313,982.77	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021		
P0050521VS-CW1	[21H0002] Reconstruction to Concrete Pavement - along Cebu North Hagraya Wharf Rd (S00163CB) K0015 + (-192) - K0015 + (-015)	Planning	YES	Competitive Bidding	01/04/2021	01/7/2021 - 01/26/2021	01/14/2021	01/26/2021	01/26/2021	1/27/2021 - 02/02/2021	2/03/2021 - 02/09/2021	02/10/2021	02/10/2021 - 02/15/2021	02/25/2021 - 03/01/2021	03/02/2021 - 03/08/2021			GoP	12,871,320.00	NONE	12,871,320.00	12,211,804.66		12,211,804.66	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1/27/2021 - 02/02/2021	2/03/2021 - 02/09/2021		
P00549188VS-CW1	[21H0006] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Don Gregorio Arizaga, Borbon, Cebu	Planning	YES	Competitive Bidding		03/16/2021-04/05/2021	03/23/2021	04/05/2021	04/05/2021	04/06/2021-04/12/2021	04/13/2021-04/19/2021	04/20/2021	04/20/2021-04/22/2021	04/23/2021-04/26/2021	04/27/2021-05/03/2021			GoP	1,980,000.00		1,980,000.00	1,920,600.00		1,920,600.00	COA PICE CCA	04/05/2021	04/05/2021	04/06/2021-04/12/2021	04/13/2021-04/19/2021		FLR / MODIFICATION	
P00505600VS-CW1	[21H0007] Retrofitting / Strengthening of Bridge - Bagatayon Br. (B00572CB) along Cebu North Hagraya Wharf Rd	Planning	YES	Competitive Bidding	01/13/2021	01/15/2021 - 02/02/2021	01/22/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021	02/16/2021	02/16/2021 - 02/19/2021	03/01/2021 - 03/03/2021	03/04/2021 - 03/10/2021			GoP	9,800,000.00		9,800,000.00	9,300,200.00		9,300,200.00	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021		
P00505599VS-CW1	[21H0008] Retrofitting / Strengthening of Bridge - Guisay br. (B00644CB) along Cebu North Hagraya Wharf Rd	Planning	YES	Competitive Bidding	12/15/2020	12/16/2020 - 01/15/2021	12/28/2020	01/15/2021	01/15/2021	01/16/2021 - 01/25/2021	01/26/2021- 02/01/2021	02/02/2021	02/02/2021-02/08/2021	02/16/2021- 02/22/2021	02/23/2021-03/01/2021			GoP	6,860,000.00		6,860,000.00	6,517,000.00		6,517,000.00	COA PICE CCA	12/15/2020	01/15/2021	01/15/2021	01/16/2021 - 01/25/2021	01/26/2021-02/01/2021		
P00521554VS-CW1	[21H0009] Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Danao Bridge I, Danao City, Cebu	Planning	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/4/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2021 - 12/21/2021	02/11/2021	02/11/2021 - 02/15/2021	02/25/2021 - 03/01/2021	03/02/2021 - 03/08/2021			GoP	96,267,435.00		96,267,435.00	91,450,577.94		91,450,577.94	COA PICE CCA	11/12/2020	04/12/2020	04/12/2020	12/07/2020 - 12/14/2020	12/15/2021 - 12/21/2021		
P00521562VS-CW1	[21H0010] Construction of Flood Mitigation Structure - Construction / Improvement of Slope Protection/ Flood Mitigation Structure, Barangay Panalipan, Calmon, Cebu	Planning	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/4/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2021 - 12/21/2021	02/11/2021	02/11/2021 - 02/15/2021	02/25/2021 - 03/01/2021	03/02/2021 - 03/08/2021			GoP	72,375,000.00		72,375,000.00	68,663,282.50		68,663,282.50	COA PICE CCA	11/12/2020	04/12/2020	04/12/2020	12/07/2020 - 12/14/2020	12/15/2021 - 12/21/2021		
P00532115VS-CW1	[21H0011] Construction of Concrete Road - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	Planning	YES	Competitive Bidding	12/15/2020	12/16/2020 - 01/15/2021	12/28/2020	01/15/2021	01/15/2021	01/16/2021 - 01/25/2021	01/26/2021- 02/01/2021	02/02/2021	02/02/2021-02/08/2021	02/16/2021- 02/22/2021	02/23/2021-03/01/2021			GoP	9,800,000.00		9,800,000.00	9,506,000.00		9,506,000.00	COA PICE CCA	12/15/2020	01/15/2021	01/15/2021	01/16/2021 - 01/25/2021	01/26/2021-02/01/2021		
P00532114VS-CW1	[21H0012] Construction of Concrete Road - Calmon - Badas Provincial Road leading to Mt. Kapayay, Calmon, Cebu	Planning	YES	Competitive Bidding	11/19/2020	11/25/2020 - 12/14/2020	12/02/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020	03/08/2021	03/08/2021 - 03/10/2021	03/19/2021 - 03/22/2021	03/23/2021 - 03/29/2021			GoP	9,800,000.00		9,800,000.00	9,309,365.22		9,309,365.22	COA PICE CCA	11/19/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020		
P00532113VS-CW1	[21H0013] Construction of Concrete Road - Cogon - Provincial Road (Gulmbai - Dapdap - Tag-ubi) leading to tourist destination at Mystical Rock, Compostela, Cebu	Planning	YES	Competitive Bidding	11/19/2020	11/25/2020 - 12/14/2020	12/02/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021			GoP	9,800,000.00		9,800,000.00	9,300,000.00		9,300,000.00	COA PICE CCA	11/19/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020		
P00532111VS-CW1	[21H0014] Construction of Concrete Road - Dakit - Ampogel - Cabugahan Road leading to Lauagan Falls, Brgy. Dakit, Sogod, Cebu	Planning	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/04/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021			GoP	9,800,000.0		9,800,000.00	9,300,200.00		9,300,200.00	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020		
P0053211VS-CW1	[21H0015] Construction of Concrete Road - Poblacion - Danasan Road leading to Danasan Eco Park, Danao City, Cebu	Planning	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/04/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021			GoP	9,800,000.0		9,800,000.00	9,310,029.22		9,310,029.22	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020		
P00532116VS-CW1	[21H0016] Construction of Concrete Road - Bag-ong Dam, Connected to National Highway connecting to Kapulay, Tayud (Connected to Tayud National Highway) In Support of Furniture, Manufacturing, Pottery Making, Automotive Parts, Electronics, Metal Casting and other Related Industries, Liloan, Cebu	Planning	YES	Competitive Bidding	01/13/2021	01/15/2021 - 02/02/2021	01/22/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021	02/16/2021	02/16/2021 - 02/19/2021	03/01/2021 - 03/03/2021	03/04/2021 - 03/10/2021			GoP	45,080,000.00		45,080,000.00	42,820,399.70		42,820,399.70	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021		

P00531949VS-CW1	[21H0017] Construction of Concrete Road - Barangay Road along Durgonan in support of Misumi and Republic Cement, Danao City, Cebu	Construction	YES	Competitive Bidding	02/01/2021	02/04/2021 - 02/23/2021	02/11/2021	02/23/2021	02/23/2021	02/24/2021 - 02/26/2021	03/01/2021 - 03/05/2021	03/08/2021	03/08/2021 - 03/10/2021	03/22/2021 - 03/24/2021	03/25/2021 - 03/31/2021			GoP	1,960,000.00		1,960,000.00	1,901,200.00		1,901,200.00	COA PICE CCA	02/01/2021	02/23/2021	02/23/2021	02/24/2021 - 02/26/2021	03/01/2021 - 03/05/2021		
P00532118VS-CW1	[21H0018(Re-bid)] Construction of Concrete Road - Barangay Road along Sabang in support of Misumi and Republic Cement, Danao City, Cebu	Construction	YES	Competitive Bidding		04/09/2021 - 04/26/2021	04/16/2021	04/28/2021	04/28/2021	04/29/2021 - 05/05/2021	05/06/2021 - 05/12/2021	05/24/2021	05/24/2021 - 05/25/2021	06/04/2021 - 06/15/2021	06/16/2021 - 06/22/2021			GoP	1,960,000.00		1,960,000.00	1,900,870.28		1,900,870.28	COA PICE CCA		04/29/2021	04/28/2021	04/29/2021 - 05/05/2021	05/06/2021 - 05/12/2021		
P00532119VS-CW1	[21H0018] Construction of Concrete Road - Barangay Road along Suba in support of Misumi and Republic Cement, Danao City, Cebu	Construction	YES	Competitive Bidding	01/13/2021	01/15/2021 - 02/02/2021	01/22/2021	02/02/2021	02/02/2021	02/03/2021 - 02/06/2021	02/09/2021 - 02/15/2021	02/16/2021	02/16/2021 - 02/19/2021	03/01/2021 - 03/03/2021	03/04/2021 - 03/10/2021			GoP	9,800,000.00		9,800,000.00	9,300,000.00		9,300,000.00	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02/03/2021 - 02/06/2021	02/09/2021 - 02/15/2021		
P00532117VS-CW1	[21H0020] Construction of Concrete Road - Provincial Road connecting Poblacion and Cabadianan in support of Steel Asia, Inosa Feed Mill, Poultry & Piggery Industries, Compostela, Cebu	Construction	YES	Competitive Bidding	11/19/2020	11/25/2020 - 12/14/2020	12/02/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021			GoP	21,240,520.00		21,240,520.00	20,178,494.00		20,178,494.00	COA PICE CCA	11/19/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020		
P00547802VS-CW1	[21H0021] Construction of Multi Purpose Building - Construction of DE's Quarter and Employees Quarter for Cebu 5th DEO, Danao City, Cebu	Construction	YES	Competitive Bidding	12/15/2020	12/16/2020 - 01/15/2021	12/28/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021	02/02/2021	02/02/2021 - 02/08/2021	02/18/2021 - 02/22/2021	02/23/2021 - 03/01/2021			GoP	21,580,000.00		21,580,000.00	19,964,437.43		19,964,437.43	COA PICE CCA	12/15/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021		
P00550100VS-CW1	[21H0022] Construction of Concrete Road - Tudela Provincial Road, Tudela, Cebu	Construction	YES	Competitive Bidding	02/01/2021	02/04/2021 - 02/23/2021	02/11/2021	02/23/2021	02/23/2021	02/24/2021 - 02/26/2021	03/01/2021 - 03/05/2021	03/08/2021	03/08/2021 - 03/10/2021	03/22/2021 - 03/24/2021	03/25/2021 - 03/31/2021			GoP	47,285,000.00		47,285,000.00	46,900,000.00		46,900,000.00	COA PICE CCA	02/01/2021	02/23/2021	02/23/2021	02/24/2021 - 02/26/2021	03/01/2021 - 03/05/2021		
P00549203VS-CW1	[21H0028] Construction of Multi Purpose Buildings - Construction / Rehabilitation of Multi - Purpose Building (Compostela Central School), Barangay Cogon, Compostela, Cebu	Planning	YES	Competitive Bidding	12/15/2020	12/16/2020 - 01/15/2021	12/28/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021	02/02/2021	02/02/2021 - 02/08/2021	02/18/2021 - 02/22/2021	02/23/2021 - 03/01/2021			GoP	1,980,000.00		1,980,000.00	1,920,225.62		1,920,225.62	COA PICE CCA	12/15/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021		
P00549204VS-CW1	[21H0027] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building (Compostela Market Vendors Coop), Barangay Poblacion, Compostela, Cebu	Planning	YES	Competitive Bidding		03/18/2021 - 04/05/2021	03/23/2021	04/05/2021	04/05/2021	04/06/2021 - 04/12/2021	04/13/2021 - 04/19/2021	04/20/2021	04/20/2021 - 04/22/2021	04/23/2021 - 04/26/2021	04/27/2021 - 05/03/2021			GoP	1,980,000.00	NONE	1,980,000.00	1,914,615.04		1,914,615.04	COA PICE CCA		04/05/2021	04/05/2021	04/06/2021 - 04/12/2021	04/13/2021 - 04/19/2021		
P00549205VS-CW1	[21H0028] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, (Silo Paypay), Barangay Consuelo, San Francisco, Cebu	Planning	YES	Competitive Bidding	01/13/2021	01/15/2021 - 02/02/2021	01/22/2021	02/02/2021	02/02/2021	02/03/2021 - 02/06/2021	02/09/2021 - 02/15/2021	02/16/2021	02/16/2021 - 02/19/2021	03/01/2021 - 03/03/2021	03/04/2021 - 03/10/2021			GoP	1,980,000.00	NONE	1,980,000.00	1,950,208.66		1,950,208.66	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02/03/2021 - 02/06/2021	02/09/2021 - 02/15/2021		
P00549207VS-CW1	[21H0030] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Adela, Poron, Cebu	Planning	YES	Competitive Bidding	02/19/2021	02/23/2021 - 03/15/2021	03/02/2021	03/15/2021	03/15/2021	03/16/2021 - 03/22/2021	03/23/2021 - 04/16/2021	04/19/2021	04/19/2021 - 04/20/2021	04/21/2021 - 04/22/2021	04/23/2021 - 04/29/2021			GoP	1,980,000.00	NONE	1,980,000.00	1,949,435.20		1,949,435.20	COA PICE CCA	02/19/2021	03/15/2021	03/15/2021	03/16/2021 - 03/22/2021	03/23/2021 - 04/16/2021		
P00549208VS-CW1	[21H0031] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Bagacay, Borbon, Cebu	Planning	YES	Competitive Bidding	12/15/2020	12/16/2020 - 01/15/2021	12/28/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021	02/02/2021	02/02/2021 - 02/08/2021	02/18/2021 - 02/22/2021	02/23/2021 - 03/01/2021			GoP	3,960,000.00	NONE	3,960,000.00	3,841,200.00		3,841,200.00	COA PICE CCA	12/15/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021		
P00549209VS-CW1	[21H0032] Construction of Multi Purpose Building - Construction/Rehabilitation of Multi - Purpose Building, Barangay Bagahga, Compostela, Cebu	Planning	YES	Competitive Bidding	12/15/2020	12/16/2020 - 01/15/2021	12/28/2020	01/15/2021	01/15/2021	01/16/2021 - 01/29/2021	01/26/2021 - 02/01/2021	02/02/2021	02/02/2021 - 02/08/2021	02/18/2021 - 02/22/2021	02/23/2021 - 03/01/2021			GoP	1,980,000.00		1,980,000.00	1,920,204.00		1,920,204.00	COA PICE CCA	12/15/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021		
P00549210VS-CW1	[21H0033] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Baring, Camen, Cebu	Planning	YES	Competitive Bidding		04/09/2021 - 04/26/2021	04/16/2021	04/28/2021	04/28/2021	04/29/2021 - 05/05/2021	05/06/2021 - 05/12/2021	05/24/2021	05/24/2021 - 05/25/2021	06/04/2021 - 06/15/2021	06/16/2021 - 06/22/2021			GoP	1,980,000.00		1,980,000.00	1,920,303.33		1,920,303.33	COA PICE CCA		04/28/2021	04/28/2021	04/29/2021 - 05/05/2021	05/06/2021 - 05/12/2021		
P00549211VS-CW1	[21H0034] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Basak, Compostela, Cebu	Planning	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/04/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021			GoP	1,980,000.00		1,980,000.00	1,920,599.84		1,920,599.84	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020		
P00549212VS-CW1	[21H0035] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Bongayan, Borbon, Cebu	Planning	YES	Competitive Bidding	12/15/2020	12/16/2020 - 01/15/2021	12/28/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021	02/02/2021	02/02/2021 - 02/08/2021	02/18/2021 - 02/22/2021	02/23/2021 - 03/01/2021			GoP	1,980,000.00		1,980,000.00	1,920,600.00		1,920,600.00	COA PICE CCA	12/15/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021		

P0054924VS-CW1	[21H0036] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Sogod, Cebu	Planning	YES	Competitive Bidding	11/12/2020	11 13 2020 - 12 04 2020	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021			GoP	1,980,000.00		1,980,000.00	1,920,600.00		1,920,600.00	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020		
P00549213VS-CW1	[21H0037] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Cebalawan, Sogod, Cebu	Planning	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021			GoP	1,980,000.00		1,980,000.00	1,920,600.00		1,920,600.00	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021		
P00549214VS-CW1	[21H0038] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Cabuganan, Catmon, Cebu	Planning	YES	Competitive Bidding		03 16 2021-04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	04 20 2021	04 20 2021-04 22 2021	04 23 2021-04 26 2021	04 27 2021-05 03 2021			GoP	1,980,000.00		1,980,000.00	1,960,200.00		1,960,200.00	COA PICE CCA		04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021		
P00549215VS-CW1	[21H0039] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Cagagan, Poro, Cebu	Planning	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021			GoP	1,980,000.00		1,980,000.00	3,411,711.65		3,411,711.65	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020		
P00549216VS-CW1	[21H0040] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Calanle, Tudela, Cebu	Planning	YES	Competitive Bidding	02 19 2021	02 23 2021-03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	04 19 2021	04 19 2021-04 20 2021	04 21 2021-04 22 2021	04 23 2021-04 29 2021			GoP	1,980,000.0		1,980,000.00	1,920,505.40		1,920,505.40	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021		
P00549217VS-CW1	[21H0041] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Calumbayan, Sogod, Cebu	Planning	YES	Competitive Bidding		03 16 2021-04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	04 20 2021	04 20 2021-04 22 2021	04 23 2021-04 26 2021	04 27 2021-05 03 2021			GoP	1,980,000.0		1,980,000.00	1,920,500.00		1,920,500.00	COA PICE CCA		04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021		
P00549218VS-CW1	[21H0042] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Cantunog, Carmen, Cebu	Planning	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	03 06 2021	03 06 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021			GoP	1,980,000.0		1,980,000.00	1,918,500.00		1,918,500.00	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021		
P00549219VS-CW1	[21H0043] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Catmondaan, Catmon, Cebu	Planning	YES	Competitive Bidding		03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021	04 27 2021- 04 28 2021	05 10 2021- 05 12 2021	05 13 2021- 05 19 2021			GoP	1,980,000.0		1,980,000.00	1,920,600.00		1,920,600.00	COA PICE CCA		04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021		
P00549220VS-CW1	[21H0044] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Cawit, Pilar, Cebu	Planning	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021			GoP	1,980,000.0		1,980,000.00	1,940,000.09		1,940,000.09	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021		
P00549221VS-CW1	[21H0045] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Cogon West, Carmen, Cebu	Planning	YES	Competitive Bidding		04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021			GoP	1,980,000.0		1,980,000.00	1,919,788.88		1,919,788.88	COA PICE CCA		04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021		
P00549222VS-CW1	[21H0046] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Corazon, Catmon, Cebu	Planning	YES	Competitive Bidding	02 19 2021	02 23 2021-03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	04 19 2021	04 19 2021-04 20 2021	04 21 2021-04 22 2021	04 23 2021-04 29 2021			GoP	1,980,000.0		1,980,000.00	1,919,602.09		1,919,602.09	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021		
P00549223VS-CW1	[21H0047] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Damalog, Sogod, Cebu	Planning	YES	Competitive Bidding	12 15 2020	12 16 2020 - 01 15 2021	12 28 2020	01 15 2021	01 15 2021	01 16 2021 - 01 25 2021	01 26 2021- 02 01 2021	02 02 2021	02 02 2021- 02 06 2021	02 16 2021 - 02 22 2021	02 23 2021-03 01 2021			GoP	1,980,000.0		1,980,000.00	1,920,600.00		1,920,600.00	COA PICE CCA	12 15 2020	01 15 2021	01 15 2021	01 16 2021 - 01 25 2021	01 26 2021- 02 01 2021		
P00549224VS-CW1	[21H0048] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Dapdap, Pilar, Cebu	Planning	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021			GoP	1,980,000.0		1,980,000.00	1,940,000.34		1,940,000.34	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021		
P00549225VS-CW1	[21H0049] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Dawis Norte, Carmen, Cebu	Planning	YES	Competitive Bidding		04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021			GoP	1,980,000.0		1,980,000.00	1,920,036.04		1,920,036.04	COA PICE CCA		04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021		
P00549227VS-CW1	[21H0051] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Esperanza, Poro Cebu	Planning	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021			GoP	1,980,000.0		1,980,000.00	1,950,039.31		1,950,039.31	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020		
P00549228VS-CW1	[21H0052] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Esperanza, San Francisco, Cebu	Planning	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021			GoP	1,980,000.0		1,980,000.00	1,949,700.78		1,949,700.78	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020		

P00549229VS-CW1	[21H0053] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Flores, Catmon, Cebu	Planning	YES	Competitive Bidding	02/01/2021	02/04/2021 - 02/23/2021	02/11/2021	02/23/2021	02/23/2021	02/24/2021 - 02/26/2021	03/01/2021 - 03/05/2021	03/08/2021	03/08/2021 - 03/10/2021	03/22/2021 - 03/24/2021	03/25/2021 - 03/31/2021			GoP	1,980,000.0	1,980,000.00	1,920,418.97		1,920,418.97	COA PICE CCA	02/01/2021	02/23/2021	02/23/2021	02/24/2021 - 02/26/2021	03/01/2021 - 03/05/2021		
P00549230VS-CW1	[21H0054] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay General, Tudela, Cebu	Planning	YES	Competitive Bidding	11/19/2020	11/25/2020 - 12/14/2020	12/02/2020	12/14/2020	12/14/2020	12/15/2020 - 12/16/2020	12/21/2020 - 12/24/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021			GoP	1,980,000.0	1,980,000.00	1,920,592.89		1,920,592.89	COA PICE CCA	11/19/2020	12/14/2020	12/14/2020	12/15/2020 - 12/16/2020	12/21/2020 - 12/24/2020		
	[21H0055] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Guinacot, Danao City, Cebu	Planning	YES	Competitive Bidding	12/15/2020	12/18/2020 - 01/15/2021	12/28/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021	02/02/2021	02/02/2021 - 02/06/2021	02/18/2021 - 02/22/2021	02/23/2021 - 03/01/2021				1,980,000.0	1,980,000.00	1,919,999.99		1,919,999.99								
P00549232VS-CW1	[21H0056(Re-bid)] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Guinsay, Danao City, Cebu	Planning	YES	Competitive Bidding		04/09/2021 - 04/28/2021	04/16/2021	04/28/2021	04/28/2021	04/29/2021 - 05/05/2021	05/06/2021 - 05/12/2021	05/24/2021	05/24/2021 - 05/25/2021	06/04/2021 - 06/15/2021	06/16/2021 - 06/22/2021			GoP	1,980,000.0	1,980,000.00	1,960,200.00		1,960,200.00	COA PICE CCA		04/28/2021	04/28/2021	04/29/2021 - 05/05/2021	05/06/2021 - 05/12/2021		
P00549233VS-CW1	[21H0057] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Ipi, Camen, Cebu	Planning	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/04/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021			GoP	1,980,000.0	1,980,000.00	1,920,800.50		1,920,800.50	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020		
P00549189VS-CW1	[21H0058(Re-bid)] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building (Day Care Center) in Barangay Poblacion, Liloan, Cebu	Planning	YES	Competitive Bidding		04/09/2021 - 04/28/2021	04/16/2021	04/28/2021	04/28/2021	04/29/2021 - 05/05/2021	05/06/2021 - 05/12/2021	05/24/2021	05/24/2021 - 05/25/2021	06/04/2021 - 06/15/2021	06/16/2021 - 06/22/2021			GoP	1,980,000.0	1,980,000.00	1,919,433.66		1,919,433.66	COA PICE CCA		04/28/2021	04/28/2021	04/29/2021 - 05/05/2021	05/06/2021 - 05/12/2021		
P00549234VS-CW1	[21H0059] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Loc, Danao City, Cebu	Planning	YES	Competitive Bidding	12/15/2020	12/16/2020 - 01/15/2021	12/28/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021	02/02/2021	02/02/2021 - 02/08/2021	02/18/2021 - 02/22/2021	02/23/2021 - 03/01/2021			GoP	1,980,000.0	1,980,000.00	1,919,848.81		1,919,848.81	COA PICE CCA	12/15/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021		
SR2021-03-007496	[21H0060] Repair/Maintenance of Danao Bridge I Flood Control Structure (Abutment A Downstream), Danao City, Cebu	Maintenance	YES	Competitive Bidding		04/27/2021 - 05/17/2021	05/04/2021	05/17/2021	05/17/2021	05/18/2021 - 05/19/2021	05/20/2021 - 05/21/2021	05/24/2021	05/24/2021 - 05/25/2021	06/04/2021 - 06/15/2021	06/16/2021 - 06/22/2021			GoP	3,000,000.0	3,000,000.00	0.00	2,900,000.00	2,900,000.00	COA PICE CCA		05/17/2021	05/17/2021	05/18/2021 - 05/19/2021	05/20/2021 - 05/21/2021		MOOE
P00549236VS-CW1	[21H0061] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Luyang, Camen, Cebu	Planning	YES	Competitive Bidding		03/30/2021 - 04/19/2021	04/06/2021	04/19/2021	04/19/2021	04/20/2021 - 04/22/2021	04/23/2021 - 04/26/2021	04/27/2021	04/27/2021 - 04/28/2021	05/10/2021 - 05/12/2021	05/13/2021 - 05/19/2021			GoP	1,980,000.0	1,980,000.00	1,920,097.32		1,920,097.32	COA PICE CCA		04/19/2021	04/19/2021	04/20/2021 - 04/22/2021	04/23/2021 - 04/26/2021		
P00549237VS-CW1	[21H0062] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Macaas, Catmon, Cebu	Planning	YES	Competitive Bidding		03/16/2021 - 04/05/2021	03/23/2021	04/05/2021	04/05/2021	04/06/2021 - 04/12/2021	04/13/2021 - 04/19/2021	04/20/2021	04/20/2021 - 04/22/2021	04/23/2021 - 04/26/2021	04/27/2021 - 05/03/2021			GoP	1,980,000.0	1,980,000.00	1,949,007.41		1,949,007.41	COA PICE CCA		04/05/2021	04/05/2021	04/06/2021 - 04/12/2021	04/13/2021 - 04/19/2021		
P00549238VS-CW1	[21H0063] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Magay, Compostela, Cebu	Planning	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/04/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021			GoP	1,980,000.0	1,980,000.00	1,900,800.96		1,900,800.96	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020		
P00549235VS-CW1	[21H0064] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Lower Natimao-An, Camen, Cebu	Planning	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/04/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021			GoP	1,980,000.0	1,980,000.00	1,920,203.29		1,920,203.29	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020		
P00549239VS-CW1	[21H0065] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mercedes, Poro, Cebu	Planning	YES	Competitive Bidding	11/19/2020	11/25/2020 - 12/14/2020	12/02/2020	12/14/2020	12/14/2020	12/15/2020 - 12/16/2020	12/21/2020 - 12/24/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021			GoP	1,980,000.0	1,980,000.00	1,950,163.42		1,950,163.42	COA PICE CCA	11/19/2020	12/14/2020	12/14/2020	12/15/2020 - 12/16/2020	12/21/2020 - 12/24/2020		
P00549240VS-CW1	[21H0066] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Moabog, Pilar, Cebu	Planning	YES	Competitive Bidding	01/13/2021	01/15/2021 - 02/02/2021	01/22/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021	02/16/2021	02/16/2021 - 02/19/2021	03/01/2021 - 03/03/2021	03/04/2021 - 03/10/2021			GoP	1,980,000.0	1,980,000.00	1,932,001.55		1,932,001.55	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021		
P00549241VS-CW1	[21H0067] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Montserrat, Pilar, Cebu	Planning	YES	Competitive Bidding	01/13/2021	01/15/2021 - 02/02/2021	01/22/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021	02/16/2021	02/16/2021 - 02/19/2021	03/01/2021 - 03/03/2021	03/04/2021 - 03/10/2021			GoP	1,980,000.0	1,980,000.00	1,940,000.42		1,940,000.42	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021		

P00549242VS-CW1	[21H0066] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mulas, Compostela, Cebu	Planning	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	03 08 2021	03 08 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021		GoP	1,980,000.0		1,980,000.00	1,920,500.00		1,920,500.00	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021			
P00549243VS-CW1	[21H0069] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Northern Poblacion, San Francisco, Cebu	Planning	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021		GoP	1,980,000.0		1,980,000.00	1,949,707.15		1,949,707.15	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020			
P00549245VS-CW1	[21H0071] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Poblacion, Danao City, Cebu	Planning	YES	Competitive Bidding	12 15 2020	12 18 2020 - 01 15 2021	12 26 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021- 02 01 2021	02 02 2021	02 02 2021- 02 06 2021	02 16 2021- 02 22 2021	02 23 2021-03 01 2021		GoP	1,980,000.0		1,960,000.00	1,920,400.00		1,920,400.00	COA PICE CCA	12 15 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021- 02 01 2021			
P00549247VS-CW1	[21H0073] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Puertobello, Tudela, Cebu	Planning	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021		GoP	1,980,000.0		1,980,000.00	1,920,577.01		1,920,577.01	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020			
P00549244VS-CW1	[21H0075] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Poblacion, Camen, Cebu	Planning	YES	Competitive Bidding	11/12/2020	11 13 2020 - 12 04 2020	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021		GoP	1,960,000.0		1,980,000.00	1,920,112.91		1,920,112.91	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020			
P00549249VS-CW1	[21H0077] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Santa Cruz, San Francisco, Cebu	Planning	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021		GoP	1,980,000.0		1,980,000.00	1,949,981.89		1,949,981.89	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021			
P00549250VS-CW1	[21H0078] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Southern Poblacion, San Francisco, Cebu	Planning	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021		GoP	1,980,000.0		1,980,000.00	1,949,436.84		1,949,436.84	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021			
P00549251VS-CW1	[21H0079] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Tabunok, Calmon, Cebu	Planning	YES	Competitive Bidding		03 16 2021-04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	04 20 2021	04 20 2021-04 22 2021	04 23 2021-04 26 2021	04 27 2021-05 03 2021		GoP	1,960,000.0		1,980,000.00	1,920,500.00		1,920,500.00	COA PICE CCA	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021				
P00549253VS-CW1	[21H0081] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Tayud, Liloan, Cebu	Planning	YES	Competitive Bidding		03 16 2021-04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	04 20 2021	04 20 2021-04 22 2021	04 23 2021-04 26 2021	04 27 2021-05 03 2021		GoP	1,980,000.0		1,980,000.00	1,920,572.66		1,920,572.66	COA PICE CCA	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021				
P00549254VS-CW1	[21H0082] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Teguis, Porco, Cebu	Planning	YES	Competitive Bidding	02 19 2021	02 23 2021-03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	04 19 2021	04 19 2021-04 20 2021	04 21 2021-04 22 2021	04 23 2021-04 29 2021		GoP	1,980,000.0		1,980,000.00	1,949,221.60		1,949,221.60	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021			
P00549255VS-CW1	[21H0083] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Triunfo, Camen, Cebu	Planning	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	03 08 2021	03 08 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021		GoP	1,980,000.0		1,980,000.00	1,919,000.00		1,919,000.00	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021			
P00549256VS-CW1	[21H0084] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Union, San Francisco, Cebu	Planning	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021		GoP	1,980,000.0		1,980,000.00	1,949,098.96		1,949,098.96	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020			
P00549257VS-CW1	[21H0085] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Villahermosa, Tudela, Cebu	Planning	YES	Competitive Bidding		04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 06 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021		GoP	1,980,000.0		1,980,000.00	1,920,241.74		1,920,241.74	COA PICE CCA	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021				
P00549258VS-CW1	[21H0086] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Western Poblacion, Porco, Cebu	Planning	YES	Competitive Bidding		03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021	04 27 2021- 04 28 2021	05 10 2021- 05 12 2021	05 13 2021- 05 19 2021		GoP	1,980,000.0		1,980,000.00	1,950,255.02		1,950,255.02	COA PICE CCA	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021				
P00549259VS-CW1	[21H0087] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building / Stage (Tag-ubi Integrated School), Barangay Tag-ubi, Compostela, Cebu	Planning	YES	Competitive Bidding	02 19 2021	02 23 2021-03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	04 19 2021	04 19 2021-04 20 2021	04 21 2021-04 22 2021	04 23 2021-04 29 2021		GoP	1,980,000.0		1,980,000.00	1,920,600.00		1,920,600.00	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021			

P0054924VS-CW1	[21H0088 (Re-Bid)] Construction of Flood Control/Drainage Project, Barangay Poblacion, Liloan, Cebu	Planning	YES	Competitive Bidding		04 09 2021 - 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021	05 24 2021	05 24 2021 - 05 25 2021	06 04 2021 - 06 15 2021	06 16 2021 - 06 22 2021			GoP	1,980,000.0		1,980,000.00	1,950,400.00		1,950,400.00	COA PICE CCA		04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021		MOOE
P00550668VS-CW1	[21H0089] Construction of Concrete Road - Concreting of Local Road, Barangay Bordo Gaa, Borbon, Cebu	Planning	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021			GoP	1,980,000.0		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021		
P00550669VS-CW1	[21H0090] Construction of Concrete Road - Concreting of Local Road, Barangay Cadanahan (Sillo Lunas), Borbon, Cebu	Planning	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021			GoP	1,980,000.0		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021		
P00550670VS-CW1	[21H0091] Construction of Concrete Road - Concreting of Local Road, Barangay Calero, Liloan, Cebu	Planning	YES	Competitive Bidding		03 30 2021 - 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021 - 04 22 2021	04 23 2021 - 04 26 2021	04 27 2021	04 27 2021 - 04 28 2021	05 10 2021 - 05 12 2021	05 13 2021 - 05 19 2021			GoP	1,980,000.0		1,980,000.00	1,880,994.95		1,880,994.95	COA PICE CCA		04 19 2021	04 19 2021	04 20 2021 - 04 22 2021	04 23 2021 - 04 26 2021		
P00550671VS-CW1	[21H0092] Construction of Concrete Road - Concreting of Local Road, Barangay Coloc, Liloan, Cebu	Planning	YES	Competitive Bidding		03 30 2021 - 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021 - 04 22 2021	04 23 2021 - 04 26 2021	04 27 2021	04 27 2021 - 04 28 2021	05 10 2021 - 05 12 2021	05 13 2021 - 05 19 2021			GoP	1,980,000.0		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE CCA		04 19 2021	04 19 2021	04 20 2021 - 04 22 2021	04 23 2021 - 04 26 2021		
P00550672VS-CW1	[21H0093] Construction of Concrete Road - Concreting of Local Road, Barangay Licos, Danao City, Cebu	Planning	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	01 27 2021 - 02 02 2021	02 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021			GoP	1,980,000.0		1,980,000.00	1,880,000.00		1,880,000.00	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	01 27 2021 - 02 02 2021	02 03 2021 - 02 09 2021		
P00550673VS-CW1	[21H0094] Construction of Concrete Road - Concreting of Local Road, Barangay Lugo, Borbon, Cebu	Planning	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	01 27 2021 - 02 02 2021	02 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021			GoP	1,980,000.0		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	01 27 2021 - 02 02 2021	02 03 2021 - 02 09 2021		
P00550674VS-CW1	[21H0095] Construction of Concrete Road - Concreting of Local Road, Barangay Tabunan, Borbon, Cebu	Planning	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021			GoP	1,980,000.0		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021		
P00550675VS-CW1	[21H0097] Construction of Concrete Road - Concreting of Local Road, Barangay Tuburan Sur, Danao City, Cebu	Planning	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021			GoP	1,980,000.0		1,980,000.00	1,880,500.00		1,880,500.00	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021		
P00550681VS-CW1	[21H0099] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Pagsa, Poro, Cebu	Planning	YES	Competitive Bidding		03 30 2021 - 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021 - 04 22 2021	04 23 2021 - 04 26 2021	04 27 2021	04 27 2021 - 04 28 2021	05 10 2021 - 05 12 2021	05 13 2021 - 05 19 2021			GoP	1,980,000.0		1,980,000.00	1,920,019.05		1,920,019.05	COA PICE CCA		04 19 2021	04 19 2021	04 20 2021 - 04 22 2021	04 23 2021 - 04 26 2021		
P00550682VS-CW1	[21H0100] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Sitio Buwawan to Sitio Puertobello, Southern Poblacion, San Francisco, Cebu	Planning	YES	Competitive Bidding		03 30 2021 - 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021 - 04 22 2021	04 23 2021 - 04 26 2021	04 27 2021	04 27 2021 - 04 28 2021	05 10 2021 - 05 12 2021	05 13 2021 - 05 19 2021			GoP	1,980,000.0		1,980,000.00	1,919,247.57		1,919,247.57	COA PICE CCA		04 19 2021	04 19 2021	04 20 2021 - 04 22 2021	04 23 2021 - 04 26 2021		
P00550683VS-CW1	[21H0101] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Cantukong, Carmen, Cebu	Planning	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021			GoP	1,980,000.0		1,980,000.00	1,880,451.66		1,880,451.66	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021		
P00550684VS-CW1	[21H0102] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Corte, Carmen, Cebu	Planning	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021			GoP	1,980,000.0		1,980,000.00	1,880,451.66		1,880,451.66	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021		
P00550685VS-CW1	[21H0103] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Flores (Sillo Sto. Niño), Catmon, Cebu	Planning	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021			GoP	1,980,000.0		1,980,000.00	1,880,519.36		1,880,519.36	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021		
P00550686VS-CW1	[21H0104] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Ginabucan, Catmon, Cebu	Planning	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021			GoP	1,980,000.0		1,980,000.00	1,880,323.12		1,880,323.12	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021		
P00550687VS-CW1	[21H0105] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Hagraya (Sillo Kalawan), Carmen, Cebu	Planning	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021			GoP	1,980,000.0		1,980,000.00	1,880,451.66		1,880,451.66	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021		
P00551091VS-CW1	[21H0106] Construction of Water Supply Systems - Construction / Rehabilitation of Water System II, Barangay Santiago, San Francisco, Cebu	Planning	YES	Competitive Bidding		04 09 2021 - 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021	05 24 2021	05 24 2021 - 05 25 2021	06 04 2021 - 06 15 2021	06 16 2021 - 06 22 2021			GoP	1,980,000.0		1,980,000.00	1,940,000.00		1,940,000.00	COA PICE CCA		04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021		
P00549187VS-CW1	[21H0107] Construction of Multi Purpose Building - Construction (Completion) of Multi - Purpose Building, Corazon, Catmon, Cebu	Planning	YES	Competitive Bidding		04 09 2021 - 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021	05 24 2021	05 24 2021 - 05 25 2021		06 24 2021 - 06 30 2021			GoP	4,950,000.0		4,950,000.00	4,800,106.85		4,800,106.85	COA PICE CCA		04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021		
P00549190VS-CW1	[21H0109] Construction of Multi Purpose Building - Construction of Multi - Purpose Building for Barangay Upper Poblacion, Pilar, Cebu	Planning	YES	Competitive Bidding		04 09 2021 - 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021	05 24 2021	05 24 2021 - 05 25 2021	06 04 2021 - 06 15 2021	06 16 2021 - 06 22 2021			GoP	4,950,000.0		4,950,000.00	4,585,247.94		4,585,247.94	COA PICE CCA		04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021		

P00549191VS-CW1	[21H0110(Re-bid)] Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Lataban, Liloan, Cebu	Planning	YES	Competitive Bidding		04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 05 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021		GoP	2,475,000.0		2,475,000.00	2,400,222.64		2,400,222.64	COA PICE CCA		04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021		
P00549192VS-CW1	[21H0111] Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Lower Poblacion, Pilar, Cebu	Planning	YES	Competitive Bidding	01/13/2021	01 15 2021- 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021- 02 08 2021	02 09 2021- 02 15 2021	02 16 2021	02 16 2021- 02 19 2021	03 01 2021- 03 03 2021	03 04 2021- 03 10 2021		GoP	4,950,000.0		4,950,000.00	4,850,000.32		4,850,000.32	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021- 02 08 2021	02 09 2021- 02 15 2021		
P00549193VS-CW1	[21H0112] Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Sta. Cruz, Liloan, Cebu	Planning	YES	Competitive Bidding	01 13 2021	01 15 2021- 02 02 2021	01 22 2021	2/2/2021	2/2/2021	02 03 2021- 02 08 2021	02 09 2021- 02 15 2021	03 08 2021	03 08 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021		GoP	1,980,000.0		1,980,000.00	1,920,252.81		1,920,252.81	COA PICE CCA	01 13 2021	2/2/2021	2/2/2021	02 03 2021- 02 08 2021	02 09 2021- 02 15 2021		
P00549194VS-CW1	[21H0113] Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Tabla (Proper), Liloan, Cebu	Planning	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	03 08 2021	03 08 2021- 03 16 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021		GoP	1,980,000.0		1,980,000.00	1,920,028.48		1,920,028.48	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021		
P00549195VS-CW1	[21H0114] Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Barangay Damog, Sogod, Cebu	Planning	YES	Competitive Bidding		03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021	04 27 2021- 04 28 2021	05 10 2021- 05 12 2021	05 13 2021- 05 19 2021		GoP	9,900,000.0		9,900,000.00	9,593,100.00		9,593,100.00	COA PICE CCA							
P00549196VS-CW1	[21H0115] Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Barangay Jubay, Liloan, Cebu	Planning	YES	Competitive Bidding		03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021	04 27 2021- 04 28 2021	05 10 2021- 05 12 2021	05 13 2021- 05 19 2021		GoP	2,475,000.0		2,475,000.00	2,400,588.09		2,400,588.09	COA PICE CCA		04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021		
P00549197VS-CW1	[21H0116] Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Barangay Tayud, Liloan, Cebu	Planning	YES	Competitive Bidding		03 16 2021- 04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021- 04 12 2021	04 13 2021- 04 19 2021	04 20 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021- 05 03 2021		GoP	2,475,000.0		2,475,000.00	2,400,750.00		2,400,750.00	COA PICE CCA		04 05 2021	04 05 2021	04 06 2021- 04 12 2021	04 13 2021- 04 19 2021		
P00549199VS-CW1	[21H0118] Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Sitio Tugay, Brgy. Cagcagan, Poro, Cebu	Planning	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	03 08 2021	03 08 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021		GoP	1,980,000.0		1,980,000.00	1,949,289.87		1,949,289.87	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021		
P00549200VS-CW1	[21H0119] Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Tabunan, Bordon, Cebu	Planning	YES	Competitive Bidding	02 19 2021	02 23 2021- 03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021- 03 22 2021	03 23 2021- 04 16 2021	04 19 2021	04 19 2021- 04 20 2021	04 21 2021- 04 22 2021	04 23 2021- 04 29 2021		GoP	2,475,000.0		2,475,000.00	2,400,000.24		2,400,000.24	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021- 03 22 2021	03 23 2021- 04 16 2021		
P00549201VS-CW1	[21H0120] Construction of Multi Purpose Building - Construction /Improvement of Multi - Purpose Building (Municipal Hall) in Poro, Cebu	Planning	YES	Competitive Bidding		04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021		GoP	2,970,000.0		2,970,000.00	2,924,933.65		2,924,933.65	COA PICE CCA		04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021		
P00549206VS-CW1	[21H0121] Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Cabadianglan, Compostela, Cebu	Planning	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	03 08 2021	03 08 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021		GoP	4,950,000.0		4,950,000.00	4,800,800.00		4,800,800.00	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021		
P00549261VS-CW1	[21H0122] Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Don Gregorio, Bordon, Cebu	Planning	YES	Competitive Bidding	02 19 2021	02 23 2021- 03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021- 03 22 2021	03 23 2021- 04 16 2021	04 19 2021	04 19 2021- 04 20 2021	04 21 2021- 04 22 2021	04 23 2021- 04 29 2021		GoP	4,950,000.0		4,950,000.00	4,801,500.00		4,801,500.00	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021- 03 22 2021	03 23 2021- 04 16 2021		
P00549262VS-CW1	[21H0123] Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Jubay, Liloan, Cebu	Planning	YES	Competitive Bidding		04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021		GoP	4,950,000.0		4,950,000.00	4,801,137.99		4,801,137.99	COA PICE CCA		04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021		
P00549937VS-CW1	[21H0124] Construction of Drainage Structure - Construction of Drainage System in Barangay Jubay (Sitio San Antonio), Liloan, Cebu	Planning	YES	Competitive Bidding		03 16 2021- 04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021- 04 12 2021	04 13 2021- 04 19 2021	04 20 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021- 05 03 2021		GoP	2,475,000.0		2,475,000.00	2,351,251.70		2,351,251.70	COA PICE CCA		04 05 2021	04 05 2021	04 06 2021- 04 12 2021	04 13 2021- 04 19 2021		
P00550676VS-CW1	[21H0126] Construction of Concrete Road - Concreting of Road in Barangay Cabadianglan (Sitio Bantak, Purok Kalkitan - Purok Calachuche), Liloan, Cebu	Planning	YES	Competitive Bidding	02 19 2021	02 23 2021-03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	04 19 2021	04 19 2021-04 20 2021	04 21 2021-04 22 2021	04 23 2021-04 29 2021		GoP	2,970,000.0		2,970,000.00	2,827,500.00		2,827,500.00	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021		
P00550677VS-CW1	[21H0127] Construction of Concrete Road - Concreting of Road in Barangay San Vicente, Liloan, Cebu	Planning	YES	Competitive Bidding		03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021	04 27 2021- 04 28 2021	05 10 2021- 05 12 2021	05 13 2021- 05 19 2021		GoP	2,970,000.0		2,970,000.00	2,821,498.47		2,821,498.47	COA PICE CCA		04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021		
P00550678VS-CW1	[21H0128] Construction of Concrete Road - Concreting of Road in Barangay Sta. Cruz (Purok Kalkitay - Kalingkoy), Liloan, Cebu	Planning	YES	Competitive Bidding	02 19 2021	02 23 2021- 03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021- 03 22 2021	03 23 2021- 04 16 2021	04 19 2021	04 19 2021- 04 20 2021	04 21 2021- 04 22 2021	04 23 2021- 04 29 2021		GoP	4,950,000.0		4,950,000.00	4,712,906.58		4,712,906.58	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021- 03 22 2021	03 23 2021- 04 16 2021		
P00550680VS-CW1	[21H0130] Construction of Concrete Road - Concreting / Improvement of Road connecting Barangay Puertobello Secante (Bag-O), Tudela, Cebu	Planning	YES	Competitive Bidding		03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021	04 27 2021- 04 28 2021	05 10 2021- 05 12 2021	05 13 2021- 05 19 2021		GoP	2,970,000.0		2,970,000.00	2,880,711.45		2,880,711.45	COA PICE CCA		04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021		

P00551092VS-CW1	[21H0133] Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply System , Poro, Cebu	Planning	YES	Competitive Bidding		04 09 2021- 04 26 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021			GoP	1,980,000.0		1,980,000.00	1,920,583.21		1,920,583.21	COA PICE CCA		04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021		
P00549251VS-CW1	[21H0134] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Tabunok, Calmon, Cebu	Planning	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	03 08 2021	03 06 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021			GoP	9,950,000.00		9,950,000.00	9,651,500.00		9,651,500.00	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021		FMR
Total Allocated Budget of Procurement Activities																		644336695														
Total Contract Price of Procurement Activities Conducted																					619444866.3											
Total Savings (Total Allocated Budget - Total Contract Price)																		24891628.72														

ON-GOING PROCUREMENT ACTIVITIES																														
P0055385VS-CW1	[21H0003] Construction of Road Slope Protection Structure - along Cebu North Hagnaya Wharf Rd (S00249CB) K0065 + 100 - K0065 + 200	Planning	YES	Competitive Bidding	11/19/2020	11/25/2020 - 12/14/2020	12/02/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020						GoP	19,600,000.00	NONE	19,600,000.00		COA PICE CCA								FLR / MODIFICATION
P00555061VS-CW1	[21H0004] Road Widening - at Specific Locations along Cebu North Hagnaya Wharf Rd (S00163CB) K0024 + 795 - K0025 + 374	Planning	YES	Competitive Bidding	02/19/2021	2/23/2021 - 3/15/2021	3/2/2021	3/15/2021	3/15/2021	3/16/2021 - 3/22/2021	3/23/2021 - 4/14/2021						GoP	29,400,000.00	NONE	29,400,000.00		COA PICE CCA	02/19/2021	03/15/2021	03/15/2021	03/16/2021-03/22/2021	03/23/2021-04/16/2021		FLR / MODIFICATION	
P00555002VS-CW1	[21H0005] Road Widening - at Specific Locations along Consolacion-Tayud-Liloan Rd (S00373CB) K0017 + (-653)- K0017 + 609	Planning	YES	Competitive Bidding	1/4/2021	1/7/2021 - 1/26/2021	1/14/2021	1/26/2021	1/26/2021	1/27/2021 - 2/2/2021	2/3/2021 - 2/9/2021	7/7/2021	7/7/2021 - 7/8/2021	7/9/2021 - 7/20/2021	7/21/2021 - 7/27/2021		GoP	33,621,840.00	NONE	33,621,840.00	27,863,875.38	COA PICE CCA								FLR / MODIFICATION
P00547902VS-CW1	[21H0023] Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Tudela, Cebu	Construction	YES	Competitive Bidding		03/16/2021-04/05/2021	03/23/2021	04/05/2021	04/05/2021	04/06/2021-04/12/2021	04/13/2021-04/19/2021						GoP	9,800,000.00		9,800,000.00		COA PICE CCA		04/05/2021	04/05/2021	04/06/2021-04/12/2021	04/13/2021-04/19/2021		FLR / MODIFICATION	
P00549202VS-CW1	[21H0024] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building (SportsComplex), Barangay Jubay, Liloan,Cebu	Construction	YES	Competitive Bidding		04/09/2021-04/28/2021	04/16/2021	04/28/2021	04/28/2021	04/29/2021-05/05/2021	05/06/2021-05/12/2021	05/24/2021					GoP	19,800,000.00		19,800,000.00		COA PICE CCA		04/28/2021	04/28/2021	04/29/2021-05/05/2021	05/06/2021-05/12/2021		FLR / MODIFICATION	
P005550588VS-CW1	[21H0025] Construction of Bridge - Construction of Concrete Bridge in Liloan, Compostela, Danao, Cebu	Planning	YES	Competitive Bidding		04/09/2021-04/28/2021	04/16/2021	04/28/2021	04/28/2021	04/29/2021-05/05/2021	05/06/2021-05/12/2021	05/24/2021					GoP	9,800,000.00		9,800,000.00		COA PICE CCA		04/28/2021	04/28/2021	04/29/2021-05/05/2021	05/06/2021-05/12/2021		FLR / MODIFICATION	
P00549206VS-CW1	[21H0029] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Sonog, San Francisco, Cebu	Planning	YES	Competitive Bidding		03/16/2021-04/05/2021	03/23/2021	04/05/2021	04/05/2021	04/06/2021-04/12/2021	04/13/2021-04/19/2021						GoP	1,980,000.00	NONE	1,980,000.00		COA PICE CCA		04/05/2021	04/05/2021	04/06/2021-04/12/2021	04/13/2021-04/19/2021		FLR / MODIFICATION	
P00549226VS-CW1	[21H0050] Construction of Multi Purpose Building - Improvement of Barangay Hall Building, Brgy. Don Gregorio Anigua, Borbon, Cebu	Planning	YES	Competitive Bidding	02/01/2020	02/04/2021-02/23/2021	11/02/2021	02/23/2021	02/23/2021	02/24/2021-02/26/2021	03/01/2021-03/05/2021						GoP	1,980,000.00		1,980,000.00		COA PICE CCA	02/01/2020	02/23/2021	02/23/2021	02/24/2021-02/26/2021	03/01/2021-03/05/2021		FLR / MODIFICATION	
SR2021-03-007554	[21H0070] Rehabilitation of DPWH Building, Motorpool & Perimeter Fence, Brgy. Poblacion, Danao City, Cebu	Maintenance	YES	Competitive Bidding		5/12/2021 - 5/31/2021	5/19/2021	1/5/2021	1/5/2021	6/1/2021 - 6/7/2021	6/8/2021 - 6/16/2021	6/22/2021	6/22/2021 - 6/25/2021	6/28/2021 - 7/6/2021	7/9/2021 - 7/15/2021		GoP	1,000,000.00	1,000,000.00	1,000,000.00	968,840.27	COA PICE CCA							MOOE	
	[21H0072] Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, San Francisco, Cebu	Planning	YES	Competitive Bidding	5/11/2021	5/12/2021 - 5/31/2021	5/19/2021	1/5/2021	1/5/2021	6/1/2021 - 6/7/2021	6/8/2021 - 6/16/2021	6/22/2021	6/22/2021 - 6/25/2021	6/28/2021 - 7/6/2021	7/9/2021 - 7/15/2021		GoP	11,940,000.00		11,940,000.00	11,581,185.11	COA PICE CCA							FMR	
P00549248VS-CW1	[21H0074] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building,	Planning	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/04/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020						GoP	1,980,000.00		1,980,000.00		COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020		FLR/MODIFICATION	
	[21H0076] Concreting of Brgy. Blasong FMR, Brgy. Blasong, Pilar, Cebu	Planning	YES	Competitive Bidding	5/11/2021	5/12/2021 - 5/31/2021	5/19/2021	1/5/2021	1/5/2021	6/1/2021 - 6/7/2021	6/8/2021 - 6/16/2021						GoP	12,437,500.00		12,437,500.00		COA PICE CCA							FMR	
	[21H0080] Concreting of Sitio Candamba, Brgy. San Isidro FMR, Brgy. San Isidro, Pilar, Cebu	Planning	YES	Competitive Bidding	5/11/2021	5/12/2021 - 5/31/2021	5/19/2021	1/5/2021	1/5/2021	6/1/2021 - 6/7/2021	6/8/2021 - 6/28/2021	6/29/2021	6/29/2021 - 7/9/2021	7/10/2021 - 7/20/2021	7/21/2021 - 7/27/2021		GoP	11,940,000.00		11,940,000.00	11,581,711.52	COA PICE CCA							FMR	
	[21H0095] Concreting of Brgy. Hagnaya to Brgy. Triunfo FMR, Carmen, Cebu	Maintenance	YES	Competitive Bidding	5/11/2021	5/12/2021 - 5/31/2021	5/19/2021	1/5/2021	1/5/2021	6/1/2021 - 6/7/2021	6/8/2021 - 6/16/2021	6/22/2021	6/22/2021 - 6/25/2021	6/29/2021 - 7/12/2021	7/13/2021 - 7/19/2021		GoP	11,940,000.00		11,940,000.00	11,581,800.00	COA PICE CCA							FMR	
P00549252VS-CW1	[21H0098] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mabini, Poro, Cebu	Planning	YES	Competitive Bidding		03/16/2021-04/05/2021	03/23/2021	04/05/2021	04/05/2021	04/06/2021-04/12/2021	04/13/2021-04/19/2021						GoP	1,980,000.00		1,980,000.00		COA PICE CCA		04/05/2021	04/05/2021	04/06/2021-04/12/2021	04/13/2021-04/19/2021		FLR/MODIFICATION	
	[21H0108] Concreting of Brgy. Cawi FMR, Brgy. Cawi, Pilar, Cebu	Maintenance	YES	Competitive Bidding	5/11/2021	5/12/2021 - 5/31/2021	5/19/2021	1/5/2021	1/5/2021	6/1/2021 - 6/7/2021	6/8/2021 - 6/28/2021	6/29/2021	6/29/2021 - 7/9/2021	7/10/2021 - 7/20/2021	7/21/2021 - 7/27/2021		GoP	11,940,000.00		11,940,000.00	11,581,743.85	COA PICE CCA							FMR	
P00549198VS-CW1	[21H0117] Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Brgy. Santiago, Sitio Cambalan and Brgy. Sta. Cruz, San Francisco, Cebu	Planning	YES	Competitive Bidding	02/01/2020	02/04/2021-02/23/2021	11/02/2021	02/23/2021	02/23/2021	02/24/2021-02/26/2021	03/01/2021-03/05/2021	7/2/2021	7/2/2021 - 7/5/2021	7/6/2021 - 7/19/2021	7/20/2021 - 7/26/2021		GoP	2,970,000.00		2,970,000.00	2,925,450.00	COA PICE CCA	02/01/2020	02/23/2021	02/23/2021	02/24/2021-02/26/2021	03/01/2021-03/05/2021			

P00550019VS-CW1	[21H0125] Construction of Flood Mitigation Structure - Construction / Improvement of Slope Flood Mitigation Structure (Phase 2) in Barangay Panalipan, Calmon, Cebu	Planning	YES	Competitive Bidding	11/12/2020	11 13 2020 - 12 04 2020	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020					GoP	7,920,000.00		7,920,000.00				COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	FLR/MODIFICATION				
P00550679VS-CW1	[21H0129] Construction of Concrete Road - Concreting of Road in Barangay Sta. Rita, Poro, Davao, Cebu	Planning	YES	Competitive Bidding		03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021					GoP	4,950,000.00		4,950,000.00				COA PICE CCA						FLR/MODIFICATION				
P00550688VS-CW1	[21H0131] Rehabilitation of Concrete Road - Rehabilitation of Road in Barangay Tayud (Jose Pepilo Street), Liloan, Cebu	Planning	YES	Competitive Bidding		03 16 2021- 04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021- 04 12 2021	04 13 2021- 04 19 2021	7/2/2021	7/2/2021 - 7/5/2021	7/6/2021 - 7/19/2021	7/20/2021 - 7/26/2021	GoP	4,950,000.00		4,950,000.00	4,702,258.15		4,702,258.2	COA PICE CCA		04 05 2021	04 05 2021	04 06 2021- 04 12 2021	04 13 2021- 04 19 2021	FLR/MODIFICATION				
P00551090VS-CW1	[21H0132] Construction of Water Supply Systems - Construction of Water Reservoir, Brgy. Clara, Palawan, Guwanon, Palawan	Planning	YES	Competitive Bidding												GoP	9,900,000.00		9,900,000.00				COA PICE CCA										
P0053225TVS-CW1	[21H0135] Construction of Concrete Road - Brgy. Cabalawan - Brgy. Nahusan Roads in support to Cabalawan Spring and Eco Tourism Site in Brgy.	Planning	YES	Competitive Bidding	02 19 2021	2 23 2021 - 3 15 2021	3 2 2021	3 15 2021	3 15 2021	3 16 021 - 3 22 2021	3 23 2021 - 4 14 2021					GoP	42,140,000.00		42,140,000.00				COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	FLR/MODIFICATION				
	[21H0136] Concreting of Brgy. Bongo FMR, Brgy. Bongo, Borbon, Cebu	Maintenance	YES	Competitive Bidding	5/11/2021	05 12 2021- 05 31 2021	05 19 2021	05 31 2021	05 31 2021	06 01 2021- 06 07 2021	06 08 2021- 06 18 2021	6/22/2021	6 22 2021- 06 28 2021	07 08 2021- 07 19 2021	07 20 2021- 07 26 2021	GoP	12,437,500.00		12,437,500.00	12,064,000.00		12,064,000.00	COA PICE CCA		05 31 2021	05 31 2021	06 01 2021- 06 07 2021	06 08 2021- 06 18 2021	FMR				
	[21H0137] Concreting of Brgy. Villahermosa FMR, Brgy. Villahermosa, Tudela, Cebu	Maintenance	YES	Competitive Bidding	5/25/2021	5/26/2021 - 6/1/2021	6/2/2021	6/15/2021	6/15/2021	6/16/2021	6/24/2021 - 7/8/2021	7/9/2021	7/9/2021 - 7/12/2021	7/13/2021 - 7/26/2021	7/27/2021 - 8/2/2021	GoP	12,437,500.00		12,437,500.00	12,063,882.37		12,063,882.37	COA PICE CCA						FMR				
Total Alloted Budget of On-going Procurement Activities																	288844340																

Prepared by:

ABDULBASHEET A. BASHER
Head, BAC Secretariat

Recommended for Approval by:

ROY L. DELA CRUZ
BAC Chairperson

APPROVED:

FLORIDA P. NUÑEZ, CESE
Head of the Procuring Entity

ANNEX B

DPWH Cebu 5th DEO Procurement Monitoring Report for Goods & Services as of January 1, 2021-June 30, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																														
2020-06-034	Office Supplies	Administrative Section	NO	Shopping	-	6/1/2020-6/7/2020	-	-	6/8/2020	-	-	-	06/09/2020	06/10/2020	-	6/29/2020	6/29/2020	GoP	42,500.00	-	-	41,900.00	-	-	-	-	-	-	-	-
2020-06-035	Vehicle Parts & Repair	Maintenance	NO	Shopping	-	06/02/2020-6/8/2020	-	-	6/9/2020	-	-	-	06/10/2020	06/11/2020	-	7/30/2020	7/30/2020	GoP	11,520.00	-	-	11,455.00	-	-	-	-	-	-	-	-
2020-06-037A	Fuels	Administrative Section	NO	Shopping	-	06/03/2020	-	-	06/04/20	-	-	-	06/05/2020	06/06/2020	-	12/01/2020	12/01/2020	GoP	22,788.50	-	-	22,779.00	-	-	-	-	-	-	-	-
2020-06-038	General Merchandise	Cebu 5th DEO	NO	Shopping	-	6/10/2020-6/16/2020	-	-	6/17/2020	-	-	-	6/18/2020	6/19/2020	-	6/25/2020	6/25/2020	GoP	185,600.00	-	-	182,600.00	-	-	-	-	-	-	-	-
2020-06-039	Personal Care Products	Cebu 5th DEO	NO	Shopping	-	06/10/2020	-	-	6/17/2020	-	-	-	6/18/2020	6/19/2020	-	6/25/2020	6/25/2020	GoP	196,450.00	-	-	194,967.00	-	-	-	-	-	-	-	-
2020-06-040	Construction Materials & Supplies	Maintenance Section	NO	Shopping	-	6/10/2020-6/16/2020	-	-	6/17/2020	-	-	-	6/18/2020	6/19/2020	-	08/04/2020	08/04/2020	GoP	960,000.00	-	-	959,600.00	-	-	-	-	-	-	-	-
2020-06-041	Construction Materials & Supplies	Maintenance Section	NO	Shopping	-	6/10/2020-6/16/2020	-	-	6/17/2020	-	-	-	6/18/2020	6/19/2020	-	7/14/2020	7/14/2020	GoP	998,752.00	-	-	997,167.00	-	-	-	-	-	-	-	-
2020-06-042	Construction Materials & Supplies	Maintenance Section	NO	Shopping	-	6/17/2020	-	-	6/24/2020	-	-	-	6/25/2020	6/26/2020	-	08/10/2020	08/10/2020	GoP	994,000.00	-	-	994,000.00	-	-	-	-	-	-	-	-
2020-06-042A	Fuels	Construction Section	NO	Shopping	-	6/16/2020	-	-	6/17/2020	-	-	-	6/18/2020	6/19/2020	-	12/29/2020	12/29/2020	GoP	13,080.00	-	-	12,763.50	-	-	-	-	-	-	-	-
2020-06-043	Construction Materials & Supplies	Maintenance Section	NO	Shopping	-	6/17/2020	-	-	6/24/2020	-	-	-	6/25/2020	6/26/2020	-	08/10/2020	08/10/2020	GoP	640,000.00	-	-	632,000.00	-	-	-	-	-	-	-	-
2020-06-046	Construction Materials & Supplies	Maintenance Section	NO	Shopping	-	7/16/2020-7/22/2020	-	-	7/23/2020	-	-	-	7/24/2020	7/27/2020	-	08/05/2020	08/05/2020	GoP	955,000.00	-	-	947,000.00	-	-	-	-	-	-	-	-
2020-07-047	Construction Materials & Supplies	Maintenance Section	NO	Shopping	-	7/16/2020-7/22/2020	-	-	7/23/2020	-	-	-	7/24/2020	7/27/2020	-	08/05/2020	08/05/2020	GoP	997,625.00	-	-	910,875.00	-	-	-	-	-	-	-	-
2020-07-048	Construction Materials & Supplies	Maintenance Section	NO	Shopping	-	7/17/2020-7/23/2020	-	-	7/24/2020	-	-	-	7/24/2020	7/27/2020	-	08/12/2020	08/12/2020	GoP	150,000.00	-	-	148,500.00	-	-	-	-	-	-	-	-
2020-07-048A	Fuels	Administrative Section	NO	Shopping	-	7/16/2020-7/22/2020	-	-	7/22/2020	-	-	-	7/23/2020	7/24/2020	-	12/14/2020	12/14/2020	GoP	20,636.50	-	-	20,636.50	-	-	-	-	-	-	-	-
2020-07-048B	Fuels	Construction Section	NO	Shopping	-	7/24/2020	-	-	08/03/20	-	-	-	08/04/2020	08/05/2020	-	12/29/2020	12/29/2020	GoP	11,000.00	-	-	10,895.50	-	-	-	-	-	-	-	-
2020-08-049	Personal Care Products	Cebu 5th DEO	NO	Shopping	-	8/12/2020-8/18/2020	-	-	8/19/2020	-	-	-	8/20/2020	8/21/2020	-	09/02/2020	01/09/2020	GoP	209,800.00	-	-	207,276.00	-	-	-	-	-	-	-	-
2020-08-052A	Fuels	Administrative Section	NO	Shopping	-	8/6/2020-8/12/2020	-	-	8/12/2020	-	-	-	8/13/2020	8/14/2020	-	12/14/2020	12/14/2020	GoP	23,167.45	-	-	23,167.45	-	-	-	-	-	-	-	-
2020-08-053	Vehicle Parts & Repair	Maintenance Section	NO	Shopping	-	8/19/2020-8/25/2020	-	-	8/26/2020	-	-	-	8/27/2020	8/28/2020	-	11/04/2020	11/04/2020	GoP	142,850.00	-	-	142,100.00	-	-	-	-	-	-	-	-
2020-08-053A	Fuels	Construction Section	NO	Shopping	-	8/20/2020	-	-	8/27/2020	-	-	-	8/28/2020	09/01/2020	-	12/29/2020	12/29/2020	GoP	13,600.00	-	-	13,592.60	-	-	-	-	-	-	-	-
2020-08-050	Vehicle Parts & Repair	Admin Section	NO	Shopping	-	8/21/2020-9/1/2020	-	-	09/02/2020	-	-	-	09/03/2020	09/04/2020	-	11/04/2020	11/04/2020	GoP	62,335.00	-	-	58,080.00	-	-	-	-	-	-	-	-
2020-09-055	Lubricants	Maintenance Section	NO	Shopping	-	09/08/2020	-	-	09/09/2020	-	-	-	9/15/2020	9/16/2020	-	11/18/2020	11/18/2020	GoP	9,350.00	-	-	9,328.00	-	-	-	-	-	-	-	-
2020-09-056	Lubricants	Maintenance Section	NO	Shopping	-	09/08/2020	-	-	9/14/2020	-	-	-	9/15/2020	9/16/2020	-	10/21/2020	10/21/2020	GoP	11,064.00	-	-	10,854.20	-	-	-	-	-	-	-	-
2020-09-057	Lubricants	Maintenance Section	NO	Shopping	-	09/08/2020	-	-	9/14/2020	-	-	-	9/15/2020	9/16/2020	-	10/21/2020	10/21/2020	GoP	31,490.00	-	-	30,858.72	-	-	-	-	-	-	-	-
2020-09-060	Lubricants	Maintenance Section	NO	Shopping	-	09/08/2020	-	-	9/14/2020	-	-	-	9/15/2020	9/16/2020	-	10/21/2020	10/21/2020	GoP	10,130.00	-	-	9,983.08	-	-	-	-	-	-	-	-
2020-09-061	Lubricants	Maintenance Section	NO	Shopping	-	09/08/2020	-	-	9/14/2020	-	-	-	9/15/2020	9/16/2020	-	10/21/2020	10/21/2020	GoP	23,244.00	-	-	22,898.12	-	-	-	-	-	-	-	-
2020-10-062	Vehicle Parts & Repair	Maintenance Section	NO	Shopping	-	9/18/2020-9/24/2020	-	-	9/30/2020	-	-	-	10/01/2020	10/02/2020	-	11/16/2020	11/16/2020	GoP	35,590.00	-	-	35,180.00	-	-	-	-	-	-	-	-
2020-09-066A	Fuels	Construction Section	NO	Shopping	-	9/18/2020-9/23/2020	-	-	9/24/2020	-	-	-	9/25/2020	9/28/2020	-	12/29/2020	12/29/2020	GoP	15,000.00	-	-	14,849.70	-	-	-	-	-	-	-	-
2020-10-069	Vehicle Parts & Repair	Construction Section	NO	Shopping	-	9/25/2020-10/1/2020	-	-	10/02/2020	-	-	-	10/05/2020	10/06/2020	-	12/01/2020	12/01/2020	GoP	64,908.00	-	-	64,420.00	-	-	-	-	-	-	-	-
2020-10-071	Safety & Occupational Products	Cebu 5th DEO	NO	Shopping	-	10/2/2020-10/8/2020	-	-	10/09/2020	-	-	-	10/12/2020	10/13/2020	-	10/21/2020	10/21/2020	GoP	980,000.00	-	-	907,500.00	-	-	-	-	-	-	-	-
2020-10-072	Aircondition & Airconditioning Maintenance Services	Maintenance Section	NO	Shopping	-	9/25/2020-09/30/2020	-	-	10/01/2020	-	-	-	10/02/2020	10/05/2020	-	10/21/2020	10/21/2020	GoP	43,000.00	-	-	41,000.00	-	-	-	-	-	-	-	-
2020-10-074	Fixtures</																													



ON-GOING PROCUREMENT ACTIVITIES																																
2021-05-049	Furniture	Cebu 5th DEO	NO	Shopping	-	5/28/2021-6/3/2021	-	-	06/02/2021	-	-	-	06/07/2021	06/08/2021	-	-	-	GoP	951,372.00	-	-	-	-	-	-	-	-	-	-	-	-	
2021-05-045	Printing Supplies	Cebu 5th DEO	NO	Shopping	-	5/28/2021-6/3/2021	-	-	06/04/2021	-	-	-	06/07/2021	06/08/2021	-	-	-	GoP	903,068.00	-	-	-	-	-	-	-	-	-	-	-	-	
2021-05-050	Furniture	PDS	NO	Shopping	-	5/28/2021-6/3/2021	-	-	06/04/2021	-	-	-	06/07/2021	06/08/2021	-	-	-	GoP	75,330.00	-	-	-	-	-	-	-	-	-	-	-	-	
2021-06-055	Office Supplies & Consumables	Cebu 5th DEO	NO	Shopping	-	6/9/2021-6/15/2021	-	-	6/16/2021	-	-	-	6/17/2021	6/18/2021	-	-	-	GoP	773,397.44	-	-	*	-	-	-	-	-	-	-	-	-	
2021-06-054	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	NO	Shopping	-	6/9/2021-6/15/2021	-	-	6/16/2021	-	-	-	6/17/2021	6/18/2021	-	-	-	GoP	962,400.00	-	-	*	-	-	-	-	-	-	-	-	-	
2021-06-060	Repair and Maintenance of Road Safety Facilities	Cebu 5th DEO	NO	Shopping	-	6/14/2021-6/21/2021	-	-	07/04/2021	-	-	-	07/07/2021	07/08/2021	-	-	-	GoP	1,408,000.00	-	-	*	-	-	COA, PICE, CCA	6/23/2021	07/05/2021	07/05/2021	07/06/2021	07/07/2021	-	-
2021-06-066	Laboratory Supplies & Equipment	QAS	NO	Shopping	-	6/18/2021-6/24/2021	-	-	6/25/2021	-	-	-	6/28/2021	6/29/2021	-	-	-	GoP	127,696.96	-	-	*	-	-	-	-	-	-	-	-	-	-
2021-06-064	Vehicle Parts & Repair	Cebu 5th DEO	NO	Shopping	-	6/18/2021-6/24/2021	-	-	6/25/2021	-	-	-	6/28/2021	6/29/2021	-	-	-	GoP	370,831.00	-	-	*	-	-	-	-	-	-	-	-	-	-
2021-06-067	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	NO	Shopping	-	6/24/2021-6/30/2021	-	-	07/01/2021	-	-	-	07/02/2021	07/05/2021	-	-	-	GoP	130,000.00	-	-	*	-	-	-	-	-	-	-	-	-	-
2021-06-066	Construction Materials & Supplies	Cebu 5th DEO	NO	Shopping	-	6/24/2021-6/30/2021	-	-	07/01/2021	-	-	-	07/02/2021	07/05/2021	-	-	-	GoP	201,307.00	-	-	*	-	-	-	-	-	-	-	-	-	-
2021-06-065	Garments	Cebu 5th DEO	NO	Shopping	-	6/28/2021-7/5/2021	-	-	07/06/2021	-	-	-	07/07/2021	07/08/2021	-	-	-	GoP	79,497.60	-	-	*	-	-	-	-	-	-	-	-	-	-
2021-06-068	Information Technology	PDS	NO	Shopping	-	6/28/2021-7/5/2021	-	-	07/06/2021	-	-	-	07/07/2021	07/08/2021	-	-	-	GoP	117,815.00	-	-	*	-	-	-	-	-	-	-	-	-	-
2021-06-069	Garments	PDS	NO	Shopping	-	6/28/2021-7/5/2021	-	-	07/06/2021	-	-	-	07/07/2021	07/08/2021	-	-	-	GoP	216,915.40	-	-	*	-	-	-	-	-	-	-	-	-	-
2021-06-070	Information Technology	DE's Office & COA	NO	Shopping	-	6/28/2021-7/5/2021	-	-	07/06/2021	-	-	-	07/07/2021	07/08/2021	-	-	-	GoP	211,855.50	-	-	*	-	-	-	-	-	-	-	-	-	-
Total Alloted Budget of On-going Procurement Activities																				6,529,485.90												

Prepared by:

ABDULBASHE A. BASHER
Head, BAC Secretariat

Recommended for Approval by:

ROY L. DELA CRUZ
BAC Chairperson

APPROVED:

FLORIDA P. NUÑEZ, CESE
Head of the Procuring Entity

ANNEX B

DPWH Cebu 5th DEO Procurement Monitoring Report for Consulting Services as of January 1, 2021-June 30, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of JB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																														
2020-CS-007	Sub-Surface Soil Exploration Construction of Flood Control along Danao Bridge I, Danao City, Cebu	PDS	NO	NP-53.9 - Small Value Procurement	-	12/18/2020-12/24/2020	-	-	01/06/2021	-	-	-	1/26/2021	1/28/2021	-	-	-	GoP	150,000.00	-	-	149,778.00	-	-	-	-	-	-	-	-
2020-CS-008	Sub-Surface Soil Exploration Construction/Improvement of Slope protection/Flood Mitigation Structure, Brgy. Panalpan, Calmon, Cebu	PDS	NO	NP-53.9 - Small Value Procurement	-	12/18/2020-12/24/2020	-	-	01/06/2021	-	-	-	1/26/2021	1/28/2021	-	-	-	GoP	150,000.00	-	-	149,778.00	-	-	-	-	-	-	-	-
2020-CS-009	Sub-Surface Soil Exploration Construction of DE's Quarter & Employees Quarter for Cebu 5th DEO, Danao City	PDS	NO	NP-53.9 - Small Value Procurement	-	12/18/2020-12/24/2020	-	-	01/06/2021	-	-	-	1/26/2021	1/28/2021	-	-	-	GoP	150,000.00	-	-	149,778.00	-	-	-	-	-	-	-	-
Total Alloted Budget of Procurement Activities																		450,000.00												
Total Contract Price of Procurement Activities Conducted																					449,334.00									
Total Savings (Total Alloted Budget - Total Contract Price)																					666.00									
ON-GOING PROCUREMENT ACTIVITIES																														
2021-CS-001	Exploration for the Construction of 7 Storey Academic Building at CTU Liloan Campus, Liloan, Cebu	PDS	NO	NP-53.9 - Small Value Procurement	-	12/18/2020-12/24/2020	-	-	1/6/2021	-	-	-	1/26/2021	1/28/2021	-	-	-	GoP	150,000.00	-	-	-	-	-	-	-	-	-	-	-
Total Alloted Budget of On-going Procurement Activities																		150,000.00												

Prepared by:

ABDULBASHET A. BASHER
Head, BAC Secretariat

Recommended for Approval by:

ROY L. DELA CRUZ
BAC Chairperson

APPROVED:

FLORIDA P. NUNEZ, CESE
Head of the Procuring Entity