

Department of Public Works and Highways
Bukidnon Second
District Engineering Office

PROCUREMENT MONITORING REPORT
FOR THE 1ST SEMESTER CY 2021
As of June 30, 2021

CODE (UACS/PAP)	PROCUREMENT PROGRAM/ PROJECT	END-USER	Is this an Early Procurement Activity?	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY													SOURCE OF FUNDS	ABC (Php)			Contract Cost (Php)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION						REMARKS (Explaining changes from the APP)
					PRE-PROC CONFERENCE	ADS/POST	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST- QUALIFICATION	DATE OF BAC RESOLUTION RECOMMENDING AWARD	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY/ COMPLETION	INSPECTION ACCEPTANCE		TOTAL	MOOE	CO	TOTAL	MOOE	CO		PRE-BID	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST-QUAL	DELIVERY/ COMPLETION/ ACCEPTANCE (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
300104225079000	21X00001 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Anganan, Dainulog, Bukidnon	Construction Section	YES	Competitive Bidding	11/23/20	12/2/2020 - 12/23/2020	09/12/2020	21/12/2020	21/12/2020	21/12/2020	08/01/2021	1/18/2021	28/01/2021	11/01/2021	15/02/2021			GoP	1,980,000.00		1,980,000.00	1,880,377.82		1,880,377.82	COA BUCA	12/03/2020 12/04/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	01/05/2021 01/05/2021		
300104225022000	21X00002 - Construction of Multi-Purpose Building (Covered Court), Barangay Balacoro, Kadingilan, Bukidnon	Construction Section	YES	Competitive Bidding	11/23/20	12/2/2020 - 12/21/2020	09/12/2020	21/12/2020	21/12/2020	21/12/2020	08/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	1,980,000.00		1,980,000.00	1,940,377.05		1,940,377.05	COA BUCA	12/03/2020 12/04/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	01/05/2021 01/05/2021		
300121201319000	21X00003 - Construction of Water System in Barangay Migcuya, Dangcagan, Bukidnon, Sitio Calamurang, Brgy. Migcuya, Dangcagan, Bukidnon	Construction Section	YES	Competitive Bidding	11/23/20	12/2/2020 - 12/23/2020	09/12/2020	21/12/2020	21/12/2020	21/12/2020	08/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	2,475,000.00		2,475,000.00	2,167,288.90		2,167,288.90	COA BUCA	12/03/2020 12/04/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	01/05/2021 01/05/2021		
300121201323000	21X00004 - Construction of Water System Barangay Pobacion, Dangcagan, Bukidnon, Sitio Dagohoy, Brgy. Pobacion, Dangcagan, Bukidnon	Construction Section	YES	Competitive Bidding	11/23/20	12/2/2020 - 12/21/2020	09/12/2020	21/12/2020	21/12/2020	21/12/2020	08/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	1,580,000.00		1,580,000.00	1,682,658.47		1,682,658.47	COA BUCA	12/03/2020 12/04/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	01/05/2021 01/05/2021		
300121201322000	21X00005 - Construction of Water System, Brgy. Magaysay, Kibawe, Bukidnon	Construction Section	YES	Competitive Bidding	11/23/20	12/2/2020 - 12/21/2020	09/12/2020	21/12/2020	21/12/2020	21/12/2020	08/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	1,880,000.00		1,980,000.00	1,671,858.57		1,671,858.57	COA BUCA	12/03/2020 12/04/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	01/05/2021 01/05/2021		
300121201310000	21X00006 - Construction of Water Supply, Barangay Dolerosa, Dangcagan, Bukidnon, P-6, Brgy. Dolerosa, Dangcagan, Bukidnon	Construction Section	YES	Competitive Bidding	11/23/20	1/7/2021 - 1/26/2021	14/01/2021	26/01/2021	26/01/2021	26/01/2021	09/02/2021	2/4/2021	08/02/2021	17/02/2021	19/02/2021			GoP	1,980,000.00		1,980,000.00	1,961,138.46		1,961,138.46	COA BUCA	01/11/2021 01/12/2021	01/18/2021 01/26/2021	01/18/2021 01/26/2021	01/18/2021 01/26/2021	01/29/2021 02/01/2021		
300104225030000	21X00007 - Construction of Multi-Purpose Building (Covered Court), Barangay San Andres, Kadingilan, Bukidnon	Construction Section	YES	Competitive Bidding	12/1/20	12/4/2020 - 12/23/2020	11/12/2020	23/12/2020	23/12/2020	23/12/2020	08/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	1,580,000.00		1,980,000.00	1,674,445.68		1,674,445.68	COA BUCA	12/07/2020 12/17/2020	12/07/2020 12/07/2020	12/07/2020 12/07/2020	12/07/2020 12/07/2020	01/05/2021 01/05/2021		
300104225027000	21X00008 - Construction of Multi-Purpose Building (Covered Court), Barangay Miasay, Dangcagan, Bukidnon	Construction Section	YES	Competitive Bidding	12/1/20	12/4/2020 - 12/23/2020	11/12/2020	23/12/2020	23/12/2020	23/12/2020	08/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	1,590,000.00		1,980,000.00	1,685,771.35		1,685,771.35	COA BUCA	12/07/2020 12/17/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	01/05/2021 01/05/2021		
300104225000000	21X00009 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Marapang, Kibawe, Bukidnon	Construction Section	YES	Competitive Bidding	12/1/20	12/4/2020 - 12/23/2020	11/12/2020	23/12/2020	23/12/2020	23/12/2020	08/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	1,980,000.00		1,980,000.00	1,678,183.63		1,678,183.63	COA BUCA	12/07/2020 12/17/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	01/05/2021 01/05/2021		
300104225055000	21X00010 - Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Brgy. Sibonga, Kadingilan, Bukidnon	Construction Section	YES	Competitive Bidding	12/1/20	12/4/2020 - 12/23/2020	11/12/2020	23/12/2020	23/12/2020	23/12/2020	08/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	1,980,000.00		1,980,000.00	1,665,264.21		1,665,264.21	COA BUCA	12/07/2020 12/17/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	01/05/2021 01/05/2021		
300104225046000	21X00011 - Construction of Multi-Purpose Building (Rice/Corn Mill) in Barangay Salvacion, Kadingilan, Bukidnon	Construction Section	YES	Competitive Bidding	12/1/20	12/4/2020 - 12/23/2020	11/12/2020	23/12/2020	23/12/2020	23/12/2020	08/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	1,980,000.00		1,980,000.00	1,664,828.93		1,664,828.93	COA BUCA	12/07/2020 12/17/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	01/05/2021 01/05/2021		
300104225053000	21X00013 - Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Brgy. Payas, Kadingilan, Bukidnon	Construction Section	YES	Competitive Bidding	12/1/20	12/4/2020 - 12/23/2020	11/12/2020	23/12/2020	23/12/2020	23/12/2020	08/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	1,980,000.00		1,980,000.00	1,664,970.43		1,664,970.43	COA BUCA	12/07/2020 12/17/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	12/17/2020 12/19/2020	01/05/2021 01/05/2021		
300104225057000	21X00017 - Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Brgy. Marapani, Dainulog, Bukidnon	Construction Section	YES	Competitive Bidding	12/9/20	12/10/2020 - 12/29/2020	12/12/2020	29/12/2020	29/12/2020	29/12/2020	14/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	1,980,000.00		1,980,000.00	1,657,000.00		1,657,000.00	COA BUCA	12/15/2020 12/16/2020	12/13/2020 12/28/2020	12/13/2020 12/28/2020	12/13/2020 12/28/2020	01/11/2021 01/12/2021		
300104225056000	21X00018 - Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Brgy. Tawas, Kibawe, Bukidnon	Construction Section	YES	Competitive Bidding	12/9/20	12/10/2020 - 12/29/2020	12/12/2020	29/12/2020	29/12/2020	29/12/2020	14/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	1,980,000.00		1,980,000.00	1,880,999.05		1,880,999.05	COA BUCA	12/15/2020 12/16/2020	12/13/2020 12/28/2020	12/13/2020 12/28/2020	12/13/2020 12/28/2020	01/11/2021 01/12/2021		
300104225051000	21X00020 - Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Brgy. Lagandang, Dainulog, Bukidnon	Construction Section	YES	Competitive Bidding	12/9/20	12/10/2020 - 12/29/2020	12/12/2020	29/12/2020	29/12/2020	29/12/2020	14/01/2021	1/18/2021	28/01/2021	11/02/2021	15/02/2021			GoP	1,980,000.00		1,980,000.00	1,603,407.53		1,603,407.53	COA BUCA	12/15/2020 12/16/2020	12/13/2020 12/28/2020	12/13/2020 12/28/2020	12/13/2020 12/28/2020	01/11/2021 01/12/2021		
3001042250010000	21X00021 - Construction (Completion) of Multi-Purpose Building, Barangay Old Kibawe, Kibawe, Bukidnon	Construction Section	NO	Competitive Bidding	1/6/21	1/7/2021 - 1/26/2021	14/01/2021	26/01/2021	26/01/2021	26/01/2021	03/02/2021	2/4/2021	08/02/2021	17/02/2021	19/02/2021			GoP	1,980,000.00		1,980,000.00	1,551,829.23		1,551,829.23	COA BUCA	01/11/2021 01/12/2021	01/18/202/					

300121201318000	21XB0034 - Construction of Water System in Barangay Kiana, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	1/6/21	1/8/2021 - 1/27/2021	15/01/2021	27/01/2021	27/01/2021	27/01/2021	03/02/2021	2/4/2021	08/02/2021	17/02/2021	19/02/2021				GoP	1,980,000.00		1,980,000.00	1,629,123.26		1,629,123.26	COA BUCA	01/11/2021 01/12/2021	01/19/2021 01/26/2021	01/19/2021 01/26/2021	01/19/2021 01/26/2021	01/29/2021 02/01/2021		
300121201320000	21XB0025 - Construction of Water System, Barangay San Vicente, Danggagan, Bukidnon	Construction Section	NO	Competitive Bidding	1/6/21	1/8/2021 - 1/27/2021	15/01/2021	27/01/2021	27/01/2021	27/01/2021	03/02/2021	2/4/2021	08/02/2021	17/02/2021	19/02/2021				GoP	2,475,000.00		2,475,000.00	2,472,858.47		2,472,858.47	COA BUCA	01/11/2021 01/12/2021	01/19/2021 01/26/2021	01/19/2021 01/26/2021	01/19/2021 01/26/2021	01/29/2021 02/01/2021		
300121201324000	21XB0036 - Construction of Water Supply, Barangay Sagundanon, Kitaotao, Bukidnon	Construction Section	NO	Competitive Bidding	1/6/21	1/8/2021 - 1/27/2021	15/01/2021	27/01/2021	27/01/2021	27/01/2021	03/02/2021	2/4/2021	08/02/2021	17/02/2021	19/02/2021				GoP	1,980,000.00		1,980,000.00	1,550,000.00		1,950,000.00	COA BUCA	01/11/2021 01/12/2021	01/19/2021 01/26/2021	01/19/2021 01/26/2021	01/19/2021 01/26/2021	01/29/2021 02/01/2021		
300104225050000	21XB0037 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay South Poblacion, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	1/12/21	1/26/2021- 2/15/2021	03/01/2021	15/01/2021	15/01/2021	15/01/2021	23/01/2021	2/13/2021	24/01/2021	09/03/2021	11/03/2021				GoP	1,980,000.00		1,980,000.00	1,880,714.61		1,880,714.61	COA BUCA	01/29/2021 02/01/2021	01/29/2021 02/01/2021	01/29/2021 02/01/2021	01/29/2021 02/01/2021	02/17/2021 02/18/2021		
300104225002000	21XB0038 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay North Poblacion, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	1/12/21	1/26/2021- 2/15/2021	03/01/2021	15/01/2021	15/01/2021	15/01/2021	23/01/2021	2/13/2021	24/01/2021	09/03/2021	11/03/2021				GoP	1,980,000.00		1,980,000.00	1,920,375.00		1,920,375.00	COA BUCA	01/29/2021 02/01/2021	01/29/2021 02/01/2021	01/29/2021 02/01/2021	01/29/2021 02/01/2021	02/17/2021 02/18/2021		
300104225021000	21XB0039 - Construction of Multi-Purpose Building (Covered Court), Barangay Bagor, Kadingilan, Bukidnon	Construction Section	NO	Competitive Bidding	1/12/21	1/26/2021- 2/15/2021	03/01/2021	15/01/2021	15/01/2021	15/01/2021	23/01/2021	2/13/2021	24/01/2021	09/03/2021	11/03/2021				GoP	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	COA BUCA	01/29/2021 02/01/2021	01/29/2021 02/01/2021	01/29/2021 02/01/2021	01/29/2021 02/01/2021	02/17/2021 02/18/2021		
300121201321000	21XB0040 - Construction of Water System, Barangay Dologon, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	1/12/21	1/26/2021- 2/15/2021	03/01/2021	15/01/2021	15/01/2021	15/01/2021	23/01/2021	2/13/2021	24/01/2021	09/03/2021	11/03/2021				GoP	1,980,000.00		1,980,000.00	1,974,671.35		1,974,671.35	COA BUCA	01/29/2021 02/01/2021	01/29/2021 02/01/2021	01/29/2021 02/01/2021	01/29/2021 02/01/2021	02/17/2021 02/18/2021		
300121201314000	21XB0041 - Construction of Water Supply, Brgy. Old Nongnongan, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	1/12/21	1/30/2021 - 2/22/2021	08/01/2021	22/01/2021	22/01/2021	22/01/2021	01/03/2021	3/1/2021	04/03/2021	15/03/2021	16/03/2021				GoP	1,980,000.00		1,980,000.00	1,626,447.25		1,626,447.25	COA BUCA	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/23/2021 02/24/2021		
300121201315000	21XB0042 - Construction of Water Supply, Barangay Palacapan, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	1/12/21	1/30/2021 - 2/22/2021	08/01/2021	22/01/2021	22/01/2021	22/01/2021	01/03/2021	3/1/2021	04/03/2021	15/03/2021	16/03/2021				GoP	1,980,000.00		1,980,000.00	1,958,695.00		1,958,695.00	COA BUCA	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/23/2021 02/24/2021		
300104224995000	21XB0043 - Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay New Compostela, Damulog, Bukidnon	Construction Section	NO	Competitive Bidding	1/12/21	1/30/2021 - 2/22/2021	08/01/2021	22/01/2021	22/01/2021	22/01/2021	01/03/2021	3/1/2021	04/03/2021	16/03/2021	16/03/2021				GoP	1,485,000.00		1,485,000.00	1,470,416.30		1,470,416.30	COA BUCA	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/23/2021 02/24/2021		
300104225019000	21XB0044 - Construction of Multi-Purpose Building (Covered Court) in Barangay Pnamalay, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	1/12/21	1/30/2021 - 2/22/2021	08/01/2021	22/01/2021	22/01/2021	22/01/2021	01/03/2021	3/1/2021	04/03/2021	15/03/2021	16/03/2021				GoP	1,980,000.00		1,980,000.00	1,939,871.70		1,939,871.70	COA BUCA	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/23/2021 02/24/2021		
300104225017000	21XB0045 - Construction of Multi-Purpose Building (Covered Court), Barangay Baleobocan, Kitaotao, Bukidnon	Construction Section	NO	Competitive Bidding	1/12/21	1/30/2021 - 2/22/2021	08/01/2021	22/01/2021	22/01/2021	22/01/2021	01/03/2021	3/1/2021	04/03/2021	16/03/2021	16/03/2021				GoP	1,980,000.00		1,980,000.00	1,897,330.62		1,897,330.62	COA BUCA	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/23/2021 02/24/2021		
300104225074000	21XB0046 - Construction of Multi-Purpose Building, Barangay Barongot, Danggagan, Bukidnon	Construction Section	NO	Competitive Bidding	1/12/21	1/30/2021 - 2/22/2021	08/01/2021	22/01/2021	22/01/2021	22/01/2021	01/03/2021	3/1/2021	04/03/2021	16/03/2021	16/03/2021				GoP	1,980,000.00		1,980,000.00	1,903,929.12		1,903,929.12	COA BUCA	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/23/2021 02/24/2021		
300104225049000	21XB0047 - Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Brgy. Kiburian, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	1/12/21	1/30/2021 - 2/22/2021	08/01/2021	22/01/2021	22/01/2021	22/01/2021	01/03/2021	3/1/2021	04/03/2021	16/03/2021	16/03/2021				GoP	1,980,000.00		1,980,000.00	1,960,805.74		1,960,805.74	COA BUCA	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/01/2021 02/02/2021	02/23/2021 02/24/2021		
310201100801000	21XB0048 - Road Widening along Sayre Highway - K1547+852-K1543+018, K1543+492-K1544+000, K1543+009-K1551+700, Dologon-Camp 1, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/21	2/5/2021- 2/26/2021	12/02/2021	26/02/2021	26/02/2021	26/02/2021	05/03/2021	3/5/2021	28/06/2021	02/07/2021	05/07/2021				GoP	49,000,000.00		49,000,000.00				COA BUCA	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	1/15/2020 1/16/2020		
300104225076000	21XB0052 - Construction of Multi-Purpose Building, Barangay Kapalaran, Danggagan, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/21	2/11/2021- 3/3/2021	19/02/2021	03/03/2021	03/03/2021	03/03/2021	10/03/2021	3/10/2021	15/03/2021	16/03/2021	19/03/2021				GoP	1,980,000.00		1,980,000.00	1,920,344.95		1,920,344.95	COA BUCA	02/11/2021 02/11/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	03/08/2021 03/09/2021		
300104225077000	21XB0053 - Construction of Multi-Purpose Building, Barangay Ormeña, Danggagan, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/21	2/11/2021- 3/3/2021	19/02/2021	03/03/2021	03/03/2021	03/03/2021	10/03/2021	3/10/2021	15/03/2021	16/03/2021	19/03/2021				GoP	1,980,000.00		1,980,000.00	1,920,912.90		1,920,912.90	COA BUCA	02/11/2021 02/11/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	03/08/2021 03/09/2021		
300104225037000	21XB0054 - Construction of Multi-Purpose Building (Day-Care Center), Barangay Magsaysay, Kibawe, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/21	2/11/2021- 3/3/2021	19/02/2021	03/03/2021	03/03/2021	03/03/2021	10/03/2021	3/11/2021	15/03/2021	16/03/2021	19/03/2021				GoP	1,980,000.00		1,980,000.00	1,978,232.74		1,978,232.74	COA BUCA	02/11/2021 02/11/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	03/08/2021 03/09/2021		
300104225038000	21XB0055 - Construction of Multi-Purpose Building (Day-Care Center), Barangay San Nicolas (Barban), Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/21	2/11/2021- 3/3/2021	19/02/2021	03/03/2021	03/03/2021	03/03/2021	10/03/2021	3/10/2021	15/03/2021	16/03/2021	19/03/2021				GoP	1,980,000.00		1,980,000.00	1,955,721.01		1,955,721.01	COA BUCA	02/11/2021 02/11/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	03/08/2021 03/09/2021		
300104224997000	21XB0056 - Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay San Roque, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/21	2/11/2021- 3/3/2021	19/02/2021	03/03/2021	03/03/2021	03/03/2021	10/03/2021	3/10/2021	15/03/2021	16/03/2021	19/03/2021				GoP	1,980,000.00		1,980,000.00	1,947,177.30		1,947,177.30	COA BUCA	02/11/2021 02/11/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	03/08/2021 03/09/2021		
300104224994000	21XB0057 - Completion of Multi-Purpose Building (Covered Court) in Barangay Pocopeca, Damulog, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/2021	2/11/2021- 3/3/2021	19/02/2021	03/03/2021	03/03/2021	03/03/2021	10/03/2021	3/11/2021	15/03/2021	16/03/2021	19/03/2021				GoP	1,980,000.00		1,980,000.00	1,914,702.85		1,914,702.85	COA BUCA	02/11/2021 02/11/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	03/08/2021 03/09/2021		
3001042250082000	21XB0058 - Construction of Multi-Purpose Facility (Covered Court), Brgy. San Isidro, Damulog, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/2021	2/11/2021- 3/3/2021	19/02/2021	03/03/2021	03/03/2021	03/03/2021	10/03/2021	3/11/2021	15/03/2021	16/03/2021	19/03/2021				GoP	1,980,000.00		1,980,000.00	1,911,535.54		1,911,535.54	COA BUCA	02/11/2021 02/11/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	03/08/2021 03/09/2021		
310207100159000	21XB0060 - DM-Canalway Improvement: Construction of Bike Lanes along Sayre Highway - K1555+270 - K1557+078, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/2021	2/13/2021- 3/5/2021	22/02/2021	05/03/2021	05/03/2021	05/03/2021	11/03/2021	3/12/2021	15/03/2021	16/03/2021	19/03/2021				GoP	37,507,580.00		37,507,580.00	31,534,185.72		31,534,185.72	COA BUCA	02/16/2021 02/18/2021	02/16/2021 02/18/2021	02/16/2021 02/18/2021	02/16/2021 02/18/2021	03/08/2021 03/09/2021		
310111100269000	21XB0062 - Construction/ Upgrading/ Rehabilitation of Drainage along Don Carlos - Kadingilan Rd - K1583+621-K1584+432, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/21	2/13/2021- 3/5/2021	22/02/2021	05/03/2021	05/03/2021	05/03/2021	11/03/2021	3/12/2021	15/03/2021	16/03/2021	19/03/2021				GoP	6,875,680.00			6,669,403.77		6,669,403.77	COA BUCA	02/16/2021 02/18/2021	02/16/2021 02/18/2021	02/16/2021 02/18/2021	02/16/2021 02/18/2021	03/08/2021 03/09/2021		
310305101431000	21XB0063 - Widening of Permanent Bridges, Masang Bridge (B014164M) along Don Carlos - Kadingilan Road, New Nongnongan, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/21	2/13/2021- 3/5/2021	22/02/2021	05/03/2021	05/03/2021	05/03/2021	11/03/2021	3/12/2021	15/03/2021	16/03/2021	19/03/2021				GoP														

300104225004000	21X00067 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Sampagar, Damlug, Bukidnon	Construction Section	NO	Competitive Bidding	2/11/21	3/10/2021 - 3/30/2021	17/03/2021	30/03/2021	30/03/2021	30/03/2021	06/04/2021	4/6/2021	07/04/2021	15/04/2021	16/04/2021				GoP	1,980,000.00			1,977,855.99	1,977,855.99	COA BUCA	3/9/2021 3/11/2021	3/25/2021 3/28/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/5/2021 4/5/2021		
320101107060000	21X00068 - Construction of Flood Control System - Water Diversion Canal at Downstream portion of Taginibong Creek, Maramag, Bukidnon, Mulsan, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	2/22/2021- 3/25/2021	01/03/2021	15/03/2021	15/03/2021	15/03/2021	19/03/2021	3/19/2021	22/03/2021	26/03/2021	28/03/2021				GoP	29,400,000.00			28,518,621.51	28,518,621.51	COA BUCA	02/13/2021 02/24/2021	03/10/2021 03/11/2021	03/10/2021 03/11/2021	03/10/2021 03/11/2021	03/16/2021 03/18/2021		
300104225050000	21X00069 - Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Barangay Labaagon, Kibawe, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	2/22/2021- 3/15/2021	01/03/2021	15/03/2021	15/03/2021	15/03/2021	19/03/2021	3/19/2021	22/03/2021	26/03/2021	28/03/2021				GoP	1,980,000.00			1,920,376.77	1,920,376.77	COA BUCA	02/13/2021 02/24/2021	03/10/2021 03/11/2021	03/10/2021 03/11/2021	03/10/2021 03/11/2021	03/16/2021 03/18/2021		
P00465128MH	21X00072 - Concreting of Brgy. Salawagan FMR, Brgy. Salawagan, Queron, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	2/22/2021- 3/15/2021	01/03/2021	15/03/2021	15/03/2021	15/03/2021	19/03/2021	3/19/2021	22/03/2021	23/03/2021	25/03/2021				GoP	9,950,000.00			9,651,504.60	9,651,504.60	COA BUCA	02/13/2021 02/24/2021	03/10/2021 03/11/2021	03/10/2021 03/11/2021	03/10/2021 03/11/2021	03/16/2021 03/18/2021		
P00465129MH	21X00073 - Concreting of Brgy. Sampaguita to Brgy. Pnamula FMR, Brgy. Sampaguita and Brgy. Pnamula, Kibawe, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	2/22/2021- 3/15/2021	01/03/2021	15/03/2021	15/03/2021	15/03/2021	19/03/2021	3/19/2021	22/03/2021	23/03/2021	25/03/2021				GoP	9,950,000.00			9,784,495.25	9,784,495.25	COA BUCA	02/13/2021 02/24/2021	03/10/2021 03/11/2021	03/10/2021 03/11/2021	03/10/2021 03/11/2021	03/16/2021 03/18/2021		
300121201309000	21X00074 - Construction (Completion) of Water System in Brgy. Palma, Kibawe, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	2/24/2021- 3/18/2021	03/03/2021	16/03/2021	16/03/2021	16/03/2021	19/03/2021	3/19/2021	22/03/2021	26/03/2021	29/03/2021				GoP	2,475,000.00			2,400,272.56	2,400,272.56	COA BUCA	02/13/2021 02/24/2021	02/13/2021 02/24/2021	02/13/2021 02/24/2021	02/13/2021 02/24/2021	03/16/2021 03/18/2021		
300121201317000	21X00075 - Construction of Water System in Brgy. East Dakorong, Kibatoan, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	2/24/2021- 3/16/2021	03/03/2021	16/03/2021	16/03/2021	16/03/2021	19/03/2021	3/19/2021	22/03/2021	26/03/2021	29/03/2021				GoP	2,475,000.00			2,400,526.98	2,400,526.98	COA BUCA	02/13/2021 02/24/2021	02/13/2021 02/24/2021	02/13/2021 02/24/2021	02/13/2021 02/24/2021	03/16/2021 03/18/2021		
300104225025000	21X00076 - Construction of Multi-Purpose Building (Covered Court), Barangay Lipa, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	2/24/2021- 3/16/2021	03/03/2021	16/03/2021	16/03/2021	16/03/2021	19/03/2021	3/19/2021	22/03/2021	26/03/2021	29/03/2021				GoP	1,980,000.00			1,960,278.58	1,960,278.58	COA BUCA	02/13/2021 02/24/2021	02/13/2021 02/24/2021	02/13/2021 02/24/2021	02/13/2021 02/24/2021	03/16/2021 03/18/2021		
300121201325000	21X00077 - Rehabilitation of Water Supply, Barangay San Miguel, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	2/24/2021- 3/16/2021	03/03/2021	16/03/2021	16/03/2021	16/03/2021	19/03/2021	3/19/2021	22/03/2021	26/03/2021	29/03/2021				GoP	1,980,000.00			1,940,400.00	1,940,400.00	COA BUCA	02/13/2021 02/24/2021	02/13/2021 02/24/2021	02/13/2021 02/24/2021	02/13/2021 02/24/2021	03/16/2021 03/18/2021		
300117207608000	21X00080 - Construction (Completion) of Talahion-Magsaysay-Metebago-Kitube Road, Sitio Pagan to Sitio Pamungolon, Brgy. MagsaysaySection, Kibawe, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	2/26/2021- 3/17/2021	06/03/2021	17/03/2021	17/03/2021	17/03/2021	24/03/2021	3/24/2021	25/03/2021	26/03/2021	29/03/2021				GoP	99,000,000.00			96,223,352.13	96,223,352.13	COA BUCA	3/1/2021 3/2/2021	3/19/2021 3/19/2021	3/19/2021 3/19/2021	3/19/2021 3/19/2021	3/23/2021 3/23/2021		
310106100634000	21X00082 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Kibawe-Kadingilan-Kailangan Rd - K15824- (874)- K15825- (-398), Kibawe, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	2/26/2021- 3/17/2021	06/03/2021	17/03/2021	17/03/2021	17/03/2021	24/03/2021	3/22/2021	23/03/2021	26/03/2021	29/03/2021				GoP	18,209,380.00			17,850,815.61	17,850,815.61	COA BUCA	3/1/2021 3/2/2021	3/12/2021 3/16/2021	3/12/2021 3/16/2021	3/12/2021 3/16/2021	3/19/2021 3/22/2021		
300104225003000	21X00085 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Poblacion, Kibatoan, Bukidnon	Construction Section	NO	Competitive Bidding	3/1/21	3/1/2021 - 3/22/2021	08/03/2021	22/03/2021	22/03/2021	22/03/2021	24/03/2021	3/24/2021	25/03/2021	26/03/2021	29/03/2021				GoP	1,980,000.00			1,977,804.07	1,977,804.07	COA BUCA	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/23/2021 3/23/2021		
300104225028000	21X00086 - Construction of Multi-Purpose Building (Covered Court), Barangay Minsalac, Queron, Bukidnon	Construction Section	NO	Competitive Bidding	3/1/21	3/1/2021 - 3/22/2021	08/03/2021	22/03/2021	22/03/2021	22/03/2021	24/03/2021	3/24/2021	25/03/2021	26/03/2021	29/03/2021				GoP	1,980,000.00			1,974,882.53	1,974,882.53	COA BUCA	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/23/2021 3/23/2021		
300104225041000	21X00088 - Construction of Multi-Purpose Building (Health Center), Barangay Dagmbe-an, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	3/1/21	3/1/2021 - 3/22/2021	08/03/2021	22/03/2021	22/03/2021	22/03/2021	24/03/2021	3/24/2021	25/03/2021	26/03/2021	29/03/2021				GoP	1,980,000.00			1,920,590.38	1,920,590.38	COA BUCA	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/23/2021 3/23/2021		
300104225029000	21X00091 - Construction of Multi-Purpose Building (Covered Court), Barangay Pinilayan, Queron, Bukidnon	Construction Section	NO	Competitive Bidding	3/1/21	3/2/2021 - 3/22/2021	09/03/2021	22/03/2021	22/03/2021	22/03/2021	24/03/2021	3/24/2021	25/03/2021	26/03/2021	29/03/2021				GoP	1,980,000.00			1,976,744.96	1,976,744.96	COA BUCA	3/4/2021 3/4/2021	3/4/2021 3/4/2021	3/4/2021 3/4/2021	3/4/2021 3/4/2021	3/23/2021 3/23/2021		
300104225039000	21X00092 - Construction of Multi-Purpose Building (Dormitory Building) in Barangay Dipongan, Kibatoan, Bukidnon	Construction Section	NO	Competitive Bidding	3/1/21	3/2/2021 - 3/22/2021	09/03/2021	22/03/2021	22/03/2021	22/03/2021	24/03/2021	3/24/2021	25/03/2021	26/03/2021	29/03/2021				GoP	1,980,000.00			1,924,560.00	1,924,560.00	COA BUCA	3/4/2021 3/4/2021	3/4/2021 3/4/2021	3/4/2021 3/4/2021	3/4/2021 3/4/2021	3/23/2021 3/23/2021		
310305101430000	21X00093 - Widening of Permanent Bridges, Lakapo Bridge (B034174N) along Don Carlos-Kadingilan Road, Kibibihon, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	2/13/21	3/10/2021 - 3/30/2021	17/03/2021	30/03/2021	30/03/2021	30/03/2021	06/04/2021	4/6/2021	07/04/2021	15/04/2021	16/04/2021				GoP	34,300,000.00			32,929,096.36	32,929,096.36	COA BUCA	3/9/2021 3/11/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/5/2021 4/5/2021		
300104225072000	21X00096 - Construction of Multi-Purpose Building (Mini Public Market), Barangay Sagayan, Dangcagan, Bukidnon	Construction Section	NO	Competitive Bidding	3/9/21	3/10/2021 - 3/30/2021	17/03/2021	30/03/2021	30/03/2021	30/03/2021	06/04/2021	4/6/2021	07/04/2021	15/04/2021	16/04/2021				GoP	1,980,000.00			1,921,385.68	1,921,385.68	COA BUCA	3/9/2021 3/11/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/5/2021 4/5/2021		
300104225018000	21X00097 - Construction of Multi-Purpose Building (Covered Court) in Barangay Kibobo, Kibatoan, Bukidnon	Construction Section	NO	Competitive Bidding	3/9/21	3/10/2021 - 3/30/2021	07/04/2021	20/04/2021	20/04/2021	20/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	1,980,000.00			1,976,995.00	1,976,995.00	COA BUCA	3/9/2021 3/11/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/22/2021 4/23/2021		
300104225071000	21X00098 - Construction of Multi-Purpose Building in Barangay New Visayas, Dangcagan, Bukidnon	Construction Section	NO	Competitive Bidding	3/9/21	3/10/2021 - 3/30/2021	17/03/2021	30/03/2021	30/03/2021	30/03/2021	06/04/2021	4/6/2021	07/04/2021	15/04/2021	16/04/2021				GoP	1,980,000.00			1,920,598.63	1,920,598.63	COA BUCA	3/9/2021 3/11/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/5/2021 4/5/2021		
300104225085000	21X00102 - Construction of Public Market, Brgy. Poblacion, Damlug, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	3/10/2021 - 3/30/2021	17/03/2021	30/03/2021	30/03/2021	30/03/2021	06/04/2021	4/6/2021	07/04/2021	15/04/2021	16/04/2021				GoP	1,980,000.00			1,920,105.63	1,920,105.63	COA BUCA	3/9/2021 3/11/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/5/2021 4/5/2021		
300104224993000	21X00110 - Completion of Multi-Purpose Building (Covered Court) in Barangay Panadtalan, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	3/11/2021	3/11/2021 - 4/31/2021	18/03/2021	05/04/2021	05/04/2021	05/04/2021	08/04/2021	4/8/2021	12/04/2021	20/04/2021	21/04/2021				GoP	1,980,000.00			1,969,598.02	1,969,598.02	COA BUCA	3/10/2021 3/11/2021	4/5/2021 4/5/2021	4/5/2021 4/5/2021	4/5/2021 4/5/2021	4/5/2021 4/6/2021		
300104225042000	21X00112 - Construction of Multi-Purpose Building (Mini Public Market), Barangay Maraymaray, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	3/11/2021	3/11/2021 - 3/31/2021	18/03/2021	31/03/2021	31/03/2021	31/03/2021	06/04/2021	4/6/2021	07/04/2021	15/04/2021	16/04/2021				GoP	1,980,000.00			1,947,878.35	1,947,878.35	COA BUCA	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	4/5/2021 4/5/2021		
30012200554000	21X00113 - Construction of National High School Building, Barangay Poblacion, Kadingilan, Bukidnon	Construction Section	NO	Competitive Bidding	3/11/2021	3/11/2021 - 3/31/2021	18/03/2021	31/03/2021	31/03/2021	31/03/2021	06/04/2021	4/6/2021	07/04/2021	15/04/2021	16/04/2021				GoP	1,980,000.00			1977677.11	1977677.11	COA BUCA	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	4/5/2021 4/5/2021		
30016500515000	21X00118 - Construction of Two-Storey Quality Assurance Section Building of DPWH Bukidnon 2nd OEO, Pnamalay, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	3/11/2021	3/11/2021 - 3/31/2021	18/03/2021	31/03/2021	31/03/2021	31/03/2021	08/04/2021	4/8/2021	12/04/2021	20/04/2021	21/04/2021				GoP	18,630,000.00			17,875,294.25	17,875,294.25	COA BUCA	3/11/2021 3/16/2021	4/5/2021 4/5/2021	4/5/2021 4/5/2021	4/5/2021 4/5/2021	4/5/2021 4/6/2021		
300104225031000	21X00120 - Construction (Completion) of Two (2) Storey Multi-Purpose Building (Barangay Office) in Sagongbayan, Kadingilan, Bukidnon	Construction Section	NO	Competitive Bidding	3/19/2021	3/19/2021 - 4/12/2021	29/03/2021	12/04/2021	12/04/2021	12/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	1,980,000.00			1,918,620.51	1,918,620.51								

30010422498000	21K00124 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Delapa, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	3/19/2021	3/19/2021 - 4/12/2021	29/03/2021	12/04/2021	12/04/2021	12/04/2021	16/04/2021	4/16/2021	27/04/2021	28/04/2021	29/04/2021				GoP	1,980,000.00		1,939,043.21		1,939,043.21	COA BUCA	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	4/13/2021 4/14/2021		
300104225023000	21K00127 - Construction of Multi-Purpose Building (Covered Court), Barangay Kisingat, Danggagan, Bukidnon	Construction Section	NO	Competitive Bidding	3/19/2021	3/19/2021 - 4/12/2021	29/03/2021	12/04/2021	12/04/2021	12/04/2021	16/04/2021	4/16/2021	27/04/2021	28/04/2021	29/04/2021				GoP	1,980,000.00		1,904,119.86		1,904,119.86	COA BUCA	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	4/13/2021 4/14/2021		
300104225012000	21K00136 - Construction (Completion) of Two (2) Storey Multi-Purpose Building (Barangay Office) in Barangay Baray, Kadingilan, Bukidnon	Construction Section	NO	Competitive Bidding	3/25/2021	3/25/2021 - 4/19/2021	05/04/2021	19/04/2021	19/04/2021	19/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	1,980,000.00		1,918,622.02		1,918,622.02	COA BUCA	3/30/2021 3/30/2021	3/30/2021 3/30/2021	3/30/2021 3/30/2021	3/30/2021 3/30/2021	4/22/2021 4/23/2021		
30010422508000	21K00137 - Construction of Two (2) Storey Multi-Purpose Building in Barangay Kibatang, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	3/25/2021	3/25/2021 - 4/18/2021	05/04/2021	19/04/2021	19/04/2021	19/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	1,980,000.00		1,920,559.65		1,920,559.65	COA BUCA	3/30/2021 3/30/2021	3/30/2021 3/30/2021	3/30/2021 3/30/2021	3/30/2021 3/30/2021	4/22/2021 4/23/2021		
300104225031000	21K00129 - Construction of Multi-Purpose Building (Covered Court), Barangay San Isidro, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	3/25/2021	3/25/2021 - 4/19/2021	05/04/2021	19/04/2021	19/04/2021	19/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	1,980,000.00		1,975,802.53		1,975,802.53	COA BUCA	3/30/2021 3/30/2021	3/30/2021 3/30/2021	3/30/2021 3/30/2021	3/30/2021 3/30/2021	4/22/2021 4/23/2021		
	21K00142 - Provision of Internally Illuminated (Solar) Pavement Levelled Marker along Bukidnon – Davao City Road K1594+850 – K1596+676 and K1598+519 – K1601+000, Palacpac, Quezon, Bukidnon	Maintenance Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	07/04/2021	20/04/2021	20/04/2021	20/04/2021	26/04/2021	4/27/2021	28/04/2021	18/05/2021	18/05/2021				GoP	3,259,000.00		3,092,381.75		3,092,381.75	COA BUCA	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/22/2021 4/23/2021		
300105200514000	21K00143 - Construction of Evacuation Center, Damulog, Bukidnon	Construction Section	NO	Competitive Bidding	3/31/2021	3/31/2021 - 4/20/2021	18/04/2021	10/05/2021	10/05/2021	10/05/2021	17/05/2021	5/18/2021	18/05/2021	28/05/2021	28/05/2021				GoP	14,700,000.00		12,182,697.34		12,182,697.34	COA BUCA	4/14/2021 4/15/2021	5/5/2021 5/8/2021	5/5/2021 5/8/2021	5/5/2021 5/8/2021	5/14/2021 5/14/2021		
300104225084000	21K00144 - Construction of Municipal Disaster Risk Reduction and Management Office, Kibawe, Bukidnon	Construction Section	NO	Competitive Bidding	3/31/2021	3/31/2021 - 4/20/2021	16/04/2021	30/04/2021	30/04/2021	30/04/2021	11/05/2021	5/11/2021	12/05/2021	17/05/2021	18/05/2021				GoP	2,970,000.00		2,505,861.31		2,505,861.31	COA BUCA	4/14/2021 4/15/2021	4/27/2021 4/28/2021	4/27/2021 4/28/2021	4/27/2021 4/28/2021	5/5/2021 5/6/2021		
300103203723000	21K00145 - Construction of Multi-Purpose Building (Municipal Building), Damulog, Bukidnon	Construction Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	07/04/2021	30/04/2021	30/04/2021	30/04/2021	11/05/2021	5/11/2021	12/05/2021	17/05/2021	18/05/2021				GoP	39,200,000.00		38,701,410.28		38,701,410.26	COA BUCA	4/5/2021 4/6/2021	4/27/2021 4/28/2021	4/27/2021 4/28/2021	4/27/2021 4/28/2021	5/5/2021 5/6/2021		
300104225014000	21K00146 - Construction of Multi-Purpose Function Hall, Brgy East Kibawe, Kibawe, Bukidnon	Construction Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	07/04/2021	30/04/2021	30/04/2021	30/04/2021	11/05/2021	5/11/2021	12/05/2021	17/05/2021	18/05/2021				GoP	14,850,000.00		12,957,803.63		12,957,803.63	COA BUCA	4/5/2021 4/6/2021	4/27/2021 4/28/2021	4/27/2021 4/28/2021	4/27/2021 4/28/2021	5/5/2021 5/6/2021		
300104225036000	21K00147 - Construction of Multi-Purpose Building (Cultural Center), Brgy. Simuda, Kibabao, Bukidnon	Construction Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	16/04/2021	10/05/2021	10/05/2021	10/05/2021		5/11/2021	21/05/2021	26/05/2021	28/05/2021				GoP	9,900,000.00		9,701,821.68		9,701,821.68	COA BUCA	4/14/2021 4/15/2021	5/5/2021 5/8/2021	5/5/2021 5/8/2021	5/5/2021 5/8/2021	5/14/2021 5/14/2021		
300104225058000	21K00148 - Construction of Multi-Purpose Building (Water Works), Brgy. Pobocian, Danggagan, Bukidnon	Construction Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	07/04/2021	20/04/2021	20/04/2021	20/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	2,970,000.00		2,940,203.10		2,940,203.10	COA BUCA	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/22/2021 4/23/2021		
300104225040000	21K00149 - Construction of Multi-Purpose Building (General Services Office), Brgy. Pobocian, Danggagan, Bukidnon	Construction Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	07/04/2021	20/04/2021	20/04/2021	20/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	2,970,000.00		2,910,600.00		2,910,600.00	COA BUCA	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/22/2021 4/23/2021		
300104225043000	21K00150 - Construction of Multi-Purpose Building (Municipal Engineer's Office), Brgy. Pobocian, Danggagan, Bukidnon	Construction Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	07/04/2021	20/04/2021	20/04/2021	20/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	2,970,000.00		2,910,591.76		2,910,591.76	COA BUCA	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/22/2021 4/23/2021		
300103203724000	21K00151 - Construction of Multi-Purpose Building, Barangay Mahayahay, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	07/04/2021	20/04/2021	20/04/2021	20/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	2,940,000.00		2,849,995.05		2,849,995.05	COA BUCA	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/22/2021 4/23/2021		
300104225013000	21K00152 - Construction of Community Turogan Center, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	07/04/2021	20/04/2021	20/04/2021	20/04/2021	25/05/2021	5/25/2021	26/05/2021	01/06/2021	02/06/2021				GoP	1,980,000.00		1,780,851.76		1,780,851.76	COA BUCA	4/22/2021 4/23/2021	4/22/2021 4/23/2021	4/22/2021 4/23/2021	4/22/2021 4/23/2021	5/20/2021 5/20/2021		
300104225112000	21K00153 - Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Angas-an, Damulog, Bukidnon	Construction Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	16/04/2021	30/04/2021	30/04/2021	30/04/2021	11/05/2021	5/11/2021	12/05/2021	17/05/2021	18/05/2021				GoP	1,980,000.00		1,939,999.96		1,939,999.96	COA BUCA	4/14/2021 4/15/2021	4/27/2021 4/28/2021	4/27/2021 4/28/2021	4/27/2021 4/28/2021	5/5/2021 5/6/2021		
300104225113000	21K00154 - Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Pobocian, Damulog, Bukidnon	Construction Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	16/04/2021	30/04/2021	30/04/2021	30/04/2021	11/05/2021	5/11/2021	12/05/2021	17/05/2021	18/05/2021				GoP	1,980,000.00		1,958,220.00		1,958,220.00	COA BUCA	4/14/2021 4/15/2021	4/27/2021 4/28/2021	4/27/2021 4/28/2021	4/27/2021 4/28/2021	5/5/2021 5/6/2021		
300104225020000	21K00155 - Construction of Multi-Purpose Building (Covered Court) in Barangay Pualas, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	3/31/2021	3/31/2021 - 4/20/2021	07/04/2021	20/04/2021	20/04/2021	20/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	1,980,000.00		1,936,549.58		1,936,549.58	COA BUCA	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/22/2021 4/23/2021		
300104225055000	21K00156 - Construction of Multi-Purpose Building (Covered Court), Barangay Tuligon, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	07/04/2021	20/04/2021	20/04/2021	20/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	1,980,000.00		1,939,145.06		1,939,145.06	COA BUCA	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/22/2021 4/23/2021		
300104225024000	21K00157 - Construction of Multi-Purpose Building (Covered Court), Barangay Kibabao, Kadingilan, Bukidnon	Construction Section	NO	Competitive Bidding	3/31/2021	3/31/2021 - 4/20/2021	07/04/2021	20/04/2021	20/04/2021	20/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	1,980,000.00		1,967,429.52		1,967,429.52	COA BUCA	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/22/2021 4/23/2021		
300104225114000	21K00158 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Natabangan, Kibawe, Bukidnon	Construction Section	NO	Competitive Bidding	3/31/2021	3/31/2021 - 4/20/2021	07/04/2021	20/04/2021	20/04/2021	20/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	1,980,000.00		1,900,793.10		1,900,793.10	COA BUCA	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/22/2021 4/23/2021		
300104225038000	21K00159 - Construction of Multi-Purpose Building (Barangay Hall) in Barangay New Kibapawan, Kibawe, Bukidnon	Construction Section	NO	Competitive Bidding	3/30/2021	3/31/2021 - 4/20/2021	16/04/2021	30/04/2021	30/04/2021	30/04/2021	11/05/2021	5/11/2021	12/05/2021	17/05/2021	18/05/2021				GoP	1,980,000.00		1,876,508.35		1,876,508.35	COA BUCA	4/14/2021 4/15/2021	4/14/2021 4/15/2021	4/14/2021 4/15/2021	4/14/2021 4/15/2021	5/5/2021 5/6/2021		
300104225044000	21K00163 - Construction of Multi-Purpose Building (Public Market), Brgy. Pobocian, Kadingilan, Bukidnon	Construction Section	NO	Competitive Bidding	3/31/2021	3/31/2021 - 4/20/2021	16/04/2021	10/05/2021	10/05/2021	10/05/2021	17/05/2021	5/18/2021	18/05/2021	21/05/2021	24/05/2021				GoP	9,900,000.00		9,800,751.52		9,800,751.52	COA BUCA	4/14/2021 4/15/2021	5/5/2021 5/8/2021	5/5/2021 5/8/2021	5/5/2021 5/8/2021	5/14/2021 5/14/2021		
300104225073000	21K00164 - Construction of Multi-Purpose Building in Barangay San Jose, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	3/31/2021	3/31/2021 - 4/20/2021	07/04/2021	20/04/2021	20/04/2021	20/04/2021	26/04/2021	4/26/2021	27/04/2021	30/04/2021	03/05/2021				GoP	1,980,000.00		1,936,536.82		1,936,536.82	COA BUCA	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/5/2021 4/6/2021	4/22/2021 4/23/2021		
300104225047000	21K00165 - Construction of Multi-Purpose Building (Slaughter House), Barangay Cabadangan, Kadingilan, Bukidnon	Construction Section	NO	Competitive Bidding	3/31/2021	3/31/2021 - 4/20/2021	16/04/2021	30/04/2021	30/04/2021	30/04/2021	11/05/2021	5/11/2021	12/05/2021	17/05/2021	18/05/2021				GoP	1,980,000.00		1,964,774.60		1,964,774.60	COA BUCA	4/14/2021 4/15/2021	4/27/2021 4/28/2021	4/27/2021 4/28/2021	4/27/2021 4/28/2021	5/5/2021 5/6/2021		
30																																

2021-03-0081	Purchase of Desktop Computer to be used by Non-Technical Staff at Procurement Unit	ODE	NO	NP-63.9 - Small Value P	n/a	05/12/2021	n/a	05/20/2021	05/20/2021	05/20/2021	n/a	05/24/2021	06/07/2021	06/06/2021	06/15/2021	07/15/2021	07/18/2021	GoP	300,000.00		300,000.00	270,800.00		270,000.00	CA, KCC, MKF	n/a	n/a	05/12/2021	n/a	n/a		
2021-03-0083	Supply and Delivery of UHD Television to be used for various webinar at Quality Assurance Section	QAS	NO	NP-63.9 - Small Value P	n/a	04/07/2021	n/a	04/14/2021	04/14/2021	04/14/2021	n/a	04/18/2021	04/29/2021	04/30/2021	05/05/2021	06/04/2021	06/05/2021	GoP	180,000.00		180,000.00	100,000.00		100,000.00	CA, KCC, MKF	n/a	n/a	04/07/2021	n/a	n/a		
2021-03-0084	Supply and Delivery of Various Items to be used in General Services Unit CY 2021	ADMIN	NO	NP-63.9 - Small Value P	n/a	04/07/2021	n/a	04/14/2021	04/14/2021	04/14/2021	n/a	04/27/2021	05/04/2021	05/05/2021	05/10/2021	06/06/2021	06/10/2021	GoP	49,844.00		49,844.00	49,844.00		49,844.00	CA, KCC, MKF	n/a	n/a	04/07/2021	n/a	n/a		
2021-03-0084-1	Supply and Delivery of Parts to be used in the INEO 226 Photocopying Machine of Finance Section	FMS	NO	NP-63.9 - Small Value P	n/a	04/15/2021	n/a	04/22/2021	04/22/2021	04/22/2021	n/a	04/27/2021	05/04/2021	05/06/2021	05/10/2021	06/06/2021	06/10/2021	GoP	5,735.80		5,735.80	4,412.00		4,412.00	CA, KCC, MKF	n/a	n/a	04/15/2021	n/a	n/a		
2021-03-0085	Supply and Delivery of Desktop Computer to be used in the operation of Public Information Office	PIU	NO	NP-63.9 - Small Value P	n/a	05/21/2021	n/a	05/27/2021	05/27/2021	05/27/2021	n/a	05/31/2021	06/14/2021	06/16/2021	06/24/2021	07/24/2021	07/25/2021	GoP	155,000.00		155,000.00	106,500.00		106,500.00	CA, KCC, MKF	n/a	n/a	05/21/2021	n/a	n/a		
2021-04-0086	Supply and Delivery of Mountain Shoes to be used during inspection/rectification/validation along national roads (2nd quarter CY2021)	MAINT	NO	NP-63.9 - Small Value P	n/a	04/15/2021	n/a	04/22/2021	04/22/2021	04/22/2021	n/a	04/27/2021	05/04/2021	05/05/2021	06/10/2021	07/10/2021	07/11/2021	GoP	49,500.00		49,500.00	49,300.00		49,300.00	CA, KCC, MKF	n/a	n/a	04/15/2021	n/a	n/a		
2021-04-0087	Supply and Delivery of Fuel to be used in DPWH Bul-2nd DED Service Vehicle's and Heavy Equipment for the Month of April 2021	ADMIN	NO	NP-63.9 - Small Value P	n/a	04/15/2021	n/a	04/22/2021	04/22/2021	04/22/2021	n/a	04/27/2021	05/04/2021	05/05/2021	06/10/2021	06/09/2021	06/10/2021	GoP	492,360.00		492,360.00	486,867.00		486,867.00	CA, KCC, MKF	n/a	n/a	04/15/2021	n/a	n/a		
2021-04-0090	Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Strada, Mitsubishi with Plate No. SGT-806	PDS	NO	NP-63.9 - Small Value P	n/a	04/15/2021	n/a	04/22/2021	04/22/2021	04/22/2021	n/a	04/27/2021	05/04/2021	05/05/2021	06/07/2021	07/07/2021	07/08/2021	GoP	128,300.00		128,300.00	127,750.00		127,750.00	CA, KCC, MKF	n/a	n/a	04/15/2021	n/a	n/a		
2021-04-0092	Supply and Delivery of UPS to be used as back-up power supply for the Biometric System at DPWH Bul-2nd DED	ADMIN	NO	NP-63.9 - Small Value P	n/a	04/27/2021	n/a	05/04/2021	05/04/2021	05/04/2021	n/a	05/09/2021	05/18/2021	05/20/2021	05/27/2021	06/26/2021	06/27/2021	GoP	9,000.00		9,000.00	8,864.00		8,864.00	CA, KCC, MKF	n/a	n/a	04/27/2021	n/a	n/a		
2021-04-0093	Purchase of Materials to be used for construction & installation of parapet/wheel guard along Bulidnon-Davao Road	MAINT	NO	NP-63.9 - Small Value P	n/a	04/27/2021	n/a	05/04/2021	05/04/2021	05/04/2021	n/a	05/08/2021	05/18/2021	05/20/2021	05/27/2021	06/26/2021	06/27/2021	GoP	48,207.24		48,207.24	48,031.15		48,031.15	CA, KCC, MKF	n/a	n/a	04/27/2021	n/a	n/a		
2021-04-0094	Supply and Delivery of Water Dispenser to be used at Public Information Office	ODE	NO	NP-63.9 - Small Value P	n/a	04/27/2021	n/a	05/04/2021	05/04/2021	05/04/2021	n/a	05/09/2021	06/18/2021	05/20/2021	06/10/2021	07/15/2021	07/16/2021	GoP	6,000.00		6,000.00	5,995.00		5,995.00	CA, KCC, MKF	n/a	n/a	04/27/2021	n/a	n/a		
2021-04-0095	Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Isuzu Truk with Plate No. 331-213	PDS	NO	NP-63.9 - Small Value P	n/a	04/27/2021	n/a	05/04/2021	05/04/2021	05/04/2021	n/a	05/09/2021	06/18/2021	05/20/2021	06/24/2021	06/25/2021	06/24/2021	GoP	88,900.00		88,900.00	82,275.00		82,275.00	CA, KCC, MKF	n/a	n/a	04/27/2021	n/a	n/a		
2021-04-0103	Supply, Delivery and Installation of Airconditioning Unit for QAS New Building DPWH Bul-2nd DED	QAS	NO	NP-63.9 - Small Value P	n/a	05/21/2021	n/a	05/27/2021	05/27/2021	05/27/2021	n/a	05/31/2021	06/14/2021	06/16/2021	06/25/2021	07/25/2021	07/26/2021	GoP	450,000.00		450,000.00	440,000.00		440,000.00	CA, KCC, MKF	n/a	n/a	05/21/2021	n/a	n/a		
2021-04-0104	Supply, Delivery and Installation Of 3 Airconditioning Units to be used at the District Engineer's Office and Staffhouse	ODE	NO	NP-63.9 - Small Value P	n/a	05/12/2021	n/a	05/20/2021	05/20/2021	05/20/2021	n/a	05/24/2021	06/07/2021	06/09/2021	06/15/2021	07/15/2021	07/16/2021	GoP	576,400.00		576,400.00	574,000.00		574,000.00	CA, KCC, MKF	n/a	n/a	05/12/2021	n/a	n/a		
2021-04-0106	Supply and Delivery of Items to be used in General Services Unit CY 2021	ADMIN	NO	NP-63.9 - Small Value P	n/a	05/12/2021	n/a	05/20/2021	05/20/2021	05/20/2021	n/a	05/24/2021	06/07/2021	06/09/2021	06/11/2021	07/11/2021	07/12/2021	GoP	49,995.00		49,995.00	49,795.00		49,795.00	CA, KCC, MKF	n/a	n/a	05/12/2021	n/a	n/a		
2021-05-0107	Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Toyota Hilux with Plate No. TP-1101-79040	PDS	NO	NP-63.9 - Small Value P	n/a	05/12/2021	n/a	05/20/2021	05/20/2021	05/20/2021	n/a	05/24/2021	06/07/2021	06/09/2021	06/24/2021	07/24/2021	07/25/2021	GoP	77,030.00		77,030.00	69,888.00		69,888.00	CA, KCC, MKF	n/a	n/a	05/12/2021	n/a	n/a		
2021-05-0108	Supply and Delivery of Spare Parts to be used in the Repair/Maintenance of ISUZU Passenger Van with Plate No. TP-110106	PDS	NO	NP-63.9 - Small Value P	n/a	05/21/2021	n/a	05/27/2021	05/27/2021	05/27/2021	n/a	05/31/2021	06/14/2021	06/16/2021	06/24/2021	07/24/2021	07/25/2021	GoP	82,350.00		82,350.00	67,150.00		67,150.00	CA, KCC, MKF	n/a	n/a	05/21/2021	n/a	n/a		
2021-05-0109	Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Innova, Toyota with Plate No. Temp. 1101-684460	FMS	NO	NP-63.9 - Small Value P	n/a	05/12/2021	n/a	05/20/2021	05/20/2021	05/20/2021	n/a	05/24/2021	06/07/2021	06/09/2021		01/30/1900	01/31/1900	GoP	35,585.70		35,585.70	35,564.27		35,564.27	CA, KCC, MKF	n/a	n/a	05/12/2021	n/a	n/a		
2021-05-0111	Supply and Delivery of Storage Box to be used at the Office of the District Engineer, Procurement Unit, Public Information Unit of DPWH Bul-2nd DED	ODE	NO	NP-63.9 - Small Value P	n/a	05/12/2021	n/a	05/20/2021	05/20/2021	05/20/2021	n/a	05/24/2021	06/07/2021	06/09/2021	06/24/2021	07/24/2021	07/25/2021	GoP	366,854.80		366,854.80	364,560.00		364,560.00	CA, KCC, MKF	n/a	n/a	05/12/2021	n/a	n/a		
2021-05-0113	Supply and Delivery of Survey Equipment Accessories for Stonex- S10 RTK assigned to Engineering Survey and Investigation Unit of Planning & Design Section	PDS	NO	NP-63.9 - Small Value P	n/a	05/21/2021	n/a	05/27/2021	05/27/2021	05/27/2021	n/a	05/31/2021	06/14/2021	06/16/2021	06/24/2021	07/24/2021	07/25/2021	GoP	50,000.00		50,000.00	48,000.00		48,000.00	CA, KCC, MKF	n/a	n/a	05/21/2021	n/a	n/a		
2021-05-0115	Supply and Delivery of Parts to be used in the INEO 226 Photocopying Machine of Finance Section	FMS	NO	NP-63.9 - Small Value P	n/a	05/21/2021	n/a	05/27/2021	05/27/2021	05/27/2021	n/a	05/31/2021	06/14/2021	06/16/2021	06/24/2021	07/24/2021	07/25/2021	GoP	44,222.50		44,222.50	41,762.00		41,762.00	CA, KCC, MKF	n/a	n/a	05/21/2021	n/a	n/a		
2021-05-0116	Supply and Delivery of Items to be used in SPU IP Phone, Centralized Printer & Intranet for PDS CY 2021	ADMIN	NO	NP-63.9 - Small Value P	n/a	05/21/2021	n/a	05/27/2021	05/27/2021	05/27/2021	n/a	05/31/2021	06/14/2021	06/16/2021	06/24/2021	07/24/2021	07/25/2021	GoP	40,918.00		40,918.00	40,716.00		40,716.00	CA, KCC, MKF	n/a	n/a	05/21/2021	n/a	n/a		
2021-05-0117	Supply and Delivery of Office Equipment to be used by the Environmental, Social and Right of Way Unit's public dialogue/meeting	PDS	NO	NP-63.9 - Small Value P	n/a	05/21/2021	n/a	05/27/2021	05/27/2021	05/27/2021	n/a	05/31/2021	06/14/2021	06/16/2021	06/24/2021	07/24/2021	07/25/2021	GoP	63,564.00		63,564.00	63,000.00		63,000.00	CA, KCC, MKF	n/a	n/a	05/21/2021	n/a	n/a		
2021-05-0118	Supply and Delivery of Laptop to be used by the Environmental, Social and Right of Way Unit's public dialogue/meeting	PDS	NO	NP-63.9 - Small Value P	n/a	05/21/2021	n/a	05/27/2021	05/27/2021	05/27/2021	n/a	05/31/2021	06/14/2021	06/16/2021	06/24/2021	07/24/2021	07/25/2021	GoP	170,000.00		170,000.00	168,000.00		168,000.00	CA, KCC, MKF	n/a	n/a	05/21/2021	n/a	n/a		
2021-05-0121	Supply and Delivery of Field Jacket and Mountain Shoes to be used by the Highway Design Unit of PDS	PDS	NO	NP-63.9 - Small Value P	n/a	05/21/2021	n/a	05/27/2021	05/27/2021	05/27/2021	n/a	05/31/2021	06/14/2021	06/16/2021	06/24/2021	07/24/2021	07/25/2021	GoP	42,200.00		42,200.00	42,000.00		42,000.00	CA, KCC, MKF	n/a	n/a	05/21/2021	n/a	n/a		
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES:																			Php771,375,936.13													
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED:																			688,296,898.59													
TOTAL SAVINGS (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE:																			83,079,037.54													

CODE (UACS/PAP)	PROCUREMENT PROGRAM/ PROJECT	END-USER	Is this an Early Procurement Activity?	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY													SOURCE OF FUNDS	TOTAL	MOOE	CO	Contract Cost (Php)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS (Explaining changes from the APP)				
					PRE-PROC CONFERENCE	ADS/POST	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST- QUALIFICATION	DATE OF BAC RESOLUTION RECOMMENDING AWARD	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY COMPLETION	INSPECTION ACCEPTANCE					TOTAL	MOOE	CO		TOTAL	MOOE	CO	PRE-BID	ELIGIBILITY CHECK		SUB/OPEN OF BIDS	BID EVALUATION	POST-QUAL	DELIVERY/ COMPLETION/ ACCEPTANCE (If applicable)
OTHER GOVERNMENT PROCUREMENT ACTIVITIES																																			
310201100800000	21KB0022 - Road Widening along Bukidnon-Davao City Rd - K1575+540 - K1576+465, Poblacion, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	1/6/21	1/7/2021 - 1/26/2021	1/14/21	1/26/21	1/26/21	1/26/21	2/3/21	2/4/2021						GoP	39,200,000.00		39,200,000.00				COA BUCA	01/11/2021 01/12/2021	01/18/2021 01/26/2021	01/18/2021 01/26/2021	01/18/2021 01/26/2021	01/29/2021 02/01/2021		For Later Release (Awaiting SARO)			
310202100903000	21KB0073 - Road Widening along Maramag-Maradupa Road - K1558+(-518) - K1559+500, North Poblacion, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	1/6/21	1/7/2021 - 1/26/2021	1/14/21	1/26/21	1/26/21	1/26/21	2/3/21	2/4/2021						GoP	30,701,440.00		30,701,440.00				COA BUCA	01/11/2021 01/12/2021	01/18/2021 01/26/2021	01/18/2021 01/26/2021	01/18/2021 01/26/2021	01/29/2021 02/01/2021		For Later Release (Awaiting SARO)			
310201100694000	21KB0025 - Road Widening along Bukidnon-Davao City Rd - K1574+100 - K1575+540, Poblacion, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	1/6/21	1/7/2021 - 1/26/2021	1/14/21	1/26/21	1/26/21	1/26/21	2/3/21	2/4/2021						GoP	96,376,480.00		96,376,480.00				COA BUCA	01/11/2021 01/12/2021	01/18/2021 01/26/2021	01/18/2021 01/26/2021	01/18/2021 01/26/2021	01/29/2021 02/01/2021		For Later Release (Awaiting SARO)			
300117210159000	21KB0027 - Concreting/Improvement of Road (Phase 2) at Sitio Bacabon in Barangay Cabadangan, Kadingilan, Bukidnon	Construction Section	NO	Competitive Bidding	1/6/21	1/8/2021 - 1/27/2021	1/15/21	1/27/21	1/27/21	1/27/21	2/3/21	2/4/2021						GoP	1,580,000.00		1,580,000.00				COA BUCA	01/11/2021 01/12/2021	01/19/2021 01/26/2021	01/19/2021 01/26/2021	01/19/2021 01/26/2021	01/29/2021 02/01/2021		For Later Release (Awaiting SARO)			
300104225001000	21KB0029 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Merangeran, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	1/6/21	1/8/2021 - 1/27/2021	1/15/21	1/27/21	1/27/21	1/27/21	2/3/21	2/4/2021						GoP	1,980,000.00		1,980,000.00				COA BUCA	01/11/2021 01/12/2021	01/19/2021 01/26/2021	01/19/2021 01/26/2021	01/19/2021 01/26/2021	01/29/2021 02/01/2021		For Later Release (Awaiting SARO)			
300104225057000	21KB0059 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy. Calacalan, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/2021	2/11/2021 - 3/3/2021	2/19/2021	3/3/2021	3/3/2021	3/3/2021	3/10/2021	3/10/2021						GoP	1,980,000.00		1,980,000.00				COA BUCA	02/11/2021 02/11/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	03/08/2021 03/09/2021		For Later Release (Awaiting SARO)			
310111003260000	21KB0041 - Construction (Upgrading/Rehabilitation of Drainage along Sayre Highway (Jct Bukidnon-Davao City Rd-Catabato Brgy) - K1605+393-K1605+276, K1606+000-K1606+170, Poblacion, Bukidnon	Construction Section	NO	Competitive Bidding	2/4/2021	2/13/2021 - 3/5/2021	2/21/2021	3/5/2021	3/5/2021	3/5/2021	3/11/2021	3/12/2021						GoP	1,983,520.00		1,983,520.00				COA BUCA	02/16/2021 02/18/2021	02/16/2021 02/18/2021	02/16/2021 02/18/2021	02/16/2021 02/18/2021	03/08/2021 03/09/2021		For Later Release (Awaiting SARO)			
310107100278000	21KB0064 - Rehabilitation/Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Bukidnon-Davao City Road: K1592+400 - K1593+000, K1593+000-K1593+050, K1593+087-K1593+129, Palacapan, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	1/22/21	2/17/2021 - 3/8/2021	2/24/21	3/8/21	3/8/21	3/8/21	3/15/21	3/16/2021						GoP	42,140,000.00						COA BUCA	02/16/2021 02/18/2021	02/16/2021 02/18/2021	02/16/2021 02/18/2021	02/16/2021 02/18/2021	03/09/2021 03/11/2021		For Modification			
300116704194000	21KB0070 - Road Concreting of Municipal Street, Brgy. Don Carlos Sur, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	2/11/21	2/22/2021 - 3/15/2021	3/1/21	3/15/21	3/15/21	3/15/21	3/19/21	3/19/2021						GoP	4,900,000.00						COA BUCA	02/23/2021 02/24/2021	03/10/2021 03/11/2021	03/10/2021 03/11/2021	03/10/2021 03/11/2021	03/16/2021 03/18/2021		For Later Release (Awaiting SARO)			
300104225100000	21KB0078 - Construction of Covered Court, Brgy. Husayan, Kadingilan, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	2/24/2021 - 3/16/2021	3/3/21	44271	44274	44271	3/19/21	3/19/2021						GoP	1,980,000.00						COA BUCA	02/23/2021 02/24/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	03/16/2021 03/18/2021		For Later Release (Awaiting SARO)			
300117210160000	21KB0079 - Concreting of Barangay Road, Brgy. Kuya, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	2/19/21	2/24/2021 - 3/16/2021	3/3/21	3/16/21	3/19/21	3/16/21	3/24/21	3/19/2021						GoP	1,980,000.00						COA BUCA	02/23/2021 02/24/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	02/23/2021 02/24/2021	03/16/2021 03/18/2021		For Later Release (Awaiting SARO)			
300104225065000	21KB0083 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Barangay Sinuda, Kibatao, Bukidnon	Construction Section	NO	Competitive Bidding	3/1/21	3/1/2021 - 3/22/2021	3/8/21	3/22/21	3/22/21	3/22/21	3/24/21	3/24/2021						GoP	1,980,000.00						COA BUCA	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/23/2021 3/23/2021		For Later Release (Awaiting SARO)			
300104225060000	21KB0084 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Barangay Migcawayan, Damulog, Bukidnon	Construction Section	NO	Competitive Bidding	3/1/21	3/1/2021 - 3/22/2021	3/8/21	3/22/21	3/22/21	3/22/21	3/24/21	3/24/2021						GoP	1,980,000.00						COA BUCA	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/23/2021 3/23/2021		For Later Release (Awaiting SARO)			
300104225062000	21KB0087 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Barangay Old Damulog, Damulog, Bukidnon	Construction Section	NO	Competitive Bidding	3/1/21	3/1/2021 - 3/22/2021	3/8/21	3/22/21	3/22/21	3/22/21	3/24/21	3/24/2021						GoP	1,980,000.00						COA BUCA	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/1/2021 3/4/2021	3/23/2021 3/23/2021		For Later Release (Awaiting SARO)			
300104225099000	21KB0089 - Construction of MPB (Senior Citizen Building), Brgy. Poblacion, Kadingilan, Bukidnon	Construction Section	NO	Competitive Bidding	3/1/21	3/2/2021 - 3/22/2021	3/9/21	3/22/21	3/22/21	3/22/21	3/24/21	3/24/2021						GoP	1,980,000.00						COA BUCA	3/4/2021 3/4/2021	3/4/2021 3/4/2021	3/4/2021 3/4/2021	3/4/2021 3/4/2021	3/23/2021 3/23/2021		For Later Release (Awaiting SARO)			
300104225063000	21KB0090 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Barangay Omonay, Damulog, Bukidnon	Construction Section	NO	Competitive Bidding	3/1/21	3/2/2021 - 3/22/2021	3/9/21	3/22/21	3/22/21	3/22/21	3/24/21	3/24/2021						GoP	1,980,000.00						COA BUCA	3/4/2021 3/4/2021	3/4/2021 3/4/2021	3/4/2021 3/4/2021	3/4/2021 3/4/2021	3/23/2021 3/23/2021		For Later Release (Awaiting SARO)			
300104225091000	21KB0094 - Construction of Multi-Purpose Building (Day Care Center), Brgy. San Isidro, Damulog, Bukidnon	Construction Section	NO	Competitive Bidding	3/9/21	3/10/2021 - 3/30/2021	3/17/21	3/30/21	3/30/21	3/30/21	4/6/2021	4/6/2021						GoP	1,980,000.00						COA BUCA	3/9/2021 3/11/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/5/2021 4/5/2021		For Later Release (Awaiting SARO)			
300104225058000	21KB0095 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Barangay Don Carlos Norte, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	3/9/21	3/10/2021 - 3/30/2021	3/17/21	3/30/21	3/30/21	3/30/21	4/6/2021	4/6/2021						GoP	1,980,000.00						COA BUCA	3/9/2021 3/11/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/5/2021 4/5/2021		For Later Release (Awaiting SARO)			
300104225108000	21KB0099 - Completion of Covered Court, Brgy. C. Handuman, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	3/9/21	3/10/2021 - 3/30/2021	3/17/21	3/30/21	3/30/21	3/30/21	4/6/2021	4/6/2021						GoP	1,980,000.00						COA BUCA	3/9/2021 3/11/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/5/2021 4/5/2021		For Later Release (Awaiting SARO)			
300104225032000	21KB0100 - Completion of Multi-Purpose Building (Covered Court), National High School Barangay Shanggayzan, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	3/9/21	3/10/2021 - 3/30/2021	3/17/21	3/30/21	3/30/21	3/30/21	4/6/2021	4/6/2021						GoP	1,980,000.00						COA BUCA	3/9/2021 3/11/2021	3/25/2021 3/29/2021	3/25/202							

30010422509300	21K80106 - Construction of MPB (SK Building), Brgy. Pobacion, Dangganan, Bukidnon	Construction Section	NO	Competitive Bidding	3/11/2021	3/11/2021 - 3/31/2021	3/18/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	4/6/2021	4/6/2021						GoP	1,980,000.00									COA BUCA	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	4/5/2021 4/5/2021		For Later Release (Awaiting SARO)
30010422509800	21K80107 - Construction of MPB (SK Building), Brgy. Pobacion, Kadingilan, Bukidnon	Construction Section	NO	Competitive Bidding	3/11/2021	3/11/2021 - 3/31/2021	3/18/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	4/6/2021	4/6/2021						GoP	1,980,000.00									COA BUCA	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	4/5/2021 4/5/2021		For Later Release (Awaiting SARO)
30010422510100	21K80108 - Construction of MPB (SK Building), Brgy. Pobacion, Ribawe, Bukidnon	Construction Section	NO	Competitive Bidding	3/11/2021	3/11/2021 - 3/31/2021	3/18/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	4/6/2021	4/6/2021						GoP	1,980,000.00									COA BUCA	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	4/5/2021 4/5/2021		For Later Release (Awaiting SARO)
30010422510300	21K80109 - Construction of MPB (SK Building), Brgy. Pobacion, Kitaoan, Bukidnon	Construction Section	NO	Competitive Bidding	3/11/2021	3/11/2021 - 3/31/2021	3/18/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	4/6/2021	4/6/2021						GoP	1,980,000.00									COA BUCA	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	4/5/2021 4/5/2021		For Later Release (Awaiting SARO)
30010422509200	21K80111- Construction of Covered Court (Phase II), Barangay Lourdes, Dangganan, Bukidnon	Construction Section	NO	Competitive Bidding	3/11/2021	3/11/2021 - 3/31/2021	4/7/2021	4/20/2021	4/20/2021	4/20/2021	4/20/2021	4/16/2021	4/16/2021						GoP	1,380,000.00									COA BUCA	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	4/22/2021 4/23/2021		For Later Release (Awaiting SARO)
30010422509700	21K80114 - Construction of Covered Court, Brgy. Matampay, Katingalan, Bukidnon	Construction Section	NO	Competitive Bidding	3/11/2021	3/11/2021 - 3/31/2021	3/18/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	4/6/2021	4/6/2021						GoP	1,880,000.00									COA BUCA	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	3/10/2021 3/11/2021	4/5/2021 4/5/2021		For Later Release (Awaiting SARO)
30010422506400	21K80117 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Barangay Romagosa, Ribawe, Bukidnon	Construction Section	NO	Competitive Bidding	3/19/2021	3/19/2021 - 4/12/2021	3/29/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	1,880,000.00									COA BUCA	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
30010422506700	21K80118 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Barangay West Ribawe, Ribawe, Bukidnon	Construction Section	NO	Competitive Bidding	3/19/2021	3/19/2021 - 4/12/2021	3/29/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	1,980,000.00									COA BUCA	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
30010422506600	21K80119 - Construction of Multi-Purpose Building (Warehouse with Solar Drier), Barangay West Dakarong, Kitaoan, Bukidnon	Construction Section	NO	Competitive Bidding	3/19/2021	3/19/2021 - 4/12/2021	3/29/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	1,980,000.00									COA BUCA	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
30010422504500	21K80122 - Construction of Multi Purpose Building (Covered Court) in Anahawan, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	3/19/2021	3/19/2021 - 4/12/2021	3/29/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	1,980,000.00									COA BUCA	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
30010422511100	21K80125 - Completion of Covered Court, Brgy. Magaysay, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	3/19/2021	3/19/2021 - 4/12/2021	3/29/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	1,980,000.00									COA BUCA	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
30010422499900	21K80126 - Construction of Multi-Purpose Building (Covered Court), Barangay East Ribawe, Ribawe, Bukidnon	Construction Section	NO	Competitive Bidding	3/19/2021	3/19/2021 - 4/12/2021	3/29/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	1,980,000.00									COA BUCA	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
30010422505900	21K80128 - Construction of Multi-Purpose Building (Covered Court), Barangay Mbantang, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	3/19/2021	3/19/2021 - 4/12/2021	3/29/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	1,980,000.00									COA BHCA	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
30012120131300	21K80125 - Construction of Water System, Brgy. Baybason (Spring), Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	3/19/2021	3/19/2021 - 4/12/2021	3/29/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	2,475,000.00									COA BUCA	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
30012120131100	21K80130 - Construction of Water System - Level II, Brgy. Dangawanan, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	3/19/2021	3/19/2021 - 4/12/2021	3/29/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	3,960,000.00									COA BUCA	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	3/24/2021 3/25/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
30010422509000	21K80131 - Completion of Covered Court (Butang Is), Brgy. Butang, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	3/23/2021	3/24/2021 - 4/12/2021	3/31/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	1,485,000.00									COA BUCA	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
31011010024200	21K80132 - Construction/Upgrading/Rehabilitation of Drainage along Bukidnon-Davao City Rd - K1579+700-K1579+772 (L/S), K1579+810-K1579+964 (L/S), K1579+964-K1580+157 (R/S), K1580+160-K1580+980 (R/S), K1585+600-K1585+690 (R/S), K1585+702-K1586+234 (L/S), Brgy. Sabawan - Sitio Tayan, Kiborao, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	3/23/2021	3/24/2021 - 4/12/2021	3/31/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	17,720,560.00									COA BUCA	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
31011100324000	21K80133 - Construction/Upgrading/Rehabilitation of Drainage along Maramag-Maradugao Road - K1560+800-K1561+110 (L/S), K1561+322-K1561+350 (L/S), K1561+427-K1561+550 (R/S), K1561+554-K1561+712 (R/S), K1561+715-K1561+955 (R/S), K1561+790-K1561+955 (L/S), K1561+959-K1561+1015.50 (L/S), K1563+400-K1563+963 (R/S), Base Camp, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	3/23/2021	3/24/2021 - 4/12/2021	3/31/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	21,165,060.00									COA BUCA	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
31011110032500	21K80134 - Construction/Upgrading/Rehabilitation of Drainage along Maramag-Maradugao Road - K1560+484-K1569+000 (R/S), K1569+000 (R/S), K1568+484-K1568+1050 (L/S), K1569+029-K1569+400 (R/S), K1569+423-K1569+582 (R/S), K1569+588-K1569+860 (R/S), K1569+870-K1569+950 (R/S), Colambugon, Maramag, Bukidnon	Construction Section	NO	Competitive Bidding	3/23/2021	3/24/2021 - 4/12/2021	3/31/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	22,140,180.00									COA BUCA	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
31011210026800	21K80135 - Construction/Upgrading/Rehabilitation of Drainage along Don Carlos-Kadingilan Rd - K1568+120-K1569+400 (R/S), K1569+420-K1569+1106 (R/S), K1569+1170-K1570+000 (R/S), K1569+1170-K1570+000 (R/S), Pobacion Sur, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	3/23/2021	3/24/2021 - 4/12/2021	3/31/2021	4/12/2021	4/12/2021	4/12/2021	4/12/2021	4/16/2021	4/16/2021						GoP	15,600,000.00									COA BUCA	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	3/25/2021 3/29/2021	4/13/2021 4/14/2021		For Later Release (Awaiting SARO)
30010422510400	21K80136 - Improvement/Rehabilitation of Covered Court, Barangay Sobong, Kitaoan, Bukidnon	Construction Section	NO	Competitive Bidding	3/25/2021	3/25/2021 - 4/19/2021	4/5/2021	4/19/2021	4/19/2021	4/19/2021	4/19/2021	4/26/2021	4/26/2021						GoP	1,980,000.00									COA BUCA	3/30/2021 3/30/2021	3/30/2021 3/30/2021	3/30/2021 3/30/2021	3/30/2021 3/30/2021	4/22/2021 4/23/2021		For Later Release (Awaiting SARO)
30010422510900	21K80140 - Construction of MPB (SK Building), Brgy. Libertad, Quezon, Bukidnon	Construction Section	NO	Competitive Bidding	3/25/2021	4/26/2021 - 5/17/2021	5/3/2021	5/17/2021	5/17/2021	5/17/2021	5/17/2021	5/25/2021	5/25/2021						GoP	1,980,000.00									COA BUCA	3/30/2021 3/30/2021	3/30/2021 3/30/2021	3/30/2021 3/30/2021	3/30/2021 3/30/2021	5/20/2021 5/20/2021		For Later Release (Awaiting SARO)
30010422509400	21K80141 - Construction/Rehabilitation of Covered Court, Brgy. San Roque, Don Carlos, Bukidnon	Construction Section	NO	Competitive Bidding	3/25/2021	3/25/2021 - 4/19/2021	4/5/2021	4/19/2021	4/19/2021	4/19/2021	4/19/2021	4/26/21	4/26/2021						GoP	1,980,000.00									COA BUCA	3/30/2021 3/30/2021	3/30/2021 3/30/2021	3/30/2021 3/30/2021	3/30/2021 3/30/2021	4/22/2021 4/23/2021		For Later Release (Awaiting SARO)

