



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PANGASINAN 1ST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE I  
Alaminos City, Pangasinan

January 12, 2017


**MEMORANDUM**

FOR : **The Regional Director**  
DPWH, Region I  
San Fernando City, La Union



**SUBJECT** : Annual Project Monitoring Report

Submitting herewith our Annual Project Monitoring Report (INFRA & GOODS) CY 2016,  
for your ready reference and guidance.

  
**SMILE D. FERMIN**  
District Engineer

RO1.14.5 CEG/LS



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PANGASINAN 1ST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE I  
Alaminos City, Pangasinan

January 12, 2017

**MEMORANDUM**

**FOR : The Regional Director**  
DPWH, Region I  
San Fernando City, La Union

**SUBJECT : Annual Project Monitoring Report**

Submitting herewith our Annual Project Monitoring Report (INFRA & GOODS) CY 2016,  
for your ready reference and guidance.



**SMILE D. FERMIN**  
District Engineer

RO1.14.5 CEG/ILS

# PROCUREMENT MONITORING REPORT (GOODS)

(Department of Public Works and Highways, Alaminos City Pangasinan)

as of December, 2016

CY 2016 ROJECTS	16AG0001SVP-Supply & Delivery of various office supplies for use of Materials Testing and Quality Section	Construction Division	Public Bidding	-	01/08-14/2016	n/a	1/18/2016	1/18/2016	1/18/2016	1/18/2016	01/192016		1/20/2016	7 C.D.			409,800.00		409,800.00
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		409,490.00		409,490.00	N/A		N/A	1/11/2016	1/11/2016	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Total	Mode	CO	
CY 2016 ROJECTS	16AG0002SVP-Act.63x-Resurfacing of Unpaved Shoulder along Alaminos Bolinao Road, KO343+000 to KO358+000 with exception	Construction Division	Public Bidding	-	01/11-17/2016	n/a	1/20/2016	1/20/2016	1/20/2016	1/20/2016	1/21/2016		1/22/2016	5 C.D.			496,650.00		496,650.00
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		496,349.00		496,349.00	N/A		N/A	1/11/2016	1/11/2016	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Total	Mode	CO	
CY 2016 ROJECTS	16AG0003SVP-Furnishing of Material for the Repair/Rehab/Improvement of Drainage System Alaminos-Bolinao Road KO348+050 to KO349+000 w/excavation	Construction Division	Public Bidding	-	01/11-17/2016	n/a	1/20/2016	1/20/2016	1/20/2016	1/20/2016	1/21/2016		1/22/2016	43 C.D.			315,789.77		315,789.77
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		315,630.60		315,630.60	N/A		N/A	1/11/2016	1/11/2016	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Total	Mode	CO	
CY 2016 ROJECTS	16AG0004SVP- Furnishing of Material for the Repair/Rehab/Improvement of Drainage System Alaminos-Bolinao Road KO358+300 to KO359+000 w/excavation	Construction Division	Public Bidding	-	01/11-17/2016	n/a	1/20/2016	1/20/2016	1/20/2016	1/20/2016	1/21/2016		1/22/2016	40 C.D.			313,077.82		313,077.82
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		312,918.22		312,918.22	N/A		N/A	1/11/2016	1/11/2016	N/A									



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
																	Date of Receipt of Invitation		
CY 2016 ROJECTS	16AG0005SVP- Supply and delivery of Bituminous Materials for the use in Rectification of Pavement Defects along Pangasinan-Zambales Road, KO302+000 to KO321+000 with exception	Construction Division	Public Bidding	-	01/14-20/2016	n/a	1/22/2016	1/22/2016	1/22/2016	1/22/2016	1/25/2016		1/26/2016	10 C.D.			496,300.00		496,300.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		495,965.00		495,965.00		COA	N/A	N/A	1/18/2016	1/18/2016	N/A								
									</										



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0009SVP- Supply and delivery of Materials for the Repair/Rehab/ Improvement of Alaminos-Bolinao Rd. (Tara E/S, Bolinao, Pangasinan)	Construction Division	Public Bidding	-	01/26-2/02/2016	n/a	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016		2/8/2016	7 C.D.			311,360.00		311,360.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		311,171.36		311,171.36		COA	N/A	N/A	2/1/2016	2/1/2016	N/A								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0010SVP- Supply and delivery of Bituminous Materials for the use in Rectification of Pavement Defects along Alaminos-Bolinao Road, KO329 000 to KO349+000 with exception	Construction Division	Public Bidding	-	01/26-2/02/2016	n/a	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/5/2016		2/8/2016	10 C.D.			496,300.00		496,300.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		495,965.00		495,965.00		COA	N/A	N/A	2/1/2016	2/1/2016	N/A								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0011SVP- Supply and Delivery of Bituminous Materials for the use in Surface Preparation and Patching of Potholes/Concrete Pavement along National Road Within the District	Construction Division	Public Bidding	-	01/27-2/03/2016	n/a	2/9/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016		2/12/2016	10 C.D.			488,250.00		488,250.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		487,971.00		487,971.00		COA	N/A	N/A	2/4/2016	2/4/2016	N/A								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0012SVP- Supply and Delivery of Bituminous Materials for the use in Resealing of Cracks along National Road within the District	Construction Division	Public Bidding	-	01/27-2/03/2016	n/a	2/9/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016		2/12/2016	10 C.D.			491,400.00		491,400.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		491,100.00		491,100.00		COA	N/A	N/A	2/4/2016	2/4/2016	N/A								



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)					
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO			
																	Date of Receipt of Invitation					
CY 2016 ROJECTS	16AG0013SVP:Sub-Surface Explorati for the Constuction of River Bank Protection (Concrete revetment) at Poblacion, Bani, Pangasinan	Construction Division	Public Bidding	-	01/28-2/04/2016	n/a	2/9/2016	2/9/2016	2/9/2016	2/9/2016	2/10/2016	2/11/2016	2/12/2016	18 C.D.			450,000.00		450,000.00			
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance								
		Total	Mode	CO		N/A	N/A	2/4/2016	2/4/2016	N/A												
		449,207.31		449,207.31		COA																



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0017SVP- Supply and Delivery of Paint Materials for painting and repainting of Guadrails within the Dis	Construction Division	Public Bidding	-	01/29-2/05/2016	n/a	2/10/2016	2/10/2016	2/10/2016	2/10/2016	2/11/2016		2/15/2016	5 C.D.		297,675.00		297,675.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		297,565.00		297,565.00	COA	N/A	N/A	2/4/2016	2/4/2016	N/A									
CY 2016 ROJECTS	16AG0018SVP- Furnishing of Material for the Repair/Improvement of Grout Line Canal along Alaminos-Bolinao Road KO355+000 to KO357+000	Construction Division	Public Bidding	-	02/03-09/2016	n/a	2/12/2016	2/12/2016	2/12/2016	2/12/2016	2/15/2016		2/16/2016	7 C.D.		357,600.00		357,600.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		357,485.49		357,485.49	COA	N/A	N/A	2/9/2016	2/9/2016	N/A									
CY 2016 ROJECTS	16AG0019SVP- Furnishing of Material for the Repair/Rehab/Improvement of Grouted along Alaminos-Bolinao Road KO350+000 to KO351+000	Construction Division	Public Bidding	-	02/03-09/2016	n/a	2/12/2016	2/12/2016	2/12/2016	2/12/2016	2/15/2016		2/16/2016	7 C.D.		287,380.00		287,380.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		286,664.56		286,664.56	COA	N/A	N/A	2/9/2016	2/9/2016	N/A									
CY 2016 ROJECTS	16AG0020SVP- Supply & Delivery of various office supplies & equipment for use & Planning & Design Section at DPWH, 1ST Pang. DEO, Alaminos City Pangasinan	Construction Division	Public Bidding	-	02/16-22/2016	n/a	2/24/2016	2/24/2016	2/24/2016	2/24/2016	2/26/2016		3/1/2016	7 C.D.		395,890.00		395,890.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		395,628.20		395,628.20	COA	N/A	N/A	2/24/2016	2/24/2016	N/A									



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0021SVP:Construction of Multi-Purpose Pavement and Building Extension at Finance Section at DPWH-Pangasinan First Engineering Office, Alaminos City Pangasinan	Construction Division	Public Bidding	-	02/16-22/2016	n/a	2/24/2016	2/24/2016	2/24/2016	2/24/2016	2/26/2016	2/29/2016	3/1/2016	45 C.D.			456,288.41		456,288.41
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		Total	Mode	CO		N/A	N/A	2/24/2016	2/24/2016	N/A									
		454,800.00		454,800.00		COA													

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0022SVP:Repair/Provision of Pavement Markings along Pangasinan Zambales Road KO333+000 to KO340+200 with exception	Construction Division	Public Bidding	-	02/17-23/2016	n/a	2/26/2016	2/26/2016	2/26/2016	2/26/2016	2/29/2016	3/1/2016	3/2/2016	11 C.D.			495,800.00		495,800.00
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		Total	Mode	CO		N/A	N/A	2/24/2016	2/24/2016	N/A									
		494,801.21		494,801.21		COA													

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0023SVP:Repair/Provision of Pavement Markings along Pangasinan Zambales Road KO303+000 to KO311+000 with exception	Construction Division	Public Bidding	-	02/17-23/2016	n/a	2/26/2016	2/26/2016	2/26/2016	2/26/2016	2/29/2016	3/1/2016	3/2/2016	11 C.D.			496,000.00		496,000.00
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		Total	Mode	CO		N/A	N/A	2/24/2016	2/24/2016	N/A									
		494,999.80		494,999.80		COA													

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0024SVP- Act.63x-Resurfacing of Unpaved Shoulder along Bani-Agno Road KO337+590 to KO343 +660 with exception	Construction Division	Public Bidding	-	02/17-23/2016	n/a	2/26/2016	2/26/2016	2/26/2016	2/26/2016	2/29/2016		3/2/2016	5 C.D.			496,000.00		496,000.00
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		Total	Mode	CO		N/A	N/A	2/24/2016	2/24/2016	N/A									
		496,220.00		496,220.00		COA													



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
																	Date of Receipt of Invitation			
CY 2016 ROJECTS	16AG0025SVP- Supply and Delivery of Bituminous Materials for the use in Repair of Uneven Bridge Approach at Banog Bridge KO332+200	Construction Division	Public Bidding	-	02/17-23/2016	n/a	2/26/2016	2/26/2016	2/26/2016	2/26/2016	2/29/2016		3/2/2016	10 C.D.			496,000.00		496,000.00	
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		Total	Mode	CO		N/A	N/A	2/24/2016	2/24/2016	N/A										
		495,865.00		495,865.00		COA														

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)				
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO		
																	Date of Receipt of Invitation				
CY 2016 ROJECTS	16AG0026SVP- Furnishing of Materials for the Repair/Rehab./Improvement of Drainage System at Pangasinan-Zambales Road, KO268+000 to KO268+800 with exception	Construction Division	Public Bidding	-	02/23-29/16	n/a	3/1/2016	3/1/2016	3/1/2016	3/1/2016	3/2/2016		3/4/2016	10 C.D.			279,799.75		279,799.75		
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance							
		Total	Mode	CO		N/A	N/A	2/24/2016	2/24/2016	N/A											
		279,110.91		279,110.91		COA															

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)				
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO		
																	Date of Receipt of Invitation				
CY 2016 ROJECTS	16AG0027SVP- Supply & Delivery of various office supplies for use @ Record's Unit, Administrative Section at DFWH, 1st Pangasinan DEO, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	02/26-03/03/16	n/a	3/7/2016	3/7/2016	3/7/2016	3/7/2016	3/8/2016		3/9/2016	5 C.D.			151,190.00		151,190.00		
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance							
		Total	Mode	CO		N/A	N/A	2/24/2016	2/24/2016	N/A											
		151,118.02		151,118.02		COA															

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)				
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO		
																	Date of Receipt of Invitation				
CY 2016 ROJECTS	16AG0028SVP- Act.63x-Resurfacing of Unpaved Shoulder along Pangasinan-Zambales Road, KO290+000 to KO315+000 with exception	Construction Division	Public Bidding	-	03/01-07/16	n/a	3/10/2016	3/10/2016	3/10/2016	3/10/2016	3/11/2016		3/14/2016	5 C.D.			499,999.50		499,999.50		
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance							
		Total	Mode	CO		N/A	N/A	3/4/2016	3/4/2016	N/A											
		499,557.94		499,557.94		COA															



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
CY 2016 ROJECTS	16AG0033SVP- Supply and Delivery of Paint Materials for Painting and repainting of Pavement Markings within the district	Construction Division	Public Bidding	-	03/04-10/16	n/a	3/14/2016	3/14/2016	3/14/2016	3/14/2016	3/15/2016		3/16/2016	5 C.D.			499,950.00		499,950.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS				
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		499,744.60		499,744.60		COA	N/A	N/A	3/4/2016	3/4/2016	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
CY 2016 ROJECTS	16AG0034SVP- Furnishing of Materials for the Repair/Rehab./Improvement Drainage System (Phase II) at Alaminos-Bolinao Road, KO357+650 to KO357+728 with exception	Construction Division	Public Bidding	-	03/09-15/16	n/a	3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/18/2016		3/21/2016	10 C.D.			331,600.00		331,600.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS				
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		331,300.65		331,300.65		COA	N/A	N/A	3/14/2016	3/14/2016	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
CY 2016 ROJECTS	16AG0035SVP- Supply and Delivery of Bituminous Materials for the use in Rectification of Pavement Defects along Pangasinan-Zambales Road, KO273+000-KO283+000 with exception	Construction Division	Public Bidding	-	03/09-15/16	n/a	3/17/2016	3/17/2016	3/17/2016	3/17/2016	3/18/2016		3/21/2016	10 C.D.			496,300.00		496,300.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS				
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		495,865.00		495,865.00		COA	N/A	N/A	3/14/2016	3/14/2016	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
CY 2016 ROJECTS	16AG0036SVP- Supply and Delivery of Bituminous Materials for the use in Rectification of Pavement Defects along Alaminos-Bolinao Road, KO326+000-KO336+000 with exception within the District	Construction Division	Public Bidding	-	03/11-17/16	n/a	3/18/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016		3/22/2016	10 C.D.			496,300.00		496,300.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS				
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		495,865.00		495,865.00		COA	N/A	N/A	3/14/2016	3/14/2016	N/A									



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 ROJECTS	16AG0037SVP- Supply and Delivery of Bituminous Materials for the use in Rectification of Pavement Defects along Bani-Agno Road, KO336+775- KO350+134 with exception within the District	Construction Division	Public Bidding	-	03/11-17/16	n/a	3/18/2016	3/18/2016	3/18/2016	3/18/2016	3/21/2016		3/22/2016	10 C.D.			496,300.00		496,300.00	
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		Total	Mode	CO		N/A	N/A	3/14/2016	3/14/2016	N/A										
		495,865.00		495,865.00		COA														

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 ROJECTS	16AG0038SVP: Installation of Sports Facility Features and Improvement of Accounting Section Building at DPWH-Pangasinan First DEO, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	03/12-18/16	n/a	3/21/2016	3/21/2016	3/21/2016	3/21/2016	3/22/2016	3/23/2016	3/24/2016	20 C.D.			402,000.00		402,000.00	
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		Total	Mode	CO		N/A	N/A	3/14/2016	3/14/2016	N/A										
		401,050.00		401,050.00		COA														

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 ROJECTS	16AG0043SVP- Supply and Delivery of Bituminous Materials for the use in Rectification of Pavement Defects along Pangasinan-Zambales Road, KO293+000 to KO303+000 with exception	Construction Division	Public Bidding	-	04/12-18/2016	n/a	4/20/2016	4/20/2016	4/20/2016	4/20/2016	4/20/2016		4/21/2016	10 C.D.			488,250.00		488,250.00	
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		Total	Mode	CO		N/A	N/A	4/18/2016	4/18/2016	N/A										
		487,909.00		487,909.00		COA														

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 ROJECTS	16AG0044SVP- Supply and Delivery of Bituminous Materials for the use in Rectification of Pavement Defects Burgos-Agno Road, KO303+000 to KO310+000 with exception	Construction Division	Public Bidding	-	04/12-18/2016	n/a	4/20/2016	4/20/2016	4/20/2016	4/20/2016	4/20/2016		4/21/2016	10 C.D.			491,400.00		491,400.00	
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		Total	Mode	CO		N/A	N/A	4/18/2016	4/18/2016	N/A										
		491,010.00		491,010.00		COA														



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 PROJECTS	16AG0045SVP- Act.63x-Resurfacing of Unpaved Shoulder along Pangasinan Zambales Road KO268+-814 to KO290+000 with exception	Construction Division	Public Bidding	-	04/26-05/02/2016	n/a	5/4/2016	5/4/2016	5/4/2016	5/4/2016	5/6/2016		5/9/2016	5 C.D.			499,999.50		499,999.50	
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		Total	Mode	CO		N/A	N/A	4/28/2016	4/28/2016	N/A										
		499,557.94		499,557.94		COA														

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 PROJECTS	16AG0046SVP- Act.63x-Furnishing of Material for Replacement of Concrete Pavement at Burgos-Agno Road, KO303+-961 to KO310+000 with Exception	Construction Division	Public Bidding	-	04/26-05/02/2016	n/a	5/4/2016	5/4/2016	5/4/2016	5/4/2016	5/6/2016		5/9/2016	10 C.D.			219,900.00		219,900.00	
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		Total	Mode	CO		N/A	N/A	4/28/2016	4/28/2016	N/A										
		219,767.85		219,767.85		COA														

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 PROJECTS	16AG0047SVP- Act.63x-Furnishing of Material for Replacement of Concrete Pavement at Bani-Agno Road, KO336+000 to KO341+600 with exception	Construction Division	Public Bidding	-	04/26-05/02/2016	n/a	5/4/2016	5/4/2016	5/4/2016	5/4/2016	5/6/2016		5/9/2016	10 C.D.			370,400.00		370,400.00	
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		Total	Mode	CO		N/A	N/A	4/28/2016	4/28/2016	N/A										
		370,173.43		370,173.43		COA														

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 PROJECTS	16AG0048SVP:Act. 123-Furnishing of Labor & Equipment for Replacement Concrete Pavement along Bani-Agno Road, KO336+000 to KO341+600 with exception	Construction Division	Public Bidding	-	04/26-05/02/2016	n/a	5/4/2016	5/4/2016	5/4/2016	5/4/2016	5/6/2016		5/9/2016	30 C.D.			457,500.00		457,500.00	
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		Total	Mode	CO		N/A	N/A	4/28/2016	4/28/2016	N/A										
		456,514.85		456,514.85		COA														



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0049SVP:Act. 123-Furnishing of Labor & Equipment for Replacement Concrete Pavement along Burgos-Agno Road, KO303+961 to KO310+000 with exception	Construction Division	Public Bidding	-	04/26-05/02/2016	n/a	5/4/2016	5/4/2016	5/4/2016	5/4/2016	5/6/2016		5/9/2016	30 C.D.			272,300.00		272,300.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		271,291.95		271,291.95		COA	N/A	N/A	4/28/2016	4/28/2016	N/A								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0050SVP- Supply and Delivery of Bituminous Materials for the use in Rectification of Pavement Defects along Bani-Agno Road, KO341+000 to KO350+000 with exception	Construction Division	Public Bidding	-	05/03-09/2016	n/a	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016		5/12/2016	10 C.D.			496,300.00		496,300.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		495,865.00		495,865.00		COA	N/A	N/A	5/10/2016	5/10/2016	N/A								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0051SVP- Supply and Delivery of Bituminous Materials for the use in Rectification of Pavement Defects along Pangasinan-Zambales Road, KO336+000 to KO340+200	Construction Division	Public Bidding	-	05/03-09/2016	n/a	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016		5/12/2016	10 C.D.			496,300.00		496,300.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		495,865.00		495,865.00		COA	N/A	N/A	5/10/2016	5/10/2016	N/A								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0052SVP- Supply & Delivery of various office supplies for use @ Planning & Design Section at DPWH, 1st Pang. DEO, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	05/03-09/2016	n/a	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016		5/12/2016	5 C.D.			129,200.00		129,200.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		129,144.00		129,144.00		COA	N/A	N/A	5/10/2016	5/10/2016	N/A								



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0053SVP- Supply & Delivery of various office supplies for use @ Planning & Design Section at DPWH, 1st Pang. DEO, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	05/03-09/2016	n/a	5/11/2016	5/11/2016	5/11/2016	5/11/2016	5/11/2016		5/12/2016	5 C.D.			215,000.00		215,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
						N/A	N/A	5/10/2016	5/10/2016	N/A									



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0057SVP:Construction of DPWH Materials Recovery Facility at Pangasinan 1st District Engineering	Construction Division	Public Bidding	-	06/03-09/2016	n/a	6/14/2016	6/14/2016	6/14/2016	6/14/2016	6/15/2016	6/16/2016	6/17/2016	15 C.D.		152,027.05		152,027.05	
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		Total	Mode	CO		N/A	N/A	5/26/2016	5/26/2016	N/A									
		151,200.00		151,200.00		COA													
										</									



[illegible]



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0065SVP-Supply and Delivery of various Office and Field Equipments for the use of Materials and Quality Section at First Pangasinan DEO, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	07/04-10/2016	n/a	7/12/2016	7/12/2016	7/12/2016	7/12/2016	7/13/2016		7/14/2016	7 C.D.		239,898.00		239,898.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		240,000.00		240,000.00		COA	N/A	N/A	7/11/2016	7/11/2016	N/A								



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0069SVP-Provision of 2-units Desktop Computer (Complete Set) for use of Designers of 1st Pang DEO Alaminos City, Pangasinan	Construction Division	Public Bidding	-	07/07-13/2016	n/a	7/15/2016	7/15/2016	7/15/2016	7/15/2016	7/15/2016		7/18/2016	7 C.D.		369,860.00		369,860.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		370,000.00		370,000.00	COA	N/A	N/A	7/11/2016	7/11/2016	N/A									
CY 2016 ROJECTS	16AG0070SVP-Supply and Delivery of Bituminous Materials for the use in Sealing of Cracks at Pangasinan-Zambales Road, KO286+000 to KO301+000 with exception	Construction Division	Public Bidding	-	07/14-20/2016	n/a	7/21/2016	7/21/2016	7/21/2016	7/21/2016	7/21/2016		7/21/2016	10 C.D.		498,619.20		498,619.20	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		498,960.00		498,960.00	COA	N/A	N/A	7/20/2016	7/20/2016	N/A									
CY 2016 ROJECTS	16AG0071SVP: Supply & Delivery of various Office Supplies for use @ Planning & Design Section at DPWH, 1st Pang. DEO, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	07/05-11/2016	n/a	8/2/2016	8/2/2016	8/2/2016	8/2/2016	8/3/2016		8/4/2016	5 C.D.		79,952.00		79,952.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		80,000.00		80,000.00	COA	N/A	N/A	7/25/2016	7/25/2016	N/A									
CY 2016 ROJECTS	16AG0072SVP- Supply and Delivery of Bituminous Materials for the use in Rectification of Pavement Defects along National Road within the District	Construction Division	Public Bidding	-	07/26-08/01/2016	n/a	8/3/2016	8/3/2016	8/3/2016	8/3/2016	8/3/2016		8/3/2016	10 C.D.		488,002.00		488,002.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		488,250.00		488,250.00	COA	N/A	N/A	8/2/2016	8/2/2016	N/A									



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0073SVP-Supply/Installation and Configuration of CCTV for the use of Pangasinan 1st DEO, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	07/29-08/05/2016	n/a	8/9/2016	8/9/2016	8/9/2016	8/9/2016	8/10/2016		8/11/2016	5 C.D.		338,000.00		338,000.00	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation								REMARKS				
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		338,170.00		338,170.00	COA		N/A	N/A	7/11/2016	7/11/2016	N/A								



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0077SVP-Provision of Road Condition Inspection Equipments and Gadgets for use of RBIA District Coordinator & Inspectors of at DPWH, 1st, Pang. DEO, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	08/15-21/2016	n/a	8/23/2016	8/23/2016	8/23/2016	8/23/2016	8/24/2016		8/25/2016	7 C.D.		314,346.00		314,346.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		314,500.00		314,500.00	COA	N/A	N/A	8/15/2015	8/15/2015	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0078SVP:Supply & Delivery of Office Equipment for use of the 1st PED, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	08/19-25/2016	n/a	8/30/2016	8/30/2016	8/30/2016	8/30/2016	8/30/2016		8/31/2016	5 C.D.		147,614.00		147,614.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		147,700.00		147,700.00	COA	N/A	N/A	8/22/2015	8/22/2015	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0079SVP:Supply and Delivery of Paint Materials for Painting and Repainting of Guardrails and Pavement Markings along Pangasinan-Zambales Road, KO268+814 to KO340+154 and Alaminos-Bolinao Road, K320+204 to	Construction Division	Public Bidding	-	08/19-25/2016	n/a	8/30/2016	8/30/2016	8/30/2016	8/30/2016	8/30/2016		8/30/2016	5 C.D.		397,977.60		397,977.60	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		398,160.00		398,160.00	COA	N/A	N/A	8/22/2015	8/22/2015	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0080SVP: Supply and Delivery of Bituminous Materials for the use in Patching of Potholes and Alligator Cracks along Alaminos-Bolinao Road, KO322+000 to KO336+000 with exception	Construction Division	Public Bidding	-	08/26-9/01/2016	n/a	9/5/2016	9/5/2016	9/5/2016	9/5/2016	9/5/2016		9/5/2016	10 C.D.		495,865.00		495,865.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		496,300.00		496,300.00	COA	N/A	N/A	9/1/2015	9/1/2015	N/A									



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0081SVP: Supply and Delivery of Bituminous Materials for the use in Patching of Potholes and Alligator Cracks along Pangasinan-Zambales Road, KO270+000 to KO293+000 with exception	Construction Division	Public Bidding	-	08/26-9/01/2016	n/a	9/5/2016	9/5/2016	9/5/2016	9/5/2016	9/5/2016		9/5/2016	10 C.D.			495,865.00		495,865.00
		CONTRACT Cost (Php)				List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS			
		Total	Mode	CO	N/A		N/A	9/1/2015	9/1/2015	N/A									
		496,300.00		496,300.00	COA														
Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0082SVP: Supply and Delivery of Bituminous Materials for the use in Patching of Potholes and Alligator Cracks along Alaminos-Bolinao Road, KO323+000 to KO330+000 with exception and along KO357+000 to KO361+000 with	Construction Division	Public Bidding	-	09/14-20/2016	n/a	9/21/2016	9/21/2016	9/21/2016	9/21/2016	9/21/2016		9/21/2016	10 C.D.			495,865.00		495,865.00
		CONTRACT Cost (Php)				List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS			
		Total	Mode	CO	N/A		N/A	9/15/2015	9/15/2015	N/A									
		496,300.00		496,300.00	COA														
Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0083SVP: Supply and Delivery of Bituminous Materials for the use in Patching of Potholes and Alligator Cracks along Pangasinan-Zambales Road, KO290+000 to KO311+000 with exception	Construction Division	Public Bidding	-	09/14-20/2016	n/a	9/21/2016	9/21/2016	9/21/2016	9/21/2016	9/21/2016		9/21/2016	10 C.D.			495,865.00		495,865.00
		CONTRACT Cost (Php)				List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS			
		Total	Mode	CO	N/A		N/A	9/15/2015	9/15/2015	N/A									
		496,300.00		496,300.00	COA														
Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0084SVP: Supply and Delivery of Bituminous Materials for the use in Resealing of Cracks and Joints along National Road within the District	Construction Division	Public Bidding	-	09/20-26/2016	n/a	9/28/2016	9/28/2016	9/28/2016	9/28/2016	9/28/2016		9/28/2016	10 C.D.			498,600.00		498,600.00
		CONTRACT Cost (Php)				List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS			
		Total	Mode	CO	N/A		N/A	9/22/2015	9/22/2015	N/A									
		498,960.00		498,960.00	COA														



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0085SVP: Supply and Delivery of Bituminous Materials for the use in Rectification of Pavement Defects along National Road within the District	Construction Division	Public Bidding	-	09/20-26/2016	n/a	9/28/2016	9/28/2016	9/28/2016	9/28/2016	9/28/2016		9/29/2016	10 C.D.			488,002.00		488,002.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		488,250.00		488,250.00	COA	N/A	N/A	9/22/2015	9/22/2015	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0086SVP: Supply and Delivery of Bituminous Materials for the use in Patching of Potholes and Alligator Cracks at Pangasinan-Zambales Road, KO289+000 to KO313+000 with exception	Construction Division	Public Bidding	-	09/20-26/2016	n/a	9/28/2016	9/28/2016	9/28/2016	9/28/2016	9/28/2016		9/29/2016	10 C.D.			495,865.00		495,865.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		498,960.00		498,960.00	COA	N/A	N/A	9/15/2015	9/15/2015	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0087SVP: Supply and Delivery of Bituminous Materials for the use in Patching of Potholes and Alligator Cracks at Alaminos-Bolinao Road, KO322+500 to KO343+000 with exception	Construction Division	Public Bidding	-	09/20-26/2016	n/a	9/28/2016	9/28/2016	9/28/2016	9/28/2016	9/28/2016		9/29/2016	10 C.D.			495,865.00		495,865.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		496,300.00		496,300.00	COA	N/A	N/A	9/15/2015	9/15/2015	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0088SVP- Supply and Delivery of various office supplies for use in Quality Assurance Section, DPWH- Pang 1 DEO, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	09/21-27/2016	n/a	9/28/2016	9/28/2016	9/28/2016	9/28/2016	9/29/2016		10/3/2016	7 C.D.			399,740.00		399,740.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		400,000.00		400,000.00	COA	N/A	N/A	9/22/2015	9/22/2015	N/A									



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 ROJECTS	16AG0089SVP: Supply and Delivery of Bituminous Materials for the use in Patching of Potholes and Alligator Cracks at Alaminos-Bolinao Road, KO335+000 to KO350+000 with exception	Construction Division	Public Bidding	-	09/27-10/03/2016	n/a	10/5/2016	10/5/2016	10/5/2016	10/5/2016	10/5/2016		10/5/2016	10 C.D.			495,865.00		495,865.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation												REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		496,300.00		496,300.00		COA	N/A	N/A	10/4/2016	10/4/2016	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 ROJECTS	16AG0090SVP: Supply and Delivery of Bituminous Materials for the use in Patching of Potholes and Alligator Cracks at Pangasinan-Zambales Road, KO268+000 to KO285+000 with exception	Construction Division	Public Bidding	-	09/27-10/03/2016	n/a	10/5/2016	10/5/2016	10/5/2016	10/5/2016	10/5/2016		10/5/2016	10 C.D.			495,865.00		495,865.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation												REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		496,300.00		496,300.00		COA	N/A	N/A	10/4/2016	10/4/2016	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 ROJECTS	16AG0091SVP: 66x-Selected Replacement of Concrete Pavement (Furnishing of Materials) along Alaminos-Bolinao Road, KO339+700 to KO357+000 with exception (19 boks) and along Burgos-Agno Road, KO306+300 to KO306+330 with	Construction Division	Public Bidding	-	10/05-11/2016	n/a	10/13/2016	10/13/2016	10/13/2016	10/13/2016	10/13/2016		10/14/2016	7 C.D.			433,185.14		433,185.14	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation												REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		433,425.00		433,425.00		COA	N/A	N/A	10/6/2016	10/6/2016	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 ROJECTS	16AG0092SVP: 66x-Selected Replacement of Concrete Pavement (Furnishing of Labors ) along Alaminos-Bolinao Road, KO339+700 to KO357+000 with exception (19 boks) and along Burgos-Agno Road, KO306+300 to KO306+330 with	Construction Division	Public Bidding	-	10/05-11/2016	n/a	10/13/2016	10/13/2016	10/13/2016	10/13/2016	10/14/2016		10/17/2016	45 C.D.			498,752.75		498,752.75	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation												REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		499,590.00		499,590.00		COA	N/A	N/A	10/6/2016	10/6/2016	N/A									



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0093SVP: Supply and Delivery of Bituminous Materials for the use in Rectification of Pavement Defects along National Road within the District	Construction Division	Public Bidding	-	10/17-23/2016	n/a	10/25/2016	10/25/2016	10/25/2016	10/25/2016	10/25/2016		10/25/2016	10 C.D.			487,940.00		487,940.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
		488,250.00		488,250.00		COA	N/A	N/A	10/19/2016	10/19/2016	N/A								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0094SVP- Supply and Delivery of Bituminous Materials for the use in Resealing of Cracks and Joints along National Road within the District	Construction Division	Public Bidding	-	10/17-23/2016	n/a	10/25/2016	10/25/2016	10/25/2016	10/25/2016	10/26/2016		10/28/2016	10 C.D.			498,619.20		498,619.20
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
		498,960.00		498,960.00		COA	N/A	N/A	10/19/2016	10/19/2016	N/A								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0095SVP: Supply and Delivery of Bituminous Materials for the use in Patching of Potholes and Alligator Cracks along Pangasinan-Zambales Road, KO274+000 to KO290+000 with exception	Construction Division	Public Bidding	-	11/08-14/2016	n/a	11/15/2016	11/15/2016	11/15/2016	11/15/2016	11/16/2016		11/18/2016	10 C.D.			495,865.00		495,865.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
		496,300.00		496,300.00		COA	N/A	N/A	11/11/2016	11/11/2016	N/A								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0096SVP: Supply and Delivery of Bituminous Materials for the use in Patching of Potholes and Alligator Cracks along Alaminos-Bolinao Road, KO323+000 to KO341+000 with exception	Construction Division	Public Bidding	-	11/08-14/2016	n/a	11/15/2016	11/15/2016	11/15/2016	11/15/2016	11/16/2016		11/18/2016	10 C.D.			495,865.00		495,865.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
		496,300.00		496,300.00		COA	N/A	N/A	11/11/2016	11/11/2016	N/A								



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 PROJECTS	16AG0097SVP-Supply and Delivery of Bituminous Materials for the use in Rectification of Pavement Defects at Pangasinan-Zambales Road, KO268+814 to KO280+000 with exception	Construction Division	Public Bidding	-	12/13-19/2016	n/a	12/20/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016		12/27/2016	10 C.D.		487,940.00		495,865.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation													
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		488,250.00		488,250.00	COA	N/A	N/A	12/16/2016	12/16/2016	N/A									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 PROJECTS	16AG0098SVP: Supply and Delivery of Bituminous Materials for the use in Resealing of Cracks and Joints at Pangasinan-Zambales Road, KO322+000 to KO337+500 with exception	Construction Division	Public Bidding	-	12/13-19/2016	n/a	12/20/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016		12/27/2016	10 C.D.		498,619.20		498,619.20	
		CONTRACT Cost (Php)				List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance				
		Total	Mode	CO	N/A		N/A	12/16/2016	12/16/2016	N/A									
		498,960.00		498,960.00	COA														

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 PROJECTS	16AG0099SVP: Supply and Delivery of Various Office & Field Equipment for use in Bridge Management System at First Pangasinan DEO, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	12/13-19/2016	n/a	12/20/2016	12/20/2016	12/20/2016	12/20/2016	12/23/2016		12/27/2016	7 C.D.		130,100.00		130,100.00	
		CONTRACT Cost (Php)				List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance				
		Total	Mode	CO	N/A		N/A	12/16/2016	12/16/2016	N/A									
		130,184.00		130,184.00	COA														

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 PROJECTS	16AG0100SVP: Painting of 2-Storey, 4-Classrooms School Building at Bolaney ES, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	12/16-22/2016	n/a	12/23/2016	12/23/2016	12/23/2016	12/23/2016	12/27/2016	12/28/2016	12/29/2016	24 C.D.		198,921.58		198,921.58	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation												
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		199,000.00		199,000.00	COA		N/A	N/A	12/16/2016	12/16/2016	N/A								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0101SVP- Provision of Office Equipment for the use of Designers under Planning and Design Section at DPWH 1st Pang DEO Alaminos City, Pangasinan	Construction Division	Public Bidding	-	12/21-27/2016	n/a	12/29/2016	12/29/2016	12/29/2016	12/29/2016	1/3/2016		1/5/2016	7 C.D.		249,880.02		249,880.02	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		250,000.00		250,000.00		N/A	N/A	12/21/2016	12/21/2016	N/A									

Prepared By:

Recommended By:

Approved By:

  
**IRENEO L. SORIANO, JR.**  
 Head, Procurement Unit / BAC Secretariat

  
**EDGAR N. PERALTA**  
 BAC Vice Chairman

  
**SMILE D. FERMIN**  
 District Engineer



# PROCUREMENT MONITORING REPORT (INFRA)

(Department of Public Works and Highways, Alaminos City Pangasinan)

as of December, 2016

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0001: Construction of two (2) Storey Multi-Purpose Building at Brgy. Imbo, Anda, Pangasinan	Construction Division	Public Bidding	-	12/04-10-2015	12/11/2015	12/28/2015	12/28/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	120 C.D		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,889.60		1,861,889.60	COA	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
						PICE	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						
				BANTAY LANSANGAN	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015								
Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	Mode	CO
CY 2016 ROJECTS	16AG0002:Construction of two (2) Storey Multi-Purpose Building at Brgy. San Jose, Bani, Pangasinan	Construction Division	Public Bidding	-	12/04-10-2015	12/11/2015	12/28/2015	12/28/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	120 C.D		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,858,000.00		1,858,000.00	COA	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
						PICE	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						
				BANTAY LANSANGAN	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015								
Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	Mode	CO
CY 2016 ROJECTS	16AG0003:Construction of two (2) Storey Multi-Purpose Building at Brgy. San Vicente, Dasol, Pangasinan	Construction Division	Public Bidding	-	12/04-10-2015	12/11/2015	12/28/2015	12/28/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	120 C.D		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,858,500.00		1,858,500.00	COA	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
						PICE	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						
				BANTAY LANSANGAN	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015								
Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	Mode	CO
CY 2016 ROJECTS	16AG0004:Construction of two (2) Storey Multi-Purpose Building at Brgy. Salud, Bolinao, Pangasinan	Construction Division	Public Bidding	-	12/04-10-2015	12/11/2015	12/28/2015	12/28/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	120 C.D		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,860,130.30		1,860,130.30	COA	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
						PICE	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						
				BANTAY LANSANGAN	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015								



2016 RO/EC PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)						
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO				
CY 2016 RO/EC	16AG0005: Construction of two (2) Storey Multi-Purpose Building at Brgy Catuday, Bolinao, Pangasinan	Construction Division	Public Bidding	-	12/04-10-2015	12/11/2015	12/28/2015	12/28/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	120 C.D	CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00					
						CONTRACT Cost (Php)					Date of Receipt of Invitation					REMARKS							
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation					Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	
						1,857,000.00		1,857,000.00	COA	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015					12/21/2015	12/21/2015			
									PICE	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015					12/21/2015	12/21/2015			
						n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015												

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)				
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO		
CY 2016 RO/EC	16AG0006:Construction of two (2) Storey Multi-Purpose Building at Brgy. Aliabon, Agno, Pangasinan	Construction Division	Public Bidding	-	12/04-10-2015	12/11/2015	12/28/2015	12/28/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	120 C.D	CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00			
						CONTRACT Cost (Php)				Date of Receipt of Invitation						REMARKS					
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.				Notice of Award	Contract Signing	Delivery /Acceptance
						1,861,406.00		1,861,406.00	COA	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015				12/21/2015		
									PICE	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015				12/21/2015		
									BANTAY LANSANGAN	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015					

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0007:Repair/Maintenance of Scoured River Bank Protection at Brgy. Balangobong, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	12/04-10-2015	12/11/2015	12/28/2015	12/28/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	120 C.D		CY 2016 DPWH INFRA	2,970,000.00		2,970,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Confence	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		2,750,250.00		2,750,250.00	COA	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
					PICE	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
					BANTAY LANSANGAN	n/a	12/7/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0008:Construction of two (2) Storey Multi-Purpose Building at Brgy. Malimpin, Dasol, Pangashian	Construction Division	Public Bidding	-	12/09-15-2015	12/16/2015	12/29/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	1/11/2016	120 C.D		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,857,000.00		1,857,000.00	COA	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
					PICE	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
					BANTAY LANSANGAN	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							



2016 ROJEC PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 PROJECTS	16AG0009:Construction of two (2) Storey Multi-Purpose Building at Brgy. Aloleng, Agno, Pangasinan	Construction Division	Public Bidding	-	12/09-15-2015	12/16/2015	12/29/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	1/11/2016	120 C.D		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
						Date of Receipt of Invitation													
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,366.50		1,861,366.50	COA	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
					PICE	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
					BANTAY LANSANGAN	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
CY 2016 PROJECTS	16AG0010:Construction of two (2) Storey Multi-Purpose Building at Brgy. Dewey, Bolinao, Pangasinan	Construction Division	Public Bidding	-	12/09-15-2015	12/16/2015	12/29/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	1/11/2016	120 C.D		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
						Date of Receipt of Invitation													
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,860,000.00		1,860,000.00	COA	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
					PICE	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
					BANTAY LANSANGAN	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
CY 2016 PROJECTS	16AG0011:Construction of two (2) Storey Multi-Purpose Building at Brgy. Tambac, Dasol, Pangasinan	Construction Division	Public Bidding	-	12/09-15-2015	12/16/2015	12/29/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	1/11/2016	120 C.D		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
						Date of Receipt of Invitation													
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,775.00		1,861,775.00	COA	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
					PICE	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
					BANTAY LANSANGAN	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
CY 2016 PROJECTS	16AG0012:Construction of two (2) Storey Multi-Purpose Building at Brgy. Victory, Bolinao, Pangasinan	Construction Division	Public Bidding	-	12/09-15-2015	12/16/2015	12/29/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	1/11/2016	120 C.D		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
						Date of Receipt of Invitation													
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,924.00		1,861,924.00	COA	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
					PICE	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
					BANTAY LANSANGAN	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							



2016 ROJEC PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation													
CY 2016 ROJECTS	16AG0013: Construction of Multi-Purpose Building (Phase-1) at Brgy. Amalalan, Dasol, Pangasinan	Construction Division	Public Bidding	-	12/09-15-2015	12/16/2015	12/29/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	1/11/2016	120 C.D		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,200.00		1,861,200.00	COA	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						
							PICE	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015					
					BANTAY LANSANGAN	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation													
CY 2016 ROJECTS	16AG0014: Construction of Multi-Purpose Building (Phase-1) at Brgy. Baybay Norte, Sual, Pangasinan	Construction Division	Public Bidding	-	12/09-15-2015	12/16/2015	12/29/2015	12/29/2015	1/4/2016	1/5/2016	1/6/2016	1/8/2016	1/11/2016	120 C.D		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,860,000.00		1,860,000.00	COA	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						
							PICE	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015					
					BANTAY LANSANGAN	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation													
CY 2016 ROJECTS	16AG0015:Construction of two (2) Storey Multi-Purpose Building at Brgy. Patar, Mabini, Pangasinan	Construction Division	Public Bidding	-	12/11-17-2015	12/21/2015	1/4/2016	1/4/2016	1/5/2016	1/6/2016	1/7/2016	1/11/2016	1/12/2016	120 C.D.		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,860,000.00		1,860,000.00	COA	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						
							PICE	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015					
					BANTAY LANSANGAN	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation													
CY 2016 ROJECTS	16AG0016:Construction of two (2) Storey Multi-Purpose Building at Brgy. Bamban, Infanta, Pangasinan	Construction Division	Public Bidding	-	12/11-17-2015	12/21/2015	1/4/2016	1/4/2016	1/5/2016	1/6/2016	1/7/2016	1/11/2016	1/12/2016	120 C.D.		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,500.00		1,861,500.00	COA	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						
							PICE	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015					
					BANTAY LANSANGAN	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						



2016 ROJEC PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0017: Construction of two (2) Storey Multi-Purpose Building at Brgy. Awile, Anda, Pangasinan	Construction Division	Public Bidding	-	12/11-17/2015	12/21/2015	1/4/2016	1/4/2016	1/5/2016	1/6/2016	1/7/2016	1/11/2016	1/12/2016	120 C.D.		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,859,000.00		1,859,000.00	COA	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
						PICE	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						
				BANTAY LANSANGAN	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0018: Construction of two (2) Storey Multi-Purpose Building at Brgy. Malacapas, Dasol, Pangasinan	Construction Division	Public Bidding	-	12/11-17/2015	12/21/2015	1/4/2016	1/4/2016	1/5/2016	1/6/2016	1/7/2016	1/11/2016	1/12/2016	120 C.D.		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,000.00		1,861,000.00	COA	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
						PICE	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						
				BANTAY LANSANGAN	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0019: Construction of Multi-Purpose Building (Phase-2) at Brgy. Telbang, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	12/11-17/2015	12/21/2015	1/4/2016	1/4/2016	1/5/2016	1/6/2016	1/7/2016	1/11/2016	1/12/2016	120 C.D.		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,882.41		1,861,882.41	COA	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015							
						PICE	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015						
				BANTAY LANSANGAN	n/a	12/11/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015	12/21/2015								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0020: Construction of Multi-Purpose Building at Cayungnan E/S, Cayungnan Agno, Pangasinan	Construction Division	Public Bidding	-	12/18-26/2015	12/23/2015	1/8/2016	1/8/2016	01/11/2016	1/12/2016	1/13/2016	1/14/2016	1/18/2016	120 C.D.		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,857,500.00		1,857,500.00	COA	n/a	12/21/2015	12/28/2015	12/28/2015	12/28/2015	12/28/2015	12/28/2015							
						PICE	n/a	12/21/2015	12/28/2015	12/28/2015	12/28/2015	12/28/2015	12/28/2015						
				BANTAY LANSANGAN	n/a	12/21/2015	12/28/2015	12/28/2015	12/28/2015	12/28/2015	12/28/2015								



2016 ROJEC PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0021: Construction of Two (2) Storey Multi-Purpose Building at Bgy. Danglely, Agoo, Pangasinan	Construction Division	Public Bidding	-	12/18-26/2015	12/23/2015	1/8/2016	1/8/2016	01/11/2016	1/12/2016	1/13/2016	1/14/2016	1/18/2016	120 C.D.		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,857,000.00		1,857,000.00	COA	n/a	12/21/2015	12/28/2015	12/28/2015	12/28/2015	12/28/2015	12/28/2015							
					PICE	n/a	12/21/2015	12/28/2015	12/28/2015	12/28/2015	12/28/2015	12/28/2015							
					BANTAY LANSANGAN	n/a	12/21/2015	12/28/2015	12/28/2015	12/28/2015	12/28/2015								



2016 ROJEC PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJEC PAF	16AG0025: Construction of Poblacion Bani River Bank (Concrete Revetment at Poblacion, Bani, Pangasinan)	Construction Division	Public Bidding	1/11/2016	01/18-25/2016	1/25/2016	2/8/2016	2/8/2016	2/9/2016	2/10/2016	2/11/2016	2/15/2016	2/16/2016	210 c.d		CY 2016 DPWH INFRA	9,750,000.00		9,750,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		8,843,406.04		8,843,406.04	COA	1/4/2016	1/18/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016								
							PICE	1/4/2016	1/18/2016	1/26/2016	1/26/2016	1/26/2016							
					BANTAY LANSANGAN	1/4/2016	1/18/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016								
CY 2016 ROJEC PAF	16AG0026: Construction of Multi-Purpose Building at Brgy. Dewey, Bolinao, Pangasinan	Construction Division	Public Bidding	-	01/20-26/2016	1/27/2016	2/10/2016	2/10/2016	2/11/2016	2/12/2016	2/15/2016	2/17/2016	2/18/2016	120 C.D.		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,856,900.00		1,856,900.00	COA	n/a	1/21/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016							
							PICE	n/a	1/21/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016						
					BANTAY LANSANGAN	n/a	1/21/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016								
CY 2016 ROJEC PAF	16AG0027: Construction of Multi-Purpose Building at Brgy. Binabalian, Bolinao, Pangasinan	Construction Division	Public Bidding	-	01/20-26/2016	1/27/2016	2/10/2016	2/10/2016	2/11/2016	2/12/2016	2/15/2016	2/17/2016	2/18/2016	120 C.D.		CY 2016 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,862,900.00		1,862,900.00	COA	n/a	1/21/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016							
							PICE	n/a	1/21/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016						
					BANTAY LANSANGAN	n/a	1/21/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016								
CY 2016 ROJEC PAF	16AG0028: Concreting of Road at Brgy. Landoc, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	01/20-26/2016	1/27/2016	2/10/2016	2/10/2016	2/11/2016	2/12/2016	2/15/2016	2/17/2016	2/18/2016	35 C.D.		CY 2016 DPWH INFRA	1,959,380.35		1,959,380.35
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,865,208.00		1,865,208.00	COA	n/a	1/21/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016							
							PICE	n/a	1/21/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016						
					BANTAY LANSANGAN	n/a	1/21/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016								



2016 RO/EC PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 RO/EC PAP	16AG0029: Rehab/Upgrading of Road at A. Brgy. Dulacac, Alaminos City, Pangasinan B. Brgy. Amangbangan, Alaminos City, Pangasinan C. Brgy. Victoria, Alaminos City, Pangasinan D Brgy. Pocal-Pocal, Alaminos City, Pangasinan	Construction Division	Public Bidding	1/14/2016	01/20-26/2016	1/27/2016	2/10/2016	2/10/2016	2/11/2016	2/12/2016	2/15/2016	2/17/2016	2/18/2016	240 C.D.		CY 2016 DPWH INFRA	19,799,640.22		19,799,640.22
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		19,002,862.80		19,002,862.80	COA	1/11/2016	1/21/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016							
					PICE	1/11/2016	1/21/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016							
					BANTAY LANSANGAN	1/11/2016	1/21/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016	1/26/2016							
CY 2016 RO/EC PAP	16AG0030: Concreting of Road at Brgy. Luac, Bani, Pangasinan	Construction Division	Public Bidding	-	01/25-31/2016	2/1/2016	2/15/2016	2/15/2016	2/16/2016	2/17/2016	2/18/2016	2/22/2016	2/23/2016	45 C.D.		CY 2016 DPWH INFRA	1,958,679.83		1,958,679.83
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,859,543.00		1,859,543.00	COA	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
					PICE	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
					BANTAY LANSANGAN	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
CY 2016 RO/EC PAP	16AG0031: Concreting of Road at Brgy. Cabungan Anda, Pangasinan	Construction Division	Public Bidding	-	01/25-31/2016	2/1/2016	2/15/2016	2/15/2016	2/16/2016	2/17/2016	2/18/2016	2/22/2016	2/23/2016	45 C.D.		CY 2016 DPWH INFRA	1,958,932.31		1,958,932.31
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,859,977.00		1,859,977.00	COA	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
					PICE	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
					BANTAY LANSANGAN	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
CY 2016 RO/EC PAP	16AG0032: Concreting of Road at Brgy. Cacayasen, Burgos, Pangasinan	Construction Division	Public Bidding	-	01/25-31/2016	2/1/2016	2/15/2016	2/15/2016	2/16/2016	2/17/2016	2/18/2016	2/22/2016	2/23/2016	45 C.D.		CY 2016 DPWH INFRA	1,958,266.31		1,958,266.31
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,859,532.00		1,859,532.00	COA	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
					PICE	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
					BANTAY LANSANGAN	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							



2016 ROJEC PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)						
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO				
						Date of Receipt of Invitation											REMARKS						
CY 2016 ROJECTS	16AG0033: Concreting of Road at Brgy. Imbo Anda, Pangasinan	Construction Division	Public Bidding	-	01/25-31/2016	2/1/2016	2/15/2016	2/15/2016	2/16/2016	2/17/2016	2/18/2016	2/22/2016	2/23/2016	45 C.D.	CY 2016 DPWH INFRA	1,959,001.49		1,959,001.49					
						CONTRACT Cost (Php)																	
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation					Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	
						1,859,468.00		1,859,468.00	COA	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016					2/4/2016	2/4/2016			
									PICE	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016					2/4/2016	2/4/2016			
					BANTAY LANSANGAN	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016												

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)						
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO				
						Date of Receipt of Invitation											REMARKS						
CY 2016 ROJECTS	16AG0034: Concreting of Brgy. Victory at Bolinao, Pangasinan	Construction Division	Public Bidding	-	01/25-31/2016	2/1/2016	2/15/2016	2/15/2016	2/16/2016	2/17/2016	2/18/2016	2/22/2016	2/23/2016	60 C.D.	CY 2016 DPWH INFRA	2,939,077.22		2,939,077.22					
						CONTRACT Cost (Php)																	
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation					Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	
						2,790,638.00		2,790,638.00	COA	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016					2/4/2016	2/4/2016			
									PICE	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016					2/4/2016	2/4/2016			
					BANTAY LANSANGAN	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016												

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)						
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO				
						Date of Receipt of Invitation											REMARKS						
CY 2016 ROJECTS	16AG0035: Concreting of Road at Patar, Agno, Pangasinan	Construction Division	Public Bidding	-	01/25-31/2016	2/1/2016	2/15/2016	2/15/2016	2/16/2016	2/17/2016	2/18/2016	2/22/2016	2/23/2016	60 C.D.	CY 2016 DPWH INFRA	2,939,398.85		2,939,398.85					
						CONTRACT Cost (Php)																	
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation					Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	
						2,791,592.00		2,791,592.00	COA	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016					2/4/2016	2/4/2016			
									PICE	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016					2/4/2016	2/4/2016			
					BANTAY LANSANGAN	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016												

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)						
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO				
						Date of Receipt of Invitation											REMARKS						
CY 2016 ROJECTS	16AG0036: Concreting of Brgy. Samang Norte at Bolinao, Pangasinan	Construction Division	Public Bidding	-	01/25-31/2016	2/1/2016	2/15/2016	2/15/2016	2/16/2016	2/17/2016	2/18/2016	2/22/2016	2/23/2016	50 C.D.	CY 2016 DPWH INFRA	4,898,797.00		4,898,797.00					
						CONTRACT Cost (Php)																	
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation					Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	
						4,652,005.00		4,652,005.00	COA	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016					2/4/2016	2/4/2016			
									PICE	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016					2/4/2016	2/4/2016			
					BANTAY LANSANGAN	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016												



2016 ROJEC PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0037: Concreting of Road at Brgy. Dewey-Goyuden Road. Bolinao, Pangasinan	Construction Division	Public Bidding	-	01/25-31/2016	2/1/2016	2/15/2016	2/15/2016	2/16/2016	2/17/2016	2/18/2016	2/22/2016	2/23/2016	90 C.D.		CY 2016 DPWH INFRA	4,848,952.47		4,848,952.47
		CONTRACT Cost (Php)				Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		4,603,488.00		4,603,488.00	COA	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
						PICE	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016						
				BANTAY LANSANGAN	N/A	1/26/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0038: Construction of Barangay Health Station (BHS) at Brgy. Centro Toma, Bani, Pangasinan	Construction Division	Public Bidding	-	02/01-7/2016	2/9/2016	2/22/2016	2/22/2016	2/23/2016	2/24/2016	2/26/2016	2/29/2016	3/1/2016	60 C.D.		CY 2015 HFEP	1,194,000.00		1,194,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,146,204.00		1,146,204.00	COA	N/A	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
						PICE	N/A	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016						
				BANTAY LANSANGAN	N/A	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0039: Concreting of Road at Brgy. San Miguel, Bani, Pangasinan	Construction Division	Public Bidding	-	02/01-7/2016	2/9/2016	2/22/2016	2/22/2016	2/23/2016	2/24/2016	2/26/2016	2/29/2016	3/1/2016	60 C.D.		CY 2016 DPWH INFRA	1,959,015.24		1,959,015.24
		CONTRACT Cost (Php)				Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,860,449.00		1,860,449.00	COA	N/A	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
						PICE	N/A	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016						
				BANTAY LANSANGAN	N/A	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0040: Construction/Completion of PSU Multi-Purpose Building at PSU Infanta, Pangasinan	Construction Division	Public Bidding	-	02/01-7/2016	2/9/2016	2/22/2016	2/22/2016	2/23/2016	2/24/2016	2/26/2016	2/29/2016	3/1/2016	60 C.D.		CY 2016 DPWH INFRA	4,975,000.00		4,975,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		4,721,842.56		4,721,842.56	COA	N/A	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
						PICE	N/A	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016						
				BANTAY LANSANGAN	N/A	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016								



2016 ROJEC PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJEC	16AG0041: Repair/Improvement of Bagtong Bridge River Slope Protection at Brgy. Palamis, Alaminos City, Pang	Construction Division	Public Bidding	-	02/01-7/2016	2/9/2016	2/22/2016	2/22/2016	2/23/2016	2/24/2016	2/26/2016	2/29/2016	3/1/2016	60 C.D.	CY 2016 DPWH INFRA	4,575,012.96		4,575,012.96	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		4,392,945.00		4,392,945.00	COA	N/A	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
					PICE	N/A	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016							
					BANTAY LANSANGAN	N/A	2/4/2016	2/4/2016	2/4/2016	2/4/2016	2/4/2016								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJEC	6AG0042: Preventive Maintenance along Pangasinan-Zambales Road at KO27- 583-KO273+082, KO296+000-KO297- 000, KO305+000-KO305+880, KO313- 837-KO314+364, KO314+364-KO315- 000, KO338+1004-KO339+300	Construction Division	Public Bidding	2/3/2016	02/09-15/2016	2/15/2016	3/1/2016	3/1/2016	3/2/2016	3/3/2016	3/4/2016	03/082016	3/9/2016	150 C.D.	CY 2016 DPWH INFRA	40,327,000.00		40,327,000.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		38,633,266.00		38,633,266.00	COA	1/28/2016	2/12/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016							
					PICE	1/28/2016	2/12/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016							
					BANTAY LANSANGAN	1/28/2016	2/12/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJEC	16AG0043: Rehab/Recon Upgrading of Damaged Paved Nat'l Road including Drainage Base on PMS/HDM-4 at Alaminos Bolinao Road KO322+328- KO322+735, KO333+931-KO334+000, KO335+773-KO336+090, KO338+125- KO336+473, KO338+325-KO338+500, KO341+000-KO341+400, KO343+675- KO344+093, KO361+130-KO361+327	Construction Division	Public Bidding	2/3/2016	02/09-15/2016	2/15/2016	3/1/2016	3/1/2016	3/2/2016	3/3/2016	3/4/2016	03/082016	3/9/2016	150 C.D.	CY 2016 DPWH INFRA	36,638,474.43		36,638,474.43	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		34,799,352.94		34,799,352.94	COA	1/28/2016	2/12/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016							
					PICE	1/28/2016	2/12/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016							
					BANTAY LANSANGAN	1/28/2016	2/12/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJEC	16AG0044: Rehab/Reconstruction/ Upgrading of Damaged Paved National Road including Drainage based on PM /HDM-4 at Bani-Agno Road KO336+ 231-KO337+374, KO339+000-KO339+ 868	Construction Division	Public Bidding	2/5/2016	02/11-17/2016	2/18/2016	3/3/2016	3/3/2016	3/4/2016	3/7/2016	3/8/2016	03/102016	3/11/2016	120 C.D.	CY 2016 DPWH INFRA	29,130,442.45		29,130,442.45	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		27,906,964.00		27,906,964.00	COA	1/28/2016	2/12/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016							
					PICE	1/28/2016	2/12/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016							
					BANTAY LANSANGAN	1/28/2016	2/12/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016								



2016 ROJEC PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0045: Replacement of Bogtong Bridge and Improvement of Road at Brgy. Quinaoayanan, Bani, Pangasinan	Construction Division	Public Bidding	2/5/2016	02/11-17/2016	2/18/2016	3/3/2016	3/3/2016	3/4/2016	3/7/2016	3/8/2016	03/10/2016	3/11/2016	210 C.D.		CY 2016 DPWH INFRA	44,100,000.00		44,100,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		41,895,376.79		41,895,376.79	COA	1/28/2016	2/12/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016							
						PICE	1/28/2016	2/12/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016						
					BANTAY LANSANGAN	1/28/2016	2/12/2016	2/18/2016	2/18/2016	2/18/2016	2/18/2016								

Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0047: Road Opening at Brgy. Bolaney, Alaminos, Pangasinan	Construction Division	Public Bidding	-	02/16-22/2016	2/24/2016	3/8/2016	3/8/2016	3/9/2016	3/10/2016	5/11/2016	5/12/2016	5/13/2016	60 C.D.		CY 2016 DPWH INFRA	1,960,808.28		1,960,808.28
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,862,617.80		1,862,617.80	COA		N/A	2/18/2016	3/2/2016	3/2/2016	3/2/2016	3/2/2016	3/2/2016						
					PICE		N/A	2/18/2016	3/2/2016	3/2/2016	3/2/2016	3/2/2016	3/2/2016						
					BANTAY LANSANGAN	N/A	2/18/2016	3/2/2016	3/2/2016	3/2/2016	3/2/2016	3/2/2016							

Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0048: Construction of Rain Water Collection System at Various School Sites/ A. Ranom iloco NHS, Bani B. S Miguel NHS, Bani C. Banog Sur NHS, Bani D. Bani East IS, Bani E. Quinaoayanan NHS, Bani F. Tlep NH Bani G. Liwa-liwa NHS, Bolinao H. Sampaloc NHS, Bolinao I. Zaragoza NHS, Bolinao J. Luciente II NHS, Bolinao K. Luna NHS, Bolinao L. Carot NHS, Anda	Construction Division	Public Bidding	-	02/23-29/2016	3/2/2016	3/15/2016	3/15/2016	3/15/2016	3/17/2016	3/18/2016	3/22/2016	3/23/2016	90 C.D.		CY 2016 RWCS	3,332,000.16		3,332,000.16
	CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation										REMARKS			
	Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
	3,165,384.00		3,165,384.00	COA		n/a	2/26/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
				PICE	n/a	2/26/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016									
				BANTAY LANSANGAN	n/a	2/26/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016									

2016 ROJEC PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0049: Construction of 2-Storey, 4-Classrooms Senior High School Building at Anda Integrated School, Anda, Pangasinan	Construction Division	Public Bidding	3/2/2016	03/07-11/2016	3/11/2016	3/23/2016	3/23/2016	3/28/2016	3/29/2016	5/11/2016	5/12/2016	5/13/2016	180 c.d		CY 2016 BEFF	6,066,740.96		6,066,740.96
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc. Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		6,005,232.50		6,005,232.50	COA	2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
					PICE	2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
					BANTAY LANSANGAN	2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 ROJECTS	16AG0050: Construction of 2-Storey, 4-Classrooms Senior High School Building at Gayusan Integrated Scho Ago, Pangasinan	Construction Division	Public Bidding	3/2/2016	03/07-11/2016	3/11/2016	3/23/2016	3/23/2016	3/28/2016	3/29/2016	5/11/2016	5/12/2016	5/13/2016	180 c.d		CY 2016 BEFF	6,066,740.96		6,066,740.96	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		6,004,789.00		6,004,789.00	COA		2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
					PICE		2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
				BANTAY LANSANGAN	2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 ROJECTS	16AG0051: Construction of 2-Storey, 4-Classrooms Senior High School Building at Catubig Integrated School Bolinao, Pangasinan	Construction Division	Public Bidding	3/2/2016	03/07-11/2016	3/11/2016	3/23/2016	3/23/2016	3/28/2016	3/29/2016	5/11/2016	5/12/2016	5/13/2016	180 c.d		CY 2016 BEFF	6,066,740.96		6,066,740.96	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		6,006,029.60		6,006,029.60	COA		2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
					PICE		2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
				BANTAY LANSANGAN	2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 ROJECTS	16AG0052: Construction of 2-Storey, 4-Classrooms Senior High School Building at Cabanaetan NHS, Mabini, Pangasinan	Construction Division	Public Bidding	3/2/2016	03/07-11/2016	3/11/2016	3/23/2016	3/23/2016	3/28/2016	3/29/2016	5/11/2016	5/12/2016	5/13/2016	180 c.d		CY 2016 BEFF	6,066,740.96		6,066,740.96	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		6,002,469.00		6,002,469.00	COA		2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
					PICE		2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
				BANTAY LANSANGAN	2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
						Date of Receipt of Invitation											REMARKS			
CY 2016 ROJECTS	16AG0053: Construction of 2-Storey, 4-Classrooms Senior High School Building at Malinpin NHS School Dasol, Pangasinan	Construction Division	Public Bidding	3/2/2016	03/07-11/2016	3/11/2016	3/23/2016	3/23/2016	3/28/2016	3/29/2016	5/11/2016	5/12/2016	5/13/2016	180 c.d		CY 2016 BEFF	6,066,740.96		6,066,740.96	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		6,006,000.00		6,006,000.00	COA		2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
					PICE		2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
				BANTAY LANSANGAN	2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016									



Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
CY 2016 ROJECTS	16AG0054: Construction of 2-Storey, 4-Classrooms Senior High School Building at Barlo Integrated School, Mabini, Pangasinan	Construction Division	Public Bidding	3/2/2016	03/07-11/2016	3/11/2016	3/23/2016	3/23/2016	3/28/2016	3/29/2016	5/11/2016	5/12/2016	5/13/2016	180 c.d		CY 2016 BEFF	6,066,740.96		6,066,740.96	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		6,004,849.00		6,004,849.00	COA		2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
					PICE		2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016								
			BANTAY LANSANGAN	2/25/2016	3/8/2016	3/10/2016	3/10/2016	3/10/2016	3/10/2016											



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0058:Concreting of Allabon FMR at Brgy Allabon, Agno, Pangasinan	Construction Division	Public Bidding	-	03/21-27/2016	3/28/2016	4/11/2016	4/11/2016	4/12/2016	4/13/2016	5/11/2016	5/12/2016	5/13/2016	45 C.D.	CY 2016 FMR	1,990,094.74		1,990,094.74	
						CONTRACT Cost (Php)				Date of Receipt of Invitation								REMARKS	
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,890,100.60		1,890,100.60	COA	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
					PICE	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
					BANTAY LANSANGAN	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)				
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO		
CY 2016 ROJECTS	16AG0059: Construction of 4-Storey, 8-Classrooms School Building at Lun NHS, Brgy. Luna, Bolinao, Pangasinan	Construction Division	Public Bidding	3/8/2016	03/15-21/2016	3/21/2016	4/4/2016	4/4/2016	4/5/2016	4/6/2016	5/11/2016	5/12/2016	5/13/2016	300 C.D.		CY 2016 BEFF	14,620,720.39		14,620,720.39		
						CONTRACT Cost (Php)				Date of Receipt of Invitation									REMARKS		
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance			
						14,456,017.56		14,456,017.56		COA	3/3/2016	3/14/2016	3/30/2016	3/30/2016	3/30/2016	3/30/2016					
										PICE	3/3/2016	3/14/2016	3/30/2016	3/30/2016	3/30/2016	3/30/2016					
										BANTAY LANSANGAN	3/3/2016	3/14/2016	3/30/2016	3/30/2016	3/30/2016	3/30/2016					

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	6AG0060: Concreting of Victory-Salud FMR at Bolinao, Pangasinan	Construction Division	Public Bidding	-	03/21-27/2016	3/28/2016	4/11/2016	4/11/2016	4/12/2016	4/13/2016	5/11/2016	5/12/2016	5/13/2016	70 C.D.		CY 2016 FMR	2,986,387.74		2,986,387.74
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		2,837,098.22		2,837,098.22	COA	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016								
					PICE	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016								
					BANTAY LANSANGAN	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016								

2016 ROJEC PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)					
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO			
CY 2016 ROJECTS	16AG0061: Concreting of Colayo-Centoma FMR at Brgy. Colayo, Bani, Pangasinan	Construction Division	Public Bidding	-	03/21-27/2016	3/28/2016	4/11/2016	4/11/2016	4/12/2016	4/13/2016	5/11/2016	5/12/2016	5/13/2016	45 C.D.	CY 2016 FMR	1,990,954.99		1,990,954.99				
						CONTRACT Cost (Php)				Date of Receipt of Invitation						REMARKS						
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation					Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance
						1,891,411.00		1,891,411.00	COA	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016					4/7/2016			
									PICE	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016					4/7/2016			
						N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016												



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0062: Concreting of Calabeng East FMR at Brgy. Calabeng East, Bani, Pangasinan	Construction Division	Public Bidding	-	03/21-27/2016	3/28/2016	4/11/2016	4/11/2016	4/12/2016	4/13/2016	5/11/2016	5/12/2016	5/13/2016	45 C.D.		CY 2016 FMR	1,989,783.70		1,989,783.70
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,889,518.08		1,889,518.08	COA	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
					PICE	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
			BANTAY LANSANGAN	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0063: Concreting of Tupa FMR at Brgy. Tupa, Bolinao, Pangasinan	Construction Division	Public Bidding	-	03/21-27/2016	3/28/2016	4/11/2016	4/11/2016	4/12/2016	4/13/2016	5/11/2016	5/12/2016	5/13/2016	45 C.D.		CY 2016 FMR	1,990,874.99		1,990,874.99
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,891,279.60		1,891,279.60	COA	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
					PICE	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
			BANTAY LANSANGAN	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0064: Concreting of Culang FMR at Brgy. Culang, Bolinao, Pangasinan	Construction Division	Public Bidding	-	03/21-27/2016	3/28/2016	4/11/2016	4/11/2016	4/12/2016	4/13/2016	5/11/2016	5/12/2016	5/13/2016	45 C.D.		CY 2016 FMR	1,990,039.59		1,990,039.59
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,889,372.00		1,889,372.00	COA	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
					PICE	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
			BANTAY LANSANGAN	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0065: Concreting of Tiep-Macabi Rd. at Brgy. Tiep, Bani, Pangasinan	Construction Division	Public Bidding	-	03/21-27/2016	3/28/2016	4/11/2016	4/11/2016	4/12/2016	4/13/2016	5/11/2016	5/12/2016	5/13/2016	90 C.D.		CY 2016 FMR	3,981,277.68		3,981,277.68
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		3,782,255.80		3,782,255.80	COA	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
					PICE	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
			BANTAY LANSANGAN	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016									



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	6AG0066: Concreting of Samang Norte FMR. At Brgy. Samang Norte, Bolinao Pangasinan	Construction Division	Public Bidding	-	03/21-27/2016	3/28/2016	4/11/2016	4/11/2016	4/12/2016	4/13/2016	5/11/2016	5/12/2016	5/13/2016	45 C.D.		CY 2016 FMR	1,990,084.48		1,990,084.48
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,889,770.52		1,889,770.52		COA	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
						PICE	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
			BANTAY LANSANGAN	N/A	3/22/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016										

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0067: Concreting of Ranom Iloco Tipor FMR at Brgy. Ranom Iloco, Bani, Pangasinan	Construction Division	Public Bidding	-	03/31-04/06/2016	4/8/2016	4/21/2016	4/21/2016	4/22/2016	4/25/2016	5/11/2016	5/12/2016	5/13/2016	45 C.D.		CY 2016 FMR	1,990,195.76		1,990,195.76
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,890,549.72		1,890,549.72		COA	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
						PICE	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
			BANTAY LANSANGAN	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016										

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0068: Concreting of Don Matias FMR at Brgy. Don Matias, Burgos, Pangasinan	Construction Division	Public Bidding	-	03/31-04/06/2016	4/8/2016	4/21/2016	4/21/2016	4/22/2016	4/25/2016	5/11/2016	5/12/2016	5/13/2016	45 C.D.		CY 2016 FMR	1,990,008.14		1,990,008.14
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,890,003.72		1,890,003.72		COA	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
						PICE	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
			BANTAY LANSANGAN	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016										

2016 ROJEC PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0069: Concreting of Magsaysay FMR at Brgy. Magsaysay, Dasol , Pangasinan	Construction Division	Public Bidding	-	03/31-04/06/2016	4/8/2016	4/21/2016	4/21/2016	4/22/2016	4/25/2016	5/11/2016	5/12/2016	5/13/2016	45 C.D.		CY 2016 FMR	1,990,008.14		1,990,008.14
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,890,482.72		1,890,482.72		COA	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
						PICE	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
			BANTAY LANSANGAN	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016										



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 PROJECTS	16AG0070: Concreting of Cabungan FMR at Brgy. Cabungan, Anda , Pangasinan	Construction Division	Public Bidding	-	03/31-04/06/2016	4/8/2016	4/21/2016	4/21/2016	4/22/2016	4/25/2016	5/11/2016	5/12/2016	5/13/2016	45 C.D.		CY 2016 FMR	1,990,010.94		1,990,010.94
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,890,311.84		1,890,311.84	COA		N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
					PICE		N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
					BANTAY LANSANGAN	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016								
CY 2016 PROJECTS	16AG0071: Concreting of San Vicente FMR at Brgy. San Vicente, Alaminos City , Pangasinan	Construction Division	Public Bidding	-	03/31-04/06/2016	4/8/2016	4/21/2016	4/21/2016	4/22/2016	4/25/2016	5/11/2016	5/12/2016	5/13/2016	45 C.D.		CY 2016 FMR	1,990,787.96		1,990,787.96
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,890,473.23		1,890,473.23	COA		N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016						
					PICE		N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016						
					BANTAY LANSANGAN	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016								
CY 2016 PROJECTS	16AG0072: Concreting of Catuday FMR at Brgy. Catuday, Bolinao , Pangasinan	Construction Division	Public Bidding	-	03/31-04/06/2016	4/8/2016	4/21/2016	4/21/2016	4/22/2016	4/25/2016	5/11/2016	5/12/2016	5/13/2016	45 C.D.		CY 2016 FMR	1,989,813.31		1,989,813.31
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,890,086.68		1,890,086.68	COA		N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016						
					PICE		N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016						
					BANTAY LANSANGAN	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016								
CY 2016 PROJECTS	6AG0073: Concreting of Brgy. Luciente 1-Luciente 2 FMR at Brgy. Luciente 1, Bolinao, Pangasinan	Construction Division	Public Bidding	-	03/31-04/06/2016	4/8/2016	4/21/2016	4/21/2016	4/22/2016	4/25/2016	5/11/2016	5/12/2016	5/13/2016	90 C.D.		CY 2016 FMR	3,980,621.52		3,980,621.52
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		3,781,185.92		3,781,185.92	COA		N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016						
					PICE		N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016						
					BANTAY LANSANGAN	N/A	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016								



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0074: Construction of 3-Storey, 6-Classrooms Senior High School Building at Inerangan National High School Alaminos City, Pangasinan	Construction Division	Public Bidding	3/23/2016	03/31-04/06/2016	4/8/2016	4/21/2016	4/21/2016	4/22/2016	4/25/2016	5/11/2016	5/12/2016	5/13/2016	270 C.D.		CY 2016 BEFF	10,144,045.85		10,144,045.85
		CONTRACT Cost (Php)				Date of Receipt of Invitation													
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		10,041,922.00		10,041,922.00	COA	3/17/2016	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
					PICE	3/17/2016	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016							
					BANTAY LANSANGAN	3/17/2016	3/31/2016	4/7/2016	4/7/2016	4/7/2016	4/7/2016								







Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0082-Bani Water District Supply System Project at Bani, Pangasinan	Construction Division	Public Bidding	7/29/2016	08/05-11/2016	8/11/2016	9/5/2016	9/5/2016	9/6/2016	9/8/2016	9/9/2016	9/13/2016	9/14/2016	360 C.D.		CY 2016 BEFF	26,171,435.00		26,171,435.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		27,549,000.00				7/26/2016	8/9/2016	9/1/2016	9/1/2016	9/1/2016	9/1/2016								
						COA	7/26/2016	8/9/2016	9/1/2016	9/1/2016	9/1/2016	9/1/2016							
			PICE	7/26/2016	8/9/2016	9/1/2016	9/1/2016	9/1/2016	9/1/2016										
			BANTAY LANSANGAN	7/26/2016	8/9/2016	9/1/2016	9/1/2016	9/1/2016	9/1/2016	9/1/2016									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0083: Construction of 4-Storey 8-Classroom School Building at Pangasinan IS, Brgy. Pangasacan, Sual, Pangasinan	Construction Division	Public Bidding	7/14/2016	07/20-26/16	7/22/2016	8/9/2016	8/9/2016	8/10/2016	8/11/2016	8/12/2016	8/19/2016	8/22/2016	180 C.D.		CY 2016 BEFF	14,452,362.63		14,452,362.63
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		14,689,910.39				7/11/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016								
						COA	7/11/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016							
			PICE	7/11/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016										
			BANTAY LANSANGAN	7/11/2016	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0084: Construction of 4-Storey 8-CL. Rm. School Building at Sual NHS, Brgy. Poblacion, Sual, Pangasinan	Construction Division	Public Bidding	7/14/2016	07/20-26/16	7/22/2016	8/9/2016	8/9/2016	8/10/2016	8/11/2016	8/12/2016	8/19/2016	8/22/2016	180 C.D.		CY 2016 BEFF	14,533,711.17		14,533,711.17
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		14,689,910.39				N/A	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016								
						COA	N/A	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016							
			PICE	N/A	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016										
			BANTAY LANSANGAN	N/A	7/20/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0085: Construction of 1-unit Standard Technical Vocational Building at Bacnit IS, Brgy Bacnit, Mabini, Pangasinan	Construction Division	Public Bidding	-	07/22-28/16	7/29/2016	08/15/166	8/15/2016	8/16/2016	8/17/2016	8/18/2016	8/26/2016	8/30/2016	90 C.D.		CY 2016 BEFF	2,392,844.05		2,392,844.05
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		2,417,848.22				N/A	7/25/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016								
						COA	N/A	7/25/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016							
			PICE	N/A	7/25/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016										
			BANTAY LANSANGAN	N/A	7/25/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016									



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0086: Construction of 1-unit Standard Technical Vocational Building at Eguia NHS, Brgy. Eguia, Dasol, Pangasinan	Construction Division	Public Bidding	-	07/22-28/16	7/29/2016	08/15/166	8/15/2016	8/16/2016	8/17/2016	8/18/2016	8/26/2016	8/30/2016	90 C.D.	CY 2016 BEFF	2,392,600.00		2,392,600.00	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation								REMARKS				
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		2,417,848.22		COA	N/A		7/25/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016							
				PICE	N/A		7/25/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016								
				BANTAY LANSANGAN	N/A		7/25/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0087: Construction of 1-unit Standard Technical Vocational Building at Balingasay NHS, Brgy. Balingasay, Bolinao, Pangasinan	Construction Division	Public Bidding	-	07/22-28/16	7/29/2016	08/15/166	8/15/2016	8/16/2016	8/17/2016	8/18/2016	8/26/2016	8/30/2016	90 C.D.	CY 2016 BEFF	2,393,669.74		2,393,669.74	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation								REMARKS				
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		2,417,848.22		COA	N/A		7/25/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016								
				PICE	N/A		7/25/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016								
		BANTAY LANSANGAN	N/A	7/25/2016	8/2/2016	8/2/2016	8/2/2016	8/2/2016											

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0088: Construction of 1-unit Standard Technical Vocational Building at Balingasay NHS, Brgy. Balingasay, Bolinao, Pangasinan	Construction Division	Public Bidding	8/1/2016	09/08-14/16	9/15/2016	9/29/2016	9/29/2016	9/30/2016	10/3/2016	10/5/2016	10/14/2016	10/20/2016	180 C.D.	CY 2016 BEFF	16,051,406.62		16,051,406.62	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation								REMARKS				
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		16,188,511.25		COA	9/6/2016		9/8/2016	9/22/2016	9/22/2016	9/22/2016	9/22/2016	9/22/2016							
				PICE	9/6/2016		9/8/2016	9/22/2016	9/22/2016	9/22/2016	9/22/2016	9/22/2016							
				BANTAY LANSANGAN	9/6/2016		9/8/2016	9/22/2016	9/22/2016	9/22/2016	9/22/2016	9/22/2016							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0089: Construction of Flood Mitigation Facilities (Reinforced Concrete Revetment) along Major/Principal River Basins Alaminos/Tagalog River Basin (Balangobong Section) Brgy. Balangobong, Alaminos City, Pangasinan	Construction Division	Public Bidding	9/19/2016	9/22-28/2016	9/30/2016	10/13/2016	10/13/2016	10/14/2016	10/17/2016	10/18/2016	10/27/2016	11/2/2016	150 C.D.		CY 2016 BEFF	6,472,914.25		6,472,914.25
		CONTRACT Cost (Php)				List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance				
		Total	Mode	CO															
		6,755,000.00			COA		9/15/2016	9/22/2016	10/5/2015	10/5/2015	10/5/2015	10/5/2015							
					PICE		9/15/2016	9/22/2016	10/5/2015	10/5/2015	10/5/2015	10/5/2015							
			BANTAY LANSANGAN	9/15/2016	9/22/2016	10/5/2015	10/5/2015	10/5/2015	10/5/2015										



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0090: Repair/Maintenance of DPWH Building, Bids and Awards Committee (BAC) and Quality Assurance Unit (QAU) Building at Alaminos City, Pangasinan	Construction Division	Public Bidding		9/22-28/2016	9/30/2016	10/13/2016	10/13/2016	10/14/2016	10/17/2016	10/18/2016	10/27/2016	11/2/2016	90 C.D.		CY 2016 BEFF	940,500.00		940,500.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		950,000.00			COA	N/A		10/5/2015	10/5/2015	10/5/2015	10/5/2015	10/5/2015							
						PICE	N/A		10/5/2015	10/5/2015	10/5/2015	10/5/2015							
						BANTAY LANSANGAN	N/A		10/5/2015	10/5/2015	10/5/2015	10/5/2015							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0091: Repair/Maintenance of DOJ Building, Main Building at Alaminos City, Pangasinan	Construction Division	Public Bidding		9/22-28/2016	9/30/2016	10/13/2016	10/13/2016	10/14/2016	10/17/2016	10/18/2016	10/27/2016	11/2/2016	180 C.D.		CY 2016 BEFF	1,356,250.00		1,356,250.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,370,000.00			COA	N/A	9/22/2016	10/5/2015	10/5/2015	10/5/2015	10/5/2015	10/5/2015							
						PICE	N/A	9/22/2016	10/5/2015	10/5/2015	10/5/2015	10/5/2015							
						BANTAY LANSANGAN	N/A	9/22/2016	10/5/2015	10/5/2015	10/5/2015	10/5/2015							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2016 ROJECTS	16AG0092: Bolinao Water Supply Project at Bolinao, Pangasinan	Construction Division	Public Bidding	09/29/2016	10/5-11/2016	10/14/2016	10/26/2016	10/26/2016	10/27/2016	10/28/2016	11/3/2016	11/9/2016	11/16/2016	390 C.D.		CY 2016 BEFF	45,379,825.60		45,379,825.60
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		47,775,000.00			COA	9/27/2016	10/5/2016	10/19/2016	10/19/2016	10/19/2016	10/19/2016	10/19/2016							
						PICE	9/27/2016	10/5/2016	10/19/2016	10/19/2016	10/19/2016	10/19/2016							
						BANTAY LANSANGAN	9/27/2016	10/5/2016	10/19/2016	10/19/2016	10/19/2016	10/19/2016							



Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0093: Construction/Rehabilitation of Flood Mitigation Facilities along Major River/Principal River Basins- Alaminos/Taguog River Basin (Phase II) at Brgy. Balangobong, Alaminos City, Pangasinan	Construction Division	Public Bidding	11/02/2016	11/8-14/2016	11/14/2016	11/28/2016	11/28/2016	11/29/2016	12/1/2016	12/5/2016	12/14/2016	12/27/2016	150 C.D.	CY 2016 BEFF	6,416,500.00		6,416,500.00	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation								REMARKS				
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		6,755,000.00			COA		10/27/2016	11/10/2016	11/24/2016	11/24/2016	11/24/2016	11/24/2016							
					PICE		10/27/2016	11/10/2016	11/24/2016	11/24/2016	11/24/2016	11/24/2016							
			BANTAY LANSANGAN	10/27/2016	11/10/2016	11/24/2016	11/24/2016	11/24/2016	11/24/2016										

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0094: Repair/Rehabilitation of Gayaga Bridge River Bank Slope Protection at Brgy. Amandiego, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	11/23-29/2016	12/1/2016	12/14/2016	12/14/2016	12/15/2016	12/19/2016	12/23/2016	12/29/2016	01/11/2017	120 C.D.		CY 2016 BEFF	2,374,150.00		2,374,150.00
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation								REMARKS				
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		2,500,000.00			COA		N/A	11/24/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016						
					PICE		N/A	11/24/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016						
					BANTAY LANSANGAN	N/A	11/24/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2016 ROJECTS	16AG0095: Repair/Rehabilitation of Damaged Flood Control Structure along Balincaguig River at Brgy. Anapao, Burgos, Pangasinan	Construction Division	Public Bidding	-	11/23-29/2016	12/1/2016	12/14/2016	12/14/2016	12/15/2016	12/19/2016	12/23/2016	12/29/2016	01/11/2017	120 C.D.	CY 2016 BEFF	2,849,000.00		2,849,000.00	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation								REMARKS				
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		3,000,000.00			COA		N/A	11/24/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016						
					PICE		N/A	11/24/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016						
			BANTAY LANSANGAN	N/A	11/24/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016									




Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
CY 2016 ROJECTS	16AG0097:Construction of 4-storey 8-Cl.rm. School Building at BIS. Bolinao, Pangasinan Brgy. Germinal. Bolinao, Pangasinan	Construction Division	Public Bidding	12/2/2016	12/5-11/2016	12/12/2016	12/26/2016	12/26/2016	12/27/2016	1/3/2017	1/4/2017	1/6/2017	1/9/2016	240 C.D.		CY 2016 BEFF	14,722,280.17		14,722,280.17	
		CONTRACT Cost (Php)				List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		14,871,268.24			12/1/2016		12/6/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016								
					12/1/2016		12/6/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016								
					12/1/2016		12/6/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016								

Prepared By:

Recommended By:

Approved By:

  
**IRENEO L. SORIANO, JR.**  
Head, Procurement Unit / BAC Secretariat

  
**EDGAR N. PERALTA**  
BAC Vice Chairman

  
**DANTE D. FERMIN**  
District Engineer