

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## OFFICE OF THE SECRETARY

Manila

AUG 1 4 2012

<b>DEPARTMENT</b>	ORDER )
57	)
No/	)
Series of 2012	8-14-2012)

SUBJECT:

AMENDMENT TO DEPARTMENT ORDER NO. 54, SERIES OF 2011, REVISED LIMITS OF RESPONSIBILITIES OF CONCERNED DPWH OFFICES AND OFFICIALS IN THE APPROVAL OF TIME SUSPENSION/RESUMPTION OF LOCALLY-FUNDED CIVIL WORKS PROJECTS

In order to expedite approval of time suspension/resumption, amendments to Department Order No. 54, dated 20 October 2011, are hereby provided as follows:

a) Approval of Contract Time Suspension/Resumption Order

District Office	Regional Office	Assistant Secretary for Operations	Undersecretary for Operations	Secretary
Up to 30 c.d.	Above 30 Up to 60 c.d.	Above 60 Up to 90 c.d.	Above 90 Up to 120 c.d.	Above 120 c.d.

b) A Variation Order (Extra Work/Change Order) with corresponding additional contract time should be approved by the DPWH authorized Official in accordance with D.O. No. 54, Series of 2011. Therefore, such time extension granted to Variation Orders is not covered by this specific limit of authority in the approval of Suspension/Resume Order and Time Extension.

This Order amends the pertinent provisions of D.O. No. 54, Series of 2011, and takes effect immediately.

ROGELIO L. SINGSON

Secretary