

097-13 DPWH  
4-18-91

**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
**MANILA**

April 11, 1991

Department Order No.  
Series of 1991

**96** *7m*  
*4/17*

SUBJECT: Termination of contract of MARMOL CONST. CORP./F.L.B CONST. CORP./LEPANTO BUILDERS, INC. for the Construction of Ninoy Aquino Boulevard with a contract amount of P53,719,537.41.

Per written request of the contractor for termination of his contract for the above-captioned project and his conformity with the condition of termination, i.e., completion of driving of sheet piles as prescribed by Undersecretary Jose F. Mabanta, as shown in the hereto attached letter dated 4 April 1991.

In view hereof, the contract of MARMOL CONST. CORP./F.L.B CONST. CORP./LEPANTO BUILDERS, INC. joint venture for the Construction of Ninoy Aquino Boulevard is hereby **TERMINATED** in accordance with the 1988 DPWH Standard Specification Volume I and Department Order No. 102, Series of 1989.

*Jose P. de Jesus*  
JOSE P. DE JESUS  
Secretary