



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

DPWH 13 DPWH

8-20-96

(P)

July 31, 1996

DEPARTMENT ORDER) SUBJECT: INCREASED LIMITS OF DELEGATED
No. 120) AUTHORITY ON VARIATIONS ORDERS
Series of 1996 8/19/96) AND TIME EXTENSIONS

In order to be consistent with the provisions of Department Orders No. 30 and 52, s. 1996, increasing the ceilings for the authority of Regional Directors and District Engineers to conduct the bidding for infrastructure projects and to approve the corresponding programs of work and contracts, the authority of the Regional Directors and District Engineers to approve variation orders and time extensions for contracts approved by them is hereby amended up to a maximum cumulative amount of twenty five percent (25%) of the original contract cost/time.

This Order supersedes all previous Department Orders and other issuances or portions thereof inconsistent herewith, and takes effect immediately.


GREGORIO R. VIGILAR
Secretary