



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

097.12 DPWH
06-13-2005

JUN 10 2005

SPECIAL ORDER

No. **31**
Series of 2005 *26-13-05*

SUBJECT : CREATION OF ADHOC COMMITTEE AND TECHNICAL WORKING GROUP TO EVALUATE THE CLAIM OF F.R. IGNACIO CONSTRUCTION CORPORATION DUE TO IDLE TIME OF EQUIPMENT/MANPOWER AND OTHER CHARGES AS A RESULT OF THE SUSPENSION OF WORK FOR SIXTH ROAD PROJECT- BRIDGE COMPONENT, CP-L.

In connection with the claim of F.R. Ignacio Construction Corporation for the payment of Idle Equipment/Manpower and other charges due to suspension of works issued by the Department from July 11, 2003 to Nov. 17, 2003 for Sixth Road Project – Bridge Component, Contract Package L, Bulacan Province to accommodate the vehicular traffic displaced by the ongoing construction of the North Luzon Expressway, an Ad Hoc Committee and Technical Working Group is hereby created composed of the following.

Ad Hoc Committee

- | | | |
|--|---|----------|
| 1. Undersecretary Bashir D. Rasuman | - | Chairman |
| 2. OIC Director Walter R. Ocampo, BOC | - | Member |
| 3. Director Camilo G. Foronda, Legal Service | - | Member |
| 4. Director Aristeo O. Reyes, CFMS | - | Member |
| 5. Project Director Gil R. Villanueva, Implementing Office | - | Member |

Technical Working Group

- | | | |
|--|---|----------|
| 1. Abdulfatak A. Pagdapatan, Project Manager III
Office of Undersecretary Rasuman | - | Chairman |
| 2. Jose A. Aguinaldo, Engineer V, BOC | - | Member |
| 3. Rodolfo R. Ragusante, Accountant III, CFMS | - | Member |
| 4. Maximillan Anthony E. Fernandez, L O 4, Legal Service | - | Member |
| 5. Maximo L. Carbajal, Project Manager II, Implementing Office | - | Member |

The committee shall be responsible in the review of the evaluation made by Vincent F. Porrazzo, Assistant Team Leader, Everest International, and shall ensure that funds for the payment of claim is available.

This order takes effect immediately.

Signature
HERMOGENES E. EBDANE, JR.
Acting Secretary

Memo creation Adhoc/LLP



WIN5H00029