

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																	
23M00125	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL) IN BRGY. POBLACION, KABACAN, COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	17-11-2023	21-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	19-12-2023	21-12-2023	08-01-2024	12-01-2024	18-01-2024	10-06-2024	20-06-2024
23M00126	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL GYM) IN BRGY. POBLACION, MATALAM, COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	17-11-2023	21-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	19-12-2023	21-12-2023	04-01-2024	12-01-2024	18-01-2024	10-06-2024	20-06-2024
24M00004	CONSTRUCTION OF ROAD FROM SITIO MISUPA TO SITIO KUMARIT IN BARANGAY BENTANGAN, CARMEN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	06-11-2023	08-11-2023	17-11-2023	29-11-2023	29-11-2023	29-11-2023	11-12-2023	12-12-2023	30-01-2024	07-02-2024	13-02-2024	28-05-2024	03-06-2024
24M00005	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) SITIO LOWER, BARANGAY CARUGMANAN, BANISILAN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	10-11-2023	14-11-2023	23-11-2023	05-12-2023	05-12-2023	05-12-2023	15-12-2023	18-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	27-06-2024
24M00006	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) SITIO VILLAGE, BARANGAY KIBENES, CARMEN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	10-11-2023	14-11-2023	23-11-2023	05-12-2023	05-12-2023	05-12-2023	15-12-2023	18-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	28-06-2024
24M00007	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) BARANGAY GENERAL LUNA, CARMEN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	10-11-2023	14-11-2023	23-11-2023	05-12-2023	05-12-2023	05-12-2023	15-12-2023	18-12-2023	27-01-2024	28-01-2024	29-01-2024	22-06-2024	28-06-2024
24M00008	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) UPPER PATAYAN ELEMENTARY SCHOOL, BARANGAY UPPER PATAYAN, KABACAN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	10-11-2023	14-11-2023	23-11-2023	05-12-2023	05-12-2023	05-12-2023	15-12-2023	18-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	27-06-2024
24M00009	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), COLLEGE OF TRADES AND INDUSTRIES, UNIVERSITY OF SOUTHERN MINDANAO, KABACAN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	10-11-2023	14-11-2023	23-11-2023	05-12-2023	05-12-2023	05-12-2023	15-12-2023	18-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	27-06-2024
24M00010	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY CADIS, CARMEN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	10-11-2023	14-11-2023	23-11-2023	05-12-2023	05-12-2023	05-12-2023	15-12-2023	18-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	28-06-2024
24M00011	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), IN BARANGAY LA ESPERANZA, TULUNAN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	10-11-2023	14-11-2023	23-11-2023	05-12-2023	05-12-2023	05-12-2023	15-12-2023	18-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	28-06-2024
24M00012	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), SITIO PATINDEGEN, BARANGAY PANTAR, BANISILAN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	10-11-2023	14-11-2023	23-11-2023	05-12-2023	05-12-2023	05-12-2023	15-12-2023	18-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	27-06-2024
24M00013	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BANNAWAG HIGH SCHOOL, BARANGAY BANNAWAG, KABACAN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	10-11-2023	14-11-2023	23-11-2023	05-12-2023	05-12-2023	05-12-2023	15-12-2023	18-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	27-06-2024
24M00014	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), MALAMOTE HIGH SCHOOL, BARANGAY MALAMOTE, KABACAN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	10-11-2023	14-11-2023	23-11-2023	05-12-2023	05-12-2023	05-12-2023	15-12-2023	18-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	28-06-2024
24M00015	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), IN KIDAMA ELEMENTARY SCHOOL, BARANGAY KIDAMA, MATALAM, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	10-11-2023	14-11-2023	23-11-2023	05-12-2023	05-12-2023	05-12-2023	15-12-2023	18-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	28-06-2024

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)			9,650,000.00	9,643,983.51		9,643,983.51	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023	17-06-2024	Completed
Government of the Philippines (current year's budget)			19,300,000.00	19,289,992.90		19,289,992.90	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023	17-06-2024	Completed
Government of the Philippines (current year's budget)			24,750,000.00	24,700,001.43		24,700,001.43	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023	30-05-2024	Completed
Government of the Philippines (current year's budget)			4,950,000.00	4,929,119.78		4,929,119.78	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	24-06-2024	Completed
Government of the Philippines (current year's budget)			4,950,000.00	4,916,339.06		4,916,339.06	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	24-06-2024	Completed
Government of the Philippines (current year's budget)			4,950,000.00	4,928,513.39		4,928,513.39	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	24-06-2024	Completed
Government of the Philippines (current year's budget)			4,950,000.00	4,937,655.31		4,937,655.31	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	24-06-2024	Completed
Government of the Philippines (current year's budget)			4,950,000.00	4,936,565.74		4,936,565.74	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	24-06-2024	Completed
Government of the Philippines (current year's budget)			4,950,000.00	4,927,479.33		4,927,479.33	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	24-06-2024	Completed
Government of the Philippines (current year's budget)			4,950,000.00	4,944,488.20		4,944,488.20	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	24-06-2024	Completed
Government of the Philippines (current year's budget)			4,950,000.00	4,944,868.19		4,944,868.19	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	24-06-2024	Completed
Government of the Philippines (current year's budget)			4,950,000.00	4,939,706.57		4,939,706.57	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	24-06-2024	Completed
Government of the Philippines (current year's budget)			4,950,000.00	4,938,892.33		4,938,892.33	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	24-06-2024	Completed
Government of the Philippines (current year's budget)			4,950,000.00	4,937,734.98		4,937,734.98	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	24-06-2024	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
24MIO016	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), IN KIBIA HIGH SCHOOL, BARANGAY KIBIA, MATALAM, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	10-11-2023	14-11-2023	23-11-2023	05-12-2023	05-12-2023	05-12-2023	15-12-2023	18-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	27-06-2024
24MIO025	CONSTRUCTION OF ROAD IN PUROK 3 RESIDENTIAL AREA, BARANGAY TUBURAN, TULUNAN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	17-11-2023	21-11-2023	30-11-2023	12-12-2023	12-12-2023	12-12-2023	22-12-2023	27-12-2023	30-01-2024	07-02-2024	13-02-2024	28-03-2024	08-04-2024
24MIO027	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) IN BARANGAY DALAPTAN, MATALAM, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	17-11-2023	21-11-2023	30-11-2023	12-12-2023	12-12-2023	12-12-2023	22-12-2023	27-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	27-06-2024
24MIO031	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO KITABO, BARANGAY ARINGAY, KABACAN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	21-12-2023	28-12-2023	29-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	27-06-2024
24MIO032	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY LANOON, CARMEN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	21-12-2023	28-12-2023	29-12-2023	30-01-2024	07-02-2024	13-02-2024	19-05-2024	30-05-2024
24MIO034	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY BANAYAL, TULUNAN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	21-12-2023	28-12-2023	29-12-2023	05-02-2024	07-02-2024	13-02-2024	19-05-2024	30-05-2024
24MIO036	CONCRETING OF ROAD LEADING TO MALAGAP UNDERGROUND RIVER, BANISILAN, NORTH COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	21-12-2023	28-12-2023	29-12-2023	31-01-2024	07-02-2024	13-02-2024	22-05-2024	31-05-2024
24MIO037	CONSTRUCTION OF ROAD CONNECTING THE JUNIOR HIGH SCHOOL AND SENIOR HIGH SCHOOL BUILDING, MALINAO NATIONAL HIGH SCHOOL, BARANGAY MALINAO, BANISILAN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	21-12-2023	28-12-2023	29-12-2023	30-01-2024	13-02-2024	19-02-2024	09-04-2024	23-04-2024
24MIO038	ACCESS ROAD LEADING TO PISAN CAVE, BRGY. PISAN, KABACAN, NORTH COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	21-12-2023	28-12-2023	29-12-2023	30-01-2024	07-02-2024	13-02-2024	26-05-2024	05-06-2024
24MIO039	BAGONTAPAY BR. (B00240MN) ALONG MAKILALA-ALLAH VALLEY RD.	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	21-12-2023	28-12-2023	29-12-2023	30-01-2024	07-02-2024	13-02-2024	22-06-2024	27-06-2024
24MIO040	MALAMOTE BR. (B00275MN) ALONG MATALAM-MLANG-BAGONTAPAY JCT. RD.	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	12-01-2024	12-01-2024	22-01-2024	02-02-2024	02-02-2024	02-02-2024	16-02-2024	20-02-2024	27-02-2024	28-02-2024	29-02-2024	10-05-2024	27-05-2024
24MIO041	MALASILA BR. (B00241MN) ALONG MAKILALA-ALLAH VALLEY RD.	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	12-01-2024	12-01-2024	22-01-2024	02-02-2024	02-02-2024	02-02-2024	16-02-2024	20-02-2024	27-02-2024	28-02-2024	29-02-2024	09-06-2024	24-06-2024
24MIO044	CONSTRUCTION OF ROAD, PUROK 1 MOLONVILLE, BARANGAY OSIAS, KABACAN, COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	12-01-2024	12-01-2024	22-01-2024	02-02-2024	02-02-2024	02-02-2024	16-02-2024	20-02-2024	21-03-2024	22-03-2024	25-03-2024	17-05-2024	31-05-2024
24MIO048	BAGUMBAYAN-TAMBAC ROAD IN SUPPORT TO CAVENDISH BANANA AND PALM OIL PROJECTS TULUNAN, COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	26-01-2024	26-01-2024	05-02-2024	16-02-2024	16-02-2024	16-02-2024	29-02-2024	01-03-2024	21-03-2024	22-03-2024	25-03-2024	28-06-2024	05-07-2024

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)		4,950,000.00	4,950,000.00	4,939,466.40		4,939,466.40	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	24-06-2024	Completed
Government of the Philippines (current year's budget)		7,920,000.00	7,920,000.00	7,914,699.02		7,914,699.02	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023	04-04-2024	Completed
Government of the Philippines (current year's budget)		4,950,000.00	4,950,000.00	4,944,110.94		4,944,110.94	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023	25-06-2024	Completed
Government of the Philippines (current year's budget)		4,950,000.00	4,950,000.00	4,944,596.30		4,944,596.30	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	05-12-2023	05-12-2023	05-12-2023	05-12-2023	05-12-2023	25-06-2024	Completed
Government of the Philippines (current year's budget)		4,950,000.00	4,950,000.00	4,944,999.78		4,944,999.78	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	05-12-2023	05-12-2023	05-12-2023	05-12-2023	05-12-2023	27-05-2024	Completed
Government of the Philippines (current year's budget)		4,950,000.00	4,950,000.00	4,943,160.47		4,943,160.47	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	05-12-2023	05-12-2023	05-12-2023	05-12-2023	05-12-2023	27-05-2024	Completed
Government of the Philippines (current year's budget)		24,125,000.00	24,125,000.00	23,936,260.63		23,936,260.63	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	05-12-2023	05-12-2023	05-12-2023	05-12-2023	05-12-2023	27-05-2024	Completed
Government of the Philippines (current year's budget)		9,405,000.00	9,405,000.00	9,384,379.17		9,384,379.17	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	05-12-2023	05-12-2023	05-12-2023	05-12-2023	05-12-2023	19-04-2024	Completed
Government of the Philippines (current year's budget)		14,700,000.00	14,700,000.00	14,685,000.73		14,685,000.73	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	05-12-2023	05-12-2023	05-12-2023	05-12-2023	05-12-2023	31-05-2024	Completed
Government of the Philippines (current year's budget)		24,500,000.00	24,500,000.00	24,254,562.55		24,254,562.55	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	05-12-2023	05-12-2023	05-12-2023	05-12-2023	05-12-2023	24-06-2024	Completed
Government of the Philippines (current year's budget)		5,880,000.00	5,880,000.00	5,874,953.86		5,874,953.86	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	24-06-2024	Completed
Government of the Philippines (current year's budget)		19,600,000.00	19,600,000.00	19,399,622.13		19,399,622.13	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	19-06-2024	Completed
Government of the Philippines (current year's budget)		9,405,000.00	9,405,000.00	9,395,022.90		9,395,022.90	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	27-05-2024	Completed
Government of the Philippines (current year's budget)		19,600,000.00	19,600,000.00	19,578,142.42		19,578,142.42	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024	27-06-2024	Completed

<<DPWH Cotabato 3rd DEO>>

Procurement Monitoring Report as of 06/30/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
24MI0050	ROAD CONCRETING IN PUROK 14 BRGY. POBLACION B, M'LANG, COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	26-01-2024	26-01-2024	05-02-2024	16-02-2024	16-02-2024	16-02-2024	29-02-2024	01-03-2024	20-03-2024	21-03-2024	22-03-2024	18-05-2024	30-05-2024
24MI0059	CONSTRUCTION OF ROAD IN BARANGAY TAWAN-TAWAN, M'LANG, COTABATO (PHASE2)	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	02-01-2024	02-01-2024	13-02-2024	23-02-2024	23-02-2024	23-02-2024	11-03-2024	13-03-2024	21-03-2024	22-03-2024	25-03-2024	11-05-2024	03-06-2024
24MI0063	ROAD CONCRETING ON BRGY. TAWAN-TAWAN, M'LANG, COTABATO (PHASE 1)	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	25-03-2024	26-03-2024	04-04-2024	16-04-2024	16-04-2024	16-04-2024	19-04-2024	22-04-2024	25-04-2024	26-04-2024	29-04-2024	23-06-2024	05-07-2024

Total Allotted Budget :
Total Contract Price of Procurement:
Total Savings (Total Allotted Budget - Total Contract Price):

ONGOING PROCUREMENT ACTIVITIES																	
24MIO001	BUKIDNON-COTABATO RD - KI607 + (050) - KI608 + 487	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	17-11-2023	08-11-2023	17-11-2023	29-11-2023	29-11-2023	29-11-2023	11-12-2023	12-12-2023	31-01-2024	07-02-2024	13-02-2024	29-08-2024	N/A
24MIO002	ROAD IN BRGY. RANZO IN SUPPORT TO PALM OIL, CORN, RICE AND SUGARCANE INDUSTRIES, CARMEN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	17-11-2023	08-11-2023	17-11-2023	29-11-2023	29-11-2023	29-11-2023	11-12-2023	12-12-2023	31-01-2024	07-02-2024	13-02-2024	15-08-2024	N/A
24MIO003	SITIO KIBARAWON - SITIO MULTIA ROAD IN SUPPORT TO PALM OIL INDUSTRY, BRGY., LILONGAN, CARMEN, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	17-11-2023	08-11-2023	17-11-2023	29-11-2023	29-11-2023	29-11-2023	11-12-2023	12-12-2023	31-01-2024	07-02-2024	13-02-2024	15-08-2024	N/A
24MIO017	MALNOTE - NEW PANDAN ROAD IN SUPPORT TO MANGO, BAWANA, AND RICE PRODUCTION, KABACAN MATALAM, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	17-11-2023	21-11-2023	30-11-2023	12-12-2023	12-12-2023	12-12-2023	22-12-2023	27-12-2023	31-01-2024	07-02-2024	13-02-2024	15-08-2024	N/A
24MIO022	BATO - SARAYAN ROAD IN SUPPORT TO FISH, CORN AND RICE INDUSTRIES, MATALAM, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	17-11-2023	21-11-2023	30-11-2023	12-12-2023	12-12-2023	12-12-2023	22-12-2023	27-12-2023	13-02-2024	07-02-2024	13-02-2024	15-08-2024	N/A
24MIO026	BUKIDNON-COTABATO RD KI624+471 - KI625+646	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	17-11-2023	21-11-2023	30-11-2023	12-12-2023	12-12-2023	12-12-2023	22-12-2023	27-12-2023	22-05-2024	24-05-2024	27-05-2024	20-11-2024	N/A
24MIO029	CONSTRUCTION OF M'LANG RIVER FLOOD CONTROL PROJECT (UPSTREAM OF M'LANG BRIDGE, LEFT SIDE), BARANGAY POBLACION A, M'LANG, COTABATO	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	21-12-2023	28-12-2023	29-12-2023	13-02-2024	07-02-2024	13-02-2024	07-11-2024	N/A
24MIO030	MATALAM-LAMPAVAN-ANTIPAS RD - KI645+139- KI646+107	DPWH Cotabato 3 rd DEO	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	21-12-2023	21-12-2023	21-12-2023	28-12-2023	29-12-2023	13-02-2024	07-02-2024	13-02-2024	10-08-2024	N/A
24MIO042	INSTALLATION OF ROAD SAFETY DEVICES AND STREET LIGHTS AT SPECIFIC LOCATION ALONG MAKILA-ALIAH VALLEY RD - KI622+000- KI626+000, M'LANG, NORTH COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	12-01-2024	12-01-2024	22-01-2024	02-02-2024	02-02-2024	02-02-2024	16-02-2024	20-02-2024	21-03-2024	22-03-2024	23-03-2024	06-10-2024	N/A

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance/ (If applicable)	
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,889,985.56		9,889,985.56	1. COA 2. NACAP North Carabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024	27-05-2024	Completed
Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,914,500.14		7,914,500.14	1. COA 2. NACAP North Carabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024	29-05-2024	Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,757,034.08		9,757,034.08	1. COA 2. NACAP North Carabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	01-04-2024	01-04-2024	01-04-2024	01-04-2024	01-04-2024	27-06-2024	Completed
Procurement Activities	295,755,000.00	0.00	295,755,000.00											
Contract Activities Conducted				294,615,837.80	0.00	294,615,837.80								
Net - Total Contract Price)	1,139,162.20													

Government of the Philippines (current year's budget)	66,469,200		66,469,200	66,367,430		66,367,430	1. COA 2. NACAP North Carabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023		
Government of the Philippines (current year's budget)	96,500,000		96,500,000	96,296,668		96,296,668	1. COA 2. NACAP North Carabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023		
Government of the Philippines (current year's budget)	96,500,000		96,500,000	96,450,075		96,450,075	1. COA 2. NACAP North Carabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023		
Government of the Philippines (current year's budget)	96,500,000		96,500,000	96,454,715		96,454,715	1. COA 2. NACAP North Carabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	14-12-2023	14-12-2023	14-12-2023	14-12-2023	14-12-2023		
Government of the Philippines (current year's budget)	96,500,000		96,500,000	96,390,706		96,390,706	1. COA 2. NACAP North Carabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	14-12-2023	14-12-2023	14-12-2023	14-12-2023	14-12-2023		
Government of the Philippines (current year's budget)	48,498,240		48,498,240	48,346,296		48,346,296	1. COA 2. NACAP North Carabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	14-12-2023	14-12-2023	14-12-2023	14-12-2023	14-12-2023		
Government of the Philippines (current year's budget)	86,850,000		86,850,000	85,978,626		85,978,626	1. COA 2. NACAP North Carabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	05-12-2023	05-12-2023	05-12-2023	05-12-2023	05-12-2023		
Government of the Philippines (current year's budget)	48,911,990		48,911,990	48,896,954		48,896,954	1. COA 2. NACAP North Carabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	05-12-2023	05-12-2023	05-12-2023	05-12-2023	05-12-2023		
Government of the Philippines (current year's budget)	58,471,280		58,471,280	58,170,612		58,170,612	1. COA 2. NACAP North Carabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024		

<<DPWH Cotabato 3rd DEO>>

Procurement Monitoring Report as of 06/30/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
24MID0043	MATLAM-MLANG-BAGONTAPAY JCT RD - KI641 + 592 - KI643+181.70	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	12-01-2024	12-01-2024	22-01-2024	02-02-2024	02-02-2024	02-02-2024	16-02-2024	20-02-2024	10-06-2024	11-06-2024	13-06-2024	03-10-2024	N/A
24MID0045	CONSTRUCTION OF KABACAN RIVER FLOOD CONTROL (PLANG TO PULANGI-PHASE I), KABACAN, NORTH COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	12-01-2024	12-01-2024	22-01-2024	02-02-2024	02-02-2024	02-02-2024	16-02-2024	20-02-2024	21-03-2024	22-03-2024	25-03-2024	20-09-2024	N/A
24MID0046	CONSTRUCTION OF KABACAN RIVER FLOOD CONTROL (PLANG TO PULANGI-PHASE II), KABACAN, NORTH COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	12-01-2024	12-01-2024	22-01-2024	02-02-2024	02-02-2024	02-02-2024	16-02-2024	20-02-2024	21-03-2024	22-03-2024	25-03-2024	20-09-2024	N/A
24MID0049	CONSTRUCTION OF PUROK 3, BARANGAY BAGUMBAYAN-TAMBAC ROAD IN SUPPORT TO CAVENDISH BANANA AND PALM OIL PROJECTS, BARANGAY BAGUMBAYAN, TULUNAN, COTABATO PHASE 1	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	26-01-2024	26-01-2024	05-02-2024	16-02-2024	16-02-2024	16-02-2024	29-02-2024	01-03-2024	21-03-2024	22-03-2024	25-03-2024	16-07-2024	N/A
24MID0051	CONSTRUCTION OF ROAD, BARANGAY KATITULUAN-BARANGAY UPPER PAATAN, KABACAN, NORTH COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	26-01-2024	26-01-2024	05-02-2024	16-02-2024	16-02-2024	16-02-2024	29-02-2024	01-03-2024	21-03-2024	22-03-2024	25-03-2024	13-08-2024	N/A
24MID0052	CONSTRUCTION OF ROAD, BARANGAY MARBEL-BARANGAY ESTADO, MATLAM, NORTH COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	26-01-2024	26-01-2024	05-02-2024	16-02-2024	16-02-2024	16-02-2024	29-02-2024	01-03-2024	21-03-2024	22-03-2024	25-03-2024	13-08-2024	N/A
24MID0054	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY KANIBONG, TULUNAN, COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	02-01-2024	02-01-2024	13-02-2024	23-02-2024	23-02-2024	23-02-2024	11-03-2024	13-03-2024	20-03-2024	21-03-2024	22-03-2024	05-08-2024	N/A
24MID0055	CONSTRUCTION OF KABACAN RIVER FLOOD CONTROL PROJECT (CARABAO CENTER PHASE III), USM, KABACAN, COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	02-01-2024	02-01-2024	13-02-2024	23-02-2024	23-02-2024	23-02-2024	11-03-2024	13-03-2024	21-03-2024	22-03-2024	25-03-2024	01-10-2024	N/A
24MID0056	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HEALTH CENTER) BARANGAY KIBENES, CARMEN COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	02-01-2024	02-01-2024	13-02-2024	23-02-2024	23-02-2024	23-02-2024	11-03-2024	13-03-2024	04-04-2024	11-04-2024	17-04-2024	22-07-2024	N/A
24MID0057	BUKIDNON-COTABATO RD – KI655+000 – KI655+610	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	02-01-2024	02-01-2024	13-02-2024	23-02-2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	27-02-2024	28-02-2024	29-02-2024	20-07-2024	N/A
24MID0058	MATLAM-LAMPAYAN-ANTIPAS RD - KI642+(-449) - KI643+586	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	02-01-2024	02-01-2024	13-02-2024	23-02-2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	27-02-2024	28-02-2024	29-02-2024	28-09-2024	N/A
24MID0060	BUKIDNON-COTABATO RD (KAYAGA COMMON JCT)-(S00808MN) CHAINAGE 000 - CHAINAGE 465	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	02-01-2024	02-01-2024	13-02-2024	23-02-2024	23-02-2024	23-02-2024	11-03-2024	13-03-2024	20-03-2024	21-03-2024	22-03-2024	28-07-2024	N/A
24MID0061	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, UPSTREAM OF TACUPAN BRIDGE, TACUPAN, CARMEN, COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	02-01-2024	02-01-2024	13-02-2024	23-02-2024	23-02-2024	23-02-2024	11-03-2024	13-03-2024	21-03-2024	22-03-2024	25-03-2024	28-10-2024	N/A
24MID0062	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, DOWNSTREAM OF TACUPAN BRIDGE, TACUPAN, CARMEN, COTABATO	DPWH Cotabato 3 rd DEO	No	Competitive Bidding	02-01-2024	02-01-2024	13-02-2024	23-02-2024	23-02-2024	23-02-2024	11-03-2024	13-03-2024	21-03-2024	22-03-2024	25-03-2024	18-11-2024	N/A

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
Government of the Philippines (current year's budget)		68,588,340				68,327,804	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024		
Government of the Philippines (current year's budget)		29,400,000				29,380,000	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024		
Government of the Philippines (current year's budget)		29,400,000				29,379,974	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024		
Government of the Philippines (current year's budget)		28,950,000				28,929,684	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		
Government of the Philippines (current year's budget)		49,500,000				49,400,000	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		
Government of the Philippines (current year's budget)		49,500,000				49,400,000	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		
Government of the Philippines (current year's budget)		4,950,000				4,946,294	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024		
Government of the Philippines (current year's budget)		65,620,000				65,592,867	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024		
Government of the Philippines (current year's budget)		4,950,000				4,945,031	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024		
Government of the Philippines (current year's budget)		29,890,000				29,884,108	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024		
Government of the Philippines (current year's budget)		78,190,090				78,115,313	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024		
Government of the Philippines (current year's budget)		22,112,720				22,100,596	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024		
Government of the Philippines (current year's budget)		96,500,000				96,091,329	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024		
Government of the Philippines (current year's budget)		96,500,000				96,247,838	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSCO 4. OFFICE OF THE CONGRESSWOMAN	07-02-2024	07-02-2024	07-02-2024	07-02-2024	07-02-2024		

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)		9,900,000	9,900,000	9,811,230		9,811,230	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	01-04-2024	01-04-2024	01-04-2024	01-04-2024	01-04-2024		
Government of the Philippines (current year's budget)		1,980,000	1,980,000	1,971,960		1,971,960	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	01-04-2024	01-04-2024	01-04-2024	01-04-2024	01-04-2024		
Government of the Philippines (current year's budget)		1,980,000	1,980,000	1,976,675		1,976,675	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	01-04-2024	01-04-2024	01-04-2024	01-04-2024	01-04-2024		
Government of the Philippines (current year's budget)		1,980,000	1,980,000	1,965,257		1,965,257	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	01-04-2024	01-04-2024	01-04-2024	01-04-2024	01-04-2024		
Government of the Philippines (current year's budget)		4,950,000	4,950,000	4,943,284		4,943,284	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	01-04-2024	01-04-2024	01-04-2024	01-04-2024	01-04-2024		
Government of the Philippines (current year's budget)		4,950,000	4,950,000	4,934,531		4,934,531	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	01-04-2024	01-04-2024	01-04-2024	01-04-2024	01-04-2024		
Government of the Philippines (current year's budget)		1,980,000	1,980,000	1,974,242		1,974,242	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	01-04-2024	01-04-2024	01-04-2024	01-04-2024	01-04-2024		
Government of the Philippines (current year's budget)		4,950,000	4,950,000	4,942,999		4,942,999	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	01-04-2024	01-04-2024	01-04-2024	01-04-2024	01-04-2024		
Government of the Philippines (current year's budget)		1,980,000	1,980,000	1,977,313		1,977,313	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	24-04-2024	24-04-2024	24-04-2024	24-04-2024	24-04-2024		
Government of the Philippines (current year's budget)		4,950,000	4,950,000	4,944,944		4,944,944	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	24-04-2024	24-04-2024	24-04-2024	24-04-2024	24-04-2024		
Government of the Philippines (current year's budget)		14,925,000	14,925,000	14,913,801		14,913,801	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	24-04-2024	24-04-2024	24-04-2024	24-04-2024	24-04-2024		
Government of the Philippines (current year's budget)		14,925,000	14,925,000	14,921,981		14,921,981	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	24-04-2024	24-04-2024	24-04-2024	24-04-2024	24-04-2024		
Government of the Philippines (current year's budget)		9,950,000	9,950,000	9,944,353		9,944,353	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	24-04-2024	24-04-2024	24-04-2024	24-04-2024	24-04-2024		
Government of the Philippines (current year's budget)		14,925,000	14,925,000	14,913,848		14,913,848	1. COA 2. NACAP North Cotabato Province 3. MINSTRANSSCO 4. OFFICE OF THE CONGRESSWOMAN	24-04-2024	24-04-2024	24-04-2024	24-04-2024	24-04-2024		

