300226104548000.PC		320102105450000.PC
23F00101 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Bidg. (Training and Instructional Facility/Meetings Incentives Conferences for Education, Sports Building (Mices) and Primary Health Center), Albay, Legazpi City, Albay (2nd Legislative District)	23F00100 - Cluster II - Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: II-1 - Construction of Road, Jct. National Road - Brgy. Simumla, Virac, Catanduanes; II-II - Construction of Road it Purok 3, Valencia, Virac, Catanduanes, Virac, Catanduanes (Lone District)	23F0009: 002 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment (along Libmanan River) within Bicol River Basin, Barangay Sibujo and Barangay Sigamot, Libmanan, Camarines Sur, Libmanan, Camarines Sur 2nd Legislative District
Planning & Design	s Construction Division	Construction Division
	8	>
Public 5/11 Bidding	Public 5/29 Bidding	Public 1/34 Bidding
5/11/2023 5/10	5/29/2023 6/5	1/30/2023 2/
5/16-22/2023	6/5-11/2023	2/3-9/2023
5/23/2023	6/13/2023	2/10/2023
	6/28/2023	2/27/2023
	6/28/2023	2/27/2023
	6/28-7/5/2023	3/3/2023
		3/21/2023
		3/21/2023
		5/23/2023
		5/31/2023
		6/1/2023
FY	72	Ŗ
FY 2023 GAA	FY 2023 GAA	FY 2023 GAA
98,999,887.24	29,699,602.41	125,360,303.47
		120,973,010.00
COA / NACAP(2) /CCWi	COA / NACAP(2) /CCWi	COA / NACAP(2) /CCWi
5/23/2023	6/13/2023	1/30/2023
6/6/2023	6/28/2023	1/30/2023
6/6/2023	6/28/2023	1/30/2023
6/7-13,2023	6/29-7/5/2023	1/30/2023
6/14- 26/2023	7/6-17/2023	1/30/2023
WITH SUPPLEMENT AL BULLETING NO. 1 DATED MAY 30, 2023, POSTPONED DUE TO ANNOR REVISION OF PLANS, POW		