

	23F00114 - Convergence and Special Support Program - Basic Infrastructure Program (8IP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Bldg. (Training and Instructional Facility)/Meetings Incentives Conferences for Education, Sports Building (Mices) and Primary Health Center), Camarines Sur, Goa, Camarines Sur (4th Legislative District)	Planning & Design Division	No	Public Bidding	5/11/2023	5/16-22/2023	5/23/2023												FY 2023 GAA	98,999,966.57										COA / MACAP(2) /CCWf	5/23/2023	6/6/2023	6/6/2023	6/7-13/2023	6/14-26/2023		WITH SUPPLEMENTAL BULLETING NO. 1 DATE MAY 30, 2023, POSTPONED DUE TO MINOR REVISION OF PLANS, POW AND ABC
	23F00115-Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bato River Control (Phase II), Bato, Catanduanes, Catanduanes Lone Legislative District	Construction Division	No	Public Bidding	3/15/2023	3/20-26/2023	3/27/2023												FY 2023 GAA	9,899,291.55										COA / MACAR(2) /CCWi	3/27/2023	4/12/2023	4/12/2023	4/13-19/2023	4/20-5/8/2023		
	23F00116-002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection and Seawall along Brgy. Caranan - Brgy. Sta. Rosa del Sur, Pasacao, Camarines Sur, Camarines Sur (2nd legislative District)	Planning & Design Division	No	Public Bidding	2/17/2023	2/22-31/2023	3/3/2023												FY 2023 GAA	149,573,979.11										COA / MACAR(2) /CCWi	3/3/2023	3/21/2023	3/21/2023	3/22-28/2023	3/29-4/13/2023		CANCELLED- MAJOR CHANGES IN PLANS AND POW
	23F00117-002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection and Seawall along Brgy. Caranan - Brgy. Dolapoon, Pasacao, Camarines Sur, Camarines Sur (2nd legislative District)	Planning & Design Division	No	Public Bidding	2/17/2023	2/22-31/2023	3/3/2023												FY 2023 GAA	149,573,489.56										COA / MACAR(2) /CCWi	3/3/2023	3/21/2023	3/21/2023	3/22-28/2023	3/29-4/13/2023		CANCELLED- MAJOR CHANGES IN PLANS AND POW