

ANNEX B

DPWH- IFUGAO SECOND DISTRICT ENGINEERING OFFICE FY 2024 Procurement Monitoring Report 1st Semester as of June 30, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads / Post of IB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution -Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
PROCUREMENT ACTIVITIES																																
	24PJ0001: Asset Preservation - Preventive Maintenance - Tertiary Roads, Ubao-Taang Road - K0401 + 028 - K0401 + 083, K0408 + 000 - K0411 + 000	Ifugao Second District Engineering Office	yes	National Competitive Bidding	12/1/2023	2-Dec-23	14-Dec-23	26-Dec-23	26-Dec-23	27-Dec-23	29-Dec-23	5-Feb-24	5-Feb-24	14-Feb-24	15-Feb-24	93 CD	GoP	19,134,613.37		19,134,613.37	19,128,680.77		19,128,680.77	COA,PCCI, CIAP	14-Dec-23	26-Dec-23	26-Dec-23	27-Dec-23	29-Dec-23			
	24PJ0002: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Nueva Vizcaya-Ifugao-Mt Province Rd - K0339 + 581 - K0340 + 000	Ifugao Second District Engineering Office	yes	National Competitive Bidding	12/1/2023	5-Dec-23	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	29-Dec-23	5-Feb-24	5-Feb-24	14-Feb-24	15-Feb-24	93 CD	GoP	19,040,039.41		19,040,039.41	18,986,702.86		18,986,702.86	COA,PCCI, CIAP	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	29-Dec-23			
	24PJ0003: Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0341 + (-104) - K0341 + (-084), K0358 + (-034) - K0358 + 026, K0361 + 160 - K0361 + 233, K0341 + (-571) - K0341 + (-553), K0341 + (-597) - K0341 + (-583), K0367 + 440 - K0367 + 482, K0379 + (-193) - K0379 + (-180), K0398 + 759 - K0398 + 782, K0401 + 469 - K0401 + 520, K0401+648- K0401+699,K0410+336- K0410+372	Ifugao Second District Engineering Office	yes	National Competitive Bidding	2/23/2024	27-Feb-24	6-Mar-24	18-Mar-24	18-Mar-24	27-Mar-24	12-Apr-24	15-Apr-24	15-Apr-10	24-Apr-24	30-Apr-24	305 CD	GoP	34,194,471.59		34,194,471.59	34,176,927.86		34,176,927.86	COA, PCCI, CIAP	6-Mar-24	18-Mar-24	18-Mar-24	27-Mar-24	12-Apr-24			
	24PJ0004: Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-secondary Roads- Nueva Vizcaya-Ifugao-Mt Province Rd-K0337+050- K0337+111,K0340+940- K0340+971, K0347+618- K0347+632, K0349+146- K0349+173, K0359+554- K0359+577, K0359+698- K0359+710, K0359+754- K0359+816, K0360+510- K0360+541, K0361+480- K0361+501, K0361+589- K0361+610, K0361+725- K0361+776	Ifugao Second District Engineering Office	No	National Competitive Bidding	12/29/2023	3-Jan-24	11-Jan-24	23-Jan-24	23-Jan-24	21-Feb-24	27-Feb-24	5-Mar-24	5-Mar-24	14-Mar-24	21-Mar-24	326 CD	GoP	35,620,559.70		35,620,559.70	36,610,179.19		36,610,179.19	COA, PCCI, CIAP	11-Jan-24	23-Jan-24	23-Jan-24	21-Feb-24	27-Feb-24			
	24PJ0005:Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Vizcaya-Ifugao-Mt Province Rd - K0344 + 017 - K0344 + 092	Ifugao Second District Engineering Office	yes	National Competitive Bidding	12/1/2023	5-Dec-23	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	29-Dec-23	29-Dec-23	5-Feb-24	14-Feb-24	15-Feb-24	214 CD	GoP	18,308,465.46		18,308,465.46	18,271,862.81		18,271,862.81	COA, PCCI, CIAP	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	29-Dec-23			
	24PJ0006: Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Vizcaya-Ifugao-Mt Province Rd - K0354 + 536 - K0354 + 573	Ifugao Second District Engineering Office	yes	National Competitive Bidding		2-Dec-23	14-Dec-23	26-Dec-23	26-Dec-23	27-Dec-23	29-Dec-23	5-Feb-24	5-Feb-24	14-Feb-24	15-Feb-24	67 CD	GoP	26,372,383.83		26,372,383.83	26,295,591.59		26,295,591.59	COA, PCCI, CIAP	14-Dec-23	26-Dec-23	26-Dec-23	27-Dec-23	29-Dec-23			

24PJ0007: Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads-Secondary Roads Nueva Vizcaya-Ifugao-Mt. Province rd-K0335+621, K0336+909, K0336+979, K0337+439, K0337+985, K0338+167, K0338+316, K0338+683, K0338+760, K0339+049, K0339+071, K0339+383, K0340+065, K0340+219, K0340+347, K0340+459, K0340+810, K0340+861, K0340+960, K0340+960, K0340+1054, K0340+1229, K0340+1229-K0341+000, K0341+008-K0341+395, K0341+188, K0341+395, K0341+525, K0341+764, K0342+190, K0342+316, K0342+584, K0342+771, K0342+771-K0343+062, K0343+062, K0343+510, K0343+706, K0343+942, K0344+205, K0344+431, K0345+622, K0358+480, K0361+410	Ifugao Second District Engineering Office	yes	National Competitive Bidding	4/6/2024	10-Apr-24	18-Apr-24	18-Apr-24	30-Apr-24	6-Mar-24	18-Mar-24	21-May-24	21-May-24	30-May-24	31-May-24	251 CD	GoP	60,145,549.19	60,145,549.19	60,130,723.27	60,130,723.27	COA, PCCI, CIAP	18-Apr-24	18-Apr-24	30-Apr-24	6-Mar-24	18-Mar-24		
24PJ0008 :Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Ubao-Taang Road - K0416 + 460 - K0416 + 515	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	3-Jan-24	11-Jan-24	23-Jan-24	23-Jan-24	21-Feb-24	4-Mar-24	5-Mar-24	5-Mar-24	14-Mar-24	21-Mar-24	64 CD	GoP	3,292,592.53	3,292,592.53	3,287,678.27	3,287,678.27	COA, PCCI, CIAP	11-Jan-24	23-Jan-24	23-Jan-24	21-Feb-24	4-Mar-24		
24PJ0009: Asset Preservation Program- Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads Nueva Vizcaya-Ifugao-Mt Province Rd - K0338 + 296, K0338 + 852, K0340 + 1208, K0340 + 511, K0342 + 338	Ifugao Second District Engineering Office	No	National Competitive Bidding	3/20/2024	22-Mar-24	3-Apr-24	15-Apr-24	15-Apr-24	22-Apr-24	30-Apr-24	6-May-24	8-May-24	17-May-24	20-May-24	103 CD	GoP	17,636,646.18	17,636,646.18	17,434,954.99	17,434,954.99	COA, PCCI, CIAP	3-Apr-24	15-Apr-24	15-Apr-24	22-Apr-24	30-Apr-24		
24PJ0010: Asset Preservation Program- Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads Banaue-Mayoyao-A Lista- Isabela Bdry Rd - K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746	Ifugao Second District Engineering Office	No	National Competitive Bidding	3/20/2024	22-Mar-24	3-Apr-24	15-Apr-24	15-Apr-24	22-Apr-24	30-Apr-24	6-May-24	8-May-24	17-May-24	20-May-24	206 CD	GoP	25,647,955.26	25,647,955.26	25,637,947.73	25,637,947.73	COA, PCCI, CIAP	3-Apr-24	15-Apr-24	15-Apr-24	22-Apr-24	30-Apr-24		
24PJ0011: Convergence and Special Support Program-Sustainable Infrastructure projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ facilities- Construction of Bridge, Maguitawa-Dulao Bridge, Barangay Maguitawa, Mayoyao, Ifugao and Dulao, Lagawe, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	4/5/2024	15-May-24	23-May-24	4-Jun-24	4-Jun-24	14-Jun-24	21-Jun-24	24-Jun-24	25-Jun-24	4-Jul-24	5-Jul-24	315 CD	GoP	110,934,241.83	110,934,241.83	*****	110,905,087.60	COA, PCCI, CIAP	23-May-24	4-Jun-24	4-Jun-24	14-Jun-24	21-Jun-24		
24PJ0012: Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads-Banaue-Hungduan-Benguet Bdry Rd - K0346 + 345, K0349 + 435, K0349 + 577, K0350 + 336	Ifugao Second District Engineering Office	No	National Competitive Bidding	2/23/2024	27-Feb-24	6-Mar-24	18-Mar-24	18-Mar-24	22-Mar-24	12-Apr-24	15-Apr-24	15-Apr-24	24-Apr-02	25-Apr-24	168 CD	GoP	13,009,894.66	13,009,894.66	13,171,466.63	13,171,466.63	COA, PCCI, CIAP	6-Mar-24	18-Mar-24	18-Mar-24	22-Mar-24	12-Apr-24		

	24PJ0013: Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads- Banaue-Hungduan-Benguet Bdry Rd - K0342 + (-107), K0342 + 047, K0342 + 293, K0342+473-K0342+-570	Ifugao Second District Engineering Office	No	National Competitive Bidding	5/10/2024	15-May-24	23-May-24	4-Jun-24	4-Jun-24	14-Jun-24	21-Jun-24	24-Jun-24	25-Jun-24	4-Jul-24	5-Jul-24	230 CD	GoP	35,565,435.29		35,565,435.29	35,546,988.54	35,546,988.54	COA, PCCI, CIAP	23-May-24	4-Jun-24	4-Jun-24	14-Jun-24	21-Jun-24				
	K0342 + 885, K0343 + 285, K0343 + 467, K0343 + 496 - K0343 + 555, K0343 + 1208, K0345 + 066, K0345 + 066, K0345 + 408, K0346 + 017, K0346 + 238, K0346 + 636, K0347 + 085, K0347 + 122, K0347 + 220, K0348 + 073, K0348 + 693, K0352 + 484, K0352 + 548																															
	24PJ0014: Network Development - Construction of By-Pass and Diversion Roads Alfonso Lista - San Manuel Road, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	11/17/2023	18-Nov-23	30-Nov-24	12-Dec-23	12-Dec-23	13-Dec-23	14-Dec-23	15-Dec-23	5-Feb-24	14-Feb-24	15-Feb-24	58 CD	GoP	9,797,775.50		9,797,775.50	9,653,848.42	9,653,848.42	COA, PCCI, CIAP	30-Nov-24	12-Dec-23	12-Dec-23	13-Dec-23	14-Dec-23				
	24PJ0015: Network Development - Construction of Missing Links/ New Roads Banaue - Barlig - Tanudan - Tabuk Road, Banaue, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	12/1/2023	5-Dec-23	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	28-Dec-23	29-Dec-23	5-Feb-24	14-Feb-24	15-Feb-24	96 CD	GoP	19,591,634.20		19,591,634.20	19,585,288.62	19,585,288.62	COA,PCCI ,CIAP	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	28-Dec-23				
	24PJ0016: Network Development Program - Construction of Missing Links/ New Roads Aguinaldo - Toboy - Natonin Road, Aguinaldo, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	12/23/2010	5-Dec-23	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	28-Dec-23	29-Dec-23	12-Feb-24	19-Feb-24	20-Feb-24	152 CD	GoP	52,075,527.63		52,075,527.63	52,041,546.12	52,041,546.12	COA, PCCI, CIAP	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	28-Dec-23				
	24PJ0017: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Mapecopapo Flood Control, Sta. 38+850 -Sta. 39+900 (R/S), Posnaan, Aguinaldo, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	01-Dec-23	5-Dec-23	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	28-Dec-23	29-Dec-23	5-Feb-24	14-Feb-24	15-Feb-24	243 CD	GoP	96,479,015.97		96,479,015.97	96,467,795.14	96,467,795.14	COA, PCCI, CIAP	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	28-Dec-23				
	24PJ0018: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of San Juan Flood Control, Sta. 41+437 - Sta. 42+137, San Juan, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	12/1/2023	5-Dec-23	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	28-Dec-23	29-Dec-23	12-Feb-24	19-Feb-24	21-Feb-24	216 CD	GoP	78,343,062.68		78,343,062.68	78,322,007.24	78,322,007.24	COA, PCCI, CIAP	30-Nov-22	9-Dec-22	21-Dec-22	21-Dec-22	27-Dec-22				
	24PJ0019: Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Alimit Flood Control, Sta. 54+000-Sta. 55+000 (L/S), Alimit, Mayoyao, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	12/29/2023	3-Jan-24	11-Jan-24	23-Jan-24	23-Jan-24	26-Jan-24	7-Feb-24	8-Feb-24	12-Feb-24	21-Feb-24	22-Feb-24	219 CD	GoP	80,252,567.63		80,252,567.63	80,197,357.31	80,197,357.31	COA, PCCI, CIAP	11-Jan-24	23-Jan-24	23-Jan-24	26-Jan-24	7-Feb-24				
	24PJ0020:Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Calupaán Flood Control, Sta. 44+217.5 -Sta. 44+670, Calupaán, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	12/1/2023	6-Dec-23	14-Dec-23	26-Dec-24	26-Dec-24	26-Dec-23	27-Dec-23	29-Dec-23	12-Feb-24	21-Feb-24	22-Feb-24	180 CD	GoP	53,760,266.08		53,760,266.08	53,618,332.13	53,618,332.13	GOA, PCCI, CIAP	14-Dec-23	26-Dec-24	26-Dec-24	26-Dec-23	27-Dec-23				
	24PJ0021: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Halag Flood Control, Sta. 54+942 - Sta. 55+442 (R/S), Sta. 55+712 -Sta. 56+162 (R/S), Halag, Aguinaldo, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	12/1/2023	6-Dec-23	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	29-Dec-23	29-Dec-23	12-Feb-24	19-Feb-24	21-Feb-24	234 CD	GoP	67,524,335.81		67,524,335.81	67,486,344.27	67,486,344.27	GOA, PCCI, CIAP	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	29-Dec-23				

24PJ0022: Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Tulad Flood Control, Sta. 75+970 - Sta. 76+090 (U/S), Sta. 76+297--Sta. 76+820	Ifugao Second District Engineering Office	yes	National Competitive Bidding	12/1/2023	6-Dec-23	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	29-Dec-23	29-Dec-23	5-Feb-24	14-Feb-24	21-Feb-24	150 CD	GoP	19,597,084.89	15,228,891.25	14,105,610.41	14,105,610.41	COA, DSAC, PICE	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	29-Dec-23				
(U/S), Tulad, Mayoyao, Ifugao																														
24PJ0023: LOCAL PROGRAM-National Building Program-Buildings and Other Structures-Multi-purpose/Facilities-Construction (Completion) of DPWH Ifugao 2nd DEO Motorpool Building, Aginaldo, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	6/27/2024	28-Jun-24	1-Jul-24	22-Jul-24									GoP	31,731,079.65	31,731,079.65		COA, PCCI, CIAP	28-Jun-24	1-Jul-24	22-Jul-24							
24PJ0024: Flood Management program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Empholie Tawang SIS Flood Control Structure, Mayoyao, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	4/16/2024	19-Apr-24	3-May-24	15-May-24	15-May-24	22-May-24	3-Jun-24	5-Jun-24	5-Jan-24	13-Jun-24	14-Jun-24	219 CD	GoP	29,396,603.65	29,396,603.65	29,378,934.39	COA,PCCI, CIAP	3-May-24	15-May-24	15-May-24	22-May-24	3-Jun-24					
24PJ0025:Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT)-Halao - Ubao Road in	Ifugao Second District Engineering Office	No	National Competitive Bidding	11/21/2023	24-Nov-23	1-Dec-23	14-Dec-23	14-Dec-23	21-Dec-23	27-Dec-23	28-Dec-23	12-Feb-24	21-Feb-24	22-Feb-24	172 CD	GoP	72,318,280.23	72,318,280.23	72,213,854.91	COA, DSAC, PICE	1-Dec-23	14-Dec-23	14-Dec-23	21-Dec-23	27-Dec-23					
24PJ0026: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Access Roads and /or Bridges From the National Roads Connecting to indigeneous People (IP) Communities-Construction of Chapay to Epeng Access Road, Barangay Chapay, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	27-Feb-24	6-Mar-24	18-Mar-24	18-Mar-24	27-Mar-24	12-Apr-24	15-Apr-24	15-Apr-24	24-Apr-24	30-Apr-24	83 CD	GoP	4,946,942.57	4,946,942.57	4,937,448.89	COA, PCCI, CIAP	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23	03-Feb-23					
24PJ0027: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Alimit to Banao Access Road, Barangay Alimit, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	6-Dec-23	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	28-Dec-23	29-Dec-23	5-Feb-24	14-Feb-24	15-Feb-25	47 CD	GoP	4,941,358.49	4,941,358.49	4,933,920.05	COA, PCCI, CIAP	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	28-Dec-23					
24PJ0028: CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- Interjurisdictional Roads and /or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction og Barangay Epeng-Maga-Magulon Access Road, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	2/23/2024	27-Feb-24	6-Mar-24	18-Mar-24	18-Mar-24	27-Mar-24	8-Apr-24	15-Apr-24	15-Apr-24	24-Apr-24	25-Apr-24	115 CD	GoP	14,847,960.98	14,847,960.98	14,837,588.63	COA, PCCI, CIAP	6-Mar-24	18-Mar-24	18-Mar-24	27-Mar-24	8-Apr-24					
24PJ0029: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Mongol - Palaad - Ayangan Access Road, Barangay Mongol, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	6-Dec-23	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	27-Dec-23	29-Dec-23	5-Feb-24	14-Feb-24	15-Feb-24	46 CD	GoP	4,939,026.36	4,939,026.36	4,931,563.00	COA, PCCI, CIAP	14-Dec-23	26-Dec-24	26-Dec-24	27-Dec-23	27-Dec-23					

Page 5 of 7

24PJ0039: Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction (completion) of Multi-Purpose Building at Barangay Galupaan, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	18-Nov-23	30-Nov-24	12-Dec-23	12-Dec-23	13-Dec-23	14-Dec-23	15-Dec-23	5-Feb-24	14-Feb-24	15-Feb-24	120 CD	GoP	1,973,661.57	1,973,661.57	1,968,730.04	1,968,730.04	COA, PCCI, CIAP	30-Nov-24	12-Dec-23	12-Dec-23	13-Dec-23	14-Dec-23		
24PJ0040: Convergence and Special Support Program - Basic Infrastructure Program- BIP-Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building at Barangay Halag, Aguinaldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	2-Dec-23	14-Dec-23	26-Dec-23	26-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	5-Feb-24	14-Feb-24	15-Feb-24	180 CD	GoP	4,937,049.42	4,937,049.42	4,927,824.94	4,927,824.94	COA, PCCI, CIAP	14-Dec-23	26-Dec-23	26-Dec-23	27-Dec-23	28-Dec-23		
24PJ0041: Convergence and Special Support Program-Basic Infrastructure Program(BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Bato-Alatbang, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	27-Feb-24	6-Mar-24	18-Mar-24	18-Mar-24	25-Mar-24	12-Apr-24	15-Apr-24	15-Apr-24	24-Apr-24	30-Apr-24	150 CD	GoP	1,974,933.93	1,974,933.93	1,964,161.28	1,964,161.28	COA, PCCI, CIAP	6-Mar-24	18-Mar-24	18-Mar-24	25-Mar-24	12-Apr-24		
24PJ0042-Convergence and Special Support Program-Sustainable Infrastructure projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ facilities-Construction of Minangga Bridge, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	2/23/2024	27-Feb-24	6-Mar-24	18-Mar-24	18-Mar-24	7-Mar-24	18-Mar-24	14-May-24	14-May-24	23-May-24	24-May-24	28-Jul-00	GoP	34,257,035.34	34,257,035.34	34,129,237.92	34,129,237.92	COA, PCCI, CIAP	6-Mar-24	18-Mar-24	18-Mar-24	7-Mar-24	18-Mar-24		
24PJ0043-Concreting of Brgy. Pinto to Bulid FMR, Brgy. Pinto, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	16-Apr-24	19-Apr-24	3-May-24	15-May-24	15-May-24	22-May-24	3-Jun-24	5-Jun-24	5-Jun-24	13-Jun-24	14-Jun-24	115 CD	GoP	14,917,155.33	14,917,155.33	14,897,783.26	14,897,783.26	COA, PCCI, CIAP	3-May-24	15-May-24	15-May-24	22-May-24	3-Jun-24		
24PJ0044-Concreting of Balangbang to Banao, FMR, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	4/16/2024	19-Apr-24	3-May-24	15-May-24	15-May-24	22-May-24	3-Jun-24	5-Jun-24	5-Jun-24	13-Jun-24	14-Jun-24	83 CD	GoP	9,935,699.42	9,935,699.42	9,928,266.11	9,928,266.11	COA, PCCI, CIAP	3-May-24	15-May-24	15-May-24	22-May-24	3-Jun-24		
24PJ0045-Concreting of Sitio Tamang, Brgy. Damag FMR, Brgy. Damag, Aguinaldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	4/16/2024	19-Apr-24	3-May-24	15-May-24	15-May-24	22-May-24	3-Jun-24	5-Jun-24	5-Jun-24	13-Jun-24	14-Jun-24	83 CD	GoP	9,944,989.48	9,944,989.48	9,935,443.70	9,935,443.70	COA, PCCI, CIAP	15-Mar-23	23-Mar-23	04-Apr-23	04-Apr-23	6-Apr-23		
24PJ0046-Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities-Public Buildings-1. Repair/Maintenance of DPWH Building Ifugao II District Engineering Office Habbang Sub-Field Quarter, Brgy. Ductigan, Banao, Ifugao 2. Repair/Maintenance of DILG Building, Bureau of Jail Management and Penology, Alfonso Lista, Ifugao BJMP Station Brgy. Sta. Maria, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	19-Apr-24	3-May-24	15-May-24	15-May-24	22-May-24	3-Jun-24	4-Jun-24	5-Jun-24	13-Jun-24	14-Jun-24	60 CD	GoP	1,799,300.26	1,799,300.26	1,797,046.43	1,797,046.43	COA, PCCI, CIAP	3-May-24	15-May-24	15-May-24	22-May-24	3-Jun-24		
24PJ0047-Convergence and Special Support Program-Rainwater Collector System Rainwater Collectors in Public Facilities	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	19-Apr-24	3-May-24	15-May-24	15-May-24	22-May-24	31-May-24	3-Jun-24	4-Jun-24	13-Jun-24	14-Jun-24	140 CD	GoP	2,854,278.73	2,854,278.73	2,848,536.85	2,848,536.85	COA, PCCI, CIAP	3-May-24	15-May-24	15-May-24	22-May-24	31-May-24		

24PJ0048: Repair/Rehabilitation of Damaged Portland Cement Concrete Pavement (PCCP), Drainage Structure and Restoration of Eroded Road Shoulder along Banaue-Banaue-Mayoyao-A. Lista-Isabela Bndry. Road, K0341+270-K0341+300, K0406+345-K0406+363, K0406+422-K0406+450, K0408+430, K0408+532-K0408+590, K0411+051-K0411+070, K0412+525-K0412+550, K0413+154-K0413+170, K0417+476-K0417+535, K0417+724-K0417+765, K0421+726-K0421+750, K0426+100-K0436+227, K0436+285-K0436+431-K0436+475, K0437+354-K0437+390, K0437+674-K0437+705, K0438+040-K0438+070, Banaue, Aginaldo and Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	8/4/2024	08-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	2-Jul-24	4-Jul-24	5-Jul-24	5-Jul-24	10-Jul-10	7/1124	30CD	GoP	7,963,494.87	7,963,494.87	7,963,494.87	7,963,494.87	COA, PCCI, CIAP	19-Jun-24	01-Jul-24	01-Jul-24	2-Jul-24	4-Jul-24
24PJ0049: BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING IN RUFINO I. CHUNGALAO SCIENCE HIGH SCHOOL, BARANGAY MONGGAYANG, AGUINALDO, IFUGAO	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	01-Jul-24	09-Jul-24	22-Jul-24								150CD	GoP	4,975,313.67	4,975,313.67	-	COA, PCCI, CIAP	28-Jun-24	1-Jul-24	22-Jul-24			
24PJ0050: BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING IN AMGANAD ELEMENTARY SCHOOL, AMGANAD, BANAUE, IFUGAO	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	01-Jul-24	09-Jul-24	22-Jul-24								150CD	GoP	4,975,901.95	4,975,901.95	-	COA, PCCI, CIAP	28-Jun-24	1-Jul-24	22-Jul-24			
24PJ0051: BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING IN AGUINALDO NATIONAL HIGH SCHOOL ANNEX, BARANGAY AWAYAN, AGUINALDO, IFUGAO	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	01-Jul-24	09-Jul-24	22-Jul-24								150CD	GoP	4,980,233.76	4,980,233.76	-	COA, PCCI, CIAP	28-Jun-24	1-Jul-24	22-Jul-24			
Total Alloted Budget of Procurement Activities																		1,205,335,327.84								
Total Contract Price of Procurement Activities Conducted																		1,152,835,249.61								
Total Savings (Total Alloted Budget - Total Contract Price)																		52,500,078.23								


Prepared by:


DIEGO B. BUAYA
OIC-Head, BAC-Secretariat

Recommending Approval by:


JOSE D. LUMIDANG, JR.
BAC Vice Chairperson

APPROVED:


ROMMEL N. BALAJO
District Engineer