	320102105466000.PC		
23F00251 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Bridges - Bokbok Br. along Baras-Gigmoto-Viga Rd (Phase II), Virac, Catanduanes (Lone District)	23F00211 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Revetment along Quinale River, Barangay Malolos, Malinao, Albay, Malinao, Albay (1st Legislative District)	23F00210 - Construction / Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System, Tabaco City, Tiwi, Malilipot, Pio Duran, Alhay	23100199 - Cluster XV - Convergence and Special Support Program (CSSP) - Basic Infrastructure Program (BIP) - Public Water Supply System (Level III or III) - XV-1 - Construction of Various Solar Water System Level II in Iriga City, Camarines Sur; XV-III - Construction of Various Solar Water System Level II in Bato, Camarines Sur; XV-III - Construction of Various Solar Water System Level II in the Municipality of Balatan, Camarines Sur, Iriga City, Bato, and Balatan, Camarines Sur (5th Legislative District)
Maintenance Division	Planning & Design Division	Maintenance Division	Construction Division
No Public Bidding	No Public Bidding	No Public Bidding	Public Bidding
ling	ling 6/29/2023	ilic 4/18/2023	ling it
	023 7/4-10/23		
		4/25-5/1/2023 5/	
······································	7/11/2023	5/2/2023	
	:	5/16/2023	
	:	5/16/2023	
	,	5/23/2023	-
	· : : :	6/5/2023	
		6/5/2023	
1			
	j		
	FY 2023 RA 11936 REGULAR 2023 CURRENT	FY 2023 GAA	
	144,749,751.10	8,916,599.40	
	:		
22.000	i		
		8,640,153.45	
COA/ NACAP(2) /CCWi	COA / NACAP(2) /CCWi	COA / NACAP(2) /CCWi	
9/20- 26/2023	7/11/2023	5/2/2023	
10/20/2023	7/25/2023	5/16/2023	
10/20/2023 10/	7/25/2023 7/:	5/16/2023 5/1	
10/11-16/2023	7/26-8/1/23 8/2	5/17-23/2023 6/	
10/17- 23/2023	8/2-11/23 114 CD	5/24- 6/5/2023	
CANCELLED AS OF JUNE 7, 2024 UPDATE, CHANGE IN MAJOR CATEGORY OF WORK	4 CD CANCELLED AS OF JUNE 7, 2024	wt NOTICE OF POST- DISQUALIFICATION, dated 6/5/23	CANCELLED AS OF JUNE 7 2024, DUE TO MAJOR CHANGE IN PLANS AND POW