

ANNEX B

DPWH- IFUGAO SECOND DISTRICT ENGINEERING OFFICE FY 2023 Procurement Monitoring Report Second Semester as of December 31, 2023

Code (PAP)	Procurement/Project	PMO/ End-User	Is this Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads / Post of IB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
PROCUREMENT ACTIVITIES																																
	23PJ0001: ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- SECONDARY ROADS- BANAUE-MAYOYAO-A. LISTA- ISABELA BDRY. RD (ITEM 522) K0350+775-K0350+867, BANAUE, IFUGAO	Ifugao Second District Engineering Office	yes	National Competitive Bidding	11/28/2023	1-Dec-22	9-Dec-22	21-Dec-22	21-Dec-22	27-Dec-23	13-Jan-23	3-Mar-23	6-Mar-23	15-Mar-23	16-Mar-23			GoP	39,197,592.63		39,197,592.63	39,187,853.86		39,187,853.86	COA, PCCL CIAP	1-Dec-22	9-Dec-22	21-Dec-22	21-Dec-22	27-Dec-23		
	23PJ0002: ASSET PRESERVATION/ REHABILITATION/ CONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE- SECONDARY ROADS- BANAUE- MAYOYAO- ALFONSO LISTA- ISABELA BOUNDARY ROAD- K0359+047- K0359+127, BANAUE, IFUGAO	Ifugao Second District Engineering Office	yes	National Competitive Bidding	11/30/2022	2-Dec-22	9-Dec-22	27-Dec-22	21-Dec-22	27-Dec-22	13-Jan-23	3-Mar-23	6-Mar-23	15-Mar-23	16-Mar-23			GoP	43,117,546.34		43,117,546.34	43,096,547.22		43,096,547.22	COA, PCCL CIAP	2-Dec-22	9-Dec-22	27-Dec-22	21-Dec-22	27-Dec-22		
	23PJ0003: ASSET PRESERVATION- REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- TERTIARY ROADS- BANAUE- HUNGDUAN- BENGUET BOUNDARY ROAD- K0342+(-161)- K0342+(-110). K0342+157- K0342+298, K0345+800- K0345+860, K0350+493- K0350+526, K0351+541- K0351+568, K0343+977- K0343+998, K0352+422- K0352+470, K0352+(-021)- K0352+009, BANAUE, IFUGAO	Ifugao Second District Engineering Office	yes	National Competitive Bidding	11/30/2022	2-Dec-22	9-Dec-22	27-Dec-22	21-Dec-22	27-Dec-22	13-Jan-23	19-Apr-23	25-Apr-23	4-May-23	5-May-23			GoP	26,899,296.43		26,899,296.43	26,846,459.26		29,622,137.03	COA, PCCL CIAP	15-Oct-21	15-Oct-21	15-Oct-21	25-Oct-21	25-Oct-21		
	23PJ0004: Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0363+ (-060)- K0363+009, K0363+601- K0363+630, K0368+850- K0369+004, K0370+468- K0370+495, K0385+700- K0385+748, K0391+141- K0391+177	Ifugao Second District Engineering Office	No	National Competitive Bidding	1/31/2023	4-Feb-23	10-Feb-23	27-Feb-23	24-Feb-23	3-Mar-23	14-Mar-23	17-Mar-23	20-Mar-23	29-Mar-23	31-Mar-23			GoP	14,166,602.78		14,166,602.78	14,162,962.41		14,162,962.41	COA, PCCL CIAP	4-Feb-23	10-Feb-23	27-Feb-23	24-Feb-23	3-Mar-23		
	23PJ0005: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Amnung Festival, Yao Jia Xi Dragon Fruit Farm, Domingo's Integrated Organic Farm, Municipal Forest Library (Magat dam Wetlands, Maris Dam Wetlands, BFAR-Aqua Park), Brgy. Santo Domingo, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	11/28/2022	2-Dec-22	9-Dec-22	21-Dec-22	21-Dec-22	27-Dec-22	6-Jan-23	30-Jan-23	31-Jan-23	9-Feb-23	13-Feb-23			GoP	29,126,175.95		29,126,175.95	29,120,428.39		29,120,428.39	COA, PCCL CIAP	2-Dec-22	9-Dec-22	21-Dec-22	21-Dec-22	27-Dec-22		
	23PJ0006: Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Nueva Vizcaya-Ifugao-Mt Province Rd - K0343 + 694 - K0343 + 727, K0346 + 173 - K0346 + 221, K0351 + 523 - K0351 + 547	Ifugao Second District Engineering Office	yes	National Competitive Bidding	11/25/2022	9-Dec-22	27-Dec-23	21-Dec-22	27-Dec-22	13-Jan-23	3-Feb-23	6-Feb-23	15-Feb-23	17-Feb-23	1-Apr-22			GoP	9,626,658.76		9,626,658.76	9,597,165.12		9,597,165.12	COA, PCCL CIAP	09-Dec-22	27-Dec-22	12/12/21/22	27-Dec-22	13-Jan-23		
	23PJ0007: Network Development Program - Off-Carriageway Improvement - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0411 + 400 - K0411 + 498, K0411 + 630 - K0415 + 000	Ifugao Second District Engineering Office	yes	National Competitive Bidding	11/25/2022	1-Dec-22	9-Dec-22	25-Jan-23	21-Dec-22	31-Jan-23	8-Feb-23	9-Feb-23	10-Feb-23	17-Feb-23	20-Feb-23			GoP	41,121,179.13		41,121,179.13	41,100,835.65		41,100,835.65	COA, PCCL CIAP	01-Dec-22	09-Dec-22	25-Jan-23	21-Dec-22	31-Jan-23		

23PJ0008 : Convergence and Special Support Program - Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Chapay Bridge, Inwaloy, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	1/31/2023	30-Jan-23	8-Feb-23	20-Feb-23	20-Feb-23	23-Feb-23	2-Mar-23	7-Mar-23	7-Mar-23	16-Mar-23	17-Mar-23			GoP	24,703,707.27		24,703,707.27	24,701,320.54		24,701,320.54	COA, PCCL CIAP	30-Jan-23	8-Feb-23	20-Feb-23	20-Feb-23	23-Feb-23		
23PJ0009: Asset Preservation Program - Preventive Maintenance - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0378 + 494 - K0378 + 736, K0399 + 503 - K0400 + 790, K0414 + 230 - K0414 + 511	Ifugao Second District Engineering Office	No	National Competitive Bidding	1/2/2023	6-Jan-23	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23	28-Feb-23	27-Apr-23	27-Apr-23	5-May-23	14-May-23			GoP	15,788,809.00		15,788,809.00	15,313,914.92		15,313,914.92	COA, PCCL CIAP	6-Jan-23	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23		
23PJ0010: Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 123, K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0408 + 228 - K0408 + 302, K0409 + (-032) - K0409 + 154	Ifugao Second District Engineering Office	No	National Competitive Bidding	1/2/2023	6-Jan-23	13-Jun-23	26-Jan-23	26-Jan-23	30-Jan-23	3-Feb-23	19-Apr-23	25-Apr-23	4-May-23	5-May-23			GoP	44,038,337.71		44,038,337.71	43,976,418.88		43,976,418.88	COA, PCCL CIAP	6-Jan-23	13-Jun-23	26-Jan-23	26-Jan-23	30-Jan-23		
23PJ0011: Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Alfonso Uista - Aurora Bdry. Rd - K0449 + 270 - K0450 + 050	Ifugao Second District Engineering Office	No	National Competitive Bidding	11/25/2022	29-Nov-22	7-Dec-22	19-Dec-22	19-Dec-22	22-Dec-22	3-Jan-23	30-Jan-23	31-Jan-23	9-Feb-23	13-Feb-23			GoP	31,198,599.42		31,198,599.42	38,806,543.93		38,806,543.93	COA, PCCL CIAP	29-Nov-22	7-Dec-22	19-Dec-22	19-Dec-22	22-Dec-22		
23PJ0012: Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Ubao-Taang Road - Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope	Ifugao Second District Engineering Office	No	National Competitive Bidding	5/2/2023	5-May-23	12-May-23	25-May-23	25-May-23	29-May-23	5-Jun-23	9-Jun-23	9-Jun-23	19-Jun-23	20-Jun-23			GoP	16,141,745.43		16,141,745.43	16,134,935.37		16,134,935.37	COA, PCCL CIAP	5-May-23	12-May-23	25-May-23	25-May-23	29-May-23		
23PJ0013: Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Slope Protection Structure, DPWH Ifugao 2nd DEO, Talite, Aguinaldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	3/23/2023	27-Mar-23	3-Apr-23	17-Apr-23	17-Apr-23	18-Apr-23	20-Apr-23	27-Apr-23	27-Apr-23	5-May-23	8-May-23			GoP	19,557,230.50		19,557,230.50	19,531,898.11		19,531,898.11	COA, PCCL CIAP	27-Mar-23	3-Apr-23	17-Apr-23	17-Apr-23	18-Apr-23		
23PJ0014: Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads- Banaue-Mayoyao-A. Lista-Isabela Bdry. Road K0344 + 649 - K0344 + 677, K0344 + 806 - K0344 + 829, K0345 + 542 - K0345 + 565, K0346 + 564 - K0346 + 581, K0346 + 643 - K0346 + 661.3, K0349 + 046 - K0349 + 063, K0349 + 044 - K0349 + 062, K0349 + 210 - K0349 + 230, K0350 + 548 - K0350 + 570, K0351 + 892 - K0351 + 918, K0353 + 044 - K0353 + 085, K0355 + 601 - K0355 + 706, K0355 + 680 - K0355 + 718, K0360 + 214 - K0360 + 259, K0360 + 282 - K0360 + 321, K0361 + 012 - K0361 + 036, K0361 + 087 - K0361 + 105, Banaue, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	2/10/2023	15-May-23	22-May-23	6-Mar-23	12-Mar-23	17-Mar-23	20-Mar-23	25-Apr-23	25-Apr-23	4-May-23	8-May-23			GoP	27,915,627.83		27,915,627.83	27,909,585.07		27,909,585.07	COA, PCCL CIAP	15-May-23	22-May-23	6-Mar-23	12-Mar-23	17-Mar-23		
23PJ0015: ORGANIZATIONAL OUTCOME: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES-SECONDARY ROADS- BANAUE-MAYOYAO-A. LISTA-ISABELA BDRY. RD- K0347+624-K0347+695, K0348+050-K0348+125, BANAUE, IFUGAO	Ifugao Second District Engineering Office	yes	National Competitive Bidding	1/2/2023	16-Jan-23	25-Jan-23	6-Feb-23	6-Feb-23	9-Feb-23	15-Feb-23	16-Feb-23	20-Apr-23	28-Apr-23	2-May-23			GoP	67,639,062.69		67,639,062.69	67,617,190.58		67,617,190.58	COA, PCCL CIAP	16-Jan-23	25-Jan-23	6-Feb-23	6-Feb-23	9-Feb-23		

23PJ0016: Network Development Program - Construction of By-Pass and Diversion Roads - Alfonso Lista-San Manuel Diversion Rd, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	11/22/2022	27-Nov-22	7-Dec-22	19-Dec-22	19-Dec-22	21-Dec-22	18-Jan-23	31-Jan-23	31-Jan-23	9-Feb-23	13-Feb-23			GoP	39,184,635.13		39,184,635.13	39,179,149.03		39,179,149.03	COA, PCCL CIAP	27-Nov-22	7-Dec-22	19-Dec-22	19-Dec-22	21-Dec-22		
23PJ0017: Network Development Program - Construction of Missing Links/ New Roads - Aguineldo-Toboy-Natonin Road, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	25-Nov-22	30-Nov-22	9-Dec-22	21-Dec-22	21-Dec-22	27-Dec-22	13-Jan-23	31-Jan-23	31-Jan-23	9-Feb-23	13-Feb-23			GoP	39,171,399.07		39,171,399.07	38,784,210.47		38,784,210.47	COA, PCCL CIAP	09-Dec-22	21-Dec-22	21-Dec-22	27-Dec-22	13-Jan-23		
23PJ0018: CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF BUSILAC FLOOD CONTROL, STA. 27+753-STA. 28+951 (LS), ALONSO LISTA, IFUGAO	Ifugao Second District Engineering Office	yes	National Competitive Bidding	11/15/2022	30-Nov-22	9-Dec-22	21-Dec-22	21-Dec-22	27-Dec-22	3-Jan-23	19-Apr-23	20-Apr-23	28-Apr-23	2-May-23			GoP	86,849,025.68		86,849,025.68	86,403,370.61		86,403,370.61	COA, PCCL CIAP	30-Nov-22	9-Dec-22	21-Dec-22	21-Dec-22	27-Dec-22		
23PJ0019: CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF MAPACOPCO FLOOD CONTROL, STA. 41+902-STA. 42+170 (RS), STA. 42+667-STA. 43+527 (RS), POSNAAN AGUINALDO, IFUGAO	Ifugao Second District Engineering Office	yes	National Competitive Bidding	1/11/2023	16-Jan-23	25-Jan-23	6-Feb-23	6-Feb-23	8-Feb-23	13-Feb-23	23-May-23	24-May-23	2-Jun-23	15-Jun-23			GoP	57,872,873.50		57,872,873.50	57,849,314.28		57,849,314.28	COA, PCCL CIAP	16-Jan-23	25-Jan-23	6-Feb-23	6-Feb-23	8-Feb-23		
23PJ0020: Convergence and Special Support Program - Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Access Road, Junction Nalbu to Ayangan, Palaad, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	1/31/2023	4-Feb-23	10-Feb-23	27-Feb-23	24-Feb-23	23-Feb-23	2-Mar-23	20-Mar-23	20-Mar-23	29-Mar-23	31-Mar-23			GoP	19,584,150.53		19,584,150.53	19,490,439.67		19,490,439.67	COA, PCCL CIAP	4-Feb-23	10-Feb-23	27-Feb-23	24-Feb-23	23-Feb-23		
23PJ0021: Convergence and Special Support Program - Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Aduyungan to Ayangan Access Road, Aduyungan, Mayoyao, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	NA	16-Jan-23	25-Jan-23	6-Feb-23	6-Feb-23	8-Feb-23	13-Feb-23	20-Feb-23	20-Feb-23	1-Mar-23	2-Mar-23			GoP	4,947,334.11		4,947,334.11	4,942,470.54		4,942,470.54	COA, PCCL CIAP	16-Jan-23	25-Jan-23	6-Feb-23	6-Feb-23	8-Feb-23		
23PJ0022: Convergence and Special Support Program - Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Mongol to Talboc Access Road, Mongol, Mayoyao, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	11/25/2022	27-Nov-22	7-Dec-22	19-Dec-22	19-Dec-22	22-Dec-22	3-Jan-23	3-Feb-23	6-Feb-23	15-Feb-23	20-Feb-23			GoP	15,228,891.25		15,228,891.25	14,105,610.41		14,105,610.41	COA, DSAC, PICE	18-Oct-21	18-Oct-21	18-Oct-21	27-Oct-21	27-Oct-21		
23PJ0023: Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Majlong, Aguineldo, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	NA	26-Jan-23	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23	3-Feb-23	6-Feb-23	7-Feb-23	16-Feb-23	17-Feb-23			GoP	4,940,114.03		4,940,114.03	4,925,095.30		4,925,095.30	COA, PCCL CIAP	26-Jan-23	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23		
23PJ0024: Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Namiliangan, Alfonso Lisa, Ifugao	Ifugao Second District Engineering Office	yes	National Competitive Bidding	NA	26-Jan-23	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23	3-Feb-23	6-Feb-23	7-Feb-23	16-Feb-23	17-Feb-23			GoP	4,935,640.77		4,935,640.77	4,930,288.52		4,930,288.52	COA, PCCL CIAP	26-Jan-23	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23		
23PJ0025: Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion, Banaue, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	NA	6-Aug-23	16-Aug-23	29-Aug-23	29-Aug-23	5-Sep-23	14-Sep-23	15-Sep-23	18-Sep-23	27-Sep-23	29-Sep-23			GoP	4,936,843.31		4,936,843.31	4,919,890.29		4,919,890.29	COA, DSAC, PICE	6-Aug-23	16-Aug-23	29-Aug-23	29-Aug-23	5-Sep-23		

23PJ0026: Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Jose, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	26-Jan-23	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23	3-Feb-23	6-Feb-23	7-Feb-23	16-Feb-23	17-Feb-23		GoP	4,938,192.82		4,938,192.82	4,933,161.59		4,933,161.59	COA, PCCL CIAP	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23	03-Feb-23		
23PJ0027: Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Talite, Aguinaldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	6-Jan-23	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23	3-Feb-23	6-Feb-23	7-Feb-23	16-Feb-23	17-Feb-23		GoP	4,935,523.19		4,935,523.19	4,930,473.84		4,930,473.84	COA, PCCL CIAP	06-Jan-23	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23		
23PJ0028: Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Caragasan, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	26-Jan-23	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23	3-Feb-23	6-Feb-23	7-Feb-23	16-Feb-23	17-Feb-23		GoP	4,939,192.82		4,939,192.82	4,934,149.20		4,934,149.20	COA, PCCL CIAP	26-Jan-23	13-Jan-23	26-Jan-23	26-Jan-23	30-Jan-23		
23PJ0029: Convergence and Special Support Program - Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction (Completion) of Ifugao 2nd District Engineering Office Employee's Quarter, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	11/28/2022	2-Dec-22	9-Dec-22	21-Dec-22	21-Dec-22	27-Dec-22	6-Jan-23	3-Feb-23	6-Feb-23	15-Feb-23	16-Feb-23		GoP	14,592,679.23		14,592,679.23	14,519,148.32		14,519,148.32	COA, PCCL CIAP	2-Dec-22	9-Dec-22	21-Dec-22	21-Dec-22	27-Dec-22		
23PJ0030: Convergence and Special Support Program - Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of DPWH Ifugao 2nd DEO Building, Aguinaldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	6/1/2023	7-Jun-23	15-Jun-23	27-Jun-23	27-Jun-23	30-Jun-23	7-Jul-23	10-Jul-23	10-Jul-23	19-Jul-23	20-Jul-23		GoP	48,971,695.50		48,971,695.50	48,913,054.67		48,913,054.67	COA, PCCL CIAP	7-Jun-23	15-Jun-23	27-Jun-23	27-Jun-23	30-Jun-23		
23PJ0031: Convergence and Special Support Program - Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Employee's Quarters, DPWH Ifugao 2nd DEO, Talite, Aguinaldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	6/1/2023	7-Jun-23	15-Jun-23	27-Jun-23	27-Jun-23	30-Jun-23	7-Jul-23	10-Jul-23	10-Jul-23	19-Jul-23	20-Jul-23		GoP	24,479,875.56		24,479,875.56	24,474,875.18		24,474,875.18	COA, PCCL CIAP	7-Jun-23	15-Jun-23	27-Jun-23	27-Jun-23	30-Jun-23		
23PJ0032: Convergence and Special Support Program - Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Ifugao 2nd District Engineering Office Motorpool Building and Site Development Structures, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	6/1/2023	7-Jun-23	15-Jun-23	27-Jun-23	27-Jun-23	30-Jun-23	7-Jul-23	10-Jul-23	10-Jul-23	19-Jul-23	20-Jul-23		GoP	48,910,056.79		48,910,056.79	48,408,406.18		48,408,406.18	COA, PCCL CIAP	7-Jun-23	15-Jun-23	27-Jun-23	27-Jun-23	30-Jun-23		
23PJ0033: Convergence and Special Support Program - Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Motorpool Building, DPWH Ifugao 2nd DEO, Talite, Aguinaldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	1/25/2023	30-Jan-23	8-Feb-23	20-Feb-23	20-Feb-23	23-Feb-23	2-Mar-23	31-Mar-23	31-Mar-23	7-Apr-23	11-Apr-23		GoP	14,675,628.85		14,675,628.85	14,656,507.39		14,656,507.39	COA, PCCL CIAP	30-Jan-23	8-Feb-23	20-Feb-23	20-Feb-23	23-Feb-23		
23PJ0034: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Water Supply System-Construction of Solar Water System, Sitio Banahaw, Barangay San Marcos, Municipality of Alfonso Lista, Province of Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	8/22/2023	29-Jun-23	7-Jul-23	19-Jul-23	19-Jul-23	26-Jul-23	31-Jul-23	1-Aug-23	1-Aug-23	9-Sep-23	10-Sep-23		GoP	9,793,159.86		9,793,159.86	9,793,159.86		9,793,159.86	COA, PCCL CIAP	29-Jun-23	7-Jul-23	19-Jul-23	19-Jul-23	26-Jul-23		
23PJ0035: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Construction of Solar Water System, Barangay Aduyungan, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	8/25/2023	30-Aug-23	7-Sep-23	19-Sep-23	19-Sep-23	26-Sep-23	11-Oct-23	12-Oct-23	13-Oct-23	23-Oct-23	24-Oct-23		GoP	9,794,973.30		9,794,973.30	9,788,194.80		9,788,194.80	COA, PCCL CIAP	7-Sep-23	19-Sep-23	19-Sep-23	26-Sep-23	11-Oct-23		

23PJ0036: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Construction of Solar Water System, Barangay Mongayang, Municipality of Aguineldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	8/25/2023	30-Aug-23	7-Sep-23	19-Sep-23	19-Sep-23	26-Sep-23	11-Oct-23	12-Oct-23	13-Oct-23	23-Oct-23	24-Oct-23			GoP	9,793,229.42		9,793,229.42	9,784,218.93		9,793,229.42	COA, PCCL CIAP	7-Sep-23	19-Sep-23	19-Sep-23	26-Sep-23	11-Oct-23		
23PJ0037: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Construction of Solar Water System, Barangay Posnaan, Municipality of Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	8/22/2023	29-Jun-23	7-Jul-23	19-Jul-23	19-Jul-23	26-Jul-23	31-Jul-23	1-Aug-23	1-Aug-23	9-Sep-23	10-Sep-23			GoP	9,793,199.45		9,793,199.45	9,793,199.45		9,793,199.45	COA, PCCL CIAP	7-Jul-23	19-Jul-23	19-Jul-23	26-Jul-23	31-Jul-23		
23PJ0038: Access Roads and /or Bridges from the National Roads Connecting to Indigenous People (IP) Communities-Construction of Road, Barangay Montablong, Lagawe, Ifugao-Barangay Banna, Banaue, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	3/10/2023	15-Mar-23	23-Mar-23	4-Apr-23	4-Apr-23	14-Apr-23	28-Apr-23	3-May-23	4-May-23	12-May-23	15-May-23			GoP	19,571,393.82		19,571,393.82	13,443,299.75		13,443,299.75	COA, PCCL CIAP	15-Mar-23	23-Mar-23	4-Apr-23	4-Apr-23	14-Apr-23		
23PJ0039: Access Roads and /or Bridges from the National Roads Connecting to Indigenous People (IP) Communities-Construction of Road, Awan-Igild, Viewpoint, Banaue-Pula, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	3/10/2023	15-Mar-23	23-Mar-23	4-Apr-23	4-Apr-23	6-Apr-23	14-Apr-23	3-May-23	4-May-23	12-May-23	15-May-23			GoP	31,320,826.42		31,320,826.42	31,007,181.03		31,007,181.03	COA, PCCL CIAP	15-Mar-23	23-Mar-23	4-Apr-23	4-Apr-23	6-Apr-23		
23PJ0040: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Brgy. Banhal, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	2/10/2023	15-Feb-23	22-Feb-23	6-Mar-23	6-Mar-23	10-Mar-23	17-Mar-23	20-Mar-23	21-Mar-23	29-Mar-23	31-Mar-23			GoP	9,895,307.86		9,895,307.86	9,826,129.98		9,826,129.98	COA, PCCL CIAP	15-Feb-23	22-Feb-23	6-Mar-23	6-Mar-23	10-Mar-23		
23PJ0041: Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Brgy. Ubao, Aguineldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	1/25/2023	30-Jan-23	8-Feb-23	20-Feb-23	20-Feb-23	28-Feb-23	10-Mar-23	17-Mar-23	20-Mar-23	29-Mar-23	31-Mar-23			GoP	9,890,608.45		9,890,608.45	9,884,850.82		9,884,850.82	COA, PCCL CIAP	30-Jan-23	8-Feb-23	20-Feb-23	20-Feb-23	28-Feb-23		
23PJ0042: Convergence and Special Support Program - Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support social services construction of multi-purpose building (Completion), Barangay Damag, Aguineldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	NA	15-Feb-23	22-Feb-23	6-Mar-23	6-Mar-23	10-Mar-23	17-Mar-23	31-Mar-23	31-Mar-23	7-Apr-23	11-Apr-23	120 CD		GoP	2,956,153.90		2,956,153.90	2,955,124.82		2,955,124.82	COA, PCCL CIAP	15-Feb-23	22-Feb-23	6-Mar-23	6-Mar-23	10-Mar-23		
23PJ0043: Convergence and Special Support Program - Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support social services construction of multi-purpose building, Sitio Chapay, Banhal, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	4-Feb-23	10-Feb-23	27-Feb-23	24-Feb-23	3-Mar-23	14-Mar-23	31-Mar-23	31-Mar-23	7-Apr-23	11-Apr-23			GoP	4,936,473.25		4,936,473.25	4,931,176.71		4,931,176.71	COA, PCCL CIAP	4-Feb-23	10-Feb-23	27-Feb-23	24-Feb-23	3-Mar-23		
23PJ0044: Convergence and Special Support Program - Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support social services construction of multi-purpose building (Completion), Sitio Maaot, Mongayang, Aguineldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	NA	30-Jan-23	08-Feb-23	20-Feb-23	20-Feb-23	23-Feb-23	2-Mar-23	31-Mar-23	31-Mar-23	7-Apr-23	11-Apr-23	90 CD		GoP	1,975,905.40		1,975,905.40	1,970,159.98		1,970,159.98	COA, PCCL CIAP	30-Jan-23	08-Feb-23	20-Feb-23	20-Feb-23	23-Feb-23		
23PJ0045: Repair/Rehabilitation and Construction of Farm-to-Market Roads in Designated Key Production Areas- Concreting of Sitio Alwasa Pumphouse to Fishport, Brgy. Sto. Domingo FMR, Brgy. Sto. Domingo, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	3/10/2023	15-Mar-23	23-Mar-23	04-Apr-23	04-Apr-23	6-Apr-23	14-Apr-23	17-Apr-23	4-May-23	12-May-23	15-May-23	94 CD		GoP	11,929,212.88		11,929,212.88	11,923,900.89		11,923,900.89	COA, PCCL CIAP	15-Mar-23	23-Mar-23	04-Apr-23	04-Apr-23	6-Apr-23		

23PJ0046: Repair/Rehabilitation and Construction of Farm-to-Market Roads in Designated Key Production Areas-Concreting of Brgy. Langayan FMR, Brgy. Langayan, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	3/10/2023	15-Mar-23	23-Mar-23	04-Apr-23	04-Apr-23	6-Apr-23	14-Apr-23	17-Apr-23	4-May-23	12-May-23	15-May-23	94CD		GoP	11,932,295.41	11,932,295.41	11,901,849.96	11,901,849.96	COA, PCCL CIAP	15-Mar-23	23-Mar-23	04-Apr-23	04-Apr-23	6-Apr-23		
23PJ0047: Repair/Rehabilitation and Construction of Farm-to-Market Roads in Designated Key Production Areas-Concreting of Brgy. Damag, Aguineldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	3/23/2023	27-Mar-23	03-Apr-23	17-Apr-23	17-Apr-23	21-Apr-23	2-May-23	3-May-23	4-May-23	12-May-23	15-May-23	94CD		GoP	11,931,757.43	11,931,757.43	11,928,148.82	11,928,148.82	COA, PCCL CIAP	03-Apr-23	17-Apr-23	17-Apr-23	21-Apr-23	2-May-23		
23PJ0048: Repair/Rehabilitation and Construction of Farm-to-Market Roads in Designated Key Production Areas-Concreting of Brgy. Banahaw to Masika FMR, Brgy. Banahaw, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	3/23/2023	27-Mar-23	03-Apr-23	17-Apr-23	17-Apr-23	19-Apr-23	2-May-23	24-Jul-23	24-Jul-23	2-Aug-23	3-Aug-23	94CD		GoP	11,923,736.61	11,923,736.61	11,803,571.43	11,803,571.43	COA, PCCL CIAP	27-Mar-23	03-Apr-23	17-Apr-23	17-Apr-23	19-Apr-23		
23PJ0049: Repair/Rehabilitation and Construction of Farm-to-Market Roads in Designated Key Production Areas-Concreting of Sitio Lupao FMR, Brgy. Jacmal, Aguineldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	5/3/2023	05-May-23	12-May-23	25-May-23	25-May-23	29-May-23	5-Jun-23	9-Jun-23	9-Jun-23	19-Jun-23	20-Jun-23	94CD		GoP	11,932,943.19	11,932,943.19	11,928,083.30	11,928,083.30	COA, PCCL CIAP	12-May-23	25-May-23	25-May-23	29-May-23	5-Jun-23		
23PJ0050: Convergence and special Support Program-Construction/Rehabilitation/R ehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System (Cluster), Banaue, Mayoyao, Aguineldo & A. Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	05-May-23	12-May-23	25-May-23	25-May-23	29-May-23	5-Jun-23	9-Jun-23	9-Jun-23	19-Jun-23	20-Jun-23	140CD		GoP	2,311,595.78	2,311,595.78	2,308,266.25	2,308,266.25	COA, PCCL CIAP	05-May-23	12-May-23	25-May-23	25-May-23	29-May-23		
23PJ0051: Repair and Maintenance of DENR Building CENRO Main Building, Namilangan, Alfonso, Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	07-Jun-23	15-Jun-23	27-Jun-23	27-Jun-23	30-Jun-23	7-Jul-23	10-Jul-23	11-Jul-23	19-Jul-23	24-Jul-23	120CD		GoP	2,550,851.19	2,550,851.19	2,545,581.19	2,545,581.19	COA, PCCL CIAP	07-Jun-23	15-Jun-23	27-Jun-23	27-Jun-23	30-Jun-23		
23PJ0052: Basic Educational Facilities Fund (BEFF)-Batch 1: Construction of 1STY2CL, Cambulo ES-Mattoo Annex, Banaue, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	05-Aug-23	16-Aug-23	29-Aug-23	29-Aug-23	5-Sep-23	12-Sep-23	18-Sep-23	18-Sep-23	27-Sep-23	29-Sep-23	180CD		GoP	4,947,633.28	4,947,633.28	4,929,399.10	4,929,399.10	COA, PCCL CIAP	05-Aug-23	16-Aug-23	29-Aug-23	29-Aug-23	5-Sep-23		
23PJ0053: Basic Educational Facilities Fund (BEFF)-Batch 1: Construction of 1STY2CL, Buninan PS, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	05-Aug-23	16-Aug-23	29-Aug-23	29-Aug-23	6-Sep-23	12-Sep-23	18-Sep-23	18-Sep-23	27-Sep-23	29-Sep-23	150CD		GoP	4,950,999.27	4,950,999.27	4,947,086.43	4,947,086.43	COA, PCCL CIAP	05-Aug-23	16-Aug-23	29-Aug-23	29-Aug-23	6-Sep-23		
23PJ0054: Basic Educational Facilities Fund (BEFF)-Batch 1: Construction of 1STY2CL, Aawayan ES, Aguineldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	05-Aug-23	16-Aug-23	29-Aug-23	29-Aug-23	5-Sep-23	12-Sep-23	18-Sep-23	18-Sep-23	27-Sep-23	29-Sep-23	150CD		GoP	4,946,844.47	4,946,844.47	4,941,794.80	4,941,794.80	COA, PCCL CIAP	05-Aug-23	16-Aug-23	29-Aug-23	29-Aug-23	5-Sep-23		

23PJ0055: Basic Educational Facilities Fund (BEFF)-Batch 1: Construction of 1STY2CL, Natun, PS (Abagong), Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	05-Aug-23	16-Aug-23	29-Aug-23	29-Aug-23	6-Sep-23	12-Sep-23	18-Sep-23	18-Sep-23	27-Sep-23	29-Sep-23	180CD		GOP	4,950,756.40		4,950,756.40	4,940,729.70		4,940,729.70	COA, PCCL CIAP	05-Aug-23	16-Aug-23	29-Aug-23	29-Aug-23	6-Sep-23		
23PJ0056: Basic Educational Facilities Fund (BEFF)-Batch 2: REPAIR OF 3 CLASSROOMS, NAMILLANGAN ES, ALFONSO LISTA, (POTIA) IFUGAO	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	25-Oct-23	08-Nov-23	20-Nov-23	20-Nov-23	21-Nov-23	24-Nov-23	28-Nov-23	22-Dec-23	28-Nov-23	29-Nov-23	150CD		GoP	2,483,853.39		2,483,853.39	2,478,422.47		2,478,422.47	COA, PCCL CIAP	25-Oct-23	08-Nov-23	20-Nov-23	20-Nov-23	21-Nov-23		
23PJ0057: Basic Educational Facilities Fund (BEFF)-Batch 2: REPAIR OF 5 CLASSROOMS, UHAJ ELEMENTARY SCHOOL, BANAUE, IFUGAO	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	25-Oct-23	08-Nov-23	20-Nov-23	20-Nov-23	21-Nov-23	24-Nov-23	28-Nov-23	22-Dec-23	28-Nov-23	29-Nov-23	150CD		GOP	2,830,208.06		2,830,208.06	2,824,854.76		2,824,854.76	COA, PCCL CIAP	25-Oct-23	08-Nov-23	20-Nov-23	20-Nov-23	21-Nov-23		
23PJ0058: BASIC EDUCATIONAL FACILITIES Fund (BEFF)-Batch 2: REPAIR OF 5 CLASSROOMS, AWAYAN ES, AGUINALDO, IFUGAO	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	25-Oct-23	08-Nov-23	20-Nov-23	20-Nov-23	22-Nov-23	24-Nov-23	28-Nov-23	22-Dec-23	28-Nov-23	29-Nov-23	180CD		GoP	2,904,681.35		2,904,681.35	2,899,386.54		2,899,386.54	COA, PCCL CIAP	25-Oct-23	08-Nov-23	20-Nov-23	20-Nov-23	22-Nov-23		
23PJ0059: BASIC EDUCATIONAL FACILITIES Fund (BEFF)-Batch 2: REPAIR OF 4 CLASSROOMS, SAN MARCOS ES, ALFONSO LISTA, (potia) IFUGAO	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	25-Oct-23	08-Nov-23	20-Nov-23	20-Nov-23	22-Nov-23	24-Nov-23	28-Nov-23	22-Dec-23	28-Nov-23	29-Nov-23	180CD		GOP	3,333,699.77		3,333,699.77	3,327,572.44		3,327,572.44	COA, PCCL CIAP	25-Oct-23	08-Nov-23	20-Nov-23	20-Nov-23	22-Nov-23		
23PJ0060: Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-purpose Buildings/Facilities to Support Social Services-Construction of Multi-purpose Building at Barangay Awayan, Aguineldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	4-Dec-23	6-Dec-23	7-Dec-23	15-Dec-23	18-Dec-23	150CD		GoP	4,811,404.84		4,811,404.84	4,807,190.56		4,807,190.56	COA, PCCL CIAP	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23		
23PJ0061: Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-purpose Buildings/Facilities to Support Social Services-Construction of Multi-purpose Building at Barangay Chalalo, Aguineldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	4-Dec-23	6-Dec-23	7-Dec-23	15-Dec-23	18-Dec-23	150CD		GOP	4,809,738.65		4,809,738.65	4,801,207.68		4,801,207.68	COA, PCCL CIAP	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23		
23PJ0062: Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-purpose Buildings/Facilities to Support Social Services-Construction of Multi-purpose Building at Barangay Sta. Maria, Alfonso Lista, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	4-Dec-23	6-Dec-23	7-Dec-23	15-Dec-23	18-Dec-23	240CD		GoP	4,818,190.79		4,818,190.79	4,812,546.31		4,812,546.31	COA, PCCL CIAP	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23		
23PJ0063: Construction of Galonogon-Majlong-Bug-Itab FMR, Aguineldo, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	11/3/2023	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	4-Dec-23	6-Dec-23	7-Dec-23	12-Dec-23	13-Dec-23	146CD		GOP	19,894,483.04		19,894,483.04	19,879,965.97		19,879,965.97	COA, PCCL CIAP	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23		
23PJ0064: Construction of Banhal FMR, Barangay Banhal, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	11/3/2023	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	4-Dec-23	6-Dec-23	7-Dec-23	12-Dec-23	13-Dec-23	83CD		GoP	9,796,890.04		9,796,890.04	9,778,126.06		9,778,126.06	COA, PCCL CIAP	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23		

23PJ0065: Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities- Construction of Chumang to Buninan, Barangay Chumang, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	4-Dec-23	6-Dec-23	7-Dec-23	15-Dec-23	18-Dec-23	32CD		GOP	4,822,579.25		4,822,579.25	4,817,396.38		4,817,396.38	COA, PCCL CIAP	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23		
23PJ0066: Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities- Construction of Bongan Barangay Road, Barangay Bongan, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	11/3/2023	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	4-Dec-23	6-Dec-23	7-Dec-23	15-Dec-23	18-Dec-23	83CD		GOP	9,647,159.31		9,647,159.31	9,647,159.31		9,647,159.31	COA, PCCL CIAP	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23		
23PJ0067: Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities- Construction of Palaad to Nalbu Access Road, Barangay Palaad, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	4-Dec-23	6-Dec-23	7-Dec-23	15-Dec-23	18-Dec-23	47CD		GOP	4,820,722.31		4,820,722.31	4,815,666.38		4,815,666.38	COA, PCCL CIAP	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23		
23PJ0068: Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities- Construction of Guinhon to Sitio Chapay, Epeng Access Road, Barangay Guinhon, Mayoyao, Ifugao	Ifugao Second District Engineering Office	No	National Competitive Bidding	N/A	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23	4-Dec-23	6-Dec-23	7-Dec-23	15-Dec-23	18-Dec-23	47CD		GoP	4,821,140.36		4,821,140.36	4,815,045.60		4,815,045.60	COA, PCCL CIAP	09-Nov-23	17-Nov-23	29-Nov-23	29-Nov-23	1-Dec-23		
Total Allotted Budget of Procurement Activities																		1,178,156,532.21													
Total Contract Price of Procurement Activities Conducted																		1,175,383,323.26													
Total Savings (Total Allotted Budget - Total Contract Price)																		2,773,208.95													

23PJ0067: Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities-Construction of Palaad to Nalbu Access Road, Barangay Palaad, Mayoyao, Ifugao
 23PJ0068: Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities-Construction of Guinhon to Sitio Chapay, Epeng Access Road, Barangay Guinhon, Mayoyao, Ifugao

Prepared by:

LEONARDO D. CRABATAN, JR.
Head, BAC-Secretariat

Recommending Approval by:

ARNOLD O. BACWAG
BAC Chairperson

APPROVED:

ROMMEL N. BALAJO
District Engineer