

Code (UAC&PAP)	Procurement	Procurement/Project	PAO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
						Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																	
REGULAR INFRA CY 2021																																	
310109100704000		21IH0001 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapses and Landslide - Bugko - Nenita - Mirador - Cagpani-an - De Maria - San Jose Rd - K0768+610 - K0768+728.50, Mondragon, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/12-18/2020	11/19/2020	01/12/2020	01/12/2020	12/8/2020	1/4/2021	6/17/2021	6/18/2021	6/28/2021	7/8/2021	7/15/2021 -	11/4/2022	GAA	10,819,050.87	-	10,819,050.87	10,808,947.70	-	10,808,947.70	Representatives, from COA, VACC, PICE	11/19/2020	12/01/2020	12/01/2020	12/2-8/2020	12/2-18/2020	05/05/2021	WITH MODIFICATION
300203101835000		21IH0002 - Construction/ Improvement of Access Road Leading to Dalakit Tamburisan - Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion), Cataman, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/12-18/2020	11/19/2020	01/12/2020	01/12/2020	12/9/2020	1/4/2021	6/17/2021	6/18/2021	6/28/2021	7/8/2021	11/15/2021 - 2/18/2021 -	7/2/2022	GAA	10,819,050.87	-	10,819,050.87	10,808,947.70	-	10,808,947.70	Representatives, from COA, VACC, PICE	11/19/2020	12/01/2020	12/01/2020	12/2-8/2020	12/2-18/2020	05/27/2021	
300203101834000		21IH0003 - Construction/ Improvement of Access Road from Poblacion (Brgy. Sila) Leading to Pink Beach, Brgy. Sila, San Vicente, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/12-18/2020	11/19/2020	01/12/2020	01/12/2020	12/9/2020	1/4/2021	6/17/2021	6/18/2021	6/28/2021	7/8/2021	7/3/2021 - 2/18/2021 -	4/30/2022	GAA	10,819,050.87	-	10,819,050.87	10,808,947.70	-	10,808,947.70	Representatives, from COA, VACC, PICE	11/19/2020	12/01/2020	12/01/2020	12/2-8/2020	12/2-18/2020	03/25/2021	
300104224365000		21IH0004 - Construction/ Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center) Brgy.	Construction Section	yes	Public Bidding	11/17/2020	11/12-18/2020	11/19/2020	01/12/2020	01/12/2020	12/9/2020	1/4/2021	6/17/2021	6/18/2021	6/28/2021	7/8/2021	5/1/2021 - 2/18/2021 -	5/13/2022	GAA	10,819,050.87	-	10,819,050.87	10,808,947.70	-	10,808,947.70	Representatives, from COA, VACC, PICE	11/19/2020	12/01/2020	12/01/2020	12/2-8/2020	12/2-18/2020	04/07/2021	
300104224367000		21IH0005 - Construction/ Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center) Brgy. McKinley, Cataman, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/12-18/2020	11/19/2020	01/12/2020	01/12/2020	12/9/2020	1/4/2021	6/17/2021	6/18/2021	6/28/2021	7/8/2021	5/14/2021 - 2/18/2021 -	8/8/2022	GAA	10,819,050.87	-	10,819,050.87	10,808,947.70	-	10,808,947.70	Representatives, from COA, VACC, PICE	11/19/2020	12/01/2020	12/01/2020	12/2-8/2020	12/2-18/2020	07/03/2021	
300104224354000		21IH0007 - Construction of Multi-purpose Building (New Municipal Building) Victoria, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/12-18/2020	11/19/2020	01/12/2020	01/12/2020	12/9/2020	1/4/2021	6/17/2021	6/18/2021	6/28/2021	7/8/2021	8/9/2021 - 3/5/2021 -	6/17/2022	GAA	10,819,050.87	-	10,819,050.87	10,808,947.70	-	10,808,947.70	Representatives, from COA, VACC, PICE	11/19/2020	12/01/2020	12/01/2020	12/2-8/2020	12/2-18/2020	04/27/2021	
300203101836000		21IH0008 - Construction/ Improvement of Access Road Leading to Capul Circumferential Road, Aguin - Landusan - Sawang - Sagaoawan - Jubang - Oson - Poblacion Section, Capul, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/12-18/2020	11/19/2020	01/12/2020	01/12/2020	12/9/2020	1/4/2021	6/17/2021	6/18/2021	6/28/2021	7/8/2021	6/18/2021 - 2/18/2021 -	5/1/2022	GAA	10,819,050.87	-	10,819,050.87	10,808,947.70	-	10,808,947.70	Representatives, from COA, VACC, PICE	11/19/2020	12/01/2020	12/01/2020	12/2-8/2020	12/2-18/2020	03/26/2021	
310304100818000		21IH0009 - Rehabilitation/Major Repair of Permanent Br. - Cabiangan Br. (600001SM) along Bugko - Nenita - Mirador - Cagpani-an - De Maria - San Jose Rd, Mondragon, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/12-18/2020	11/19/2020	01/12/2020	01/12/2020	12/9/2020	1/4/2021	6/17/2021	6/18/2021	6/28/2021	7/8/2021	5/2/2021 - 2/18/2021 -	5/11/2022	GAA	10,819,050.87	-	10,819,050.87	10,808,947.70	-	10,808,947.70	Representatives, from COA, VACC, PICE	11/19/2020	12/01/2020	12/01/2020	12/2-8/2020	12/2-18/2020	03/26/2021	
310104100321000		21IH0010 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Daang Maharlika (SM) (San Isidro - San Juanico Br.) - K0586+092 - K0586+743, San Isidro, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/12-18/2020	11/19/2020	01/12/2020	01/12/2020	12/9/2020	1/4/2021	6/17/2021	6/18/2021	6/28/2021	7/8/2021	5/12/2021 - 5/20/2021 -	9/23/2022	GAA	10,819,050.87	-	10,819,050.87	10,808,947.70	-	10,808,947.70	Representatives, from COA, VACC, PICE	11/19/2020	12/01/2020	12/01/2020	12/2-8/2020	12/2-18/2020	05/19/2021	
300104224363000		21IH0011 - Construction/ Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Lavezares, Northern Samar	Construction Section	yes	Public Bidding	11/13/2020	11/18-24/2020	11/25/2020	07/12/2020	07/12/2020	12/14/2021	01/06/2021	1/7/2021	01/28/2021	02/8/2021	02/11/2021	9/24/2021 - 2/18/2021 -	5/13/2022	GAA	6,929,861.35	-	6,929,861.35	6,909,861.35	-	6,909,861.35	Representatives, from COA, VACC, PICE	11/25/2020	12/07/2020	12/07/2020	12/8-14/2020	12/15-23/2021	04/14/2021	
300104224361000		21IH0012 - Construction/ Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Cag-abaca, Cataman, Northern Samar	Construction Section	yes	Public Bidding	11/13/2020	11/18-24/2020	11/25/2020	07/12/2020	07/12/2020	12/14/2021	01/06/2021	1/12/2021	01/28/2021	02/8/2021	02/11/2021	5/14/2021 - 2/18/2021 -	8/23/2022	GAA	6,929,878.08	-	6,929,878.08	6,923,420.08	-	6,923,420.08	Representatives, from COA, VACC, PICE	11/25/2020	12/07/2020	12/07/2020	12/8-14/2020	12/15-23/2021	07/29/2021	
300104224377000		21IH0013 - Rehabilitation of Multi-purpose Building (Covered Court), Brgy. Gelutan, Cataman, Northern Samar	Construction Section	yes	Public Bidding	-	11/18-24/2020	11/25/2020	07/12/2020	07/12/2020	12/14/2021	01/06/2021	1/12/2021	01/28/2021	02/8/2021	02/11/2021	8/24/2021 - 3/5/2021 -	6/1/2022	GAA	1,979,743.89	-	1,979,743.89	1,877,242.56	-	1,877,242.56	Representatives, from COA, VACC, PICE	11/25/2020	12/07/2020	12/07/2020	12/8-14/2020	12/15-23/2021	04/18/2021	
310304100819000		21IH0014 - Rehabilitation/ Major Repair of Permanent Bridge - De Maria Br. (800560SM) along Bugko - Nenita - Mirador - Cagpani-an - De Maria - San Jose Rd, Mondragon, Northern Samar	Construction Section	yes	Public Bidding	-	11/18-24/2020	11/25/2020	07/12/2020	07/12/2020	12/14/2021	01/06/2021	1/12/2021	01/28/2021	02/8/2021	02/11/2021	6/1/2021 - 2/18/2021 -	5/22/2022	GAA	7,349,932.34	-	7,349,932.34	7,052,784.70	-	7,052,784.70	Representatives, from COA, VACC, PICE	11/25/2020	12/07/2020	12/07/2020	12/8-14/2020	12/15-23/2021	04/23/2021	
310201100785000		21IH0015 (Roadvised -4) - Road Widening - Daang Maharlika (SM)(San Isidro - Sn Juanico Br) - K0682+248 - K0682+450, San Isidro, N. Samar	Construction Section	yes	Public Bidding	06/18/2021	6/23- 7/13/2021	07/01/2021	07/13/2021	07/13/2021	7/28-29/2021	08/10/2021	8/19/2021	08/20/2021	08/26/2021	08/31/2021	5/23/2021 - 9/7/2021 -	12/8/2022	GAA	9,036,576.72	-	9,036,576.72	9,021,576.72	-	9,021,576.72	Representatives, from COA, VACC, PICE	04/09/2021	04/20/2021	04/20/2021	4/21-28/2021	4/29/2021 - 5/11/2021	09/01/2021	
310202100892000		21IH0016 - Road Widening - Cataman - Lasing Rd - K0749+000 - K0749+500, Mondragon, Northern Samar	Construction Section	yes	Public Bidding	11/13/2020	11/18-24/2020	11/25/2020	07/12/2020	07/12/2020	12/14/2021	01/06/2021	1/12/2021	01/26/2021	02/8/2021	02/11/2021	12/9/2021 - 2/18/2021 -	4/16/2022	GAA	14,699,916.03	-	14,699,916.03	14,600,000.00	-	14,600,000.00	Representatives, from COA, VACC, PICE	11/25/2020	12/07/2020	12/07/2020	12/8-14/2020	12/15-23/2021	03/18/2021	
300104224370000		21IH0017 - Construction/ Rehabilitation of Multi-purpose Building (Covered Court/Evacuation) Brgy. Salhag, Rosario, Northern Samar	Construction Section	yes	Public Bidding	11/13/2020	11/18-24/2020	11/25/2020	07/12/2020	07/12/2020	12/14/2021	01/06/2021	1/7/2021	01/26/2021	02/8/2021	02/11/2021	4/1/2021 - 2/18/2021 -	7/29/2022	GAA	4,949,809.75	-	4,949,809.75	4,919,723.94	-	4,919,723.94	Representatives, from COA, VACC, PICE	11/25/2020	12/07/2020	12/07/2020	12/8-14/2020	12/15-23/2021	06/30/2021	
310105100588000		21IH0018 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Allen Cataman Rd - K0741+815 - K0742+166, Cataman, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/20-27/2020	11/27/2020	10/12/2030	10/12/2030	12/18/2020	01/11/2021	4/28/2021	04/28/2021	05/10/2021	05/13/2021	7/30/2021 - 5/20/2021 -	10/19/2022	GAA	14,699,919.03	-	14,699,919.03	12,150,046.38	-	12,150,046.38	Representatives, from COA, VACC, PICE	11/27/2020	12/20/2020	12/10/2020	12/11-18/2020	12/21/2020 - 12/29/2020	08/22/2021	
300104224364000		21IH0019 - Construction/ Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center) Barangay Londres, Allen, Northern Samar	Construction Section	yes	Public Bidding	11/13/2020	11/18-24/2020	11/25/2020	07/12/2020	07/12/2020	12/16/2020	01/08/2021	1/12/2021	01/26/2021	02/8/2021	02/11/2021	10/20/2021 - 2/18/2021 -	5/2/2022	GAA	4,949,511.93	-	4,949,511.93	4,929,441.34	-	4,929,441.34	Representatives, from COA, VACC, PICE	11/25/2020	12/07/2020	12/07/2020	12/8-14/2020	12/15-23/2021	04/03/2021	

30010427438000	21H0020 - Construction/ Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay North, San Jose, Northern Samar	Construction Section	yes	Public Bidding	11/13/2020	11/18-24/2020	11/25/2020	07/12/2020	07/12/2020	12/14/2021	01/06/2021	1/12/2021	01/26/2021	02/09/2021	02/11/2021	2/18/2021 - 6/2/2021	6/1/2022	GAA	3,858,928.08	-	3,858,928.08	3,920,287.05	-	3,920,287.05	Representatives, from COA, VACC, PICE	11/25/2020	12/07/2020	12/07/2020	12/8-14/2020	12/15-23/2021	25/03/2021	
320101107028000	21H0021 - Construction/ Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Bugko, Mondragon, Northern Samar	Construction Section	yes	Public Bidding	11/13/2020	11/18-24/2020	11/25/2020	07/12/2020	07/12/2020	12/14/2021	01/06/2021	1/12/2021	01/26/2021	02/09/2021	02/11/2021	6/2/2021 - 2/18/2021	8/15/2022	GAA	7,919,882.87	-	7,919,882.87	7,327,400.00	-	7,327,400.00	Representatives, from COA, VACC, PICE	11/25/2020	12/07/2020	12/07/2020	12/8-14/2020	12/15-23/2021	27/08/2021	
300104224382000	21H0022 - Construction/ Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Enriqueles, Lavandera, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/20-27/2020	11/27/2020	10/12/2020	10/12/2020	12/18/2021	01/11/2021	2/23/2021	02/28/2021	03/15/2021	03/22/2021	8/2/2021 - 3/19/2021	5/23/2022	GAA	8,929,813.88	-	8,929,813.88	8,929,813.88	-	8,929,813.88	Representatives, from COA, VACC, PICE	11/27/2020	12/09/2020	12/10/2020	12/11-18/2020	12/21/2020 - 12/29/2020	07/24/2021	
809104224382000	21H0023 - Construction of Flood Control Structure along Bugko River, Barangay Bugko, Mondragon, Northern Samar	Construction Section	yes	Public Bidding	11/13/2020	11/18-24/2020	11/25/2020	07/12/2020	07/12/2020	12/14/2021	01/06/2021	1/14/2021	01/26/2021	02/09/2021	02/11/2021	8/24/2021 - 2/18/2021	8/5/2022	GAA	19,599,867.37	-	19,599,867.37	19,549,773.98	-	19,549,773.98	Representatives, from COA, VACC, PICE	11/25/2020	12/07/2020	12/07/2020	12/8-14/2020	12/15-23/2021	07/10/2021	
310202103691000	21H0024 - Road Widening - Cataman - Calbayog Rd - K0748+000 - K0746+391, Cataman, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/20-27/2020	11/27/2020	12/14/2020	12/14/2020	12/22/2020	01/15/2021	2/23/2021	02/28/2021	03/15/2021	03/22/2021	8/9/2021 - 3/19/2021	10/3/2022	GAA	14,699,728.79	-	14,699,728.79	11,004,787.54	-	11,004,787.54	Representatives, from COA, VACC, PICE	11/27/2020	12/29/2020	12/10/2020	12/11-18/2020	12/21/2020 - 12/29/2020	08/07/2021	
300104224383000	21H0025 - Construction of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Likids, Victoria, Northern Samar	Construction Section	yes	Public Bidding	-	11/20-27/2020	11/27/2020	10/12/2020	10/12/2020	12/18/2021	01/11/2021	1/14/2021	01/26/2021	02/10/2021	02/28/2021	10/4/2021 - 5/9/2021	5/11/2022	GAA	3,958,767.24	-	3,958,767.24	3,920,189.57	-	3,920,189.57	Representatives, from COA, VACC, PICE	11/27/2020	12/20/2020	12/10/2020	12/11-18/2020	12/21/2020 - 12/29/2020	03/29/2021	
310202100890000	21H0026 - Road Widening - Allen - Cataman Rd - K0700+241 - K0700+714, Allen, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/20-27/2020	11/27/2020	12/14/2020	12/14/2020	12/22/2020	02/18/2021	4/27/2021	04/28/2021	04/28/2021	04/30/2021	5/12/2021 - 5/7/2021	8/5/2022	GAA	14,899,281.48	-	14,899,281.48	14,358,000.00	-	14,358,000.00	Representatives, from COA, VACC, PICE	11/27/2020	12/30/2020	12/10/2020	12/11-18/2020	12/21/2020 - 12/29/2020	05/21/2021	
300104224386000	21H0027 - Construction of Multi-purpose Building, Barangay San Lazaro, Victoria, Northern Samar	Construction Section	yes	Public Bidding	-	11/20-27/2020	11/27/2020	10/12/2020	10/12/2020	12/14/2021	01/06/2021	1/14/2021	01/26/2021	02/09/2021	02/11/2021	8/26/2021 - 2/18/2021	5/17/2022	GAA	989,087.67	-	989,087.67	979,198.74	-	979,198.74	Representatives, from COA, VACC, PICE	11/27/2020	12/20/2020	12/10/2020	12/11-18/2020	12/21/2020 - 12/29/2020	04/18/2021	
310105100589000	21H0028 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Road Cataman - Laoang Rd - K0763+883.12 - K0764+196.50, Mondragon, Northern Samar	Construction Section	yes	Public Bidding	04/01/2021	01/7-13/2021	01/15/2021	01/27/2021	01/27/2021	02/03/2021	02/24/2021	4/26/2021	04/26/2021	04/28/2021	05/07/2021	5/18/2021 - 5/21/2021	8/17/2022	GAA	9,799,973.67	-	9,799,973.67	6,741,285.07	-	6,741,285.07	Representatives, from COA, VACC, PICE	01/18/2021	01/27/2021	01/27/2021	2/8/2021 - 2/9/2021	2/4-19/2021	04/11/2021	
310201100784000	21H0029 - Road Widening - Daang Maharika (SM) (San Isidro - San Juanico Br.) - K0681+050 - K0681+450, San Isidro, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/20-27/2020	11/27/2020	12/14/2020	12/14/2020	12/22/2020	02/19/2021	3/1/2021	01/26/2021	02/09/2021	02/11/2021	8/18/2021 - 3/19/2021	7/11/2022	GAA	17,717,808.41	-	17,717,808.41	12,780,484.32	-	12,780,484.32	Representatives, from COA, VACC, PICE	11/27/2020	12/29/2020	12/10/2020	12/11-18/2020	12/21/2020 - 12/29/2020	05/15/2021	
300104224376000	21H0030 - Construction/ Rehabilitation of Multi-purpose Building Barangay Geratag, San Jose, Northern Samar	Construction Section	yes	Public Bidding	-	11/20-27/2020	11/27/2020	10/12/2020	10/12/2020	12/14/2021	01/06/2021	1/14/2021	01/26/2021	02/09/2021	02/11/2021	7/12/2021 - 2/18/2021	4/27/2022	GAA	989,087.67	-	989,087.67	984,931.49	-	984,931.49	Representatives, from COA, VACC, PICE	11/27/2020	12/20/2020	12/10/2020	12/11-18/2020	12/21/2020 - 12/29/2020	05/26/2021	
300104224371000	21H0031 - Construction/ Rehabilitation of Multi-purpose Building (Daycare Center/Health Center), Barangay San Pascual, Cataman, Northern Samar	Construction Section	yes	Public Bidding	-	11/20-27/2020	11/27/2020	12/17/2020	12/17/2020	12/28/2021	02/19/2021	2/23/2021	02/23/2021	03/11/2021	03/12/2021	4/28/2021 - 3/19/2021	5/15/2022	GAA	1,979,899.88	-	1,979,899.88	1,974,881.08	-	1,974,881.08	Representatives, from COA, VACC, PICE	11/27/2020	12/29/2020	12/10/2020	12/11-18/2020	12/21/2020 - 12/29/2020	04/19/2021	
300104224386000	21H0032 - Construction of Multi-purpose Building, Barangay Mendita, Victoria, Northern Samar	Construction Section	yes	Public Bidding	-	11/28/20 12/02/2020	03/12/2020	12/16/2020	12/16/2020	12/23/2020	01/18/2021	1/1/2021	01/26/2021	02/19/2021	02/28/2021	6/16/2021 - 3/5/2021	5/1/2022	GAA	1,979,814.00	-	1,979,814.00	1,964,814.00	-	1,964,814.00	Representatives, from COA, VACC, PICE	-	02/15/2020	02/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	04/28/2021	
300117209621000	21H0033 - Construction of Road, Barangay Baging Sibang, San Jose, Northern Samar	Construction Section	yes	Public Bidding	-	11/28/20 12/02/2020	03/12/2020	12/18/2020	12/18/2020	12/23/2020	01/18/2021	2/23/2021	02/23/2021	03/18/2021	03/17/2021	8/2/2021 - 4/24/2021	7/27/2022	GAA	4,848,882.80	-	4,848,882.80	4,850,880.00	-	4,850,880.00	Representatives, from COA, VACC, PICE	-	02/15/2020	02/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	05/27/2021	
310304100829000	21H0034 - Rehabilitation/ Major Repair of Permanent Bridge - Palcos Br. (B002585M) along Cataman - Calbayog Rd, Cataman, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/28/20 12/02/2020	03/12/2020	12/23/2020	12/23/2020	01/04/2021	01/29/2021	1/28/2021	01/28/2021	02/19/2021	02/26/2021	7/28/2021 - 8/5/2021	5/9/2022	GAA	8,427,967.27	-	8,427,967.27	5,470,318.58	-	5,470,318.58	Representatives, from COA, VACC, PICE	-	02/15/2020	02/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	04/28/2021	
300104224385000	21H0035 - Construction of Multi-purpose Building, Barangay Enena, Victoria, Northern Samar	Construction Section	yes	Public Bidding	-	11/28/2020 12/02/2020	11/27/2020	12/16/2020	12/16/2020	12/23/2020	02/19/2021	2/23/2021	02/23/2021	03/11/2021	03/12/2021	6/23/2021 - 3/18/2021	6/15/2022	GAA	1,979,458.99	-	1,979,458.99	1,935,375.55	-	1,935,375.55	Representatives, from COA, VACC, PICE	-	02/15/2020	02/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	04/28/2021	
300104224379000	21H0036 - Construction/ Improvement of Multi-purpose Building (Northern Samar Civil Service Field Office) Barangay UEP Zone I Cataman, Northern Samar	Construction Section	yes	Public Bidding	-	11/28/20 12/02/2020	03/12/2020	12/16/2020	12/16/2020	12/23/2020	1/18/2021	10/5/2021	10/4/2021	10/8/2021	10/14/2021	6/23/2021 - 3/18/2021	1/17/2023	GAA	1,978,788.22	-	1,978,788.22	1,650,148.88	-	1,650,148.88	Representatives, from COA, VACC, PICE	-	02/15/2020	02/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	04/29/2021	FLR
300117209625000	21H0037 - Construction/ Improvement of Road, Barangay Sta. Clara, Bobon, Northern Samar	Construction Section	yes	Public Bidding	-	11/28/20 12/02/2020	03/12/2020	12/16/2020	12/16/2020	12/23/2020	1/18/2021	10/9/2021	10/4/2021	10/8/2021	10/14/2021	3/18/2021 - 10/25/2021	12/8/2022	GAA	3,959,831.59	-	3,959,831.59	3,944,802.58	-	3,944,802.58	Representatives, from COA, VACC, PICE	-	02/15/2020	02/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	05/07/2021	FLR
30010410224891000	21H0038 - Construction of Multi-purpose Building (Covered Court), Barangay Villa, Lavandera, Northern Samar	Construction Section	yes	Public Bidding	11/24/2020	11/26/20 12/02/2020	03/12/2020	12/16/2020	12/16/2020	12/23/2020	01/18/2021	1/21/2021	01/28/2021	02/19/2021	02/26/2021	3/19/2021 - 1/15/2021	9/2/2022	GAA	9,898,664.28	-	9,898,664.28	7,127,720.27	-	7,127,720.27	Representatives, from COA, VACC, PICE	-	02/15/2020	02/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	07/22/2021	
310304100822000	21H0039 - Rehabilitation/Major Repair of Permanent Bridge - Sibang Br. (B002755M) along Allen - Cataman Rd, Allen, Northern Samar	Construction Section	yes	Public Bidding	-	11/28/20 12/02/2020	03/12/2020	12/16/2020	12/16/2020	12/23/2020	01/18/2021	1/25/2021	01/28/2021	02/08/2021	02/11/2021	8/3/2021 - 2/18/2021	7/11/2022	GAA	3,135,708.01	-	3,135,708.01	2,827,566.46	-	2,827,566.46	Representatives, from COA, VACC, PICE	-	02/15/2020	02/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	05/14/2021	
300104224386000	21H0040 - Construction of Multi-purpose Building (Barangay Hall) Barangay Kallangan, Rosario, Northern Samar	Construction Section	yes	Public Bidding	-	11/28/20 12/02/2020	03/12/2020	12/16/2020	12/16/2020	12/23/2020	01/18/2021	1/21/2021	01/28/2021	02/08/2021	02/11/2021	7/21/2021 - 2/18/2021	5/22/2022	GAA	2,474,726.70	-	2,474,726.70	2,484,726.70	-	2,484,726.70	Representatives, from COA, VACC, PICE	-	02/15/2020	02/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	04/23/2021	
300104224385000	21H0041 - Construction/ Improvement of Multi-purpose Building (Covered Court/Evacuation Center) Barangay San Luis, Capul, Northern Samar	Construction Section	yes	Public Bidding	-	11/28/20 12/02/2020	03/12/2020	12/16/2020	12/16/2020	12/23/2020	1/18/2021	2/27/2021	02/28/2021	10/8/2021	10/11/2021	5/23/2021 - 10/18/2021	4/21/2023	GAA	7,919,719.82	-	7,919,719.82	6,414,972.58	-	6,414,972.58	Representatives, from COA, VACC, PICE	-	02/15/2020	02/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	27/26/2021	FLR
320102104365000	21H0042 - Construction (Extension) of Flood Control Structure along Cataman River, Barangay Sampaguita, Barangay Abad Santos,	Construction Section	yes	Public Bidding	11/24/2020	11/27/20 12/03/2020	04/12/2020	12/17/2020	12/17/2020	12/28/2021	02/19/2021	1/28/2021	01/28/2021	02/19/2021	02/26/2021	4/22/2021 - 8/5/2021	9/30/2022	GAA	48,999,825.91	-	48,999,825.91	48,948,081.05	-	48,948,081.05	Representatives, from COA, VACC, PICE	04/12/2020	12/17/2021	12/17/2021	12/18-23/2021	12/28/2020 - 1/8/2021	06/25/2021	

320101107028000	21H0043 - Construction of Seawall (Tide Control) Shorefront Protection Riprap along Brgy. Cabacungan, Municipality of Allen, Northern Samar	Construction Section	yes	Public Bidding	11/24/2020	11/27/20 12/03/2020	04/12/2020	12/17/2020	12/17/2020	12/28/2021	02/18/2021	1/25/2021	01/28/2021	02/08/2021	02/11/2021	2/18/2021 - 36/21/2021 - 2/28/2021 - 6/29/2021 - 2/18/2021 -	10/20/2022	GAA	48,999,689.58	-	48,999,689.58	48,977,560.52	-	48,977,560.52	Representatives, from COA, VACC, PICE	04/12/2020	12/17/2021	12/17/2021	12/18-23/2021	12/28/2020 - 1/8/2021	06/28/2021	
320101167029000	21H0044 - Construction of Seawall in San Vicente, Northern Samar	Construction Section	yes	Public Bidding	11/24/2020	11/27/20 12/03/2020	04/12/2020	12/17/2020	12/17/2020	12/28/2021	02/18/2021	1/25/2021	01/28/2021	02/08/2021	02/11/2021	6/28/2022	GAA	9,799,372.18	-	9,799,372.18	9,764,450.19	-	9,764,450.19	Representatives, from COA, VACC, PICE	04/12/2020	12/17/2021	12/17/2021	12/18-23/2021	12/28/2020 - 1/8/2021	06/01/2021		
300104224366000	21H0045 - Construction/ Rehabilitation of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Maravilla, Lavezzano, Northern Samar	Construction Section	yes	Public Bidding	11/24/2020	11/27/20 12/03/2020	04/12/2020	12/17/2020	12/17/2020	12/28/2021	02/18/2021	1/25/2021	01/28/2021	02/08/2021	02/11/2021	5/17/2022	GAA	3,959,803.09	-	3,959,803.09	3,839,731.34	-	3,839,731.34	Representatives, from COA, VACC, PICE	04/12/2020	12/17/2021	12/17/2021	12/18-23/2021	12/28/2020 - 1/8/2021	04/26/2021		
310302100309000	21H0046 - Replacement of Permanent Weak Bridges - Nahibang Br. (B002925M) along Allen Catamaran Rd, Bobon, Northern Samar	Construction Section	yes	Public Bidding	11/24/2020	11/27/20 12/03/2020	04/12/2020	12/17/2020	12/17/2020	12/28/2021	02/18/2021	2/23/2021	02/23/2021	03/11/2021	03/12/2021	2/27/2022	GAA	25,671,800.66	-	25,671,800.66	24,432,667.27	-	24,432,667.27	Representatives, from COA, VACC, PICE	04/12/2020	12/17/2021	12/17/2021	12/18-23/2021	12/28/2020 - 1/8/2021	05/08/2021		
300104224373000	21H0047 - Construction/ Improvement of Multi-purpose Building (Legislative Building), Barangay Poblacion Sur, San Isidro, Northern Samar	Construction Section	No	Public Bidding	-	12/8-15/2020	12/16/2020	04/01/2020	04/01/2020	1/11/2021	2/9/2021	10/01/2021	10/04/2021	10/06/2021	10/15/2021	4/10/2023	GAA	4,949,901.27	-	4,949,901.27	4,929,888.10	-	4,929,888.10	Representatives, from COA, VACC, PICE	12/14/2020	12/28/2020	12/28/2020	2/9/2020 - 5/4/2020	01/04/2021	07/04/2021	FLR	
300104224373000	21H0048 - Construction/ Rehabilitation of Road, Barangay Aguada, Rosario, Northern Samar	Construction Section	No	Public Bidding	-	12/8-15/2020	12/16/2020	04/01/2020	04/01/2020	01/11/2021	04/19/2021	4/29/2021	04/21/2021	04/22/2021	04/26/2021	6/30/2022	GAA	4,949,602.51	-	4,949,602.51	4,899,221.60	-	4,899,221.60	Representatives, from COA, VACC, PICE	12/14/2020	12/28/2020	12/28/2020	2/9/2020 - 5/4/2020	01/04/2021	04/01/2021		
300117209930000	21H0049 - Construction/ Rehabilitation of Road, Barangay Caragan, Lavezzano, Northern Samar	Construction Section	No	Public Bidding	-	12/8-15/2020	12/16/2020	04/01/2020	04/01/2020	01/11/2021	04/19/2021	2/11/2021	04/21/2021	04/22/2021	04/26/2021	4/17/2022	GAA	1,979,623.60	-	1,979,623.60	1,575,889.56	-	1,575,889.56	Representatives, from COA, VACC, PICE	12/14/2020	12/28/2020	12/28/2020	2/9/2020 - 5/4/2020	01/04/2021	03/19/2021		
310201100783000	21H0050 - Road Widening - Daang Maharlika (SM) (San Isidro - San Juanico Br.) - K0680+000 - K0680+473, San Isidro, Northern Samar	Construction Section	No	Public Bidding	12/4/2020	12/8-15/2020	12/16/2020	04/01/2020	04/01/2020	01/11/2021	04/19/2021	4/29/2021	04/21/2021	04/22/2021	04/23/2021	8/21/2022	GAA	20,951,618.50	-	20,951,618.50	20,901,592.97	-	20,901,592.97	Representatives, from COA, VACC, PICE	12/14/2020	12/28/2020	12/28/2020	2/9/2020 - 5/4/2020	01/04/2021	05/06/2021		
300104224358000	21H0051 - Construction of Multi-purpose Building, Catamaran Municipal health, Catamaran, Northern Samar	Construction Section	No	Public Bidding	12/4/2020	12/8-15/2020	12/16/2020	04/01/2020	04/01/2020	01/11/2021	04/19/2021	4/29/2021	04/21/2021	04/22/2021	04/26/2021	10/23/2022	GAA	14,849,920.35	-	14,849,920.35	14,701,330.35	-	14,701,330.35	Representatives, from COA, VACC, PICE	12/14/2020	12/28/2020	12/28/2020	2/9/2020 - 5/4/2020	01/04/2021	07/27/2021		
300104224348000	21H0052 - Construction (Completion) of Multi-purpose Building (Barangay Health Station) Seven Hills, San Isidro, Northern Samar	Construction Section	No	Public Bidding	-	12/8-15/2020	12/16/2020	04/01/2020	04/01/2020	01/11/2021	04/19/2021	4/29/2021	04/21/2021	04/22/2021	04/23/2021	7/27/2022	GAA	1,484,813.31	-	1,484,813.31	1,331,331.98	-	1,331,331.98	Representatives, from COA, VACC, PICE	12/14/2020	12/28/2020	12/28/2020	2/9/2020 - 5/4/2020	01/04/2021	05/01/2021		
300107201291000	21H0053 - Construction of Seawall (Phase 2) in San Vicente, Northern Samar	Construction Section	No	Public Bidding	08/01/2021	01/13-19/2021	01/21/2021	02/02/2021	02/02/2021	2/9/2021	3/02/2021	8/01/2021	08/02/2021	08/08/2021	08/10/2021	5/20/2023	GAA	9,799,565.53	-	9,799,565.53	9,761,914.55	-	9,761,914.55	Representatives, from COA, VACC, PICE	01/21/2021	02/02/2021	02/02/2021	2/3-9/2021	2/10-22/2021	11/12/2021	FLR	
300117209932000	21H0054 - Construction/ Rehabilitation of Road, Barangay Gain-anawayan, Allen, Northern Samar	Construction Section	No	Public Bidding	-	01/7-13/2021	01/15/2021	01/27/2021	01/27/2021	02/03/2021	01/24/2021	2/24/2021	02/24/2021	03/03/2021	03/11/2021	4/30/2022	GAA	1,979,792.35	-	1,979,792.35	1,435,349.46	-	1,435,349.46	Representatives, from COA, VACC, PICE	01/15/2021	01/27/2021	01/27/2021	2/5/2021 - 2/29/2021	2/4-15/2021	04/17/2021		
300104224374000	21H0055 - Construction/ Improvement of Multi-purpose Building (Municipal Evacuation Center), Barangay Poblacion Sur, San Isidro, Northern Samar	Construction Section	No	Public Bidding	04/01/2021	01/7-13/2021	01/15/2021	01/27/2021	01/27/2021	2/03/2021	2/24/2021	10/01/2021	10/04/2021	10/15/2021	10/16/2021	2/26/2023	GAA	7,919,306.50	-	7,919,306.50	7,128,131.88	-	7,128,131.88	Representatives, from COA, VACC, PICE	01/15/2021	01/27/2021	01/27/2021	8/2021 - 2/3/2021	2/4-15/2021	07/18/2021	FLR	
300116204428000	21H0056 - Concreting of Road (Lungib-Stto Gosaiga) in Barangay Lungib, Victoria, Northern Samar	Construction Section	No	Public Bidding	04/01/2021	01/7-13/2021	01/15/2021	01/27/2021	01/27/2021	02/03/2021	02/24/2021	3/2/2021	03/03/2021	03/15/2021	03/22/2021	7/6/2022	GAA	6,929,160.30	-	6,929,160.30	6,651,993.89	-	6,651,993.89	Representatives, from COA, VACC, PICE	01/15/2021	01/27/2021	01/27/2021	8/2021 - 2/3/2021	2/4-15/2021	08/12/2021		
300117209935000	21H0057 - Construction of Road, Barangay Florina to Barangay San Isidro, Mondragon, Northern Samar	Construction Section	No	Public Bidding	-	01/7-13/2021	01/15/2021	01/27/2021	01/27/2021	02/03/2021	02/24/2021	4/29/2021	04/21/2021	04/22/2021	04/23/2021	10/10/2022	GAA	4,949,768.39	-	4,949,768.39	4,929,095.83	-	4,929,095.83	Representatives, from COA, VACC, PICE	01/15/2021	01/27/2021	01/27/2021	8/2021 - 2/3/2021	2/4-15/2021	06/15/2021		
300116204428000	21H0058 - Concreting of Road (Lungib-Stto Gosaiga) in Barangay Lungib, Victoria, Phase II, Victoria, Northern Samar	Construction Section	No	Public Bidding	-	01/7-13/2021	01/15/2021	01/27/2021	01/27/2021	02/03/2021	02/24/2021	4/29/2021	04/21/2021	04/22/2021	04/23/2021	6/5/2023	GAA	2,969,599.17	-	2,969,599.17	2,965,664.98	-	2,965,664.98	Representatives, from COA, VACC, PICE	01/15/2021	01/27/2021	01/27/2021	8/2021 - 2/3/2021	2/4-15/2021	04/10/2021		
300104224345000	21H0059 - Construction (Completion) of Multi-purpose Building (Barangay Health Station), Alegria, San Isidro, Northern Samar	Construction Section	No	Public Bidding	-	01/7-13/2021	01/15/2021	01/27/2021	01/27/2021	02/03/2021	02/24/2021	4/29/2021	04/21/202/																			

300121201252000	21H0066 - Construction/ Rehabilitation of Water Supply Level II, Barangay Tanvilla, Allen, Northern Samar	Construction Section	No	Public Bidding	-	01/08-14/2021	01/15/2021	01/29/2021	01/29/2021	02/05/2021	02/26/2021	3/1/2021	03/01/2021	03/03/2021	03/11/2021	01/18/2021 - 4/25/2021	6/24/2022	GAA	1,979,351.48	-	1,979,351.48	1,134,833.33	-	1,434,833.33	Representatives, from COA, VACC, PICE	01/15/2021	01/29/2021	01/29/2021	2/1-5/2021	2/6-19/2021	06/17/2021	
300104224372000	21H0069 - Construction/ Rehabilitation of Multi-Purpose Building (Dormitory Building), Balicuatro College of Arts and Trade, Barangay Subang Zone II, Allen, Northern Samar	Construction Section	No	Public Bidding	-	01/08-14/2021	01/15/2021	01/29/2021	01/29/2021	02/05/2021	02/26/2021	3/1/2021	03/12/2021	03/19/2021	03/26/2021	4/2/2021 - 6/29/2021	6/29/2022	GAA	3,959,738.47	-	3,959,738.47	3,910,525.30	-	3,910,525.30	Representatives, from COA, VACC, PICE	01/15/2021	01/29/2021	01/29/2021	2/1-5/2021	2/6-19/2021	06/07/2021	
300104224357000	21H0070 - Construction of Multi-Purpose Building Barangay Sengutan, San Vicente, Northern Samar	Construction Section	No	Public Bidding	-	01/08-14/2021	01/15/2021	01/29/2021	01/29/2021	02/05/2021	02/26/2021	3/1/2021	03/01/2021	03/03/2021	03/11/2021	6/30/2021 - 3/18/2022	7/29/2022	GAA	1,979,891.97	-	1,979,891.97	1,947,499.37	-	1,947,499.37	Representatives, from COA, VACC, PICE	01/15/2021	01/29/2021	01/29/2021	2/1-5/2021	2/6-19/2021	07/02/2021	
300104224369000	21H0071 - Construction/ Rehabilitation of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Pio Del Pilar, Biri, Cataman, Cataman	Construction Section	No	Public Bidding	08/01/2021	01/13-19/2021	01/21/2021	02/02/2021	02/02/2021	02/09/2021	03/02/2021	3/12/2021	03/12/2021	03/15/2021	03/22/2021	7/30/2021 - 8/28/2021	9/8/2022	GAA	7,919,871.51	-	7,919,871.51	6,548,493.35	-	6,548,493.35	Representatives, from COA, VACC, PICE	01/21/2021	02/02/2021	02/02/2021	2/3-9/2021	2/19-22/2021	08/02/2021	
310108100700000	21H0072 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Cataman-Cabuyan Rd - K0753+679 - K0753+949, K0758+456 - K0758+510, K0766+000 - K0766+114, Cataman, Northern Samar	Construction Section	No	Public Bidding	08/01/2021	01/13-19/2021	01/21/2021	02/02/2021	02/02/2021	02/09/2021	03/02/2021	3/12/2021	03/12/2021	03/15/2021	03/22/2021	8/9/2021 - 8/15/2021	1/29/2023	GAA	48,999,759.13	-	48,999,759.13	47,964,753.75	-	47,964,753.75	Representatives, from COA, VACC, PICE	01/21/2021	02/02/2021	02/02/2021	2/3-9/2021	2/10-22/2021	10/06/2021	
300117209927000	21H0073 - Construction/ Rehabilitation of Drainage Canal, Barangay Jose Abad Santos, Cataman, Northern Samar	Construction Section	No	Public Bidding	-	01/13-19/2021	01/21/2021	02/02/2021	02/02/2021	02/09/2021	03/02/2021	4/20/2021	04/21/2021	04/22/2021	04/23/2021	3/30/2021 - 4/30/2021	7/16/2022	GAA	2,969,946.94	-	2,969,946.94	2,940,200.00	-	2,940,200.00	Representatives, from COA, VACC, PICE	01/21/2021	02/02/2021	02/02/2021	2/3-9/2021	2/19-22/2021	05/06/2021	
300117209931000	21H0074 - Construction/ Rehabilitation of Road, Barangay De Maria Ina, Barangay San Jose, Mondragon, Northern Samar	Construction Section	No	Public Bidding	08/01/2021	01/13-19/2021	01/21/2021	02/02/2021	02/02/2021	02/09/2021	03/02/2021	4/20/2021	04/21/2021	04/22/2021	04/23/2021	7/31/2021 - 8/30/2021	6/27/2022	GAA	4,949,601.35	-	4,949,601.35	4,939,590.49	-	4,939,590.49	Representatives, from COA, VACC, PICE	01/21/2021	02/02/2021	02/02/2021	2/3-9/2021	2/10-22/2021	06/06/2021	
310304100620000	21H0075 (Roadworks) - Rehabilitation/ Major Repair of Permanent Bridges - Palanit Br. (2002375M) along Daing Maharlika (54%) San Isidro - San Juanico Br.)	Construction Section	No	Public Bidding	05/07/2021	05/11-31/2021	05/19/2021	05/31/2021	05/31/2021	06/1-7/2021	06/24/2021	8/25/2021	08/28/2021	07/07/2021	07/19/2021	6/30/2021 - 7/26/2021	12/9/2022	GAA	10,583,793.29	-	10,583,793.29	10,213,690.73	-	10,213,690.73	Representatives, from COA, VACC, PICE	05/19/2021	05/31/2021	05/31/2021	6/1-7/2021	6/9-18/2021	11/17/2021	
300104224349000	21H0076 - Construction (Completion) of Multi-purpose Building, Allen District Hospital, Northern Samar	Construction Section	No	Public Bidding	01/29/2021	02/2-8/2021	11/02/2021	02/24/2021	03/24/2021	03/03/2021	03/24/2021	3/30/2021	04/05/2021	04/14/2021	04/15/2021	4/22/2021 - 10/10/2021	10/9/2022	GAA	9,899,653.16	-	9,899,653.16	9,848,916.18	-	9,848,916.18	Representatives, from COA, VACC, PICE	02/11/2021	02/23/2021	02/24/2021 - 3/2/2021	01/14/2021	03/2-12/2021	06/16/2021	
300117209923000	21H0077 - Construction/ Rehabilitation of Road, Sitio Crystal Mountain, Barangay San Jose, Mondragon, Northern Samar	Construction Section	No	Public Bidding	01/29/2021	02/3-8/2021	11/02/2021	02/24/2021	02/24/2021	03/03/2021	03/24/2021	3/30/2021	04/05/2021	04/14/2021	04/15/2021	4/22/2021 - 10/10/2021	6/19/2022	GAA	4,949,586.60	-	4,949,586.60	4,924,824.77	-	4,924,824.77	Representatives, from COA, VACC, PICE	02/11/2021	02/23/2021	02/24/2021 - 3/2/2021	01/14/2021	03/2-12/2021	06/06/2021	
300104224347000	21H0078 - Construction of Multipurpose Building, Brgy. Bulala, San Jose, Northern Samar	Construction Section	No	Public Bidding	-	01/08-14/2021	01/15/2021	01/29/2021	01/29/2021	3/09/2021	3/24/2021	10/08/2021	10/11/2021	10/18/2021	10/19/2021	6/30/2021 - 4/8/2022	4/8/2023	GAA	4,949,986.94	-	4,949,986.94	4,929,964.76	-	4,929,964.76	Representatives, from COA, VACC, PICE	02/11/2021	02/23/2021	02/24/2021 - 3/2/2021	01/14/2021	03/2-12/2021	09/12/2021	FLR
300205100610000	21H0079 - Construction of Level III Water Supply System, Rosario, Northern Samar	Construction Section	No	Public Bidding	01/29/2021	02/2-8/2021	11/02/2021	02/24/2021	02/24/2021	03/03/2021	03/24/2021	5/12/2021	05/14/2021	05/24/2021	06/03/2021	6/30/2021 - 4/8/2022	1/23/2023	GAA	19,598,753.06	-	19,598,753.06	19,497,416.33	-	19,497,416.33	Representatives, from COA, VACC, PICE	02/11/2021	02/23/2021	02/24/2021 - 3/2/2021	01/14/2021	03/2-12/2021	10/19/2021	
300207109527000	21H0080 - Const. of Transient Quarters (2-Storey, Camp Summay, Cataman, Northern Samar	Construction Section	No	Public Bidding	02/02/2021	02/5-11/2021	12/02/2021	02/28/2021	02/28/2021	3/06/2021	3/26/2021	06/01/2021	06/02/2021	06/09/2021	06/10/2021	6/17/2021 - 5/8/2022	3/5/2023	GAA	11,880,000.00	-	11,880,000.00	11,864,554.65	-	11,864,554.65	Representatives, from COA, VACC, PICE	02/11/2021	02/25/2021	02/25/2021	3/6/2021 - 3/4/2021	3/5-12/2021	06/10/2021	FLR
300103203981000	21H0081 - Const./Rehabilitation of Multi-purpose Building in Barangay Subang Zone II, Allen, Northern Samar	Construction Section	No	Public Bidding	02/02/2021	02/5-11/2021	12/02/2021	02/28/2021	02/28/2021	3/06/2021	3/26/2021	06/01/2021	06/02/2021	06/09/2021	06/10/2021	6/17/2021 - 5/8/2022	2/16/2023	GAA	2,870,000.00	-	2,870,000.00	2,875,732.79	-	2,875,732.79	Representatives, from COA, VACC, PICE	02/11/2021	02/25/2021	02/25/2021	3/6/2021 - 3/4/2021	3/5-12/2021	07/28/2021	FLR
300103203980000	21H0082 - Const./Improvement of Multi-purpose Building (Covered Court/Evacuation) Brgy. Vila, Lavezares, Northern Samar	Construction Section	No	Public Bidding	02/02/2021	02/5-11/2021	12/02/2021	02/28/2021	02/28/2021	3/06/2021	3/26/2021	06/01/2021	06/02/2021	06/09/2021	06/10/2021	6/17/2021 - 5/8/2022	4/15/2023	GAA	9,900,000.00	-	9,900,000.00	9,602,239.70	-	9,602,239.70	Representatives, from COA, VACC, PICE	02/11/2021	02/25/2021	02/25/2021	3/6/2021 - 3/4/2021	3/5-12/2021	10/28/2021	FLR
300211100188000	21H0083 (Roadworks) - Const./Improvement of Brgy. Curry Road, Lope de Vega, Northern Samar	Construction Section	No	Public Bidding	10/29/2021	11/2-8/2021	11/10/2021	11/23/2021	11/23/2021	11/23/2021	11/24/2021	11/25/2021	11/25/2021	11/26/2021	11/29/2021	12/4/2021 - 7/16/2022	7/15/2023	GAA	19,800,000.00	-	19,800,000.00	19,699,584.53	-	19,699,584.53	Representatives, from COA, VACC, PICE	11/10/2021	11/22/2021	11/22/2021	11/23-29/2021	12/1-7/2021	11/16/2021	FLR
300211100160000	21H0084 (Roadworks) - Const./Improvement of Road / Bridge, Brgy. Polang, Gatuwangan - Quason - Trangue - Malini Road, Cataman, Northern Samar	Construction Section	No	Public Bidding	10/29/2021	11/2-8/2021	11/10/2021	11/23/2021	11/23/2021	11/23/2021	11/24/2021	11/25/2021	11/25/2021	11/26/2021	11/29/2021	12/4/2021 - 7/16/2022	7/17/2023	GAA	48,999,774.08	-	48,999,774.08	47,529,780.86	-	47,529,780.86	Representatives, from COA, VACC, PICE	11/10/2021	11/22/2021	11/22/2021	11/23-29/2021	12/1-7/2021	08/05/2022	FLR
300104224348000	21H0085 - Const. of Multi-purpose Building (Covered Court), Brgy. Barolaybay, Lavezares, Northern Samar	Construction Section	No	Public Bidding	02/02/2021	02/5-11/2021	12/02/2021	02/28/2021	02/28/2021	3/06/2021	3/26/2021	10/06/2021	10/11/2021	10/18/2021	10/19/2021	10/26/2021 - 7/18/2022	4/24/2023	GAA	9,900,000.00	-	9,900,000.00	9,602,085.02	-	9,602,085.02	Representatives, from COA, VACC, PICE	02/11/2021	02/25/2021	02/25/2021	3/6/2021 - 3/4/2021	3/5-12/2021	09/28/2021	FLR
300117209922000	21H0086 - Concrete/ Improvement/Rehabilitation of Polang - Mabini Road, Cataman Northern Samar	Construction Section	No	Public Bidding	02/02/2021	02/5-11/2021	12/02/2021	02/28/2021	02/28/2021	3/06/2021	3/26/2021	10/06/2021	10/11/2021	10/18/2021	10/19/2021	10/26/2021 - 7/18/2022	3/3/2023	GAA	9,900,000.00	-	9,900,000.00	9,355,006.40	-	9,355,006.40	Representatives, from COA, VACC, PICE	02/11/2021	02/25/2021	02/25/2021	3/6/2021 - 3/4/2021	3/5-12/2021	08/07/2021	FLR
300211100169000	21H0087 (Roadworks) - Const./Improvement of Lavezares By-Pass Road, Lavezares, Northern Samar	Construction Section	No	Public Bidding	11/29/2021	11/2-8/2021	11/16/2021	11/23/2021	11/23/2021	11/23/2021	11/24/2021	11/25/2021	11/25/2021	11/26/2021	11/29/2021	12/4/2021 - 7/18/2022	7/22/2023	GAA	29,700,000.00	-	29,700,000.00	29,648,740.40	-	29,648,740.40	Representatives, from COA, VACC, PICE	11/10/2021	11/22/2021	11/22/2021	11/23-29/2021	12/1-7/2021	08/05/2022	FLR
300105203601000	21H0088 - Const. of DPWH Northern Samar 1st District Engineering Office, Northern Samar	Construction Section	No	Public Bidding	02/02/2021	02/5-11/2021	12/02/2021	02/28/2021	02/28/2021	3/06/2021	3/26/2021	10/01/2021	10/04/2021	10/18/2021	10/19/2021	10/26/2021 - 7/18/2022	8/20/2023	GAA	29,700,000.00	-	29,700,000.00	28,906,429.59	-	28,906,429.59	Representatives, from COA, VACC, PICE	02/11/2021	02/25/2021	02/25/2021	3/6/2021 - 3/4/2021	3/5-12/2021	01/24/2022	FLR
300116203057000	21H0089 - Const. of Footbridge Connecting Barangay Kawangan and Barangay Mac Arthur, Barangay Kawangan and Mac Arthur, Biri Northern Samar	Construction Section	No	Public Bidding	02/22/2021	02/26/2021 - 03/03/2021	09/09/2021	09/17/2021	09/17/2021	3/24/2021	4/14/2021	10/08/2021	10/11/2021	10/18/2021	10/19/2021	10/26/2021 - 7/18/2022	4/14/2023	GAA	9,900,000.00	-	9,900,000.00	9,800,805.88	-	9,800,805.88	Representatives, from COA, VACC, PICE	11/10/2021	11/22/2021	11/22/2021	11/23-29/2021	12/1-7/2021	08/11/2021	FLR
300211100187000	21H0090 (Roadworks) - Const./Improvement of Capabaca - Outrigger Road - General Malvar Road, Cataman Northern Samar	Construction Section	No	Public Bidding	10/29/2021	11/2-8/2021	11/14/2021	03/17/2021	03/17/2021	12/1/2021	12/6/2021	12/10/2021	12/10/2021	12/13/2021	12/15/2021	12/22/2021 - 10/31/2022	10/30/2023	GAA	49,500,000.00	-	49,500,000.00	47,550,292.68	-	47,550,292.68	Representatives, from COA, VACC, PICE	11/10/2021	11/22/2021	11/22/2021	11/23-29/2021	12/1-7/2021	03/03/2022	FLR

30010421726000	21H0091 - Concreting of Brgy. Cularima to Brgy. Gen Malvar FMR, Brgy. Cularima to Brgy. Gen Malvar, Cataman, Northern Samar	Construction Section	No	Public Bidding	1/29/2021	02/2-8/2021	11/02/2021	02/24/2021	02/24/2021	02/26/2021	03/05/2021	3/13/2021	03/17/2021	03/18/2021	03/19/2021	8/23/2021 - 11/11/2022	GAA	9,949,449.86	-	9,949,449.86	9,748,395.57	-	9,748,395.57	Representatives, from COA, VACC, PICE	02/11/2021	02/23/2021	02/24/2021	01/14/2021	03/2-12/2021	11/09/2021		
300103202681000	21H0092 - Concreting of Sitio Estama, Brgy. Magaysay FMR, Brgy. Magaysay, Bobon, Northern Samar	Construction Section	No	Public Bidding	1/29/2021	02/2-8/2021	11/02/2021	02/24/2021	02/24/2021	02/26/2021	03/05/2021	3/17/2021	03/17/2021	03/18/2021	03/19/2021	11/12/2021 - 8/26/2021 -	GAA	9,949,481.11	-	9,949,481.11	9,919,411.20	-	9,919,411.20	Representatives, from COA, VACC, PICE	02/11/2021	02/23/2021	02/24/2021	01/14/2021	03/2-12/2021	11/09/2021		
300116203159000	21H0093 - Concreting of J.P. Laurel to Brgy. Jose Abad Santos, FMR Phase II, Brgy. J.P. Laurel and Brgy. Jose Abad Santos, Bobon, N. Samar	Construction Section	No	Public Bidding	1/29/2021	02/2-8/2021	11/02/2021	02/24/2021	02/24/2021	02/26/2021	03/05/2021	3/17/2021	03/17/2021	03/18/2021	03/19/2021	10/15/2021 - 3/26/2021 -	GAA	9,949,830.59	-	9,949,830.59	9,879,825.32	-	9,879,825.32	Representatives, from COA, VACC, PICE	02/11/2021	02/23/2021	02/24/2021	01/14/2021	03/2-12/2021	11/09/2021		
300118204428000	21H0094 - Const. of San Isidro - Lope de Vega Road, Northern Samar	Construction Section	No	Public Bidding	05/03/2021	05/5-11/2021	12/03/2021	05/25/2021	03/28/2021	3/31/2021	4/21/2021	06/27/2021	06/28/2021	10/04/2021	10/14/2021	8/17/2021 - 10/31/2021 -	GAA	9,900,000.00	-	9,900,000.00	9,779,865.01	-	9,779,865.01	Representatives, from COA, VACC, PICE	-	03/25/2021	03/25/2021	6/2021 - 4/5/21	4/6-16/2021	08/05/2021	FLR	
300116201297000	21H0095 - Concreting of Sitio Bunga, Barangay Salang Tabok to Brgy. Dalag, FMR, Lavezares, Northern Samar	Construction Section	No	Public Bidding	05/07/2021	05/11-17/2021	05/19/2021	05/31/2021	05/31/2021	6/07/2021	6/28/2021	2/25/2021	2/28/2021	7/7/2021	7/12/2021	1/31/2023 - 7/19/2021 -	GAA	12,436,915.82	-	12,436,915.82	12,337,944.33	-	12,217,944.33	Representatives, from COA, VACC, PICE	05/19/2021	05/31/2021	05/31/2021	6/1-7/2021	6/8-18/2021	10/30/2021	FMR	
50604030-01	300116201297000	21H0096 - Concreting of Barangay Bantolinao to Barangay Aguada FMR, Brgy. Bantolinao and Brgy. Aguada, Rowaria, Northern Samar	Construction Section	No	Public Bidding	05/07/2021	05/11-17/2021	05/19/2021	05/31/2021	05/31/2021	6/07/2021	6/28/2021	2/25/2021	2/28/2021	7/7/2021	11/13/2021 - 7/18/2021 -	GAA	12,436,721.25	-	12,436,721.25	12,376,162.74	-	12,376,162.74	Representatives, from COA, VACC, PICE	05/19/2021	05/31/2021	05/31/2021	6/1-7/2021	6/8-18/2021	01/12/2022	FMR	
50604030-01	300116201297000	21H0097 - Concreting of Barangay Salcedo to Barangay Tago, FMR, Lavezares, Northern Samar	Construction Section	No	Public Bidding	05/07/2021	05/11-17/2021	05/19/2021	05/31/2021	05/31/2021	6/07/2021	6/28/2021	2/25/2021	2/28/2021	7/7/2021	3/24/2023 - 7/19/2021 -	GAA	12,437,026.50	-	12,437,026.50	12,386,962.91	-	12,386,962.91	Representatives, from COA, VACC, PICE	05/19/2021	05/31/2021	05/31/2021	6/1-7/2021	6/8-18/2021	11/03/2021	FMR	
	21H0098 - Concreting of Brgy. Polangi to Brgy. Palicua FMR (Phase I), Brgy. Polangi & Brgy. Palicua, Cataman, Northern Samar	Construction Section	No	Public Bidding	05/07/2021	05/11-17/2021	05/19/2021	05/31/2021	05/31/2021	6/07/2021	6/28/2021	-	-	-	-	11/15/2021	GAA	11,938,586.02	-	11,938,586.02	11,879,051.45	-	11,879,051.45	Representatives, from COA, VACC, PICE	05/19/2021	05/31/2021	05/31/2021	6/1-7/2021	6/8-18/2021	01/10/2022	Cancelled due to change of title in the approved modification. Form to Market Road.	
300116201297000	21H0099 - Concreting of Barangay Ubo FMR, Cataman, Northern Samar	Construction Section	No	Public Bidding	05/07/2021	05/11-17/2021	05/19/2021	05/31/2021	05/31/2021	6/07/2021	6/28/2021	2/25/2021	2/28/2021	7/7/2021	7/12/2021	7/19/2021 - 1/21/2023	GAA	16,914,934.46	-	16,914,934.46	16,839,901.58	-	16,839,901.58	Representatives, from COA, VACC, PICE	05/19/2021	05/31/2021	05/31/2021	6/1-7/2021	6/8-18/2021	01/10/2022	FMR	
300116201297000	21H0100 - Concreting of Sitio Bantolinao, Barangay Palantik FMR (Phase II), San Isidro, Northern Samar	Construction Section	No	Public Bidding	05/07/2021	05/11-17/2021	05/19/2021	05/31/2021	05/31/2021	6/07/2021	6/28/2021	2/25/2021	2/28/2021	7/7/2021	7/12/2021	7/19/2021 - 1/23/2023	GAA	12,437,450.52	-	12,437,450.52	12,417,400.00	-	12,417,400.00	Representatives, from COA, VACC, PICE	05/19/2021	05/31/2021	05/31/2021	6/1-7/2021	6/8-18/2021	01/10/2022	FMR	
200000100020000	21H0101 - Repair/Maintenance of Cataman River Control, Brgy. Mabolo, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	7/9-15/2021	07/16/2021	08/09/2021	08/09/2021	8/10-16/2021	8/17/2021	08/19/2021	08/20/2021	08/26/2021	09/06/2021	9/13/2021 - 12/11/2021	GAA	2,474,979.36	-	2,474,979.36	2,464,358.08	-	2,464,358.08	Representatives, from COA, VACC, PICE	07/16/2021	07/30/2021	07/30/2021	8/2-8/2021	8/10-30/2021	12/07/2021		
200000100019000	21H0102 - Repair/Maintenance of DPWH Building - Guard House Northern Samar First District Engineering Office, Brgy. Airport Village, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	7/9-15/2022	07/16/2021	08/09/2021	08/09/2021	8/10/2021	8/28/2021	08/19/2021	08/20/2021	08/26/2021	09/06/2021	12/11/2021 - 9/13/2021 -	GAA	98,994.74	-	98,994.74	98,490.41	-	98,490.41	Representatives, from COA, VACC, PICE	07/16/2021	07/30/2021	07/30/2021	8/2-8/2021	8/10-20/2021	10/06/2021		
200000100019000	21H0103 - Repair/Maintenance of DPWH Building Water Supply/ Workshop/ Comp. Building Northern Samar First District Engineering Office, Brgy. Airport Village, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	7/9-15/2023	08/04/2021	08/16/2021	08/16/2021	8/17/2021	8/28/2021	08/27/2021	08/31/2021	09/06/2021	09/10/2021	12/11/2021 - 9/17/2021 -	GAA	349,786.01	-	349,786.01	348,763.56	-	348,763.56	Representatives, from COA, VACC, PICE	07/16/2021	07/30/2021	07/30/2021	8/2-8/2021	8/10-30/2021	10/23/2021		
200000100017000	21H0104 (Readvertised) - Repair/ Maintenance and Rehabilitation of Road Safety Facilities along National Roads within the District Northern Samar	Maintenance Section	No	Public Bidding	-	9/2-7/1/2021	09/10/2021	09/22/2021	09/22/2021	9/27/2021	9/28/2021	09/28/2021	09/29/2021	10/04/2021	10/14/2021	10/31/2021 - 10/21/2021 -	GAA	2,800,532.96	-	2,800,532.96	2,800,018.49	-	2,800,018.49	Representatives, from COA, VACC, PICE	09/10/2021	09/22/2021	09/22/2021	9/23-29/2021	9/30-10/11/2021	12/06/2021		
300116201297000	21H0105 - Concreting of Brgy. Polangi to Brgy. Palicua FMR Phase II, Brgy. Polangi & Brgy. Palicua, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	07/23/2021	7/28-8/1/2022	08/04/2021	08/16/2021	08/16/2021	8/17/2021	8/28/2021	08/27/2021	08/31/2021	09/06/2021	09/09/2021	10/31/2021 - 9/16/2021 -	GAA	11,938,520.34	-	11,938,520.34	11,918,118.14	-	11,918,118.14	Representatives, from COA, VACC, PICE	08/04/2021	08/16/2021	07/30/2021	8/17-24/2021	8/25-8/26/2021	09/08/2021		
200000100019000	21H0106 - Repair/Maintenance of DPWH Administrative Building Northern Samar First District Engineering Office, Brgy. Airport Village, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	8/24-30/2021	10/01/2021	10/15/2021	10/15/2021	8/17/2021	8/28/2021	10/29/2021	11/02/2021	11/08/2021	11/08/2021	2/28/2021 - 11/16/2021 -	GAA	742,496.11	-	742,496.11	742,496.11	-	742,496.11	Representatives, from COA, VACC, PICE	10/01/2021	10/15/2021	10/15/2021	10/18/2021	10/26-11/8/2021	13/23/2021		
200000100019000	21H0107 - Repair/Maintenance of DPWH Building-COA/Maintenance/Construction - Brgy. Airport Village, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	8/24-30/2021	10/01/2021	10/15/2021	10/15/2021	8/17/2021	8/28/2021	10/29/2021	11/02/2021	11/08/2021	11/08/2021	12/15/2021 - 11/16/2021 -	GAA	1,482,843.33	-	1,482,843.33	1,475,429.11	-	1,475,429.11	Representatives, from COA, VACC, PICE	10/01/2021	10/15/2021	10/15/2021	10/18/2021	10/26-11/8/2021	01/23/2022		
200000100019000	21H0108 - Repair/Maintenance of DPWH Building- Annex Building A & B, Brgy. Macagtas, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	8/24-30/2021	10/01/2021	10/15/2021	10/15/2021	8/17/2021	8/28/2021	10/29/2021	11/02/2021	11/08/2021	11/08/2021	1/14/2022 - 11/16/2021 -	GAA	1,979,154.01	-	1,979,154.01	1,979,154.01	-	1,979,154.01	Representatives, from COA, VACC, PICE	10/01/2021	10/15/2021	10/15/2021	10/18/2021	10/26-11/8/2021	02/22/2022		
GOODS CY 2021																																
200000100017000	21GH0001 - Supply and Delivery of Thermoplastic Pavement Marking Materials for Routine Maintenance of National Roads & Bridges, DPWH-NSFDO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/9-15/2020	12/16/2020	12/29/2020	12/29/2020	1/3/2021	1/29/2021	01/29/2021	03/23/2021	04/16/2021	04/20/2021	4/27/2021 - 5/12/2021	05/11/2022	Routine Maintenance	2,419,400.00	-	2,419,400.00	1,545,400.00	-	1,545,400.00	Representatives, from COA, GPPB, VACC, PPCI, CCWI	12/16/2020	12/28/2020	12/28/2020	12/29/2020	01/04/2021	04/16/2021	
200000100017000	21GH0002 - Supply and Delivery of Fuel (Diesel/Premium) for Service Vehicles, Heavy Equipment, Grass Cutters, Chainsaw and Generator assigned in the Maintenance Section, DPWH-NSFDO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	9/24-30/2021	12/16/2020	12/29/2020	12/29/2020	1/3/2021	1/29/2021	01/25/2021	03/23/2021	04/16/2021	04/19/2021	4/26/2021 - 5/11/2021	05/18/2022	Routine Maintenance	1,316,000.00	-	1,316,000.00	1,217,000.00	-	1,217,000.00	Representatives, from COA, GPPB, VACC, PPCI, CCWI	12/16/2020	12/28/2020	12/28/2020	12/29/2020	01/04/2021	10/26/2021	
200000100017000	21GH0003 - Supply and Delivery of Materials, Blown Asphalt for Routine Maintenance of National Road, DPWH-NSFDO, Cataman, N. Samar																															

200000100017000	21GH0004 - Supply and Delivery of Cold Mix Asphalt for use in Patching Pot Holes for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	8/24-30/2021	12/16/2020	12/28/2020	12/28/2020	1/3/2021	1/29/2021	01/25/2021	03/23/2021	04/18/2021	04/26/2021	4/27/2021 - 5/12/2021	05/11/2021	Routine Maintenance	1,155,000.00	-	1,155,000.00	593,750.00	-	593,750.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	12/16/2020	12/28/2020	12/28/2020	12/29/2020	01/04/2021	10/26/2021
200000100017000	21GH0005 - Supply and Delivery of Oil & Lubricants for Grass Cutter, Heavy Equipment & Service Vehicles assigned in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	8/24-30/2021	12/16/2020	12/28/2020	12/28/2020	1/3/2021	1/29/2021	01/25/2021	03/23/2021	03/25/2021	03/26/2021	4/2/2021 - 4/17/2021	04/16/2021	Routine Maintenance	1,368,675.00	-	1,368,675.00	1,332,110.00	-	1,332,110.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	12/16/2020	12/28/2020	12/28/2020	12/29/2020	01/04/2021	10/26/2021
200000100017000	21GH0006 - Supply and Delivery of Emulsified SST and CCNC Asphalt for use in sealing Asphalt Pavement for DCH1 Road Defect Code 13 - Raveling, for Routine Maintenance of National Roads & Bridges, Northern Samar First District Engineering Office	Maintenance Section	No	Public Bidding	-	4/20-26/2021	04/27/2021	06/11/2021	06/11/2021	6/12/2021	6/18/2021	05/21/2021	08/01/2021	08/14/2021	08/16/2021	4/17/2021 - 6/23/2021	07/07/2021	Routine Maintenance	1,505,200.00	-	1,505,200.00	1,460,000.00	-	1,460,000.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	04/27/2021	05/11/2021	05/11/2021	05/12/2021	5/13-14/2021	05/09/2021
200000100017000	21GH0007 - Supply and Delivery of Various Materials for Repair/Patching of Various Bridge Damaged Deck Slab (Palant Bridge, Caagulan Bridge, Rosario Bridge IV, Saliag Bridge, Larnod Bridge, Nabilang Bridge and Patocua Bridge), Repair of Damaged Lined Canal, Manhole Cover, Slope Protection, Guardrail and Guardrail Posts, Fabrication of Barricades/Warning Signs and Installation of Base of No Parking Signs, Bridge Tollage and other Road signs for Routine Maintenance of National Roads and Bridges, Northern Samar First District Engineering Office	Maintenance Section	No	Public Bidding	-	4/20-26/2021	04/27/2021	05/11/2021	05/11/2021	5/12/2021	5/18/2021	05/21/2021	08/01/2021	08/14/2021	07/05/2021	7/8/2021 - 7/12/2021	07/26/2021	Routine Maintenance	1,145,890.00	-	1,145,890.00	1,134,431.00	-	1,134,431.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	04/27/2021	05/11/2021	05/11/2021	05/12/2021	5/13-14/2021	05/22/2021
200000100017000	21GH0008 - Supply and Delivery of Grass Cutter and Spare Parts for Activity-201 Vegetation Control for Routing Maintenance of National Roads, Northern Samar First District Engineering Office	Maintenance Section	No	Public Bidding	-	4/20-26/2021	04/27/2021	05/11/2021	05/11/2021	5/13-19/2021	5/19/2021	05/21/2021	08/01/2021	08/14/2021	06/16/2021	7/27/2021 - 6/23/2021	07/07/2021	Routine Maintenance	1,803,925.00	-	1,803,925.00	1,774,700.00	-	1,774,700.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	04/27/2021	05/11/2021	05/11/2021	05/12/2021	5/13-14/2021	05/22/2021
320102104385000-310108100700000	21GH0009 - Supply and Delivery of Various Office Equipment, Construction Materials and Office Supplies for use in the DPWH-NSFDEO,	Administrative Section	No	Public Bidding	-	5/11-17/2021	06/24/2021	06/31/2021	06/31/2021	6/12/2021		06/25/2021	06/26/2021	06/28/2021	06/30/2021	7/8/2021 - 7/7/2021	07/21/2021	GAA	1,718,316.75	-	1,718,316.75	1,685,463.00	-	1,685,463.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	06/24/2021	07/06/2021	07/06/2021	07/07/2021	7/8-9/2021	05/11/2021
200000100017000	21GH0010 (Roadvised-1) - Supply and Delivery of Fuel (Diesel/Premium) for service vehicles, Heavy Equipment, Grass Cutters, Chainsaw and Generator assigned in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	6/23-28/2021	07/01/2021	07/27/2021	07/27/2021	7/28/2021	8/2/2021	08/09/2021	08/12/2021	08/18/2021	08/27/2021	7/22/2021 - 9/3/2021	09/17/2021	Routine Maintenance	1,323,000.00	-	1,323,000.00	1,283,000.00	-	1,283,000.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	07/01/2021	07/13/2021	07/13/2021	07/14/2021	7/15-16/2021	07/26/2021
200000100017000	21GH0011 (Roadvised) - Supply and Delivery of Tires & Batteries for the Replacement of Worn-Out Tires & Defective Batteries of Four (4) Service Vehicles, Five (5) Heavy Equipment and Three (3) Light Equipment assigned in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	7/30/2021-8/5/2021	08/12/2021	08/24/2021	08/24/2021	8/25/2021	9/10/2021	09/15/2021	09/20/2021	09/28/2021	09/11/2021	9/18/2021 - 8/18/2021	09/01/2021	Routine Maintenance	1,193,200.00	-	1,193,200.00	569,600.00	-	569,600.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	08/06/2021	08/19/2021	08/19/2021	08/20/2021	8/23-24/2021	08/31/2021
200000100047000-200000100018002	21GH0012 - Supply and Delivery of Fuel (Diesel/Premium) for service vehicles, Heavy Equipment, Grass Cutters, Chainsaw and Generator assigned in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	9/10-16/2021	09/20/2021	10/04/2021	10/04/2021	10/05/2021	10/19/2021	10/15/2021	10/20/2021	10/28/2021	10/29/2021	9/2/2021 - 11/5/2021	11/19/2021	Routine Maintenance	1,423,000.00	-	1,423,000.00	1,383,060.00	-	1,383,060.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	09/17/2021	09/29/2021	09/29/2021	09/30/2021	10/09/2021	10/12/2021
200000100036000	21GH0013 - Supply and Delivery of Desktop for Programming Works using Cost Estimation Application (CEA), for use in the Planning & Design Section, DPWH-NSFDEO, Cataman, N. Samar	Planning & Design	No	Public Bidding	-	9/10-16/2021	09/20/2021	10/04/2021	10/04/2021	10/05/2021	10/13/2021	10/15/2021	10/20/2021	10/28/2021	10/29/2021	11/20/2021 - 11/5/2021	11/19/2021	PDE	1,140,000.00	-	1,140,000.00	1,128,900.00	-	1,128,900.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	09/17/2021	09/29/2021	09/29/2021	09/30/2021	10/09/2021	10/12/2021
310202100869000	21GH0014 - Supply and Delivery of Office Equipment, Office Devices, Printing Supplies, Personal Protective Equipment (PPE) for Construction Safety and Health Program (CCSH) and various Office Supplies for use in the Quality Assurance Section, Finance Section, Construction Section and Administrative Section, DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	-	10/5-11/2021	10/14/2021	10/25/2021	10/25/2021	10/28/2021	10/4/2021	11/09/2021	11/10/2021	12/07/2021	12/18/2021	11/20/2021 - 12/17/2021	01/01/2022	GAA	2,046,544.00	-	2,046,544.00	2,036,990.00	-	2,036,990.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	10/12/2021	10/25/2021	10/25/2021	10/26/2021	10/27/2021	11/04/2021
300118200304000	21GH0015 - Supply and Delivery of Fuel (Diesel/Premium) for service vehicles, Heavy Equipment, Grass Cutters, Chainsaw and Generator assigned in Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	10/19-25/2021	10/28/2021	11/09/2021	11/09/2021	11/10/2021	12/1/2021	11/22/2021	11/23/2021	2/24/2022	2/28/2022	1/1/2022 - 3/7/2022	3/21/2022	Routine Maintenance	1,423,000.00	-	1,423,000.00	1,421,550.00	-	1,421,550.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	10/28/2021	11/09/2021	11/09/2021	11/10/2021	11/11/2021	11/26/2021

300211100187000- 300211100188000- 300211100190000- 300116021297000	21GH0016 - Supply and Delivery of various Office Equipment, IT Equipment and Office Supplies for use in the Construction, Quality Assurance, Finance, Administrative Sections and BAC/Cashier Unit, DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	-	11/25/2021-12/1/2021	11/24/2021	12/06/2021	12/06/2021	12/16/2021	12/15/2021	12/23/2021	12/23/2021	12/28/2021	12/28/2021	1/4/2022-	01/18/2023	GAA	4,943,807.00	-	4,943,807.00	3,970,480.00	-	3,970,480.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	11/24/2021	12/06/2021	12/06/2021	11/07/2021	12/06/2021	12/07/2021	12/07/2021
200002100775000	21GH0017 - Supply and Delivery of Engineering Surveying Equipment – Global Navigation Satellite System (GNSS) for use in the Planning & Design Section, DPWH-NSFDEO, Cataman, N. Samar	Planning & Design	No	Public Bidding	-	12/2-8/2021	12/10/2021	12/23/2021	12/22/2021	12/23/2021	12/27/2021	12/29/2021	01/04/2022	02/17/2022	02/18/2022	1/19/2022-2/25/2022-	03/11/2023	Paracellary Survey Fund	2,200,000.00	-	2,200,000.00	2,198,000.00	-	2,198,000.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	12/10/2021	12/23/2021	12/22/2021	12/23/2021	12/24/2021	01/13/2022	
N/A	21GH0018 - Supply and Delivery of Motor Vehicles, for use in all sections of DPWH-NSFDEO, Cataman, Northern Samar	Planning & Design	No	Public Bidding	-	12/2-8/2021	12/10/2021	-	-	-	-	-	-	-	-	3/12/2022	-	GAA	8,000,000.00	-	8,000,000.00	-	-	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	-	-	-	-	Cancelled due to No Fund Available	
3001160306000- 300116030607000- 300116030608000- 300103030607000- 300204100424000- 300204100732000- 300204100733000	21GH0020 - Supply and Delivery of various Office Equipment and Office Supplies for use in the DPWH-NSFDEO, Cataman, N. Samar	Planning & Design	No	Public Bidding	-	12/9-15/2021	12/17/2021	12/28/2021	12/28/2021	12/30/2021	12/30/2021	3/1/2022	3/2/2022	3/3/2022	3/4/2022	3/11/2022-	3/25/2023	GAA	4,341,614.00	-	4,341,614.00	3,341,380.00	-	3,341,360.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	12/17/2021	12/29/2021	12/29/2021	12/30/2021	12/31/2021	01/10/2022	
N/A	21GH0021 - Supply and Delivery of ICT Equipment for Administrative Section, ICT Procurement, PIO and Cash Unit, DPWH-NSFDEO	Maintenance Section	No	Public Bidding	-	12/9-15/2021	12/17/2021	-	-	-	-	-	-	-	-	3/26/2022	-	GAA	1,055,000.00	-	1,055,000.00	-	-	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	-	-	-	-	Cancelled due to No Fund Available	
200000100917000	RFQ# 2021-03-005 (Readvertised) - Supply/Delivery of the Spare parts for the use of DPWH-NSFDEO, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	5/24-30/2021	-	04/06/2021	6/25/2021	6/25/2021	06/25/2021	6/25/2021	07/07/2021	06/29/2021	7/6/2021 -	07/20/2022	Routine Maintenance	988,002.62	-	988,002.62	985,029.00	-	985,029.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	05/31/2021	06/01/2021	6/2-3/2021	06/25/2021		
310108100700000	RFQ# 2021-03-010 (Readvertised) - Supply/Delivery of Protective Equipment and Common Office Supplies for Quality Assurance Section, DPWH-NSFDEO, Cataman, Northern Samar	Quality Assurance	No	Public Bidding	-	5/24-30/2021	-	04/06/2021	6/25/2021	6/25/2021	06/25/2021	6/25/2021	07/07/2021	06/29/2021	7/21/2021-7/6/2021 -	07/20/2022	GAA	250,900.00	-	250,900.00	250,220.00	-	250,220.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	05/31/2021	06/01/2021	6/2-3/2021	06/25/2021		
310108100800000	RFQ# 2021-03-009 (Readvertised) - Supply/Delivery of Fuel of Service Vehicle for Quality Assurance Section, DPWH-NSFDEO, Cataman, Northern Samar	Quality Assurance	No	Public Bidding	-	5/24-30/2021	-	04/06/2021	6/25/2021	6/25/2021	06/25/2021	6/25/2021	07/07/2021	06/29/2021	7/21/2021-7/6/2021 -	07/20/2022	GAA	174,000.00	-	174,000.00	171,000.00	-	171,000.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	05/31/2021	06/01/2021	6/2-3/2021	06/25/2021		
200000100206000	RFQ# 2021-04-012 (Readvertised-1) - Supply/Delivery of Traffic Count Survey Materials for MKTSP-RTSA of the Planning & Design Section, DPWH-NSFDEO, Cataman, Northern Samar	Planning & Design	No	Public Bidding	-	6/16-24/2021	-	6/25/2021	08/28/2021	08/28/2021	06/28/2021	08/29/2021	11/06/2021	06/30/2021	7/21/2021-7/7/2021 -	07/21/2022	RTSA	293,377.00	-	293,377.00	292,940.00	-	292,940.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	06/25/2021	06/28/2021	06/28/2021	07/26/2021		
310108100700000	RFQ# 2021-05-016 - Supply/Delivery of Premium Gasoline for use in the District Engineer's Quarter Generator Set, DPWH-NSFDEO, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	5/24-30/2021	-	5/31/2021	6/25/2021	6/25/2021	06/28/2021	6/25/2021	07/07/2021	06/29/2021	7/21/2021-7/6/2021 -	07/20/2022	GAA	35,000.00	-	35,000.00	32,000.00	-	32,000.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	05/31/2021	06/01/2021	6/2-3/2021	06/25/2021		
200000100306000	RFQ# 2021-06-018 - Supply/Delivery of Spare parts, Tires & Lubricants for use in service vehicles H1-7293 & P4V329, DPWH-NSFDEO, Cataman, Northern Samar	Administrative Section	No	Public Bidding	-	6/30/2021-7/6/2021	-	07/07/2021	07/22/2021	07/22/2021	07/22/2021	7/23/2021	10/06/2021	08/12/2021	7/21/2021-8/19/2021 -	09/02/2022	GAA	603,199.70	-	603,199.70	598,805.00	-	598,805.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	07/07/2021	07/08/2021	7/9-12/2021	08/01/2021		
200000100206000	RFQ# 2021-08-022 - Supply/Delivery of Fuel (Diesel) for the service vehicles assigned at the Planning & Design Section, DPWH-NSFDEO, Cataman, Northern Samar	Planning & Design Section	No	Public Bidding	-	8/24-30/2021	-	8/31/2021	09/06/2021	09/06/2021	09/06/2021	09/06/2021	09/07/2021	10/06/2021	10/08/2021	9/3/2021-10/15/2021 -	10/20/2022	PDE	325,000.00	-	325,000.00	292,500.00	-	292,500.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	08/31/2021	09/01/2021	09/03/2021	09/23/2021	
200000100508000	RFQ# 2021-08-024 - Supply/Design of Laptop for use in RIBA at the Planning and Design Section, DPWH-NSFDEO, Cataman, Northern Samar	Planning & Design Section	No	Public Bidding	-	10/1-7/2021	-	10/09/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/27/2021	10/29/2021	10/30/2021-11/5/2021 -	11/10/2022	RBSA	380,000.00	-	380,000.00	379,600.00	-	379,600.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	10/08/2021	10/11/2021	10/12/2021	11/02/2021	
31030410082000	RFQ# 2021-09-028 - Supply/Delivery of Fuel (Diesel) for use in Construction Section, DPWH-NSFDEO, Cataman, Northern Samar	Construction Section	No	Public Bidding	-	10/1-7/2021	-	10/08/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/27/2021	10/29/2021	11/26/2021-11/5/2021 -	11/10/2022	GAA	204,000.00	-	204,000.00	198,000.00	-	198,000.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	10/08/2021	10/11/2021	10/12/2021	11/02/2021		
310108100700000	RFQ# 2021-09-030 - Supply/Delivery of Fuel (Diesel) for use in the DIC-Assistant District Engineer and DIC-District Engineer's service vehicles, DPWH-NSFDEO, Cataman, Northern Samar	Administrative Section	No	Public Bidding	-	10/19-25/2021	-	10/26/2021	11/03/2021	11/03/2021	11/03/2021	11/04/2021	11/11/2021	11/15/2021	11/20/2021-11/22/2021 -	12/06/2022	GAA	340,000.00	-	340,000.00	338,750.00	-	338,750.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	10/26/2021	10/27/2021	10/28/2021	11/20/2021		
300211100195000	RFQ# 2021-10-034 - Supply/Delivery of Spare parts for the Emergency repair of service vehicle with Plate No. SGM-567 assigned at the Maintenance Section, DPWH-NSFDEO, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	11/5-11/2021	-	11/18/2021	11/22/2021	11/22/2021	11/22/2021	12/28/2021	12/29/2021	12/29/2021	12/2/2022-1/5/2022 -	01/06/2023	Routine Maintenance	208,946.00	-	208,946.00	190,585.00	-	190,585.00	Representatives, from COA, GPPB, VACC, PPCL, CCWT	-	-	11/12/2021	11/15/2021	11/16/2021	12/07/2021		
															1/20/2022																	

320101107028000	RFQ# 2021-10-035 - Supply/Delivery of Common Office Supplies and Office Equipment/Furnitures for Quality Assurance Section, DPWH-NSFDEO, Cataman, Northern Samar	Quality Assurance Section	No	Public Bidding	-	11/5-11/2021	-	-	11/16/2021	11/22/2021	11/22/2021	11/22/2021	12/07/2021	12/18/2021	12/17/2021 - 1/1/2022	12/31/2022	GAA	348,000.00	-	348,000.00	345,417.00	-	345,417.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	11/12/2021	11/15/2021	11/16/2021	12/07/2021		
320101107028000-320101107027000	RFQ# 2021-10-037 - Supply/Delivery of Electrical Materials/Accessories, Electrical Connections, Water Supply Parts, Fittings and Accessories for use in DPWH Compound, Brgy. Lupa-Lupa, DPWH-NSFDEO, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	11/26/2021-12/2/2021	-	-	09/12/2021	07/12/2021	07/19/2021	07/12/2021	07/12/2021	12/28/2022	12/28/2022	1/1/2022 - 1/5/2022	01/18/2023	Routine Maintenance	217,414.00	-	217,414.00	214,775.00	-	214,775.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/03/2021	12/06/2021	12/07/2021	12/28/2021	
320101107289000	RFQ# 2021-11-040 - Supply/Delivery of Oil/Lubricants, Tires and Spare parts for use of service vehicle with Plat No. 38U-137, Finance Section, DPWH-NSFDEO, Cataman, Northern Samar	Finance Section	No	Public Bidding	-	11/28/2021-12/2/2021	-	-	12/09/2021	12/07/2021	12/07/2021	12/07/2021	07/12/2021	12/21/2021	12/23/2021	1/10/2022 - 12/30/2021	01/13/2023	GAA	208,025.00	-	208,025.00	204,400.00	-	204,400.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/06/2021	12/06/2021	12/07/2021	12/28/2021	
200300100102000	RFQ# 2021-11-041 - Supply/Delivery of Mountain shoes for use in BMS Survey of the Planning and Design Section, DPWH-NSFDEO, Cataman, Northern Samar	Planning & Design Section	No	Public Bidding	-	11/28/2021-12/2/2021	-	-	12/09/2021	12/07/2021	12/07/2021	12/07/2021	07/12/2021	12/21/2021	12/23/2021	1/14/2022 - 12/30/2021	01/13/2023	BMS	289,000.00	-	289,000.00	285,600.00	-	285,600.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/03/2021	12/06/2021	12/07/2021	12/28/2021	
200000100038000	RFQ# 2021-11-042 - Supply/Delivery of Office Supplies and Equipment for use in the Planning and Design Section, DPWH-NSFDEO, Cataman, Northern Samar	Planning & Design Section	No	Public Bidding	-	11/28/2021-12/2/2021	-	-	12/09/2021	12/07/2021	12/07/2021	12/07/2021	07/12/2021	12/21/2021	12/23/2021	1/14/2022 - 12/30/2021	01/13/2023	PDE	315,139.50	-	315,139.50	308,420.00	-	308,420.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/03/2021	12/06/2021	12/07/2021	12/28/2021	
300204100733000-300204100735000	RFQ# 2021-11-048 - Supply/Delivery of Printing Supplies/Office Devices and Office Equipment for use in Construction Section and COA Office, DPWH-NSFDEO, Cataman, Northern Samar	Construction and Administrative Section	No	Public Bidding	-	12/10-16/2021	-	-	12/17/2021	12/22/2021	12/22/2021	12/22/2021	12/22/2021	04/04/2022	04/07/2022	1/14/2022 - 4/14/2022	04/28/2023	GAA	818,750.00	-	818,750.00	801,160.00	-	801,100.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/17/2021	12/20/2021	12/21/2021	09/14/2021	
300204100735000-300204100739000	RFQ# 2021-11-050 - Supply/Delivery of Service vehicle parts and Accessories, Oil and Lubricants with vehicle Plate No. CS-8807 for use in the Construction Section, DPWH-NSFDEO, Cataman, Northern Samar	Construction Section	No	Public Bidding	-	12/10-16/2021	-	-	12/17/2021	12/22/2021	12/22/2021	12/22/2021	12/22/2021	04/04/2022	04/07/2022	4/28/2022 - 4/14/2022	04/28/2023	GAA	239,949.00	-	239,949.00	228,770.00	-	228,770.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/17/2021	12/20/2021	12/21/2021	03/14/2021	
300204100736000	RFQ# 2021-11-048 - Supply/Delivery of Personal Protective Equipment (PPE) for use in the Maintenance Section, DPWH-NSFDEO, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	12/21-27/2021	-	-	12/28/2021	12/29/2021	12/29/2021	05/13/2022	05/17/2022	08/20/2022	05/23/2022	5/30/2022 - 6/14/2022	08/13/2022	Routine Maintenance	735,500.00	-	735,500.00	700,088.00	-	700,088.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/28/2021	12/29/2021	12/30/2021	01/22/2022	
300204100736000-300204100737000	RFQ# 2021-12-057 - Supply/Delivery of Office Equipment for Quality Assurance Section, DPWH-NSFDEO, Cataman, Northern Samar	Quality Assurance Section	No	Public Bidding	-	12/21-27/2021	-	-	12/28/2021	12/29/2021	12/29/2021	03/23/2022	03/24/2022	04/04/2022	04/07/2022	4/14/2022 - 4/29/2022	04/28/2023	GAA	225,000.00	-	225,080.00	220,000.00	-	220,000.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/28/2021	12/29/2021	12/30/2021	01/22/2022	
320101108259000-300211108207000	RFQ# 2021-12-055 - Supply/Delivery of Reflectorized Thermoplastic Pavement Marking Materials for Routine Maintenance of National Roads, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/21-27/2021	-	-	01/17/2022	01/18/2022	1/18-19/2022	02/24/2022	02/28/2022	03/03/2022	03/04/2022	4/29/2022 - 3/11/2022	03/28/2023	Routine Maintenance	998,700.00	-	998,700.00	990,950.00	-	990,950.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/28/2021	12/29/2021	12/30/2021	01/22/2022	
300118209804000-30020410824000-300211108208000-300211108207000	RFQ# 2021-11-044 - Supply/Delivery of Emulsified SBS and Cationic CCMC Asphalt for use in Sealing Asphalt Pavement, for DO-41 noted defects Code 53-Raveling, for Routine Maintenance of National Roads and Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/21-27/2021	-	-	01/17/2022	01/18/2022	1/18-19/2022	02/24/2022	02/28/2022	03/03/2022	03/04/2022	3/26/2022 - 3/15/2022	03/28/2023	GAA	348,000.00	-	348,000.00	345,417.00	-	345,417.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/28/2021	12/29/2021	12/30/2021	01/22/2022	
300204100738000	RFQ# 2021-11-048 - Supply/Delivery of Office Supplies for use in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/21-27/2021	-	-	01/17/2022	01/18/2022	1/18-19/2022	03/23/2022	03/24/2022	04/04/2022	04/07/2022	3/30/2022 - 4/14/2022	04/28/2023	Routine Maintenance	166,959.00	-	166,959.00	166,135.00	-	166,135.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/28/2021	12/29/2021	12/30/2021	01/22/2022	
300204100738000	RFQ# 2021-11-048 - Supply/Delivery of Hand tools and Chainsaw Spare Parts, for Routine Maintenance of National Roads and Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/21-27/2021	-	-	01/17/2022	01/18/2022	1/18-19/2022	03/23/2022	03/24/2022	04/04/2022	04/07/2022	4/29/2022 - 4/14/2022	04/28/2023	Routine Maintenance	307,510.00	-	307,510.00	241,320.00	-	241,320.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/28/2021	12/29/2021	12/30/2021	01/22/2022	
300204100738000	RFQ# 2021-12-058 - Supply/Delivery of Kitchen Equipment and Utensils for use in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/21-27/2021	-	-	12/28/2021	12/29/2021	12/29/2021	05/13/2022	05/17/2022	05/23/2022	05/26/2022	4/29/2022 - 6/2/2022 - 6/17/2022	06/16/2023	Routine Maintenance	98,250.00	-	98,250.00	97,445.00	-	97,445.00	Representatives, from COA, GPPB, VACC, PPCT, CCWT	-	-	12/28/2021	12/29/2021	12/30/2021	01/22/2022	

21CSB01	21CSB01 - Consultancy Services for the Sub-surface Exploration/Geotechnical Investigation for the following Projects: 1.Widening of Permanent Bridges, 3.5m to 5.0m (R022548M) along Cataman-Cabuyog Rd 2.Widening of Permanent Bridges, 3.5m to 5.0m (R000145M) along Cataman-Cabuyog Rd 3.Widening of Permanent Bridges, 3.5m to 5.0m (R003523M) along Cataman-Cabuyog Rd 4.Widening of Permanent Bridges, 3.5m to 5.0m (R002255M) along Cataman-Cabuyog Rd 5.Construction of (Delak) Shore Protection, Brgy. Delak, Cataman, Northern Samar 6.Construction/Extension of Cataman Flood Control Structures (Cataman River Basin, Brgy. Sempaguta, Jose Abad Santos, Baybay, Cataman, Northern Samar) 7.Construction of Flood Control Structure along Brgy. Sabang Zone 2 and Brgy. Loco, Allen, Northern Samar 8.Construction of San Antonio Shore Protection along San Antonio Groundwater Road, San Antonio, Northern Samar 9.Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide along Daang Maharlika (R000025M) (San Isidro-San Juanico Brgy. - R0690+170 - R0691+200) 10.Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide along Daang Maharlika (R000015M) (San Isidro-San Juanico Brgy. - R0690+150 - R0691+200) 11.Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide along Daang Maharlika (R000015M) (San Isidro-San Juanico Brgy. - R0690+275 - R0691+340) 12.Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide along Daang Maharlika (R000015M) (San Isidro-San Juanico Brgy. - R0690+170 - R0691+185) 13.Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide along Daang Maharlika (R000015M) (San Isidro-San Juanico Brgy. - R0690+135 - R0691+150) 14.Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide along Daang Maharlika (R000015M) (San Isidro-San Juanico Brgy. - R0690+110 - R0691+125) 15.Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide along Daang Maharlika (R000015M) (San Isidro-San Juanico Brgy. - R0690+95 - R0691+110) 16.Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide along Daang Maharlika (R000015M) (San Isidro-San Juanico Brgy. - R0690+75 - R0691+90)	Planning and Design Section	Yes	Public Bidding	09/13/2021	9/14-20/2021	09/28/2021	09/21/2021	10/11/2021 10/14/2021	11/3-10/2021	11/10/2021	11/12/2021	11/18/2021	12/15/2021	12/17/2021	12/17/2021 - 12/17/2022	12/17/2023	PDE	2,287,814.00	-	2,928,290.61	1,700,000.00	-	1,700,000.00	Representatives, from COA, VACC, PCA	09/28/2021	09/21/2021	10/11/2021 10/14/2021	11/27/2023	11/27/2023	11/14/2023	Consultancy Services for the Sub-surface Exploration
CY 2022																																
31010710040000	22H0001 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse and Landslide - Primary Daang Maharlika (SM) (San Isidro-San Juanico Brgy. - R0690 + 040, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022 - 02/21/2022	08/21/2023	GAA	10,682,830.16	-	10,682,830.16	10,632,480.00	-	10,632,480.00	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	09/06/2022	
31020210122000	22H0002 - Road Widening Cataman-Cabuyog Rd - R0771 + 010 - R0771 + 268, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022 - 02/21/2022	07/09/2023	GAA	7,916,574.36	-	7,916,574.36	7,865,689.11	-	7,865,689.11	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	03/24/2022	
31010910104000	22H0003 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse and Landslide - Tertiary Poblacion-Batangay Cabacungan Rd - R0704 + 866 - R0704 + 914, Allen, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022 - 02/21/2022	06/09/2023	GAA	7,349,650.00	-	7,349,650.00	7,308,012.84	-	7,308,012.84	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	02/22/2022	
31020210121000	22H0004 - Road Widening-Secondary Road Cataman-Cabuyog Rd - R0764 + 205 - R0764 + 620, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022 - 02/21/2022	08/09/2023	GAA	12,735,844.39	-	12,735,844.39	12,378,020.18	-	12,378,020.18	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	04/24/2022	
30101108430000	22H0005 - Construction/ Maintenance of Flood Protection Structures and Drainage System Construction of Flood Control Structure along Brgy. Sabang Zone 2 and Brgy. Loco, Allen, Northern Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/15/2022	02/21/2022 - 02/21/2022	09/23/2023	GAA	48,999,672.62	-	48,999,672.62	48,960,401.63	-	48,960,401.63	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	06/14/2022	
310202101221000	22H0006 - Road Widening-Secondary Road Cataman-Cabuyog Rd - R0752 + 180 - R0752 + 780, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/15/2022	02/21/2022 - 02/21/2022	05/21/2023	GAA	10,253,702.76	-	10,253,702.76	9,999,014.95	-	9,999,014.95	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	02/03/2022	
310101100721000	22H0007 - Preventive Maintenance - Primary Daang Maharlika (SM) (San Isidro-San Juanico Brgy. - R0679+(-049) - R0679+000, R0679+(-056) - R0679+(-049), R0679+000 - R0680+133, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/15/2022	02/21/2022 - 02/21/2022	06/20/2023	GAA	36,445,200.54	-	36,445,200.54	36,395,200.00	-	36,395,200.00	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	03/04/2022	
31010910100000	22H0008 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse and Landslide - Tertiary Poblacion-Batangay Cabacungan Rd - R0704 + 962 - R0705 + 026, Allen, N. Samar	Construction Section	Yes	Public Bidding	09/08/2021	9/10/16/2021	9/17/2021 revised 9/20/2021	10/4/2021	9/20/2021 revised 10/4/2021	10/11/2021	10/28/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022 - 02/21/2022	06/28/2023	GAA	9,799,725.59	-	9,799,725.59	9,799,725.59	-	9,799,725.59	Representatives, from COA, VACC, PCA, CCWI	09/17/2021	09/30/2021	09/30/2021	10/1-7/2021	10/8-19/2021	03/12/2022	
310102101030000	22H0009 - Preventive Maintenance-Asphalt Overlay - Allen - Cataman Rd - R0740 + 400 - R0741 + 300, Cataman, N. Samar	Construction Section	Yes	Public Bidding	09/22/2021	9/17-23/2021	09/24/2021	10/11/2021	10/8/2021 revised 10/11/2021	10/18/2021	11/09/2021	01/28/2022	01/28/2022	02/04/2022	02/15/2022	02/21/2022 - 02/21/2022	06/20/2023	GAA	30,676,545.13	-	30,676,545.13	30,626,000.00	-	30,626,000.00	Representatives, from COA, VACC, PCA, CCWI	09/24/2021	10/08/2021	10/08/2021	10/11-18/2021	10/19-20/2021	02/16/2022	

320101106430000	22H0010 - Construction of Daksit Storm Protection, Brgy. Daksit, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	09/22/2021	9/17-23/2021	09/24/2021	10/11/2021	10/8/2021 revised 10/11/2021	10/18/2021	11/05/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-09/20/2022	09/20/2023	GAA	48,599,286.71	-	48,999,286.71	48,992,487.80	-	46,992,487.80	Representatives, from COA, VACC, PCA, CCWT	09/24/2021	10/08/2021	10/08/2021	10/11-18/2021	10/19-20/2021	06/16/2022
300226103254000	22H0011 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay North, San Jose, Northern Samar	Construction Section	Yes	Public Bidding	09/22/2021	9/17-23/2021	09/24/2021	10/11/2021	10/8/2021 revised 10/11/2021	10/18/2021	11/06/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-06/08/2022	06/08/2023	GAA	2,969,505.70	-	2,969,505.70	2,949,505.70	-	2,949,505.70	Representatives, from COA, VACC, PCA, CCWT	09/24/2021	10/08/2021	10/08/2021	10/11-18/2021	10/19-20/2021	03/06/2022
310202101223009	22H0012 (Roadwidened) - Road Widening - Cataman - Laoang Rd - K0759 + 000 - K0759 + 600, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	09/23/2021	10/22-28/2021	10/01/2021	10/15/2021	10/15/2021	11/18/2021	12/08/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-09/23/2022	09/23/2023	GAA	48,450,954.99	-	48,450,954.99	47,916,453.82	-	47,916,453.82	Representatives, from COA, VACC, PCA, CCWT	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	07/04/2022
310102101040000	22H0013 - Preventive Maintenance-Secondary Allen-Cataman Rd - K0741 + 630 - K0741 + 815, K0742 + 195 - K0742 + 395, K0742 + 497 - K0742 + 767, Cataman, N. Samar	Construction Section	Yes	Public Bidding	09/23/2021	9/24-30/2021	10/01/2021	10/15/2021	10/15/2021	10/25/2021	11/08/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-09/23/2022	09/23/2023	GAA	9,799,717.28	-	9,799,717.28	9,739,213.06	-	9,739,213.06	Representatives, from COA, VACC, PCA, CCWT	10/01/2021	10/15/2021	10/15/2021	10/18-25/2021	10/26/2021-11/8/2021	01/02/2022
300226100161000	22H0014 - Construction of Evacuation Center, Barangay Roxas, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	09/23/2021	9/24-30/2021	10/01/2021	10/15/2021	10/15/2021	10/25/2021	11/08/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-04/21/2022	04/21/2023	GAA	6,929,767.39	-	6,929,767.39	6,909,652.13	-	6,909,652.13	Representatives, from COA, VACC, PCA, CCWT	10/01/2021	10/15/2021	10/15/2021	10/18-25/2021	10/26/2021-11/8/2021	05/10/2022
310108101214000	22H0015 - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse and Landslide- Cataman-Cabayoog Rd - K0783 + 170 - K0783 + 442, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	09/28/2021	10/1-7/2021	10/08/2021	10/21/2021	10/21/2021	11/10/2021	11/19/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-08/07/2022	08/07/2023	GAA	37,251,589.09	-	37,251,589.09	37,149,888.68	-	37,149,888.68	Representatives, from COA, VACC, PCA, CCWT	10/05/2021	10/21/2021	10/21/2021	10/10-21/2021	10/29/2021-11/6/2021	06/27/2022
300226103251000	22H0016 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Cag-alaba, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	09/28/2021	10/1-7/2021	10/08/2021	10/21/2021	10/21/2021	10/28/2021	11/10/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-05/08/2022	05/08/2023	GAA	1,979,771.22	-	1,979,771.22	1,974,708.45	-	1,974,708.45	Representatives, from COA, VACC, PCA, CCWT	10/08/2021	10/21/2021	10/21/2021	10/10-21/2021	10/29/2021-11/6/2021	02/06/2022
310101100722000	22H0017 - Preventive Maintenance:Asphalt Overlay - Daing Maharlika (SH) (Sn Iskro-Sn Juanico Br) - K0680+914 - K0681+800, San Iskro, N. Samar	Construction Section	Yes	Public Bidding	09/28/2021	10/1-7/2021	10/08/2021	10/21/2021	10/21/2021	12/20/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/20/2022	06/20/2023	GAA	36,833,199.00	-	36,833,199.00	36,783,000.00	-	36,783,000.00	Representatives, from COA, VACC, PCA, CCWT	10/08/2021	10/21/2021	10/21/2021	10/10-21/2021	10/29/2021-11/6/2021	03/24/2022
300226100614000	22H0018 - Construction of Drainage Canal, Barangay Layunan, San Jose, Northern Samar	Construction Section	Yes	Public Bidding	09/28/2021	10/1-7/2021	10/08/2021	10/21/2021	10/21/2021	10/28/2021	11/10/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-06/09/2022	06/09/2023	GAA	4,949,633.01	-	4,949,633.01	4,801,992.94	-	4,801,992.94	Representatives, from COA, VACC, PCA, CCWT	10/08/2021	10/21/2021	10/21/2021	10/10-21/2021	10/29/2021-11/6/2021	02/12/2022
300226105247000	22H0019 - Construction (Completion) of Multi-Purpose Building (Evacuation Center) - Phase III, Barangay Libas, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-06/09/2022	07/24/2023	GAA	8,899,356.60	-	8,899,356.60	8,899,946.51	-	8,899,946.51	Representatives, from COA, VACC, PCA, CCWT	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-18/2021	05/05/2022
310108101207000	22H0020 (Roadwidened) - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Cataman-Cabayoog Rd - K0752 + 125 - K0752 + 220, Cataman, N. Samar	Construction Section	Yes	Public Bidding	10/05/2021	11/8-14/2021	10/15/2021	10/28/2021	10/28/2021	10/31/2021	12/02/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-09/05/2022	09/05/2023	GAA	13,016,345.71	-	13,016,345.71	12,850,242.25	-	12,850,242.25	Representatives, from COA, VACC, PCA, CCWT	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	07/25/2022
310203100607000	22H0021 - Road Widening-Tertiary Road Cataman City Rd 1 - K0742 + (-030) - K0743 + 100, Cataman, N. Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-08/24/2022	08/24/2023	GAA	34,299,877.17	-	34,299,877.17	33,270,719.51	-	33,270,719.51	Representatives, from COA, VACC, PCA, CCWT	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	06/05/2022
300220100697000	22H0022 - Construction of Multi-Purpose Building at Barangay Macarthur, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-07/17/2022	07/17/2023	GAA	9,899,958.90	-	9,899,958.90	9,825,755.12	-	9,825,755.12	Representatives, from COA, VACC, PCA, CCWT	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	04/18/2022
300228100163000	22H0023 - Construction of Evacuation Center, Barangay Trujillo, Bobon, Northern Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	03/22/2022	03/23/2022	03/28/2022	03/30/2022	02/21/2022-09/17/2022	09/17/2023	GAA	7,919,738.02	-	7,919,738.02	7,869,738.02	-	7,869,738.02	Representatives, from COA, VACC, PCA, CCWT	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	05/22/2022
300228103253000	22H0024 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Maravilla, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/30/2022	06/30/2023	GAA	5,939,784.81	-	5,939,784.81	5,867,437.26	-	5,867,437.26	Representatives, from COA, VACC, PCA, CCWT	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	04/11/2022
890108100817000	22H0025 - Rehab/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Potacion-Barangay Cabacungen Rd - K0699 + 175 - K0699 + 188, K0700 + 615 - K0700 + 680, K0704 + 750 - K0704 + 890, Allen, N. Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-06/17/2022	06/17/2023	GAA	7,733,996.86	-	7,733,996.86	7,728,974.78	-	7,728,974.78	Representatives, from COA, VACC, PCA, CCWT	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	03/28/2022
320102105072000	22H0026 - Construction/ Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers Construction (Extension) of Cataman Flood Control Structures (Cataman River Basin), Brgy. Sampaguita, Jose Abad Santos, Sayoy, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/05/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	11/04/2021	11/19/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/30/2022	06/30/2023	GAA	42,261,920.60	-	42,261,920.60	42,256,576.30	-	42,256,576.30	Representatives, from COA, VACC, PCA, CCWT	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021	06/03/2022
310305101604000	22H0027 - Widening of Permanent Bridges - Kaglangkoy Br. (B003145H) along Cataman-Cabayoog Rd, Cataman, N. Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/03/2021	11/03/2021	11/10/2021	11/24/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-09/18/2022	09/18/2023	GAA	17,688,121.38	-	17,688,121.38	17,240,847.30	-	17,240,847.30	Representatives, from COA, VACC, PCA, CCWT	10/22/2021	11/03/2021	11/03/2021	11/4-10/2021	11/11-22/2021	04/09/2022
310106100816000	22H0028 - Rehab/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Bugho-Rienta-Mindor-Capitan-an-De Mier-Sn Jose Rd - K0762 + 900 - K0763 + 062, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/03/2021	11/03/2021	11/10/2021	11/24/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/22/2022	05/22/2023	GAA	39,199,877.48	-	39,199,877.48	38,259,002.21	-	38,259,002.21	Representatives, from COA, VACC, PCA, CCWT	10/22/2021	11/03/2021	11/03/2021	11/4-10/2021	11/11-22/2021	07/04/2022

30022110170700	22H0029 - Construction of Road at Barangay McKinley, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-18/2021	10/22/2021	11/03/2021	11/03/2021	11/10/2021	11/24/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-04/06/2022	04/06/2022	04/06/2022	GAA	4,949,473.33	-	4,949,473.33	4,802,720.69	-	4,802,720.69	Representatives, from COA, VACC, PCA, CCWT	10/22/2021	11/03/2021	11/03/2021	11/4-10/2021	11/11-22/2021	01/22/2022
31010210104200	22H0030 - Preventive Maintenance Asphalt Overlay - Cataman-Lasang Rd - K0745 + 883 - K0747 + 000, K0747 + 570 - K0748 + 000, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/03/2021	11/03/2021	11/10/2021	11/24/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	05/21/2022	05/21/2022	05/21/2022	GAA	26,405,266.64	-	26,405,266.64	25,667,082.07	-	25,667,082.07	Representatives, from COA, VACC, PCA, CCWT	10/22/2021	11/03/2021	11/03/2021	11/4-10/2021	11/11-22/2021	02/06/2022
30022810024900	22H0031 - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase II, Barangay San Luis, Capul, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-18/2021	10/22/2021	11/03/2021	11/03/2021	11/10/2021	11/24/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	05/21/2022	05/21/2022	05/21/2022	GAA	2,969,563.82	-	2,969,563.82	2,938,327.36	-	2,938,327.36	Representatives, from COA, VACC, PCA, CCWT	10/22/2021	11/03/2021	11/03/2021	11/4-10/2021	11/11-22/2021	04/22/2022
31010810121000	22H0032 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Cataman-Cabayog Rd - K0769 + 140 - K0769 + 177, Lope de Vega, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/11/2021	11/26/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	07/05/2022	07/05/2022	07/05/2022	GAA	3,834,385.42	-	3,834,385.42	3,814,013.41	-	3,814,013.41	Representatives, from COA, VACC, PCA, CCWT	10/22/2021	11/04/2021	11/04/2021	11/5-11/2021	11/12-22/2021	05/15/2022
31010910104700	22H0033 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Poblacion -Barangay Cabacangan Rd - K0699 + 176 - K0699 + 185, Allen, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/11/2021	11/26/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	07/05/2022	07/05/2022	07/05/2022	GAA	1,959,993.11	-	1,959,993.11	1,920,793.25	-	1,920,793.25	Representatives, from COA, VACC, PCA, CCWT	10/22/2021	11/04/2021	11/04/2021	11/5-11/2021	11/12-22/2021	04/23/2022
30021410026000	22H0034 (Roadvised) - Preventive Maintenance along Allen-Cataman Rd - K0714 + 000 - K0714+167.50, K0715+300 - K0716+997, K0717+140 - K0717+478, K0741+300 - K0741+630, Luevanes, Rosario, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	11/6-14/2021	10/22/2021	11/04/2021	11/04/2021	12/01/2021	12/22/2021	03/21/2022	03/21/2022	03/23/2022	03/30/2022	07/05/2022	07/05/2022	07/05/2022	GAA	41,159,651.49	-	41,159,651.49	40,067,596.30	-	40,067,596.30	Representatives, from COA, VACC, PCA, CCWT	11/15/2021	11/29/2021	11/29/2021	12/1-7/2022	12/8-20/2021	05/11/2022
31020210122200	22H0035 - Road Widening-Secondary Road Cataman-Lasang Rd - K0754 + 174 - K0755 + 500, Handragon, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/15-21/2021	10/22/2021	11/04/2021	11/04/2021	11/11/2021	11/26/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	07/30/2022	07/30/2022	07/30/2022	GAA	40,782,226.34	-	40,782,226.34	39,946,171.00	-	39,946,171.00	Representatives, from COA, VACC, PCA, CCWT	10/22/2021	11/04/2021	11/04/2021	11/5-11/2021	11/12-22/2021	05/26/2022
31010810121300	22H0036 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Cataman-Cabayog Rd - K0782 + (-040) - K0782 + (-040), K0783+603-K0783+712, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	10/18/2021	10/19-29/2021	10/28/2021	11/09/2021	11/09/2021	11/18/2021	12/03/2021	03/22/2022	03/25/2022	03/29/2022	03/30/2022	08/10/2022	08/10/2022	08/10/2022	GAA	30,540,540.38	-	30,540,540.38	29,982,432.27	-	29,982,432.27	Representatives, from COA, VACC, PCA, CCWT	10/28/2021	11/09/2021	11/09/2021	11/10-16/2021	11/17-29/2021	08/19/2022
30022810026000	22H0037 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Phase II, Barangay Londres, Allen, Northern Samar	Construction Section	Yes	Public Bidding	10/18/2021	10/19-25/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	12/03/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	11/28/2022	11/28/2022	11/28/2022	GAA	5,939,552.11	-	5,939,552.11	5,784,651.37	-	5,784,651.37	Representatives, from COA, VACC, PCA, CCWT	10/28/2021	11/09/2021	11/09/2021	11/10-16/2021	11/17-29/2021	03/04/2022
30022110170600	22H0038 - Construction of Road, Barangay Baybay, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/18/2021	10/19-26/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	12/03/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/21/2022	05/21/2022	05/21/2022	GAA	4,899,604.32	-	4,899,604.32	4,850,644.76	-	4,850,644.76	Representatives, from COA, VACC, PCA, CCWT	10/28/2021	11/09/2021	11/09/2021	11/10-16/2021	11/17-29/2021	02/02/2022
31010210104100	22H0039 - Preventive Maintenance : Asphalt Overlay -Cataman-Cabayog Rd - K0755 + 887 - K0756 + 863, K0757 + 510 - K0757 + 947, K0759 + 883 - K0760 + 344, Cataman, N. Samar	Construction Section	Yes	Public Bidding	10/19/2021	10/20-26/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	12/03/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	04/21/2022	04/21/2022	04/21/2022	GAA	40,214,874.34	-	40,214,874.34	39,410,576.86	-	39,410,576.86	Representatives, from COA, VACC, PCA, CCWT	10/28/2021	11/09/2021	11/09/2021	11/10-16/2021	11/17-29/2021	03/06/2022
30022810015600	22H0040 (Roadvised) - Construction of Evacuation Center at Barangay Tamsa, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	10/19/2021	10/20-8/2021	10/28/2021	11/09/2021	11/09/2021	12/28/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	06/06/2022	06/06/2022	06/06/2022	GAA	4,949,810.98	-	4,949,810.98	4,844,836.91	-	4,844,836.91	Representatives, from COA, VACC, PCA, CCWT	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/1/2022	07/16/2022
31000510166000	22H0041 - Widening of Permanent Bridge - Verisato Br. (B002395M) along Daang Maharlika (SH) (San Isidro-San Juanico Br.), San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/19/2021	10/20-26/2021	10/28/2021	11/09/2021	11/09/2021	11/16/2021	12/03/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	09/28/2022	09/28/2022	09/28/2022	GAA	42,138,879.49	-	42,138,879.49	41,350,379.66	-	41,350,379.66	Representatives, from COA, VACC, PCA, CCWT	10/28/2021	11/09/2021	11/09/2021	11/10-16/2021	11/17-29/2021	08/19/2022
30021410028100	22H0042 (Roadvised) - Preventive Maintenance along Daang Maharlika (SH) (San Isidro-San Juanico Br.) - K0583 + 000 - K0583 + 410, K0583 + 800 - K0582 + 325, K0582 + 350 - K0582 + 960, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/20/2021	11/6-14/2021	10/29/2021	11/11/2021	11/11/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	11/17/2022	11/17/2022	11/17/2022	GAA	41,159,874.67	-	41,159,874.67	40,073,491.69	-	40,073,491.69	Representatives, from COA, VACC, PCA, CCWT	11/16/2021	11/29/2021	11/29/2021	12/1-7/2022	12/8-20/2021	05/09/2022
30022810325800	22H0043 - Construction (Completion) of Multi-Purpose Building, Phase II, Barangay San Lazaro, Victoria, Northern Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/18/2021	12/08/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	06/20/2022	06/20/2022	06/20/2022	GAA	1,979,828.97	-	1,979,828.97	1,949,955.76	-	1,949,955.76	Representatives, from COA, VACC, PCA, CCWT	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	02/16/2022
31010810121100	22H0044 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Cataman-Cabayog Rd - K0769 + 447 - K0769 + 551, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/18/2021	12/06/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	04/21/2022	04/21/2022	04/21/2022	GAA	26,459,866.25	-	26,459,866.25	25,891,334.57	-	25,891,334.57	Representatives, from COA, VACC, PCA, CCWT	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	06/23/2022
30022110170600	22H0045 - Construction of Road at Barangay East, San Jose, Northern Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/18/2021	12/06/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	06/22/2022	06/22/2022	06/22/2022	GAA	4,949,051.70	-	4,949,051.70	4,874,809.48	-	4,874,809.48	Representatives, from COA, VACC, PCA, CCWT	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	05/22/2022
32010110644100	22H0046 - Construction of Shore Protection along Kinagultman, Brgy. Kinagultman, Aflon, Northern Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	11/18/2021	12/06/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	07/22/2022	07/22/2022	07/22/2022	GAA	29,399,512.57	-	29,399,512.57	28,708,451.58	-	28,768,451.58	Representatives, from COA, VACC, PCA, CCWT	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021	06/29/2022

320101108437000	22H0047 (Readvertised) - Construction of Flood Control Structure along Brgy. Calabog (Calabog Bridge), Victoria, Northern Samar	Construction Section	Yes	Public Bidding	10/26/2021	11/25/2021-12/1/2021	11/04/2021	11/16/2021	11/16/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-10/24/2022	10/24/2022	GAA	48,999,518.03	-	48,999,518.03	48,044,003.13	-	48,044,003.13	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	09/23/2022
310102101038000	22H0048 - Preventive Maintenance: Asphalt Overlay Allen-Cataman Rd - K0709 + 250 - K0710 + 000, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/26/2021	10/26/2021-11/9/2021	11/04/2021	11/16/2021	11/16/2021	11/22/2021	12/08/2021	03/21/2022	09/22/2022	03/28/2022	03/30/2022	03/31/2022-06/01/2022	06/01/2022	GAA	10,847,328.40	-	10,847,328.40	10,576,145.19	-	10,576,145.19	Representatives, from COA, VACC, PCA, CCWT	11/04/2021	11/16/2021	11/16/2021	11/17-23/2021	11/24/2021-12/6/2021	02/23/2022
300228100162000	22H0049 (Readvertised) - Construction of Evacuation Center, Barangay Talalay, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/27/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-08/16/2022	08/16/2022	GAA	6,929,941.49	-	6,929,941.49	6,605,992.28	-	6,605,992.28	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	07/15/2022
300221101709000	22H0050 - Construction of Road, Barangay Florina to Barangay San Isidro, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/25/2021	12/08/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/18/2022	06/18/2022	GAA	4,949,955.68	-	4,949,955.68	4,912,732.59	-	4,912,732.59	Representatives, from COA, VACC, PCA, CCWT	11/05/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021	04/19/2022
310231101007000	22H0051 - Road Widening-Daang Maharlika (SM) (Sn Isidro-Sn Juatico Br) - 680+(-737.60) - 683+(-610), 683+113.30 - 683+126.50, 682+149.70 - 682+164.00, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/25/2021	12/10/2021	03/21/2022	03/22/2022	03/29/2022	03/30/2022	03/31/2022-07/20/2022	07/20/2022	GAA	6,461,007.28	-	6,461,007.28	6,338,243.01	-	6,338,243.01	Representatives, from COA, VACC, PCA, CCWT	11/05/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021	04/13/2022
310107100306000	22H0052 - Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide - Daang Maharlika (SM) (Sn Isidro-Sn Juatico Br) - K0688 + 150 - K0688 + 200, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/25/2021	12/10/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-07/20/2022	07/20/2022	GAA	19,084,169.38	-	19,084,169.38	18,607,065.29	-	18,607,065.29	Representatives, from COA, VACC, PCA, CCWT	11/05/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021	06/23/2022
310109100818000	22H0053 - Rehab/ Reconstruction/ Upgrading of Damaged Paved Roads - Poblacion-Barangay Cabacungan Rd - K0703 + 345 - K0703 + 900, Allen, N. Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/05/2021	11/18/2021	11/18/2021	11/25/2021	12/10/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/22/2022	06/22/2022	GAA	19,736,001.26	-	19,736,001.26	19,685,970.50	-	19,685,970.50	Representatives, from COA, VACC, PCA, CCWT	11/05/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021	06/23/2022
300228103252000	22H0054 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Enriquez, Lawaizares, Northern Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/09-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-09/24/2022	09/24/2022	GAA	2,969,619.90	-	2,969,619.90	2,954,619.90	-	2,954,619.90	Representatives, from COA, VACC, PCA, CCWT	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	05/19/2022
300228100160000	22H0055 - Construction of Evacuation Center, Barangay Calayagan, Allen, Northern Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/09-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/30/2022	06/30/2022	GAA	7,919,912.29	-	7,919,912.29	7,840,713.17	-	7,840,713.17	Representatives, from COA, VACC, PCA, CCWT	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	07/06/2022
310109101048000	22H0056 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse and Landslide-Tertiary Poblacion-Barangay Cabacungan Rd - K0700 + 528 - K0700 + 646, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/09-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-08/17/2022	08/17/2022	GAA	14,895,867.80	-	14,895,867.80	14,597,945.28	-	14,597,945.28	Representatives, from COA, VACC, PCA, CCWT	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	06/13/2022
320101108440000	22H0057 - Construction of San Antonio Shore Protection along San Antonio Circumferential Road, San Antonio, Northern Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/09-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-07/25/2022	07/25/2022	GAA	48,908,956.30	-	48,908,956.30	48,468,088.55	-	48,468,088.55	Representatives, from COA, VACC, PCA, CCWT	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	06/08/2022
310304101005000	22H0058 - Rehabilitation/Major Repair of Permanent Bridges San Miguel Br. (B002795M) along Allen-Cataman Rd, Lawaizares, N. Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/09-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-09/19/2022	09/19/2022	GAA	979,415.50	-	979,415.50	973,401.84	-	973,401.84	Representatives, from COA, VACC, PCA, CCWT	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	03/26/2022
310110100321000	22H0059 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juatico Br) - K0696 + 105 - K0696 + 450, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/09-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/08/2022	05/08/2022	GAA	5,409,202.10	-	5,409,202.10	5,398,994.69	-	5,398,994.69	Representatives, from COA, VACC, PCA, CCWT	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	05/04/2022
300214100282000	22H0060 - Preventive Maintenance along Daang Maharlika (SM) (Sn Isidro - Sn Juatico Br) - K0683 + 450 - K0684 + 000, K0684 + 450 - K0685 + 345, K0688 + 743 - K0689 + 800, K0690 + 346 - K0690 + 505, San Isidro, Northern Samar	Construction Section	Yes	Public Bidding	11/05/2021	11/09-14/2021	11/16/2021	11/29/2021	11/29/2021	12/07/2021	12/22/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/15/2022	06/15/2022	GAA	40,529,487.80	-	40,529,487.80	40,102,240.52	-	40,102,240.52	Representatives, from COA, VACC, PCA, CCWT	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021	05/12/2022
300214100279000	22H0061 - Preventive Maintenance along Allen-Cataman Rd - K0698 + 018 - K0699 + 838, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/23/2022	06/23/2022	GAA	40,529,783.51	-	40,529,783.51	39,748,784.97	-	39,748,784.97	Representatives, from COA, VACC, PCA, CCWT	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	05/11/2022
310304101004000	22H0062 - Rehabilitation/Major Repair of Permanent Bridges Sathog Br. (B002895M) along Allen-Cataman Rd, Rosario, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/11/2022	05/11/2022	GAA	1,567,800.80	-	1,567,800.00	1,527,741.41	-	1,527,741.41	Representatives, from COA, VACC, PCA, CCWT	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	04/01/2022
310109101044000	22H0063 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse and Landslide-Bugla-Berita-Lindor-Cagant-an-De-Marie-Sr Jose Rd - K0778 + 259 - K0770 +315, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/11/2022	05/11/2022	GAA	6,531,070.39	-	6,531,070.39	6,392,412.98	-	6,392,412.98	Representatives, from COA, VACC, PCA, CCWT	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	07/07/2022
310112100347000	22H0064 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Allen Old Rd - K0697+(-168) - K0697+160, (S00041SM) Chainage 052 - Chainage 090, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-08/16/2022	08/16/2022	GAA	10,132,955.91	-	10,132,955.91	9,877,106.54	-	9,877,106.54	Representatives, from COA, VACC, PCA, CCWT	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	06/08/2022

	22H0055 - Rehabilitation/ Major Repair of Permanent Bridges Rosario Br. (8002875M) along Allen-Cataman Rd, Rosario, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/14/2021	03/28/2022							1,175,590.62		1,175,590.62			Representatives, from COA, VACC, PCA, CCWT								The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11639
320101108439000	22H0056 - Construction of Flood Structures along Gebuwangan River, Brgy. Gebuwangan, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/19/2021	12/27/2021	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-09/19/2023	GAA	48,999,889.14	-	48,999,889.14	48,274,527.59	-	48,274,527.59	Representatives, from COA, VACC, PCA, CCWT	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	08/10/2022	
300221101705000	22H0057 - Construction of Road (Phase 2) at Barangay Sabang-Tabuk, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/24/2023	GAA	4,949,576.76	-	4,949,576.76	4,845,471.78	-	4,845,471.78	Representatives, from COA, VACC, PCA, CCWT	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	04/14/2022	
310304100980000	22H0058 - Rehabilitation/Major Repair of Permanent Bridges Lardres Br. (8002875M) along Allen-Cataman Rd	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/19/2021	12/27/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/10/2023	GAA	979,963.29	-	979,963.29	959,961.56	-	959,961.56	Representatives, from COA, VACC, PCA, CCWT	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	03/31/2022	
310304101001000	22H0059 - Rehabilitation/Major Repair of Permanent Bridges Roos Br. (8002875M) along Allen-Cataman Rd	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/06/2021	12/06/2021	12/13/2021	12/27/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/09/2023	GAA	979,724.54	-	979,724.54	958,841.14	-	958,841.14	Representatives, from COA, VACC, PCA, CCWT	11/24/2021	12/06/2021	12/06/2021	12/7-11/2021	12/14-24/2021	03/30/2022	
300203101836000	22H0076 - Construction / Improvement of Access Roads Leading to Capul Circumferential Road, Aguh-Lardusan Sawang-Sagocawan Jubang-Oson-Poblacion Section, Capul, Northern Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/16-24/2021	11/26/2021	12/09/2021	12/09/2021	12/18/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	04/29/2023	GAA	7,349,066.41	-	7,349,066.41	7,201,128.80	-	7,201,128.80	Representatives, from COA, VACC, PCA, CCWT	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	04/22/2022	
	22H0071 - Road Widening Cataman-Cabayog Rd - K0746 + 945 - K0747 + 145, K0750 + 095 - K0750 + 330, K0752 + 690 - K0752 + 930, K0753 + 360 - K0753 + 600, K0758 + 130 - K0758 + 620, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/16-24/2021	11/26/2021	12/09/2021	12/09/2021	02/18/2022	02/28/2022							45,259,032.59	-	45,259,032.59		-		Representatives, from COA, VACC, PCA, CCWT							The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11639
310304100980000	22H0072 - Rehabilitation/Major Repair of Permanent Bridges Lardres Br. (8002875M) along Allen-Cataman Rd, Rosario, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/16-24/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/10/2023	GAA	1,175,948.04	-	1,175,948.04	1,136,288.68	-	1,136,288.68	Representatives, from COA, VACC, PCA, CCWT	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	04/07/2022	
310109101045000	22H0073 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse and Landslide-Bugbo-Nerita-Mirador-Caganti-an-De Narsa-Sa Jose Rd - K0772 + 2610 - K0772 + 3094, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/16-24/2021	11/26/2021	12/09/2021	12/09/2021	12/18/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	10/13/2023	GAA	16,296,615.31	-	16,296,615.31	16,000,974.61	-	16,000,974.61	Representatives, from COA, VACC, PCA, CCWT	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	06/10/2022	
300221101710000	22H0074 - Construction of Road, Sitio Crystal Mountain, Barangay San Jose, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/16-24/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	04/21/2023	GAA	4,949,917.89	-	4,949,917.89	4,890,100.51	-	4,890,508.51	Representatives, from COA, VACC, PCA, CCWT	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	04/19/2022	
310109101046000	22H0075 - Construction of Roads Slope Protection Structure - Mondragon-Brantay-San Jose Rd - K0758 + 803 - K0758 + 819, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/16-24/2021	11/26/2021	12/09/2021	12/09/2021	12/18/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/11/2023	GAA	2,645,751.45	-	2,645,751.45	2,590,532.60	-	2,590,532.60	Representatives, from COA, VACC, PCA, CCWT	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	04/08/2022	
310304101006000	22H0076 - Rehabilitation/Major Repair of Permanent Bridges Taguitan Br. (8005365M) along Cataman-Lavezares Rd, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/16-24/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/10/2023	GAA	979,496.87	-	979,496.87	964,011.09	-	964,011.09	Representatives, from COA, VACC, PCA, CCWT	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	04/07/2022	
310108101208000	22H0077 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse and Landslide-Secondary Cataman-Cabayog Rd - K0754 + 120 - K0754 + 140, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/17/2021	11/16-25/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	01/28/2022	01/28/2022	02/14/2022	02/15/2022	06/20/2023	GAA	5,389,861.23	-	5,389,861.23	5,284,013.31	-	5,284,013.31	Representatives, from COA, VACC, PCA, CCWT	11/25/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	05/18/2022	
310108101212000	22H0078 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse and Landslide-Cataman-Cabayog Rd - K0774 + 273 - K0774 + 302, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	11/17/2021	11/16-28/2021	11/26/2021	12/09/2021	12/09/2021	12/16/2021	12/29/2021	03/22/2022	03/23/2022	03/28/2022	03/30/2022	07/28/2023	GAA	7,741,648.01	-	7,741,648.01	7,702,933.66	-	7,702,933.66	Representatives, from COA, VACC, PCA, CCWT	11/26/2021	12/09/2021	12/09/2021	12/10-16/2021	10/17-28/2021	05/16/2022	
310304101000000	22H0079- Rehabilitation/Major Repair of Permanent Bridges Muyaw Br. (8005415M) along Cataman-Lavezares Rd, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	05/13/2023	GAA	1,959,817.37	-	1,959,817.37	1,914,090.69	-	1,914,090.69	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/11/2022	
300203101836000	22H0080 - Construction of Access Roads leading to Delakt - Tambunan-Sobon Coastal Boulevard, Brgy. Delakt (Poblacion), Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	08/19/2023	GAA	7,349,824.85	-	7,349,824.85	7,203,643.35	-	7,203,643.35	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	07/18/2022	
310110100320000	22H0081 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Owing Malawika (SM) (Sa Jose-Sa Justicia Br) - K0680 + 524 - K0681 + 050, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	06/29/2023	GAA	15,434,598.00	-	15,434,598.00	15,133,623.34	-	15,133,623.34	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	07/28/2022	

31011100467000	22H0082 - Construction / Upgrading / Rehabilitation of Drainage along National Roads Cataman-Leang Rd - K0744 + (-100) - K0744 + 245, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/06/2022	06/06/2022	GAA	5,409,424.80	-	5,409,424.80	5,329,134.89	-	5,329,134.89	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	01/09/2022
300228109248000	22H0083 - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase II, Barangay Sahag, Rosario, Northern Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/04/2022	02/14/2022	02/21/2022-05/06/2022	05/06/2022	GAA	4,949,467.62	-	4,949,467.62	4,860,350.39	-	4,860,350.39	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/04/2022
310304100997000	22H0084 - Rehabilitation/Major Repair of Permanent Bridges Enriquesta Br. (B002805M) along Allen-Cataman Rd, Lavezzanes, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/06/2022	05/06/2022	GAA	1,469,880.74	-	1,469,880.74	1,439,964.72	-	1,439,964.72	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/06/2022
300221101704000	22H0085 - Construction (Completion) of Bridge, Phase II, Galutan National High School (Cataman River) to Barangay Dofa Pulquera, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/10/2022	05/10/2022	GAA	4,949,599.04	-	4,949,599.04	4,860,203.85	-	4,860,203.85	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/7/2022	04/24/2022
310304100948000	22H0085 - Rehabilitation/Major Repair of Permanent Bridges Cataman Br. (B002565M) along Cataman-Leang Rd, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/11/2022	05/11/2022	GAA	979,691.22	-	979,691.22	961,077.09	-	961,077.09	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/06/2022
310304100980000	22H0087 - Rehabilitation/Major Repair of Permanent Bridges Dito Br. (B002575M) along Cataman-Calbayog Rd, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/11/2022	05/11/2022	GAA	979,883.69	-	979,883.69	960,172.43	-	960,172.43	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/06/2022
310108101208000	22H0088 - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse and Landslide- Cataman-Calbayog Rd - K0766 + 855 - K0766 + 864, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/03/2021	12/15/2021	12/15/2021	12/23/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/10/2022	05/10/2022	GAA	2,841,726.47	-	2,841,726.47	2,782,479.57	-	2,782,479.57	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022	04/21/2022
310112100348000	22H0089 - Construction / Upgrading / Rehabilitation of Drainage along National Roads Cataman Div Rd 2 - K0740 + 258.19 - K0746 + 588, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/25/2021	11/28/2021-12/2/2021	12/03/2021	12/17/2021	12/17/2021	12/24/2021	01/07/2022	01/28/2022	01/28/2022	03/22/2022	03/29/2022	03/31/2022-07/14/2022	07/14/2022	GAA	5,502,965.87	-	5,502,965.87	5,392,877.45	-	5,392,877.45	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/17/2021	12/17/2021	12/20-27/2021	12/28/2021-1/10/2022	05/12/2022
310304101003000	22H0090 - Rehabilitation/ Major Repair of Permanent Bridges - Sabang Br. (B002785M) along Allen - Cataman Rd, Lavezzanes, N. Samar	Construction Section	Yes	Public Bidding	11/25/2021	11/28/2021-12/2/2021	12/03/2021	12/17/2021	12/17/2021	12/24/2021	01/07/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/13/2022	05/13/2022	GAA	1,959,849.29	-	1,959,849.29	1,919,804.50	-	1,919,804.50	Representatives, from COA, VACC, PCA, CCWT	12/03/2021	12/17/2021	12/17/2021	12/20-27/2021	12/28/2021-1/08/2022	04/18/2022
310304100962000	22H0091 - Rehabilitation/ Major Repair of Permanent Bridges Bugio Br. (B005405M) along Cataman-Leang Rd, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/13/2022	05/13/2022	GAA	1,959,897.19	-	1,959,897.19	1,920,471.96	-	1,920,471.96	Representatives, from COA, VACC, PCA, CCWT	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	04/19/2022
300228100811000	22H0092 - Construction of Drainage Canal, Barangay Dagarae, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/13/2022	05/13/2022	GAA	4,949,667.32	-	4,949,667.32	4,900,951.68	-	4,900,951.68	Representatives, from COA, VACC, PCA, CCWT	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	04/28/2022
300228105287000	22H0093 - Construction of Multi-Purpose Building (Evacuation Center), Barangay Maragat, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/3-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/22/2022	05/22/2022	GAA	8,909,296.30	-	8,909,296.30	8,714,896.45	-	8,714,896.45	Representatives, from COA, VACC, PCA, CCWT	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	07/14/2022
300228100612000	22H0094 - Construction of Drainage Canal, Barangay Dabait, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-08/12/2022	08/12/2022	GAA	4,949,506.84	-	4,949,506.84	4,850,493.36	-	4,850,493.36	Representatives, from COA, VACC, PCA, CCWT	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	05/06/2022
300220103259000	22H0095 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay San Miguel, Lavezzanes, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-06/02/2022	06/02/2022	GAA	1,979,323.44	-	1,979,323.44	1,971,317.47	-	1,971,317.47	Representatives, from COA, VACC, PCA, CCWT	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	04/24/2022
310304100895000	22H0096 - Rehabilitation/Major Repair of Permanent Bridges Colab-og Br. (B002475M) along Dakang Maharlika (SM) (Sn Sakto-Sn Juanico Br), Victoria, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-07/10/2022	07/10/2022	GAA	979,117.53	-	979,117.53	957,594.00	-	957,594.00	Representatives, from COA, VACC, PCA, CCWT	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	04/17/2022
	22H0097 - Rehab/ Reconstruction/Upgrading of Damaged Paved Roads - Cataman-Leang Rd - K0763 + 618.80 - K0763 + 800, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022					05/11/2022			11,850,487.46	-	11,850,487.46			Representatives, from COA, VACC, PCA, CCWT							The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11630
	22H0098 - Rehab/ Reconstruction/Upgrading of Damaged Paved Roads - Cataman-Leang Rd - K0763 + 314 - K0763 + 518.80, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022								20,672,748.21	-	20,672,748.21			Representatives, from COA, VACC, PCA, CCWT							The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11630
310304100803000	22H0099 - Rehabilitation/Major Repair of Permanent Bridges Cag-anabao Br. (B002655M) along Cataman-Calbayog Rd, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	01/19/2022	01/28/2022	01/28/2022	02/14/2022	02/15/2022	02/21/2022-05/14/2022	05/14/2022	GAA	2,449,888.90	-	2,449,888.90	2,397,017.69	-	2,397,017.69	Representatives, from COA, VACC, PCA, CCWT	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022	04/29/2022

200000100017000	RFQ# 2022-03-001 - Supply/Delivery of Diesel Fuel for use in the Construction Section, CIC-Assistant District Engineer and District Engineer's Service Vehicles, DPWH-NSFDEO, Cataman, N. Samar	ACE & DE Office	No	Public Bidding	-	4/26/2022 - 5/2/2022	-	05/06/2022	05/06/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	6/7/2022	6/14-26/2022	6/28/2022	GAA	740,000.00	-	740,000.00	732,800.00	-	732,800.00	Representatives, from COA, GPPB, VACC, PPCI, CCWT	-	5/8/2022	05/03/2022	05/04/2022	5/5-6/2022	05/28/2022	For Obligation
200000100017000	RFQ# 2022-04-002 - Supply/Delivery of Emulsified SS1 and Cationic CCMC Asphalt for use in Sealing Asphalt Pavement, for DO 41 Noted Defect Code 15-Raveling, for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	4/26/2022 - 5/2/2022	-	05/06/2022	05/06/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	6/7/2022	6/14-26/2022	6/28/2022	Routine Maintenance	986,840.00	-	986,840.00	982,000.00	-	982,000.00	Representatives, from COA, GPPB, VACC, PPCI, CCWT	-	5/8/2022	05/03/2022	05/04/2022	5/5-6/2022	05/28/2022	For Obligation
200000100017000	RFQ# 2022-04-003 - Supply/Delivery of Blown Asphalt for use in Crack and Joint Sealing of Pavement for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	4/26/2022 - 5/2/2022	-	05/06/2022	05/06/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	6/7/2022	6/14-26/2022	6/28/2022	Routine Maintenance	994,500.00	-	994,500.00	986,800.00	-	986,800.00	Representatives, from COA, GPPB, VACC, PPCI, CCWT	-	5/8/2022	05/03/2022	05/04/2022	5/5-6/2022	05/28/2022	For Obligation
200000100018000	RFQ# 2022-04-005 - Supply/Delivery of Painting Materials, for use in Repainting Bridges, Guardrails and Road Signs, for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	4/26/2022 - 5/2/2022	-	05/06/2022	05/06/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	6/3/2022	6/6/2022	6/13-26/2022	6/27/2022	Routine Maintenance	984,500.00	-	984,500.00	974,900.00	-	974,900.00	Representatives, from COA, GPPB, VACC, PPCI, CCWT	-	5/8/2022	05/03/2022	05/04/2022	5/5-6/2022	05/28/2022	For Obligation
RFQ# 2022-04-006	Supply/Delivery of Fuel (Diesel) for the Service Vehicles assigned at the Planning & Design Section, DPWH-NSFDEO, Cataman, N. Samar	Planning & Design Section	No	Public Bidding	-	4/26/2022 - 5/2/2022	-	05/06/2022	05/06/2022	5/9/2022	5/9-10/2022	5/20/2022	5/23/2022	-	-	-	-	Routine Maintenance	234,000.00	-	234,000.00	231,860.00	-	231,860.00	Representatives, from COA, GPPB, VACC, PPCI, CCWT	-	5/8/2022	05/03/2022	05/04/2022	5/5-6/2022	05/28/2022	For Obligation
RFQ# 2022-04-010	Supply/Delivery of Printing Supplies, for use in the Finance Section, DPWH-NSFDEO, Cataman, N. Samar	Finance Section	No	Public Bidding	-	5/13-16/2022	-	05/20/2022	05/20/2022	5/23/2022	5/24-25/2022	5/28/2022	5/27/2022	6/3/2022	6/7/2022	6/14-26/2022	6/28/2022	GAA	828,000.00	-	828,000.00	802,800.00	-	802,800.00	Representatives, from COA, GPPB, VACC, PPCI, CCWT	-	5/8/2022	05/20/2022	05/23/2022	5/24-25/2022	06/14/2022	For Obligation
RFQ# 2022-05-013	Supply/Delivery of Diesel Fuel for use in the Finance Section, DPWH-NSFDEO, Cataman, N. Samar	Finance Section	No	Public Bidding	-	5/13-19/2022	-	05/20/2022	05/20/2022	5/23/2022	5/24-25/2022	5/28/2022	5/27/2022	6/3/2022	6/7/2022	6/14-26/2022	6/28/2022	GAA	200,000.00	-	200,000.00	198,300.00	-	198,300.00	Representatives, from COA, GPPB, VACC, PPCI, CCWT	-	5/8/2022	05/20/2022	05/23/2022	5/24-25/2022	06/14/2022	For Obligation
Total Allocated Budget of On-going Procurement Activities																			4,977,880.00	-	4,977,880.00	4,909,110.00	-	4,909,110.00								

Presented by:

JOAN CARPIO G. ARINO
 Acting Head, Procurement Unit/SAC Secretariat

Recommended for Approval by:

VIVIAN B. STACO
 CIC-Asst. District Engineer

APPROVED:

MARIO D. VILLENA
 District Engineer