

	23F00451 - Repair/Rehabilitation of Permanent Bridges - Casiguran Bridge (R04/200LZ) along Duang Maharikha (LZ), Casiguran, Socogon (1st Legislative District)	Maintenance Division	No	Public Bidding	08/05/2024	5/9-15/2024	16/05/2024	28/05/2024	28/05/2024	31/05/2024	10/06/2024	10/9/2024	10/11/2024	10/25/2024	10/25/2024	10/25/2024	136 CD	10/31/2024	FY 2023 RA 11936 EXTENDED Regular 2023 CONTINUING	29,710,198.54										COA / MACAR(2) /CCWt	16/05/2024	28/05/2024	28/05/2024	5/29-31/24	6/1-10/24	136 CD	
3002001000090000.PC	23F00452 - School Building Cluster III: Repair/ Rehabilitation of Various School Buildings in Albay, Albay	Maintenance Division	No	Public Bidding	21/05/2024	5/30-6/5/2024	06/06/2024	19/06/2024	19/06/2024	24/06/2024	7/2/2024	7/2/2024	7/10/2024	7/11/2024	7/22/2024	7/22/2024	150 CD	7/25/2024	FY 2023 RA 11936 EXTENDED Regular 2023 CONTINUING	26,486,193.01										COA / MACAR(2) /CCWt	06/06/2024	19/06/2024	19/06/2024	6/20-24/2024	6/25-7/2/2024	150 CD	
	23F00453 - Repair/ Rehabilitation of 1 Storey 2-Classrooms School Building, JMA Punton Elementary School, Virac, Catanduanes	Maintenance Division	No	Public Bidding	21/05/2024	5/30-6/5/2024	06/06/2024	19/06/2024	19/06/2024	24/06/2024	7/2/2024	7/2/2024	7/10/2024	7/11/2024	7/22/2024	7/22/2024	90 CD	7/25/2024	FY 2023 RA 11936 EXTENDED Regular 2023 CONTINUING	3,997,603.42										COA / MACAR(2) /CCWt	06/06/2024	19/06/2024	19/06/2024	6/20-24/2024	6/25-7/2/2024	90 CD	
	23F00454 - School Building Cluster IV: Repair/Rehabilitation of Various School Buildings in Camarines Sur, San Fernando, Comarines Sur	Maintenance Division	No	Public Bidding	07/01/2024	7/8-14/2024	8/13/2024	7/25/2024	7/25/2024	7/31/2024	08/08/2024	08/08/2024	8/14/2024	8/23/2024	8/27/2024	8/27/2024	120 CD	8/31/2024	FY 2023 GAA	32,905,806.97										COA / MACAR(2) /CCWt		7/25/2024	7/25/2024	7/26-31/2024	8/1-8/2024	120 CD	
	23F00455 - School Building Cluster V: Repair/ Rehabilitation of Various School Buildings in Albay, Rapu-Rapu and Marito Albay (2nd Legislative District)	Maintenance Division	No	Public Bidding	7/23/2024	7/31-8/6/2024	08/07/2024	8/19/2024	8/19/2024	8/22/2024	8/29/2024	8/29/2024	09/04/2024	9/16/2024	9/18/2024	9/18/2024	1 CD20	9/24/2024	FY 2023 GAA	69,931,620.00										COA / MACAR(2) /CCWt	08/07/2024	8/19/2024	8/19/2024	8/20-22/2024	8/23-29/2024	100 CD	
	24F00001 - Cluster I - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - I-I - Construction of Flood Mitigation Structure at Barangay Poblacion District I to III; I-II - Construction of Flood Control Structure along Cabugao-Binonehan Section, Bato, Catanduanes; I-III - Construction of Flood Control Structure along Bato River (Poblacion and Sipi section), Bato, Catanduanes, San Miguel and Bato, Catanduanes (Lone District)	Construction Division	No	Public Bidding	24/04/2024	4/30-5/6/24	07/05/2024	22/05/2024, Re-Bid 9/26/2024	22/05/2024, Re-Bid 9/26/2024	29/05/2024* 10/1/2024	10/09/2024	10/9/2024	10/17/2024	10/25/2024	10/25/2024	10/25/2024	330 CD	10/31/2024	GAA R.A. 1975	293,359,957.83										COA / MACAR(2) /CCWt	07/05/2024	22/05/2024	22/05/2024	5/23-29/24	5/23-29/24	330 CD	