

Code (UNSC/PAF)	Procurement Program/Project	PMO/End-user	Is this an early procurement ?	Mode of Procurement	Procurement Activities													ABC (PHP)				Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Advertise in IB	Pre-Bid Conf	Eligibility Check	Sub-open or Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub-open or Bids		Bid Evaluation	Post Qual	Delivery Completion (if applicable)				
30010301822000	Construction (Completion) of Multi-Purpose Bldg., Brgy. Mabalacat, Tarlac City	MANDEO	No	Public Bidding	Mon, 06-Jul-20	Tue, 07-Jul-20	Tue, 16-Jul-20	Tue, 18-Aug-20	Tue, 18-Aug-20	Fri, 21-Aug-20	Mon, 24-Aug-20	Tue, 25-Sep-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 48,999,465.51		PHP 48,999,465.51	PHP 47,470,888.50	PHP 47,470,888.50				COA	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter		
30010301823000	Construction (Completion) of Multi-Purpose Bldg., Brgy. Poblacion, Tarlac City	MANDEO	No	Public Bidding	Thu, 27-Aug-20	Fri, 28-Aug-20	Fri, 04-Sep-20	Thu, 17-Sep-20	Thu, 17-Sep-20	Fri, 18-Sep-20	Tue, 22-Sep-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 23-Nov-21	GAA 2021	PHP 24,499,456.57		PHP 24,499,456.57	PHP 23,735,250.24	PHP 22,175,250.24				COA	06/07/2020 Request letter 06/07/2020 Request letter 06/07/2020 Request letter	06/07/2020 Request letter 06/07/2020 Request letter 06/07/2020 Request letter	06/07/2020 Request letter 06/07/2020 Request letter 06/07/2020 Request letter	06/07/2020 Request letter 06/07/2020 Request letter 06/07/2020 Request letter	06/07/2020 Request letter 06/07/2020 Request letter 06/07/2020 Request letter			
30010301824000	Construction (Completion) of Multi-Purpose Bldg., Brgy. Agno, Pinaros	MANDEO	No	Public Bidding	Thu, 05-Jul-20	Fri, 10-Jul-20	Fri, 13-Jul-20	Thu, 20-Aug-20	Thu, 20-Aug-20	Mon, 24-Aug-20	Wed, 26-Aug-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Sun, 22-Nov-21	GAA 2021	PHP 9,799,545.95		PHP 9,799,545.95	PHP 9,501,666.57	PHP 9,502,682.86				COA	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter			
30010301825000	Construction (Completion) of Pinaros Sports Complex, Brgy. Bantay, San Pedro, Pinaros, Metro Manila	MANDEO	No	Public Bidding	Thu, 05-Jul-20	Fri, 10-Jul-20	Fri, 13-Jul-20	Thu, 20-Aug-20	Thu, 20-Aug-20	Mon, 24-Aug-20	Wed, 26-Aug-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Wed, 24-Nov-21	GAA 2021	PHP 9,899,767.58		PHP 9,899,767.58	PHP 9,502,682.86	PHP 9,502,682.86				COA	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter			
30010301825000	Construction (Completion) of Pinaros Sports Complex, Brgy. San Pedro, Tarlac City	MANDEO	No	Public Bidding	Thu, 05-Jul-20	Fri, 10-Jul-20	Fri, 13-Jul-20	Thu, 20-Aug-20	Thu, 20-Aug-20	Mon, 24-Aug-20	Wed, 26-Aug-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Wed, 24-Nov-21	GAA 2021	PHP 9,798,755.33		PHP 9,798,755.33	PHP 9,501,832.17	PHP 9,501,832.17				COA	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter	07/16/2020 Request letter 07/16/2020 Request letter 07/16/2020 Request letter			
30010301828000	Construction of Multi-Purpose Bldg., Brgy. Agno, Pinaros	MANDEO	No	Public Bidding	Wed, 24-Jun-20	Thu, 25-Jun-20	Fri, 03-Jul-20	Thu, 16-Jul-20	Thu, 16-Jul-20	Mon, 23-Aug-20	Tue, 24-Aug-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 29,399,054.22		PHP 29,399,054.22	PHP 28,468,052.51	PHP 28,468,052.51				COA	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter			
30010301829000	Construction of Multi-Purpose Bldg., Brgy. San Roque, Tarlac City	MANDEO	No	Public Bidding	Thu, 16-Jul-20	Fri, 17-Jul-20	Fri, 24-Jul-20	Tue, 18-Aug-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Mon, 24-Aug-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 46,999,625.99		PHP 46,999,625.99	PHP 47,470,998.30	PHP 47,470,998.30				COA	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter			
30010301834000	Construction of Multi-Purpose Bldg., Brgy. Upper Bectan, Tarlac City	MANDEO	No	Public Bidding	Mon, 03-Feb-20	Tue, 04-Feb-20	Wed, 12-Feb-20	Mon, 24-Feb-20	Mon, 24-Feb-20	Fri, 28-Feb-20	Tue, 10-Mar-20	Tue, 24-Nov-20	Tue, 01-Dec-20	Sun, 23-Nov-21	GAA 2021	PHP 63,299,651.56		PHP 63,299,651.56	PHP 67,906,711.90	PHP 67,906,711.90				COA	02/17/2020 Request letter 02/17/2020 Request letter 02/17/2020 Request letter	02/17/2020 Request letter 02/17/2020 Request letter 02/17/2020 Request letter	02/17/2020 Request letter 02/17/2020 Request letter 02/17/2020 Request letter	02/17/2020 Request letter 02/17/2020 Request letter 02/17/2020 Request letter	02/17/2020 Request letter 02/17/2020 Request letter 02/17/2020 Request letter				
30010301834000	Construction of Multi-Purpose Bldg., Brgy. Sta. Ana, Tarlac City	MANDEO	No	Public Bidding	Thu, 20-Feb-20	Fri, 21-Feb-20	Fri, 28-Feb-20	Thu, 12-Mar-20	Thu, 12-Mar-20	Fri, 13-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Sun, 23-Nov-21	GAA 2021	PHP 4,949,623.13		PHP 4,949,623.13	PHP 47,974,152.75	PHP 47,974,152.75				COA	02/05/2020 Request letter 02/05/2020 Request letter 02/05/2020 Request letter	02/05/2020 Request letter 02/05/2020 Request letter 02/05/2020 Request letter	02/05/2020 Request letter 02/05/2020 Request letter 02/05/2020 Request letter	02/05/2020 Request letter 02/05/2020 Request letter 02/05/2020 Request letter	02/05/2020 Request letter 02/05/2020 Request letter 02/05/2020 Request letter				
30010301830000	Construction / Completion of Multi-Purpose Bldg. (PK Bldg.), Brgy. Western Bectan, Tarlac City	MANDEO	No	Public Bidding	Fri, 04-Dec-20	Mon, 07-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Tue, 29-Dec-20	Tue, 20-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Sun, 02-Jan-22	GAA 2021	PHP 173,699,093.37		PHP 173,699,093.37	PHP 188,401,369.88	PHP 188,401,369.88				COA	12/10/2020 Request letter 12/10/2020 Request letter 12/10/2020 Request letter	12/10/2020 Request letter 12/10/2020 Request letter 12/10/2020 Request letter	12/10/2020 Request letter 12/10/2020 Request letter 12/10/2020 Request letter	12/10/2020 Request letter 12/10/2020 Request letter 12/10/2020 Request letter	12/10/2020 Request letter 12/10/2020 Request letter 12/10/2020 Request letter				
30010301846000	Construction of Multi-Purpose Bldg. (Senior Citizen Center), Brgy. Sta. Ana, Tarlac City	MANDEO	No	Public Bidding	Thu, 18-Jun-20	Fri, 19-Jun-20	Fri, 19-Jun-20	Wed, 15-Jul-20	Wed, 15-Jul-20	Fri, 13-Jul-20	Tue, 24-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Sat, 27-Nov-21	GAA 2021	PHP 6,929,996.64		PHP 6,929,996.64	PHP 65,171,621.05	PHP 65,171,621.05				COA	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter				
30010301851000	Construction of Multi-Purpose Bldg. and Site Development (Grp. Center), Brgy. Calabog, Upper, Tarlac City	MANDEO	No	Public Bidding	Mon, 06-Jul-20	Tue, 07-Jul-20	Thu, 16-Jul-20	Tue, 18-Aug-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Tue, 24-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Tue, 28-Sep-21	GAA 2021	PHP 58,799,495.78		PHP 58,799,495.78	PHP 57,024,513.67	PHP 57,024,513.67				COA	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter	06/09/2020 Request letter 06/09/2020 Request letter 06/09/2020 Request letter				
30010301835000	Construction of Multi-Purpose Bldg. and Site Development, Brgy. Bantay, Tarlac City	MANDEO	No	Public Bidding	Wed, 19-Feb-20	Thu, 20-Feb-20	Fri, 28-Feb-20	Thu, 12-Mar-20	Thu, 12-Mar-20	Fri, 13-Mar-20	Tue, 24-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Sat, 27-Nov-21	GAA 2021	PHP 59,399,506.56		PHP 59,399,506.56	PHP 57,024,513.67	PHP 57,024,513.67				COA	03/05/2020 Request letter 03/05/2020 Request letter 03/05/2020 Request letter	03/0							

S/N (Activity)	Procurement Program/Project	PMO/ End-user	Is this an early procurement ?	Mode of Procurement	Procurement Activities													AEC (P/P)			Contract Cost (P/P)			List of Invited Observers	Date of Receipt of Information					Remarks (Explaining from the APF)																																																																																																																																																																																																																																																																																																																																																																																																			
					Pre-Proc Conference	Advertise of IB	Pre-Bid Conf	Bidding Check	Subsopos of Bid	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Source of Funding	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Subsopos Dates	Bid Evaluation	Final Qual	Completion (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																				
Flood Control & Drainage, Dredging/Protection Works																																																																																																																																																																																																																																																																																																																																																																																																																																	
300108200167000	Construction of Bas Culvert and S&C Development, Brgy. Hagagay, Tuguey City	MMDECO	No	Public Bidding	Wed, 24-Jun-20	Thu, 25-Jun-20	Ft. 02-Jun-20	Thu, 16-Jun-20	Thu, 16-Jun-20	Ft. 17-Jun-20	Mon, 20-Jun-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Sun, 22-Nov-21	GMA 2021	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 19,599,500.05	PHP 1

[illegible]

Code (Activity)	Procurement Project	PMO/End-User	Is this an early Procurement?	Mode of Procurement	Procurement Activities														ABC (PHP)				Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation					Delivery Completion (if applicable)	Remarks (Establishing changes from the APP)	Remarks
					Pre-Proc Conference	Advertise Bids	Pre-Bid Conf	Eligibility Check	Subopen of Bids	Bid Evaluation	Post Bid	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Conf	Check	Subopen of Bids	Bid Evaluation		Post Bid							
30011620246800	Improvement/Rehabilitation of Roads including Watering Shed, Usman, Tugay City	MMDEO	No	Public Bidding	Thu, 20-Feb-20	Ft, 21-Feb-20	Ft, 28-Feb-20	Thu, 12-Mar-20	Thu, 12-Mar-20	Ft, 13-Mar-20	Ft, 13-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 23-Jan-21	GA 2021	PHP 64,660,947.47	PHP 48,489,509.87	PHP 47,022,976.20	PHP 61,605,550.10	PHP 47,022,976.20	COA	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter						
30011620223000	Preventive Maintenance of Causay / Bayan Road, Brgy. Central Signal to Brgy. Western Bataan, Tugay City	MMDEO	No	Public Bidding	Wed, 19-Feb-20	Thu, 20-Feb-20	Ft, 28-Feb-20	Thu, 12-Mar-20	Thu, 12-Mar-20	Ft, 13-Mar-20	Ft, 13-Mar-20	Tue, 24-Nov-20	Tue, 01-Dec-20	Thu, 03-Dec-20	Thu, 01-Apr-21	GA 2021	PHP 64,660,947.47	PHP 48,489,508.87	PHP 47,022,976.20	PHP 61,605,550.10	PHP 47,022,976.20	NAACP	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter						
30011620245300	Preventive Maintenance of Road in Kibuan Village, Brgy. Tugay Bataan, Tugay City	MMDEO	No	Public Bidding	Thu, 27-Aug-20	Ft, 28-Aug-20	Ft, 04-Sep-20	Thu, 17-Sep-20	Thu, 17-Sep-20	Ft, 18-Sep-20	Tue, 22-Sep-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Mon, 22-Apr-21	GA 2021	PHP 16,620,594.24	PHP 16,689,588.48	PHP 15,625,551.11	PHP 15,625,551.11	PHP 15,625,551.11	NAACP	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter						
30011620247300	Rehabilitation of Road along Crysone Boulevard, Tugay City	MMDEO	No	Public Bidding	Mon, 20-Jan-20	Tue, 21-Jan-20	Thu, 30-Jan-20	Tue, 11-Feb-20	Wed, 26-Feb-20	Ft, 06-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 23-Jan-21	GA 2021	PHP 49,499,657.37	PHP 48,489,657.37	PHP 47,020,651.50	PHP 47,020,651.50	PHP 47,020,651.50	COA	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620249400	Rehabilitation of Road at Causay Boulevard, Tugay City	MMDEO	No	Public Bidding	Thu, 26-Dec-19	Ft, 27-Dec-19	Ft, 03-Jan-20	Thu, 16-Jan-20	Wed, 22-Jan-20	Ft, 31-Jan-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Thu, 23-Jan-21	GA 2021	PHP 19,799,060.24	PHP 19,799,060.24	PHP 18,799,375.00	PHP 18,799,375.00	PHP 18,799,375.00	NAACP	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620245800	Rehabilitation of Roads at Brgy. Baysang Tugay, Tugay City	MMDEO	No	Public Bidding	Wed, 26-Feb-20	Thu, 27-Feb-20	Ft, 06-Mar-20	Thu, 19-Jan-20	Ft, 19-Jan-20	Mon, 22-Jan-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GA 2021	PHP 29,699,278.66	PHP 29,699,278.66	PHP 28,211,059.46	PHP 28,211,059.46	PHP 28,211,059.46	NAACP	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620245900	Rehabilitation of Roads at Brgy. Central Signal, Tugay City	MMDEO	No	Public Bidding	Mon, 03-Feb-20	Tue, 04-Feb-20	Wed, 12-Feb-20	Mon, 24-Feb-20	Mon, 24-Feb-20	Tue, 10-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GA 2021	PHP 49,499,357.51	PHP 48,489,357.51	PHP 47,022,741.23	PHP 47,022,741.23	PHP 47,022,741.23	NAACP	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620246000	Rehabilitation of Roads at Brgy. Fort Bonifacio, Tugay City	MMDEO	No	Public Bidding	Wed, 19-Feb-20	Thu, 20-Feb-20	Ft, 28-Feb-20	Thu, 12-Mar-20	Thu, 12-Mar-20	Ft, 13-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GA 2021	PHP 9,649,335.54	PHP 9,649,335.54	PHP 9,162,088.46	PHP 9,162,088.46	PHP 9,162,088.46	COA	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620246100	Rehabilitation of Roads at Brgy. North Signal, Tugay City	MMDEO	No	Public Bidding	Tue, 18-Feb-20	Wed, 19-Feb-20	Thu, 27-Feb-20	Tue, 10-Mar-20	Wed, 11-Mar-20	Ft, 13-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Wed, 24-May-21	GA 2021	PHP 9,649,335.54	PHP 9,649,335.54	PHP 9,162,088.46	PHP 9,162,088.46	PHP 9,162,088.46	NAACP	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620246200	Rehabilitation of Roads at Brgy. Kibuan, Tugay City	MMDEO	No	Public Bidding	Thu, 06-Feb-20	Ft, 07-Feb-20	Ft, 14-Feb-20	Thu, 27-Feb-20	Wed, 04-Mar-20	Ft, 13-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 23-Jan-21	GA 2021	PHP 49,499,686.82	PHP 48,489,686.82	PHP 47,019,551.07	PHP 47,019,551.07	PHP 47,019,551.07	COA	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620246300	Rehabilitation of Roads at Brgy. Malabon, Tugay City	MMDEO	No	Public Bidding	Thu, 20-Feb-20	Ft, 21-Feb-20	Thu, 30-Jan-20	Tue, 11-Feb-20	Mon, 17-Feb-20	Ft, 28-Feb-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 23-Jan-21	GA 2021	PHP 49,499,781.01	PHP 48,489,781.01	PHP 46,997,741.00	PHP 46,997,741.00	PHP 46,997,741.00	NAACP	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620246400	Rehabilitation of Roads at Brgy. North Signal, Tugay City	MMDEO	No	Public Bidding	Wed, 19-Feb-20	Thu, 20-Feb-20	Ft, 28-Feb-20	Thu, 12-Mar-20	Ft, 13-Mar-20	Ft, 13-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 23-Jan-21	GA 2021	PHP 49,499,672.92	PHP 48,489,672.92	PHP 47,019,623.36	PHP 47,019,623.36	PHP 47,019,623.36	NAACP	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620237000	Rehabilitation of Roads at Brgy. Pagsaman, Brgy. Pagsaman, Tugay City	MMDEO	No	Public Bidding	Mon, 09-Mar-20	Tue, 10-Mar-20	Mon, 08-Jan-20	Sat, 20-Jan-20	Mon, 22-Jan-20	Tue, 22-Jan-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 28-Sep-21	GA 2021	PHP 88,999,971.78	PHP 88,999,971.78	PHP 84,087,046.67	PHP 84,087,046.67	PHP 84,087,046.67	COA	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620246500	Rehabilitation of Roads at Brgy. South Bataan, Tugay City	MMDEO	No	Public Bidding	Wed, 12-Jan-20	Thu, 18-Jan-20	Ft, 26-Jan-20	Wed, 15-Jan-20	Wed, 15-Jan-20	Ft, 16-Jan-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Thu, 23-Jan-21	GA 2021	PHP 48,999,117.17	PHP 48,999,117.17	PHP 46,525,301.63	PHP 46,525,301.63	PHP 46,525,301.63	NAACP	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620246600	Rehabilitation of Roads at Brgy. South Signal, Tugay City	MMDEO	No	Public Bidding	Mon, 03-Feb-20	Tue, 04-Feb-20	Wed, 12-Feb-20	Mon, 24-Feb-20	Ft, 28-Feb-20	Tue, 10-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Ft, 23-Apr-21	GA 2021	PHP 49,499,522.76	PHP 48,489,522.76	PHP 46,996,424.01	PHP 46,996,424.01	PHP 46,996,424.01	NAACP	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620246700	Rehabilitation of Roads at Brgy. Upper Bataan, Tugay City	MMDEO	No	Public Bidding	Thu, 20-Feb-20	Ft, 21-Feb-20	Thu, 30-Jan-20	Tue, 11-Feb-20	Mon, 17-Feb-20	Ft, 28-Feb-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 23-Jan-21	GA 2021	PHP 49,499,469.01	PHP 48,489,469.01	PHP 47,001,893.65	PHP 47,001,893.65	PHP 47,001,893.65	NAACP	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							
30011620228800	Rehabilitation of Roads at Brgy. Western Bataan, Brgy. Western Bataan, Tugay City	MMDEO	No	Public Bidding	Thu, 20-Feb-20	Ft, 21-Feb-20	Thu, 30-Jan-20	Tue, 11-Feb-20	Mon, 17-Feb-20	Ft, 28-Feb-20	Tue, 24-Nov-20	Tue, 01-Dec-20	Thu, 03-Dec-20	Ft, 30-Jul-21	GA 2021	PHP 98,999,500.59	PHP 98,999,500.59	PHP 94,000,583.54	PHP 94,000,583.54	PHP 94,000,583.54	NAACP	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter	02/02/2020 request letter							

Code (Project #)	Procurement Program/Project	PMO/End-user	Is this an early procurement?	Mode of Procurement	Procurement Activities												Source of Funds	ABC (PHP)				Contract Cost (PHP)				Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Advertise of Bids	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Qual	Contract Completion (if applicable)							
30016202476000	Rehabilitation of Roads, Barangay Bagumbayan, Tuguey City	MMDECO	No	Public Bidding	Wed, 17-Jun-20	Thu, 18-Jun-20	Fr, 26-Jun-20	Wed, 15-Jul-20	Wed, 15-Jul-20	Thu, 16-Jul-20	Thu, 17-Jul-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Sun, 22-May-21	GAA 2021	PHP 34,299,180.26	PHP 34,299,180.26	PHP 32,585,901.56	PHP 32,585,901.56	PHP 32,585,901.56	COA	06/06/2020 request letter 06/09/2020 request letter 06/10/2020 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	06/06/2020 request letter 06/09/2020 request letter 06/10/2020 request letter								
30016202477000	Rehabilitation of Roads, Barangay Sambang, Tuguey City	MMDECO	No	Public Bidding	Wed, 17-Jun-20	Thu, 18-Jun-20	Fr, 26-Jun-20	Thu, 16-Jul-20	Fr, 17-Jul-20	Mon, 30-Jul-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 29,399,143.95	PHP 29,399,143.95	PHP 27,528,554.83	PHP 27,528,554.83	PHP 27,528,554.83	COA	06/06/2020 request letter 06/09/2020 request letter 06/10/2020 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	06/06/2020 request letter 06/09/2020 request letter 06/10/2020 request letter									
30016202478000	Rehabilitation of Roads, Barangay Central Bataan, Tuguey City	MMDECO	No	Public Bidding	Fr, 06-Dec-19	Sat, 07-Dec-19	Fr, 13-Dec-19	Sat, 28-Dec-19	Sat, 28-Dec-19	Fr, 03-Jan-20	Tue, 14-Jan-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 39,599,783.26	PHP 38,599,783.26	PHP 37,599,032.00	PHP 37,599,032.00	PHP 37,599,032.00	MCAP	01/17/2020 request letter 01/17/2020 request letter 01/17/2020 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	01/17/2020 request letter 01/17/2020 request letter 01/17/2020 request letter								
30016202479000	Rehabilitation of Roads, Barangay Hagonoy, Tuguey City	MMDECO	No	Public Bidding	Thu, 20-Feb-20	Fr, 21-Feb-20	Thu, 30-Jan-20	Tue, 11-Feb-20	Tue, 11-Feb-20	Mon, 17-Feb-20	Tue, 26-Feb-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 34,640,730.94	PHP 34,640,730.94	PHP 32,801,104.42	PHP 32,801,104.42	PHP 32,801,104.42	COA	01/17/2020 request letter 01/17/2020 request letter 01/17/2020 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	01/17/2020 request letter 01/17/2020 request letter 01/17/2020 request letter								
30016202480000	Rehabilitation of Roads, Barangay North Capital, Tuguey City	MMDECO	No	Public Bidding	Fr, 06-Dec-19	Sat, 07-Dec-19	Fr, 13-Dec-19	Sat, 28-Dec-19	Sat, 28-Dec-19	Tue, 14-Jan-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 39,599,761.39	PHP 39,599,761.39	PHP 37,599,127.00	PHP 37,599,127.00	PHP 37,599,127.00	MCAP	06/06/2020 request letter 06/09/2020 request letter 06/10/2020 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	06/06/2020 request letter 06/09/2020 request letter 06/10/2020 request letter									
30016202481000	Rehabilitation of Roads, Barangay North Damuguit, Tuguey City	MMDECO	No	Public Bidding	Thu, 18-Jan-20	Fr, 19-Jan-20	Fr, 26-Jan-20	Wed, 15-Jul-20	Wed, 15-Jul-20	Thu, 16-Jul-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 34,299,147.80	PHP 34,299,147.80	PHP 32,580,533.35	PHP 32,580,533.35	PHP 32,580,533.35	MCAP	06/06/2020 request letter 06/09/2020 request letter 06/10/2020 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	06/06/2020 request letter 06/09/2020 request letter 06/10/2020 request letter									
30016202482000	Rehabilitation of Roads, Barangay Santa Ana, Tuguey City	MMDECO	No	Public Bidding	Wed, 14-Jan-20	Thu, 25-Jan-20	Thu, 03-Jul-20	Wed, 15-Jul-20	Wed, 15-Jul-20	Thu, 16-Jul-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 39,199,179.36	PHP 39,199,179.36	PHP 37,210,287.15	PHP 37,210,287.15	PHP 37,210,287.15	MCAP	06/06/2020 request letter 06/09/2020 request letter 06/10/2020 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	06/06/2020 request letter 06/09/2020 request letter 06/10/2020 request letter									
30016202483000	Rehabilitation of Roads, Barangay Tukuran, Tuguey City	MMDECO	No	Public Bidding	Thu, 26-Dec-19	Fr, 27-Dec-19	Fr, 03-Jan-20	Thu, 16-Jan-20	Thu, 16-Jan-20	Wed, 22-Jan-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Thu, 22-Jun-21	GAA 2021	PHP 19,799,922.75	PHP 19,799,922.75	PHP 18,905,138.35	PHP 18,905,138.35	PHP 18,905,138.35	MCAP	01/01/2020 request letter 01/01/2020 request letter 01/01/2020 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	01/01/2020 request letter 01/01/2020 request letter 01/01/2020 request letter									
30016202484000	Rehabilitation of Roads, Barangay Upper Bataan, Tuguey City	MMDECO	No	Public Bidding	Wed, 18-Feb-20	Thu, 20-Feb-20	Fr, 26-Feb-20	Thu, 12-Mar-20	Thu, 12-Mar-20	Fr, 13-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 16,829,124.86	PHP 16,829,124.86	PHP 15,978,555.00	PHP 15,978,555.00	PHP 15,978,555.00	COA	01/01/2020 request letter 01/01/2020 request letter 01/01/2020 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	01/01/2020 request letter 01/01/2020 request letter 01/01/2020 request letter									
30016202485000	Rehabilitation of Roads, Brgy. Itayon, Tuguey City	MMDECO	No	Public Bidding	Fr, 06-Dec-19	Sat, 07-Dec-19	Fr, 13-Dec-19	Fr, 27-Dec-19	Fr, 27-Dec-19	Mon, 13-Jan-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 25,739,492.44	PHP 25,739,492.44	PHP 24,439,491.90	PHP 24,439,491.90	PHP 24,439,491.90	COA	01/01/2020 request letter 01/01/2020 request letter 01/01/2020 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	01/01/2020 request letter 01/01/2020 request letter 01/01/2020 request letter									
30016202486000	Rehabilitation of Roads, Brgy. Western Bataan, Tuguey City	MMDECO	No	Public Bidding	Thu, 26-Dec-19	Fr, 27-Dec-19	Fr, 03-Jan-20	Thu, 16-Jan-20	Thu, 16-Jan-20	Wed, 22-Jan-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 16,829,124.86	PHP 16,829,124.86	PHP 15,978,555.00	PHP 15,978,555.00	PHP 15,978,555.00	MCAP	01/01/2020 request letter 01/01/2020 request letter 01/01/2020 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	01/01/2020 request letter 01/01/2020 request letter 01/01/2020 request letter									
Local Roads and Bridges - Local Bridges																																				
3001820241000	Rehabilitation of Roads at Barangay Chabon, Tuguey City	MMDECO	No	Public Bidding	Wed, 22-Jan-20	Thu, 23-Jan-20	Fr, 31-Jan-20	Thu, 13-Feb-20	Thu, 13-Feb-20	Wed, 19-Feb-20	Fr, 28-Feb-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 9,897,996.13	PHP 9,897,996.13	PHP 9,396,788.32	PHP 9,396,788.32	PHP 9,396,788.32	COA	02/06/2020 request letter 02/06/2020 request letter 02/06/2020 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	12/12/2019 request letter 12/12/2019 request letter 12/12/2019 request letter	02/06/2020 request letter 02/06/2020 request letter 02/06/2020 request letter								
3001820242000	Rehabilitation of Roads at Brgy. Napayan, Tuguey City	MMDECO	No	Public Bidding	Sat, 06-Dec-19	Sun, 07-Dec-19	Fr, 13-Dec-19	Fr, 27-Dec-19	Fr, 27-Dec-19	Mon, 13-Jan-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 19,799,916.89	PHP 19,799,916.89	PHP 18,799,214.20	PHP 18,799,214.20	PHP 18,799,214.20	MCAP	12/12/2019 request letter 12/12/2019 request letter 12/12/2019														