

Code (underscore)	Procurement Program/Project	PMO/ End-User	Is this an early procurement ?	Mode of Procurement	Procurement Activities														ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks	
					Pre-Bid Conference	Advertise of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)	(Explaining Changes to the APP)	Remarks
3001021212000	Construction of Multi-Purpose Building, Barangay Wawa, Tugue City	MMDEO		Pulse Bidding												GAA 2021	PHP 0.00			PHP 0.00											
Local Roads and Bridges - Local Roads																															
300112201697000	Improvement of Barangay Road, Barangay New Lower Betan, Tugue City	MMDEO		Pulse Bidding												GAA 2021	PHP 0.00			PHP 0.00											

Prepared by:

KODEL A. SANTOS
Engineer II
MC-Head, BMC Secretariat

Recommended for Approval by:

RAY ERWIN A. PAAT
BAC Chairman

APPROVED BY:

WIEDEL F. CHUA
District Engineer

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities										ABC (PPP)			Contract Cost (PPP)			Date of Receipt of Invitation					Remarks (Explaining changes from the AFP)	Remarks			
					Pre-Proc Conference	Advertise of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check			Sub/Open of Bids	Bid Evaluation	Post Qual
300207100934000	Completion of Academic Building, PULCOE, Legazpi Composite, Fort Bonifacio, Tuguey City	MMDECO	Yes	Public Bidding	Tue, 28-Dec-20	Wed, 30-Dec-20	Fri 08-Jan-21	Thu, 21-Jan-21	Thu, 21-Jan-21	Fri, 22-Jan-21	Tue, 26-Jan-21	Thu, 28-Jan-21	Fri 05-Feb-21	Thu, 11-Feb-21	Tue, 11-Feb-21	GAA 2021	PHP 4,899,785.22		PHP 4,899,785.22	PHP 4,746,811.92		PHP 4,746,811.92	COA MCOA	01/07/2020 thru formal request letter	01/07/2020 thru formal request letter	01/07/2020 thru formal request letter	01/07/2020 thru formal request letter	01/07/2020 thru formal request letter		
300207100293000	Construction of Security and Escort Battalion Administration Building, Fort Andres Bontoc, Tuguey City	MMDECO		Public Bidding	Thu, 25-Feb-21	Fri, 26-Feb-21	Fri 05-Mar-21	Tue, 20-Apr-21	Tue, 20-Apr-21	Thu, 22-Apr-21	Tue, 27-Apr-21						PHP 101,324,742.20		PHP 101,324,742.20	PHP 98,284,999.93		PHP 98,284,999.93								
300207100293000	Construction of Security and Escort Battalion Administration Building, Fort Andres Bontoc, Tuguey City	MMDECO		Public Bidding	Thu, 25-Feb-21	Fri, 26-Feb-21	Fri 05-Mar-21	Tue, 20-Apr-21	Tue, 20-Apr-21	Thu, 22-Apr-21	Tue, 27-Apr-21						PHP 101,324,742.20		PHP 101,324,742.20	PHP 98,284,999.93		PHP 98,284,999.93								

Prepared by:

MODELA A. SANTOS
ENGINEER II
C-Head, BAC Secretariat

Recommended for Approval by:

ATTY. ERWIN A. PAAT
BAC Chairman

APPROVED BY:

MEDEL F. CHUA
District Engineer

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Metro Manila 1st District Engineering Office) Procurement Monitoring Report as of January-June 2021

Code (Accession)	Procurement Program/Project	PMO/Implementing Agency	Is this an early procurement?	Mode of Procurement	Pre-Proc Conference	Address of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Procurement Activities										ABC (PHP)		Contract Cost (PHP)				List of Invited Observers	Date of Receipt of Invitation					Delivery (Explaining changes from the AFP)	Remarks
										Final Evaluation	Post Qual	Notice of Award	Contract Signing	Media to be Processed	Delivery Completion	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids		Final Evaluation	Post Qual	Delivery (if applicable)				
OPERATIONS																																	
MARKINA 1ST																																	
MEQ2 - Protect Lives and Properties Against Major Floods																																	
Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems																																	
32010104388000	Construction of Box Culvert, Baland Creek along Kiskupan Extension St., Marikina City	MMDEO	No	Public Bidding	Thu, 06-Feb-20	Fri, 07-Feb-20	Fri, 14-Feb-20	Thu, 27-Feb-20	Thu, 27-Feb-20	Wed, 04-Mar-20	Fri, 13-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 38,599,447.82		PHP 38,599,447.82	PHP 36,633,143.30		PHP 36,633,143.30	MCAP	02/17/2019 thru formal request letter	02/17/2019 thru formal request letter	02/17/2019 thru formal request letter	02/17/2019 thru formal request letter	02/17/2019 thru formal request letter					
32010105949000	Construction of Drainage System along Jacome St., Marikina City	MMDEO	No	Public Bidding	Thu, 06-Aug-20	Fri, 07-Aug-20	Fri, 14-Aug-20	Thu, 27-Aug-20	Thu, 27-Aug-20	Wed, 02-Sep-20	Fri, 11-Sep-20	Tue, 24-Nov-20	Tue, 01-Dec-20	Thu, 03-Dec-20	Sun, 29-Aug-21	GAA 2021	PHP 67,170,451.01		PHP 67,170,451.01	PHP 63,779,962.50		PHP 63,779,962.50	MCAP	06/13/2020 thru formal request letter	06/13/2020 thru formal request letter	06/13/2020 thru formal request letter	06/13/2020 thru formal request letter	06/13/2020 thru formal request letter					
32010104389000	Construction of Flood Mitigation Structure along Siping Bldg., Marikina City	MMDEO	No	Public Bidding	Mon, 03-Feb-20	Tue, 04-Feb-20	Wed, 12-Feb-20	Mon, 24-Feb-20	Mon, 24-Feb-20	Fri, 28-Feb-20	Tue, 10-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 46,249,599.21		PHP 46,249,599.21	PHP 45,818,800.54		PHP 45,818,800.54	MCAP	02/17/2019 thru formal request letter	02/17/2019 thru formal request letter	02/17/2019 thru formal request letter	02/17/2019 thru formal request letter	02/17/2019 thru formal request letter					
32010106377000	River Improvement along Marikina River, Barangay Xsac edb Pula, Marikina City	MMDEO		Public Bidding											GAA 2021	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00												
32010106382000	Drainage System along Marikina River, Barangay Xsac edb Pula, Marikina City (Package A)	MMDEO		Public Bidding											GAA 2021	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00												
32010104606000	River Improvement along Marikina River, Barangay Dab Pula, Marikina City (Package 1)	MMDEO	No	Public Bidding	Thu, 16-Jul-20	Fri, 17-Jul-20	Tue, 04-Aug-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Mon, 21-Dec-20	Tue, 22-Dec-20	Wed, 23-Dec-20	Tue, 29-Dec-20	Tue, 23-Nov-21	GAA 2021	PHP 82,024,366.55		PHP 82,024,366.55	PHP 77,895,272.62		PHP 77,895,272.62	MCAP	12/15/2020 thru formal request letter	12/15/2020 thru formal request letter	12/15/2020 thru formal request letter	12/15/2020 thru formal request letter	12/15/2020 thru formal request letter					
32010104640000	River Improvement along Marikina River, Barangay Dab Pula, Marikina City (Package II)	MMDEO	No	Public Bidding	Thu, 16-Jul-20	Fri, 17-Jul-20	Tue, 04-Aug-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Mon, 21-Dec-20	Tue, 22-Dec-20	Wed, 23-Dec-20	Tue, 29-Dec-20	Tue, 23-Nov-21	GAA 2021	PHP 82,024,367.46		PHP 82,024,367.46	PHP 77,887,719.74		PHP 77,887,719.74	MCAP	12/15/2020 thru formal request letter	12/15/2020 thru formal request letter	12/15/2020 thru formal request letter	12/15/2020 thru formal request letter	12/15/2020 thru formal request letter					
32010104062000	River Improvement along Marikina River, Barangay Dab Pula, Marikina City (Package III)	MMDEO	No	Public Bidding	Thu, 16-Jul-20	Fri, 17-Jul-20	Tue, 04-Aug-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Mon, 21-Dec-20	Tue, 22-Dec-20	Wed, 23-Dec-20	Tue, 29-Dec-20	Tue, 23-Nov-21	GAA 2021	PHP 77,199,467.65		PHP 77,199,467.65	PHP 73,286,370.89		PHP 73,286,370.89	MCAP	12/15/2020 thru formal request letter	12/15/2020 thru formal request letter	12/15/2020 thru formal request letter	12/15/2020 thru formal request letter	12/15/2020 thru formal request letter					
32010104352000	Improvement of Inland Creek, Barangay Tunawa, Marikina City	MMDEO	No	Public Bidding	Thu, 06-Aug-20	Fri, 07-Aug-20	Fri, 14-Aug-20	Thu, 27-Aug-20	Thu, 27-Aug-20	Wed, 02-Sep-20	Fri, 11-Sep-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Mon, 22-Feb-21	GAA 2021	PHP 15,101,040.08		PHP 15,101,040.08	PHP 14,342,555.40		PHP 14,342,555.40	MCAP	06/13/2020 thru formal request letter	06/13/2020 thru formal request letter	06/13/2020 thru formal request letter	06/13/2020 thru formal request letter	06/13/2020 thru formal request letter					
LOCAL PROGRAM																																	
Construction/Repair/Rehabilitation/Improvement of Various Infrastructures Including Local Projects																																	
Buildings and Other Structures - Multi-Purpose/Facilities																																	
30010303108000	Construction/Rehabilitation of Tunawa Elementary Sch. Including site development, Barangay Tunawa, Marikina City	MMDEO	No	Public Bidding	Mon, 29-Mar-21	Tue, 30-Mar-21	Wed, 07-Apr-21	Thu, 22-Apr-21	Thu, 22-Apr-21	Fri, 23-Apr-21	Wed, 28-Apr-21					GAA 2021	PHP 4,606,328.58		PHP 4,606,328.58	PHP 4,462,340.80		PHP 4,462,340.80	MCAP	04/19/2020 thru formal request letter	04/19/2020 thru formal request letter	04/19/2020 thru formal request letter	04/19/2020 thru formal request letter	04/19/2020 thru formal request letter					
30010303143000	Construction of Marikina Polytechnic College Six Storey Academic Building 3 in 1, Marikina City	MMDEO		Public Bidding												GAA 2021	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00											
300106020323000	Improvement of Marikina River from Tunong 1, Dab Pula to Barangay Marikina City	MMDEO	No	Public Bidding	Thu, 06-Feb-20	Fri, 07-Feb-20	Fri, 14-Feb-20	Thu, 27-Feb-20	Thu, 27-Feb-20	Wed, 04-Mar-20	Fri, 13-Mar-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 63,689,555.55		PHP 63,689,555.55	PHP 60,467,828.05		PHP 60,467,828.05	MCAP	02/17/2020 thru formal request letter	02/17/2020 thru formal request letter	02/17/2020 thru formal request letter	02/17/2020 thru formal request letter	02/17/2020 thru formal request letter					
Flood Control and Drainage - Flood Control Structures/Facilities																																	
300106000613000	Repair/Reconstruction of Marikina Road One in Barangay Mahady, Marikina	MMDEO	No	Public Bidding	Thu, 25-Feb-21	Fri, 26-Feb-21	Fri, 05-Mar-21	Tue, 20-Apr-21	Tue, 20-Apr-21	Thu, 22-Apr-21	Tue, 27-Apr-21					GAA 2021	PHP 46,999,992.57		PHP 46,999,992.57	PHP 46,502,346.01		PHP 46,502,346.01	MCAP	04/19/2020 thru formal request letter	04/19/2020 thru formal request letter	04/19/2020 thru formal request letter	04/19/2020 thru formal request letter	04/19/2020 thru formal request letter					
Local Roads and Bridges - Local Roads																																	
30011620449000	Construction of Bypass Road, Marcos Highway to J.P. Road Extension, Marikina City	MMDEO	No	Public Bidding	Thu, 06-Aug-20	Fri, 07-Aug-20	Fri, 14-Aug-20	Thu, 27-Aug-20	Thu, 27-Aug-20	Wed, 02-Sep-20	Fri, 11-Sep-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Wed, 24-Mar-21	GAA 2021	PHP 19,323,112.53		PHP 19,323,112.53	PHP 18,312,173.69		PHP 18,312,173.69	MCAP	03/05/2020 thru formal request letter	03/05/2020 thru formal request letter	03/05/2020 thru formal request letter	03/05/2020 thru formal request letter	03/05/2020 thru formal request letter					
Infrastructure Program																																	
Buildings and Other Structures - Multi-Purpose/Facilities																																	
300104219120000	Construction of Multi-Purpose Building, 5 Floor Residential, Barangay Marikina City	MMDEO		Public Bidding												GAA 2021	PHP 0.00		PHP 0.00	PHP 0.00		PHP 0.00											
300104219136000	Construction of Multi-Purpose Building, Barangay Marikina, Marikina City	MMDEO	No	Public Bidding	Tue, 16-Feb-21	Wed, 17-Feb-21	Wed, 24-Feb-21	Tue, 09-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21					GAA 2021	PHP 9,899,532.26		PHP 9,899,532.26	PHP 9,599,623.80		PHP 9,599,623.80	MCAP	02/01/2020 thru formal request letter	02/01/2020 thru formal request letter	02/01/2020 thru formal request letter	02/01/2020 thru formal request letter	02/01/2020 thru formal request letter					
300104219125000	Construction of Multi-Purpose Building, Barangay J. Dab Pula, Marikina City	MMDEO	No	Public Bidding	Tue, 08-Jun-21	Wed, 09-Jun-21	Wed, 16-Jun-21	Tue, 29-Jun-21	Tue, 29-Jun-21							GAA 2021	PHP 7,915,804.03		PHP 7,915,804.03	PHP 0.00		PHP 0.00	CCMT	06/17/2020 thru formal request letter	06/17/2020 thru formal request letter	06/17/2020 thru formal request letter	06/17/2020 thru formal request letter	06/17/2020 thru formal request letter					

Page 1 of 3


Code (UCR/PA)	Procurement Program/Project	PMO/End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities													ABC (PHP)			Contract Cost (PHP)				Date of Receipt of Invitation						Remarks			
					Pre-Proc Conference	Advised of IB	Pre-Bid Conf	Eligibility Check	SubsOpen of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance (if Applicable)	Explaining changes from the APP	Remarks			
Local Infrastructure Program																																		
Buildings and Other Structures - Multi-Purpose/Facilities																																		
30010421913000	Construction/Rehabilitation of Multi-Purpose Building, Bantayan Stn Development, Marikina City	MMDEO	no	Public Bidding	Thu, 06-May-21	Fri, 07-May-21	Fri, 14-May-21	Thu, 27-May-21	Thu, 27-May-21	Fri, 28-May-21	Tue, 01-Jun-21	Thu, 03-Jun-21	Wed, 09-Jun-21	Mon, 14-Jun-21	Sat, 11-Sep-21	GMA 2021	PHP 5,939,932.41	PHP 5,939,932.41	PHP 5,761,328.00	PHP 5,761,328.00	PHP 5,161,328.00	PHP 5,161,328.00	COA	05/06/2020 thru formal request letter 05/07/2020	05/06/2020 thru formal request letter 05/07/2020	05/06/2020 thru formal request letter 05/07/2020	05/06/2020 thru formal request letter 05/07/2020	05/06/2020 thru formal request letter 05/07/2020						
300104219575000	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Tumana, Marikina City	MMDEO	No	Public Bidding	Wed, 26-Feb-20	Thu, 27-Feb-20	Fri, 06-Mar-20	Thu, 19-Jun-20	Thu, 18-Jun-20	Fri, 19-Jun-20	Mon, 22-Jun-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GMA 2021	PHP 14,669,629.68	PHP 14,669,629.68	PHP 14,396,990.85	PHP 14,396,990.85	PHP 14,396,990.85	PHP 14,396,990.85	COA	06/09/2020 thru formal request letter 06/10/2020	06/09/2020 thru formal request letter 06/10/2020	06/09/2020 thru formal request letter 06/10/2020	06/09/2020 thru formal request letter 06/10/2020	06/09/2020 thru formal request letter 06/10/2020						
300104219141000	Rehabilitation of Multi-Purpose Building, Marikina Polytechnic Camps, Marikina City	MMDEO	No	Public Bidding	Thu, 04-May-21	Fri, 05-May-21	Fri, 12-May-21	Tue, 27-Apr-21	Tue, 27-Apr-21	Thu, 29-Apr-21	Tue, 04-May-21	Thu, 06-May-21	Tue, 11-May-21	Fri, 14-May-21	Mon, 12-Jun-21	GMA 2021	PHP 2,969,981.15	PHP 2,969,981.15	PHP 2,880,460.00	PHP 2,880,460.00	PHP 2,880,460.00	PHP 2,880,460.00	COA	03/11/2020 thru formal request letter 03/11/2020	03/11/2020 thru formal request letter 03/11/2020	03/11/2020 thru formal request letter 03/11/2020	03/11/2020 thru formal request letter 03/11/2020	03/11/2020 thru formal request letter 03/11/2020						
Local Infrastructure Program																																		
Buildings and Other Structures - Multi-Purpose/Facilities																																		
300104219140000	Improvement of Multi-Purpose Building, Marikina City	MMDEO	No	Public Bidding	Mon, 29-Mar-21	Tue, 30-Mar-21	Wed, 07-Apr-21	Thu, 22-Apr-21	Thu, 22-Apr-21	Fri, 23-Apr-21	Wed, 28-Apr-21					GMA 2021	PHP 5,939,821.70	PHP 5,939,821.70	PHP 5,761,131.68	PHP 5,761,131.68	PHP 5,761,131.68	PHP 5,761,131.68	COA	04/19/2020 thru formal request letter 04/19/2020	04/19/2020 thru formal request letter 04/19/2020	04/19/2020 thru formal request letter 04/19/2020	04/19/2020 thru formal request letter 04/19/2020	04/19/2020 thru formal request letter 04/19/2020						
Local Roads and Bridges - Local Roads																																		
300117207711000	Improvement/Rehabilitation of Road Network, Marikina City Phase 1	MMDEO	No	Public Bidding	Tue, 08-Jun-21	Wed, 09-Jun-21	Wed, 16-Jun-21	Tue, 29-Jun-21	Tue, 29-Jun-21							GMA 2021	PHP 999,186.45	PHP 999,186.45	PHP 0.00	PHP 0.00	PHP 0.00	PHP 0.00	COA	06/17/2020 thru formal request letter 06/17/2020	06/17/2020 thru formal request letter 06/17/2020	06/17/2020 thru formal request letter 06/17/2020	06/17/2020 thru formal request letter 06/17/2020	06/17/2020 thru formal request letter 06/17/2020						
300117207695000	Construction/Rehabilitation of Road at Brgy. Marikina Heights, Marikina City	MMDEO	No	Public Bidding	Mon, 01-Feb-21	Tue, 02-Feb-21	Thu, 11-Feb-21	Tue, 23-Feb-21	Tue, 23-Feb-21	Wed, 24-Feb-21	Fri, 26-Feb-21	Tue, 02-Mar-21	Fri, 05-Mar-21	Fri, 12-Mar-21	Sat, 10-Apr-21	GMA 2021	PHP 6,529,976.33	PHP 6,899,876.33	PHP 6,581,252.40	PHP 6,581,252.40	PHP 6,581,252.40	PHP 6,581,252.40	COA	02/09/2020 thru formal request letter 02/09/2020	02/09/2020 thru formal request letter 02/09/2020	02/09/2020 thru formal request letter 02/09/2020	02/09/2020 thru formal request letter 02/09/2020	02/09/2020 thru formal request letter 02/09/2020						
300117207936000	Rehabilitation of Road, Brgy. Concepcion Bay, Marikina City	MMDEO	No	Public Bidding	Mon, 01-Feb-21	Tue, 02-Feb-21	Thu, 11-Feb-21	Tue, 23-Feb-21	Tue, 23-Feb-21	Wed, 24-Feb-21	Fri, 26-Feb-21	Tue, 02-Mar-21	Fri, 05-Mar-21	Fri, 12-Mar-21	Sat, 10-Apr-21	GMA 2021	PHP 12,869,913.10	PHP 12,869,913.10	PHP 12,225,472.50	PHP 12,225,472.50	PHP 12,225,472.50	PHP 12,225,472.50	COA	02/09/2020 thru formal request letter 02/09/2020	02/09/2020 thru formal request letter 02/09/2020	02/09/2020 thru formal request letter 02/09/2020	02/09/2020 thru formal request letter 02/09/2020	02/09/2020 thru formal request letter 02/09/2020						
LOCAL PROGRAM																																		
Local Infrastructure Program																																		
Buildings and Other Structures - Multi-Purpose/Facilities																																		
	Construction of Multi-Purpose Building (Marikina City), Marikina City	MMDEO	No	Public Bidding	Thu, 04-Mar-21	Fri, 05-Mar-21	Fri, 12-Mar-21	Tue, 23-Apr-21	Tue, 23-Apr-21	Thu, 29-Apr-21	Tue, 04-May-21					GMA 2021	PHP 19,799,227.24	PHP 19,799,227.24	PHP 19,203,620.80	PHP 19,203,620.80	PHP 19,203,620.80	PHP 19,203,620.80	COA	03/11/2020 thru formal request letter 03/11/2020	03/11/2020 thru formal request letter 03/11/2020	03/11/2020 thru formal request letter 03/11/2020	03/11/2020 thru formal request letter 03/11/2020	03/11/2020 thru formal request letter 03/11/2020						
Regionwide NCR																																		
CONVULSANCE AND SPECIAL SUPPORT PROGRAM																																		
Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239																																		
Bla Lines Marikina City	MMDEO	No	Public Bidding	Thu, 25-Feb-21	Fri, 26-Feb-21	Fri, 05-Mar-21	Tue, 29-Apr-21	Tue, 29-Apr-21	Thu, 22-Apr-21	Tue, 27-Apr-21					GMA 2021	PHP 49,499,945.12	PHP 49,499,945.12	PHP 47,019,521.00	PHP 47,019,521.00	PHP 47,019,521.00	PHP 47,019,521.00	COA	04/19/2020 thru formal request letter 04/19/2020	04/19/2020 thru formal request letter 04/19/2020	04/19/2020 thru formal request letter 04/19/2020	04/19/2020 thru formal request letter 04/19/2020	04/19/2020 thru formal request letter 04/19/2020							

Prepared by:

 JODEL A. SANTOS
 Engineer II
 JIC-Head, BAC Secretariat

Recommended for Approval by:

 ATTY. ERWIN A. PAAT
 BAC Chairman

APPROVED BY:

 JODEL F. CHUA
 District Engineer