



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 1st District Engineering Office
West Bank Road, Manggahan Floodway, Rosario, Pasig City

January 12, 2021

ATTY. ROWENA CANDICE M. RUIZ


Executive Director

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Ma'am:

In compliance with the **Submission of Procurement Monitoring Report (2nd Semester)**
for Civil Works FY 2021, attached herewith is the hard copy of the report needed.

For your information and ready reference.


MEDEL F. CHUA
District Engineer

NCR.12.2 RAS/dbca

CC : Ma. Victoria S. Gregorio
OIC Director
Procurement Service
Department of Public Works and Highways

Nomer Abel P. Canlas
The Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street, Port Area, Manila

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of December 2021

Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	Remarks
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Preparation of Contract	Contract Signing	HTP Issuance	Notice to Proceed		Delivery/ Completion	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
SAN JUAN CITY																																	
MFO2 - Protect Lives and Properties Against Major Floods																																	
Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems																																	
32010110635000	Construction of Flood Control, Barangay Little Baguio, San Juan City	MM1DEO	Public Bidding	Tue, 27-Jul-21	Wed, 28-Jul-21	Wed, 04-Aug-21	Fri, 10-Sep-21	Fri, 10-Sep-21	Tue, 14-Sep-21	Wed, 22-Sep-21	Thu, 23-Sep-21								GAA 2021	PHP 48,999,981.62		PHP 48,999,981.62	PHP 46,495,969.51		PHP 46,495,969.51	COA NACAP VACC	07/30/2021	07/30/2021	07/30/2021	07/30/2021	07/30/2021		Date of Receipt of Invitation is thru formal request letter
LOCAL PROGRAM																																	
Construction/Repair/Rehabilitation/Improvement of Various Infrastructures Including Local Projects																																	
Buildings and Other Structures - Multi-Purpose/Facilities																																	
30010320313000	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Salasap, San Juan City	MM1DEO	Public Bidding	Tue, 29-Dec-20	Wed, 30-Dec-20	Fri, 08-Jan-21	Thu, 21-Jan-21	Thu, 21-Jan-21	Fri, 22-Jan-21	Tue, 26-Jan-21	Wed, 27-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Thu, 10-Jun-21	GAA 2021	PHP 13,719,901.53		PHP 13,719,901.53	PHP 13,306,447.59		PHP 13,306,447.59	COA NACAP VACC	01/01/2021	01/01/2021	01/01/2021	01/01/2021	01/01/2021		Date of Receipt of Invitation is thru formal request letter
30010320317000	Construction (Completion) of Multi-Purpose Building including Fire Protection and Facilities, Brgy. Batis, San Juan City	MM1DEO	Public Bidding	Tue, 29-Dec-20	Wed, 30-Dec-20	Fri, 08-Jan-21	Thu, 21-Jan-21	Thu, 21-Jan-21	Fri, 22-Jan-21	Tue, 26-Jan-21	Wed, 27-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Thu, 10-Jun-21	GAA 2021	PHP 7,839,517.45		PHP 7,839,517.45	PHP 7,601,015.81		PHP 7,601,015.81	COA NACAP VACC	01/01/2021	01/01/2021	01/01/2021	01/01/2021	01/01/2021		Date of Receipt of Invitation is thru formal request letter
30010320318000	Construction (Completion) of Multi-Purpose Building including Fire Protection and Facilities, Pinaglabanan Elementary School, San Juan City	MM1DEO	Public Bidding	Tue, 08-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Tue, 29-Dec-20	Tue, 29-Dec-20	Mon, 04-Jan-21	Mon, 11-Jan-21	Wed, 13-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Sat, 10-Jul-21	GAA 2021	PHP 14,699,739.64		PHP 14,699,739.64	PHP 14,256,974.80		PHP 14,256,974.80	COA NACAP VACC	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		Date of Receipt of Invitation is thru formal request letter
30010320319000	Construction (Completion) of Multi-Purpose Building including Fire Protection and Facilities, San Perfecto Elementary School, San Juan City	MM1DEO	Public Bidding	Thu, 14-Jan-21	Fri, 15-Jan-21	Fri, 22-Jan-21	Thu, 11-Feb-21	Thu, 11-Feb-21	Mon, 15-Feb-21	Wed, 17-Feb-21	Thu, 18-Feb-21	Mon, 22-Feb-21	Tue, 23-Feb-21	Thu, 25-Feb-21	Thu, 25-Feb-21	Fri, 26-Feb-21	Mon, 01-Mar-21	Mon, 28-Jun-21	GAA 2021	PHP 11,759,935.46		PHP 11,759,935.46	PHP 11,348,337.89		PHP 11,348,337.89	COA NACAP VACC	01/18/2021	01/18/2021	01/18/2021	01/18/2021	01/18/2021		Date of Receipt of Invitation is thru formal request letter
300103203120000	Construction (Completion) of Multi-Purpose Building including Fire Protection and Facilities, Sta. Lucia Elementary School, San Juan City	MM1DEO	Public Bidding	Thu, 14-Jan-21	Fri, 15-Jan-21	Fri, 22-Jan-21	Thu, 11-Feb-21	Thu, 11-Feb-21	Mon, 15-Feb-21	Wed, 17-Feb-21	Thu, 18-Feb-21	Mon, 22-Feb-21	Tue, 23-Feb-21	Thu, 25-Feb-21	Thu, 25-Feb-21	Fri, 26-Feb-21	Mon, 01-Mar-21	Mon, 28-Jun-21	GAA 2021	PHP 11,759,743.48		PHP 11,759,743.48	PHP 11,403,423.26		PHP 11,403,423.26	COA NACAP VACC	01/18/2021	01/18/2021	01/18/2021	01/18/2021	01/18/2021		Date of Receipt of Invitation is thru formal request letter
3001032031910000	Construction (Completion) of Multi-purpose Building, Brgy. Corazon De Jesus, San Juan City	MM1DEO	Public Bidding	Thu, 30-Jan-20	Fri, 31-Jan-20	Fri, 07-Feb-20	Thu, 20-Feb-20	Thu, 20-Feb-20	Wed, 26-Feb-20	Fri, 06-Mar-20	Mon, 09-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sat, 21-Aug-21	GAA 2021	PHP 29,399,869.05		PHP 29,399,869.05	PHP 28,361,468.78		PHP 28,361,468.78	COA NACAP VACC	02/03/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020		Date of Receipt of Invitation is thru formal request letter
300103203013000	Construction of Multi-Purpose Building at Government Center, Brgy. St. Joseph, San Juan City Package 4	MM1DEO	Public Bidding	Tue, 27-Apr-21	Wed, 28-Apr-21	Thu, 13-May-21	Tue, 25-May-21	Tue, 25-May-21	Wed, 26-May-21	Fri, 28-May-21	Mon, 31-May-21	Tue, 01-Jun-21	Wed, 02-Jun-21	Mon, 07-Jun-21	Mon, 07-Jun-21	Tue, 08-Jun-21	Fri, 11-Jun-21	Wed, 06-Apr-22	GAA 2021	PHP 97,999,954.58		PHP 97,999,954.58	PHP 95,010,914.83		PHP 95,010,914.83	COA NACAP VACC	04/30/2021	04/30/2021	04/30/2021	04/30/2021	04/30/2021		Date of Receipt of Invitation is thru formal request letter
300103203016000	Construction of Multi-Purpose Building (Eastern Police District) Brgy. Corazon De Jesus, San Juan City Package 4	MM1DEO	Public Bidding	Tue, 19-Jan-21	Wed, 20-Jan-21	Thu, 28-Jan-21	Tue, 09-Feb-21	Tue, 09-Feb-21	Wed, 10-Feb-21	Mon, 15-Feb-21	Tue, 16-Feb-21	Wed, 17-Feb-21	Thu, 18-Feb-21	Tue, 23-Feb-21	Tue, 23-Feb-21	Wed, 24-Feb-21	Fri, 26-Feb-21	Mon, 22-Nov-21	GAA 2021	PHP 97,999,945.24		PHP 97,999,945.24	PHP 95,009,353.91		PHP 95,009,353.91	COA NACAP VACC	01/22/2021	01/22/2021	01/22/2021	01/22/2021	01/22/2021		Date of Receipt of Invitation is thru formal request letter
3001032031716000	Construction of Multi-Purpose Building at Government Center (Package 4), Brgy. St. Joseph, San Juan City	MM1DEO	Public Bidding	Thu, 06-Feb-20	Fri, 07-Feb-20	Fri, 14-Feb-20	Thu, 27-Feb-20	Thu, 27-Feb-20	Wed, 04-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Wed, 02-Dec-20	Thu, 03-Dec-20	Tue, 28-Sep-21	GAA 2021	PHP 97,999,614.28		PHP 97,999,614.28	PHP 95,012,618.80		PHP 95,012,618.80	COA NACAP VACC	02/10/2020	02/10/2020	02/10/2020	02/10/2020	02/10/2020		Date of Receipt of Invitation is thru formal request letter
3001032031926000	Construction of Multi-Purpose Building at Government Center (Package 5), Brgy. St. Joseph, San Juan City	MM1DEO	Public Bidding	Thu, 06-Feb-20	Fri, 07-Feb-20	Fri, 14-Feb-20	Thu, 27-Feb-20	Thu, 27-Feb-20	Wed, 04-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Fri, 23-Apr-21	GAA 2021	PHP 48,999,877.30		PHP 48,999,877.30	PHP 47,506,276.90		PHP 47,506,276.90	COA NACAP VACC	02/10/2020	02/10/2020	02/10/2020	02/10/2020	02/10/2020		Date of Receipt of Invitation is thru formal request letter
300103203023000	Construction of Multi-Purpose Building Phase IV, St. Joseph, San Juan City	MM1DEO	Public Bidding	Wed, 03-Feb-21	Thu, 04-Feb-21	Mon, 15-Feb-21	Tue, 02-Mar-21	Tue, 02-Mar-21	Wed, 03-Mar-21	Fri, 05-Mar-21	Mon, 08-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Wed, 17-Mar-21	Sat, 11-Dec-21	GAA 2021	PHP 96,499,814.87		PHP 96,499,814.87	PHP 93,112,621.22		PHP 93,112,621.22	COA NACAP VACC	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021		Date of Receipt of Invitation is thru formal request letter
300103203024000	Construction of Multi-Purpose Building, Brgy. Batis, San Juan City	MM1DEO	Public Bidding	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Thu, 18-Feb-21	Thu, 18-Feb-21	Fri, 19-Feb-21	Tue, 23-Feb-21	Wed, 24-Feb-21	Thu, 25-Feb-21	Fri, 26-Feb-21	Tue, 02-Mar-21	Tue, 02-Mar-21	Wed, 03-Mar-21	Fri, 05-Mar-21	Sat, 30-Oct-21	GAA 2021	PHP 53,899,452.06		PHP 53,899,452.06	PHP 52,013,151.72		PHP 52,013,151.72	COA NACAP VACC	02/01/2021	02/01/2021	02/01/2021	02/01/2021	02/01/2021		Date of Receipt of Invitation is thru formal request letter
3001032031937000	Construction of Multi-Purpose Building, Brgy. Ermitaño, San Juan City	MM1DEO	Public Bidding	Tue, 28-Jan-20	Wed, 29-Jan-20	Thu, 06-Feb-20	Tue, 18-Feb-20	Tue, 18-Feb-20	Mon, 24-Feb-20	Fri, 06-Mar-20	Tue, 10-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Wed, 20-Oct-21	GAA 2021	PHP 48,999,953.87		PHP 48,999,953.87	PHP 47,516,456.10		PHP 47,516,456.10	COA NACAP VACC	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		Date of Receipt of Invitation is thru formal request letter
300103203128000	Construction of Multi-Purpose Building, Brgy. Isabela, San Juan City	MM1DEO	Public Bidding	Tue, 16-Feb-21	Wed, 17-Feb-21	Wed, 24-Feb-21	Tue, 09-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Tue, 16-Mar-21	Wed, 17-Mar-21	Fri, 19-Mar-21	Fri, 19-Mar-21	Mon, 22-Mar-21	Tue, 23-Mar-21	Thu, 19-Aug-21	GAA 2021	PHP 17,639,896.47		PHP 17,639,896.47	PHP 17,018,935.39		PHP 17,018,935.39	COA NACAP VACC	02/19/2021	02/19/2021	02/19/2021	02/19/2021	02/19/2021		Date of Receipt of Invitation is thru formal request letter
300103203025000	Construction of Multi-Purpose Building, Brgy. Little Baguio, San Juan City	MM1DEO	Public Bidding	Tue, 27-Apr-21	Wed, 28-Apr-21	Thu, 06-May-21	Tue, 18-May-21	Tue, 18-May-21	Wed, 19-May-21	Mon, 24-May-21	Tue, 25-May-21	Mon, 31-May-21	Tue, 01-Jun-21	Fri, 04-Jun-21	Fri, 04-Jun-21	Mon, 07-Jun-21	Wed, 09-Jun-21	Thu, 03-Feb-22	GAA 2021	PHP 43,450,215.72		PHP 43,450,215.72	PHP 38,672,266.87		PHP 38,672,266.87	COA NACAP VACC	04/30/2021	04/30/2021	04/30/2021	04/30/2021	04/30/2021		Date of Receipt of Invitation is thru formal request letter
300103203026000	Construction of Multi-Purpose Building, Brgy. Maynitas, San Juan City	MM1DEO	Public Bidding	Thu, 25-Feb-21	Fri, 26-Feb-21	Fri, 05-Mar-21	Tue, 18-May-21	Tue, 18-May-21	Wed, 19-May-21	Mon, 24-May-21	Tue, 25-May-21	Wed, 26-May-21	Thu, 27-May-21	Tue, 01-Jun-21	Tue, 01-Jun-21	Wed, 02-Jun-21	Fri, 04-Jun-21	Wed, 30-Mar-22	GAA 2021	PHP 48,999,786.58		PHP 48,999,786.58	PHP 47,284,458.88		PHP 47,284,458.88	COA NACAP VACC	03/01/2021	03/01/2021	03/01/2021	03/01/2021	03/01/2021		Date of Receipt of Invitation is thru formal request letter
3001032031939000	Construction of Multi-Purpose Building, Brgy. Progreso, San Juan City	MM1DEO	Public Bidding	Wed, 22-Jan-20	Thu, 23-Jan-20	Fri, 31-Jan-20	Thu, 13-Feb-20	Thu, 13-Feb-20	Wed, 19-Feb-20	Fri, 28-Feb-20	Wed, 04-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 13,719,941.39		PHP 13,719,941.39	PHP 13,302,347.22		PHP 13,302,347.22	COA NACAP VACC	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		Date of Receipt of Invitation is thru formal request letter
3001032031940000	Construction of Multi-Purpose Building, Brgy. Rivera, San Juan City																																


ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of December 2021

Code (UACSP/AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Procurement Activities																Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explainng changes from the APP)	Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ (if applicable)		
MANDALUYONG OPERATIONS																																		
MFO1 - Ensure Safety and Reliable National Road System																																		
Asset Preservation Program - Preventive Maintenance - Tertiary Roads																																		
310103100619000	Psychopathic Hospital Rd - K0010 + S92 - K0010 + S98	MM1DEO	Public Bidding	Tue, 12-Jan-21	Wed, 13-Jan-21	Wed, 20-Jan-21	Tue, 02-Feb-21	Tue, 02-Feb-21	Wed, 03-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Wed, 10-Feb-21	Thu, 11-Feb-21	Tue, 16-Feb-21	Tue, 16-Feb-21	Wed, 17-Feb-21	Fri, 19-Feb-21	Sat, 20-Mar-21	GAA 2021	PHP 4,366,081.98		PHP 4,366,081.98	PHP 4,147,777.88		PHP 4,147,777.88	COA NACAP VACC	01/15/2021	01/15/2021	01/15/2021	01/15/2021	01/15/2021		Date of Receipt of Invitation is thru formal request letter	
Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges																																		
310304100697000	EDSA/Shaw Flyover (B03312L2) along EDSA-Shaw Flyover	MM1DEO	Public Bidding	Tue, 12-Jan-21	Wed, 13-Jan-21	Wed, 20-Jan-21	Tue, 02-Feb-21	Tue, 02-Feb-21	Wed, 03-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Wed, 10-Feb-21	Thu, 11-Feb-21	Tue, 16-Feb-21	Tue, 16-Feb-21	Wed, 17-Feb-21	Fri, 19-Feb-21	Mon, 19-Apr-21	GAA 2021	PHP 4,824,954.36		PHP 4,824,954.36	PHP 4,578,399.25		PHP 4,578,399.25	COA NACAP VACC	01/15/2021	01/15/2021	01/15/2021	01/15/2021	01/15/2021		Date of Receipt of Invitation is thru formal request letter	
310304100698000	EDSA/Shaw Flyover (B03313L2) along EDSA-Shaw Flyover	MM1DEO	Public Bidding	Tue, 12-Jan-21	Wed, 13-Jan-21	Wed, 20-Jan-21	Tue, 02-Feb-21	Tue, 02-Feb-21	Wed, 03-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Wed, 10-Feb-21	Thu, 11-Feb-21	Tue, 16-Feb-21	Tue, 16-Feb-21	Wed, 17-Feb-21	Fri, 19-Feb-21	Mon, 19-Apr-21	GAA 2021	PHP 4,824,914.80		PHP 4,824,914.80	PHP 4,578,361.72		PHP 4,578,361.72	COA NACAP VACC	01/15/2021	01/15/2021	01/15/2021	01/15/2021	01/15/2021		Date of Receipt of Invitation is thru formal request letter	
MFO2 - Protect Lives and Properties Against Major Floods																																		
Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems																																		
320101106360000	Improvement of National Center for Mental Health Drainage System, Mandaluyong City	MM1DEO	Public Bidding	Tue, 12-Jan-21	Wed, 13-Jan-21	Wed, 20-Jan-21	Tue, 02-Feb-21	Tue, 02-Feb-21	Wed, 03-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Wed, 10-Feb-21	Thu, 11-Feb-21	Tue, 16-Feb-21	Tue, 16-Feb-21	Wed, 17-Feb-21	Fri, 19-Feb-21	Fri, 18-Jun-21	GAA 2021	PHP 9,799,910.20		PHP 9,799,910.20	PHP 9,305,197.27		PHP 9,305,197.27	COA NACAP VACC	01/15/2021	01/15/2021	01/15/2021	01/15/2021	01/15/2021		Date of Receipt of Invitation is thru formal request letter	
LOCAL PROGRAM																																		
Construction/Repair/Rehabilitation/Improvement of Various Infrastructures Including Local Projects																																		
Buildings and Other Structures - School Buildings																																		
300101200011000	Construction (Completion) of 4-Storey, Multi-purpose Building, Barangay Hagdan Bato Ilaas, including site development, Mandaluyong City	MM1DEO	Public Bidding	Wed, 12-Feb-20	Thu, 13-Feb-20	Fri, 21-Feb-20	Wed, 04-Mar-20	Wed, 04-Mar-20	Tue, 10-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sat, 21-Aug-21	GAA 2021	PHP 29,399,965.77		PHP 29,399,965.77	PHP 28,370,966.97		PHP 28,370,966.97	COA NACAP VACC	02/17/2020	02/17/2020	02/17/2020	02/17/2020	02/17/2020		Date of Receipt of Invitation is thru formal request letter	
300101200010000	Construction (Completion) of 6-Storey, 18 Classroom School Building at Mandaluyong High School, Barangay Poblacion, Mandaluyong City	MM1DEO	Public Bidding	Thu, 09-Jul-20	Fri, 10-Jul-20	Fri, 17-Jul-20	Thu, 20-Aug-20	Thu, 20-Aug-20	Mon, 24-Aug-20	Wed, 26-Aug-20	Fri, 28-Aug-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 24,499,988.90		PHP 24,499,988.90	PHP 23,746,915.60		PHP 23,746,915.60	COA NACAP VACC	07/14/2020	07/14/2020	07/14/2020	07/14/2020	07/14/2020		Date of Receipt of Invitation is thru formal request letter	
300101200012000	Construction of 9-Classroom School Building at Senate President Nepital A. Gonzales Integrated School, Barangay Mauway, Mandaluyong City, Metro Manila	MM1DEO	Public Bidding	Tue, 09-Jun-20	Wed, 10-Jun-20	Thu, 18-Jun-20	Tue, 30-Jun-20	Tue, 30-Jun-20	Wed, 01-Jul-20	Thu, 02-Jul-20	Fri, 03-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 29,599,650.87		PHP 29,599,650.87	PHP 28,563,663.09		PHP 28,563,663.09	COA NACAP VACC	06/12/2020	06/12/2020	06/12/2020	06/12/2020	06/12/2020		Date of Receipt of Invitation is thru formal request letter	
Buildings and Other Structures - Multi-Purpose/Facilities																																		
300103201816000	Construction (Completion) of 4-Storey, Multi-purpose Building (Front), Barangay Hagdan Bato Ilaas, including site development, Mandaluyong City	MM1DEO	Public Bidding	Wed, 22-Jan-20	Thu, 23-Jan-20	Fri, 31-Jan-20	Thu, 13-Feb-20	Thu, 13-Feb-20	Wed, 19-Feb-20	Fri, 28-Feb-20	Wed, 04-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 19,599,951.36		PHP 19,599,951.36	PHP 18,996,989.58		PHP 18,996,989.58	COA NACAP VACC	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		Date of Receipt of Invitation is thru formal request letter	
300103201817000	Construction (Completion) of Mandaluyong City College Complex, Mandaluyong City	MM1DEO	Public Bidding	Tue, 14-Jul-20	Wed, 15-Jul-20	Thu, 23-Jul-20	Tue, 18-Aug-20	Tue, 18-Aug-20	Fri, 21-Aug-20	Mon, 24-Aug-20	Thu, 27-Aug-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 48,999,966.08		PHP 48,999,966.08	PHP 47,491,367.59		PHP 47,491,367.59	COA NACAP VACC	07/17/2020	07/17/2020	07/17/2020	07/17/2020	07/17/2020		Date of Receipt of Invitation is thru formal request letter	
300103201818000	Construction (Completion) of Mandaluyong City Jail (Security & Automation), Mandaluyong City	MM1DEO	Public Bidding	Mon, 06-Jul-20	Tue, 07-Jul-20	Thu, 16-Jul-20	Tue, 18-Aug-20	Tue, 18-Aug-20	Fri, 21-Aug-20	Mon, 24-Aug-20	Thu, 27-Aug-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 34,299,999.99		PHP 34,299,999.99	PHP 33,261,894.39		PHP 33,261,894.39	COA NACAP VACC	07/11/2020	07/11/2020	07/11/2020	07/11/2020	07/11/2020		Date of Receipt of Invitation is thru formal request letter	
300103201908000	Construction (Completion) of Multi-purpose Building, Barangay Mauway, Mandaluyong City	MM1DEO	Public Bidding	Tue, 20-Oct-20	Wed, 21-Oct-20	Thu, 29-Oct-20	Tue, 10-Nov-20	Tue, 10-Nov-20	Wed, 11-Nov-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Thu, 19-Nov-20	Fri, 20-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 24,499,988.64		PHP 24,499,988.64	PHP 23,762,538.98		PHP 23,762,538.98	COA NACAP VACC	10/23/2020	10/23/2020	10/23/2020	10/23/2020	10/23/2020		Date of Receipt of Invitation is thru formal request letter	
300103201826000	Construction of Mandaluyong City College (Academic Building), Mandaluyong City	MM1DEO	Public Bidding	Tue, 14-Jul-20	Wed, 15-Jul-20	Thu, 23-Jul-20	Thu, 20-Aug-20	Thu, 20-Aug-20	Mon, 24-Aug-20	Wed, 26-Aug-20	Fri, 28-Aug-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 9,799,998.90		PHP 9,799,998.90	PHP 9,503,058.93		PHP 9,503,058.93	COA NACAP VACC	07/17/2020	07/17/2020	07/17/2020	07/17/2020	07/17/2020		Date of Receipt of Invitation is thru formal request letter	
300103201827000	Construction of Mandaluyong City College (Administrative Building), Mandaluyong City	MM1DEO	Public Bidding	Tue, 30-Jun-20	Wed, 01-Jul-20	Thu, 09-Jul-20	Thu, 20-Aug-20	Thu, 20-Aug-20	Mon, 24-Aug-20	Wed, 26-Aug-20	Fri, 28-Aug-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 9,799,964.58		PHP 9,799,964.58	PHP 9,491,079.99		PHP 9,491,079.99	COA NACAP VACC	07/03/2020	07/03/2020	07/03/2020	07/03/2020	07/03/2020		Date of Receipt of Invitation is thru formal request letter	
300103201823000	Construction of Multi-Purpose Building (Covered Court) at DOH NCR, Brgy. Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	Wed, 04-Mar-20	Thu, 05-Mar-20	Fri, 13-Mar-20	Thu, 18-Jun-20	Thu, 18-Jun-20	Fri, 19-Jun-20	Mon, 22-Jun-20	Tue, 23-Jun-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 29,399,976.42		PHP 29,399,976.42	PHP 28,483,413.48		PHP 28,483,413.48	COA NACAP VACC	03/09/2020	03/09/2020	03/09/2020	03/09/2020	03/09/2020		Date of Receipt of Invitation is thru formal request letter	
300103201833000	Construction of Multi-Purpose Building (Fire Station) at Block 40, Brgy. Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	Thu, 27-Aug-20	Fri, 28-Aug-20	Fri, 04-Sep-20	Thu, 17-Sep-20	Thu, 17-Sep-20	Fri, 18-Sep-20	Tue, 22-Sep-20	Wed, 23-Sep-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Fri, 23-Apr-21	GAA 2021	PHP 9,799,776.45		PHP 9,799,776.45	PHP 9,500,853.15		PHP 9,500,853.15	COA NACAP VACC	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020		Date of Receipt of Invitation is thru formal request letter	
300103201835000	Construction of Multi-Purpose Building (Warehouse) at DOH NCR, Brgy. Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	Wed, 04-Mar-20	Thu, 05-Mar-20	Fri, 13-Mar-20	Thu, 18-Jun-20	Thu, 18-Jun-20	Fri, 19-Jun-20	Mon, 22-Jun-20	Tue, 23-Jun-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 9,799,991.44		PHP 9,799,991.44	PHP 9,505,990.00		PHP 9,505,990.00	COA NACAP VACC	03/09/2020	03/09/2020	03/09/2020	03/09/2020	03/09/2020		Date of Receipt of Invitation is thru formal request letter	
300103201842000	Construction of Multi-Purpose Building at A. T. Reyes Elementary School, Mandaluyong City	MM1DEO	Public Bidding	Tue, 18-Feb-20	Wed, 19-Feb-20	Thu, 27-Feb-20	Tue, 10-Mar-20	Tue, 10-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Fri, 23-Apr-21	GAA 2021	PHP 9,799,973.79		PHP 9,799,973.79	PHP 9,499,940.77		PHP 9,499,940.77	COA NACAP VACC	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020		Date of Receipt of Invitation is thru formal request letter	
300103201843000	Construction of Multi-Purpose Building at Andres Bonifacio Integrated School, Mandaluyong City	MM1DEO	Public Bidding	Wed, 12-Feb-20	Thu, 13-Feb-20	Fri, 21-Feb-20	Wed, 04-Mar-20	Wed, 04-Mar-20	Tue, 10-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 24,499,986.55		PHP 24,499,986.55	PHP 23,749,482.79		PHP 23,749,482.79	COA NACAP VACC	02/17/2020	02/17/2020	02/17/2020	02/17/2020	02/17/2020		Date of Receipt of Invitation is thru formal request letter	
300103201844000	Construction of Multi-Purpose Building at Bonifacio Javier National High School, Mandaluyong City	MM1DEO	Public Bidding	Tue, 18-Feb-20	Wed, 19-Feb-20	Thu, 27-Feb-20	Tue, 10-Mar-20	Tue, 10-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 19,599,956.92		PHP 19,599,956.92	PHP 18,999,000.91		PHP 18,999,000.91	COA NACAP VACC	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020		Date of Receipt of Invitation is thru formal request letter	
300103201845000	Construction of Multi-Purpose Building at Dona Basilia Yungco Elementary School, Mandaluyong City	MM1DEO	Public Bidding	Tue, 18-Feb-20	Wed, 19-Feb-20	Thu, 27-Feb-20	Tue, 10-Mar-20	Tue, 10-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 14,699,962.66		PHP 14,699,962.66	PHP 14,249,900.00		PHP 14,249,900.00	COA NACAP VACC	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020		Date of Receipt of Invitation is thru formal request letter	
300103201846000	Construction of Multi-Purpose Building at Dona Pilar George Elementary School, Mandaluyong City	MM1DEO	Public Bidding	Tue, 18-Feb-20	Wed, 19-Feb-20	Thu, 27-Feb-20	Tue, 10-Mar-20	Tue, 10-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 14,699,962.66		PHP 14,699,962.66	PHP 1											

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Procurement Activities															Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	Remarks
				Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
300103201859000	Construction of Multi-Purpose Building at Plainview Elementary School, Mandaluyong City	MM1DEO	Public Bidding	Tue, 18-Feb-20	Wed, 19-Feb-20	Thu, 27-Feb-20	Tue, 10-Mar-20	Tue, 10-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 14,699,962.66		PHP 14,699,962.66	PHP 14,249,945.73		PHP 14,249,945.73	COA NACAP VACC	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020		Date of Receipt of Invitation is thru formal request letter	
300103201860000	Construction of Multi-Purpose Building at Pleasant Hills Elementary School, Mandaluyong City	MM1DEO	Public Bidding	Tue, 18-Feb-20	Wed, 19-Feb-20	Thu, 27-Feb-20	Thu, 27-Aug-20	Thu, 27-Aug-20	Wed, 02-Sep-20	Fri, 11-Sep-20	Tue, 15-Sep-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Fri, 23-Apr-21	GAA 2021	PHP 9,799,973.79		PHP 9,799,973.79	PHP 9,498,823.23		PHP 9,498,823.23	COA NACAP VACC	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020		Date of Receipt of Invitation is thru formal request letter	
300103201861000	Construction of Multi-Purpose Building at Renato Lopez Elementary School, Mandaluyong City	MM1DEO	Public Bidding	Tue, 18-Feb-20	Wed, 19-Feb-20	Thu, 27-Feb-20	Tue, 10-Mar-20	Tue, 10-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Fri, 23-Apr-21	GAA 2021	PHP 9,799,973.79		PHP 9,799,973.79	PHP 9,499,959.08		PHP 9,499,959.08	COA NACAP VACC	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020		Date of Receipt of Invitation is thru formal request letter	
300103201928000	Construction of Multi-Purpose Building at Sanctuary Center, Brgy. Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	Wed, 22-Jan-20	Thu, 23-Jan-20	Fri, 31-Jan-20	Thu, 13-Feb-20	Thu, 13-Feb-20	Wed, 19-Feb-20	Fri, 28-Feb-20	Wed, 04-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 28,419,988.95		PHP 28,419,988.95	PHP 27,506,103.29		PHP 27,506,103.29	COA NACAP VACC	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		Date of Receipt of Invitation is thru formal request letter	
300103201929000	Construction of Multi-purpose Building at Senate President Nopuli A. Gonzales Integrated School, Brgy. Muway, including site development, Mandaluyong City	MM1DEO	Public Bidding	Wed, 05-Feb-20	Thu, 06-Feb-20	Fri, 14-Feb-20	Wed, 26-Feb-20	Wed, 26-Feb-20	Mon, 02-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 24,499,922.66		PHP 24,499,922.66	PHP 23,642,425.37		PHP 23,642,425.37	COA NACAP VACC	02/10/2020	02/10/2020	02/10/2020	02/10/2020	02/10/2020		Date of Receipt of Invitation is thru formal request letter	
300103201863000	Construction of Multi-Purpose Building, Bldg. 12, Barangay Addition Hills, Mandaluyong City, Metro Manila	MM1DEO	Public Bidding	Thu, 30-Jan-20	Fri, 31-Jan-20	Fri, 07-Feb-20	Thu, 27-Feb-20	Thu, 27-Feb-20	Wed, 04-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 9,799,974.59		PHP 9,799,974.59	PHP 9,489,877.08		PHP 9,489,877.08	COA NACAP VACC	02/04/2020	02/04/2020	02/04/2020	02/04/2020	02/04/2020		Date of Receipt of Invitation is thru formal request letter	
300103201864000	Construction of Multi-Purpose Building, Brgy. Barangla Drive, Mandaluyong City	MM1DEO	Public Bidding	Tue, 30-Jun-20	Wed, 01-Jul-20	Thu, 09-Jul-20	Thu, 20-Aug-20	Thu, 20-Aug-20	Mon, 24-Aug-20	Wed, 26-Aug-20	Fri, 28-Aug-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 14,699,957.40		PHP 14,699,957.40	PHP 14,236,962.50		PHP 14,236,962.50	COA NACAP VACC	07/03/2020	07/03/2020	07/03/2020	07/03/2020	07/03/2020		Date of Receipt of Invitation is thru formal request letter	
300103201865000	Construction of Multi-Purpose Building, Brgy. Mabini-3, Rizal, Mandaluyong City	MM1DEO	Public Bidding	Wed, 04-Mar-20	Thu, 05-Mar-20	Fri, 13-Mar-20	Thu, 18-Jun-20	Thu, 18-Jun-20	Fri, 19-Jun-20	Mon, 22-Jun-20	Tue, 23-Jun-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 19,599,993.97		PHP 19,599,993.97	PHP 18,960,940.88		PHP 18,960,940.88	COA NACAP VACC	03/09/2020	03/09/2020	03/09/2020	03/09/2020	03/09/2020		Date of Receipt of Invitation is thru formal request letter	
300103201866000	Construction of Multi-Purpose Building, Brgy. Old Zaniga, Mandaluyong City	MM1DEO	Public Bidding	Fri, 04-Dec-20	Mon, 07-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Tue, 29-Dec-20	Tue, 29-Dec-20	Tue, 29-Dec-20	Tue, 29-Dec-20	Mon, 04-Jan-21	Mon, 04-Jan-21	Tue, 05-Jan-21	Fri, 08-Jan-21	Tue, 01-Feb-22	GAA 2021	PHP 39,199,987.45		PHP 39,199,987.45	PHP 38,007,133.15		PHP 38,007,133.15	COA NACAP VACC	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		Date of Receipt of Invitation is thru formal request letter	
300103201938000	Construction of Multi-Purpose Building, Brgy. Plainview, including site development, Mandaluyong City	MM1DEO	Public Bidding	Tue, 30-Jun-20	Wed, 01-Jul-20	Thu, 09-Jul-20	Thu, 20-Aug-20	Thu, 20-Aug-20	Mon, 24-Aug-20	Wed, 26-Aug-20	Fri, 28-Aug-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 19,599,991.73		PHP 19,599,991.73	PHP 19,007,690.02		PHP 19,007,690.02	COA NACAP VACC	07/03/2020	07/03/2020	07/03/2020	07/03/2020	07/03/2020		Date of Receipt of Invitation is thru formal request letter	
300103201941000	Construction of Multi-Purpose Building, Brgy. Vergara, Mandaluyong City	MM1DEO	Public Bidding	Tue, 09-Jun-20	Wed, 10-Jun-20	Thu, 18-Jun-20	Tue, 30-Jun-20	Tue, 30-Jun-20	Wed, 01-Jul-20	Thu, 02-Jul-20	Fri, 03-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Fri, 23-Apr-21	GAA 2021	PHP 7,839,984.59		PHP 7,839,984.59	PHP 7,569,496.31		PHP 7,569,496.31	COA NACAP VACC	06/12/2020	06/12/2020	06/12/2020	06/12/2020	06/12/2020		Date of Receipt of Invitation is thru formal request letter	
300103201662000	Construction of Multi-Purpose Building, Brgy. Wack Wack, Mandaluyong City	MM1DEO	Public Bidding	Mon, 06-Jul-20	Tue, 07-Jul-20	Thu, 16-Jul-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Mon, 21-Dec-20	Mon, 21-Dec-20	Tue, 22-Dec-20	Tue, 22-Dec-20	Tue, 22-Dec-20	Wed, 23-Dec-20	Wed, 23-Dec-20	Mon, 28-Dec-20	Tue, 29-Dec-20	Sun, 24-Oct-21	GAA 2021	PHP 96,499,999.95		PHP 96,499,999.95	PHP 93,663,845.05		PHP 93,663,845.05	COA NACAP VACC	07/09/2020	07/09/2020	07/09/2020	07/09/2020	07/09/2020		Date of Receipt of Invitation is thru formal request letter	
300103201869000	Construction of Multi-Purpose Building, City of Mandaluyong Science High School, Mandaluyong City	MM1DEO	Public Bidding	Tue, 18-Feb-20	Wed, 19-Feb-20	Thu, 27-Feb-20	Tue, 10-Mar-20	Tue, 10-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 14,699,962.66		PHP 14,699,962.66	PHP 14,249,000.00		PHP 14,249,000.00	COA NACAP VACC	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020		Date of Receipt of Invitation is thru formal request letter	
300103201870000	Construction of Multi-Purpose Building, Highway Hills Integrated School, Mandaluyong City	MM1DEO	Public Bidding	Wed, 12-Feb-20	Thu, 13-Feb-20	Fri, 21-Feb-20	Wed, 04-Mar-20	Wed, 04-Mar-20	Tue, 10-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 24,499,982.32		PHP 24,499,982.32	PHP 23,749,245.51		PHP 23,749,245.51	COA NACAP VACC	02/17/2020	02/17/2020	02/17/2020	02/17/2020	02/17/2020		Date of Receipt of Invitation is thru formal request letter	
300103201874000	Rehabilitation of Multi-Purpose Building (Old Building) at Rizal Technological University	MM1DEO	Public Bidding	Tue, 20-Oct-20	Wed, 21-Oct-20	Thu, 29-Oct-20	Tue, 10-Nov-20	Tue, 10-Nov-20	Wed, 11-Nov-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Thu, 19-Nov-20	Fri, 20-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 19,599,996.84		PHP 19,599,996.84	PHP 19,010,034.08		PHP 19,010,034.08	COA NACAP VACC	10/23/2020	10/23/2020	10/23/2020	10/23/2020	10/23/2020		Date of Receipt of Invitation is thru formal request letter	
300103201887000	Rehabilitation of Multi-Purpose Building at Ilaya Barangla Integrated School, Mandaluyong City	MM1DEO	Public Bidding	Wed, 24-Jun-20	Thu, 25-Jun-20	Fri, 03-Jul-20	Thu, 16-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Mon, 20-Jul-20	Wed, 22-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Wed, 24-Mar-21	GAA 2021	PHP 6,859,979.01		PHP 6,859,979.01	PHP 6,651,435.65		PHP 6,651,435.65	COA NACAP VACC	06/29/2020	06/29/2020	06/29/2020	06/29/2020	06/29/2020		Date of Receipt of Invitation is thru formal request letter	
Local Infrastructure Program																																		
Buildings and Other Structures - Multi-Purpose/Facilities																																		
30010421917000	Construction of Multi-Purpose Building (PHP and SOCO) at Barangay Muway, Mandaluyong City	MM1DEO	Public Bidding	Fri, 26-Mar-21	Mon, 29-Mar-21	Wed, 07-Apr-21	Tue, 20-Apr-21	Tue, 20-Apr-21	Thu, 22-Apr-21	Tue, 27-Apr-21	Wed, 28-Apr-21	Thu, 29-Apr-21	Fri, 30-Apr-21	Tue, 04-May-21	Tue, 04-May-21	Wed, 05-May-21	Fri, 07-May-21	Wed, 02-Mar-22	GAA 2021	PHP 38,977,962.57		PHP 38,977,962.57	PHP 37,789,404.00		PHP 37,789,404.00	COA NACAP VACC	03/31/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021		Date of Receipt of Invitation is thru formal request letter	
300104213319000	Construction of Multi-purpose Building (STP), Mandaluyong City Hall Complex, Barangay Plainview, Mandaluyong City	MM1DEO	Public Bidding	Thu, 27-Aug-20	Fri, 28-Aug-20	Fri, 04-Sep-20	Thu, 17-Sep-20	Thu, 17-Sep-20	Fri, 18-Sep-20	Tue, 22-Sep-20	Wed, 23-Sep-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Wed, 02-Dec-20	Thu, 03-Dec-20	Fri, 30-Jul-21	GAA 2021	PHP 98,999,999.52		PHP 98,999,999.52	PHP 95,893,824.65		PHP 95,893,824.65	COA NACAP VACC	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020		Date of Receipt of Invitation is thru formal request letter	
300104213374000	Construction of Multi-Purpose Building, Barangay Old Zaniga, Mandaluyong City	MM1DEO	Public Bidding	Wed, 02-Dec-20	Thu, 03-Dec-20	Fri, 11-Dec-20	Wed, 23-Dec-20	Wed, 23-Dec-20	Wed, 23-Dec-20	Wed, 23-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Tue, 29-Dec-20	Mon, 04-Jan-21	Mon, 04-Jan-21	Tue, 05-Jan-21	Thu, 07-Jan-21	Mon, 31-Jan-22	GAA 2021	PHP 59,399,988.01		PHP 59,399,988.01	PHP 57,600,503.80		PHP 57,600,503.80	COA NACAP VACC	12/05/2020	12/05/2020	12/05/2020	12/05/2020	12/05/2020		Date of Receipt of Invitation is thru formal request letter	
300104219108000	Construction/Completion of Multipurpose Building at Barangay Barangla Ilaya, Mandaluyong City	MM1DEO	Public Bidding	Mon, 29-Mar-21	Tue, 30-Mar-21	Wed, 07-Apr-21	Thu, 22-Apr-21	Thu, 22-Apr-21	Fri, 23-Apr-21	Wed, 28-Apr-21	Thu, 29-Apr-21	Wed, 29-Dec-21							GAA 2021	PHP 9,799,999.84		PHP 9,799,999.84	PHP 9,502,774.05		PHP 9,502,774.05	COA NACAP VACC	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021		Date of Receipt of Invitation is thru formal request letter	

										Total Allotted Budget of Procurement Activities										Total Contract Price of Procurement Activities Conducted										Total Savings (Total Allotted Budget - Total Contract Price)									
Prepared by										[Signature]										PHP 1,260,309,965.72										PHP 1,233,129,769.64									
																														PHP 27,180,196.08									

Prepared by:


RODEL A. SANTOS
Procurement Head

Recommended for Approval by:


LAMBERTO C. DE LEON
BAC Chairman

APPROVED BY:


MEHEL F. CHUA
District Engineer

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of December 2021

Code (UACSPAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Procurement Activities														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	Remarks	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Preparation of Contract	Contract Signing	MTP Issuance	Notice to Proceed		Delivery/ Completion	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual
PASIG OPERATIONS																																		
MF01 - Ensure Safety and Reliable National Road System																																		
Asset Preservation Program - Preventive Maintenance - Secondary Roads																																		
310102100599000		Pasig-Pateros Rd. - K0016 + (-025) - K0016 + 000, K0016 + (-553) - K0016 + (-025), K0016 + 000 - K0016 + 104, K0016 + 101 - K0017 + 000, K0016 + 104 - K0016 + 653, K0016 + 934.60 - K0016 + 1011, K0017 + 000 - K0017 + 200.	MM1DEO	Public Bidding	Mon, 01-Feb-21	Tue, 02-Feb-21	Thu, 11-Feb-21	Tue, 23-Feb-21	Tue, 23-Feb-21	Wed, 24-Feb-21	Fri, 26-Feb-21	Mon, 01-Mar-21	Tue, 02-Mar-21	Wed, 03-Mar-21	Fri, 05-Mar-21	Fri, 05-Mar-21	Mon, 08-Mar-21	Fri, 12-Mar-21	Thu, 15-Apr-21	GAA 2021	PHP 17,367,733.10		PHP 17,367,733.10	PHP 16,847,182.77		PHP 16,847,182.77	COA NACAP VACC	02/04/2021	02/04/2021	02/04/2021	02/04/2021	02/04/2021		Date of Receipt of Invitation is thru formal request letter.
Asset Preservation Program - Preventive Maintenance - Tertiary Roads																																		
310103100618000		Dr Sixto Antonio - K0015 + (-431) K0015 + 000	MM1DEO	Public Bidding	Tue, 29-Dec-20	Wed, 30-Dec-20	Fri, 08-Jan-21	Thu, 21-Jan-21	Thu, 21-Jan-21	Fri, 22-Jan-21	Tue, 26-Jan-21	Wed, 27-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Fri, 12-Mar-21	GAA 2021	PHP 3,737,562.61		PHP 3,737,562.61	PHP 3,620,950.66		PHP 3,620,950.66	COA NACAP VACC	01/01/2021	01/01/2021	01/01/2021	01/01/2021	01/01/2021		Date of Receipt of Invitation is thru formal request letter.
Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges																																		
310304100956000		Dean Pasig Br. (B01674L2) along Amang Rodriguez Rd	MM1DEO	Public Bidding	Tue, 08-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Tue, 29-Dec-20	Tue, 29-Dec-20	Mon, 04-Jan-21	Mon, 11-Jan-21	Wed, 13-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Sun, 11-Apr-21	GAA 2021	PHP 4,824,967.27		PHP 4,824,967.27	PHP 4,578,411.51		PHP 4,578,411.51	COA NACAP VACC	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		Date of Receipt of Invitation is thru formal request letter.
MF02 - Protect Lives and Properties Against Major Floods																																		
Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems																																		
320101105948000		Bank Improvement along Eastbank Road, Manggahan Floodway, (Package 1), Pasig City	MM1DEO	Public Bidding	Tue, 19-Jan-21	Wed, 20-Jan-21	Thu, 28-Jan-21	Tue, 09-Feb-21	Tue, 09-Feb-21	Wed, 10-Feb-21	Mon, 15-Feb-21	Tue, 16-Feb-21	Fri, 07-Jan-22	Mon, 10-Jan-22						GAA 2021	PHP 77,199,780.16		PHP 77,199,780.16	PHP 73,325,517.60		PHP 73,325,517.60	COA NACAP VACC	01/22/2021	01/22/2021	01/22/2021	01/22/2021	01/22/2021		Date of Receipt of Invitation is thru formal request letter.
320101106347000		Bank Improvement along Eastbank Road, Manggahan Floodway, (Package 2), Pasig City	MM1DEO	Public Bidding	Thu, 14-Jan-21	Fri, 15-Jan-21	Fri, 22-Jan-21	Thu, 11-Feb-21	Thu, 11-Feb-21	Mon, 15-Feb-21	Wed, 17-Feb-21	Thu, 18-Feb-21	Wed, 29-Dec-21							GAA 2021	PHP 29,399,384.97		PHP 29,399,384.97	PHP 27,925,039.96		PHP 27,925,039.96	COA NACAP VACC	01/19/2021	01/19/2021	01/19/2021	01/19/2021	01/19/2021		Date of Receipt of Invitation is thru formal request letter.
320101105954000		Bank Improvement of Slope Protection along Merikina River (Package 1), Pasig City	MM1DEO	Public Bidding	Tue, 18-May-21	Wed, 19-May-21	Wed, 26-May-21	Tue, 08-Jun-21	Tue, 08-Jun-21	Wed, 09-Jun-21	Mon, 14-Jun-21	Tue, 15-Jun-21	Wed, 16-Jun-21	Thu, 17-Jun-21	Fri, 18-Jun-21	Fri, 18-Jun-21	Mon, 21-Jun-21	Mon, 21-Jun-21	Tue, 15-Feb-22	GAA 2021	PHP 62,285,244.12		PHP 62,285,244.12	PHP 59,174,566.01		PHP 59,174,566.01	COA NACAP VACC	05/21/2021	05/21/2021	05/21/2021	05/21/2021	05/21/2021		Date of Receipt of Invitation is thru formal request letter.
320101104949000		Construction of Napindan River Drainage Outfall, Brgy. Pinagbuhatan, Pasig City	MM1DEO	Public Bidding	Fri, 06-Dec-19	Sat, 07-Dec-19	Fri, 13-Dec-19	Sat, 28-Dec-19	Sat, 28-Dec-19	Fri, 03-Jan-20	Tue, 14-Jan-20	Thu, 16-Jan-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Wed, 02-Dec-20	Thu, 03-Dec-20	Mon, 31-May-21	GAA 2021	PHP 53,899,291.27		PHP 53,899,291.27	PHP 51,197,173.40		PHP 51,197,173.40	COA NACAP VACC	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		Date of Receipt of Invitation is thru formal request letter.
320101104397000		Rehabilitation of Drainage System at F. Andres Street, Brgy. Rosario, Pasig City	MM1DEO	Public Bidding	Fri, 06-Dec-19	Sat, 07-Dec-19	Fri, 13-Dec-19	Fri, 27-Dec-19	Fri, 27-Dec-19	Thu, 02-Jan-20	Mon, 13-Jan-20	Wed, 15-Jan-20	Tue, 29-Sep-20		Tue, 06-Oct-20	Tue, 06-Oct-20	Wed, 07-Oct-20	Mon, 12-Oct-20	Sat, 09-Jan-21	GAA 2021	PHP 5,246,898.46		PHP 5,246,898.46	PHP 4,670,556.42		PHP 4,670,556.42	COA NACAP VACC	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		Date of Receipt of Invitation is thru formal request letter.
320101104399000		Rehabilitation of Drainage System at Karangalan Village, Brgy. Manggahan, Pasig City	MM1DEO	Public Bidding	Fri, 06-Dec-19	Sat, 07-Dec-19	Fri, 13-Dec-19	Fri, 27-Dec-19	Fri, 27-Dec-19	Thu, 02-Jan-20	Mon, 13-Jan-20	Wed, 15-Jan-20	Tue, 29-Sep-20		Tue, 06-Oct-20	Tue, 06-Oct-20	Wed, 07-Oct-20	Mon, 12-Oct-20	Fri, 09-Apr-21	GAA 2021	PHP 24,499,960.91		PHP 24,499,960.91	PHP 20,818,525.94		PHP 20,818,525.94	COA NACAP VACC	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		Date of Receipt of Invitation is thru formal request letter.
LOCAL PROGRAM																																		
National Building Program																																		
Buildings and Other Structures - Multi-Purpose/Facilities																																		
300105200416000		Construction/Completion of Two (2) Storey Building of Quality Assurance Office DPWH-MM1DEO, Brgy. Rosario, Pasig City	MM1DEO	Public Bidding	Thu, 20-May-21	Fri, 21-May-21	Fri, 28-May-21	Thu, 10-Jun-21	Thu, 10-Jun-21	Fri, 11-Jun-21	Mon, 14-Jun-21	Tue, 15-Jun-21								GAA 2021	PHP 5,679,286.70		PHP 5,679,286.70	PHP 5,699,980.18		PHP 5,699,980.18	COA NACAP VACC	05/25/2021	05/25/2021	05/25/2021	05/25/2021	05/25/2021		Date of Receipt of Invitation is thru formal request letter.
Construction/Repair/Rehabilitation/Improvement of Various Infrastructures Including Local Projects																																		
Buildings and Other Structures - Multi-Purpose/Facilities																																		
300103203116000		Construction (Completion) of Multi-Purpose Building at Brgy. San Jose, Pasig City	MM1DEO	Public Bidding	Tue, 08-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Thu, 20-May-21	Thu, 20-May-21	Fri, 21-May-21	Wed, 26-May-21	Thu, 27-May-21	Fri, 28-May-21	Mon, 31-May-21	Thu, 03-Jun-21	Thu, 03-Jun-21	Fri, 04-Jun-21	Mon, 07-Jun-21	Thu, 05-Aug-21	GAA 2021	PHP 2,939,861.03		PHP 2,939,861.03	PHP 2,848,913.41		PHP 2,848,913.41	COA NACAP VACC	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		Date of Receipt of Invitation is thru formal request letter.
300103203160000		Construction of Covered Pathwalk at San Miguel Elementary School, Pasig City	MM1DEO	Public Bidding	Thu, 29-Apr-21	Fri, 30-Apr-21	Fri, 07-May-21	Thu, 20-May-21	Thu, 20-May-21	Fri, 21-May-21	Wed, 26-May-21	Thu, 27-May-21								GAA 2021	PHP 1,469,744.27		PHP 1,469,744.27	PHP 1,395,987.17		PHP 1,395,987.17	COA NACAP VACC	05/04/2021	05/04/2021	05/04/2021	05/04/2021	05/04/2021		Date of Receipt of Invitation is thru formal request letter.
300103201924000		Construction of Multi-Purpose Building at Brgy. Sta. Tomas, Pasig City	MM1DEO	Public Bidding	Fri, 06-Dec-19	Sat, 07-Dec-19	Fri, 13-Dec-19	Fri, 27-Dec-19	Fri, 27-Dec-19	Thu, 02-Jan-20	Mon, 13-Jan-20	Wed, 15-Jan-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Fri, 23-Apr-21	GAA 2021	PHP 11,759,998.17		PHP 11,759,998.17	PHP 10,467,956.54		PHP 10,467,956.54	COA NACAP VACC	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		Date of Receipt of Invitation is thru formal request letter.
300103201925000		Construction of Multi-Purpose Building at Brgy. Sumilang, Pasig City	MM1DEO	Public Bidding	Fri, 06-Dec-19	Sat, 07-Dec-19	Fri, 13-Dec-19	Fri, 27-Dec-19	Fri, 27-Dec-19	Thu, 02-Jan-20	Mon, 13-Jan-20	Wed, 15-Jan-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 14,699,198.89		PHP 14,699,198.89	PHP 13,083,973.66		PHP 13,083,973.66	COA NACAP VACC	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		Date of Receipt of Invitation is thru formal request letter.
300103201927000		Construction of Multi-Purpose Building at Rosario 5 & 6, Brgy. Sta. Lucia, Pasig City	MM1DEO	Public Bidding	Thu, 09-Jan-20	Fri, 10-Jan-20	Fri, 17-Jan-20	Fri, 31-Jan-20	Fri, 31-Jan-20	Thu, 06-Feb-20	Mon, 17-Feb-20	Wed, 19-Feb-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 15,679,998.80		PHP 15,679,998.80	PHP 15,133,196.56		PHP 15,133,196.56	COA NACAP VACC	01/14/2020	01/14/2020	01/14/2020	01/14/2020	01/14/2020		Date of Receipt of Invitation is thru formal request letter.
300103201930000		Construction of Multi-purpose Building at Villa Gloria HDA, Brgy. Pinagbuhatan, Pasig City	MM1DEO	Public Bidding	Fri, 06-Dec-19	Sat, 07-Dec-19	Fri, 13-Dec-19	Fri, 27-Dec-19	Fri, 27-Dec-19	Thu, 02-Jan-20	Mon, 13-Jan-20	Wed, 15-Jan-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Fri, 23-Apr-21	GAA 2021	PHP 9,899,767.58		PHP 9,899,767.58	PHP 6,978,503.67		PHP 6,978,503.67	COA NACAP VACC	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019		Date of Receipt of Invitation is thru formal request letter.
300103203159000		Construction of Multi-Purpose Building including site development at Marietta-Romeo Village, Brgy. Sta. Lucia, Pasig City	MM1DEO	Public Bidding	Thu, 29-Apr-21	Fri, 30-Apr-21	Fri, 07-May-21	Thu, 20-May-21	Thu, 20-May-21	Fri, 21-May-21	Wed, 26-May-21	Thu, 27-May-21								GAA 2021	PHP 9,799,689.91		PHP 9,799,689.91	PHP 9,500,993.27		PHP 9,500,993.27	COA NACAP VACC	05/04/2021	05/04/2021	05/04/2021	05/04/2021	05/04/2021		Date of Receipt of Invitation is thru formal request letter.
300103203157000		Construction of Multi-Purpose Building, Barangay Rosario, Pasig City	MM1DEO	Public Bidding	Thu, 03-Jun-21	Fri, 04-Jun-21	Fri, 11-Jun-21	Thu, 24-Jun-21	Thu, 24-Jun-21	Fri, 25-Jun-21	Mon, 28-Jun-21	Tue, 29-Jun-21																						

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of December 2021

Code (UAC/FAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Procurement Activities															Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	Remarks
				Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
TAGUIG 1ST OPERATIONS																																	
MFO1 - Ensure Safety and Reliable National Road System																																	
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads																																	
31011100270000	PPTA Rd - K0017 + (-145) - K0017 + 1263, + K0017 + (-437) - K0017 + (-165)	MM1DEO	Public Bidding	Tue, 08-Jun-21	Wed, 09-Jun-21	Wed, 16-Jun-21	Tue, 29-Jun-21	Tue, 29-Jun-21	Wed, 30-Jun-21	Thu, 01-Jul-21	Mon, 05-Jul-21	Tue, 06-Jul-21	Wed, 07-Jul-21	Fri, 09-Jul-21	Fri, 09-Jul-21	Mon, 12-Jul-21	Wed, 14-Jul-21	Fri, 10-Dec-21	GAA 2021	PHP 22,872,999.57		PHP 22,872,999.57	PHP 21,709,226.59		PHP 21,709,226.59	COA NACAP VACC	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021		Date of Receipt of Invitation is thru formal request letter
MFO2 - Protect Lives and Properties Against Major Floods																																	
Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems																																	
320101104387000	Bank Improvement / Protection along Pateros River Brgy. Sta. Rosario - Kanluran, (Phase IV), Pateros, Metro Manila	MM1DEO	Public Bidding	Wed, 22-Jan-20	Thu, 23-Jan-20	Fri, 31-Jan-20	Thu, 13-Feb-20	Thu, 13-Feb-20	Wed, 19-Feb-20	Fri, 28-Feb-20	Wed, 04-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Wed, 24-Mar-21	GAA 2021	PHP 28,949,152.90		PHP 28,949,152.90	PHP 27,440,902.03		PHP 27,440,902.03	COA NACAP VACC	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		Date of Receipt of Invitation is thru formal request letter
320101105970000	Construction of Pumping Station and Flood Control Structure at Napindan River Including Upgrading of Drainage Outfall / Laterals, Barangay Napindan, Taguig City	MM1DEO	Public Bidding	Fri, 26-Mar-21	Mon, 29-Mar-21	Wed, 07-Apr-21	Tue, 20-Apr-21	Tue, 20-Apr-21	Thu, 22-Apr-21	Tue, 27-Apr-21	Wed, 28-Apr-21	Thu, 29-Apr-21	Fri, 30-Apr-21	Tue, 04-May-21	Tue, 04-May-21	Wed, 05-May-21	Fri, 07-May-21	Mon, 31-Jan-22	GAA 2021	PHP 96,499,875.91		PHP 96,499,875.91	PHP 91,674,326.97		PHP 91,674,326.97	COA NACAP VACC	03/31/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021		Date of Receipt of Invitation is thru formal request letter
320101105979000	Construction of Slope Protection Along Taguig River (East Bank), Package 1, Taguig City	MM1DEO	Public Bidding	Mon, 07-Dec-20	Tue, 08-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Mon, 11-Jan-21	Mon, 15-Feb-21	Tue, 16-Feb-21	Fri, 19-Feb-21	Fri, 19-Feb-21	Mon, 22-Feb-21	Tue, 23-Feb-21	Mon, 20-Sep-21	GAA 2021	PHP 96,499,742.78		PHP 96,499,742.78	PHP 91,530,006.02		PHP 91,530,006.02	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		Date of Receipt of Invitation is thru formal request letter
320101105980000	Construction of Slope Protection Along Taguig River (West Bank), Package 1, Taguig City	MM1DEO	Public Bidding	Mon, 07-Dec-20	Tue, 08-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Mon, 11-Jan-21	Mon, 15-Feb-21	Tue, 16-Feb-21	Fri, 19-Feb-21	Fri, 19-Feb-21	Mon, 22-Feb-21	Tue, 23-Feb-21	Mon, 20-Sep-21	GAA 2021	PHP 96,499,976.86		PHP 96,499,976.86	PHP 91,472,328.06		PHP 91,472,328.06	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		Date of Receipt of Invitation is thru formal request letter
320101105982000	Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 1), Lower Bicutan, Taguig City	MM1DEO	Public Bidding	Mon, 07-Dec-20	Tue, 08-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Mon, 11-Jan-21	Mon, 15-Feb-21	Tue, 16-Feb-21	Fri, 19-Feb-21	Fri, 19-Feb-21	Mon, 22-Feb-21	Tue, 23-Feb-21	Mon, 20-Sep-21	GAA 2021	PHP 96,499,672.10		PHP 96,499,672.10	PHP 91,520,289.02		PHP 91,520,289.02	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		Date of Receipt of Invitation is thru formal request letter
320101105983000	Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 2), Lower Bicutan, Taguig City	MM1DEO	Public Bidding	Mon, 07-Dec-20	Tue, 08-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Mon, 11-Jan-21	Mon, 15-Feb-21	Tue, 16-Feb-21	Fri, 19-Feb-21	Fri, 19-Feb-21	Mon, 22-Feb-21	Tue, 23-Feb-21	Mon, 20-Sep-21	GAA 2021	PHP 96,499,147.10		PHP 96,499,147.10	PHP 91,471,541.54		PHP 91,471,541.54	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		Date of Receipt of Invitation is thru formal request letter
320101105984000	Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 3), Lower Bicutan, Taguig City	MM1DEO	Public Bidding	Mon, 07-Dec-20	Tue, 08-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Mon, 11-Jan-21	Mon, 15-Feb-21	Tue, 16-Feb-21	Fri, 19-Feb-21	Fri, 19-Feb-21	Mon, 22-Feb-21	Tue, 23-Feb-21	Mon, 20-Sep-21	GAA 2021	PHP 96,499,772.82		PHP 96,499,772.82	PHP 91,558,984.45		PHP 91,558,984.45	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		Date of Receipt of Invitation is thru formal request letter
320101105985000	Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 4), Lower Bicutan, Taguig City	MM1DEO	Public Bidding	Mon, 28-Dec-20	Tue, 29-Dec-20	Thu, 07-Jan-21	Tue, 19-Jan-21	Tue, 19-Jan-21	Thu, 21-Jan-21	Mon, 25-Jan-21	Wed, 27-Jan-21	Mon, 15-Feb-21	Tue, 16-Feb-21	Fri, 19-Feb-21	Fri, 19-Feb-21	Mon, 22-Feb-21	Tue, 23-Feb-21	Mon, 20-Sep-21	GAA 2021	PHP 96,499,824.18		PHP 96,499,824.18	PHP 91,539,733.22		PHP 91,539,733.22	COA NACAP VACC	12/31/2020	12/31/2020	12/31/2020	12/31/2020	12/31/2020		Date of Receipt of Invitation is thru formal request letter
320101105985000	Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 5), Lower Bicutan, Taguig City	MM1DEO	Public Bidding	Mon, 28-Dec-20	Tue, 29-Dec-20	Thu, 07-Jan-21	Tue, 19-Jan-21	Tue, 19-Jan-21	Thu, 21-Jan-21	Mon, 25-Jan-21	Wed, 27-Jan-21	Mon, 15-Feb-21	Tue, 16-Feb-21	Fri, 19-Feb-21	Fri, 19-Feb-21	Mon, 22-Feb-21	Tue, 23-Feb-21	Mon, 20-Sep-21	GAA 2021	PHP 96,499,317.53		PHP 96,499,317.53	PHP 91,674,351.65		PHP 91,674,351.65	COA NACAP VACC	12/31/2020	12/31/2020	12/31/2020	12/31/2020	12/31/2020		Date of Receipt of Invitation is thru formal request letter
320101106352000	Construction/Rehabilitation of Slope Protection Along Panday River, Pateros	MM1DEO	Public Bidding	Thu, 29-Apr-21	Fri, 30-Apr-21	Fri, 07-May-21	Thu, 20-May-21	Thu, 20-May-21	Fri, 21-May-21	Wed, 26-May-21	Thu, 27-May-21	Fri, 28-May-21	Mon, 31-May-21	Thu, 03-Jun-21	Thu, 03-Jun-21	Fri, 04-Jun-21	Mon, 07-Jun-21	Wed, 03-Nov-21	GAA 2021	PHP 29,399,524.17		PHP 29,399,524.17	PHP 27,894,704.66		PHP 27,894,704.66	COA NACAP VACC	05/04/2021	05/04/2021	05/04/2021	05/04/2021	05/04/2021		Date of Receipt of Invitation is thru formal request letter
320101106353000	Construction/Rehabilitation of Slope Protection Along Sta. Rosario River, Pateros	MM1DEO	Public Bidding	Thu, 29-Apr-21	Fri, 30-Apr-21	Fri, 07-May-21	Thu, 20-May-21	Thu, 20-May-21	Fri, 21-May-21	Wed, 26-May-21	Thu, 27-May-21	Fri, 28-May-21	Mon, 31-May-21	Thu, 03-Jun-21	Thu, 03-Jun-21	Fri, 04-Jun-21	Mon, 07-Jun-21	Wed, 03-Nov-21	GAA 2021	PHP 19,599,648.69		PHP 19,599,648.69	PHP 18,606,986.72		PHP 18,606,986.72	COA NACAP VACC	05/04/2021	05/04/2021	05/04/2021	05/04/2021	05/04/2021		Date of Receipt of Invitation is thru formal request letter
320101106355000	Improvement / Construction of Slope Protection Along San Roque / Sta. Ana River, Pateros, Metro Manila	MM1DEO	Public Bidding	Tue, 22-Jun-21	Wed, 23-Jun-21	Thu, 01-Jul-21	Tue, 13-Jul-21	Tue, 13-Jul-21	Wed, 14-Jul-21	Fri, 16-Jul-21	Mon, 19-Jul-21	Tue, 20-Jul-21	Wed, 21-Jul-21	Fri, 23-Jul-21	Mon, 26-Jul-21	Tue, 27-Jul-21	Wed, 28-Jul-21	Fri, 24-Dec-21	GAA 2021	PHP 31,782,211.14		PHP 31,782,211.14	PHP 30,193,100.58		PHP 30,193,100.58	COA NACAP VACC	06/25/2021	06/25/2021	06/25/2021	06/25/2021	06/25/2021		Date of Receipt of Invitation is thru formal request letter
LOCAL PROGRAM																																	
Construction/Repair/Rehabilitation/Improvement of Various Infrastructures Including Local Projects																																	
Buildings and Other Structures - Multi-Purpose/Facilities																																	
300103201090000	Construction (Completion) of Five (5) - Storey Disaster Risk Management Building, Pateros	MM1DEO	Public Bidding	Thu, 20-May-21	Fri, 21-May-21	Fri, 28-May-21	Thu, 24-Jun-21	Thu, 24-Jun-21	Fri, 25-Jun-21	Mon, 28-Jun-21	Tue, 29-Jun-21	Tue, 29-Jun-21	Wed, 30-Jun-21	Fri, 02-Jul-21	Fri, 02-Jul-21	Mon, 05-Jul-21	Wed, 07-Jul-21	Sun, 02-Jan-22	GAA 2021	PHP 19,599,523.61		PHP 19,599,523.61	PHP 18,982,421.94		PHP 18,982,421.94	COA NACAP VACC	05/25/2021	05/25/2021	05/25/2021	05/25/2021	05/25/2021		Date of Receipt of Invitation is thru formal request letter
300103201110000	Construction (Completion) of Five (5) - Storey Hall of Justice Building, Pateros	MM1DEO	Public Bidding	Thu, 20-May-21	Fri, 21-May-21	Fri, 28-May-21	Thu, 24-Jun-21	Thu, 24-Jun-21	Fri, 25-Jun-21	Mon, 28-Jun-21	Tue, 29-Jun-21	Tue, 29-Jun-21	Wed, 30-Jun-21	Fri, 02-Jul-21	Fri, 02-Jul-21	Mon, 05-Jul-21	Wed, 07-Jul-21	Sun, 02-Jan-22	GAA 2021	PHP 19,599,816.15		PHP 19,599,816.15	PHP 19,011,537.90		PHP 19,011,537.90	COA NACAP VACC	05/25/2021	05/25/2021	05/25/2021	05/25/2021	05/25/2021		Date of Receipt of Invitation is thru formal request letter
300103201820000	Construction (Completion) of Multi-Purpose Building (TUP Hostel),																																

300103201922000	Construction of Multi-Purpose Building and Site Development, Brgy. Lower Division, <i>Tomas City</i>	MM1DEO	Public Bidding	Tue, 30-Jun-20	Wed, 01-Jul-20	Thu, 09-Jul-20	Thu, 20-Aug-20	Thu, 20-Aug-20	Mon, 24-Aug-20	Wed, 26-Aug-20	Fri, 28-Aug-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sat, 21-Aug-21	GAA 2021	PHP 21,559,873.09		PHP 21,559,873.09	PHP 20,908,766.88		PHP 20,908,766.88	COA NACAP VACC	07/03/2020	07/03/2020	07/03/2020	07/03/2020	07/03/2020			Date of Receipt of Invitation is thru formal request letter
300103201839000	Construction of Multi-Purpose Building and Site Development, Brgy. Maharika, <i>Tomas City</i>	MM1DEO	Public Bidding	Mon, 25-May-20	Tue, 26-May-20	Wed, 03-Jun-20	Tue, 16-Jun-20	Tue, 16-Jun-20	Wed, 17-Jun-20	Thu, 18-Jun-20	Fri, 19-Jun-20	Tue, 17-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 34,649,435.90		PHP 34,649,435.90	PHP 33,568,762.40		PHP 33,568,762.40	COA NACAP VACC	05/28/2020	05/28/2020	05/28/2020	05/28/2020	05/28/2020			Date of Receipt of Invitation is thru formal request letter
300103201840000	Construction of Multi-Purpose Building and Site Development, Brgy. New Lower Division, <i>Tomas City</i>	MM1DEO	Public Bidding	Thu, 18-Jun-20	Fri, 19-Jun-20	Fri, 26-Jun-20	Wed, 15-Jul-20	Wed, 15-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Tue, 21-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 44,099,506.17		PHP 44,099,506.17	PHP 42,724,101.27		PHP 42,724,101.27	COA NACAP VACC	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020			Date of Receipt of Invitation is thru formal request letter
300103201841000	Construction of Multi-Purpose Building and Site Development, Brgy. Wawa, <i>Tomas City</i>	MM1DEO	Public Bidding	Wed, 05-Feb-20	Thu, 06-Feb-20	Fri, 14-Feb-20	Wed, 26-Feb-20	Wed, 26-Feb-20	Mon, 02-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 19,799,646.60		PHP 19,799,646.60	PHP 19,197,407.58		PHP 19,197,407.58	COA NACAP VACC	02/08/2020	02/08/2020	02/08/2020	02/08/2020	02/08/2020			Date of Receipt of Invitation is thru formal request letter
300103203124000	Construction of Multi-Purpose Building at Brgy. Calzada Tipas, <i>Taguig City</i>	MM1DEO	Public Bidding	Thu, 19-Aug-21	Fri, 20-Aug-21	Fri, 27-Aug-21	Thu, 09-Sep-21	Thu, 09-Sep-21	Thu, 16-Sep-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Thu, 28-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Tue, 02-Nov-21	Wed, 03-Nov-21	Thu, 30-Jun-22	GAA 2021	PHP 48,999,676.47		PHP 48,999,676.47	PHP 47,470,879.96		PHP 47,470,879.96	COA NACAP VACC	08/24/2021	08/24/2021	08/24/2021	08/24/2021	08/24/2021			Date of Receipt of Invitation is thru formal request letter
300103201862000	Construction of Multi-Purpose Building with Site Development, Brgy. Napindan, <i>Tomas City</i>	MM1DEO	Public Bidding	Wed, 05-Feb-20	Thu, 06-Feb-20	Fri, 14-Feb-20	Wed, 26-Feb-20	Wed, 26-Feb-20	Mon, 02-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 19,799,679.79		PHP 19,799,679.79	PHP 19,198,883.12		PHP 19,198,883.12	COA NACAP VACC	02/08/2020	02/08/2020	02/08/2020	02/08/2020	02/08/2020			Date of Receipt of Invitation is thru formal request letter
300103201657000	Construction of Multi-Purpose Building, Brgy. Bagong Tanyag, <i>Taguig City</i>	MM1DEO	Public Bidding	Mon, 06-Jul-20	Tue, 07-Jul-20	Thu, 16-Jul-20	Tue, 18-Aug-20	Tue, 18-Aug-20	Fri, 21-Aug-20	Mon, 24-Aug-20	Thu, 27-Aug-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Wed, 02-Dec-20	Thu, 03-Dec-20	Sat, 27-Nov-21	GAA 2021	PHP 96,499,597.65		PHP 96,499,597.65	PHP 93,584,904.39		PHP 93,584,904.39	COA NACAP VACC	07/09/2020	07/09/2020	07/09/2020	07/09/2020	07/09/2020			Date of Receipt of Invitation is thru formal request letter
300103201658000	Construction of Multi-Purpose Building, Brgy. Central Signal, <i>Taguig City</i>	MM1DEO	Public Bidding	Thu, 20-Feb-20	Fri, 21-Feb-20	Fri, 28-Feb-20	Thu, 12-Mar-20	Thu, 12-Mar-20	Fri, 13-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Wed, 02-Dec-20	Thu, 03-Dec-20	Wed, 26-Jan-22	GAA 2021	PHP 98,999,245.67		PHP 98,999,245.67	PHP 95,911,995.65		PHP 95,911,995.65	COA NACAP VACC	02/25/2020	02/25/2020	02/25/2020	02/25/2020	02/25/2020			Date of Receipt of Invitation is thru formal request letter
300103201659000	Construction of Multi-Purpose Building, Brgy. Pinagsama, <i>Taguig City</i>	MM1DEO	Public Bidding	Mon, 25-May-20	Tue, 26-May-20	Wed, 03-Jun-20	Tue, 16-Jun-20	Tue, 16-Jun-20	Wed, 17-Jun-20	Thu, 18-Jun-20	Fri, 19-Jun-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Wed, 02-Dec-20	Thu, 03-Dec-20	Sat, 27-Nov-21	GAA 2021	PHP 98,999,556.08		PHP 98,999,556.08	PHP 96,988,242.78		PHP 96,988,242.78	COA NACAP VACC	05/28/2020	05/28/2020	05/28/2020	05/28/2020	05/28/2020			Date of Receipt of Invitation is thru formal request letter
300103201867000	Construction of Multi-Purpose Building, Brgy. San Roque, <i>Taguig City</i>	MM1DEO	Public Bidding	Thu, 16-Jul-20	Fri, 17-Jul-20	Fri, 24-Jul-20	Tue, 18-Aug-20	Tue, 18-Aug-20	Fri, 21-Aug-20	Mon, 24-Aug-20	Thu, 27-Aug-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 48,999,592.02		PHP 48,999,592.02	PHP 47,470,991.67		PHP 47,470,991.67	COA NACAP VACC	07/21/2020	07/21/2020	07/21/2020	07/21/2020	07/21/2020			Date of Receipt of Invitation is thru formal request letter
300103201868000	Construction of Multi-Purpose Building, Brgy. Sta. Ana, <i>Taguig City</i>	MM1DEO	Public Bidding	Thu, 18-Jun-20	Fri, 19-Jun-20	Fri, 26-Jun-20	Thu, 16-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Mon, 20-Jul-20	Wed, 22-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 7,839,771.30		PHP 7,839,771.30	PHP 7,602,993.74		PHP 7,602,993.74	COA NACAP VACC	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020			Date of Receipt of Invitation is thru formal request letter