

ANNEX B

(DPWH, Negros Oriental 1st DEO) Procurement Monitoring Report as of July 1 - December 31, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
	21HJ0034 - Construction of Multi-Purpose Building (Covered Court), Barangay Malaiba, Canlaon City, Negros Oriental	Construction Section	YES	Competitive Bidding	12/1/2020	12/02-08/2020	12/9/2020	12/21/2020	12/21/2020	12/22/2020	09/27/2021	9/27/2021	9/28/2021	9/30/2021	10/7/2021				3,960,000.00		3,960,000.00	3,954,577.46		3,954,577.46	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020		
	21HJ0022 - Construction of Multi-Purpose Building (Covered Court), S. Lucap, Barangay Mabigo, Canlaon City, Negros Oriental	Construction Section	YES	Competitive Bidding	12/2/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	09/27/2021	9/27/2021	9/28/2021	9/30/2021	10/7/2021				3,960,000.00		3,960,000.00	3,954,674.27		3,954,674.27	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
	21HJ0074 - Construction of Multi-Purpose Building (Covered Court), Barangay Sta Cruz, Tayasan, Negros Oriental	Construction Section	YES	Competitive Bidding	12/2/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	09/27/2021	9/27/2021	9/28/2021	9/30/2021	10/7/2021				3,960,000.00		3,960,000.00	3,953,892.64		3,953,892.64	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
	21HJ0078 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Alanglanan River, Manjuyod, Negros Oriental	Construction Section	YES	Competitive Bidding	12/2/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	09/27/2021	9/27/2021	9/28/2021	9/30/2021	10/7/2021				4,900,000.00		4,900,000.00	4,325,238.92		4,325,238.92	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
	21HJ0079 - Construction of Multi-Purpose Building (Covered Court), Barangay Bucalan, Canlaon City, Negros Oriental	Construction Section	YES	Competitive Bidding	12/2/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	09/27/2021	9/27/2021	9/28/2021	9/30/2021	10/7/2021				3,960,000.00		3,960,000.00	3,954,635.11		3,954,635.11	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
	21HJ0092 - LOCAL INFRASTRUCTURE PROGRAM LOCAL BRIDGES - CONSTRUCTION OF FOOTBRIDGES, S. PASTO, BRGY. PANUBIGAN TO S. CANOQUE, BRGY. PANUBIGAN AND S. OYANGAN, BRGY. BUDLASAN, CANLAON CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	2/23/2021	02/24-03/02/2021	3/3/2021	3/15/2021	3/15/2021	03/16/2021	09/27/2021	9/27/2021	9/28/2021	9/30/2021	10/7/2021				2,970,000.00		2,970,000.00	2,952,162.08		2,952,162.08	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021		
	21HJ0093 - CONSTRUCTION/ REHABILITATION OF MULTI-PURPOSE BUILDING IN BARANGAY SUNDO-AN, MANJUYOD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	1/20/2021	01/21-27/2021	1/28/2021	2/9/2021	2/9/2021	02/10/2021	09/27/2021	9/27/2021	9/28/2021	9/30/2021	10/7/2021				2,940,000.00		2,940,000.00	2,883,550.19		2,883,550.19	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	1/20/2021	1/20/2021	1/20/2021	1/20/2021	1/20/2021		
	21HJ0106 - CONSTRUCTION/COMPLETION OF 1 UNIT 1 STOREY 1 CLASSROOM SCHOOL BUILDING AT BANGA ES, TAYASAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				1,017,000.00		1,017,000.00	1,014,982.24		1,014,982.24	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021		
	21HJ0107 - CONSTRUCTION/COMPLETION OF 1 UNIT 1 STOREY 2 CLASSROOM SCHOOL BUILDING AT DON JULIAN DELA VINA VILLEGAS MEMORIAL ES, VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				3,004,000.00		3,004,000.00	2,913,809.55		2,913,809.55	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021		
	21HJ0108 - CONSTRUCTION/COMPLETION OF 1 UNIT 1 STOREY 1 CLASSROOM SCHOOL BUILDING AT DON VICENTE LOPEZ, SR. MS (BAGAWINES ES), VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				1,670,000.00		1,670,000.00	1,665,000.00		1,665,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021		
	21HJ0109 - CONSTRUCTION/COMPLETION OF 1 UNIT 2 STOREY 4 CLASSROOM SCHOOL BUILDING AT GUIHULNGAN NATIONAL AGRICULTURAL SCHOOL, CITY OF GUIHULNGAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				8,440,000.00		8,440,000.00	8,430,000.00		8,430,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021		
	21HJ0110 - CONSTRUCTION/COMPLETION OF 1 UNIT 1 STOREY 2 CLASSROOM SCHOOL BUILDING AT GUIHOB ES, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				1,991,000.00		1,991,000.00	1,971,082.44		1,971,082.44	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021		

	21HJ0111 - CONSTRUCTION/COMPLETION OF 1 UNIT 2 STOREY 4 CLASSROOM SCHOOL BUILDING AT GUINCALABAN ELEMENTARY SCHOOL, TAYASAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				6,191,000.00		6,191,000.00	6,180,993.86		6,180,993.86	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021			
	21HJ0112 - CONSTRUCTION/COMPLETION OF 1 UNIT 1 STOREY 2 CLASSROOM SCHOOL BUILDING AT LINTHANGAN ES, CANLAON CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				2,859,000.00		2,859,000.00	2,849,000.00		2,849,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021			
	21HJ0113 - CONSTRUCTION/COMPLETION OF 1 UNIT 2 STOREY 6 CLASSROOM AND 1 UNIT 2 STOREY 8 CLASSROOM SCHOOL BUILDING AT MATAMBOK ES, MANJUYOD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				39,742,000.00		39,742,000.00	39,176,945.18		39,176,945.18	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021			
	21HJ0114 - CONSTRUCTION/COMPLETION OF 1 UNIT 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT NABHANG ES AT AYUNGON, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				18,422,000.00		18,422,000.00	18,391,389.80		18,391,389.80	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021			
	21HJ0115 - CONSTRUCTION/COMPLETION OF 1 UNIT 1 STOREY 2 CLASSROOM SCHOOL BUILDING AT PAGSALAYON ES, BINDOY (PAYABON), NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				2,049,000.00		2,049,000.00	2,042,967.96		2,042,967.96	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021			
	21HJ0116 - CONSTRUCTION/COMPLETION OF 1 UNIT 1 STOREY 1 CLASSROOM SCHOOL BUILDING AT PULA ES, CANLAON CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				1,619,000.00		1,619,000.00	1,614,000.00		1,614,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021			
	21HJ0117 - CONSTRUCTION/COMPLETION OF 1 UNIT 1 STOREY 1 CLASSROOM SCHOOL BUILDING AT TABON ELEMENTARY SCHOOL, VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				1,670,000.00		1,670,000.00	1,665,000.00		1,665,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021			
	21HJ0118 - CONSTRUCTION/COMPLETION OF 1 UNIT 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT AGUTAYON ES, JIMALALUD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	6/3/2021	06/04-10/2021	6/11/2021	6/24/2021	6/24/2021	06/25/2021	09/14/2021	9/17/2021	9/20/2021	9/30/2021	10/7/2021				18,422,000.00		18,422,000.00	18,330,797.12		18,330,797.12	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021			
Total Alloted Budget of Procurement Activities																			133,746,000.00														
Total Contract Price of Procurement Activities Conducted																						132,224,698.82											
Total Savings (Total Alloted Budget - Total Contract Price)																						1,521,301.18											

ON-GOING PROCUREMENT ACTIVITIES

22HJ0001 - ASSET PRESERVATION PROGRAM/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS - VALLEHERMOSO-CANLAON CITY-LA CASTELLANA RD - K0152 + 953 - K0153 + 080, VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								38,220,000.00		38,220,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0002 - ASSET PRESERVATION PROGRAM/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS - VALLEHERMOSO-CANLAON CITY-LA CASTELLANA RD - K0153 + 080 - K0153 + 365, VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								7,350,000.00		7,350,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		

22HJ0003 - ASSET PRESERVATION PROGRAM - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS-DUMAGUETE NORTH RD (JCT. BAIS-KABANKALAN-NEGROS OCC BDRY) - K0071+502 - K0072+774, BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								12,482,260.00		12,482,260.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0004 - CONSTRUCTION/IMPROVE MENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - ACCESS ROAD LEADING TO MANGROVE PARK AND MANTALIP REEF, BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								4,900,000.00		4,900,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0005 - CONSTRUCTION/IMPROVE MENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - ACCESS ROAD LEADING TO MARBLE CAVE, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								11,343,500.00		11,343,500.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0006 - CONSTRUCTION/IMPROVE MENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES - BRGY. SANDAYAO TO BRGY. TACPAO ROAD CONNECTING JCT. DUMAGUETE NORTH ROAD IN SUPPORT OF COFFEE, COCONUT, BANANA, BAMBOO, AND CACAO PROCESSORS, GUIHULNGAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								4,900,000.00		4,900,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0007 - CONSTRUCTION OF ROAD, BARANGAYS BAGTIC, LA LIBERTAD - BALOGO, GUIHULNGAN CITY, LA LIBERTAD, GUIHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								14,850,000.00		14,850,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0008 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY AMPANANGON, JIMALALUD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0009 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BAGO, TAYASAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0010 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DALAUPON, TAYASAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0011 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY NAGCASUNOG, BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0012 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PINALUBNGAN, TAYASAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0013 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAYING, TAYASAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/21/2021	09/22-28/2021	9/29/2021	10/11/2021	10/11/2021	10/12/2021	10/15/2021								3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		

22HJ0015 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG LA LIBERTAD RIVER, STA 0+000.00 - STA 2+250.00 LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/22/2021	09/23-29/2021	9/30/2021	10/12/2021	10/12/2021	10/13/2021	10/18/2021								36,241,380.00		36,241,380.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0016 - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG MANUYOD RIVER, STA. 00+000 - STA. 00+480 (RS, US), NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/22/2021	09/23-29/2021	9/30/2021	10/12/2021	10/12/2021	10/13/2021	10/18/2021								29,400,000.00		29,400,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0017 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL ALONG MC. KINLEY RIVER, STA. 0+000-STA. 0+750M GUIHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/22/2021	09/23-29/2021	9/30/2021	10/12/2021	10/12/2021	10/13/2021	10/18/2021								14,700,000.00		14,700,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0018 - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES - BRGY. VILLEGAS ROAD CONNECTING GUIHULNGAN TO BALOC TO ISABELA ROAD IN SUPPORT OF BANANA, MANGO AND BAMBOO PROCESSORS OF GUIHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/22/2021	09/23-29/2021	9/30/2021	10/12/2021	10/12/2021	10/13/2021	10/18/2021								11,333,700.00		11,333,700.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0019 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ANINIWA, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/22/2021	09/23-29/2021	9/30/2021	10/12/2021	10/12/2021	10/13/2021	10/18/2021								3,960,000.00		3,960,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0020 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BANGKAL, JIMALALUD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/22/2021	09/23-29/2021	9/30/2021	10/12/2021	10/12/2021	10/13/2021	10/18/2021								3,960,000.00		3,960,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0021 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CANLUTO, BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/22/2021	09/23-29/2021	9/30/2021	10/12/2021	10/12/2021	10/13/2021	10/18/2021								1,980,000.00		1,980,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0022 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MABUNGA, GUIHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/22/2021	09/23-29/2021	9/30/2021	10/12/2021	10/12/2021	10/13/2021	10/18/2021								3,960,000.00		3,960,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0023 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAGLAHOS, VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/22/2021	09/23-29/2021	9/30/2021	10/12/2021	10/12/2021	10/13/2021	10/18/2021								3,960,000.00		3,960,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0024 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY P. ZAMORA, GUIHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/22/2021	09/23-29/2021	9/30/2021	10/12/2021	10/12/2021	10/13/2021	10/18/2021								3,960,000.00		3,960,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0025 - PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR III) - CONSTRUCTION (COMPLETION) OF WATER SUPPLY SYSTEM (LEVEL II), BARANGAY BAGO-PINDAHAN, TAYASAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/22/2021	09/23-29/2021	9/30/2021	10/12/2021	10/12/2021	10/13/2021	10/18/2021								1,980,000.00		1,980,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		

22HJ0026 - PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR II) - CONSTRUCTION OF WATER SUPPLY SYSTEM (LEVEL II), BARANGAY OWACAN-BALAAS, JIMALALUD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/22/2021	09/23-29/2021	9/30/2021	10/12/2021	10/12/2021	10/13/2021	10/18/2021							4,950,000.00		4,950,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	9/29/2021	9/29/2021	9/29/2021	9/29/2021	9/29/2021		
22HJ0027 - ASSET PRESERVATION PROGRAM/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS - VALLEHERMOSO-CANLAON CITY-LA CASTELLANA RD - K0152 + 608 - K0152 + 953, VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/28/2021	9/29-10/05/2021	10/6/2021	10/18/2021	10/18/2021	10/19/2021	10/25/2021							8,820,000.00		8,820,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
22HJ0028 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF FLOOD CONTROL ALONG BRGY. SAN JOSE TO BRGY. BIGA-A RIVER STA. 0+000 - STA. 1+000, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/28/2021	9/29-10/05/2021	10/6/2021	10/18/2021	10/18/2021	10/19/2021	10/25/2021							49,000,000.00		49,000,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
22HJ0029 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF FLOOD CONTROL ALONG CALAMBA RIVER, STA. 00+000 - STA. 00+750, GUIHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/28/2021	9/29-10/05/2021	10/6/2021	10/18/2021	10/18/2021	10/19/2021	10/25/2021							14,700,000.00		14,700,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
22HJ0030 - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Leading to Sook Falls in Sitio Sook, Barangay Mabato, Ayungon, Negros Oriental	Construction Section	YES	Competitive Bidding	9/28/2021	9/29-10/05/2021	10/6/2021	10/18/2021	10/18/2021	10/19/2021	10/25/2021							14,700,000.00		14,700,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
22HJ0031 - CONSTRUCTION OF EVACUATION CENTER, BARANGAY KAUSWAGAN, MANULUYOD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/28/2021	9/29-10/05/2021	10/6/2021	10/18/2021	10/18/2021	10/19/2021	10/25/2021							4,950,000.00		4,950,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
21HJ0119 - CONSTRUCTION OF FIFTEEN (15) UNITS OF RAINWATER COLLECTION SYSTEM (RWCS) AT NEGROS ORIENTAL 1ST DISTRICT	Construction Section	YES	Competitive Bidding	9/29/2021	9/30-10/06/2021	10/7/2021	10/19/2021	10/19/2021	10/20/2021	10/26/2021							4,483,838.38		4,483,838.38					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
22HJ0033 - ASSET PRESERVATION PROGRAM/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS - GUIHULNGAN - BALOC - ISABELA RD - K0117 + 825 - K0118 + 308, K0119 + 000- K0119 + 096, K0119 + 418 - K0119 + 650, K0126 + 025 - K0126 + 091, K0127 + 088 - K0127 + 295, Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	9/29/2021	9/30-10/06/2021	10/7/2021	10/19/2021	10/19/2021	10/20/2021	10/26/2021							26,460,000.00		26,460,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
22HJ0034 - ASSET PRESERVATION PROGRAM/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS-GUIHULNGAN-BALOC-ISABELA RD - K0126+568 - K0126+641, GUIHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/29/2021	9/30-10/06/2021	10/7/2021	10/19/2021	10/19/2021	10/20/2021	10/26/2021							19,884,200.00		19,884,200.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		

22HJ0035 - ASSET PRESERVATION -PROGRAM/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE- TERTIARY ROADS - GUIHULNGAN - BALOC - ISABELA RD - K0127+329 - K0127+457, K0127+816 - K0127+927, GUIHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	9/29/2021	9/30-10/06/2021	10/7/2021	10/19/2021	10/19/2021	10/20/2021	10/26/2021								6,762,000.00		6,762,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
22HJ0036 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Malangsa River, Sta. 0+000 - Sta. 1+250 (BS, US), Puan, Vallehermoso, Negros Oriental	Construction Section	YES	Competitive Bidding	9/29/2021	9/30-10/06/2021	10/7/2021	10/19/2021	10/19/2021	10/20/2021	10/26/2021								49,000,000.00		49,000,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/6/2021	10/6/2021	10/6/2021	10/6/2021	10/6/2021		
22HJ0038 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG PACUAN RIVER, STA. 0+000 - STA. 1+000, BRGY. PACUAN LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	10/5/2021	10/06-12/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	11/02/2021								19,600,000.00		19,600,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/12/2021	10/12/2021	10/12/2021	10/12/2021	10/12/2021		
22HJ0039 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - ACCESS ROAD FROM BRGY. POBLACION TO PACUAN PROVINCIAL ROAD LEADING TO PACUAN CAVES, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	10/5/2021	10/06-12/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	11/02/2021								12,186,300.00		12,186,300.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/12/2021	10/12/2021	10/12/2021	10/12/2021	10/12/2021		
22HJ0041 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES - BRGY. MANTAHAW - MOLOGPOLOG - NALUNDAN - ATOTES - BULOD ROAD - JCT. DUMAGUETE NORTH ROAD IN SUPPORT OF BROOM REED MAKER, COCONUT, AND STONE CUTTING INDUSTRIES, BINDOY, NEGROS ORIENTAL	Construction Section	YES		10/5/2021	10/06-12/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	11/02/2021								11,760,000.00		11,760,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/12/2021	10/12/2021	10/12/2021	10/12/2021	10/12/2021		
22HJ0042 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES - JCT. DUMAGUETE NORTH ROAD - BRGY. CANDANA-AY ROAD IN SUPPORT OF MANGO GROWERS, AND SILICA MINING INDUSTRIES, AYUNGON, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	10/5/2021	10/06-12/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	11/02/2021								11,760,000.00		11,760,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/12/2021	10/12/2021	10/12/2021	10/12/2021	10/12/2021		
22HJ0045 - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONSTRUCTION OF ROAD, PACUAN-BUSILAK, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	10/5/2021	10/06-12/2021	10/14/2021	10/26/2021	10/26/2021	10/27/2021	11/02/2021								39,200,000.00		39,200,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/12/2021	10/12/2021	10/12/2021	10/12/2021	10/12/2021		
22HJ0014 - CONSTRUCTION OF FLOOD CONTROL ALONG BATERIA RIVER (UPSTREAM), STA. 0+000 - STA. 0+100, GUIHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	10/21/2021	10/22-28/2021	10/29/2021	11/10/2021	11/10/2021	11/11/2021	11/16/2021								1,960,000.00		1,960,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		


22HJ0044 - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES-CONSTRUCTION OF ROAD OF SITIO TABALOG, CANLAON CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	10/21/2021	10/22-28/2021	10/29/2021	11/10/2021	11/10/2021	11/11/2021	11/16/2021								49,000,000.00		49,000,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		
22HJ0047 - ACCESS ROADS AND/ OR BRIDGES FROM THE NATIONAL ROADS CONNECTING TO INDIGENOUS PEOPLE (IP) COMMUNITIES - CONSTRUCTION OF ROAD, BARANGAYS PACUAN - KANSUMANDING, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	10/21/2021	10/22-28/2021	10/29/2021	11/10/2021	11/10/2021	11/11/2021	11/16/2021								14,850,000.00		14,850,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		
22HJ0049 - CONSTRUCTION/IMPROVE MENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES - BRGY. IMELDA TO BRGY. HINAKPAN ROAD CONNECTING JCT. DUMAGUETE NORTH ROAD IN SUPPORT OF COFFEE, COCONUT, BANANA, BAMBOO, AND CACAO PROCESSORS, GUIHULNGAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	10/21/2021	10/22-28/2021	10/29/2021	11/10/2021	11/10/2021	11/11/2021	11/16/2021								4,900,000.00		4,900,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/21/2021	10/21/2021	10/21/2021	10/21/2021	10/21/2021		
22HJ0037 - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG TALAPTAP RIVER, STA. 0+000 - STA. 0+600 (BS, US), BRGY. CABUGAN, BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	10/27/2021	0/28-11/03/202	11/4/2021	11/16/2021	11/16/2021	11/17/2021	11/22/2021								72,375,000.00		72,375,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/3/2021	11/3/2021	11/3/2021	11/3/2021	11/3/2021		
22HJ0048 - CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG KINAYAN RIVER, STA. 0 + 000- STA 0+ 500(BS,US), GUIHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	10/27/2021	0/28-11/03/202	11/4/2021	11/16/2021	11/16/2021	11/17/2021	11/22/2021								19,600,000.00		19,600,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/3/2021	11/3/2021	11/3/2021	11/3/2021	11/3/2021		
22HJ0053 - BRIDGE PROGRAM - CONSTRUCTION OF PERMANENT BRIDGE - CONSTRUCTION OF MABATO BRIDGE 1, AYUNGON, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	11/2/2021	11/03-09/2021	11/10/2021	11/22/2021	11/22/2021	11/23/2021	11/26/2021								40,180,000.00		40,180,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/10/2021	11/10/2021	11/10/2021	11/10/2021	11/10/2021		
22HJ0054 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG TINAYUNAN RIVER, STA. 0+000 - STA. 1+500, GUIHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	11/2/2021	11/03-09/2021	11/10/2021	11/22/2021	11/22/2021	11/23/2021	11/26/2021								29,400,000.00		29,400,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/10/2021	11/10/2021	11/10/2021	11/10/2021	11/10/2021		
22HJ0055 - BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES ALANGILANAN BR. (B00060NR) ALONG DUMAGUETE NORTH RD. (JCT BAIS-KABANKALAN-NEGROS OCC BDRY), MANUYOD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	11/3/2021	11/04-10/2021	11/11/2021	11/23/2021	11/23/2021	11/24/2021	11/29/2021								25,088,000.00		25,088,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		
22HJ0056 - BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES DOMOLOG BR. (B00096NR) ALONG DUMAGUETE NORTH RD. (JCT BAIS-KABANKALAN-NEGROS OCC BDRY), BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	11/3/2021	11/04-10/2021	11/11/2021	11/23/2021	11/23/2021	11/24/2021	11/29/2021								9,800,000.00		9,800,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/11/2021	11/11/2021	11/11/2021	11/11/2021	11/11/2021		

[illegible]

22HJ0063 - BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES - MALAGA BR. (B00092NR) ALONG DUMAGUETE NORTH RD. (JCT. BALS-KABANKALAN-NEGROS OCC. BDRY.), BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	11/22/2021	11/23-29/2021	12/1/2021	12/13/2021	12/13/2021	12/14/2021	12/17/2021								45,276,000.00		45,276,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
22HJ0065 - ASSET PRESERVATION PROGRAM/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS-GUIHULNGAN-BALOC-ISABELA RD. - K0127+543 - K0127+814, Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/22/2021	11/23-29/2021	12/1/2021	12/13/2021	12/13/2021	12/14/2021	12/17/2021								39,200,000.00		39,200,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
22HJ0066 - Construction of Multi-Purpose Building, Jimalalud Central School, Jimalalud, Negros Oriental	Construction Section	YES	Competitive Bidding	11/22/2021	11/23-29/2021	12/1/2021	12/13/2021	12/13/2021	12/14/2021	12/17/2021								4,950,000.00		4,950,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
22HJ0067 - Construction of Multi-Purpose Building, Cabulutan, Tayasan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/22/2021	11/23-29/2021	12/1/2021	12/13/2021	12/13/2021	12/14/2021	12/17/2021								4,950,000.00		4,950,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
22HJ0079 - INSTALLATION OF TRAFFIC SIGNS ALONG DUMAGUETE NORTH ROAD (DNR), MANJUYOD, NEGROS ORIENTAL	Maintenance Section	YES	Competitive Bidding	11/22/2021	11/23-29/2021	12/1/2021	12/13/2021	12/13/2021	12/14/2021	12/17/2021								1,760,000.00	1,760,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/29/2021	11/29/2021	11/29/2021	11/29/2021	11/29/2021		
22HJ0070 - ACCESS ROADS AND BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF CABCABAN-NALUNDAN PROVINCIAL ROAD, BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/1/2021	12/02-08/2021	12/9/2021	12/21/2021	12/21/2021	12/22/2021	12/27/2021								49,000,000.00		49,000,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021		
22HJ0071 - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Dike (Groyne), Poblacion, Tayasan, Negros Oriental	Construction Section	YES	Competitive Bidding	12/1/2021	12/02-08/2021	12/9/2021	12/21/2021	12/21/2021	12/22/2021	12/27/2021								4,950,000.00		4,950,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021		
22HJ0074 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAGLIHE, TAYASAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/1/2021	12/02-08/2021	12/9/2021	12/21/2021	12/21/2021	12/22/2021	12/27/2021								4,950,000.00		4,950,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021		
22HJ0075 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, TIBYAWAN, AYUNGON, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/1/2021	12/02-08/2021	12/9/2021	12/21/2021	12/21/2021	12/22/2021	12/27/2021								4,950,000.00		4,950,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021		
22HJ0078 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ISIDRO ELEM. SCHOOL, MANJUYOD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/1/2021	12/02-08/2021	12/9/2021	12/21/2021	12/21/2021	12/22/2021	12/27/2021								4,950,000.00		4,950,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/9/2021	12/9/2021	12/9/2021	12/9/2021	12/9/2021		
22HJ0062 - Network Development Program - Road Widening - Primary Roads - Dumaguete North Rd (Jct Bais - Kabankalan - Negros Occ Bdry) - K0078+521 - K0079+500, Ayungon, Negros Oriental	Construction Section	YES	Competitive Bidding	12/2/2021	12/03-09/2021	12/10/2021	12/24/2021	12/24/2021	12/27/2021	01/03/2022								48,069,000.00		48,069,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		
22HJ0064 - BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES - SAN JOSE BR. (B00531NR) ALONG DUMAGUETE NORTH RD (JCT. BALS-KABANKALAN-NEGROS OCC. BDRY), LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/2/2021	12/03-09/2021	12/10/2021	12/24/2021	12/24/2021	12/27/2021	01/03/2022								77,200,000.00		77,200,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		
22HJ0072 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, HILAITAN ELEM. SCHOOL, GUIHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/2/2021	12/03-09/2021	12/10/2021	12/24/2021	12/24/2021	12/27/2021	01/03/2022								4,950,000.00		4,950,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021		

22HJ0073 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, CANGHARAY, JIMALALUD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/2/2021	12/03-09/2021	12/10/2021	12/24/2021	12/24/2021	12/27/2021	01/03/2022								4,950,000.00		4,950,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021																
22HJ0077 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MANSEJE, BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/2/2021	12/03-09/2021	12/10/2021	12/24/2021	12/24/2021	12/27/2021	01/03/2022								4,950,000.00		4,950,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2021	12/10/2021	12/10/2021	12/10/2021	12/10/2021																
22HJ0050 - CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY TINAOGAN, BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/7/2021	12/09-15/2021	12/16/2021	12/28/2021	12/28/2021	12/29/2021	01/06/2022								4,950,000.00		4,950,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/15/2021	12/15/2021	12/15/2021	12/15/2021	12/15/2021																
22HJ0076 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, CANDANA-AY, AYUNGON NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/7/2021	12/09-15/2021	12/16/2021	12/28/2021	12/28/2021	12/29/2021	01/06/2022								4,950,000.00		4,950,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/15/2021	12/15/2021	12/15/2021	12/15/2021	12/15/2021																
Total Alloted Budget of On-going Procurement Activities																		146,624,223.3	3,800,001.38																										

Prepared by:



NILO E. MATDOG

BAC Secretariat


Recommended for Approval by:



FELICIANO R. ESPINA

BAC Chairperson

Approved:



JOEL MELCHOR R. BOCO

Head of the Procuring Entity