



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon City Second District Engineering Office
790 EDSA, Diliman Quezon City

CONSULTING SERVICES PROJECT MONITORING REPORT FY 2021

As of December 31, 2021

Contract ID No.	TITLE of Consulting Services Project	PMO / Implementing Unit (IU) / End-User	Type of Consulting Services Project ^A	Method / Mode of Procurement ^B	Evaluation Procedure ^C	DURATION		Status ^D	No. of Days Elapsed (Calendar Days) ^E	Approved Budget for the Contract (ABC)	Consultant (Winning Bidder)	Awarded Contract Price
						Start Date (Date of Advertisement)	End Date (Date of Award or Date of Failure)					
21-COSOG-001	Procurement for the Soil and Sub-Surface Exploration for the following Proposed Projects: 1. Construction of Overpass along Kalipunan Avenue near T. Castro Street, Brgy. Maligres, Quezon City & 5 others.	Planning and Design Section	Soil	Alternative	SVP	01/22/2021	02/01/2021	Awarded (HRRB)	11	₱946,800.00	VS Adriano Civil Engineering Consultancy Services	₱945,000.00
21-COSOG-002	Procurement for the Soil and Sub-Surface Exploration for the following Proposed Projects: 1. Construction of Overpass along Kalipunan Avenue near T. Castro Street, Brgy. Maligres, Quezon City & 5 others.	Planning and Design Section	Soil	Alternative	SVP	01/27/2021	02/08/2021	Awarded (HRRB)	13	₱946,800.00	VS Adriano Civil Engineering Consultancy Services	₱945,000.00
21-COSOG-003	Procurement for the Soil and Sub-Surface Exploration for the following Proposed Projects: 1. Construction of Overpass along Kalipunan Avenue near T. Castro Street, Brgy. Maligres, Quezon City & 5 others.	Planning and Design Section	Soil	Alternative	SVP	02/03/2021	02/14/2021	Awarded (HRRB)	12	₱946,800.00	VS Adriano Civil Engineering Consultancy Services	₱945,000.00
21-COSOG-004	Complete Detailed Structural Design for Open Petal and Rifle Firing Range at Camp Aguinaldo, Quezon City	Planning and Design Section	Struc	Alternative	SVP	02/11/2021	02/26/2021	Awarded (HRRB)	16	₱740,000.00	RUEL B. RAMIREZ & ASSOCIATES	₱730,000.00
21-COSOG-005	Complete Detailed Structural Design for Open Petal and Rifle Firing Range at Camp Aguinaldo, Quezon City	Planning and Design Section	Struc	Alternative	SVP	02/11/2021	02/26/2021	Awarded (HRRB)	16	₱510,000.00	RUEL B. RAMIREZ & ASSOCIATES	₱500,000.00
21-COSOG-006	Procurement for the Soil and Sub-Surface Exploration for the following Proposed Projects: 1. Construction of Overpass along Kalipunan Avenue near T. Castro Street, Brgy. Maligres, Quezon City & 5 others.	Planning and Design Section	Soil	Alternative	SVP	02/11/2021	02/22/2021	Awarded (HRRB)	12	₱946,800.00	VS Adriano Civil Engineering Consultancy Services	₱945,000.00
21-COSOG-007	Appraisal For The Acquisition Of Lots For The Project: Weaving Of Beany Strano Avenue, Quezon City	Planning and Design Section	FS	Alternative	SVP	04/30/2021	05/11/2021	Awarded (HRRB)	12	₱125,000.00	Albano Appraisals Inc.	₱120,000.00
21-COSOG-009	Substation Survey Of University Of The Philippines Property Along Carlos P. Garcia, U. P. Village, Quezon City	Planning and Design Section	PS	Alternative	SVP	08/19/2021	09/30/2021	Awarded (HRRB)	12	₱150,000.00	Dimaculangan Land Surveying Services	₱149,150.00
21-COSOG-010	Soil and Sub-Surface Exploration of Proposed Projects: 1. Construction of Multi-Purpose Building Barangay Horroside Village, Quezon City & 5 others.	Planning and Design Section	Soil	Alternative	SVP	10/21/2021	11/09/2021	Awarded (HRRB)	19	₱910,161.52	Ks Construction Materials Testing Center	₱903,000.00

NOTE: 1. Continue on Separate Sheet if Necessary.

2. Items having superscript (A, B, C and D) go to Worksheet Tab title REFERENCE

SUBMITTED BY:

WILMA G. GREGORIO
Head, BAC Secretariat

RECOMMENDED BY:

LEANDRO O. VISORDE
BAC Chairperson

APPROVED BY:

EDUARDO V. SANTOS
Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon City Second District Engineering Office
790 EDSA, Diliman Quezon City

CONSULTING SERVICES PROJECT MONITORING REPORT FY 2021

As of December 31, 2021

Contract ID No.	TITLE of Consulting Services Project	PIO / Implementing Unit (IU) / End-User	Type of Consulting Services Project A	Method / Mode of Procurement B	Evaluation Procedure C	DURATION		Status D	No. of Days Elapsed (Calendar Days) E	Approved Budget for the Contract (ABC)	Consultant (Winning Bidder)	Awarded Contract Price
						Start Date (Date of Advertisement)	End Date (Date of Award or Date of Failure)					
21-CSOG-011	Soil and Sub-Surface Exploration of Proposed Projects 1. Construction of Multi-Purpose Building Basing Elementary School, Barangay Amihan, Quezon City & 5 others	Planning and Design Section	Soil	Alternative	SVP	10/21/2021	11/08/2021	Awarded (HRRB)	19	P910,161.52	Ks Construction Materials Testing Center	P902,000.00
21-CSOG-012	Soil and Sub-Surface Exploration of Proposed Projects 1. Construction of Multi-Purpose Building at Air Compound, Quezon City & 5 others	Planning and Design Section	Soil	Alternative	SVP	10/30/2021	11/14/2021	Awarded (HRRB)	16	P910,161.52	Ks Construction Materials Testing Center	P904,950.00
21-CSOG-013	Detailed Architectural and Engineering Design Project: Construction of Multi-Purpose Building Basing Elementary School Brgy. Amihan, Quezon City	Planning and Design Section	Struct	Alternative	SVP	12/03/2021	12/16/2021	Awarded (HRRB)	14	P56,700.00	Geonimovative Specialists INC.	P55,000.00
21-CSOG-014	Detailed Engineering Design for the Proposed Project: Construction of National Center for Respiratory Infectious Disease Building of Lung Center of the Philippines, Pinyan, Quezon City (Phase 1)	Planning and Design Section	Struct	Alternative	SVP	12/20/2021	12/29/2021	Awarded (HRRB)	10	P200,102.76	Geonimovative Specialists INC.	P196,860.00
21-CSOG-015	Detailed Engineering Design for the Proposed Project: Construction of Dental Facility, Camp General Emilio Aguinaldo, Quezon City	Planning and Design Section	Struct	Alternative	SVP	12/20/2021	12/29/2021	Awarded (HRRB)	10	P300,377.76	Geonimovative Specialists INC.	P296,760.00
21-CSOG-016	Detailed Engineering Design for the Proposed Project: Rehabilitation of San Juan River (Phase IV), Quezon City	Planning and Design Section	Struct	Alternative	SVP	12/20/2021	12/29/2021	Awarded (HRRB)	10	P998,600.00	Geonimovative Specialists INC.	P988,600.00
21-CSOG-017	Detailed Engineering Design For The Proposed Project: Construction of Multi-Purpose Building at QCPS Station 8, Barangay Marilag, Quezon City	Planning and Design Section	Struct	Alternative	SVP	12/20/2021	12/29/2021	Awarded (HRRB)	10	P400,153.69	NSDR and Partners	P399,000.00
21-CSOG-018	Structural Assessment and Preparation of Detailed Engineering Design for the Proposed Retaining/Strengthening of EDSA-Kamuning Flyover, Quezon City	Planning and Design Section	Struct	Alternative	SVP	12/20/2021	12/29/2021	Awarded (HRRB)	10	P400,127.76	Geonimovative Specialists INC.	P397,640.00

NOTE: 1. Continue on Separate Sheet if Necessary.

2. Items having superscript (A,B,C and D) go to Worksheet Tab title REFERENCE

SUBMITTED BY:

WILLIAM G. GREGORIO
Head, BAC Secretariat

RECOMMENDED BY:

LEANDRO O. VASORDE
BAC Chairperson

APPROVED BY:

EDUARDO V. SANTOS
Head of the Procuring Entity