

ANNEX B

Department of Public Works and Highways - Regional Office VI Procurement Monitoring Report for FY 2022 (2nd Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurem ent Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain ing changes from the APP)	
					Pre- Proc Confere nce	Ads/Po st of IB	Pre-bid Conf	Eligibili ty Check	Sub/Op en of Bids	Bid Evaluat ion	Post Qual	Date of BAC Resolut ion Recom	Notice of Award	Contrac t Signing	Notice to Procee d	Deliver y/ Comple tion	Inspect ion & Accept ance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delive ry/ Comple tion/ Accen		
COMPLETED PROCUREMENT ACTIVITIES																																	
310305101518000	P.R. No. 2022-05-112 - Procurement of Spareparts for use in the Construction Section Service Vehicles	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022	June 30, 2022	July 4,2022			GoP	23,260.00		23,260.00	21,080.00		21,080.00	N/A	N/A	N/A	N/A	N/A				
100000100001000	22GG00020 - P.R. No. 2022-04-094 -Procurement of Tugboats for use in the towing Scow Barges that will be utilized on dredging projects by administration of DPWH Region VI	Equipment Management Division	NO	Competitive Bidding	May 11, 2022	May 20, 2022	June 02, 2022	June 14, 2022	June 14, 2022	June 17, 2022	June 24, 2022	June 27, 2022	June 27, 2022	June 30, 2022	July 4,2022			GoP	20,000,000.00		20,000,000.00	19,800,000.00		19,800,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	May 19, 2022	May 19, 2022	May 19, 2022	May 19, 2022	May 19, 2022			
310204101099000	21GG00067 - P.R. No. 2022-05-101 -Procurement of Various IT Equipment for use in the Human Resource Management Section, Administrative Division, DPWH Regional Office VI, Iloilo City	Administrativ e Division	NO	Competitive Bidding	N/A	May 16, 2022	N/A	June 07, 2022	June 07, 2022	June 10, 2022	June 17, 2022	June 20, 2022	June 27, 2022	June 29,2022	July 4,2022			GoP	812,338.33		812,338.33	595,900.00		595,900.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	N/A	May 16, 2022	May 16, 2022	May 16, 2022	May 16, 2022	May 16, 2022		
200000100764000	P.R. No. 2022-04-083 - Procurement of Electronic Devices and Computers for use in of Personnel assigned in Planning and Design Section, Negros Occidental Sub DEO	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	May 25, 2022	N/A	June 01, 2022	June 01, 2022	June 03, 2022	June 03, 2022	June 13, 2022	June 20, 2022	June 29,2022	July 4,2022			GoP	272,450.00		272,450.00	270,250.00		270,250.00	N/A	N/A	N/A	N/A	N/A				
310204101117000	P.R. No. 2022-03-035 - Procurement of One (1) Job Labor for General Servicing and Replacement of Detective Air Conditioning System Parts (Labor and Materials) for Isuzu D-Max Pick-up 4x4 M/T 2015 H1-6993 and H1-8093	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022	July 4,2022	July 11,2022			GoP	29,600.00		29,600.00	29,500.00		29,500.00	N/A	N/A	N/A	N/A	N/A				
300105200399000	P.R. No. 2022-05-115 - Procurement of Laminated Folded Table with Office Chair for use in the Old Conference, DPWH Regional Office VI, Iloilo City	Maintenance Division	NO	NP-53.9 - Small Value Procurement	N/A	June 07, 2022	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022	June 29, 2022	July 04,2022			GoP	975,000.00		975,000.00	972,000.00		972,000.00	N/A	N/A	N/A	N/A	N/A				
310204101099000	21GG00066 - P.R. No. 2022-04-090 - Procurement of Laptop Computers for use in the Human Resource Development Section, Administrative Division, DPWH Regional Office VI, Iloilo City	Administrativ e Division	NO	Competitive Bidding	N/A	May 05, 2022	N/A	May 24, 2022	May 24, 2022	May 27, 2022	June 10, 2022	June 13, 2022	June 20, 2022	June 27,2022	July 04,2022			GoP	273,900.00		273,900.00	230,000.00		230,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	N/A	May 05, 2022	May 05, 2022	May 05, 2022	May 05, 2022	May 05, 2022		
310204101099000	22GG00019 - P.R. No. 2022-04-088 - Procurement of Various IT Equipment for use in the Supply and Property Management Section, Administrative Division, DPWH Regional Office VI, Iloilo City	Administrativ e Division	NO	Competitive Bidding	N/A	May 16, 2022	N/A	June 07, 2022	June 07, 2022	June 10, 2022	June 10, 2022	June 27, 2022	June 27, 2022	June 29, 2022	July 04,2022			GoP	613,150.00		613,150.00	444,500.00		444,500.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	N/A	May 16, 2022	May 16, 2022	May 16, 2022	May 16, 2022	May 16, 2022		
200000100918000	P.R. No. 2022-04-087 - Procurement of Drone with Camera with Complete Accessories for use in the Planning and Design Division, DPWWh Regional Office VI, Iloilo City	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	June 07, 2022	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022	June 30,2022	July 4,2022			GoP	546,380.00		546,380.00	461,000.00		461,000.00	N/A	N/A	N/A	N/A	N/A				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
200000100821000	P.R. No. 2022-05-114 - Procurement of Spareparts for the existing copier (ComColor 9150) of the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	NO	Direct Contracting	N/A	N/A	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022	June 29,2022	July 04,2022			GoP	18,458.00		18,458.00	18,458.00		18,458.00	N/A	N/A	N/A	N/A	N/A			
320101107609000	P.R. No. 2022-04-096 - Procurement of Fuel for use in the Planning and Design Section, Negros Occidental Sub DEO Service Vehicle	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	June 07, 2022	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022	June 29,2022	July 4,2022			GoP	560,000.00		560,000.00	559,600.00		559,600.00	N/A	N/A	N/A	N/A	N/A			
310204101563000	P.R. No. 2022-04-073 - Procurement of A3 Scanner for use in the Office of the Regional Director, DPWH Regional Office VI, Fort San Pedro, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	May 25, 2022	N/A	June 01, 2022	June 01, 2022	June 03, 2022	June 03, 2022	June 06, 2022	June 13, 2022	June 22,2022	June 27,2022			GoP	434,000.00		434,000.00	430,000.00		430,000.00	N/A	N/A	N/A	N/A	N/A			
310204101565000	22GG00018 - P.R. No. 2022-03-062 - Procurement of Laptop Computers and Printers for use in the Construction Division, DPWH Regional Office VI, Iloilo City	Construction Division	NO	Competitive Bidding	N/A	May 05, 2022	May 12, 2022	May 24, 2022	May 24, 2022	May 27, 2022	June 10, 2022	June 13, 2022	June 20, 2022	July 4,2022	July 11,2022			GoP	1,422,333.33		1,422,333.33	1,145,950.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	May 05, 2022	May 05, 2022	May 05, 2022	May 05, 2022	May 05, 2022	CANCEL			
320102104645000	P.R. No. 2022-05-111 - Procurement of Fuel (Diesel and Gasoline) for the month of June CY 2022, for use in Service Vehicles, Heavy Equipments, Grasscutters and Special Equipment assigned in Maintenance Section in roadwise maintenance of National Roads and Bridges of DPWH Negros Occidental Sub DEO	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	June 07, 2022	N/A	June 14, 2022	June 14, 2022	June 17, 2022	June 17, 2022	June 20, 2022	June 27, 2022	June 28,2022	June 29,2022			GoP	998,750.00		998,750.00	998,107.50		998,107.50	N/A	N/A	N/A	N/A	N/A			
200000100507000	P.R. No. 2022-04-097 - Procurement of Supplies to be used in the conduct of the Inventory/Condition Inspection Survey, Instructional Meetings, Trainings/Enhancement, Validation Survey and other related RBIA activities	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	May 24, 2022	N/A	June 02, 2022	June 02, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 16, 2022	June 22,2022	June 27,2022			GoP	70,000.00		70,000.00	69,307.00		69,307.00	N/A	N/A	N/A	N/A	N/A			
200000100014000	P.R. No. 2022-04-095 - Procurement of Preventive Maintenance (PM) of Multi-Purpose Amphibious Dredge (MPAD) SDA14 with DPWH No. K3-12	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	May 24, 2022	N/A	June 02, 2022	June 02, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 16, 2022	June 22,2022	June 27,2022			GoP	140,851.00	140,851.00		139,521.00		139,521.00	N/A	N/A	N/A	N/A	N/A			
20000010062000	P.R. No. 2022-04-076 - Procurement of Various Operational Supplies for use in the conduct of GMEF Seminar Workshop FY 2022 on September 2022 in Iloilo City	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	June 02, 2022	June 02, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 16, 2022	June 22,2022	June 27,2022			GoP	18,000.00		18,000.00	17,969.00		17,969.00	N/A	N/A	N/A	N/A	N/A			
20000010062000	P.R. No. 2022-04-075 - Procurement of Various Operational Supplies for use in the conduct of GAD AUDIT 2022 in DPWH Region VI	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	May 24, 2022	N/A	June 02, 2022	June 02, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 16, 2022	June 22,2022	June 27,2022			GoP	80,000.00		80,000.00	79,799.50		79,799.50	N/A	N/A	N/A	N/A	N/A			
310204101098000	P.R. No. 2022-03-060 - Procurement Shop Tools and Supplies for use of Various Service Vehicle assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	May 24, 2022	N/A	June 02, 2022	June 02, 2022	June 06, 2022	June 06, 2022	June 07, 2022	June 07, 2022	June 22,2022	June 27,2022			GoP	441,702.00		441,702.00	441,691.00		441,691.00	N/A	N/A	N/A	N/A	N/A			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance		
300214100068000	22GG00021 - Procurement of Office Supplies ofr Workspace improvement for use in the Equipment Management Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	N/A	June 03, 2022	N/A	June 23, 2022	June 23, 2022	June 27, 2022	July 08, 2022	July 11, 2022	July 11, 2022	July 20, 2022	July 25, 2022			GoP	775,869.58		775,869.58	642,762.50		642,762.50	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	June 03, 2022	June 03, 2022	June 03, 2022	June 03, 2022			
310202101010000	22GG00022 (Rebid) - Procurement of Tires and Batteries for use of Various Service Vehicle assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	N/A	August 02, 2022- August 24, 2022	August 09, 2022	August 24, 2022	August 24, 2022	August 30, 2022- September 06, 2022	August 30, 2022- September 06, 2022	September 07, 2022	September 12, 2022	September 16, 2022	September 23, 2022			GoP	1,264,350.00		1,264,350.00	1,049,446.00		1,049,446.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	August 02, 2022	August 02, 2022	August 02, 2022	August 02, 2022	August 02, 2022			
320101106188000	21GG00062 (Rebid) - Procurement of Desktop Computers and Printers for use if Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	NO	Competitive Bidding	N/A	June 10, 2022	June 17, 2022	June 29, 2022	June 29, 2022	July 1, 2022- July 12, 2022	July 1, 2022- July 12, 2022	July 13, 2022	July 18, 2022	July 25, 2022	July 27, 2022			GoP	1,217,143.53		1,217,143.53	1,058,100.00		1,058,100.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022			
310204101867000	22GG00017 (Rebid) - Procurement of Lubricants for sue of Various Service Vehicle and Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	N/A	June 10, 2022	June 17, 2022	June 29, 2022	June 29, 2022	July 1, 2022- July 08, 2022	July 1, 2022- July 08, 2022	July 11, 2022	July 11, 2022	July 20, 2022	July 25, 2022			GoP	1,271,824.00		1,271,824.00	1,271,476.00		1,271,476.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022			
310203100514000	P.R. No. 2022-05-103, 2022-05-105, and 2022-05-107 - Procurement of Spare parts for use of Various Service Vehicle assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	June 21, 2022	N/A	June 29, 2022	June 29, 2022	July 01, 2022	July 01, 2022	July 4, 2022	July 11, 2022	July 13, 2022	July 18, 2022			GoP	468,660.00		468,660.00	464,770.00		464,770.00	N/A	N/A	N/A	N/A	N/A				
310202101010000	P.R. No. 2022-05-104 and 2022-05-113 - Procurement of Spare parts for use of Various Service Vehicle assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	June 21, 2022	N/A	June 29, 2022	June 29, 2022	July 01, 2022	July 01, 2022	July 4, 2022	July 11, 2022	July 13, 2022	July 18, 2022			GoP	143,660.00		143,660.00	142,580.00		142,580.00	N/A	N/A	N/A	N/A	N/A				
310202101010000	P.R. No. 2022-05-106 - Procurement of Spareparts and Drum Unit for the existing Ineo+360i Photocopier, assigned in the Administrative Division, DPWH Regional Office VI, Iloilo City	Administrative Division	NO	Direct Contracting	N/A	N/A	N/A	June 29, 2022	June 29, 2022	July 01, 2022	July 01, 2022	July 4, 2022	July 11, 2022	July 13, 2022	July 18, 2022			GoP	226,400.00		226,400.00	188,310.00		188,310.00	N/A	N/A	N/A	N/A	N/A				
300217100035000	P.R. No. 2022-05-116 - Procurement of Photocopier Spare parts of the Ineo+ 368 for use of HRDS, Administrative Division, DPWH Regional Office VI, Iloilo City	Administrative Division	NO	Direct Contracting	N/A	N/A	N/A	June 29, 2022	June 29, 2022	July 01, 2022	July 01, 2022	July 4, 2022	July 11, 2022	July 13, 2022	July 18, 2022			GoP	231,800.00		231,800.00	212,300.00		212,300.00	N/A	N/A	N/A	N/A	N/A				
310203100514000	P.R. No. 2022-06-137 - Procurement for meals (AM & PM snacks and lunch) of the Participants, Resource Speakers and Training Staff in the conduct of the Seminar-Workshop on Effective Written and Oral Communication on July 11-15, 2022 at the DPWH Regional Office VI, Iloilo City	Administrative Division	NO	NP-53.9 - Small Value Procurement	N/A	June 28, 2022	N/A	July 05, 2022	July 05, 2022	July 05, 2022	July 05, 2022	July 06, 2022	July 06, 2022	July 07, 2022	July 08, 2022			GoP	180,000.00		180,000.00	174,000.00		174,000.00	N/A	N/A	N/A	N/A	N/A				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
200000100006000	22GG00023 (Rebid)- Procurement of Signages for use in the conduct of Weighbridge Operation in ATOME-Panay, ATOME-Negros Occidental and Weighbridge Station, Brgy. Aglalana, Dumarao Capiz under Maintenance Division, DPWH Regional Office VI, Iloilo City	Maintenance Division	NO	Competitive Bidding	N/A	July 25,2022	August 02,2022	August 16,2022	August 16,2022	August 18,2022 - August 24,2022	August 18,2022-August 24,2022	August 26,2022	August 30,2022	August 31,2022	September 5,2022			GoP	1,602,938.34		1,602,938.34	1,562,898.00		1,562,898.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	July 25, 2022	July 25, 2022	July 25, 2022	July 25, 2022	July 25, 2022		
310202101010000	22GG00024 P.R. No. 2022-06-131- Procurement of Various Office Furniture and Appliances for use of Procurement Unit, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	Competitive Bidding	N/A	June 22, 2022	N/A	July 12,2022	July 12,2022	July 15,2022-July 19,2022	July 15,2022-July 19,2022	July 20,2022	July 25,2022	July 29,2022	August 24,2022			GoP	974,481.23		974,481.23	479,783.33		479,783.33	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	June 22, 2022	June 22, 2022	June 22, 2022	June 22, 2022		
200000100006000	22GG00025 P.R. No. 2022-05-120 & 2022-05-121 - Procurement of Personal Protective Equipment and supplies for use in the conduct of Weighbridge Operation in ATOME-Panay, ATOME-Negros Occidental & Weighbridge Station, Brgy. Aglalana, Dumarao Capiz under Maintenance Division, DPWH Regional Office VI	Maintenance Division	NO	Competitive Bidding	July 06,2022	June 30,2022	July 7,2022	July 19,2022	July 19,2022	July 21,2022-July 22,2022	July 21,2022-July 22,2022	July 25,2022	July 25,2022	July 29,2022	August 24,2022			GoP	1,646,770.09			1,618,602.79			COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	June 30,2022	June 30,2022	June 30,2022	June 30,2022	June 30,2022		
100000100001000	22GG00027 P.R. No. 2022-07-152 - Procurement of Painting Materials for use in the Repair/Maintenance of National Roads in Capiz 2nd District Engineering Office damaged by Typhoon Odette and Typhoon Agaton	Maintenance Division	NO	Competitive Bidding	N/A	July 20,2022-August 09,2022	July 27,2022	August 09,2022	August 09,2022	August 11, 2022-August 17,2022	August 11, 2022-August 17,2022	August 18,2022	August 22,2022	August 30,2022	September 05,2022			GoP	1,243,000.00	1,243,000.00		602,682.00	602,682.00		COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	July 20,2022	July 20,2022	July 20,2022	July 20,2022	July 20,2022		
#####	22GG00028 P.R No. 2022-07-153 & 2022-07-154 - Procurement of Tires for use of Various Service Vehicles assigned at DPWH Regional Office, Iloilo City	Equipment Management Division	NO	Competitive Bidding	N/A	July 25,2022-August 16,2022	N/A	August 16,2022	August 16,2022	August 18-August 24,2022	August 18-August 24,2022	August 30,2022	August 31,2022	September 9,2022	September 15,2022			GoP	278,070.00		278,070.00	168,000.00		168,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	July 25,2022	July 25,2022	July 25,2022	July 25,2022	July 25,2022		
	22GG00029 P.R. No. 2022-07-165 - Procurement of Fuels for use of Various Service Vehicles and Equipment assigned at DPWH Region VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	August 01,2022	August 02,2022-August 24,2022	August 09,2022	August 24,2022	August 24,2022	August 30,2022-September 02,2022	August 30,2022-September 02,2022	September 05,2022	September 07,2022	September 13,2022	September 19,2022			GoP	3,761,000.00		3,761,000.00	3,572,000.00		3,572,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	August 02,2022	August 02,2022	August 02,2022	August 02,2022	August 02,2022		
310202101010000	22GG001 P.R. No. 2022-08-179- Procurement of Various Inks, Toners, Printer Ribbons and Maintenance Box for the exisiting Printers of DPWH Regional Office VI, Iloilo City	Regional Office VI	NO	Competitive Bidding	N/A	September 14,2022-October 04,2022	N/A	October 04,2022	October 04,2022	October 06,2022-October 14,2022	October 06,2022-October 14,2022	October 17,2022	October 19,2022	October 20,2022	October 24,2022			GoP	938,548.00		938,548.00	748,070.00		748,070.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	N/A	September 14,2022	September 14,2022	September 14,2022	September 14,2022		
300215100384000	22GG002 P.R. No. 2022-08-180 - Procurement of Toners, Drum Units and Inks for the Exsiting Develop (Ineo) Photocopiers for use of DPWH Regional Office VI, Iloilo City	Regional Office VI	NO	Competitive Bidding	N/A	September 14,2022-October 04,2022	September 21,2022	October 04,2022	October 04,2022	October 06,2022-October 10,2022	October 06,2022-October 10,2022	October 11,2022	October 12,2022	October 19,2022	October 24,2022			GoP	1,305,000.00		1,305,000.00	1,278,750.00		1,278,750.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	September 14,2022	September 14,2022	September 14,2022	September 14,2022	September 14,2022		
320101106184000 320101106188000	21GG00064(Rebid) P.R. No. 2022-03-050 &2022-03-053- Procurement of various IT Equipment for use of Right of Way Acquisition and Legal Division and Procurement unit, DPW Regional Office VI, Iloilo City	Right of Way and Legal Division and Procurement Unit	NO	Competitive Bidding	N/A	June 30,2022-July 19,2022	July 07,2022	July 19,2022	July 19,2022	July 21,2022-July 29,2022	July 21,2022-July 29,2022	August 01,2022	August 15,2022	August 26,2022	September 01,2022			GoP	1,295,726.66		1,295,726.66	1,009,200.00		1,009,200.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CCWI	June 30,2022	June 30,2022	June 30,2022	June 30,2022	June 30,2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
310204101098000	21GG00068 P.R. No. 2022-04-098 - Procurement of Ten (10) Sessions of SIP Trunking Services of DPWH Regional Office VI, Iloilo City	Information Communication Technology	NO	Competitive Bidding	N/A	May 24,2022-June 14,2022	N/A	June 14, 2022	June 14, 2022	June 20,2022-June 28,2022	June 20,2022-June 28,2022	June 29,2022	June 29,2022	July 08,2022	July 11,2022			GoP	345,992.00		345,992.00	300,000.00		300,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	N/A	May 24,2022	May 24,2022	May 24,2022	May 24,2022		
100000100001000	21GG00069 P.R. No. 2022-07-164 - Procurement Fuels for Use of Various Service Vehicles and Equipment assigned at DPWH Region VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	N/A	August 02,2022-August 24,2022	August 09,2022	August 24,2022	August 24,2022	August 30,2022-September 02,2022	August 30,2022-September 02,2022	September 05,2022	September 07,2022	September 12,2022	September 19,2022			GoP	1,200,000.00	1,200,000.00		1,140,000.00	1,140,000.00		COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	August 02,2022	August 02,2022	August 02,2022	August 02,2022	August 02,2022		
310109100524000	22GG00070 P.R. No. 2022-07-156 - Procurement of Furniture and Fixtures for use of Personnel assigned at Negros Occidental Sub DEO in their New Temporary Office Building	Negros Occidental Sub DEO	NO	Competitive Bidding	N/A	August 02,2022-August 24,2022	August 09,2022	August 24,2022	August 24,2022	August 30,2022-September 02,2022	August 30,2022-September 02,2022	September 05,2022	September 08,2022	September 18,2022	September 19,2022			GoP	1,000,000.00		1,000,000.00	990,000.00		990,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	August 02,2022	August 02,2022	August 02,2022	August 02,2022	August 02,2022		
30010320203034000	P.R. No. 2022-03-033 - Procurement of 2-unit Aircon 2.5 HP Wall Mounted Inverter (Split Type) with Complete Installation for use in the Employee's Quarter and Maintenance Division, DPWH RO VI	Regional Office VI	NO	NP-53.9 - Small Value Procurement	N/A	July 07,2022- July 14,2022	N/A	July 14,2022	July 14,2022	July 18,2022	July 18,2022	July 19,2022	July 25,2022	August 01,2022	August 04,2022			GoP	178,100.00		178,100.00	176,000.00		176,000.00	N/A	N/A	N/A	N/A	N/A			
300214100070000	P.R. No. 2022-05-117 - Procurement of Brand-New Fire Extinguisher including tank holder and its installation thereof for use in the DPWH Regional Office VI, Iloilo City	Regional Office VI	NO	NP-53.9 - Small Value Procurement	N/A	July 29,2022-August 05,2022	N/A	August 05,2022	August 05,2022	August 09,2022	August 09,2022	August 10,2022	August 16,2022	August 19,2022	August 22,2022			GoP	640,000.00		640,000.00	600,000.00		600,000.00	N/A	N/A	N/A	N/A	N/A			
310204101099000	P.R. No. 2022-05-118- Procurement of Various Measuring Tools and Supplies for use in the Right of Way Acquisition and Legal Division, DPWH Regional Office VI	Right of Way and Legal Division	NO	NP-53.9 - Small Value Procurement	N/A	July 07,2022- July 14,2022	N/A	July 14,2022	July 14,2022	July 18,2022	July 18,2022	July 19,2022	July 25,2022	July 28,2022	August 24,2022			GoP	162,656.87		162,656.87	161,480.00		161,480.00	N/A	N/A	N/A	N/A	N/A			
310109100880000	P.R. No. 2022-05-122 &2022-05-123 - Procurement of Spare Parts for use of Various Service Vehicle and Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	July 07,2022- July 14,2022	N/A	July 14,2022	July 14,2022	July 18,2022	July 18,2022	July 19,2022	July 25,2022	July 28,2022	August 1,2022			GoP	428,750.00		428,750.00	425,420.00		425,420.00	N/A	N/A	N/A	N/A	N/A			
300207100647000	P.R. No. 2022-06-126 - Procurement of various furniture/fixtures for use at the Regional Public Affairs and Information Staff, DPWH Regional Office VI, Iloilo City	Regional Public Affairs Information Office	NO	NP-53.9 - Small Value Procurement	N/A	July 29,2022-August 05,2022	N/A	August 05,2022	August 05,2022	August 09,2022	August 09,2022	August 10,2022	August 16,2022	August 19,2022	August 22,2022			GoP	120,190.00		120,190.00	117,201.50		117,201.50	N/A	N/A	N/A	N/A	N/A			
310204101563000	P.R. No. 2022-06-127 - Procurement of Various Appliances for use at the Office of the Assistant Regional Director and Regional Public Affairs and Information Staff, DPWH Regional Office VI	Regional Public Affairs Information Office	NO	NP-53.9 - Small Value Procurement	N/A	August 09,2022-August 16,2022	N/A	August 16,2022	August 16,2022	August 18,2022	August 18,2022	August 19,2022	August 22,2022	August 30,2022	September 01,2022			GoP	202,665.00		202,665.00	192,895.00		192,895.00	N/A	N/A	N/A	N/A	N/A			
310204101563000	P.R. No. 2022-06-128 - Procurement of various furniture/fixtures for use at the office of the regional director, DPWH regional Office VI	Office of the Assistant Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	July 29,2022-August 05,2022	N/A	August 05,2022	August 05,2022	August 09,2022	August 09,2022	August 10,2022	August 22,2022	August 30,2022	September 05,2022			GoP	220,762.00		220,762.00	215,031.00		215,031.00	N/A	N/A	N/A	N/A	N/A			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
200000100017000	P.R. No. 2022-06-129 - Procurement of Fuel (Diesel and Gasoline) for the month of July of CY 2022, for use in Service Vehicles, Heavy Equipment's, Grasscutters and Special Equipment assigned in Maintenance Section in roadwise maintenance of National Roads and Bridges of DPWH Negros Occidental Sub DEO	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	July 07,2022- July 14,2022	N/A	July 14,2022	July 14,2022	July 15,2022	July 15,2022	July 18,2022	July 18,2022	July 22,2022	July 26,2022			GoP	998,400.00	998,400.00		995,200.00	995,200.00		N/A	N/A	N/A	N/A	N/A			
300217100035000	P.R No. 2022-06-130 - Procurement of Preventive Maintenance of Fume Hood for use in the DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	NO	Direct Contracting	N/A	N/A	N/A	July 05,2022	July 05,2022	July 07,2022	July 07,2022	July 11,2022	July 18,2022	July 25,2022	July 28,2022			GoP	42,000.00		42,000.00	42,000.00		42,000.00	N/A	N/A	N/A	N/A	N/A			
310202101010000	P.R. No. 2022-06-132 - Procurement of One (1) unit air condition (window type) for use of procurement unit, office of the regional director, DPWH regional Office VI	Procurement Section	NO	NP-53.9 - Small Value Procurement	N/A	July 20,2022-July 27,2022	N/A	July 27,2022	July 27,2022	July 29,2022	July 29,2022	August 01,2022	August 08,2022	August 10,2022	August 15,2022			GoP	56,766.67		56,766.67	56,766.00		56,766.00	N/A	N/A	N/A	N/A	N/A			
300105200553000	P.R. No. 2022-06-133 - Procurement of Spareparts for the Existing Indoor PCB Floor Mounted Airconditioning Unit Including Instalation Assigned at Procurement Unit	Procurement Section	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	July 14,2022	July 14,2022	July 18,2022	July 18,2022	July 19,2022	July 25,2022	July 29,2022	August 24,2022			GoP	14,675.00		14,675.00	14,125.00		14,125.00	N/A	N/A	N/A	N/A	N/A			
310204101560000	P.R. No. 2022-06-134 - Procurement of Spareparts for use of Volvo Road Graper N1-2226 and Ford Ranger Pick-up H1-8001 Assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	July 07,2022- July 14,2022	N/A	July 14, 2022	July 14, 2022	July 18,2022	July 18,2022	July 19,2022	July 25,2022	July 28,2022	August 03,2022			GoP	142,300.00		142,300.00	141,850.00		141,850.00	N/A	N/A	N/A	N/A	N/A			
300215100384000	P.R. No. 2022-06-135, 2022-06-136 & 2022-06-142 - Procurement of Spare Parts for use of various vehicle assigned at DPWH Regional Office Vi, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	July 20,2022-July 27,2022	N/A	July 27,2022	July 27,2022	July 29,2022	July 29,2022	August 01,2022	August 08,2022	August 10,2022	August 15,2022			GoP	397,280.00		397,280.00	394,170.00		394,170.00	N/A	N/A	N/A	N/A	N/A			
310203100514000	P.R. No. 2022-06-137- Procurement for meals (AM & PM snacks and lunch) of the Participants, Resource Speakers and Training Staff in the conduct of the Seminar-Workshop on Effective Written and Oral Communication on July 11-15,2022 at the DPWH Regional Office VI, Iloilo City	Administrative Division	NO	NP-53.9 - Small Value Procurement	N/A	June 28,2022-July 05,2022	N/A	July 05,2022	July 05,2022	July 05,2022	July 05,2022	July 06,2022	July 06,2022	July 07,2022	July 08,2022			GoP	180,000.00		180,000.00	174,000.00		174,000.00	N/A	N/A	N/A	N/A	N/A			
300215100382000	P.R. No. 2022-06-138 - Procurement of Spare Parts and consumables for use in the existing Ineo Photocopier at the Cash Section, Administrative Division, DPWH Regional Office VI, Iloilo City	Administrative Division	NO	Direct Contracting	N/A	N/A	N/A	August 05,2022	August 05,2022	August 09,2022	August 09,2022	August 10,2022	August 15,2022	August 19,2022	August 22,2022			GoP	155,000.00		155,000.00	148,791.00		148,791.00	N/A	N/A	N/A	N/A	N/A			
300215100382000	P.R. No. 2022-06-141 - Procurementof Chemicals for use in the Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	NO	NP-53.9 - Small Value Procurement	N/A	July 22,2022-July 29,2022	N/A	July 29,2022	July 29,2022	August 02,2022	August 02,2022	August 03,2022	August 08,2022	August 10,2022	August 15,2022			GoP	479,303.54		479,303.54	479,080.00		479,080.00	N/A	N/A	N/A	N/A	N/A			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
2000000100017000	P.R. No. 2022-06-144 - Procurement of Materials for Repainting of Faded Markings of National Roads of DPWH Negros Occidental Sub DEO (Maintenance Section)	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	July 07,2022- July 14,2022	N/A	July 14,2022	July 14,2022	July 18,2022	July 18,2022	July 19,2022	July 25,2022	July 28,2022	August 1,2022			GoP	832,260.00	832,260.00		822,300.00	822,300.00		N/A	N/A	N/A	N/A	N/A			
310108100902000	P.R. No. 2022-06-145 - Procurement of Spareparts for use of Isuzu D-max 8093 and H1-6742 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	July 26,2022	July 26,2022	July 28,2022	July 28,2022	July 29,2022	August 05,2022	August 10,2022	August 15,2022			GoP	15,700.00		15,700.00	15,380.00		15,380.00	N/A	N/A	N/A	N/A	N/A			
300219100231000	P.R. No. 2022-06-146 - Procurement of Office Equipment for use in the Office of the Commission on Audit (COA), DPWH Regional Office VI, Iloilo City	Administrative Division	NO	NP-53.9 - Small Value Procurement	N/A	July 29,2022-August 05,2022	N/A	August 05,2022	August 05,2022	August 09,2022	August 09,2022	August 10,2022	August 16,2022	August 19,2022	August 22,2022			GoP	141,400.00		141,400.00	127,600.00		127,600.00	N/A	N/A	N/A	N/A	N/A			
200000100017000	P.R. No. 2022-06-148 - Procurement of Materials (Asphalt) for Areawide Maintenance of National Roads and Bridges of DPWH Negros Occidental Sub DEO (Maintenance Section)	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	July 13,2022-July 20,2022	N/A	July 20,2022	July 20,2022	July 22,2022	July 22,2022	July 25,2022	July 25,2022	July 28,2022	August 1,2022			GoP	978,000.00	978,000.00		975,000.00	975,000.00		N/A	N/A	N/A	N/A	N/A			
310108100904000	P.R. No. 2022-07-151 - Procurement of Spare parts and consumables for use in the existing ineo photocopier at the cash section, administrative division, DPWH Regional Office VI, Iloilo City	Procurement Section	NO	Direct Contracting	N/A	N/A	N/A	August 05,2022	August 05,2022	August 09,2022	August 09,2022	August 10,2022	August 15,2022	August 17,2022	August 22,2022			GoP	475,705.00		475,705.00	467,605.00		467,605.00	N/A	N/A	N/A	N/A	N/A			
300219100231000	P.R. No. 2022-07-155 - Procurement of Meals (AM & PM snacks and lunch) of the Participants, resource speakers and Training Staff for use in the conduct of the 22-day Comprehensive Training on Materials Testing Technology from August 2-September 2,2022 at the Old Conference Room, DPWH Regional Office VI, Iloilo City	Administrative Division	NO	NP-53.9 - Small Value Procurement	N/A	July 19, 2022	N/A	July 26,2022	July 26,2022	July 26,2022	July 26,2022	July 27,2022	July 27,2022	July 28,2022	August 1,2022			GoP	594,000.00		594,000.00	584,100.00		584,100.00	N/A	N/A	N/A	N/A	N/A			
200000100084000	P.R. No. 2022-07-157 - Procurement of Supplies for use in the Conduct of Inventory/ Condition Inspection Survey, Validation Survey and other related PMS activities assigned DPWH Negros Occidental Sub DEO	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	July 29,2022-August 05,2022	N/A	August 5, 2022	August 5, 2022	August 09,2022	August 09,2022	August 10,2022	August 16,2022	August 19,2022	August 22,2022			GoP	51,200.00		51,200.00	47,188.00		47,188.00	N/A	N/A	N/A	N/A	N/A			
200000100100000	P.R. No. 2022-07-158- Procurement of Operational Supplies, Materials, and Equipment for the conduct of Bridge Management (BMS) Assessment and Validation Program of DPWH Negros Occidental Sub DEO	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	August 09,2022-August 16,2022	N/A	August 23,2022	August 23,2022	August 26,2022	August 26,2022	August 30,2022	September 7,2022	September 12,2022	September 21,2022			GoP	91,050.00		91,050.00	90,253.00		90,253.00	N/A	N/A	N/A	N/A	N/A			
300215100383000	P.R. No. 2022-07-159 - Procurement of Supplies needed for the Wash Area, Disinfection/ Sanitation of the DPWH Regional Office VI	Maintenance Division	NO	NP-53.9 - Small Value Procurement	N/A	August 16,2022 - August 23,2022	N/A	August 23,2022	August 23,2022	August 26,2022	August 26,2022	August 30,2022	September 5,2022	September 9,2022	September 21,2022			GoP	423,350.00		423,350.00	406,500.00		406,500.00	N/A	N/A	N/A	N/A	N/A			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluat ion	Post Qual	Date of BAC Resolut ion Recom	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/ Completion	Inspect ion & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delive ry/ Compl etion/ Accep	
200000100006000	P.R. No. 2022-07-160-Procurement of Calibration of Seven (7) sets (14 Units) Portable Weighing Scale and One (1) Set (2 Units) Strip Vensor for Use in the Conduct of Anti-Truck Overloading Mobile Enforcement Operations (R.A. 8794) in Region VI	Maintenance Division	NO	Direct Contracting	N/A	N/A	N/A	August 19, 2022	August 19, 2022	August 23-26,2022	August 23-26,2022	August 30,2022	September 05,2022	September 16,2022	September 19,2022			GoP	199,800.00	199,800.00		199,800.00	199,800.00		N/A	N/A	N/A	N/A	N/A			
300217100036000	P.R. No. 2022-07-162 - Procurement of Catering Services for the Conduct of Regional Weekly Staff Meeting and Monthly Coordination Meeting for the Period of July-September 2022 at DPWH Regional Office VI, Iloilo City	Administrativ e Division	NO	NP-53.9 - Small Value Procurement	N/A	August 05,2022 - August 15,2022	N/A	August 15, 2022	August 15, 2022	August 15,2022	August 15,2022	August 17,2022	August 17,2022	August 18,2022	August 18,2022			GoP	762,000.00		762,000.00	683,220.00		683,220.00	N/A	N/A	N/A	N/A	N/A			
300217100036000	P.R. No. 2022-07-163 - Procurement of Catering Services for the Conduct of DPWH Region VI Face-to-face (Programmed and Unprogrammed) Trainings for the Period of September to December 2022)	Administrativ e Division	NO	NP-53.9 - Small Value Procurement	N/A	August 12,2022-August 19,2022	N/A	August 19,2022	August 19,2022	August 19,2022	August 19,2022	August 22,2022	August 22,2022	August 24,2022	August 30,2022			GoP	990,000.00		990,000.00	973,500.00		973,500.00	N/A	N/A	N/A	N/A	N/A			
30021910024000	P.R. No. 2022-07-166 - Procurement of Laboratory Supplies for the use in the Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	NO	NP-53.9 - Small Value Procurement	N/A	September 27,2022-October 04,2022	N/A	October 4, 2022	October 4, 2022	October 6-7,2022	October 6-7,2022	October 10,2022	October 17,2022	October 20,2022	October 28,2022			GoP	184,442.96		184,442.96	154,050.00		154,050.00	N/A	N/A	N/A	N/A	N/A			
300219100234000	P.R. No. 2022-07-168 - Procurement of Laboratory & Office Supplies for use in the Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	NO	NP-53.9 - Small Value Procurement	N/A	August 26,2022-September 01,2022	N/A	September 1,2022	September 1,2022	September 02,2022	September 02,2022	September 05,2022	September 07,2022	September 9,2022	September 19,2022			GoP	139,624.66		139,624.66	139,092.00		139,092.00	N/A	N/A	N/A	N/A	N/A			
300215100376000	P.R. No. 2022-08-171 - Procurement of IT Supplies for use of Information and Communication Technology Staff,Office of the Regional Director, DPWH Regional Office VI	Information Communication Technology	NO	NP-53.9 - Small Value Procurement	N/A	August 26,2022-September 01,2022	N/A	September 1,2022	September 1,2022	September 05,2022	September 05,2022	September 06,2022	September 12,2022	September 16,2022	September 23,2022			GoP	81,973.00		81,793.00	70,000.00		70,000.00	N/A	N/A	N/A	N/A	N/A			
310206100051000	P.R. No. 2022-08-173 - Procurement of two (2) sets of Flush Mount Speaker and One (1) set of Digital Mixer/ Speaker including, installation for use in the Bidding Room; Procurement Section, Office of the Regional Director DPWH Regional Office VI, Iloilo City	Procurement Section	NO	NP-53.9 - Small Value Procurement	N/A	September 08,2022-September 15,2022	N/A	September 19, 2022	September 19, 2022	September 21,2022	September 21,2022	September 22,2022	September 27,2022	29/09/2022	October 05,2022			GoP	237,600.00		237,600.00	237,600.00		237,600.00	N/A	N/A	N/A	N/A	N/A			
310204101560000	P.R. No. 2022-08-178 - Procurement of Poly Canvas Digital Print Graphic Display Executive Table Name Tag and Acrylic Survey Box for use in the office of the Regional Director and DPWH Regional Office VI, Iloilo City	Maintenance Division	NO	NP-53.9 - Small Value Procurement	N/A	September 27,2022-October 04,2022	N/A	Ocotober 04,2022	October 04,2022	October 06,2022	October 06,2022	October 10,2022	October 11,2022	October 13,2022	October 19,2022			GoP	89,750.00		89,750.00	89,750.00		89,750.00	N/A	N/A	N/A	N/A	N/A			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance	
300215100384000	P.R. No. 2022-09-183 - Procurement of Spareparts for the existing Ineo photocopier for use in the Procurement Unit, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Procurement Section	NO	Direct Contracting	N/A	N/A	N/A	October 11,2022	October 11,2022	October 14,2022	October 14,2022	October 17,2022	October 19,2022	October 20,2022	October 24,2022			GoP	71,500.00		71,500.00	69,440.00		69,440.00	N/A	N/A	N/A	N/A	N/A			
300219100237000	22GG007 P.R. No. 2022-09-184 - Procurement of Fuel for the Dredging Operation of Amphibious Excavator 30 with DPWH No. K4-36 stationed at Jaro Floodway, Iloilo City	Equipment Management Division	NO	Competitive Bidding	N/A	November 04,2022- November 23,2022	November 14,2022	November 28,2022	November 28,2022	December 01,2022- December 02,2022	December 01,2022- December 02,2022	December 06,2022	December 09,2022	December 13,2022	December 20,2022				1,054,951.28		1,054,951.28	1,054,818.68		1,054,818.68	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-ILOILO	November 04,2022	November 04,2022	November 04,2022	November 04,2022	November 04,2022		
100000100001000,200000100660000, 310107100329000	P.R. No.(s) 2022-01-186,2022-09-188,2022-09-189 &2022-10-190 - Procurement of meals (AM & PM snacks and lunch) of the Participants for the training/seminar, weekly and Monthly Coordination Meeting for the period of October 20,2022 to December 2022 at DPWH Regional Office VI, Iloilo City	Administrative Division, Planning and Design Division and Maintenance Division	NO	NP-53.9 - Small Value Procurement	N/A	October 06,2022- October 13,2022	N/A	October 14,2022	October 13,2022	October 14,2022	October 14,2022	October 17,2022	October 17,2022	October 17,2022	October 18,2022			GoP	803,625.00		803,625.00	793,550.00		793,550.00	N/A	N/A	N/A	N/A	N/A			
100000100001000 200000100660000	P.R. No. 2022-09-187 & 2022-10-191 - Procurement of various supplies for use in the conduct of training/Seminar on Disaster Situational Report (DISIRE) application and Flood control inventory application (FCIA) on Nov. 7-8 and Bridge Management (BMS) inspector accreditation on Nov. 14-18,2022	Maintenance Division & Planning Division	NO	NP-53.9 - Small Value Procurement	N/A	October 11,2022 - October 18,2022	N/A	October 18,2022	October 18,2022	October 19,2022	October 19,2022	October 20,2022	October 24,2022	October 26,2022	November 02,2022				116,265.00		116,265.00	116,222.00		116,222.00	N/A	N/A	N/A	N/A	N/A			
310107100329000	22GG004 P.R. No. 2022-08-177 - Procurement of various Spareparts of the existing two (2) Platter Machines of the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	NO	Competitive Bidding	N/A	October 06,2022- October 25,2022	N/A	October 25,2022	October 25,2022	October 27,2022- November 04,2022	October 27,2022- November 04,2022	November 07,2022	November 09,2022	November 11,2022	November 21,2022				425,306.38		425,306.38	424,806.38		424,806.38	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	N/A	October 06,2022	October 06,2022	October 06,2022	October 06,2022		
310204101120000	22GG006 P.R. No. 2022-09-181 - Procurement of Spare parts of Hyundai Starex SUV H1-7479 including installation and Inspection assigned at Equipment Management Division DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	N/A	October 11,2022- November 02,2022	N/A	November 02,2022	November 02,2022	November 03,2022- November 04,2022	November 03,2022- November 04,2022	November 07,2022	November 10,2022	November 14,2022	November 17,2022				223,406.00		223,406.00	223,406.00		223,406.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	N/A	October 11,2022	October 11,2022	October 11,2022	October 11,2022		
300220100067000	22GG003 P.R. No. 2022-09-185 - Procurement of Vertical Blinds for use in the Conference Room 1, ARD's Office, RD's Office , and RD's Quarter	Maintenance Division	NO	Competitive Bidding	N/A	October 4,2022- October 25,2022	N/A	October 25,2022	October 25,2022	October 27,2022- November 04,2022	October 27,2022- November 04,2022	November 07,2022	November 09,2022	November 11,2022	November 17,2022				1,958,856.90		1,958,856.90	1,950,637.92		1,950,637.92	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CCWI	October 4,2022	October 4,2022	October 4,2022	October 4,2022	October 4,2022		
310205100824000	P.R. No. 2022-10-192 - Procurement of Tarpaulin for use in the DPWH Regional Office VI, Iloilo City	Administrative Division	NO	NP-53.9 - Small Value Procurement	N/A	October 27,2022- November 03,2022	N/A	November 03,2022	November 03,2022	November 04,2022	November 04,2022	November 07,2022	November 21,2022	November 22,2022	November 25,2022				112,800.00		112,800.00	112,800.00		112,800.00	N/A	N/A	N/A	N/A	N/A			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance		
320101104111000	P.R. No. 2022-10-206 - Procurement of Materials for the rehabilitation and maintenance of stream gaging testing section, quality assurance and hydrology Division	Quality Assurance and Hydrology Division	NO	NP-53.9 - Small Value Procurement	N/A	November 03,2022- November 15,2022	N/A	November 15,2022	November 15,2022	November 17,2022	November 17,2022	November 18,2022	November 21,2022	November 22,2022	November 28,2022				56,681.56		56,681.56	55,240.00		55,240.00	N/A	N/A	N/A	N/A	N/A				
310203100514000	P.R. No. 2022-10-211 - Procurement of Printer Spare parts of Ineo +308 used by HRDS and Cash Section, Administrative Division, DPWH Regional Office VI, Iloilo City	Administrative Division	NO	Direct Contracting	N/A	N/A	N/A	November 15,2022	November 15,2022	November 17,2022	November 17,2022	November 18,2022	November 21,2022	November 23,2022	November 28,2022				208,666.00		208,666.00	206,091.00		206,091.00	N/A	N/A	N/A	N/A	N/A				
200000100620000	P.R. No. 2022-10-215- Procurement of Operational Supplies/Materials for use in the conduct of 2022 18-Day Campaign to End Violence Against Women on November 25 to December 12,2022 in Negros Occidental Sub District Engineering Office, San Carlos, Negros Occidental	Negros Occidental Sub DEO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	November 15,2022	November 15,2022	November 16,2022	November 16,2022	November 17,2022	November 18,2022	November 21,2022	November 23,2022				30,000.00		30,000.00	29,560.00		29,560.00	N/A	N/A	N/A	N/A	N/A				
310202100994000	P.R. No. 2022-10-217- Procurement of Spare parts for the existing INEO photocopiers for use in the Construction Division, DPWH Regional Office VI, Iloilo City	Construction Division	NO	Direct Contracting	N/A	N/A	N/A	November 15,2022	November 15,2022	November 17,2022	November 17,2022	November 18,2022	November 21,2022	November 23,2022	November 28,2022				151,870.00		151,870.00	147,089.00		147,089.00	N/A	N/A	N/A	N/A	N/A				
310204101112000	P.R. No. 2022-12-233- Procurement of meals (AM & PM snacks and lunch) of the Participants in the conduct of the Performance Evaluation Meeting on December 21,2022 at the DPWH Regional Office IV, Iloilo City	Administrative Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	December 15,2022	December 15,2022	December 16,2022	December 16,2022	December 16,2022	December 16,2022	December 16,2022	December 19,2022				294,000.00		294,000.00	289,100.00		289,100.00	N/A	N/A	N/A	N/A	N/A				
300207100646000	P.R. No. 2022-10-210 - Procurement of RD's Essentials for use at RD's Quarters, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	November 29,2022	November 29,2022	December 02,2022	December 02,2022	December 06,2022	December 12,2022	December 14,2022	December 20,2022				77,430.00		77,430.00	74,450.00		74,450.00	N/A	N/A	N/A	N/A	N/A				
300220100068000	22GG009 P.R. No. 2022-10-208 - Procurement of Various Construction Materials for use in the repair and maintenance of DPWH Buildings, DPWH Regional Office VI, Iloilo City	Maintenance Division	NO	Competitive Bidding	N/A	November 04,2022- November 23,2022	November 14,2022	November 28,2022	November 28,2022	December 01,2022- December 07,2022	December 01,2022- December 07,2022	December 09,2022	December 12,2022	December 14,2022	December 20,2022				1,772,272.46		1,772,272.46	1,756,405.00		1,756,405.00	ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	November 04,2022	November 04,2022	November 04,2022	November 04,2022	November 04,2022			
3201021041106000	P.R. No. 2022-10-216- Procurement of the Replacement of Parts of Current meter including Repair and Recalibration for use in the Quality Assurance and Hydrology Division (QAHD), DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	NO	Direct Contracting	N/A	N/A	N/A	November 15,2022	November 15,2022	November 17,2022	November 17,2022	November 18,2022	November 22,2022	November 23,2022	November 28,2022				125,000.00		125,000.00	125,000.00		125,000.00	N/A	N/A	N/A	N/A	N/A				
310204101110000	P.R. No. 2022-10-203- Procurement of Spare parts for the existing Outdoor Printed Circuit Board (PCB) including its installation for use in the Right of Way Acquisition and Legal Division, DPWH Regional Office VI, Iloilo City	Right of Way Acquisition and Legal Division	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	November 15,2022	November 15,2022	November 17,2022	November 17,2022	November 18,2022	November 21,2022	November 22,2022	November 28,2022				39,495.84		39,495.84	39,300.00		39,300.00	N/A	N/A	N/A	N/A	N/A				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance		
300219100234000 0 31010910087400 0 310204101109000	22GG010 P.R. No. 2022-10-207 - Procurement of Security Services for DPWH Regional Office VI, Iloilo City	Regional Office VI	NO	Competitive Bidding	November 04,2022	November 08,2022- November 28,2022	November 14,2022	November 28,2022	November 28,2022	December 01,2022- December 01,2022- December 01,2022- December 09,2022	December 12,2022	December 12,2022	December 12,2022	December 12,2022				9,172,487.52			9,172,487.52		8,248,528.08	ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	November 08,2022	November 08,2022	November 08,2022	November 08,2022	November 08,2022				
	21G00205 - Boracay Drainage Improvement Project, Boracay Iland, Malay, Aklan	Maintenance Division	No	Competitive Bidding	April 28, 2022	April 29-June 14, 2022	May 6, 2022	June 14, 2022	June 14, 2022	June 15, 2022	June 22-30, 2022	July 4, 2022	July 4, 2022	July 14, 2022	July 18, 2022			GoP	174,125,000.00			174,125,000.00		171,901,307.83	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	April 29, 2022	April 29, 2022	April 29, 2022	April 29, 2022	April 29, 2022			
300220100070000	22G00138 (REBID) - Completion of 5-Storey New Roxas Memorial Provincial Hospital (RMPH) Main Building (Phase VIII), Capitol Hills Nasagud, Lanot , Roxas City	Construction Division	No	Competitive Bidding	February 15, 2022	June 10- 29,2022	June 17, 2022	June 29, 2022	June 29, 2022	July 4-6, 2022	July 8-19, 2022	July 26, 2022	July 26, 2022	July 27, 2022	July 28, 2022			GoP	337,750,000.00			337,750,000.00		333,499,997.04	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022			
310205100587000	22G00176 - Candoni-Gatuslao-Basay Bdry Road, Negros Occidental	Construction Division	No	Competitive Bidding	May 04, 2022	May 5-24, 2022	May 12, 2022	May 24, 2022	May 24, 2022	May 30, 2022	June 20-30, 2022	July 4, 2022	July 4, 2022	July 15, 2022	July 18, 2022			GoP	97,465,000.00			97,465,000.00		88,829,375.82	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	May 5, 2022	May 5, 2022	May 5, 2022	May 5, 2022	May 5, 2022			
3101070100329000	22G00177 - Construction of Road Slope Protection Structure - along Bacolod - Murcia - DS Benedicto - Sn Carlos City Rd (S00427NR) K0082+200 - K0082+700	Construction Division	No	Competitive Bidding	June 6, 2022	June 07-27,2022	June 14, 2022	June 27, 2022	June 27, 2022	June 27, 2022	July 4-14, 2022	July 18, 2022	July 18, 2022	July 20, 2022	July 21, 2022			GoP	48,250,000.00			48,250,000.00		47,282,804.41	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	June 7, 2022	June 7, 2022	June 7, 2022	June 7, 2022	June 7, 2022			
200000100934000	22CSG006-Consulting Services for the Structural Assessment and Detailed Engineering Design for the Improvement/ Upgrading/ Strengthening/Retrofitting of Existing Public Building namely PNP R06 Multi-purpose Building and Philippine Postal Corporation Administrative Office Area 6 Building	DPWH, Planning & Design Division	No	Competitive Bidding	May 12, 2022	May 20-26, 2022	June 17, 2022	May 31, 2022	June 30, 2022	July 6, 2022	July 22, 2022	July 25, 2022	July 25, 2022	July 28, 2022	July 29, 2022			GoP	4,000,000.00			4,000,000.00		3,943,362.00	COA, ILOILO CODE NGO'S INC., PICPA-ILOILO, RAFEA, CCWI	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022	June 10, 2022			
200000100019000	22G00179 - Repair/Maintenance of DoTr Building San Carlos City Coast Guard, San Carlos City, Negros Occidental	Negros Sub DEO	No	Competitive Bidding	N/A	July 15-August 3, 2022	July 22, 2022	August 4, 2022	August 4, 2022	August 08, 2022	August 10-15, 2022	August 17, 2022	August 22, 2022	September 1, 2022	September 5, 2022			GoP	1,499,998.27			1,499,998.27		1,484,912.26	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	July 15, 2022	July 15, 2022	July 15, 2022	July 15, 2022	July 15, 2022			
200000100019000	22G00180– Repair/Maintenance of DPWH Building Technical Building 2 Regional Office VI Fort San Pedro, Iloilo City	Maintenance Division	NO	Competitive Bidding	N/A	August 9-30, 2022	August 17, 2022	August 30, 2022	August 30, 2022	August 31, 2022	September 5-15, 2022	September 19, 2022	September 22, 2022	September 23, 2022	September 26, 2022			GoP	1,500,000.00			1,500,000.00		1,485,000.00	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	August 9, 2022	August 9, 2022	August 9, 2022	August 9, 2022	August 9, 2022			
200000100019000	22G00181– Repair/Maintenance of DPWH Building, Employees' Quarters Building, Regional Office Compound, Fort San Pedro, Iloilo	Maintenance Division	NO	Competitive Bidding	N/A	August 9-30, 2022	August 17, 2022	August 30, 2022	August 30, 2022	September 1, 2022	September 5-15, 2022	September 19, 2022	September 22, 2022	September 23, 2022	September 26, 2022			GoP	1,500,000.00			1,500,000.00		1,484,993.13	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	August 9, 2022	August 9, 2022	August 9, 2022	August 9, 2022	August 9, 2022			
310205100690000.EAQ	22G00182– Repair/Maintenance of DPWH Regional Office VI Buildings-Main Building 1 (Parapet Wall)	Maintenance Division	NO	Competitive Bidding	N/A	August 24-September 13, 2022	N/A	September 13, 2022	September 13, 2022	September 15, 2022	September 19-20, 2022	September 22, 2022	September 27, 2022	October 3, 2022	October 5, 2022			GoP	679,151.43			679,151.43		672,460.82	COA, ILOILO Code NGO, NACAP Western Visayas, RAFEA, CCWI	N/A	August 24, 2022	August 24, 2022	August 24, 2022	August 24, 2022			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance		
3002201000700000.EAO	22G00183- Repair/Maintenance of DPWH Regional Office VI Buildings - Main Building 1, Technical Building 2, RD's Quarters and Temporary Stage	Maintenance Division	NO	Competitive Bidding	N/A	September 1-22, 2022	N/A	September 22, 2022	September 22, 2022	September 26, 2022	September 27-30, 2022	October 3, 2022	October 4, 2022	October 14, 2022	October 21, 2022			GoP	799,495.73		799,495.73	791,503.24		791,503.24	COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC, NACAP, RAFEA	N/A	September 1, 2022	September 1, 2022	September 1, 2022	September 1, 2022			
30022010067000.EAO	22G00184- Repair/Rehabilitation of DPWH Regional Office VI Building- Main Building 1, (ARD's Office, Toilet, Pantry, Conference Room, Receiving Area, Staff Area, Filing Room and File Storage)	Maintenance Division	NO	Competitive Bidding	N/A	September 1-22, 2022	N/A	September 22, 2022	September 22, 2022	September 26, 2022	September 27-30, 2022	October 3, 2022	October 4, 2022	October 14, 2022	October 21, 2022			GoP	832,103.78		832,103.78	823,783.07		823,783.07	COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC, NACAP, RAFEA	N/A	September 1, 2022	September 1, 2022	September 1, 2022	September 1, 2022			
300220100068000.EAO	22G00185- Repair/Improvement of DPWH Regional Office VI Buildings – Conference Room 1 and RD's Quarters	Maintenance Division	NO	Competitive Bidding	N/A	September 1-22, 2022	N/A	September 22, 2022	September 22, 2022	September 26, 2022	September 27-30, 2022	October 3, 2022	October 4, 2022	October 14, 2022	October 21, 2022			GoP	868,369.34		868,369.34	859,688.06		859,688.06	COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC, NACAP, RAFEA	N/A	September 1, 2022	September 1, 2022	September 1, 2022	September 1, 2022			
300205100010000.PC	21G00206 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Maintenance Division	NO	Competitive Bidding	N/A	September 19-October 11, 2022	September 27, 2022	October 11, 2022	October 11, 2022	October 13, 2022	October 17-21, 2022	October 24, 2022	October 25, 2022	November 4, 2022	November 9, 2022			GoP	4,728,000.00		4,728,000.00	4,516,894.92		4,516,894.92	COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC, NACAP, RAFEA	September 19, 2022	September 19, 2022	September 19, 2022	September 19, 2022	September 19, 2022			
300205100010000.PC	22G00186 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Maintenance Division	No	Competitive Bidding	N/A	September 19-October 11, 2022	September 27, 2022	October 11, 2022	October 11, 2022	October 13, 2022	October 17-21, 2022	October 24, 2022	October 25, 2022	October 28, 2022	November 2, 2022			GoP	3,411,837.25		3,411,837.25	3,377,742.22		3,377,742.22	COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC, NACAP, RAFEA	September 19, 2022	September 19, 2022	September 19, 2022	September 19, 2022	September 19, 2022			
300105200609000.PC	22G00187 - Construction of Evacuation Center, Brgy. Cubay, La Carlota City, Negros Occidental	Maintenance Division	NO	Competitive Bidding	September 19, 2022	September 20-October 11, 2022	September 27, 2022	October 11, 2022	October 11, 2022	October 13, 2022	October 17-21, 2022	October 24, 2022	October 25, 2022	November 4, 2022	November 9, 2022			GoP	10,518,500.00		10,518,500.00	10,412,994.64		10,412,994.64	COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC, NACAP, RAFEA	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022			
300105200609000.PC	22G00188 -Construction (Completion) of Evacuation Center, Brgy. San Rafael, San Remigio, Antique	Maintenance Division	NO	Competitive Bidding	September 19, 2022	September 20-October 11, 2022	September 27, 2022	October 11, 2022	October 11, 2022	October 12, 2022	October 13-14, 2022	October 26, 2022	October 27, 2022	November 4, 2022	November 9, 2022			GoP	7,967,040.00		7,967,040.00	7,568,662.45		7,568,662.45	COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC, NACAP, RAFEA	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022			
300105200609000.PC	22G00189 - Construction (Completion) of Evacuation Center, Brgy. Cubay North, Bugasong, Antique	Maintenance Division	NO	Competitive Bidding	September 19, 2022	September 20-October 11, 2022	September 27, 2022	October 11, 2022	October 11, 2022	October 13, 2022	October 17-21, 2022	October 24, 2022	October 24, 2022	November 2, 2022	November 7, 2022			GoP	8,290,315.00		8,290,315.00	8,227,887.84		8,227,887.84	COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC, NACAP, RAFEA	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022			
	22G00190 - Construction (Completion) of Evacuation Center, Brgy. Poblacion, Leon, Iloilo	Maintenance Division	No	Competitive Bidding	September 19, 2022	September 20-October 11, 2022	September 27, 2022	October 11, 2022	October 11, 2022	October 13, 2022	October 17-21, 2022	October 24, 2022	October 24, 2022	November 4, 2022	November 7, 2022				9,408,750.00		9,408,750.00	9,306,206.99		9,306,206.99	COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC, NACAP, RAFEA	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
	22G00191 - Construction (Completion) of Evacuation Center, Brgy. So-oc, Iloilo City	Maintenance Division	No	Competitive Bidding	September 19, 2022	September 20-October 11, 2022	September 27, 2022	October 11, 2022	October 11, 2022	October 13, 2022	October 17-21, 2022	October 24, 2022	October 25, 2022	November 4, 2022	November 7, 2022			GoP	12,159,000.00		12,159,000.00	12,037,502.15		12,037,502.15	COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC, NACAP, RAFA	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022		
200000100020000	22GQ0001 - Repair/Maintenance of Flood Control and Drainage Structures of Kamanggahan Creek, Calatrava, Negros Occidental	Negros Sub DEO	NO	Competitive Bidding	N/A	October 6-25, 2022	October 13, 2022	October 26, 2022	October 26, 2022	October 28, 2022	November 3-14, 2022	November 8, 2022	November 21, 2022	November 28, 2022	November 29, 2022			GoP	1,500,000.00		1,500,000.00	1,497,745.96		1,497,745.96	COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC, NACAP, RAFA	October 6, 2022	October 6, 2022	October 6, 2022	October 6, 2022	October 6, 2022		
	22G00192 – Construction of Evacuation Center, Sitio Canlayuhan, Barangay Gil Montilla, Sipalay City, Negros Occidental	Maintenance Division	No	Competitive Bidding	October 7, 2022	October 10-November 2, 2022	October 18, 2022	November 2, 2022	November 2, 2022	November 7, 2022	November 9-14, 2022	November 16, 2022	November 21, 2022	November 28, 2022	November 29, 2022			GoP	48,156,395.00		48,156,395.00	46,849,765.58		46,849,765.58	COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC, NACAP, RAFA	October 10, 2022	October 10, 2022	October 10, 2022	October 10, 2022	October 10, 2022		
Total Alloted Budget of Procurement Activities																		851,911,680.53														
Total Contract Price of Procurement Activities Conducted																					828,386,345.61											
Total Savings (Total Alloted Budget - Total Contract Price)																					23,525,334.92											

ON-GOING PROCUREMENT ACTIVITIES																																
300214100068000	22GG008 P.R. No. 2022-10-205- Procurement of two (2) units Network Switch 48 Ports PoE (Layer 2, Managed) for use of Information and Communications Technology Section, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Information Communication Technology	NO	Competitive Bidding	N/A	December 02,2022-December 22,2022	N/A	December 22,2022	December 22,2022	December 23,2022 - December 27,2022	December 23,2022 - December 27,2022	December 28,2022	December 28,2022	December 29,2022					604,000.00		604,000.00	530,000.00		530,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	N/A	December 02,2022	December 02,2022	December 02,2022			
300215100384000	22GG017 P.R. No. 2022-10-204- Procurement of Various inks for the existing Design Jet T2600 and Epson Workforce Enterprise 21000 for use of Planning and Esign Division & PDD Negros Satellite Office	Planning and Design Division	NO	Competitive Bidding	N/A	December 06,2022-December 27,2022	December 13,2022	December 27,2022	December 27,2022	December 27,2022-December 28,2022	December 27,2022-December 28,2022	December 29,2022	December 29,2022	December 29,2022					1,657,250.00		1,657,250.00	1,369,000.00		1,369,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	December 06,2022	December 06,2022	December 06,2022	December 06,2022	December 06,2022		
200000100014000 300202100231000 200000100014000 200000100014000 200000100014000	22GG013 P.R. No(s). 2022-10-196, 2022-10-197, 2022-10-199, 2022-10-200, 2022-11-223 & 2022-11-224 - Procurement of Supplies and Spare parts including services for the Preventive Maintenance (PM) of Cutter Suction Dredge Visayas II, Multi-Purpose Amphibious Dredge and Various Amphibious Excavators stationed in different areas of Region VI	Equipment Management Division	NO	Competitive Bidding	November 24,2022	November 29,2022-December 19,2022	December 06,2022	December 19,2022	December 19,2022	December 21,2022-December 23,2022	December 21,2022-December 23,2022	December 27,2022	December 28,2022	December 29,2022					2,194,873.88		2,194,873.88	2,189,500.00		2,189,500.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFEA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	November 29,2022	November 29,2022	November 29,2022	November 29,2022	November 29,2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance		
3002031020061000 3002031020062000 310112100282000 310204100324000 310202100998000 310202101006000 310203100518000 310204101556000 310208100393000 310208100394000 310305101515000 320101107611000 320101107612000 320101107614000	22GG014 P.R. No. 2022-11-226 - Procurement of Universal Testing Machine for use in the Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	NO	Competitive Bidding	December 01,2022	December 02,2022 December 22,2022	December 09,2022	December 22,2022	December 22,2022	December 24,2022-January 06,2022	December 24,2022-January 06,2022								28,197,000.00			28,197,000.00			28,177,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	December 02,2022	December 02,2022	December 02,2022	December 02,2022	December 02,2022		
300219100241000 310204101565000 310109100880000 300202100231000	22GG011 P.R. No. 2022-10-212 - Procurement of Various Office Supplies for use of DPWH Regional Office VI, Iloilo City	Regional Office VI	NO	Competitive Bidding	November 10,2022	November 14,2022- December 06,2022	November 21,2022	December 06,2022	December 06,2022	December 12,2022- December 23,2022	December 12,2022- December 23,2022	December 27,2022	December 28,2022	December 29,2022					3,062,411.51			3,062,411.51			2,584,015.50	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, PHILIPPINE GREEN BUILDING COUNCIL	November 14,2022	November 14,2022	November 14,2022	November 14,2022	November 14,2022		
300203101096000	22GG012 P.R. No. 2022-10-195 - Procurement of Parts and Supplies for use in the Corrective Maintenance (CM) of Amphibious Excavator 30 with DPWH No. K4-36 stationed at Jaro Floodway, Iloilo City	Equipment Management Division	NO	Competitive Bidding	N/A	November 22,2022- December 13,2022	November 29,2022	December 13,2022	December 13,2022	December 15,2022- December 20,2022	December 15,2022- December 20,2022	December 21,2022	December 27,2022	December 28,2022					1,601,082.65			1,601,082.65			1,594,899.65	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, PhilDHRA	November 22,2022	November 22,2022	November 22,2022	November 22,2022	November 22,2022		
200000100100000	P.R. No. 2022-10-213 - Procurement of various Operational Supplies for use in the conduct of Bridge Management System (BMS) Assessment and Validation Program in DPWH Regional Office VI, Iloilo City	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	N/A	December 14,2022- December 22,2022	N/A	December 22,2022	December 22,2022	December 23,2022	December 23,2022	December 27,2022	December 28,2022	December 29,2022					154,155.00			154,155.00			153,210.00	N/A	N/A	N/A	N/A	N/A			
310204101110000 310204101862000 310107100329000 310204101107000 310204101863000	22GG016 P.R. No. 2022-12-227- Procurement of Fuels for use of Various Equipment and Service Vehicles assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	December 02,2022	December 07,2022- December 26,2022	December 13,2022	December 27,2022	December 27,2022										4,004,750.00			4,004,750.00			3,984,900.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	December 07,2022	December 07,2022	December 07,2022	December 07,2022	December 07,2022		
30021910024000	22GG020 P.R. No. 2022-12-228 - Procurement of Spare parts for use of Chevrolet Colorado Tracker Pick-up assigned at Contrsuction Division	Equipment Management Division	NO	Competitive Bidding	N/A	December 06,2022- December 27,2022	N/A	December 27,2022	December 27,2022										93,195.70			93,195.70			92,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	December 06,2022	December 06,2022	December 06,2022	December 06,2022	December 06,2022		
310108100903000	22GG021 P.R. No. 2022-12-232 - Procurement of Spare parts for use of Toyota Hi-lux Pick-ups assigned at Construction and Quality Assurance Hydrology Division, DPWH Regional Office VI	Equipment Management Division	NO	Competitive Bidding	N/A	December 07,2022- December 27,2022	N/A	December 27,2022	December 27,2022										146,858.87			146,858.87			146,500.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	December 07,2022	December 07,2022	December 07,2022	December 07,2022	December 07,2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
300203101096000	22GG022 P.R. No. 2022-12-231 - Procurement of Spare parts for use of Nissan Navara Pick-ups and Nissan Frontier assigned at Construction Division, Maintenance Division and Planning and Design Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	No	December 06,2022-December 27,2022	N/A	December 27,2022	December 27,2022										139,665.00		139,665.00	136,890.00		136,890.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	N/A	December 06,2022	December 06,2022	December 06,2022	December 06,2022		
300214100070000	22GG019 P.R No. 2022-12-229- Procurement of Oil and Fuel Filters for use of Various Service Vehicles and Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	No	December 06,2022-December 27,2022	N/A	December 27,2022	December 27,2022										315,609.00		315,609.00	315,260.00		315,260.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	N/A	December 06,2022	December 06,2022	December 06,2022	December 06,2022		
	22GG015 P.R No. 2022-10-209- Procurement of Laboratory Equipment and Apparatus for use in the Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	NO	Competitive Bidding	No	December 06,2022-December 27,2022	N/A	December 27,2022	December 27,2022										4,576,070.37		4,576,070.37	4,370,000.00		4,370,000.00	COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	N/A	December 06,2022	December 06,2022	December 06,2022	December 06,2022		
	23G00001 - Kalibo Circumferential Road (Pook-Lambingan Section), Aklan	Construction Division	Yes	Competitive Bidding	October 27, 2022	October 28-Novemeber 16, 2022	November 4, 2022	November 16, 2022	November 16, 2022	November 22, 2022	November 24-December 2, 2022							GoP	46,306,128.00		46,306,128.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	October 28, 2022	October 28, 2022	October 28, 2022	October 28, 2022	October 28, 2022		
	23G00002 – Construction of Kalibo Municipal Police Station Building, Kalibo, Aklan, Phase II	Construction Division	Yes	Competitive Bidding	N/A	September 23-November 2, 2022	October 4, 2022	November 2, 2022	November 2, 2022	November 8, 2022	November 10-18, 2022							GoP	2,895,000.00		2,895,000.00				COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC (CCWI), NACAP, RAFAA	September 26, 2022	September 26, 2022	September 26, 2022	September 26, 2022	September 26, 2022		
	23G00003 - Kalibo Circumferential Road (Makato Lezo Section), Aklan	Construction Division	Yes	Competitive Bidding	September 22, 2022	September 23-November 2, 2022	October 4, 2022	November 2, 2022	November 2, 2022	November 8, 2022	November 10-18, 2022							GoP	115,800,000.00		115,800,000.00				COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC (CCWI), NACAP, RAFAA	September 26, 2022	September 26, 2022	September 26, 2022	September 26, 2022	September 26, 2022		
	23G00004 – Construction of Numancia Municipal Police Station Building, Numancia, Aklan, Phase II	Construction Division	Yes	Competitive Bidding	N/A	September 23-November 2, 2022	October 4, 2022	November 2, 2022	November 2, 2022	November 8, 2022	November 10-18, 2022							GoP	2,412,500.00		2,412,500.00				COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC (CCWI), NACAP, RAFAA	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022	September 20, 2022		
	23G00005 – Rehabilitation of Boracay Cicumferential Road, Boracay Island, Malay, Aklan	Construction Division	Yes	Competitive Bidding	November 14, 2022	November 16-December 9, 2022	November 24, 2022	December 9, 2022	December 9, 2022	December 10-16, 2022	December 17-28, 2022							GoP	77,200,000.00		77,200,000.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022		
	23G00006 – Aklan West Rd (Kalibo-Nabas) – K0245 + 000 – K0246 + 466	Construction Division	Yes	Competitive Bidding	November 7, 2022	November 9-December 12, 2022	November 16, 2022	December 12, 2022	December 12, 2022	December 13-19, 2022	December 20-29, 2022							GoP	49,257,460.00		49,257,460.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
	23G00007 – Panay-East West Road, Antique Section, Antique	Construction Division	Yes	Competitive Bidding	November 21, 2022	November 22-December 13, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 13-19, 2022	December 20-29, 2022							GoP	144,750,000.00		144,750,000.00				COA, PHILIPPINE PARTNERSHIP FOR THE DEVELOPMENT OF HUMAN RESOURCES IN RURAL AREAS (PhilDHRA), NACAP, RAFAA	November 22, 2022	November 22, 2022	November 22, 2022	November 22, 2022	November 22, 2022		
	23G00008 – San Remigio-Bugo-Gen. Fullon-Valderrama Road, Antique	Construction Division	Yes	Competitive Bidding	November 21, 2022	November 22-December 13, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 13-19, 2022	December 20-29, 2022							GoP	144,750,000.00		144,750,000.00				COA, PHILIPPINE PARTNERSHIP FOR THE DEVELOPMENT OF HUMAN RESOURCES IN RURAL AREAS (PhilDHRA), NACAP, RAFAA	November 22, 2022	November 22, 2022	November 22, 2022	November 22, 2022	November 22, 2022		
	23G00009 – Barangay Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	Construction Division	Yes	Competitive Bidding	September 22, 2022	September 23- November 2, 2022	October 4, 2022	November 2, 2022	November 2, 2022	November 8, 2022	November 10-18, 2022							GoP	32,810,000.00		32,810,000.00				COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC (CCWI), NACAP, RAFAA	September 26, 2022	September 26, 2022	September 26, 2022	September 26, 2022	September 26, 2022		
	23G00010 – Maayon-Sara Bypass Road, Capiz	Construction Division	Yes	Competitive Bidding	September 22, 2022	September 23- November 2, 2022	October 4, 2022	November 2, 2022	November 2, 2022	November 8, 2022	November 10-18, 2022							GoP	101,325,000.00		101,325,000.00				COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC (CCWI), NACAP, RAFAA	September 26, 2022	September 26, 2022	September 26, 2022	September 26, 2022	September 26, 2022		
	23G00011 – Roxas City Circumferential Road, C1 Section, Capiz	Construction Division	Yes	Competitive Bidding	December 1, 2022	December 2-22, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 27-29, 2022							GoP	57,827,400.00		57,827,400.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022		
	23G00012 – Construction of the Multi-Purpose Building (Capiz Provincial Government), Pueblo de Panay, Lawaan, Roxas City, Capiz	Construction Division	Yes	Competitive Bidding	November 7, 2022	November 9- December 12, 2022	November 16, 2022	November 28, 2022	November 28, 2022	November 29- December 5, 2022	December 6-17, 2022							GoP	48,250,000.00		48,250,000.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022		
	23G00013 – Enhancement of Hospital, PA Health Service, Jamindan, Capiz	Construction Division	Yes	Competitive Bidding	December 1, 2022	December 2-22, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 27-29, 2022							GoP	28,950,000.00		28,950,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022		
	23G00014 – Iloilo R-1 Bypass Road, Oton, Iloilo	Construction Division	Yes	Competitive Bidding	October 27, 2022	October 28-November 21, 2022	November 4, 2022	November 21, 2022	November 21, 2022	November 22-28, 2022	November 29- December 1, 2022							GoP	85,320,000.00		85,320,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	October 28, 2022	October 28, 2022	October 28, 2022	October 28, 2022	October 28, 2022		
	23G00015 – Construction of Bypass and Diversion Roads, Iloilo R-1 Bypass Road, Oton, Iloilo	Construction Division	Yes	Competitive Bidding	October 27, 2022	October 28-November 21, 2022	November 4, 2022	November 21, 2022	November 21, 2022	November 22-28, 2022	November 29- December 1, 2022							GoP	106,150,000.00		106,150,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	October 28, 2022	October 28, 2022	October 28, 2022	October 28, 2022	October 28, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
	23G00016 – Iloilo River North Bank Road, Oton, Iloilo	Construction Division	Yes	Competitive Bidding	September 22, 2022	September 23- November 2, 2022	October 4, 2022	November 2, 2022	November 2, 2022	November 8, 2022	November 10-18, 2022							GoP	6,950,000.00		6,950,000.00				COA, CRIMES AND CORRUPTION WATCH INTERNATIONAL, INC (CCWI), NACAP, RAFEA	September 26, 2022	September 26, 2022	September 26, 2022	September 26, 2022	September 26, 2022		
	23G00018 – Construction of Slope Protection Structure (Rockfall Netting) along Panay East-West Lateral Road Package 1, Iloilo	Construction Division	Yes	Competitive Bidding	November 7, 2022	November 9- December 12, 2022	November 16, 2022	December 12, 2022	December 12, 2022	December 13-19, 2022	December 20-29, 2022							GoP	142,337,500.00		142,337,500.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFEA	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022		
	23G00019 - Construction of Slope Protection Structure (Rockfall Netting) along Panay East-West Lateral Road Package 2, Iloilo	Construction Division	Yes	Competitive Bidding	November 7, 2022	November 9- December 12, 2022	November 16, 2022	December 12, 2022	December 12, 2022	December 13-19, 2022	December 20-29, 2022							GoP	142,337,500.00		142,337,500.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFEA	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022		
	23G00020 - Construction of Slope Protection Structure (Rockfall Netting) along Panay East-West Lateral Road Package 3, Iloilo	Construction Division	Yes	Competitive Bidding	November 7, 2022	November 9- December 12, 2022	November 16, 2022	December 12, 2022	December 12, 2022	December 13-19, 2022	December 20-29, 2022							GoP	142,337,500.00		142,337,500.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFEA	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022		
	23G00021 – Passi By-Pass Road, Iloilo	Construction Division	Yes	Competitive Bidding	November 7, 2022	November 9- December 12, 2022	November 16, 2022	November 28, 2022	November 28, 2022	November 29- December 5, 2022	December 6-17, 2022							GoP	85,945,000.00		85,945,000.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFEA	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022		
	23G00022 – Jct. Iloilo East Coast to Barotac Viejo-Sn Rafael Rd leading to Dumangas Ro-Ro Port, Dumangas, Iloilo	Construction Division	Yes	Competitive Bidding	November 14, 2022	November 16- December 9, 2022	November 24, 2022	December 9, 2022	December 9, 2022	December 10-16, 2022	December 17-28, 2022							GoP	28,950,000.00		28,950,000.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFEA	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022		
	23G00023 – Maayon-Sara Bypass Road, Iloilo	Construction Division	Yes	Competitive Bidding	November 7, 2022	November 9- December 12, 2022	November 16, 2022	November 28, 2022	November 28, 2022	November 29- December 5, 2022	December 6-17, 2022							GoP	154,400,000.00		154,400,000.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFEA	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022	November 9, 2022		
	23G00024 – Iloilo Circumferential Road 2, Iloilo	Construction Division	Yes	Competitive Bidding	November 28, 2022	November 29- December 19, 2022	December 6, 2022	December 19, 2022	December 19, 2022	December 20-23, 2022	December 26-29, 2022							GoP	92,259,037.00		92,259,037.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFEA	November 29, 2022	November 29, 2022	November 29, 2022	November 29, 2022	November 29, 2022		
	23G00025(Rebid) - Iloilo Circumferential Road 3, Iloilo	Construction Division	Yes	Competitive Bidding	N/A	December 27, 2022												GoP	115,800,000.00		115,800,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFEA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23G00026 – Rehabilitation of Iloilo Flood Control Project, Pavia, Iloilo	Construction Division	Yes	Competitive Bidding	November 14, 2022	November 16-December 9, 2022	November 24, 2022	December 9, 2022	December 9, 2022	December 10-16, 2022	December 17-28, 2022							GoP	27,985,000.00		27,985,000.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFEA	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recom	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance		
	23G00027 – Construction of Slope Protection Works along Dungon Creek, Iloilo City	Construction Division	Yes	Competitive Bidding	December 1, 2022	December 2-22, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 27-29, 2022							GoP	106,150,000.00		106,150,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022			
	23G00029 – Construction of Slope Protection and Improvement along Iloilo River, Left Bank (from Quirino Lopez Bridge to Muelley Loney Bridge (Drilon Bridge), (Esplanade 11), Iloilo City	Construction Division	Yes	Competitive Bidding	December 1, 2022	December 2-22, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 27-29, 2022							GoP	96,500,000.00		96,500,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022			
	23G00030 – Installation of Pump-gates/Flood Gates and Accessories including drainage system, Iloilo City	Construction Division	Yes	Competitive Bidding	December 1, 2022	December 2-22, 2022	December 9, 2022	December 27, 2022	December 27, 2022	December 28, 2022	December 29, 2022							GoP	106,150,000.00		106,150,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022			
	23G00032 – Construction of PMS-OP Integrated Operations and Service Continuity (IOSC) Site (Phase 3), Iloilo City	Construction Division	Yes	Competitive Bidding	November 14, 2022	November 16-December 9, 2022	November 24, 2022	December 9, 2022	December 9, 2022	December 10-16, 2022	December 17-28, 2022							GoP	14,475,000.00		14,475,000.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022			
	23G00033 – Construction (Completion) of Three Storey DPWH Regional Office VI Building, Fort San Pedro, Iloilo City	Construction Division	Yes	Competitive Bidding	November 14, 2022	November 16-December 9, 2022	November 24, 2022	December 9, 2022	December 9, 2022	December 10-16, 2022	December 17-28, 2022							GoP	9,045,000.00		9,045,000.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022			
	23G00034 – Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd – K0076 + 000 – K0077 + 000	Construction Division	Yes	Competitive Bidding	November 14, 2022	November 16-December 9, 2022	November 24, 2022	December 29, 2022	December 29, 2022									GoP	96,500,000.00		96,500,000.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022			
	23G00035 – Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd – K0079 + 000 – K0080 + 000	Construction Division	Yes	Competitive Bidding	November 14, 2022	November 16-December 9, 2022	November 24, 2022	December 29, 2022	December 29, 2022									GoP	96,500,000.00		96,500,000.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022			
	23G00036 – Talave Br. (B00182NR) along Bacolod North Rd	Construction Division	Yes	Competitive Bidding	December 1, 2022	December 2-22, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 27-29, 2022							GoP	95,500,000.00		95,500,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022			
	23G00037 – Construction of Flood Control Structure at Talave River (Upstream) along Bacolod North Road, San Carlos City, Negros Occidental	Construction Division	Yes	Competitive Bidding	December 1, 2022	November 22-December 13, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14-20, 2022	December 21-29, 2022							GoP	48,250,000.00		48,250,000.00				COA, PHILIPPINE PARTNERSHIP FOR THE DEVELOPMENT OF HUMAN RESOURCES IN RURAL AREAS (PHIDHRA), NACAP, RAFAA	November 22, 2022	November 22, 2022	November 22, 2022	November 22, 2022	November 22, 2022			


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recom	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance		
	23G00038 – Himuga-an Br. (B00173NR) along Bacolod North Rd (Old Route)	Construction Division	Yes	Competitive Bidding	November 21, 2022	December 2-22, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 27-29, 2022							GoP	110,940,000.00		110,940,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022			
	23G00040 – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 2, Talisay City, Negros Occidental	Construction Division	Yes	Competitive Bidding	October 27, 2022	October 28-November 21, 2022	November 4, 2022	November 21, 2022	November 21, 2022	November 25, 2022	November 29-December 1, 2022							GoP	122,624,184.00		122,624,184.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	October 28, 2022	October 28, 2022	October 28, 2022	October 28, 2022	October 28, 2022			
	23G00041 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 3, Talisay City, Negros Occidental	Construction Division	Yes	Competitive Bidding	November 21, 2022	November 22-December 13, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14-20, 2022	December 21-29, 2022							GoP	101,376,500.00		101,376,500.00				COA, PHILIPPINE PARTNERSHIP FOR THE DEVELOPMENT OF HUMAN RESOURCES IN RURAL AREAS (PhilDHRA), NACAP, RAFAA	November 22, 2022	November 22, 2022	November 22, 2022	November 22, 2022	November 22, 2022			
	23G00042 - Bacolod Negros Occidental Economic Highway (BANOCEH), Victorias-Sagay, Negros Occidental	Construction Division	Yes	Competitive Bidding	October 27, 2022	October 28-November 21, 2022	November 4, 2022	November 16, 2022	November 16, 2022	November 22, 2022	November 24-December 2, 2022							GoP	91,337,130.00		91,337,130.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	October 28, 2022	October 28, 2022	October 28, 2022	October 28, 2022	October 28, 2022			
	23G00043 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Victorias City, Negros Occidental	Construction Division	Yes	Competitive Bidding	November 14, 2022	November 16-December 9, 2022	November 24, 2022	December 9, 2022	December 9, 2022	December 10-16, 2022	December 17-28, 2022							GoP	72,114,587.00		72,114,587.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022	November 16, 2022			
	23G00044 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 4, Talisay City, Negros Occidental	Construction Division	Yes	Competitive Bidding	November 28, 2022	November 29-December 19, 2022	December 6, 2022	December 19, 2022	December 19, 2022	December 20-23, 2022	December 26-29, 2022							GoP	68,375,000.00		68,375,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	November 29, 2022	November 29, 2022	November 29, 2022	November 29, 2022	November 29, 2022			
	23G00045 – Himamaylan City – Negros Oriental Boundary – Tayasan Road, Negros Occidental	Construction Division	Yes	Competitive Bidding	December 1, 2022	December 2-22, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 27-29, 2022							GoP	96,586,490.00		96,586,490.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022			
	23G00046 – Candoni-Gatuslao-Basay-Bdry Road, Negros Occidental	Construction Division	Yes	Competitive Bidding	November 21, 2022	November 22-December 13, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14-20, 2022	December 21-29, 2022							GoP	115,800,000.00		115,800,000.00				COA, PHILIPPINE PARTNERSHIP FOR THE DEVELOPMENT OF HUMAN RESOURCES IN RURAL AREAS (PhilDHRA), NACAP, RAFAA	November 22, 2022	November 22, 2022	November 22, 2022	November 22, 2022	November 22, 2022			
	23G00048 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package A, Bacolod City	Construction Division	Yes	Competitive Bidding	October 27, 2022	October 28-November 16, 2022	November 4, 2022	November 16, 2022	November 16, 2022	November 22, 2022	November 24-December 2, 2022							GoP	50,798,795.00		50,798,795.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	October 28, 2022	October 28, 2022	October 28, 2022	October 28, 2022	October 28, 2022			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance		
	23G00050 (Rebid)– Iloilo River North Bank Road, Iloilo City	Construction Division	Yes	Competitive Bidding	N/A	December 2-22, 2022	December 13, 2022	December 27, 2022	December 27, 2022	December 28, 2022	December 29, 2022							GoP	24,750,000.00			24,750,000.00				COA, PHILLIPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	December 6, 2022	December 6, 2022	December 6, 2022	December 6, 2022	December 6, 2022		
	23G00051 - Rehabilitation of Mansaya Creek, Iloilo City	Construction Division	Yes	Competitive Bidding	November 28, 2022	November 29-December 19, 2022	December 6, 2022	December 27, 2022	December 27, 2022	December 28, 2022	December 29, 2022							GoP	101,325,000.00			101,325,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	November 29, 2022	November 29, 2022	November 29, 2022	November 29, 2022	November 29, 2022		
	23G00052 - Rehabilitation of Upper Ingore Creek, Iloilo City	Construction Division	Yes	Competitive Bidding	November 21, 2022	November 22-December 13, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14-20, 2022	December 21-29, 2022							GoP	101,325,000.00			101,325,000.00				COA, PHILIPPINE PARTNERSHIP FOR THE DEVELOPMENT OF HUMAN RESOURCES IN RURAL AREAS (PhilDHRA), NACAP, RAFAA	November 22, 2022	November 22, 2022	November 22, 2022	November 22, 2022	November 22, 2022		
	23G00053 – Construction of Police Commissioned Officers Quarters Building, Camp Martin Delgado, Iloilo City, Iloilo	Construction Division	Yes	Competitive Bidding	December 1, 2022	December 2-22, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 27-29, 2022							GoP	62,725,000.00			62,725,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022		
	23G00054 – Bacolod Negros Occidental Economic Highway (BANOCEH), (Victorias-Sagay), Victorias City, Negros Occidental	Construction Division	Yes	Competitive Bidding	December 1, 2022	December 2-22, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 27-29, 2022							GoP	137,053,740.00			137,053,740.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022		
	23G00055 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Bacolod City	Construction Division	Yes	Competitive Bidding	December 1, 2022	December 2-22, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 27-29, 2022							GoP	105,835,000.00			105,835,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022		
	23G00056 – Panay-East West Road, Iloilo Section, Iloilo	Construction Division	Yes	Competitive Bidding	November 28, 2022	November 29-December 19, 2022	December 6, 2022	December 19, 2022	December 19, 2022	December 20-23, 2022	December 26-29, 2022							GoP	222,584,250.00			222,584,250.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	November 29, 2022	November 29, 2022	November 29, 2022	November 29, 2022	November 29, 2022		
	23GH0045 - Construction of Flood Mitigation Structure-Construction of Flood Control Structure, Barangay Malayuan, Ajuy, Iloilo	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	86,464,000.00			86,464,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23GH0046 - Construction of Flood Mitigation Structure-Construction of Flood Control Structure, Barangay Pili, Ajuy, Iloilo	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	86,464,000.00			86,464,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23GH047 - Construction of Flood Mitigation Structure-Construction of Flood Control Structure, Barangay Barrido, Ajuy, Iloilo	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	86,464,000.00			86,464,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance	
	23GH0048 - Construction of Flood Mitigation Structures- Construction of Flood Mitigation Structure, Barangay Poblacion Ilawod, Barotac Viejo, Iloilo	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	86,464,000.00		86,464,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFEA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23GH0049 - Construction of Flood Mitigation Structure- Construction of Flood Mitigation Structure, Barangay Natividad, Barotac Viejo, Iloilo	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	86,464,000.00		86,464,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFEA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23GH0050 - Construction of Concrete Road- Poblacion Barotac Viejo- Vista Alegre- Nueva Invecion- Del Pilar- Gen. Luna- San Jose- Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road, and NRJ Passi- San Rafael- Lemery- Sara Road, Barotac Viejo, Iloilo	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	39,200,000.00		39,200,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFEA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23GH0051 - Road Widening- along Iloilo East Coast Capiz Road (S00228PN) K0225+198- K0226+661	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	49,845,905.00		49,845,905.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFEA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23GH0052 - Road Widening – along Iloilo East Coast Capiz Road (S00228PN) K0234 + 000 – K0234 + 766	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	32,178,180.00		32,178,180.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFEA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23GH0053 - Construction of Concrete Road – San Jose – Anabo – Gen. Luna connecting Nueva Swine Valley, NJR Passi – San Rafael – Lemery – Sara Road, Lemery, Iloilo	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	39,200,000.00		39,200,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFEA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23GH0054 - Road Widening – along Iloilo East Coast Capiz Road (S00228PN) K0188 + 287 – K0189 + 640	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	43,223,680.00		43,223,680.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFEA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23GH0055 - Construction of Barotac Viejo River Irrigation System, Lateral B Service Road, Barotac Viejo, Iloilo (KATUBIGAN – Kalsada Tungo sa Patubigan)	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	14,700,000.00		14,700,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFEA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23GH0056 - Road Widening along Iloilo East Coast – Capiz Rd – K0205 + 292 – K0206 + 547	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	50,183,860.00		50,183,860.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFEA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23GH0057 - Construction of Concrete Road – Balasan Diversion Road, Iloilo	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	49,000,000.00		49,000,000.00				COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFEA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		

Cbde (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Op en of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
	23GH0058 - Road Widening - along Iloilo East Coast -- Capiz Road -- K0231 + 350 -- K0234 + 000	Iloilo 3rd DEO	NO	Competitive Bidding	December 27, 2022	December 28, 2022												GoP	94,859,240.00		94,859,240.00			COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	22G00193 (Rebid) -- Construction of the DILG Negros Occidental Provincial Office Building, Bacolod City	Regional Office VI	NO	Competitive Bidding	N/A	December 28, 2022												GoP	6,467,500.00		6,467,500.00			COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022	December 28, 2022		
	23G00057 -- Construction of Diversion Channel, Bacolod City, Negros Occidental	Construction Division	Yes	Competitive Bidding	December 1, 2022	December 2-22, 2022	December 9, 2022	December 22, 2022	December 22, 2022	December 23, 2022	December 27-29, 2022							GoP	152,399,555.00		152,399,555.00			COA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION - LA UNION CHAPTER, NACAP, RAFAA	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022	December 2, 2022		
Total Alloted Budget of On-going Procurement Activities																			5,288,250,542.98												


Prepared by:




BENJAMIN B. JAVELLANA JR.

Head, BAC Secretariat/Procurement Unit

DPWH Regional Office VI



Recommended for Approval by:



JOSE AL V. FRUTO, CES E

BAC Chairperson

APPROVED:



NERIE D. BUENO, CESO III

Head of the Procuring Entity

