

ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of July 1, 2023

Code (APP)	Procurement Project	PMD Ind-Sector	Is there an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P=)			Contract Cost (P=)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre/Post Conference	Adm/Post of IB	Prebid Conf	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Qual	Desk of DAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Prebid Conf	Eligibility Check	Sub/Spec of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
P0012545LZ	23AG0001 - Asset Preservation Program - Preventive Maintenance - Alaminos-Bolinao Rd - K0328 + 000 - K0329 + 205 at Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		10/25-31/22	11/03/2022	11/15/2022	11/15/2022	11/16/2022	11/18-21/2022	1/30/2023	1/30/2023	1/31/2023	2/3/2023	45 C.D.	-	GoP	Php12,147,100.00		Php12,147,100.00	Php11,536,495.20	Php11,536,495.20	COA PICE BANTAY LANSANGAN	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022		
P0012545LZ	23AG0002 - Asset Preservation Program - Preventive Maintenance - Alaminos - Bolinao Rd - K0327 + 000 - K0339 + 532, K0340 + 530 - K0341 + 822 at Bantay, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		10/18-24/2022	10/27/2022	11/09/2022	11/09/2022	11/9/2022	11/11-14/2022	1/30/2023	1/30/2023	1/31/2023	2/3/2023	90 C.D.	-	GoP	Php40,233,900.00		Php40,233,900.00	Php38,218,689.70	Php38,218,689.70	COA PICE BANTAY LANSANGAN	10/11/2022	10/11/2022	10/11/2022	10/11/2022	10/11/2022		
P0012545LZ	23AG0003 - Asset Preservation Program - Preventive Maintenance - Alaminos-Bolinao Rd - K0357 + 1000 - K0358 + 000, K0357 + 510 - K0357 + 1000, K0358 + 100 - K0360 + 000 at Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		10/25-31/22	11/03/2022	11/15/2022	11/15/2022	11/16/2022	11/18-21/2022	1/30/2023	1/30/2023	1/31/2023	2/3/2023	75 C.D.	-	GoP	Php29,400,000.00		Php29,400,000.00	Php27,926,743.60	Php27,926,743.60	COA PICE BANTAY LANSANGAN	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022		
P0012545LZ	23AG0004 - Asset Preservation Program - Preventive Maintenance - Alaminos - Lusak Rd - K0321 + (-107) - K0324 + 725 at Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		10/18-24/2022	10/27/2022	11/08/2022	11/08/2022	11/9/2022	11/11-14/2022	1/30/2023	1/30/2023	1/31/2023	2/3/2023	90 C.D.	-	GoP	Php45,875,760.00		Php45,875,760.00	Php43,577,613.80	Php43,577,613.80	COA PICE BANTAY LANSANGAN	10/11/2022	10/11/2022	10/11/2022	10/11/2022	10/11/2022		
P0012545LZ	23AG0005 - Asset Preservation Program - Preventive Maintenance - Pangasinan-Zambales Rd - K0314 + 000 - K0315 + 541, K0316 + 385 - K0317 + 376 at Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		10/25-31/22	11/03/2022	11/15/2022	11/15/2022	11/16/2022	11/18-21/2022	1/30/2023	1/30/2023	1/31/2023	2/3/2023	75 C.D.	-	GoP	Php29,400,000.00		Php29,400,000.00	Php27,925,893.50	Php27,925,893.50	COA PICE BANTAY LANSANGAN	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022		
P0012545LZ	23AG0006 - Asset Preservation Program - Preventive Maintenance - Pangasinan-Zambales Rd - K0323 + 300 - K0324 + 935 at Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		10/21-27/2022	10/26/2022	14/11/2022	14/11/2022	11/15/2022	11/16-17/2022	1/30/2023	1/30/2023	1/31/2023	2/3/2023	60 C.D.			Php16,563,960.00		Php16,563,960.00	Php14,476,139.10	Php14,476,139.10	COA PICE BANTAY LANSANGAN	10/14/2022	10/14/2022	10/14/2022	10/14/2022	10/14/2022		
P0012545LZ	23AG0007 - Asset Preservation Program - Preventive Maintenance - Alaminos Bypass Rd - K0320 + (-239) - K0321 + 172 at Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		10/21-27/2022	10/26/2022	14/11/2022	14/11/2022	11/15/2022	11/16-17/2022	1/30/2023	1/30/2023	1/31/2023	2/3/2023	60 C.D.			Php16,475,760.00		Php16,475,760.00	Php15,651,146.21	Php15,651,146.21	COA PICE BANTAY LANSANGAN	10/14/2022	10/14/2022	10/14/2022	10/14/2022	10/14/2022		
P0012545LZ	23AG0008 - RE-BID - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide - Surge-Agro Rd - K0358 + 600 - K0359 + 000 at Agno, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		03/07-13/2023	03/17/2023	03/29/2023	03/29/2023	3/30/2023	3/31-04/03/2023	4/11/2023	4/11/2023	4/12/2023	4/13/2023	240 C.D.			Php49,000,000.00		Php49,000,000.00	Php48,412,000.00	Php48,412,000.00	COA PICE BANTAY LANSANGAN	02/27/2023	02/27/2023	02/27/2023	02/27/2023	02/27/2023		
P0012545LZ	23AG0009 - Network Development Program - Road Widening - Alaminos-Bolinao Rd - K0344 + 184 - K0345 + 196 at Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		11/29-12/5/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/22-23/2022	1/30/2023	1/30/2023	1/31/2023	2/6/2023	225 C.D.			Php28,400,000.00		Php29,400,000.00	Php27,923,930.60	Php27,923,930.60	COA PICE BANTAY LANSANGAN	11/22/2022	11/22/2022	11/22/2022	11/22/2022	11/22/2022		
P0012545LZ	23AG0010 - Network Development Program - Road Widening - Alaminos-Bolinao Rd - K0352 + 615 - K0353 + 000, K0354 + 000 - K0354 + 475 at Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		11/29-12/5/2022	12/07/2022	12/20/2022	12/20/2022	12/21/2022	12/22-23/2022	1/30/2023	1/30/2023	1/31/2023	2/6/2023	210 C.D.			Php28,400,000.00		Php29,400,000.00	Php27,923,434.80	Php27,923,434.80	COA PICE BANTAY LANSANGAN	11/22/2022	11/22/2022	11/22/2022	11/22/2022	11/22/2022		

PO011801Z	28AG00011 - Network Development Program - Road Widening - Pangasinan-Zambales Rd - K0279 + 915 - K0280 + 134, K0281 + 237 - K0282 + 036 at Dapo, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding						11/25-12/5/2022	12/07/2022	12/20/2022	12/30/2022	12/21/2022	12/22-23/2022	2/6/2023	2/8/2023	2/14/2023	2/14/2023	165 C.D.			Php29,400,000.00		Php29,400,000.00	Php27,925,106.78		Php27,925,106.78	COA PICE BANTAY LANSANGAN	11/22/2022	11/22/2022	11/22/2022	11/22/2022	11/22/2022		
PO011811Z	28AG00012 - Network Development Program - Road Widening - Pangasinan-Zambales Rd - K0300 + 512 - K0301 + 396 at Burgos, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding						11/29-12/5/2022	12/07/2022	12/20/2022	12/30/2022	12/21/2022	12/22-23/2022	1/31/2023	1/31/2023	2/6/2023	2/6/2023	210 C.D.			Php29,400,000.00		Php29,400,000.00	Php27,925,453.54		Php27,925,453.54	COA PICE BANTAY LANSANGAN	11/22/2022	11/22/2022	11/22/2022	11/22/2022	11/22/2022		
PO011821Z	28AG00013 - Network Development Program - Road Widening - Pangasinan-Zambales Rd - K0311 + 111 - K0312 + 000 at Mabini, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding						11/22-26/2022	12/01/2022	12/13/2022	12/13/2022	12/14/2022	12/15-16/2022	1/31/2023	1/31/2023	2/6/2023	2/6/2023	210 C.D.			Php29,400,000.00		Php29,400,000.00	Php27,924,434.50		Php27,924,434.50	COA PICE BANTAY LANSANGAN	11/15/2022	11/15/2022	11/15/2022	11/15/2022	11/15/2022		
PO011831Z	28AG00014 - Network Development Program - Road Widening - Pangasinan-Zambales Rd - K0319 + 927 - K0320 + 752 at Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding						11/3-9/2022	11/14/2022	11/24/2022	11/24/2022	11/28/2022	11/29-29/2022	2/6/2023	2/8/2023	2/14/2023	2/14/2023	210 C.D.			Php29,400,000.00		Php29,400,000.00	Php27,925,443.70		Php27,925,443.70	COA PICE BANTAY LANSANGAN	10/26/2022	10/26/2022	10/26/2022	10/26/2022	10/26/2022		
PO011841Z	28AG00015 - Network Development Program - Road Widening - Pangasinan-Zambales Rd - K0327 + 841 - K0329 + 153 at Sual, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding						11/22-28/2022	12/01/2022	12/13/2022	12/13/2022	12/14/2022	12/15-16/2022	1/31/2023	1/31/2023	2/6/2023	2/6/2023	270 C.D.			Php39,200,000.00		Php39,200,000.00	Php37,240,000.00		Php37,240,000.00	COA PICE BANTAY LANSANGAN	11/15/2022	11/15/2022	11/15/2022	11/15/2022	11/15/2022		
PO011851Z	28AG00016 - Network Development Program - Road Widening - Pangasinan-Zambales Rd - K0332 + 814 - K0333 + 720 at Sual, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding						11/3-9/2022	11/24/2022	11/24/2022	11/24/2022	11/25/2022	11/29-29/2022	1/31/2023	1/31/2023	2/6/2023	2/6/2023	240 C.D.			Php33,469,940.00		Php33,469,940.00	Php31,794,769.50		Php31,794,769.50	COA PICE BANTAY LANSANGAN	10/26/2022	10/26/2022	10/26/2022	10/26/2022	10/26/2022		
PO011871Z	28AG00017 - Network Development Program - Road Widening - Bank Agno Rd - K0347 + 000 - K0347 + 660 at Agno, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding						11/29-12/5/2022	12/07/2022	12/20/2022	12/30/2022	12/21/2022	12/22-23/2022	2/6/2023	2/8/2023	2/14/2023	2/14/2023	165 C.D.			Php29,400,000.00		Php29,400,000.00	Php27,841,528.10		Php27,841,528.10	COA PICE BANTAY LANSANGAN	11/22/2022	11/22/2022	11/22/2022	11/22/2022	11/22/2022		
PO011911Z	28AG00018 - Re-Invitation - Bridge Program - Replacement of Permanent Weak Bridges - Barang Br-2 (B00683.2) along Alaminos-Binalao Rd at Barangay Binalao Norte, Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding						01/12-18/2023	01/20/2023	02/01/2023	03/01/2023	2/2/2023	02/03-06/2023	2/17/2023	2/17/2023	2/20/2023	2/20/2023	266 C.D.			Php45,080,000.00		Php45,080,000.00	Php42,823,746.00		Php42,823,746.00	COA PICE BANTAY LANSANGAN	01/06/2023	01/06/2023	01/06/2023	01/06/2023	01/06/2023		
PO011941Z	28AG00019 - Bridge Program - Rehabilitation/Minor Repair of Permanent Bridges - Oboc-Oboc Br. (B00701.2) along Alaminos-Corad Rd at Barangay San Jose, Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding						01/12-18/2023	01/20/2023	02/01/2023	03/01/2023	2/2/2023	02/03-06/2023	2/20/2023	2/20/2023	2/24/2023	2/24/2023	91 C.D.			Php7,840,000.00		Php7,840,000.00	Php7,447,216.00		Php7,447,216.00	COA PICE BANTAY LANSANGAN	01/06/2023	01/06/2023	01/06/2023	01/06/2023	01/06/2023		
PO011951Z	28AG00020 - Re-Invitation - Bridge Program - Widening of Permanent Bridges - Bayambang Br. (B00683.2) along Pangasinan-Zambales Rd at Barangay Bayambang, Infanta, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding						01/12-18/2023	01/20/2023	02/01/2023	03/01/2023	2/2/2023	02/03-06/2023	2/20/2023	2/20/2023	2/24/2023	2/24/2023	279 C.D.			Php55,900,000.00		Php55,900,000.00	Php51,200,474.80		Php51,200,474.80	COA PICE BANTAY LANSANGAN	01/06/2023	01/06/2023	01/06/2023	01/06/2023	01/06/2023		
PO011961Z	28AG00021 - RE-BID - Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Pobason Section), Sta. 010 + 621 - Sta. 011 + 401, Barangay Pobason, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding						03/07-13/2023	03/17/2023	03/29/2023	03/29/2023	3/30/2023	3/31-04/03/2023	4/11/2023	4/11/2023	4/12/2023	4/13/2023	240 C.D.			Php72,375,000.00		Php72,375,000.00	Php71,503,932.30		Php71,503,932.30	COA PICE BANTAY LANSANGAN	02/27/2023	02/27/2023	02/27/2023	02/27/2023	02/27/2023		

Pour/s&LZ	28AG0022 - RE-BID - Flood Management Program - Construction of Flood Mitigation Structure along Alimnos River (Pogo Section), Sta. 009 + 912 - Sta. 010 + 692, Barangay Pogo, Alimnos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			03/07-13/2023	03/17/2023	03/29/2023	03/29/2023	3/30/2023	3/31-04/03/2023	4/11/2023	4/11/2023	4/12/2023	4/13/2023	240 C.D.		Php72,375,000.00		Php72,375,000.00	Php71,506,500.00	Php71,506,500.00	COA PICE BANTAY LANSANGAN	02/27/2023	02/27/2023	02/27/2023	02/27/2023	02/27/2023		
Pour/s&LZ	28AG0023 - RE-BID - Flood Management Program - Construction of Flood Mitigation Structure along Alimnos River, Sta. 010 + 172.9 - Sta. 010 + 702.8, Barangay Poblacion to Cayucay, Alimnos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			03/07-13/2023	03/17/2023	03/29/2023	03/29/2023	3/30/2023	3/31-04/03/2023	4/11/2023	4/11/2023	4/12/2023	4/13/2023	255 C.D.		Php77,200,000.00		Php77,200,000.00	Php76,273,600.00	Php76,273,600.00	COA PICE BANTAY LANSANGAN	02/27/2023	02/27/2023	02/27/2023	02/27/2023	02/27/2023		
Pour/s&LZ	28AG0024 - RE-BID - Flood Management Program - Construction of Flood Mitigation Structure along Bangaguing River (Akleng Section), Sta. 1102 + 019.5 - Sta. 002 + 535.1, Barangay Akleng, Agno, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			02/28-03/06/2023	03/09/2023	03/21/2023	03/21/2023	3/22/2023	03/23-24/2023	3/28/2023	3/28/2023	3/29/2023	3/30/2023	255 C.D.		Php77,200,000.00		Php77,200,000.00	Php76,273,600.00	Php76,273,600.00	COA PICE BANTAY LANSANGAN	02/22/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023		
Pour/s&LZ	28AG0025 - RE-BID - Flood Management Program - Construction of Flood Mitigation Structure along Bangaguing River (Akleng Section), Sta. 017 + 822 - Sta. 018 + 602, Barangay Caranglam, Mabini, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			02/28-03/06/2023	03/09/2023	03/21/2023	03/21/2023	3/22/2023	03/23-24/2023	3/28/2023	3/28/2023	3/29/2023	3/30/2023	210 C.D.		Php53,075,000.00		Php53,075,000.00	Php52,809,625.00	Php52,809,625.00	COA PICE BANTAY LANSANGAN	02/22/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023		
Pour/s&LZ	28AG0027 - RE-BID - Flood Management Program - Construction of Flood Mitigation Structure along Bangaguing River (Poblacion Section), Sta. 027 + 420 - Sta. 028 + 200, Barangay Poblacion, Mabini, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			02/28-03/06/2023	03/09/2023	03/21/2023	03/21/2023	3/22/2023	03/23-24/2023	3/28/2023	3/28/2023	3/29/2023	3/30/2023	210 C.D.		Php53,075,000.00		Php53,075,000.00	Php52,435,587.60	Php52,435,587.60	COA PICE BANTAY LANSANGAN	02/22/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023		
Pour/s&LZ	28AG0028 - RE-BID - Flood Management Program - Construction of Flood Mitigation Structure along Bangaguing River (Poblacion Section), Sta. 001 + 900 - Sta. 002 + 680, Barangay Poblacion West, Agno, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			03/08-14/2023	03/17/2023	03/30/2023	03/30/2023	3/31/2023	04/03-04/2023	4/11/2023	4/11/2023	4/12/2023	4/13/2023	210 C.D.		Php61,145,000.00		Php61,145,000.00	Php50,531,260.00	Php50,531,260.00	COA PICE BANTAY LANSANGAN	02/28/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023		
Pour/s&LZ	28AG0029 - RE-BID - Flood Management Program - Construction of Flood Mitigation Structure along Bangaguing River, Sta. 004 + 564.2 - Sta. 015 + 013.8, Barangay Poblacion East, Agno, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			03/07-13/2023	03/17/2023	03/29/2023	03/29/2023	3/30/2023	3/31-04/03/2023	4/11/2023	4/11/2023	4/12/2023	4/13/2023	255 C.D.		Php77,200,000.00		Php77,200,000.00	Php76,273,522.00	Php76,273,522.00	COA PICE BANTAY LANSANGAN	02/27/2023	02/27/2023	02/27/2023	02/27/2023	02/27/2023		
Pour/s&LZ	28AG0081 - RE-BID - Flood Management Program - Construction of Flood Mitigation Structure along Bayambang River, Sta. 100 + 500 - Sta. 001 + 013.1, R/S, Barangay Bayambang, Infanta, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			02/28-03/06/2023	03/09/2023	03/21/2023	03/21/2023	3/22/2023	03/23-24/2023	3/28/2023	3/28/2023	3/29/2023	3/30/2023	255 C.D.		Php77,200,000.00		Php77,200,000.00	Php76,269,967.50	Php76,269,967.50	COA PICE BANTAY LANSANGAN	02/22/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023		
Pour/s&LZ	28AG0032 - RE-BID - Flood Management Program - Construction of Flood Mitigation Structure along Navom River, Sta. 005 + 775.6 - Sta. 008 + 285.2, Barangay Navom, Infanta, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			02/28-03/06/2023	03/09/2023	03/21/2023	03/21/2023	3/22/2023	03/23-24/2023	3/28/2023	3/28/2023	3/29/2023	3/30/2023	255 C.D.		Php77,200,000.00		Php77,200,000.00	Php76,273,445.60	Php76,273,445.60	COA PICE BANTAY LANSANGAN	02/22/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023		
Pour/s&LZ	28AG0033 - Convergence and Special Support Program - Construction/Improvement of Access Road leading to Busay Calabeng Falls, Bani, Pangasinan (Tourism Road Infrastructure Program - TRIP) at	DPWH,1ST PED	YES	Competitive Bidding			12/29/2022-1/4/2023	01/05/2023	01/18/2023	01/18/2023	1/19/2023	01/20-23/2023	1/30/2023	1/30/2023	1/31/2023	2/6/2023	60 C.D.		Php9,800,000.00		Php9,800,000.00	Php9,306,576.50	Php9,306,576.50	COA PICE BANTAY LANSANGAN	12/23/2022	12/23/2022	12/23/2022	12/23/2022	12/23/2022		
Pour/s&LZ	28AG0034 - RE-BID - Convergence and Special Support Program - Construction/Improvement of Access Road leading to Lucap Boulevard and Mangrove Park, Brgy. Bued, Alimnos City, Pangasinan (Tourism	DPWH,1ST PED	YES	Competitive Bidding			03/08-14/2023	03/17/2023	03/30/2023	03/30/2023	3/31/2023	04/03-04/2023	4/11/2023	4/11/2023	4/12/2023	4/13/2023	90 C.D.		Php9,800,000.00		Php9,800,000.00	Php9,682,400.00	Php9,682,400.00	COA PICE BANTAY LANSANGAN	02/28/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023		

POJ/S95Z	23AG0035 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Bacrit, Mabini, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			01/11-17/2023	01/19/2023	01/31/2023	01/31/2023	2/1/2023	02/02-03/2023	2/10/2023	2/10/2023	2/13/2023	2/14/2023	31 C.D.			Php4,950,000.00		Php4,950,000.00	Php4,700,149.60	Php4,700,149.60	COA PICE BANTAY LANSANGAN	01/05/2023	01/05/2023	01/05/2023	01/05/2023	01/05/2023		
POJ/S96Z	23AG0036 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Barlo, Mabini, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			10/25-31/22	11/03/2022	11/15/2022	11/15/2022	11/16/2022	11/18-21/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.			Php4,950,000.00		Php4,950,000.00	Php4,700,182.90	Php4,700,182.90	COA PICE BANTAY LANSANGAN	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022		
POJ/S97Z	23AG0037 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tondol, Anda, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			12/29/2022-1/4/2023	01/05/2023	01/19/2023	01/18/2023	1/19/2023	01/20-23/2023	2/2/2023	2/2/2023	2/3/2023	2/6/2023	59 C.D.			Php4,950,000.00		Php4,950,000.00	Php4,699,949.30	Php4,699,949.30	COA PICE BANTAY LANSANGAN	12/23/2022	12/23/2022	12/23/2022	12/23/2022	12/23/2022		
POJ/S98Z	23AG0038 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Villacorta, Mabini, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			11/3-9/2022	11/14/2022	11/24/2022	11/24/2022	11/25/2022	11/28-29/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.			Php4,950,000.00		Php4,950,000.00	Php4,698,400.00	Php4,698,400.00	COA PICE BANTAY LANSANGAN	10/26/2022	10/26/2022	10/26/2022	10/26/2022	10/26/2022		
POJ/S99Z	23AG0039 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Tayuk, Barangay Qubur, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			10/25-31/22	11/03/2022	11/15/2022	11/15/2022	11/16/2022	11/18-21/2022	2/2/2023	2/3/2023	2/3/2023	2/6/2023	45 C.D.			Php4,950,000.00		Php4,950,000.00	Php4,687,650.00	Php4,687,650.00	COA PICE BANTAY LANSANGAN	10/19/2022	10/18/2022	10/20/2022	10/18/2022	10/18/2022		
POJ/S99Z	23AG0040 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Ambabay, Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			11/24-30/2022	12/02/2022	12/15/2022	12/15/2022	12/16/2022	12/19-20/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	240 C.D.	-	GoP	Php4,950,000.00		Php4,950,000.00	Php4,700,949.78	Php4,700,949.78	COA PICE BANTAY LANSANGAN	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
POJ/S99Z	23AG0041 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bang Sur, Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			11/24-30/2022	12/02/2022	12/15/2022	12/15/2022	12/16/2022	12/19-20/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	240 C.D.	-	GoP	Php4,950,000.00		Php4,950,000.00	Php4,692,600.00	Php4,692,600.00	COA PICE BANTAY LANSANGAN	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
POJ/S99Z	23AG0042 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Butlerao, Anda, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			10/23-27/2022	10/28/2022	14/11/2022	14/11/2022	11/15/2022	11/16-17/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	240 C.D.	-	GoP	Php4,950,000.00		Php4,950,000.00	Php4,700,949.78	Php4,700,949.78	COA PICE BANTAY LANSANGAN	10/14/2022	10/14/2022	10/14/2022	10/14/2022	10/14/2022		
POJ/S99Z	23AG0043 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Gorrila, Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			10/21-27/2022	10/28/2022	14/11/2022	14/11/2022	11/15/2022	11/16-17/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	240 C.D.	-	GoP	Php4,950,000.00		Php4,950,000.00	Php4,692,600.00	Php4,692,600.00	COA PICE BANTAY LANSANGAN	10/14/2022	10/14/2022	10/14/2022	10/14/2022	10/14/2022		
POJ/S99Z	23AG0044 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Patlan West, Sual, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			12/29/2022-1/4/2023	01/05/2023	01/18/2023	01/18/2023	1/19/2023	01/20-23/2023	2/2/2023	2/2/2023	2/3/2023	2/6/2023	240 C.D.	-	GoP	Php4,950,000.00		Php4,950,000.00	Php4,699,957.35	Php4,699,957.35	COA PICE BANTAY LANSANGAN	12/23/2022	12/23/2022	12/23/2022	12/23/2022	12/23/2022		
POJ/S99Z	23AG0045 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tawin-Tawin, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding			11/24-30/2022	12/02/2022	12/15/2022	12/15/2022	12/16/2022	12/19-20/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	240 C.D.	-	GoP	Php4,950,000.00		Php4,950,000.00	Php4,702,302.00	Php4,702,302.00	COA PICE BANTAY LANSANGAN	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		

23AG0048 - Basic Infrastructure Program - Evacuation Centers/Quarantine Facilities/Public Health Facilities - Construction of Public Health Facility, Barangay Goyoden, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/11-17/2023	01/19/2023	01/31/2023	01/31/2023	2/1/2023	02/02-03/2023	2/10/2023	2/10/2023	2/13/2023	2/14/2023	240 C.D.	GoP	Php4,980,000.00	Php4,980,000.00	Php4,702,005.00	Php4,702,005.00	COA PICE BANTAY LANSANGAN	01/05/2023	01/05/2023	01/05/2023	01/05/2023	01/05/2023
23AG0049 - Basic Infrastructure Program - Public Water Supply System (Level II or III) - Construction of Public Water Supply System Level II, Barangay Hermosa, Dasol, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		02/10-16/2023	02/17/2023	03/02/2023	03/02/2023	3/3/2023	03/06-07/2023	3/8/2023	3/8/2023	3/10/2023	3/13/2023	90 C.D.	GoP	Php4,980,000.00	Php4,980,000.00	Php4,699,997.40	Php4,699,997.40	COA PICE BANTAY LANSANGAN	01/06/2023	01/06/2023	01/06/2023	01/06/2023	01/06/2023
23AG0050 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Balingay, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		11/9-9/2022	11/14/2022	11/24/2022	11/24/2022	11/25/2022	11/28-29/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.	GoP	Php4,980,000.00	Php4,980,000.00	Php4,700,444.30	Php4,700,444.30	COA PICE BANTAY LANSANGAN	10/26/2022	10/26/2022	10/26/2022	10/26/2022	10/26/2022
23AG0051 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Balag, Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		10/18-24/2022	10/27/2022	11/08/2022	11/08/2022	11/9/2022	11/11-14/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.	GoP	Php4,980,000.00	Php4,980,000.00	Php4,699,997.50	Php4,699,997.50	COA PICE BANTAY LANSANGAN	10/11/2022	10/11/2022	10/11/2022	10/11/2022	10/11/2022
23AG0052 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Binabitan to Barangay Salud (Casub), Bolinao,	DPWH,1ST PED	YES	Competitive Bidding		11/24-30/2022	12/02/2022	12/15/2022	12/15/2022	12/16/2022	12/19-20/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	75 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,404,505.00	Php9,404,505.00	COA PICE BANTAY LANSANGAN	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022
23AG0053 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Dewey, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		11/22-28/2022	12/01/2022	12/13/2022	12/13/2022	12/14/2022	12/15-16/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.	GoP	Php4,980,000.00	Php4,980,000.00	Php4,687,596.90	Php4,687,596.90	COA PICE BANTAY LANSANGAN	11/15/2022	11/15/2022	11/15/2022	11/15/2022	11/15/2022
23AG0054 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Goyoden (Sito Mecawayan), Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		11/22-28/2022	12/01/2022	12/13/2022	12/13/2022	12/14/2022	12/15-16/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.	GoP	Php4,980,000.00	Php4,980,000.00	Php4,700,311.80	Php4,700,311.80	COA PICE BANTAY LANSANGAN	11/15/2022	11/15/2022	11/15/2022	11/15/2022	11/15/2022
23AG0055 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, barangay SagMalno, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		10/21-27/2022	10/28/2022	14/11/2022	14/11/2022	11/15/2022	11/16-17/2022	1/30/2023	1/30/2023	2/3/2023	2/14/2023	105 C.D.	GoP	Php14,850,000.00	Php14,850,000.00	Php13,116,659.36	Php13,116,659.36	COA PICE BANTAY LANSANGAN	10/14/2022	10/14/2022	10/14/2022	10/14/2022	10/14/2022
23AG0056 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Uwa-Lwa, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		11/3-9/2022	11/14/2022	11/24/2022	11/24/2022	11/25/2022	11/28-29/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.	GoP	Php4,990,000.00	Php4,990,000.00	Php4,700,082.80	Php4,700,082.80	COA PICE BANTAY LANSANGAN	10/26/2022	10/26/2022	10/26/2022	10/26/2022	10/26/2022
23AG0057 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Poblacion (Riverside), Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		11/9-9/2022	11/14/2022	11/24/2022	11/24/2022	11/25/2022	11/28-29/2022				45 C.D.	GoP	Php4,980,000.00	Php4,980,000.00	Php4,700,368.97	Php4,700,368.97	COA PICE BANTAY LANSANGAN	10/26/2022	10/26/2022	10/26/2022	10/26/2022	10/26/2022	
23AG0058 - Re-Innovation - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Poblacion, Dasol, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/12-18/2023	01/20/2023	02/01/2023	02/01/2023	2/2/2023	02/03-06/2023	2/10/2023	2/10/2023	2/13/2023	2/14/2023	135 C.D.	GoP	Php19,600,000.00	Php19,600,000.00	Php18,616,476.20	Php18,616,476.20	COA PICE BANTAY LANSANGAN	01/06/2023	01/06/2023	01/06/2023	01/06/2023	01/06/2023

POU/360A2	23AG0061 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sta. Maria, Abininos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		10/18-24/2022	10/27/2022	11/08/2022	11/08/2022	11/9/2022	11/11-14/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,700,499.80	Php4,700,499.80	COA PICE BANTAY LANSANGAN	10/11/2022	10/11/2022	10/11/2022	10/11/2022	10/11/2022		
POU/360A2	23AG0062 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tupu, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		10/27-11/2/22	11/07/2022	17/11/2022	17/11/2022	11/18/2022	11/21-22/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,682,700.00	Php4,682,700.00	COA PICE BANTAY LANSANGAN	10/21/2022	10/21/2022	10/21/2022	10/21/2022	10/21/2022		
POU/360A2	23AG0063 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Victory (Bag Road), Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/11-17/2023	01/19/2023	01/31/2023	01/31/2023	2/1/2023	02/02-03/2023	2/10/2023	2/10/2023	2/13/2023	2/14/2023	31 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,700,265.50	Php4,700,265.50	COA PICE BANTAY LANSANGAN	01/05/2023	01/05/2023	01/05/2023	01/05/2023	01/05/2023		
POU/360A2	23AG0064 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Purok 4, Barangay San Roque, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		11/3-9/2022	11/14/2022	11/24/2022	11/24/2022	11/25/2022	11/28-29/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,700,476.25	Php4,700,476.25	COA PICE BANTAY LANSANGAN	10/26/2022	10/26/2022	10/26/2022	10/26/2022	10/26/2022		
POU/360A2	23AG0065 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Imbo, Barangay Patay, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		10/21-27/2022	10/28/2022	14/11/2022	14/11/2022	11/15/2022	11/16-17/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,687,650.00	Php4,687,650.00	COA PICE BANTAY LANSANGAN	10/11/2022	10/11/2022	10/11/2022	10/11/2022	10/11/2022		
POU/360A2	23AG0066 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Macalay 2, Barangay Luna, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		10/21-27/2022	10/28/2022	14/11/2022	14/11/2022	11/15/2022	11/16-17/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,682,700.00	Php4,682,700.00	COA PICE BANTAY LANSANGAN	10/11/2022	10/11/2022	10/11/2022	10/11/2022	10/11/2022		
POU/360A2	23AG0067 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Mayungon, Barangay Luciente 2, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		11/3-9/2022	11/14/2022	11/24/2022	11/24/2022	11/25/2022	11/28-29/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,672,800.00	Php4,672,800.00	COA PICE BANTAY LANSANGAN	10/26/2022	10/26/2022	10/26/2022	10/26/2022	10/26/2022		
POU/360A2	23AG0068 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Nambarban, Barangay Calsaday, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		10/21-27/2022	10/28/2022	14/11/2022	14/11/2022	11/15/2022	11/16-17/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,692,600.00	Php4,692,600.00	COA PICE BANTAY LANSANGAN	10/11/2022	10/11/2022	10/11/2022	10/11/2022	10/11/2022		
POU/360A2	23AG0069 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Riverside, Pong Maino, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		10/21-27/2022	10/28/2022	14/11/2022	14/11/2022	11/15/2022	11/16-17/2022	2/2/2023	2/2/2023	2/3/2023	2/6/2023	45 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,700,149.40	Php4,700,149.40	COA PICE BANTAY LANSANGAN	10/11/2022	10/11/2022	10/11/2022	10/11/2022	10/11/2022		
POU/360A2	23AG0070 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Brasollan Loco, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/11-17/2023	01/19/2023	01/31/2023	01/31/2023	2/1/2023	02/02-03/2023	2/10/2023	2/10/2023	2/13/2023	2/14/2023	57 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,699,922.50	Php4,699,922.50	COA PICE BANTAY LANSANGAN	01/05/2023	01/05/2023	01/05/2023	01/05/2023	01/05/2023		
POU/360A2	23AG0071 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Brasollan-Lucero, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		11/24-30/2022	12/02/2022	12/15/2022	12/15/2022	12/16/2022	12/19-20/2022	3/1/2023	3/1/2023	3/21/2023	3/22/2023	75 C.D.		GoP	Php9,900,000.00		Php9,900,000.00	Php9,401,474.40	Php9,401,474.40	COA PICE BANTAY LANSANGAN	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		

PO074134Z	23AG0073 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Claycutay, Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		11/22-28/2022	12/01/2022	12/13/2022	12/13/2022	12/14/2022	12/15-16/2022	3/17/2023	3/17/2023	3/21/2023	3/22/2023	45 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,956,948.70	Php4,956,948.70	COA PICE BANTAY LANSANGAN	11/15/2022	11/15/2022	11/15/2022	11/15/2022	11/15/2022
PO074134Z	23AG0074 - Re-Invitation - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road, Barangay Pook-Pook, Alaminos City,	DPWH, 1ST PED	YES	Competitive Bidding		12/29/2022-1/4/2023	01/05/2023	01/18/2023	01/18/2023	1/19/2023	01/20-23/2023	3/17/2023	3/17/2023	3/21/2023	3/22/2023	45 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,699,282.80	Php4,699,282.80	COA PICE BANTAY LANSANGAN	11/15/2022	11/15/2022	11/15/2022	11/15/2022	11/15/2022
PO074359Z	23AG0075 - RE-BID - Convergence and Special Support Program - Construction/Improvement of Access Road leading to Lucio Boulevard and Mangrove Park, Brgy. Bued, Alaminos City, Pangasinan Package II	DPWH, 1ST PED	YES	Competitive Bidding		03/08-14/2023	03/17/2023	03/30/2023	03/30/2023	3/31/2023	04/03-04/2023	4/11/2023	4/11/2023	4/12/2023	4/13/2023	210 C.D.	GoP	Php63,075,000.00	Php63,075,000.00	Php52,438,100.00	Php52,438,100.00	COA PICE BANTAY LANSANGAN	02/28/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023
PO074359Z	23AG0076 - RE-BID - Convergence and Special Support Program - Construction/Improvement of Access Road leading to Lucio Boulevard and Mangrove Park, Brgy. Bued, Alaminos City, Pangasinan Package III	DPWH, 1ST PED	YES	Competitive Bidding		03/08-14/2023	03/17/2023	03/30/2023	03/30/2023	3/31/2023	04/03-04/2023	4/11/2023	4/11/2023	4/12/2023	4/13/2023	210 C.D.	GoP	Php53,075,000.00	Php53,075,000.00	Php52,438,100.00	Php52,438,100.00	COA PICE BANTAY LANSANGAN	02/28/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023
PO074359Z	23AG0077 - RE-BID - Convergence and Special Support Program - Construction/Improvement of Access Road leading to Lucio Boulevard and Mangrove Park, Brgy. Bued, Alaminos City, Pangasinan Package IV	DPWH, 1ST PED	YES	Competitive Bidding		03/08-14/2023	03/17/2023	03/30/2023	03/30/2023	3/31/2023	04/03-04/2023	4/11/2023	4/11/2023	4/12/2023	4/13/2023	210 C.D.	GoP	Php48,250,000.00	Php48,250,000.00	Php47,671,000.00	Php47,671,000.00	COA PICE BANTAY LANSANGAN	02/28/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023
PO074133Z	23AG0078 - Re-Invitation - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tupia, Agno, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		01/12-15/2023	01/20/2023	02/01/2023	02/01/2023	2/2/2023	02/03-06/2023	3/17/2023	3/17/2023	3/21/2023	3/22/2023	31 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,700,648.40	Php4,700,648.40	COA PICE BANTAY LANSANGAN	01/06/2023	01/06/2023	01/06/2023	01/06/2023	01/06/2023
PO074133Z	23AG0079 - Re-Invitation - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Palamis, Alaminos City,	DPWH, 1ST PED	YES	Competitive Bidding		01/12-18/2023	01/20/2023	02/01/2023	02/01/2023	2/2/2023	02/03-06/2023	3/17/2023	3/17/2023	3/21/2023	3/22/2023	88 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,702,100.00	Php4,702,100.00	COA PICE BANTAY LANSANGAN	01/06/2023	01/06/2023	01/06/2023	01/06/2023	01/06/2023
PO074259Z	23AG0080 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Simon, Bani, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		12/28/2022-1/3/2023	01/05/2023	01/18/2023	01/18/2023	1/19/2023	01/20-23/2023	3/24/2023	3/24/2023	3/28/2023	3/29/2023	240 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,702,300.00	Php4,702,300.00	COA PICE BANTAY LANSANGAN	12/23/2022	12/23/2022	12/23/2022	12/23/2022	12/23/2022
PO074261Z	23AG0081 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Macabing, Anda, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		12/28/2022-1/3/2023	01/05/2023	01/18/2023	01/18/2023	1/19/2023	01/20-23/2023	3/24/2023	3/24/2023	3/28/2023	3/29/2023	240 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,701,500.00	Php4,701,500.00	COA PICE BANTAY LANSANGAN	12/23/2022	12/23/2022	12/23/2022	12/23/2022	12/23/2022
PO074264Z	23AG0082 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Namagbagan, Anda, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		12/28/2022-1/3/2023	01/05/2023	01/18/2023	01/18/2023	1/19/2023	01/20-23/2023	3/24/2023	3/24/2023	3/28/2023	3/29/2023	240 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,702,100.00	Php4,702,100.00	COA PICE BANTAY LANSANGAN	12/23/2022	12/23/2022	12/23/2022	12/23/2022	12/23/2022
PO074269Z	23AG0083 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Bayambang, Infanta, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		12/28/2022-1/3/2023	01/05/2023	01/18/2023	01/18/2023	1/19/2023	01/20-23/2023	3/24/2023	3/24/2023	3/28/2023	3/29/2023	240 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,702,400.00	Php4,702,400.00	COA PICE BANTAY LANSANGAN	12/23/2022	12/23/2022	12/23/2022	12/23/2022	12/23/2022

PO04564Z	23AG0084 - Basic Infrastructure Program - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Cayungan, Agno, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		12/28/2022-1/3/2023	01/05/2023	01/18/2023	01/18/2023	1/19/2023	01/20-23/2023	3/24/2023	3/24/2023	3/28/2023	3/29/2023	240 C.D.		GoP	Php4,990,000.00		Php4,990,000.00	Php4,702,400.00		Php4,702,400.00	COA PICE BANTAY LANSANGAN	12/23/2022	12/23/2022	12/23/2023	12/23/2023	12/23/2023		
PO04565Z	23AG0085 - Basic Infrastructure Program - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Miguel, Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		12/28/2022-1/3/2023	01/05/2023	01/18/2023	01/18/2023	1/19/2023	01/20-23/2023	3/24/2023	3/24/2023	3/28/2023	3/29/2023	240 C.D.		GoP	Php4,990,000.00		Php4,990,000.00	Php4,702,000.00		Php4,702,000.00	COA PICE BANTAY LANSANGAN	12/23/2022	12/23/2022	12/23/2023	12/23/2023	12/23/2023		
PO04566Z	23AG0086 - Basic Infrastructure Program - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Calayan, Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/11-17/2023	01/19/2023	01/31/2023	01/31/2023	2/1/2023	02/02-03/2023	3/24/2023	3/24/2023	3/28/2023	3/29/2023	240 C.D.		GoP	Php4,990,000.00		Php4,990,000.00	Php4,702,200.00		Php4,702,200.00	COA PICE BANTAY LANSANGAN	01/05/2023	01/05/2023	01/05/2023	01/05/2023	01/05/2023		
PO04567Z	23AG0087 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Road Concrete of Sitio Pating-Calepnet, Brgy. Macababon, Agno, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		02/10-16/2023	02/17/2023	03/02/2023	03/02/2023	3/3/2023	03/06-07/2023	3/17/2023	3/17/2023	3/21/2023	3/22/2023	153 C.D.		GoP	Php19,800,000.00		Php19,800,000.00	Php18,805,454.50		Php18,805,454.50	COA PICE BANTAY LANSANGAN	02/03/2023	02/03/2023	02/03/2023	02/03/2023	02/03/2023		
PO04568Z	23AG0088 - Basic Infrastructure Program - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Vicente, Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/11-17/2023	01/19/2023	01/31/2023	01/31/2023	2/1/2023	02/02-03/2023	3/24/2023	3/24/2023	3/28/2023	3/29/2023	240 C.D.		GoP	Php4,990,000.00		Php4,990,000.00	Php4,701,700.00		Php4,701,700.00	COA PICE BANTAY LANSANGAN	01/05/2023	01/05/2023	01/05/2023	01/05/2023	01/05/2023		
PO04569Z	23AG0089 - Basic Infrastructure Program - Multi-Purpose Building/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Macabiti, Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/11-17/2023	01/19/2023	01/31/2023	01/31/2023	2/1/2023	02/02-03/2023	3/24/2023	3/24/2023	3/28/2023	3/29/2023	240 C.D.		GoP	Php4,990,000.00		Php4,990,000.00	Php4,702,350.00		Php4,702,350.00	COA PICE BANTAY LANSANGAN	01/05/2023	01/05/2023	01/05/2023	01/05/2023	01/05/2023		
PO04570Z	23AG0090 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Roads in Brgy. Tibang, Alaminos City, 1st District, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/20-26/2023	01/27/2023	02/08/2023	02/08/2023	2/9/2023	02/10-13/2023	3/17/2023	3/17/2023	3/21/2023	3/22/2023	31 C.D.		GoP	Php4,990,000.00		Php4,990,000.00	Php4,702,200.00		Php4,702,200.00	COA PICE BANTAY LANSANGAN	01/13/2023	01/13/2023	01/13/2023	01/13/2023	01/13/2023		
PO04571Z	23AG0091 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Roads in Brgy. Bued, Alaminos City, 1st District, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/20-26/2023	01/27/2023	02/08/2023	02/08/2023	2/9/2023	02/10-13/2023	3/17/2023	3/17/2023	3/21/2023	3/22/2023	31 C.D.		GoP	Php4,990,000.00		Php4,990,000.00	Php4,702,250.00		Php4,702,250.00	COA PICE BANTAY LANSANGAN	01/13/2023	01/13/2023	01/13/2023	01/13/2023	01/13/2023		
PO04572Z	23AG0092 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Roads in Brgy. Pical-Pical, Alaminos City, 1st District, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/20-26/2023	01/27/2023	02/08/2023	02/08/2023	2/9/2023	02/10-13/2023	3/17/2023	3/17/2023	3/21/2023	3/22/2023	56 C.D.		GoP	Php4,990,000.00		Php4,990,000.00	Php4,699,365.64		Php4,699,365.64	COA PICE BANTAY LANSANGAN	01/13/2023	01/13/2023	01/13/2023	01/13/2023	01/13/2023		
PO04573Z	23AG0093 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Improvement of Road, Barangay Cabungan, Agno, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/20-26/2023	01/27/2023	02/08/2023	02/08/2023	2/9/2023	02/10-13/2023	3/17/2023	3/17/2023	3/21/2023	3/22/2023	41 C.D.		GoP	Php9,900,000.00		Php9,900,000.00	Php9,405,000.00		Php9,405,000.00	COA PICE BANTAY LANSANGAN	01/13/2023	01/13/2023	01/13/2023	01/13/2023	01/13/2023		
PO04574Z	23AG0094 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Roads in Brgy. Banog Sur (Riveride), Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/20-26/2023	01/27/2023	02/08/2023	02/08/2023	2/9/2023	02/10-13/2023	3/17/2023	3/17/2023	3/21/2023	3/22/2023	51 C.D.		GoP	Php4,990,000.00		Php4,990,000.00	Php4,699,562.30		Php4,699,562.30	COA PICE BANTAY LANSANGAN	01/13/2023	01/13/2023	01/13/2023	01/13/2023	01/13/2023		

P001-3Z	28AG0095 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Catanday-San Roque, Bolnao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/20-26/2023	01/27/2023	02/08/2023	02/08/2023	2/9/2023	02/10-13/2023	3/17/2023	3/17/2023	3/21/2023	3/22/2023	69 C.D.		GoP	Php9,900,000.00		Php9,900,000.00	Php9,420,300.00	Php9,420,300.00	COA PICE BANTAY LANSANGAN	01/13/2023	01/13/2023	01/13/2023	01/13/2023	01/13/2023				
P001-3Z	28AG0096 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Roads in Brgy. San Vicente, Alaminos City, 1st District, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		01/20-26/2023	01/27/2023	02/08/2023	02/08/2023	2/9/2023	02/10-13/2023	3/17/2023	3/17/2023	3/21/2023	3/22/2023	44 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,702,150.00	Php4,702,150.00	COA PICE BANTAY LANSANGAN	01/13/2023	01/13/2023	01/13/2023	01/13/2023	01/13/2023				
P005-01Z	28AG0097 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sibig-Tondol, Anda, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		02/10-16/2023	02/17/2023	03/02/2023	03/02/2023	3/3/2023	03/06-07/2023	3/10/2023	3/10/2023	3/13/2023	3/13/2023	31 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,682,700.00	Php4,682,700.00	COA PICE BANTAY LANSANGAN	02/03/2023	02/03/2023	02/03/2023	02/03/2023	02/03/2023				
P005-03Z	28AG0098 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's connecting to Indigenous People (IP) Communities - Construction of Road, Sitio Macandong, Brgy. Bnabalan, Bolnao,	DPWH,1ST PED	YES	Competitive Bidding		02/10-16/2023	02/17/2023	03/02/2023	03/02/2023	3/3/2023	03/06-07/2023	3/21/2023	3/21/2023	3/22/2023	3/22/2023	31 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,699,277.50	Php4,699,277.50	COA PICE BANTAY LANSANGAN	02/06/2023	02/06/2023	02/06/2023	02/06/2023	02/06/2023				
P007-03Z	28AG0099 - Concreting of Brgy. Dolson PNR, Brgy. Dolson, Anda, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		02/29-03/06/2023	03/09/2023	03/21/2023	03/21/2023	3/22/2023	03/23-24/2023	3/29/2023	3/29/2023	3/30/2023	3/30/2023	75 C.D.		GoP	Php12,497,500.00		Php12,497,500.00	Php11,612,774.70	Php11,612,774.70	COA PICE BANTAY LANSANGAN	02/22/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023				
R007-07BLZ	28AG0100 - Concreting of Brgy. Pita PWR, Brgy. Pita, Infanta, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		02/29-03/06/2023	03/09/2023	03/21/2023	03/21/2023	3/22/2023	03/23-24/2023	3/29/2023	3/29/2023	3/30/2023	3/30/2023	75 C.D.		GoP	Php13,432,500.00		Php13,432,500.00	Php12,775,639.50	Php12,775,639.50	COA PICE BANTAY LANSANGAN	02/12/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023				
P007-03Z	28AG0101 - Concreting of Tangorarang to Quibuar PWR, Brgy. Tangorarang and Brgy. Quibuar, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		03/07-13/2023	03/17/2023	03/29/2023	03/29/2023	3/30/2023	3/31-04/03/202	4/12/2023	4/12/2023	4/13/2023	4/13/2023	81 C.D.		GoP	Php14,925,000.00		Php14,925,000.00	Php14,175,249.70	Php14,175,249.70	COA PICE BANTAY LANSANGAN	02/27/2023	02/27/2023	02/27/2023	02/27/2023	02/27/2023				
P007-04Z	28AG0102 - Concreting of Brgy. Zurejosa PWR, Brgy. Zurejosa, Bolnao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		03/07-13/2023	03/17/2023	03/29/2023	03/29/2023	3/30/2023	3/31-04/03/202	4/12/2023	4/12/2023	4/13/2023	4/13/2023	60 C.D.		GoP	Php11,940,000.00		Php11,940,000.00	Php11,340,667.60	Php11,340,667.60	COA PICE BANTAY LANSANGAN	02/27/2023	02/27/2023	02/27/2023	02/27/2023	02/27/2023				
P007-04Z	28AG0103 - Concreting of PREC Station, Brgy. Poblacon PWR, Brgy. Poblacon, Suat, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		03/08-14/2023	03/17/2023	03/30/2023	03/30/2023	3/31/2023	04/03-04/2023	4/12/2023	4/12/2023	4/13/2023	4/13/2023	126 C.D.		GoP	Php23,890,000.00		Php23,890,000.00	Php22,661,594.60	Php22,661,594.60	COA PICE BANTAY LANSANGAN	02/28/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023				
P007-03Z	28AG0104 - Concreting of Zone 1 (with 2-barrel box culvert) and Zone V-B Dulacac-Balayang Road PWR, Brgy. Dulacac and Brgy. Sibig-Tondol, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		03/08-14/2023	03/17/2023	03/30/2023	03/30/2023	3/31/2023	04/03-04/2023	5/5/2023	5/5/2023	5/6/2023	5/6/2023	97 C.D.		GoP	Php14,925,000.00		Php14,925,000.00	Php14,175,349.80	Php14,175,349.80	COA PICE BANTAY LANSANGAN	02/28/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023				
P007-03Z	28AG0105 - Construction/Rehabilitat on of Water Supply/Septage and Sewerage/Rainwater Collectors - Construction of Solar Water System, Suat, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		03/10-16/2023	03/20/2023	03/31/2023	03/31/2023	4/3/2023	04/04-05/2023	6/22/2023	6/22/2023	6/26/2023	6/26/2023	150 C.D.		GoP	Php9,800,000.00		Php9,800,000.00	Php9,682,400.00	Php9,682,400.00	COA PICE BANTAY LANSANGAN	03/07/2023	03/02/2023	03/02/2023	03/02/2023	03/02/2023				

P0075601Z	28AG0106 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors - Construction of Solar Water System, Bari, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	03/10-16/2023	03/20/2023	03/31/2023	03/31/2023	4/3/2023	04/04-05/2023	6/22/2023	6/22/2023	6/26/2023	6/26/2023	150 C.D.		GoP	Php9,800,000.00		Php9,800,000.00	Php9,682,400.00	Php9,682,400.00	COA PICE BANTAY LANSANGAN	03/02/2023	03/02/2023	03/02/2023	03/02/2023	03/02/2023
P0075602Z	28AG0107 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors - Construction of Solar Water System, Anda, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	03/10-16/2023	03/20/2023	03/31/2023	03/31/2023	4/3/2023	04/04-05/2023	5/25/2023	5/25/2023	5/29/2023	5/29/2023	150 C.D.		GoP	Php9,800,000.00		Php9,800,000.00	Php9,682,400.00	Php9,682,400.00	COA PICE BANTAY LANSANGAN	03/02/2023	03/02/2023	03/02/2023	03/02/2023	03/02/2023
P0075603Z	28AG0108 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors - Construction of Solar Water System, Solinas, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	03/10-16/2023	03/20/2023	03/31/2023	03/31/2023	4/3/2023	04/04-05/2023	5/25/2023	5/25/2023	5/29/2023	5/29/2023	150 C.D.		GoP	Php9,800,000.00		Php9,800,000.00	Php9,682,400.00	Php9,682,400.00	COA PICE BANTAY LANSANGAN	03/02/2023	03/02/2023	03/02/2023	03/02/2023	03/02/2023
P0075604Z	28AG0109 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors - Construction of Solar Water System, Dasol, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	03/10-16/2023	03/20/2023	03/31/2023	03/31/2023	4/3/2023	04/04-05/2023	5/22/2023	5/22/2023	5/23/2023	5/23/2023	150 C.D.		GoP	Php9,800,000.00		Php9,800,000.00	Php9,682,400.00	Php9,682,400.00	COA PICE BANTAY LANSANGAN	03/02/2023	03/02/2023	03/02/2023	03/02/2023	03/02/2023
P0075605Z	28AG0110 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors - Construction of Solar Water System, Infanta, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	03/10-16/2023	03/20/2023	03/31/2023	03/31/2023	4/3/2023	04/04-05/2023	6/22/2023	6/22/2023	6/26/2023	6/26/2023	150 C.D.		GoP	Php9,800,000.00		Php9,800,000.00	Php9,682,399.02	Php9,682,399.02	COA PICE BANTAY LANSANGAN	03/02/2023	03/02/2023	03/02/2023	03/02/2023	03/02/2023
P0075606Z	28AG0111 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors - Construction of Solar Water System, Mabini, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	03/10-16/2023	03/20/2023	03/31/2023	03/31/2023	4/3/2023	04/04-05/2023	5/22/2023	5/22/2023	5/23/2023	5/23/2023	150 C.D.		GoP	Php9,800,000.00		Php9,800,000.00	Php9,682,400.00	Php9,682,400.00	COA PICE BANTAY LANSANGAN	03/02/2023	03/02/2023	03/02/2023	03/02/2023	03/02/2023
P0091458Z, P0091459Z, P0091460Z, P0091461Z, P0091462Z, P0091463Z	28AG0112 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Improvement of Road, Brgy. Victoria, Alaminos City, Pangasinan, Improvement of Road, Brgy. Cabatuan, Alaminos City, Pangasinan, Improvement of Road, Brgy. Calabro-Brgy. Deep Sur, Bani, Pangasinan, Improvement of Road, Brgy. Baco, Mabini, Pangasinan at Alaminos City-Bani-Mabini, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	04/04-10/2023	04/12/2023	04/24/2023	04/24/2023	4/25/2023	04/26-27/2023	5/2/2023	5/2/2023	5/3/2023	5/3/2023	150 C.D.		GoP	Php39,600,000.00		Php39,600,000.00	Php39,124,800.00	Php39,124,800.00	COA PICE BANTAY LANSANGAN	03/30/2023	03/30/2023	03/30/2023	03/30/2023	03/30/2023
P0091464Z	28AG0116 - Repair/Maintenance of Alaminos River Revetment 1a, Brgy. Piams, Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	04/12-18/2023	04/21/2023	05/03/2023	05/03/2023	5/4/2023	05/03-09/2023	5/23/2023	5/23/2023	5/24/2023	5/24/2023	53 C.D.		GoP	Php2,940,000.00		Php2,940,000.00	Php2,792,706.00	Php2,792,706.00	COA PICE BANTAY LANSANGAN	04/04/2023	04/04/2023	04/04/2023	04/04/2023	04/04/2023
P0091465Z, P0091466Z	28AG0117 - Convergence and Speed Support Program - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Rain Water Collector System Pangasinan First District	DPWH, 1ST PED	YES	Competitive Bidding	05/23-29/2023	06/01/2023	06/13/2023	06/13/2023	6/14/2023	06/19-20/2023	6/22/2023	6/22/2023	6/26/2023	6/26/2023	90 C.D.		GoP	Php2,316,000.00		Php2,316,000.00	Php2,199,736.80	Php2,199,736.80	COA PICE BANTAY LANSANGAN	05/15/2023	05/15/2023	05/15/2023	05/15/2023	05/15/2023

23AG0118 - Regular Maintenance of DPWH Building, Pangasinan 1st DCO, Annex Building II, Brgy. Poblacion, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	05/23-29/2023	06/01/2023	06/13/2023	06/13/2023	6/14/2023	06/19-30/2023	6/22/2023	6/22/2023	6/26/2023	6/26/2023	60 C.D.	GoP	Php1,485,000.00		Php1,485,000.00	Php1,482,015.15	Php1,482,015.15		COA PICE BANTAY LANSANGAN	05/15/2023	05/15/2023	05/15/2023	05/15/2023	05/15/2023		
Total Allocated Budget of Procurement Activities																		26,283,142.00											
Total Contract Price of Procurement Activities Submitted																						195,420,665.65							
Total Savings (Total Allocated Budget - Total Contract Price)																						66,303,862.74							

DN-GOING PROCUREMENT ACTIVITIES																															
23AG00047 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services- Reconstruction of Multi-Purpose Building, Don Ramundo Celeste Sports Complex, Barangay Germinol, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		06/20-26/2023	06/29/2023	07/11/2023	07/11/2023	7/12/2023	07/13-14/2023	7/17/2023	7/17/2023	07/27/2023		300 C.D.		GoP	Php49,569,000.00		Php49,500,000.00		Php0.00	COA PICE BANTAY LANSANGAN	06/13/2023	06/13/2023	06/13/2023	06/13/2023	06/13/2023			
23AG00113 - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG)- Access Road and/or Bridges from the National Roads/ leading to Major/Strategic Public Building/Facilities- Construction of Road, Bani, Pangasinan at 1. Brgy. Poblacion (River-side), Bani, Pangasinan 2. Brgy. Balag, Bani, Pangasinan 3. Brgy. Tugue Norte, Bani, Pangasinan 4. Brgy. Tabor, Bani, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		04/12-18/2023	04/21/2023	05/03/2023	05/03/2023	5/4/2023	05/08-09/2023					103 C.D.		GoP	Php19,800,000.00		Php19,800,000.00	Php18,809,604.00	Php18,809,604.00	COA PICE BANTAY LANSANGAN	04/03/2023	04/03/2023	04/03/2023	04/03/2023	04/03/2023			
23AG00114 - Asset Preservation Program - Preventive Maintenance - Alaminos - Bolinao Road, K0343 + 000 - K0343 + 507, K0344 + 000 - K0344 + 326, K0345 + 371 - K0348 + 000 at Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		04/12-18/2023	04/21/2023	05/03/2023	05/03/2023	5/4/2023	05/08-09/2023					93 C.D.		GoP	Php49,000,000.00		Php49,000,000.00	Php48,412,000.00	Php48,412,000.00	COA PICE BANTAY LANSANGAN	04/03/2023	04/03/2023	04/03/2023	04/03/2023	04/03/2023			
23AG00115 - Asset Preservation Program - Preventive Maintenance - Pangasinan - Zambales Road, K0329 + 000 to K0335 + 000 at Sual, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		04/12-18/2023	04/21/2023	05/03/2023	05/03/2023	5/4/2023	05/08-09/2023					93 C.D.		GoP	Php49,000,000.00		Php49,000,000.00	Php48,412,000.00	Php48,412,000.00	COA PICE BANTAY LANSANGAN	04/03/2023	04/03/2023	04/03/2023	04/03/2023	04/03/2023			
23AG00119 - Construction of Modified Standard One (1) Storey Two (2) Classrooms School Building, Pita IS, Infanta, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		06/20-26/2023	06/29/2023	07/11/2023	07/11/2023	7/12/2023	07/13-14/2023	7/17/2023	7/17/2023	07/27/2023		105 C.D.		Others	Php5,250,000.00		Php5,250,000.00		Php0.00	COA PICE BANTAY LANSANGAN	06/13/2023	06/13/2023	06/13/2023	06/13/2023	06/13/2023			
23AG00120 - Construction of Modified Standard One (1) Storey Two (2) Classrooms School Building, Anda IS, Anda Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		06/20-26/2023	06/29/2023	07/11/2023	07/11/2023	7/12/2023	07/13-14/2023	7/17/2023	7/17/2023	07/27/2023		105 C.D.			Php5,465,000.00		Php5,250,000.00		Php0.00	COA PICE BANTAY LANSANGAN	06/13/2023	06/13/2023	06/13/2023	06/13/2023	06/13/2023			
23AG00121 - Construction of Modified Standard One (1) Storey Two (2) Classrooms School Building, Lucero ES, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		06/20-26/2023	06/29/2023	07/11/2023	07/11/2023	7/12/2023	07/13-14/2023	7/17/2023	7/17/2023	07/27/2023		105 C.D.			Php990,000.00		Php5,750,000.00		Php0.00	COA PICE BANTAY LANSANGAN	06/13/2023	06/13/2023	06/13/2023	06/13/2023	06/13/2023			
23AG00122 - Construction of Modified Standard One (1) Storey Two (2) Classrooms School Building, Balingbong ES, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding		06/20-26/2023	06/29/2023	07/11/2023	07/11/2023	7/12/2023	07/13-14/2023	7/17/2023	7/17/2023	07/27/2023		105 C.D.			2,689,717.48		Php5,750,000.00		Php0.00	COA PICE BANTAY LANSANGAN	06/13/2023	06/13/2023	06/13/2023	06/13/2023	06/13/2023			

28AG0123 - Construction of Modified Standard One (1) Storey Three (3) Classrooms School Building at Barangay Bementary School, Solinus, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		06/20-26/2023	06/29/2023	07/11/2023	07/11/2023	7/12/2023	07/13-14/2023	7/17/2023	7/17/2023	07/27/2023		105 C.D.		DepED 2022	Php8,000,000.00	Php8,000,000.00		Php0.00	COA PICE BANTAY LANSANGAN	06/13/2023	06/13/2023	06/13/2023	06/13/2023	06/13/2023		
28AG0124 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Construction of Solar Water System, Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		06/20-26/2023	06/29/2023	07/11/2023	07/11/2023	7/12/2023	07/13-14/2023	7/17/2023	7/17/2023	07/27/2023		150 C.D.		DepED 2022	Php9,800,000.00	Php9,800,000.00		Php0.00	COA PICE BANTAY LANSANGAN	06/14/2023	06/14/2023	06/14/2023	06/14/2023	06/14/2023		
28AG0125 - Convergence and Special Support Program - Construction/Improvement of Access Road leading to Lucop Boulevard and Mangrove Park, Brgy. Busod, Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding		06/27-7/3/2023	07/06/2023	07/18/2023	07/18/2023	7/19/2023	07/20-21/2023							DepED 2022	Php96,500,000.00	Php96,500,000.00		Php0.00	COA PICE BANTAY LANSANGAN	6/20/2023	6/20/2023	6/20/2023	6/22/2023	6/20/2023		
																			8.00										
																			293994717.5										

Prepared by:
JRENE S. SORIANO, JR.
BAC Secretariat

Recommended for Approval by:
EDGAR N. PERALTA
BAC Chairperson

APPROVED:
MARIELA B. MENDOZA
District Engineer

FOR AND IN THE ABSENCE OF DISTRICT ENGINEER

JUNE MIGUEL V. RAMOLETE, SR.
ASST. DISTRICT ENGINEER

ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of July 1, 2023

Code (APP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ad/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Pre-Bid Conf	Eligibility Check	Date of Receipt of Invitation			Post Qual	Delivery Completion (if applicable)	Remarks (Explaining changes from the APP)
										Bid Evaluation	Post Qual	Date of OAC Resolution Recommending Award	Total							MODE	CO	Total	MODE	CO	Sub/Clos of Bids				Bid Evaluation					
COMPLETED PROCUREMENT ACTIVITIES																																		
	23AGAG0001 - Furnishing of Bituminous Materials for the Premix Patching and Repair of Pavements along Pangasinan-Zambales Road, KD326 + 000 to KD340 + 000 with exception	DPWH-1ST PED	NO	Competitive Bidding	02/23/2023	2/24-30/2023	3/3/2023	03/16/2023	03/16/2023	08/17/2023	08/17/2023	3/16/2023	3/21/2023	3/22/2023	03/23/2023	60C.D			Php4,959,652.76		Php4,994,640.00	Php4,783,163.00	Php4,783,163.00	COA COC CCW	02/16/2023	02/16/2023	02/16/2023	02/16/2023	02/16/2023					
	23AGAG0002 - Provision of Office Equipment used by DPWH Employees at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH-1ST PED	NO	Competitive Bidding	03/07/2023	3/6-15/2023	03/17/2023	03/30/2023	03/30/2023	04/03/2023	04/03/2023	04/11/2023	04/11/2023	04/12/2023	04/13/2023	30C.D			Php2,551,369.00		Php2,551,369.00	Php2,551,274.00	Php2,551,274.00	COA COC CCW	02/28/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023					
	23AGAG0003 - Furnishing of Bituminous Materials for the Premix Patching and Repair of Pavements along Burig Aguo Road, KD337 + 000 to KD342 + 000 with exception	DPWH-1ST PED	NO	Competitive Bidding	03/27/2023	3/29-4/3/2023	04/04/2023	04/18/2023	04/18/2023	04/19/2023	04/19/2023	04/19/2023	04/19/2023	04/19/2023	04/19/2023	60C.D			Php3,491,680.00		Php3,491,680.00	Php3,491,116.00	Php3,491,116.00	COA COC CCW	03/21/2023	03/21/2023	03/21/2023	03/21/2023	03/21/2023					
	23AGAG0004 - Furnishing of Office Supplies for use of DPWH Employees, DPWH Pangasinan 1 District Engineering Office, Alaminos City, Pangasinan	DPWH-1ST PED	NO	Competitive Bidding	04/04/2023	4/05-02/2023	05/04/2023	05/16/2023	05/16/2023	06/17/2023	06/17/2023	06/22/2023	06/23/2023	06/23/2023	06/24/2023	30C.D			Php2,277,072.00		Php2,277,072.00	Php2,276,495.00	Php2,276,495.00	COA COC CCW	04/18/2023	04/18/2023	04/18/2023	04/18/2023	04/18/2023					
	RFQ-2023-02-0001 - Furnishing of Office Equipment for use of DPWH Employees at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH-1ST PED	NO	NP-S3.9 - Small Value Procurement	N/A	2/7-13/ 2023	N/A	02/16/2023	02/16/2023	012/17/2023	012/17/2023	02/20/2023	02/20/2023	02/20/2023	02/20/2023	15C.D			Php912,202.20		Php912,202.20	Php912,150.00	Php912,150.00	COA COC CCW	N/A	02/06/2023	02/06/2023	02/06/2023	02/06/2023					
	RFQ-2023-02-0002 - Provision of Office Equipment for use at the new Conference Room and Furnishing of Office Supply for use of DPWH Employees at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH-1ST PED	NO	NP-S3.9 - Small Value Procurement	N/A	2/17-23/ 2023	N/A	02/27/2023	02/27/2023	02/28/2023	02/28/2023	03/07/2023	03/07/2023	03/07/2023	03/07/2023	30C.D			Php995,394.00		Php995,394.00	Php995,222.00	Php995,222.00	COA COC CCW	N/A	02/16/2023	02/16/2023	02/16/2023	02/16/2023					
	RFQ-2023-02-0003 - Provision of Office Equipment for use of DPWH Employees at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH-1ST PED	NO	NP-S3.9 - Small Value Procurement	N/A	2/ 23-3/1 2023	N/A	03/03/2023	03/03/2023	03/08/2023	03/08/2023	03/07/2023	03/07/2023	03/08/2023	03/08/2023	30C.D			Php995,382.00		Php995,382.00	Php995,295.00	Php995,295.00	COA COC CCW	N/A	02/22/2023	02/22/2023	02/22/2023	02/22/2023					
	RFQ-2023-02-0004 - Activity 5-3 (Repairing and/or Replacing Minor Concrete Structures) Repair of 85.00 L.M. Grouted Repair Line Canal at Brgy. Amabalan, Coto, Repair of 50.00 L.M. Reinforced Concrete Line Canal at Brgy. buhadon, Alaminos	DPWH-1ST PED	NO	NP-S3.9 - Small Value Procurement	N/A	3/2-9/2023	N/A	03/13/2023	03/13/2023	03/14/2023	03/14/2023	03/15/2023	03/15/2023	03/16/2023	03/16/2023	30C.D			Php418,647.22		Php418,647.22	Php416,803.00	Php416,803.00	COA COC CCW	N/A	02/28/2023	02/28/2023	02/28/2023	02/28/2023					
	RFQ-2023-02-0005 - Furnishing of Bituminous Materials and Paints for use in the Maintenance of National Roads within the District	DPWH-1ST PED	NO	NP-S3.9 - Small Value Procurement	N/A	3/2-9/2023	N/A	03/13/2023	03/13/2023	03/14/2023	03/14/2023	03/15/2023	03/15/2023	03/16/2023	03/16/2023	60C.D			Php969,360.00		Php969,360.00	Php969,190.00	Php969,190.00	COA COC CCW	N/A	02/28/2023	02/28/2023	02/28/2023	02/28/2023					
	RFQ-2023-02-0006 - Furnishing of Office Equipment used by DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH-1ST PED	NO	NP-S3.9 - Small Value Procurement	N/A	3/2-9/2023	N/A	03/13/2023	03/13/2023	03/14/2023	03/14/2023	03/15/2023	03/15/2023	03/16/2023	03/16/2023	30C.D			Php300,000.00		Php2,551,369.00	Php997,178.00	Php997,178.00	COA COC CCW	N/A	02/28/2023	02/28/2023	02/28/2023	02/28/2023					

RFQ-2023-03-0007 - Furnishing of Office Supplies and Furnitures for use of DPWH Pangasinan I District Engineering Office, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	3/19-31/2023	N/A	03/23/2023	03/23/2023	03/24/2023	03/24/2023	03/26/2023	03/26/2023	03/26/2023	03/26/2023	45C.D		Others	Php980,421.00	Php921,885.00	Php920,191.00		Php920,191.00	COA COC CCW	N/A	03/14/2023	03/14/2023	03/14/2023	03/14/2023									
RFQ-2023-03-0008 - Tools for the Repair/Maintenance of DPWH Equipments and Service Vehicles	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	3/20-4/2/2023	N/A	04/04/2023	04/04/2023	04/10/2023	04/10/2023	04/11/2023	04/11/2023	04/12/2023	04/12/2023	30C.D		Others	Php996,187.50	Php236,659.50	Php236,447.50		Php236,447.50	COA COC CCW	N/A	03/27/2023	03/27/2023	03/27/2023	03/27/2023									
RFQ-2023-03-0009 - Furnishing of Office Equipment for Use of DPWH Employees, DPWH Pangasinan First DED, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	4/2-15/2023	N/A	04/20/2023	04/20/2023	04/24/2023	04/24/2023	04/25/2023	04/25/2023	04/26/2023	04/26/2023	30C.D		Others	Php999,685.05	Php756,723.00	Php756,700.00		Php756,700.00	COA COC CCW	N/A	04/11/2023	04/11/2023	04/11/2023	04/11/2023									
RFQ-2023-05-0010 - Furnishing of Roadsigns and Aggregate Base Course for the Maintenance of National Roads and Bridges within the district	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	5/9-15/2023	N/A	05/18/2023	05/18/2023	05/19/2023	05/19/2023	05/22/2023	05/22/2023	05/24/2023	05/24/2023	30C.D		Others	Php999,547.50	Php999,810.00	Php999,200.00		Php999,200.00	COA COC CCW	N/A	05/08/2023	05/08/2023	05/08/2023	05/08/2023									
RFQ-2023-05-0011 - Provision of Office Equipment and Site development for DPWH Gym, DPWH Pangasinan First DED, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	05/10-16/2023	N/A	05/22/2023	05/22/2023	05/23/2023	05/23/2023	05/24/2023	05/24/2023	05/26/2023	05/26/2023	60C.D		Others	Php218,267.70	Php991,103.80	Php990,088.82		Php990,088.82	COA COC CCW	N/A	05/11/2023	05/11/2023	05/11/2023	05/11/2023									
RFQ-2023-06-0012 - Refill of Fire Extinguisher for use @ Building II, DPWH Pangasinan I District Engineering Office, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/2-8/2023	N/A	06/13/2023	06/13/2023	06/14/2023	06/14/2023	06/14/2023	06/14/2023	06/14/2023	06/14/2023	30C.D		Others	Php990,738.00	Php297,496.50	Php297,432.50		Php297,432.50	COA COC CCW	N/A	06/01/2023	06/01/2023	06/01/2023	06/01/2023									
RFQ-2023-06-0013 - Furnishing of Office Supplies and Equipment for use of DPWH Employees, DPWH Pangasinan I District Engineering Office, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/2-9/2023	N/A	06/13/2023	06/13/2023	06/14/2023	06/14/2023	06/14/2023	06/14/2023	06/14/2023	06/14/2023	45C.D		Others	Php297,510.00	Php999,776.50	Php997,550.00		Php997,550.00	COA COC CCW	N/A	06/01/2023	06/01/2023	06/01/2023	06/01/2023									
Total Allocated Budget of Procurement Activities																		Others	Php2,313,306.83																		
Total Contract Price of Procurement Activities																					Php2,712,628.82																
Total Savings (Total Allocated Budget - Total Contract Price)																																					

ON-GOING PROCUREMENT ACTIVITIES																														
	RFQ-2023-06-0014 - Tools for the Repair/Maintenance of DPWH Equipment and Service Vehicles, DPWH Pangasinan 1st DED, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	06/15-21/2023	N/A	08/23/2023	08/23/2023	06/26/2023	06/26/2023					30C.D		Others	Php989,932.00	Php322,276.50	Php322,036.50	Php322,036.50	COA COC CCW	N/A	06/14/2023	06/14/2023	06/14/2023	06/14/2023		
	236GA00005 - Provision of Office Equipment for use of DPWH Employees, DPWH Pangasinan I District Engineering Office, Alaminos City, Pangasinan	DPWH,1ST PED	NO	Competitive Bidding	N/A	5/9-5/15/2023	05/18/2023	05/30/2023	05/30/2023	05/31/2023	05/31/2023					30C.D		Others	Php1,635,606.00	Php1,635,606.00	Php1,635,571.00	Php1,635,571.00	COA COC CCW	N/A	05/08/2023	05/08/2023	05/08/2023	05/08/2023		
	236GA00006 - Provision of Airconditioner Unit for the Replacement of Unit that was struck by lightning, DPWH Pangasinan I District Engineering Office, Alaminos City, Pangasinan	DPWH,1ST PED	NO	Competitive Bidding	N/A	5/30-6/5/2023	06/08/2023	06/20/2023	06/20/2023	6/21/2023	06/22-28/2023					45C.D		Others	Php1,475,407.50	Php1,475,407.50	Php1,475,390.00	Php1,475,390.00	COA COC CCW	N/A	05/30/2023	05/30/2023	05/30/2023	05/30/2023		

ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of July 1, 2023

Code (PAP)	Procurement Project	PMP# End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advisory of IB	Pre-bid Conf	Eligibility Check	Sub/Item # Date	Actual Procurement Activity					Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Overseers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
										Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/Item # Date	Bid Evaluation		Post Qual	Delivery/Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																															
29CSAG01 - Geotechnical and Geological Survey of 2023 Flood Control Projects, 1st Pangasinan Legislative District - Tier 3	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	03/07/2023	03/09-14/2023	03/22/2023	03/20/2023	04/04/2023	04/05-13/2023	04/17-18/2023	04/24/2023	04/24/2023	04/25/2023	04/26/2023	30C.D	Others	Php2,929,632.12	Php2,929,632.12	Php2,918,000.00	Php2,918,000.00	COA PICE SANTAY LANSANGAN	02/23/2023	02/23/2023	02/23/2023	02/23/2023	02/23/2023					
29CSAG02 - Geotechnical and Geological Survey (Soil Boring Exploration) for the Reconstruction of Multi-Purpose Building, Don Raymundo Celeste Sports Complex, Barangay Gerinal, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	n/a	05/29-31/2023	n/a	06/01/2023	06/21/2023	06/22-30/2023	07/04-5/2023	07/06/2023	07/06/2023	07/07/2023	07/08/2023	42C.D	Others	Php500,000.00	Php500,000.00	Php495,000.00	Php495,000.00	COA PICE SANTAY LANSANGAN	n/a	05/25/2023	05/25/2023	05/25/2023	05/25/2023					
Total Allotted Budget of Procurement Activities																		Php3,429,632.12													
Total Contract Price of Procurement Activities Conducted																					Php3,413,000.00										
Total Savings (Total Allotted Budget - Total Contract Price)																					Php16,632.12										
ON-GOING PROCUREMENT ACTIVITIES																															
Total Allotted Budget of On-going Procurement Activities																		0													

Prepared by:
EDGARDO S. SORIANO, JR.
BAC Secretariat

Reviewed and Approved by:
EDGARDO S. PERALTA
BAC Chairperson

APPROVED:
MARIETA A. MENDOZA
District Engineer

FOR AND IN THE ABSENCE OF DISTRICT ENGINEER
JUNE MIGUEL V. RAMOLETE, SR.
ASST. DISTRICT ENGINEER