

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
	24G00143 - Repair and Rehabilitation of Infrastructure Facilities Weighbridge Station, Brgy. Aglaena, Dumarao, Capiz	Construction Division	Yes	Competitive Bidding	N/A	04-Feb-2025	13-Feb-2025	27-Feb-2025	27-Feb-2025	03-Mar-2025	March 5-13, 2025	17-Mar-2025	17-May-2025	19-May-2025	20-Mar-2025			Government of the Philippines (current year's budget)	2,820,400.00		2,820,400.00	0.00		COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25	04-Feb-25		Completed
300232100030000	24G00145 - Construction of Multi-Purpose Building (Phase I), Sta. Barbara, Iloilo	Construction Division	Yes	Competitive Bidding	11-Apr-2025	12-Apr-2025	22-Apr-2025	06-May-2025	06-May-2025	07-May-2025	N/A	13-May-2025	13-May-2025	19-May-2025	20-May-2025			Government of the Philippines (current year's budget)			99,000,000.00		98,083,895.53	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	14-Apr-25	14-Apr-25	14-Apr-25	14-Apr-25	14-Apr-25		Completed
	24G00146 - LGU Hospitals - Dr. Catalino Gallego Nava Provincial Hospital, Guimaras	Construction Division	Yes	Competitive Bidding	16-Apr-2025	17-Apr-2025	24-Apr-2025	08-May-2025	08-May-2025	13-May-2025	May 15-16, 2025	20-May-2025	20-May-2025	02-Jun-2025	03-Jun-2025			Government of the Philippines (current year's budget)			69,850,000.00		69,549,089.53	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	21-Apr-25	21-Apr-25	21-Apr-25	21-Apr-25	21-Apr-25		Completed
	24G00147 - Completion/Upgrading/Repair and Equipping of RHUs - Gulsongen Rural Health Unit, Iloilo	Construction Division	Yes	Competitive Bidding	24-Apr-2025	26-Apr-2025	06-May-2025	20-May-2025	20-May-2025	22-May-2025	May 26-27, 2025	29-May-2025	29-May-2025	02-Jun-2025	03-Jun-2025			Government of the Philippines (current year's budget)			19,900,000.00		19,846,638.03	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	29-Apr-25	29-Apr-25	29-Apr-25	29-Apr-25	29-Apr-25		Completed
310304101428000	25G00003 - Rehabilitation/Major Repair of Permanent Bridges - Iloilo City Flyover (B00486PN) along Iloilo City Flyover	Construction Division	Yes	Competitive Bidding	26-Sep-2024	27-Sep-2024	08-Oct-2024	22-Oct-2024	20-Nov-2024	26-Nov-2024	06-Dec-2024	11-Dec-2024	24-Feb-2025	03-May-2025	04-May-2025			Government of the Philippines (current year's budget)			19,300,000.00		19,249,502.08	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24		Completed
310304101427000	25G00004 - Rehabilitation/Major Repair of Permanent Bridges - Luna-Jalandari Flyover (B00483PN) along Jalandari Flyover	Construction Division	Yes	Competitive Bidding	26-Sep-2024	27-Sep-2024	08-Oct-2024	20-Nov-2024	20-Nov-2024	26-Nov-2025	November 28-December 6, 2024	11-Dec-2024	24-Feb-2025	03-May-2025	10-May-2025			Government of the Philippines (current year's budget)			77,489,500.00		77,289,144.54	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	30-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24		Completed
300215105784000	25G00008 - Construction of Maguiba Bridge, Barangay Pobocan, Libacao, Aklan	Construction Division	Yes	Competitive Bidding	26-Sep-2024	27-Sep-2024	08-Oct-2024	26-Nov-2024	26-Nov-2024	02-Dec-2024	December 4-12, 2024	16-Dec-2024	05-Feb-2025	12-Feb-2025	13-Apr-2025			Government of the Philippines (current year's budget)			193,000,000.00		192,589,079.99	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24		Completed
310304101429000	25G00009 - Rehabilitation/Major Repair of Permanent Bridges - Jaro Br. 2 (B00556PN) along President Corason C. Aquino Ave.	Construction Division	Yes	Competitive Bidding	26-Sep-2024	28-Sep-2024	08-Oct-2024	29-Oct-2024	29-Oct-2024	31-Oct-2024	November 5-13, 2024	25-Nov-2024	24-Feb-2025	03-Mar-2025	04-Mar-2025			Government of the Philippines (current year's budget)			4,825,000.00		4,776,749.98	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	28-Sep-24	28-Sep-24	28-Sep-24	28-Sep-24	28-Sep-24		Completed
310304101423000	25G00010 - Rehabilitation/Major Repair of Permanent Bridges - Pangansa Br. (B00356PN) along Iloilo-Antique Rd	Construction Division	Yes	Competitive Bidding	26-Sep-2024	28-Sep-2024	08-Oct-2024	29-Oct-2024	29-Oct-2024	31-Oct-2024	November 5-13, 2024	25-Nov-2024	24-Feb-2025	03-Mar-2025	04-Mar-2025			Government of the Philippines (current year's budget)			48,574,760.00		46,109,006.85	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	30-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24		Completed
310304101424000	25G00011 - Rehabilitation/Major Repair of Permanent Bridges - Bacalan Br. (B00391PN) along Iloilo-Antique Rd	Construction Division	Yes	Competitive Bidding	26-Sep-2024	28-Sep-2024	08-Oct-2024	29-Oct-2024	29-Oct-2024	31-Oct-2024	November 5-13, 2024	25-Nov-2024	24-Feb-2025	03-Mar-2025	04-Mar-2025			Government of the Philippines (current year's budget)			48,250,000.00		47,767,499.96	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	30-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24		Completed
300203102857000	25G00014 - Sabang West Road (Turtle Beach Neeling Boulevard and Sunset Viewing) Bugisong, Antique	Construction Division	Yes	Competitive Bidding	26-Sep-2024	28-Sep-2024	08-Oct-2024	30-Oct-2024	30-Oct-2024	05-Nov-2024	November 7-15, 2024	25-Nov-2024	13-May-2025	18-Mar-2025	20-Mar-2025			Government of the Philippines (current year's budget)			9,650,000.00		8,150,144.09	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	28-Sep-24	28-Sep-24	28-Sep-24	28-Sep-24	28-Sep-24		Completed
320101130980000	25G00020 - Construction of River Control Structure Along Sagua River in Janiway, Iloilo (Package 6)	Construction Division	Yes	Competitive Bidding	02-Oct-2024	04-Oct-2024	15-Oct-2024	30-Oct-2024	30-Oct-2024	05-Nov-2024	November 7-15, 2024	25-Nov-2024	07-Feb-2025	12-Feb-2025	13-Feb-2025			Government of the Philippines (current year's budget)			145,715,000.00		144,980,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		Completed
320101131340000	25G00021 - Construction of Flood Control Structure along Sagua River (Section 11), Janiway, Iloilo	Construction Division	Yes	Competitive Bidding	02-Oct-2024	04-Oct-2024	15-Oct-2024	30-Oct-2024	30-Oct-2024	05-Nov-2024	November 7-15, 2024	25-Nov-2024	05-Feb-2025	12-Feb-2025	13-Feb-2025			Government of the Philippines (current year's budget)			80,577,500.00		80,117,363.67	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		Completed
320101131020000	25G00022 - Construction of River Control Structure Along Jalaur River, Pototan, Iloilo (Package 6)	Construction Division	Yes	Competitive Bidding	02-Oct-2024	04-Oct-2024	15-Oct-2024	30-Oct-2024	30-Oct-2024	05-Nov-2024	November 7-15, 2024	25-Nov-2024	07-Feb-2025	12-Feb-2025	13-Feb-2025			Government of the Philippines (current year's budget)			145,715,000.00		144,981,999.99	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		Completed
320101131030000	25G00024 - Construction of River Control Structure Along Jalaur River, Pototan, Iloilo (Package 7)	Construction Division	Yes	Competitive Bidding	10-Oct-2024	11-Oct-2024	22-Oct-2024	06-Nov-2024	06-Nov-2024	08-Nov-2024	15-Nov-2024	28-Nov-2024	07-Feb-2025	12-Feb-2025	13-Feb-2025			Government of the Philippines (current year's budget)			145,715,000.00		144,980,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24		Completed
310204103072000	25G00028 - Iloilo R-1 Bypass Road, Iloilo	Construction Division	Yes	Competitive Bidding	10-Oct-2024	11-Oct-2024	22-Oct-2024	28-Nov-2024	28-Nov-2024	04-Dec-2024	December 6-13, 2024	19-Dec-2024	19-Mar-2025	24-Mar-2025	15-Mar-2025			Government of the Philippines (current year's budget)			95,875,000.00		95,680,050.37	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24		Completed
310102102188000	25G00029 - Preventive Maintenance - Asphalt Overlay of Iloilo-Capiz Rd (Old Route) K0015+340 - K0015+000, K0015+120 - K0015+395, K0015+520 - K0016+101.75	Construction Division	Yes	Competitive Bidding	10-Oct-2024	11-Oct-2024	22-Oct-2024	06-Nov-2024	06-Nov-2024	14-Nov-2024	November 14-22, 2024	28-Nov-2024	17-Mar-2025	24-Mar-2025	20-Mar-2024			Government of the Philippines (current year's budget)			51,827,500.00		51,347,312.98	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24	11-Oct-24		Completed
310205101418000	25G00031 - Panay East-West Road, Iloilo (Package 2)	Construction Division	Yes	Competitive Bidding	16-Oct-2024	17-Oct-2024	04-Nov-2024	21-Nov-2024	21-Nov-2024	27-Nov-2024	November 29-December 9, 2024	11-Dec-2024	24-Feb-2025	03-Mar-2025	03-Mar-2024			Government of the Philippines (current year's budget)			110,295,000.00		109,669,813.62	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFA	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24		Completed
320																															

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads /Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pra-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
320102107543000	25G00050 - Construction of River Control Structure Along Tigum River in Cabausan, Iloilo (Section 6)	Construction Division	Yes	Competitive Bidding	18-Nov-2024	19-Nov-2024	27-Nov-2024	12-Dec-2024	12-Dec-2024	16-Dec-2024	19-Dec-2024	23-Dec-2024	07-Feb-2025	12-Feb-2025	13-Dec-2025				Government of the Philippines (current year's budget)			96,500,000.00			95,910,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24		Completed
310204103069000	25G00053 - Mayon-Sara Bypass Road, Capiz	Construction Division	Yes	Competitive Bidding	25-Nov-2024	26-Nov-2024	03-Dec-2024	17-Dec-2024	17-Dec-2024	19-Dec-2024	December 20-23, 2024	26-Dec-2024	14-Feb-2025	03-Mar-2025	04-Mar-2024				Government of the Philippines (current year's budget)			36,800,000.00			36,499,957.12	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		Completed
320101113138000	25G00054 - Construction of Flood Control Structure along Patwen River, Barangay Osubay North - Barangay Tika, Sugboang, Antique	Construction Division	Yes	Competitive Bidding	25-Dec-2024	26-Nov-2024	03-Dec-2024	17-Dec-2024	17-Dec-2024	19-Dec-2024	December 20-23, 2024	26-Dec-2024	06-Feb-2025	12-Feb-2025	13-Mar-2025				Government of the Philippines (current year's budget)			128,827,500.00			128,170,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24	26-Nov-24		Completed
310204102573000	25G00056 - Iloilo Circumferential Rd 2, Iloilo	Construction Division	Yes	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	20-Dec-2024	23-Dec-2024	19-Mar-2025	24-Mar-2025	25-Mar-2025				Government of the Philippines (current year's budget)			91,713,400.00			91,402,665.74	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
320101113101000	25G00057 - Construction of River Control Structure Along Tigum River in Masasin, Iloilo (Package 6)	Construction Division	No	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	13-Feb-2025	13-Feb-2025	17-Feb-2025	February 19-21, 2025	25-Feb-2025	08-Mar-2025	10-Mar-2025	12-Mar-2025				Government of the Philippines (current year's budget)			145,715,000.00			144,880,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
320102107544000	25G00058 - Construction of Flood Control Structure along Jaleur River, Package 7, Barotac Nuevo, Iloilo	Construction Division	No	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	December 20-23, 2024	26-Dec-2024	06-Feb-2025	12-Feb-2025	13-Feb-2025				Government of the Philippines (current year's budget)			115,800,000.00			114,363,405.89	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
320102107542000	25G00059 - Construction of Flood Control Structure along Jaleur River, Section 6, Polotan, Iloilo	Construction Division	No	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	December 20-23, 2024	23-Dec-2024	06-Feb-2025	12-Feb-2025	13-Feb-2025				Government of the Philippines (current year's budget)			120,825,000.00			120,224,568.13	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
320101113135000	25G00060 (Rebid) - Construction of Flood Control Structure along Tigum River, Section 6, Masasin, Iloilo	Construction Division	No	Competitive Bidding	27-Nov-2024	28-Nov-2024	13-Jan-2025	28-Jan-2025	28-Jan-2025	31-Jan-2025	04-Feb-2025	06-Feb-2025	07-Feb-2025	12-Feb-2025	13-Feb-2025				Government of the Philippines (current year's budget)			148,127,500.00			147,380,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	06-Jan-25	06-Jan-25	06-Jan-25	06-Jan-25	06-Jan-25		Completed
320101113105000	25G00061 - Construction of River Control Structure along Jaleur River in San Enrique, Iloilo (Package 6)	Construction Division	No	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	December 20-23, 2024	23-Dec-2024	06-Feb-2025	12-Feb-2025	13-Feb-2025				Government of the Philippines (current year's budget)			145,715,000.00			144,272,080.22	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
310305102356000	25G00063 - Widening of Permanent Bridges - Jaleur Bridge (B001947N) along Iloilo-Capiz (New Route)	Construction Division	No	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	20-Dec-2024	26-Dec-2024	24-Feb-2025	03-Mar-2025	04-Mar-2025				Government of the Philippines (current year's budget)			122,192,160.00			121,969,999.92	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
310204103068000	25G00064 - Roxas City Circumferential Road, C4 Section, Capiz	Construction Division	Yes	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	December 20-23, 2024	23-Dec-2024	24-Feb-2025	03-Mar-2025	04-Mar-2025				Government of the Philippines (current year's budget)			121,129,990.00			112,162,672.70	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
310205101414000	25G00065 - San Remigio-Bugo-Gan Fullon-Valderama Road, Antique	Construction Division	NO	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	20-Dec-2024	26-Dec-2024	24-Feb-2025	03-Mar-2025	04-Mar-2025				Government of the Philippines (continuing budget)			140,575,000.00			140,123,950.64	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
310205101413000	25G00066 - Panay East-West Road, Antique	Construction Division	NO	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	23-Dec-2024	26-Dec-2024	24-Feb-2025	03-Mar-2025	04-Mar-2025				Government of the Philippines (continuing budget)			140,575,000.00			140,619,999.98	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
300232100053000	25G00068 - Construction of Multi-Purpose Building (Evacuation Facilities), Barangay Indayagan, Masyon, Capiz	Construction Division	NO	Competitive Bidding	27-Nov-2024	28-Nov-2024	05-Dec-2024	27-Feb-2025	27-Feb-2025	28-Feb-2025	March 5-13, 2025	17-Mar-2025	17-Mar-2025	19-Mar-2025	20-Mar-2025				Government of the Philippines (continuing budget)			48,250,000.00			48,239,985.51	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	06-Feb-25	06-Feb-25	06-Feb-25	06-Feb-25	06-Feb-25		Completed
310302100556000	25G00069 - Replacement of Permanent Weak Bridges - Oyangin Br. (B00133FN) along Iloilo-Antique Rd	Construction Division	NO	Competitive Bidding	27-Nov-2024	26-Nov-2024	05-Dec-2024	19-Dec-2024	19-Dec-2024	19-Dec-2024	December 20-23, 2024	26-Dec-2024	24-Feb-2025	03-Mar-2025	04-Mar-2025				Government of the Philippines (continuing budget)			96,500,000.00			96,422,245.01	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		Completed
300232100052000	25G00071 - Construction of Multi-Purpose Building (Evacuation Facilities), Barangay Rizal, Panlevedra, Capiz	Construction Division	NO	Competitive Bidding	09-Dec-2024	01-Dec-2024	14-Mar-2025	27-Mar-2025	27-Mar-2025	02-Apr-2025	April 4-10, 2025	14-Apr-2025	13-May-2025	21-May-2025	20-May-2025				Government of the Philippines (continuing budget)			48,250,000.00			48,199,705.30	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24	11-Dec-24		Completed
300232100052000	25G00072 - Construction of Slope Protection Work along Dungon Creek, Iloilo City	Construction Division	NO	Competitive Bidding	09-Jan-2025	06-Jan-2025	13-Jan-2025	28-Jan-2025	28-Jan-2025	03-Feb-2025	February 5-13, 2025	17-Feb-2025	03-Feb-2025	February 5-13, 2025	17-Feb-2025				Government of the Philippines (continuing budget)			129,310,000.00			128,649,999.99	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	06-Jan-25	06-Jan-25	06-Jan-25	06-Jan-25	06-Jan-25		Completed
320101113113000	25G00073 - Construction of River Control/ with Impounding Structure Along Ulan River in Limbunan, Iloilo (Package 5)	Construction Division	NO	Competitive Bidding	03-Jan-2025	06-Jan-2025	13-Jan-2025	28-Jan-2025	28-Jan-2025	03-Feb-2025	February 5-13, 2025	17-Feb-2025	03-Feb-2025	February 5-13, 2025	17-Feb-2025				Government of the Philippines (current year's budget)			96,500,000.00			95,962,748.42	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	06-Jan-25	06-Jan-25	06-Jan-25	06-Jan-25	06-Jan-25		Completed
320101113112000	25G00074 - Construction of River Control/ with Impounding Structure Along Suaga River in Janiway, Iloilo (Package 5)	Construction Division	NO	Competitive Bidding	03-Jan-2025	06-Jan-2025	13-Jan-2025	28-Jan-2025	28-Jan-2025	03-Feb-2025	February 05-13, 2025	17-Feb-2025	18-Feb-2025	20-Feb-2025	24-Feb-2025				Government of the Philippines (current year's budget)			96,500,000.00			96,011,999.89	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	06-Jan-25	06-Jan-25	06-Jan-25	06-Jan-25	06-Jan-25		Completed
300105015000000	25G00075 - Construction (Completion) of Three-Storey DPWH Regional Office VI Building, Fort San Pedro, Iloilo City	Construction Division	NO	Competitive Bidding	10-Jan-2025	14-Jan-2025	23-Jan-2025	06-Feb-2025	06-Feb-2025	12-Feb-2025	February 14-17, 2025	19-Feb-2025	19-Feb-2025	24-Feb-2025	23-Feb-2025				Government of the Philippines (current year's budget)			48,250,000.00			48,199,983.48	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	16-Jan-25	16-Jan-25	16-Jan-25	16-Jan-25	16-Jan-25		Completed
300214101582000	25G00076 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Aldan East Rd - K0289+071 - K0290+170	Construction Division	NO	Competitive Bidding	21-Jan-2025	23-Jan-2025	03-Feb-2025	20-Feb-2025	13-Feb-2025	26-Feb-2025	February 28-March 10, 2025	17-Mar-2025	17-May-2025	20-Mar-2025	20-Mar-2025				Government of the Philippines (current year's budget)			48,250,000.00			47,767,499.85	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25		Completed
310102102180000	25G00077 - Preventive Maintenance - Asphalt Overlay of Passal-Callang Rd K0054+1802 - K0054+2872, K0058+065 - K0060+192, K0060+1051 - K0060+1112	Construction Division	NO	Competitive Bidding	05-Feb-2025	06-Feb-2025	13-Feb-2025	27-Feb-2025	27-Feb-2025	03-Mar-2025	March 5-13, 2025	17-Mar-2025	17-May-2025	20-Mar-2025	20-Mar-2025				Government of the Philippines (current year's budget)			128,827,500.00			128,180,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	06-Feb-25	06-Feb-25	06-Feb-25	06-Feb-25	06-Feb-25		Completed
320102107527000	25G00078 - Construction of River Control along Panay River Basin, Barangay Bloom Rowad to Barangay Poblacion Ilaya, Quinsay, Capiz	Construction Division	NO	Competitive Bidding	04-Mar-2025	05-Mar-2025	14-May-2025	27-May-2025	27-Mar-2025	02-Apr-2025	April 4-10, 2025	14-Apr-2025	13-May-2025	26-May-2025	27-May-2025				Government of the Philippines (current year's budget)			151,283,750.00			150,694,407.07	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	05-Mar-25	05-Mar-25	05-Mar-25	05-Mar-25	05-Mar-25		Completed
310204102591000	25G00080 - Roxas City Circumferential Road, C2 Section, Capiz	Construction Division	NO	Competitive Bidding	27-Mar-2025	28-Mar-2025	08-Apr-2025	22-Apr-2025	22-Apr-2025	25-Apr-2025	April 29-May 2, 2025	06-May-2025	13-May-2025	19-May-2025	19-May-2025				Government of the Philippines (current year's budget)			86,500,000.00			86,396,256.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	28-Mar-25	28-Mar-25	28-Mar-25	28-Mar-25	28-Mar-25		Completed
310204102583000	25G00081 - Passal Bypass Road, Iloilo	Construction Division	NO	Competitive Bidding	27-Mar-2025	28-Mar-2025	08-Apr-2025	22-Feb-2025	22-Apr-2025	25-Apr-2025	02-May-2025	06-May-2025	13-May-2025	19-May-2025	20-May-2025				Government of the Philippines (current year's budget)			86,500,000.00			86,399,608.20	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	06-Apr-25	08-Apr-25	08-Apr-25	08-Apr-25	08-Apr-25		Completed
310204102574000	25G00082 - Iloilo Circumferential Rd 3, Iloilo	Construction Division	NO	Competitive Bidding	31-Mar-2025	02-Apr-2025	10-Apr-2025	24-Apr-2025	24-Apr-2025	29-Apr-2025	May 02-08, 2025	09-May-2025	13-May-2025	19-May-2025	20-May-2025				Government of the Philippines (current year's budget)			95,150,000.00			95,048,906.76	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	02-Apr-25	02-Apr-25	02-Apr-25	02-Apr-25	02-Apr-25		Completed

Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
25000083 - Roxas City Circumferential Road, C3 Section, Capiz	Construction Division	NO	Competitive Bidding	31-Mar-2025	02-Apr-2025	10-Apr-2025	24-Apr-2025	24-Apr-2025	29-Apr-2025	May 02-08, 2025	09-May-2025	13-May-2025	19-May-2025	19-May-2025		Government of the Philippines (current year's budget)			43,250,000.00			43,149,578.00			COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	02-Apr-25	02-Apr-25	02-Apr-25	02-Apr-25	02-Apr-25		Completed
25000084 - Construction of Revetment Wall along Tangalan River, Phase 1, Barangay Baybay, Tangalan, Aklan	Construction Division	NO	Competitive Bidding	04-Apr-2025	05-Apr-2025	15-Apr-2025	29-Apr-2025	29-Apr-2025	02-May-2025	May 06-08, 2025	13-May-2025	23-May-2025	26-May-2025	27-May-2025		Government of the Philippines (current year's budget)			96,500,000.00			96,449,984.93			COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	07-Apr-25	07-Apr-25	07-Apr-25	07-Apr-25	07-Apr-25		Completed
25000085 - Construction of Revetment Wall along Tangalan River, Phase 2, Barangay Baybay, Tangalan, Aklan	Construction Division	NO	Competitive Bidding	04-Apr-2025	05-Apr-2025	15-Apr-2025	29-Apr-2025	29-Apr-2025	02-May-2025	May 06-08, 2025	13-May-2025	23-May-2025	26-May-2025	27-May-2025		Government of the Philippines (current year's budget)			110,975,000.00			110,874,293.36			COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	07-Apr-25	07-Apr-25	07-Apr-25	07-Apr-25	07-Apr-25		Completed
25000086 - Construction of Multi-Purpose Building (Dr. Catalino Gulligao Nava Medical Center Multi-Purpose Facility 2), Provincial Capitol Grounds, Barangay San Miguel, Jordan, Guimaras	Construction Division	NO	Competitive Bidding	16-Apr-2025	17-Apr-2025	24-Apr-2025	08-May-2025	08-May-2025	13-May-2025	May 15-16, 2025	20-May-2025	02-Jun-2025	04-Jun-2025	05-Jun-2025		Government of the Philippines (current year's budget)			48,250,000.00			48,150,423.42			COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	21-Apr-25	21-Apr-25	21-Apr-25	21-Apr-25	21-Apr-25		Completed
Total Allocated Budget of Procurement Activities																		2,920,400.00	0.00	5,875,161,295.00	0.00	0.00	5,823,614,753.50									
Total Contract Price of Procurement Activities Conducted																		2,920,400.00	0.00	5,875,161,295.00	0.00	0.00	5,823,614,753.50									
Total Savings (Total Allocated Budget - Total Contract Price)																		2,920,400.00				0.00	0.00	5,823,614,753.50								

Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
PROCUREMENT ACTIVITIES																																
24G00148 – Construction of Multi-Purpose Building - Facilities at Camp General Macario B. Peralta Jr. Jaminan, Capiz, Building 1,2,3,4,5,6,7 and 8	Construction Division	NO	Competitive Bidding	27-May-25	28-May-25	05-Jun-25	19-Jun-25	19-Jun-25	23-Jun-25	25-Jun-25	27-Jun-25	30-Jun-25					Government of the Philippines (current year's budget)			272,750,000.00			271,380,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	29-May-25	29-May-25	29-May-25	29-May-25	29-May-25		Ongoing Procurement Process	
25G00079 - Roxas City Circumferential Road, C1 Section, Capiz	Construction Division	NO	Competitive Bidding	27-Mar-25	28-Mar-25	08-Apr-25	20-May-25	22-Apr-25	26-May-25	May 28-June 4, 2025	09-Jun-25	10-Jun-25					Government of the Philippines (current year's budget)			86,500,000.00			86,429,980.55	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	28-Mar-25	28-Mar-25	28-Mar-25	28-Mar-25	28-Mar-25		Ongoing Procurement Process	
25G00087 – Construction of Road Slope Protection Structure along Panay East-West Road, Lambunao, Iloilo (Package 1)	Construction Division	NO	Competitive Bidding	28-Apr-25	29-Apr-25	06-May-25	22-May-25	22-May-25	28-May-25	May 30-June 09, 2025	11-Jun-25	13-Jun-25					Government of the Philippines (current year's budget)			155,925,000.00			155,819,999.99	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	29-Apr-25	29-Apr-25	29-Apr-25	29-Apr-25	29-Apr-25		Ongoing Procurement Process	
25G00088 – Iloilo River North Bank Road, Iloilo City	Construction Division	NO	Competitive Bidding	14-May-25	15-May-25	22-May-25	05-Jun-25	05-Jun-25									Government of the Philippines (current year's budget)			129,750,000.00				COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	15-May-25	15-May-25	15-May-25	15-May-25	15-May-25		Ongoing Procurement Process	
25G00089 – Construction/Rehabilitation of Rainwater Collectors System (RWCS) in Public Facilities	Construction Division	NO	Competitive Bidding	14-May-25	15-May-25	22-May-25	05-Jun-25	05-Jun-25									Government of the Philippines (current year's budget)			8,395,500.00				COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	15-May-25	15-May-25	15-May-25	15-May-25	15-May-25		Ongoing Procurement Process	
25G00090 – Construction of Evacuation Center, Altavira, Aklan	Construction Division	NO	Competitive Bidding	29-May-25	02-Jun-25	10-Jun-25	24-Jun-25	24-Jun-25									Government of the Philippines (current year's budget)			57,900,000.00				COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP), NACAP, RAFAA	02-Jun-25	02-Jun-25	02-Jun-25	02-Jun-25	02-Jun-25		Ongoing Procurement Process	
Total Allocated Budget of Ongoing Procurement Activities																		0.00	0.00	710,720,500.00	0.00	0.00	513,629,980.54									

Prepared by:


SEVERO A. RUIZ
BAC Secretariat

Recommended for Approval by:


MARIOU G. ZAMORA
BAC Chairperson

APPROVED:


JOEL F. LIMPENECO
Head of the Procuring Entity