


Procurement Monitoring Report for Consulting Services (1st Semester) as of June 30, 2025

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																																
Total Allotted Budget of Procurement Activities																																
Total Contract Price of Procurement Activities Conducted																																
Total Savings (Total Allotted Budget - Total Contract Price)																																
ONGOING PROCUREMENT ACTIVITIES																																
	25CSBC01 - Consultancy Services for Geotechnical Investigation for Proposed Multi-Purpose Building at CSU Plat Campus and at Brgy. San Agustin, Abulug, Cagayan and Proposed Bridge at Bagu, Pamplona, Cagayan	Cagayan 2nd DEO	NO	Competitive Bidding	20-May-25	29-May-25	23-Jun-25											Government of the Philippines (current year's budget)	1,203,585.108		1,203,585.108				COA, PICPA, PCA	23-Jun-25	09-Jun-25	04-Jul-25	07-Jul-25	Jul. 14 - 15, 2025	N/A	Scheduled eligibility check on June 9, 2025
	25CSBC02 - Consultancy Services for Geotechnical Investigation for Proposed Multi-Purpose Building at Sta. Praxedes, Cagayan, Construction of Level 3 Water System at Abulug, Cagayan and Facilities for Persons with Disabilities and Elderlies/Senior Citizens at Abulug, Cagayan	Cagayan 2nd DEO	NO	Competitive Bidding	17-Jun-25	19-Jun-25												Government of the Philippines (current year's budget)	795,538.548		795,538.548				COA, PICPA, PCA	11-Jul-25	30-Jun-25	23-Jul-25	24-Jul-25	Aug. 4 - 5, 2025	N/A	Scheduled pre-bid conference check on July, 11 2025
Total Allotted Budget of On-going Procurement Activities																			1,999,123.66	-	1,999,123.66	-	-	-								


Prepared by:


CHRISTINE HAZE N. UNCIANO
Engineer III
Head, BAC Secretariat
Date: 07 JUL 2025

Recommended for Approval by:


JULIAN O. CASTRO, JR., MPA
Engineer III
BAC Chairperson
Date: 07 JUL 2025

APPROVED:


EMMANUEL A. MANSIBANG
OIC - Office of the District Engineer
Head of the Procuring Entity
Date: 07 JUL 2025