

300221103610000.PC	<b>23F00100</b> - Cluster II - Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: II-I - Construction of Road, Jct. National Road - Brgy. Simamla, Virac, Catanduanes; II-II - Construction of Road at Purok 3, Valencia, Virac, Catanduanes, Virac, Catanduanes (Lone District)	Construction Division	No	Public Bidding	5/29/2023	6/5-11/2023	6/13/2023	6/29/2023	6/29/2023	6/30-7/5/2023	8/24/23 (Notice of PDQ)						FY 2023 GAA	29,699,602.41						COA / NACAP(2) /CCWi	6/13/2023	6/28/2023	6/28/2023	6/29-7/5/2023	7/6-17/2023	149 CD	CANCELLED AS OF JUNE 7, 2024
300220101150000.PC	<b>23F00102</b> - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Training and Instructional Facility/Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Guinobatan, Albay, Guinobatan, Albay (3rd Legislative District)	Planning & Design Division	No	Public Bidding	5/22/2023	5/30-6/5/2023	6/7/2023	6/21/2023	6/21/2023	6/22-28/2023	6/29-7/10/2023						FY 2023 GAA	144,749,797.04						COA / NACAP(2) /CCWi	6/7/2023	6/21/2023	6/21/2023	6/22-28/2023	6/29-7/10/2023		WT BAC RES. DECLARING FAILURE OF BIDDING, 2023-RV-128 7/26/23