| | | | | | | | | | | | - | |
|------------|-----|---------------|---------------|---|------------|-------------------------|----------------------------------|------------------|---------------------------|----------------|-------|---|
| | | | 31,462,399.39 | TOTAL SAVINGS (TOTAL ALLOTED BUDGET - TOTAL CONTRACT PRICE) | | | | | | | 1 | |
| | | 50,971,664.25 | | TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED | | | | | | | | |
| | | | 82,434,063.64 | TOTAL ALLOTED BUDGET OF PROCUREMENT ACTIVITIES | | | | | | | | |
| | | | | TOTAL ALLOTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES | | | | | | | | |
| | | 43,994,766.25 | 46,353,516.75 | | | | | | | | | |
| | | | | | | | | | | | | |
| | | | | | | 3 07/28/2023 | 07/10/2023 07/17/2023 | 3 06/26/2023 | 06/14/2023 06/19-25/2023 | Public Bidding | NO | for use of Floating Equipment Section of Region V (PR No. 23-05-130 dated 05-15-2023) |
| | | 1,900,000.00 | | SR2022-03-008262 SR2022-03-008257 | | | | | | | | Procurement of UAV Ouadbiane Vertical Take Off and Landing Drone |
| 05/18/2023 | COA | 2,000,000.00 | | RA 11639 EXT REGULAR 2022 CONT SR2022-03-008125 | | 3 06/06/2023 | 05/18/2023 05/25/2023 | 3- 05/04/2023 | 04/24/2023 05/03/2023 | Public Bidding | NO | PDD 22GF90034 |
| | , | | | | | | | | | | | 22GP00033 |
| | COA | 37,521,000.00 | 37,900,000.00 | RA 11639 EXT REGULAR 2022 CONT VARIOUS SAA | 06/30/2023 | 23 06/16/2023 | 05/17/2023 05/17/2023 06/05/2023 | 05/04/2023 | 04/27/2023- 05/03/2023 | Public Bidding | D NO | Projects in Bicol Region, EMD (PR No. 23-03-082 dated 03-23-2023) |
| | | | | | | | | | | | | Procurement of Support Equipment for the Implementation of Dredging |
| | | | | | | | | | | • | | (PR No. 23-02-017 dated 02-03-2023) 22GF00032 |
| 05/09/2023 | COA | | 1,254,456.00 | RA11639 EXT REGULAR 2022 CONT SR2022-02-004551 (NRTSP-CAPITAL OUTLAY | | 23 05/22/2023 | 05/03/2023 05/10/2023 | 3 04/21/2023 | 04/14-20/2023 | Public Bidding | NO | K0444+044 to K444-242 (without cabinet) |
| | | | 2,620,000.00 | SR2022-03-008257 | | | | | | | | Installation to new site location of SV050341.Z from |
| | COA | | 1,500,000.00 | SR2022-03-008262 | | | | | | | | 22GF00031 |
| | | | 2,000,000.00 | RA 11639 EXT REGULAR 2022 CONT SR2022-03-008125 | | 23 05/15/2023 | 04/24/2023 05/02/2023 | 23 04/11/2023 | 04/04-10/2023 | Public Bidding | NO | Supplly and Delivery of 36 sets of High-End Desktop Computers (PR No. 23-03-054 dated 03-03-2023) PDD |
| | | | | | | | | | | | | 22GF90030 |
| 06/16/2023 | COA | 1,073,766.25 | 1.079,060.75 | SR2022-02-004074 02/17/2022 | 06/30/2023 | 3 06/06/2023 06/19/2023 | 05/18/2023 05/18/2023 05/25/2023 | 3- 05/03/2023 | 04/25/2023- 05/02/2023 | Public Bidding | NO NO | Traffic and Axle Load Survey within Bicol Region PDD (PR No. 23-01-005 dated 01-04-2023) |
| | | | | RA 11639 EXTENDED REGIL AR 2022 CONT | | | | | | | | Purchase of Various supplies needed for the conduct of Nationwide |

(No participated bidder)

Failure of Bidding

(No participated bidder)

Failure of Bidding

cancelled (due to revision of specifications)

Purchase of Various supplies needed for the conduct of Nationwide



VIRGUIO C. EDVARTE, CESO III