	2000001004911000	200000100017000	200000100018000	200000100017000	200000100017000	200000100017000	300225100826000	200000100017000	COMPLETED I	Code (UACS/PAP)	-	
									COMPLETED PROCUREMENT ACTIVITIES 2024	e PAP)		
	Purchase of Materials for Installation of Road Signs along National Roads DPWH Camarines Norte Sub-DEO (Maintenance Division) (PR No. 2024-03-057 dated 03-13-2024)	Purchase of Materials for the Fabrication of Guardrail Reflective Bracket DPWH Camarines Norte Sub-DEO (Maintenance Division) (PR No. 2024-03-056 dated 03-13-2024)	Purchase of Maintenance Equipment and Tools DPWH-Camarines Norte Sub-DEO (Maintenance Section) (PR No. 2024-03-055 dated 03-13-2024)	Purchase of Field Uniform, Personal Protective Equipment & Lakbay Alalay Uniform DPWH-Camarines Norte Sub-DEO (Maintenance Section) (PR No. 2024-03-054 dated 03-13-2024)	Purchase of Materials for Early Warning Signs DPWH Camarines Norte Sub-DEO (Maintenance Section) (PR No. 2024-03-053 dated 03-13-2024)	Purchase of Hardware Materials for Maintenance Activities of National Roads DPWH Camarines Norte Sub-DEO (Maintenance Division) (PR No. 2024-03-052 dated 03-13-2024)	Procurement of 2 pcs Wireless Mouse, etc (PR No. 2024-01-13 dated 01-16-2024)	Procurement of 1 pc One-Bagger Concrete Mixer (PR No. 2024-01-09 dated 01-11-2024)	ACTIVITIES 2024	Procurement Program/Project		•
	CAM NORTE SUB- DEO	CAM NORTE SUB- DEO	CAM NORTE SUB- DEO	CAM NORTE SUB- DEO	CAM NORTE SUB- DEO	CAM NORTE SUB- DEO	CAM NORTE SUB- DEO	CAM NORTE SUB- DEO		PMO/End-User		
	NO	NO	NO	NO	NO	NO	NO	NO		Is this an Early Procurement Activity?		
	Small Value	Small Value	Small Value	Small Value	Small Value	Small Value	Small Value	Small Value		Mode of Procurement		
										Pre-Proc Conference		
					,					Ads/Post of IAEB		
						~~~~				Pre-bid Conf		
	04.	04	04	04	04	04	04	04		Eligibility Sul Check		
	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024	04/01/2024		Sub/Open of Bid E	Scheo	
										Bid Evaluation Post Qual	Schedule for Each Procurement Activity	
	04/02/2024	04/02/2024	04/02/2024	04/02/2024	04/02/2024	04/02/2024	04/02/2024	04/02/2024		Contract Award	Activity	
	04/25/2024	04/25/2024	04/25/2024	04/25/2024	04/25/2024	04/25/2024	04/25/2024	04/16/2024		Contract Signing		
										Notice to Proceed		Departme Off Old Airport R Proce as
	04/18/2024	04/18/2024	04/22/2024	04/17/2024	04/17/2024	04/17/2024	04/24/2024	04/24/2024		Delivery/ Completion		Department of Public Works and Highways Office of the Regional Director Airport Road, Brgy. 40, Cruzada, Legazpi Procurement Monitoring Report as of July - December 2024 (For Goods and Services)
	04/18/2024	04/18/2024	04/22/2024	04/17/2024	04/17/2024	04/17/2024	04/24/2024	04/24/2024		Inspection & Acceptance		Department of Public Works and Highways Office of the Regional Director Old Airport Road, Brgy. 40, Cruzada, Legazpi City Procurement Monitoring Report as of July - December 2024 (For Goods and Services)
	RA 11975 REGULAR 2024 CURRENT SR2024-02-010327 DATED 02/14/2024	RA 11975 REGULAR 2024 CURRENT SR2024-02-010327 DATED 02/14/2024	RA 11975 REGULAR 2024 CURRENT SR2024-02-010327 DATED 02/14/2024	RA 11975 REGULAR 2024 CURRENT SR2024-02-010327 dated 02/14/2024	RA11936 EXTENDED REGULAR 2023 CONTINUING SR2023-02-004303 EXT	RA11975 REGULAR 2024 CURRENT SR2024-02-010327 DATED 02/14/2024	RA11936 EXTENDED REGULAR 2023 CONTINUING SR2023-03-008684 EXT	RA11936 EXTENDED REGULAR 2023 CONTINUING SR2023-02-004303 EXT MOOE		Source of Funds		
2,427,979.00	496,840.00	150,000.00	398,743.00	299,960.00	53,036.00	400,000.00	230,750.00	398,650.00		Total	Α	
0	ŏ	ō	Ŏ	Ŏ	ĬŌ	ō	Ō	ð		МООЕ	ABC (PhP)	
										00		
2,402,397.00	490,920.00	148,627.00	393,190.00	296,679.00	52,128.00	396,140.00	230,243.00	394,470.00	* -	Total	Contract Cost (PhP)	
									a or one management of	MOOE CO	(PhP)	
										List of Invited Observers P		
										Pre-bid Eligi Conference Ch		
	n - 1 v v v v v v v v v v v v v v v v v v									Eligibility Sub/Open of Check Bids		
										n of Bid Evaluation	Date of Receipt of Invitation	
										Post Qual	of Invitation	
	· · · · · · · · · · · · · · · · · · ·									Date of BAC Delivery/ Resolution Completion/ Recommendi Acceptance ng Award (If applicable)		
										Delivery/ (Changletion/ Changletion/ Change (Fapplicable)		

Republic of the Philippines

:

Remarks
(Explaining
changes from the
APP)

i