

Code(UACSPAR)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY														ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitations							Remarks													
					Pre-Procurement Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre procurement Conference	ADS/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification												
ZZF10009	ZZF10009 – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructure Facilities - Construction of River Control Structure, Barangay San Nicolas, Pangasinan, Catanduanes	Construction Section	YES	PUBLIC BIDDING		APP	10/26/20 21- 11/1/2021	11/5/2021	11/18/2021	11/18/2021 @ 10:00 AM	11/19-21-12/2/2021	11/24/20 21- 12/2/2021	-	12/3/2021 1- 12/3/2022	2/1-10/2022	2/14-11/2022			FY 2022 GAA	29,400,000.00							10/25/21	10/25/21	10/25/21	10/25/21	10/25/21	10/25/21	Post Qualification Conference was moved from 12/2/21 to 12/9/21 due to the absence of the BAC Chairperson and BAC Vice Chairperson.												
					ACTUAL	PPMP	10/21/2021 10/28/20 21- 11/1/2022	11/5/2021	11/18/2021	11/18/2021 @ 10:00 AM	11/19-23/2021	11/24/20 21- 12/2/2021	-	12/3/2021 1- 10/31/2022	2/1-10/2022	2/14-11/2022			FY 2022 GAA	29,400,000.00							10/25/21	10/25/21	10/25/21	10/25/21	10/25/21	10/25/21	Short of Award Awaiting for the release of FY 2022 GAA funds.												
Total Allowed Budget of On-going Procurement Activities (ABCI)																				1,218,585,341.29																									

FAILED BIDDINGS	
22FH0046	22FH0046 – Buildings and Other Structure-Multi-Purpose/Facilities-National Building Program-Construction (Completion) of Multi-Purpose Building, Catanduanes District Engineering Office, Virac, Catanduanes
Construction Section	
YES	
PUBLIC BIDDING	
APP	11/22/2021
11/25/20	21-12/9/2021
12/16/2021	12/16/2021
12/16/2021	12/16/2021
12/16/2021	12/16/2021
12/17-24/2021	12/17-24/2021
12/21/20	12/21/20
1/6-3/1/2022	1/6-3/1/2022
2/1-10/2022	2/1-10/2022
2/14-11/2022	2/14-11/2022
FY 2022 GAA	14,982,406.02


Prepared by:


ELSIE R. GANAN
Head, BAC Secretariat

Recommended for Approval by:


ROLAND CLARO B. GUERRERERO
BAC Chairperson

Approved:


GIL AUGUSTUS A. BALMADRID
Head of the Procuring Entity