

ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Benguet Second District Engineering Office) CY 2022 Procurement Monitoring Report as of December 31, 2022

Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Is This an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
22PF0001	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Along Guinzadan-Cagubatan- Balili(Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Mankayan, Benguet.	Construction Section	Yes	Public Bidding	18-Oct-21	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	12-Nov-21	16-Nov-21	17-Nov-21	28-Jan-22	7-Feb-22	14-Feb-22	15-Jun-22	GAA 2022	P9,800,000.00		P9,800,000.00	P9,780,039.40		P9,780,039.40	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021 LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger		
22PF0002	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Along Mankingao-Am-am via Masca- Sayapot Road leading to Am-am Observatory Rock, Burial Cave, Cada Farm and Kenny Farm, Mankayan, Benguet.	Construction Section	Yes	Public Bidding	N/A	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	12-Nov-21	16-Nov-21	17-Nov-21	28-Jan-22	7-Feb-22	14-Feb-22	11-Apr-22	GAA 2022	P2,450,000.00		P2,450,000.00	P2,443,930.14		P2,443,930.14	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021 LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger		
22PF0003	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Along NRJ Bulalacao-Cabacab-Sinto Road leading to Agri-Tourism Farms in Brgy. Bulalacao,Mankayan, Benguet.	Construction Section	Yes	Public Bidding	N/A	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	11-Nov-21	16-Nov-21	17-Nov-21	7-Feb-22	16-Feb-22	22-Feb-22	20-Apr-22	GAA 2022	P2,450,000.00		P2,450,000.00	P2,444,610.10		P2,444,610.10	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021 LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger		
22PF0004	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Construction of Road Slope Protection Structure along Kiangnan-Tinoc- Bugulas Rd- K0354+636-K0354+730, K0359+180-K0359+586	Construction Section	Yes	Public Bidding	18-Oct-21	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	12-Nov-21	17-Nov-21	19-Nov-21	14-Feb-22	23-Feb-22	1-Mar-22	13-Oct-22	GAA 2022	P39,200,000.00		P39,200,000.00	P39,048,812.12		P39,048,812.12	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021 LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger		
22PF0005	Construction/Improvement of Access Roads Leading to Trades,Industries and Economic Zones Along Bangho - Dacdan-Basil-Tublay Central Road in support of Coffee, Bamboo, Cutflowes and Fruit Tree Industries,Tublay, Benguet.	Construction Section	Yes	Public Bidding	N/A	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	12-Nov-21	17-Nov-21	19-Nov-21	28-Jan-22	7-Feb-22	14-Feb-22	04-Apr-22	GAA 2022	P2,450,000.00		P2,450,000.00	P2,438,761.71		P2,438,761.71	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021 LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger		
22PF0006	Construction/Improvement of Access Roads Leading to Trades,Industries and Economic Zones Along Betwag-Pongayan Road in support of Coffee, Cacao, Bamboo, Cutflowes, Banana, Heirloom Rice Livestock and Other High Value Vegetables, Kapangan, Benguet.	Construction Section	Yes	Public Bidding	N/A	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	12-Nov-21	17-Nov-21	19-Nov-21	28-Jan-22	7-Feb-22	14-Feb-22	04-Apr-22	GAA 2022	P2,450,000.00		P2,450,000.00	P2,437,532.22		P2,437,532.22	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021 LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger		
22PF0007	Construction/Improvement of Access Roads Leading to Trades,Industries and Economic Zones Along Tabio-Bedbed- Baguiney- Sayapot Road in support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops,Cutflowes and Fruit Tree Industries, Mankayan, Benguet.	Construction Section	Yes	Public Bidding	N/A	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	12-Nov-21	17-Nov-21	19-Nov-21	7-Feb-22	16-Feb-22	22-Feb-22	21-Apr-22	GAA 2022	P2,450,000.00		P2,450,000.00	P2,439,736.04		P2,439,736.04	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021 LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger		
22PF0008	Basic Infrastructure Program(BIP) Flood Mitigation Structure protecting Public Infrastructures/Facilities- Constuction of Slope Protection at Lower Cotcot, Barangay Bangao, Bugulas, Benguet	Construction Section	Yes	Public Bidding	N/A	20-Oct-21	27-Oct-21	8-Nov-21	8-Nov-21	11-Nov-21	30-Nov-21	1-Dec-21	24-Mar-22	04-Apr-22	11-Apr-22	18-Jul-22	GAA 2022	P4,900,000.00		P4,900,000.00	P4,649,949.27		P4,649,949.27	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LUISITO G. MATEO Crime & Corruption Watch International (CCWI) CAR 2021 LZN-000010 CAR Regional Office	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger	10/21/2021 8:46 A.M. 10/21/2021 10:49 A.M. 10/21/2021 Send thru Messenger		
22PF0009	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Along NRJ Natublang - Nabalkong - Cabuguisan - Pacso - Tonglo - Sacalan Road leading to various tourist attractions, Bugulas, Benguet	Construction Section	Yes	Public Bidding	N/A	09-Nov-21	19-Nov-21	1-Dec-21	1-Dec-21	7-Dec-21	20-Nov-21	27-Nov-21	17-Feb-22	28-Feb-22	7-Mar-22	02-May-22	GAA 2022	P2,450,000.00		P2,450,000.00	P2,449,831.36		P2,449,831.36	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. LGU- BAC- Kibungan, Benguet	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.		
22PF0010	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Kapangan Central Gaswilling - Calaoan Road - Bagulin Road in support of Coffee, Bamboo, Food and Feed Crops, Cutflowes, and Fruit Tree Industries, Kapangan, Benguet	Construction Section	Yes	Public Bidding	N/A	09-Nov-21	19-Nov-21	1-Dec-21	1-Dec-21	6-Dec-21	10-Dec-21	13-Dec-21	7-Feb-22	16-Feb-22	22-Feb-22	18-Apr-22	GAA 2022	P2,836,120.00		P2,836,120.00	P2,826,119.69		P2,826,119.69	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. LGU- BAC- Kibungan, Benguet	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.		
22PF0011	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Madaymen - Masala - Sagpat Road in support of Coffee, Bamboo, Food and Feed Crops, Cutflowes, and Fruit Tree Industries, Kibungan, Benguet	Construction Section	Yes	Public Bidding	N/A	09-Nov-21	19-Nov-21	1-Dec-21	1-Dec-21	3-Dec-21	8-Dec-21	21-Dec-21	7-Feb-22	16-Feb-22	22-Feb-22	25-Apr-22	GAA 2022	P2,940,000.00		P2,940,000.00	P2,934,939.50		P2,934,939.50	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. LGU- BAC- Kibungan, Benguet	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.		

22PF0012	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Poblacion - Naguay - Pasdong - Lulo Road In support of Coffee, Cacao, Bamboo, Cutoflowers, Banana, Livestock and Other High Value Vegetables, Atok, Benguet	Construction Section	Yes	Public Bidding	N/A	09-Nov-21	19-Nov-21	1-Dec-21	1-Dec-21	7-Dec-21	13-Dec-21	15-Dec-21	8-Feb-22	17-Feb-22	23-Feb-22	15-Apr-22	GAA 2022	P2,450,000.00	P2,450,000.00	P2,439,975.75	P2,439,975.75	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Benguet	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.		
22PF0013	Improvement of Niliwlan - Dombog, Barangay Poblacion Central, Buguias, Benguet	Construction Section	Yes	Public Bidding	N/A	09-Nov-21	19-Nov-21	1-Dec-21	1-Dec-21	7-Dec-21	13-Dec-21	15-Dec-21	8-Feb-22	17-Feb-22	23-Feb-22	25-Apr-22	GAA 2022	P4,900,000.00	P4,900,000.00	P4,895,662.73	P4,895,662.73	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Benguet	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.	11/10/2021 9:20 A.M. 11/10/2021 11:10 A.M. 11/10/2021 1:30 P.M.		
22PF0014	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Guliswak - Lokot - Ambukling Access Road In support of Coffee, Cacao, Bamboo, Cutoflowers, Banana, Heliconia Rice, Livestock and Other High Value Vegetables, Kibungan, Benguet	Construction Section	Yes	Public Bidding	N/A	19-Nov-21	26-Nov-21	9-Dec-21	9-Dec-21	13-Dec-21	18-Dec-21	17-Dec-21	7-Feb-22	16-Feb-22	22-Feb-22	25-Apr-22	GAA 2022	P2,940,000.00	P2,940,000.00	P2,931,247.17	P2,931,247.17	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Benguet	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.		
22PF0015	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along King Solomon Sto. Nino - Coroz - Tabayo Road In support of Coffee, Cacao, Bamboo, Cutoflowers, Heliconia Rice, Livestock and Other High Value Vegetables, Tublay, Benguet	Construction Section	Yes	Public Bidding	N/A	19-Nov-21	26-Nov-21	9-Dec-21	9-Dec-21	13-Dec-21	20-Dec-21	22-Dec-21	15-Feb-22	24-Feb-22	2-Mar-22	28-Apr-22	GAA 2022	P2,450,000.00	P2,450,000.00	P2,441,970.44	P2,441,970.44	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Benguet	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.		
22PF0016	Construction of Pongo Barangay Road, Gambang, Bakun, Benguet	Construction Section	Yes	Public Bidding	N/A	19-Nov-21	26-Nov-21	9-Dec-21	9-Dec-21	13-Dec-21	17-Dec-21	17-Dec-21	7-Feb-22	16-Feb-22	22-Feb-22	11-May-22	GAA 2022	P4,900,000.00	P4,900,000.00	P4,850,086.37	P4,850,086.37	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Benguet	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.	11/24/2021 8:43 A.M. 11/24/2021 9:37 A.M. 11/24/2021 9:05 A.M.		
22PF0017	Construction of Governor Bado Dangwa National Road to III, Poblacion Access Road Located at Barangay Poblacion, Kibungan, Benguet	Construction Section	Yes	Public Bidding	N/A	06-Dec-21	13-Dec-21	24-Dec-21	24-Dec-21	26-Dec-21	7-Jan-22	7-Jan-22	15-Feb-22	24-Feb-22	2-Mar-22	24-May-22	GAA 2022	P4,900,000.00	P4,900,000.00	P4,892,755.40	P4,892,755.40	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Beng. The President-Benguet Contractors Association	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.		
22PF0018	Construction of Ila-ayan to Gasal Barangay Road Upper Taneg, Markayan, Benguet	Construction Section	Yes	Public Bidding	03-Dec-21	06-Dec-21	13-Dec-21	24-Dec-21	24-Dec-21	27-Dec-21	7-Jan-22	7-Jan-22	15-Feb-22	24-Feb-22	2-Mar-22	23-May-22	GAA 2022	P6,860,000.00	P6,860,000.00	P6,851,406.20	P6,851,406.20	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Beng. The President-Benguet Contractors Association	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.		
22PF0019	Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide - Secondary Roads: Cong. Andres Acop Coastal Road K0352+100 - K0352+160	Construction Section	Yes	Public Bidding	03-Dec-21	06-Dec-21	13-Dec-21	24-Dec-21	24-Dec-21	31-Dec-21	15-Feb-22	15-Feb-22	15-Feb-22	24-Feb-22	2-Mar-22	03-Nov-22	GAA 2022	P29,400,000.00	P29,400,000.00	P29,072,948.45	P29,072,948.45	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Beng. The President-Benguet Contractors Association	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.	12/07/2021 8:20 A.M. 12/15/2021 12/15/2021 8:46 A.M. 12/07/2021 9:05 A.M.		
22PF0020	Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide - Tertiary Roads: Gov. Bado Dangwa National Rd K0349+680 - K0349+741, K0349+757 - K0349+800, K0350+702 - K0350+744, K0350+814 - K0350+835	Construction Section	Yes	Public Bidding	06-Dec-21	10-Dec-21	13-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	7-Jan-22	7-Jan-22	14-Feb-22	23-Feb-22	1-Mar-22	22-Oct-22	GAA 2022	P28,715,960.00	P28,715,960.00	P28,141,640.18	P28,141,640.18	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Beng. The President-Benguet Contractors Association	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.		
22PF0021	Construction of Ampusungan Flood Control, Sitio Gayabasan, Ampusungan, Bakun, Benguet	Construction Section	Yes	Public Bidding	06-Dec-21	10-Dec-21	13-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	7-Jan-22	7-Jan-22	22-Mar-22	31-Mar-22	06-Apr-22	15-Oct-22	GAA 2022	P24,500,000.00	P24,500,000.00	P24,009,310.18	P24,009,310.18	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Beng. The President-Benguet Contractors Association	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.		
22PF0022	Construction of Central Buguias Flood Control along Agno River, Poblacion, Buguias, Benguet	Construction Section	Yes	Public Bidding	06-Dec-21	10-Dec-21	13-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	7-Jan-22	7-Jan-22	22-Mar-22	31-Mar-22	06-Apr-22	15-Oct-22	GAA 2022	P24,500,000.00	P24,500,000.00	P24,469,548.92	P24,469,548.92	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Beng. The President-Benguet Contractors Association	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.		
22PF0023	Construction of Gambang Flood Control, Gambang, Bakun, Benguet	Construction Section	Yes	Public Bidding	06-Dec-21	10-Dec-21	13-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	7-Jan-22	7-Jan-22	14-Feb-22	23-Feb-22	1-Mar-22	09-Sep-22	GAA 2022	P24,500,000.00	P24,500,000.00	P24,010,071.60	P24,010,071.60	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Beng. The President-Benguet Contractors Association	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.		
22PF0024	Construction of Pasdong Flood Control along Amburayan River, Pasdong, Atok, Benguet	Construction Section	Yes	Public Bidding	06-Dec-21	10-Dec-21	13-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	7-Jan-22	7-Jan-22	14-Feb-22	23-Feb-22	1-Mar-22	07-Sep-22	GAA 2022	P24,500,000.00	P24,500,000.00	P24,181,500.02	P24,181,500.02	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Beng. The President-Benguet Contractors Association	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.		
22PF0025	Construction of Naguay Flood Control Structure, Sta. 5+875 - Sta. 6+475 (L.S), Sta. 4+725 - 5+725 (B.S) along Amburayan River, Atok, Benguet	Construction Section	Yes	Public Bidding	06-Dec-21	10-Dec-21	13-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	7-Jan-22	7-Jan-22	15-Feb-22	24-Feb-22	2-Mar-22	06-Nov-22	GAA 2022	P51,920,860.00	P51,920,860.00	P51,857,438.10	P51,857,438.10	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Beng. The President-Benguet Contractors Association	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.	12/14/2021 3:46 P.M. 12/14/2021 1:46 P.M. 12/14/2021 5:19 A.M.		
22PF0026	Construction of Multi-Purpose Building at Rufino Alawas Elementary School, Barangay Catubog, Atok, Benguet	Construction Section	No	Public Bidding	29-Dec-21	31-Dec-21	05-Jan-22	18-Jan-22	18-Jan-22	24-Jan-22	27-Jan-22	28-Jan-22	11-May-22	23-May-22	30-May-22	03-Dec-22	GAA 2022	P6,860,000.00	P6,860,000.00	P6,854,934.82	P6,854,934.82	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. LGU-BAC-Kibungan, Beng. The President-Benguet Contractors Association	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M. 01/04/2022 10:15 A.M.	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M. 01/04/2022 10:15 A.M.	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M. 01/04/2022 10:15 A.M.	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M. 01/04/2022 10:15 A.M.	01/04/2022 1:46 P.M. 01/04/2022 3:46 P.M. 01/04/2022 10:15 A.M.		W/ MODIFICATION IN CONTRACT NAME

22PF0027	Construction (Completion) of DPWH-BSOEO Building, Nabubeng, Buguias, Benguet	Construction Section	No	Public Bidding	29-Dec-21	31-Dec-21	05-Jan-22	18-Jan-22	18-Jan-22	24-Jan-22	24-Jan-22	24-Jan-22	08-Feb-22	17-Feb-22	23-Feb-22	7-Aug-22		GAA 2022	P7,840,000.00	P7,840,000.00	P7,769,995.18	P7,769,995.18	COA, Wangal, La Trinidad, Beng. LGU-BAC- Buguias, Benguet	01/04/2022 1:46 P.M.	01/04/2022 1:46 P.M.	01/04/2022 1:46 P.M.	01/04/2022 1:46 P.M.	01/04/2022 1:46 P.M.		
22PF0028	Construction of Galangal Suspension Bridge Tower Cuba, Kapangan, Benguet	Construction Section	No	Public Bidding	27-Sep-22	20-Oct-21	3-Oct-22	17-Oct-22	17-Oct-22	21-Oct-22	25-Oct-22	26-Oct-22	27-Oct-22	07-Nov-22	14-Nov-22	21-May-23		GAA 2022	P14,850,000.00	P14,850,000.00	P14,679,990.58	P14,679,990.58	COA, Wangal, La Trinidad, Beng. LGU-BAC- Kapangan, Beng. The President-Benguet Contr's Association	10/05/2022 8:48 A.M.	10/05/2022 8:48 A.M.	10/05/2022 8:48 A.M.	10/05/2022 8:48 A.M.	10/05/2022 8:48 A.M.		
22PF0029	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads: Baguio-Bontoc Rd. K0339+130 - K0339+132, K0339+500 - K0339+530	Construction Section	No	Public Bidding	21-Jan-22	24-Jan-22	28-Jan-22	11-Feb-22	11-Feb-22	14-Feb-22	25-Mar-22	25-Mar-22	10-May-22	20-May-22	26-May-22	15-Sep-22		GAA 2022	P7,526,400.00	P7,526,400.00	P7,505,939.58	P7,505,939.58	COA, Wangal, La Trinidad, Beng. LGU-BAC- Buguias, Beng. The President-Benguet Contractors Association	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.		
22PF0030	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads: Cong. Andres Acop Cosalan Rd. K0343+400 - K0343+429, K0345+199 - K0345+218, K0348+738 - K0348+801, K0356+396 - K0356+542	Construction Section	No	Public Bidding	21-Jan-22	24-Jan-22	28-Jan-22	11-Feb-22	11-Feb-22	14-Feb-22	21-Feb-22	22-Feb-22	10-May-22	20-May-22	26-May-22	17-Feb-23		GAA 2022	P63,805,800.00	P63,805,800.00	P63,705,474.57	P63,705,474.57	COA, Wangal, La Trinidad, Beng. LGU-BAC- Buguias, Beng. The President-Benguet Contractors Association	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.		W/ MODIFICATION IN CONTRACT NAME
22PF0031	Off-Carriage Improvement - Secondary Roads: Cong. Andres Acop Cosalan Rd. K0351+353 - K0351+760, K0352+240 - K0352+500, K0355+197 - K0355+239, K0355+395 - K0356+000	Construction Section	No	Public Bidding	21-Jan-22	24-Jan-22	28-Jan-22	11-Feb-22	11-Feb-22	14-Feb-22	21-Feb-22	22-Feb-22	06-Jul-22	18-Jul-22	25-Jul-22	20-Feb-23		GAA 2022	P39,200,000.00	P39,200,000.00	P39,148,710.39	P39,148,710.39	COA, Wangal, La Trinidad, Beng. LGU-BAC- Buguias, Beng. The President-Benguet Contractors Association	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.		W/ MODIFICATION IN CONTRACT NAME
22PF0032	Off-Carriage Improvement - Secondary Roads: Cong. Andres Acop Cosalan Rd. K0365+000 - K0365+679	Construction Section	No	Public Bidding	21-Jan-22	24-Jan-22	28-Jan-22	11-Feb-22	11-Feb-22	14-Feb-22	21-Feb-22	22-Feb-22	10-May-22	20-May-22	26-May-22	15-Sep-22		GAA 2022	P14,700,000.00	P14,700,000.00	P14,649,673.70	P14,649,673.70	COA, Wangal, La Trinidad, Beng. LGU-BAC- Buguias, Beng. The President-Benguet Contractors Association	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.	01/26/2022 8:48 A.M.		W/ MODIFICATION IN CONTRACT NAME
22PF0033	Construction (Completion) of Slope Protection Structure along Brgy. Porcion to Tano Outpost, Poblacion, Bantoc, Benguet	Construction Section	No	Public Bidding	N/A	31-Jan-22	4-Feb-22	18-Feb-22	18-Feb-22	23-Feb-22	4-Mar-22	7-Mar-22	24-Mar-22	04-Apr-22	11-Apr-22	28-Jun-22		GAA 2022	P2,970,000.00	P2,970,000.00	P2,909,674.08	P2,909,674.08	COA, Wangal, La Trinidad, Beng. LGU-BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.		
22PF0034	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads: Baguio-Bontoc Road - K0297+144 - K0297+200, K0298+924 - K0298+952	Construction Section	No	Public Bidding	N/A	31-Jan-22	4-Feb-22	18-Feb-22	18-Feb-22	25-Feb-22	28-Feb-22	28-Feb-22	10-May-22	20-May-22	26-May-22	03-Sep-22		GAA 2022	P2,646,000.00	P2,646,000.00	P2,637,571.01	P2,637,571.01	COA, Wangal, La Trinidad, Beng. LGU-BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.		W/ MODIFICATION IN CONTRACT NAME
22PF0035	Construction/Upgrading/Rehabilitation of Drainage Along National Roads - Secondary Roads: Cong. Andres Acop Cosalan Road - K0355+400 - K0355+401, K0362+230 - K0362+233	Construction Section	No	Public Bidding	28-Jan-22	31-Jan-22	4-Feb-22	18-Feb-22	18-Feb-22	25-Feb-22	28-Feb-22	28-Feb-22	10-May-22	20-May-22	26-May-22	29-Sep-22		GAA 2022	P7,840,000.00	P7,840,000.00	P7,829,834.00	P7,829,834.00	COA, Wangal, La Trinidad, Beng. LGU-BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.		W/ MODIFICATION IN CONTRACT NAME
22PF0036	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads: Gov. Bado Dangwa National Road - K0263+910 - K0264+021, K0265+658 - K0265+683, K0269+770 - K0269+825	Construction Section	No	Public Bidding	28-Jan-22	31-Jan-22	4-Feb-22	18-Feb-22	18-Feb-22	25-Feb-22	28-Feb-22	28-Feb-22	23-Mar-22	01-Apr-22	07-Apr-22	20-Nov-22		GAA 2022	P26,460,000.00	P26,460,000.00	P26,453,410.19	P26,453,410.19	COA, Wangal, La Trinidad, Beng. LGU-BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.		
22PF0037	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads: Gov. Bado Dangwa National Road - K0311+150 - K0311+150, K0313+750 - K0313+770, K0314+670 - K0314+695, K0315+143 - K0315+158, K0316+175-K0316+207, K0316+503 - K0316+528, K0317+693 - K0317+723	Construction Section	No	Public Bidding	28-Jan-22	31-Jan-22	4-Feb-22	18-Feb-22	18-Feb-22	23-Feb-22	4-Mar-22	7-Mar-22	10-May-22	20-May-22	26-May-22	13-Jan-23		GAA 2022	P34,380,000.00	P34,380,000.00	P34,269,987.35	P34,269,987.35	COA, Wangal, La Trinidad, Beng. LGU-BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.	02/08/2022 8:49 A.M.		W/ MODIFICATION IN CONTRACT NAME
22PF0038	Construction of Cotcot - Bolnaca - Walengweng Road, Bangao, Buguias, Benguet	Construction Section	No	Public Bidding	13-Apr-22	18-Apr-22	25-Apr-22	06-May-22	06-May-22	13-May-22	16-May-22	16-May-22	26-May-22	30-May-22	06-Jun-22	08-Sep-22		GAA 2022	P9,800,000.00	P9,800,000.00	P9,674,540.90	P9,674,540.90	COA, Wangal, La Trinidad, Beng. LGU-BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.		
22PF0039	Construction of Ibaan - Kamanbagang Road, Sebang, Buguias, Benguet	Construction Section	No	Public Bidding	16-Feb-22	18-Feb-22	24-Feb-22	08-Mar-22	08-Mar-22	8-Mar-22	15-Mar-22	16-Mar-22	22-Mar-22	31-Mar-22	06-Apr-22	23-Jul-22		GAA 2022	P9,880,000.00	P9,800,000.00	P9,779,054.97	P9,779,054.97	COA, Wangal, La Trinidad, Beng. LGU-BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.		
22PF0040	Construction of Lamayan - Dengao - Dekkan - Rainag Road, Baculungan Norte, Buguias, Benguet	Construction Section	No	Public Bidding	16-Feb-22	18-Feb-22	24-Feb-22	08-Mar-22	08-Mar-22	8-Mar-22	15-Mar-22	16-Mar-22	11-May-22	23-May-22	30-May-22	10-Sep-22		GAA 2022	P9,800,000.00	P9,800,000.00	P9,779,048.59	P9,779,048.59	COA, Wangal, La Trinidad, Beng. LGU-BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.		W/ MODIFICATION IN CONTRACT NAME
22PF0041	Improvement of Road, Sipitan to Sigatara, Dalipay, Bantoc, Benguet	Construction Section	No	Public Bidding	16-Feb-22	18-Feb-22	24-Feb-22	08-Mar-22	08-Mar-22	8-Mar-22	15-Mar-22	16-Mar-22	22-Mar-22	31-Mar-22	06-Apr-22	10-Jul-22		GAA 2022	P9,800,000.00	P9,800,000.00	P9,698,669.23	P9,698,669.23	COA, Wangal, La Trinidad, Beng. LGU-BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.		
22PF0042	Construction (Completion) of J204 CTS 73 Dangwa Pal-dal Aldon Lengaoan Road 1B Road Improvement Junction Tabak Alipan Section, Lengaoan, Buguias, Benguet	Construction Section	No	Public Bidding	N/A	18-Feb-22	24-Feb-22	09-Mar-22	09-Mar-22	12-Mar-22	16-Mar-22	19-Mar-22	22-Mar-22	31-Mar-22	06-Apr-22	27-May-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,934,263.08	P2,934,263.08	COA, Wangal, La Trinidad, Beng. LGU-BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.		
22PF0043	Construction (Completion) of J204 Cotcot Layan Bues J204 (Catholic Church to Balaiban Section) Bangao, Buguias, Benguet	Construction Section	No	Public Bidding	N/A	18-Feb-22	24-Feb-22	09-Mar-22	09-Mar-22	12-Mar-22	15-Mar-22	16-Mar-22	23-Mar-22	01-Apr-22	07-Apr-22	27-May-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,935,599.85	P2,935,599.85	COA, Wangal, La Trinidad, Beng. LGU-BAC- Buguias, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.	02/22/2022 8:51 A.M.		

22PF0044	Rehabilitation (Completion) of Obang Pating Belang Section Kebasen Road, Bugulas, Benguet	Construction Section	No	Public Bidding	N/A	18-Feb-22	24-Feb-22	09-Mar-22	09-Mar-22	12-Mar-22	16-Mar-22	18-Mar-22	22-Mar-22	31-Mar-22	06-Apr-22	23-May-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,933,923.39	P2,933,923.39	COA, Wangal, La Trinidad, Beng. LGU- BAC- Bugulas, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.			
22PF0045	Rehabilitation (Completion) of Bana-oo – Poyew Emusto Road, Antimay, Bugulas, Benguet	Construction Section	No	Public Bidding	N/A	14-Mar-22	22-Mar-22	1-Apr-22	1-Apr-22	8-Apr-22	11-Apr-22	11-Apr-22	13-May-22	23-May-22	30-May-22	15-Jul-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,895,203.82	P2,895,203.82	COA, Wangal, La Trinidad, Beng. LGU- BAC- Bugulas, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.			
22PF0046	Rehabilitation (Completion) of Lepaak – Bedbed Road located at Bedbed, Mankayan, Benguet	Construction Section	No	Public Bidding	N/A	18-Feb-22	24-Feb-22	09-Mar-22	09-Mar-22	12-Mar-22	15-Mar-22	16-Mar-22	22-Mar-22	31-Mar-22	06-Apr-22	21-May-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,919,748.41	P2,919,748.41	COA, Wangal, La Trinidad, Beng. LGU- BAC- Bugulas, Beng. The President-Benguet Contractors Association	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.	02/22/2022 8:51 A.M. 02/23/2022 10:38 A.M. 02/21/2022 9:57 A.M.			
22PF0047	Rehabilitation (Completion) of Paled-Farad Road, Tablo, Mankayan, Benguet	Construction Section	No	Public Bidding	N/A	24-Feb-22	2-Mar-22	14-Mar-22	14-Mar-22	21-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	04-Apr-22	11-Apr-22	25-May-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,930,371.02	P2,930,371.02	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.			
22PF0048	Construction (Completion) of Ambalideng Flood Control, Ambalideng, Poblacion, Kibungan, Benguet	Construction Section	No	Public Bidding	N/A	24-Feb-22	2-Mar-22	14-Mar-22	14-Mar-22	21-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	04-Apr-22	11-Apr-22	21-Jun-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,909,182.19	P2,909,182.19	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.			
22PF0049	Construction of Flood Control Structure along Ambalideng River (Wangie Ricefield Area) at Poblacion, Kibungan, Benguet	Construction Section	No	Public Bidding		22-Feb-22	24-Feb-22	2-Mar-22	14-Mar-22	14-Mar-22	24-Mar-22	24-Mar-22	21-Mar-22	24-Mar-22	04-Apr-22	11-Apr-22	24-Nov-22		GAA 2022	P29,400,000.00	P29,400,000.00	P29,230,659.18	P29,230,659.18	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.		
22PF0050	Construction Ampusangan Flood Control, Phase II, Ampusangan, Bakun, Benguet	Construction Section	No	Public Bidding		22-Feb-22	24-Feb-22	2-Mar-22	14-Mar-22	14-Mar-22	21-Mar-22	24-Mar-22	24-Mar-22	04-Apr-22	11-Apr-22	07-Oct-22		GAA 2022	P19,600,000.00	P19,600,000.00	P19,404,037.22	P19,404,037.22	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.	03/02/2022 9:10 A.M. 02/28/2022 10:38 A.M. 02/28/2022 4:16 P.M.			
22PF0051	Construction of Road, Sitio Camanagay, Barangay Cabitan, Mankayan, Benguet	Construction Section	No	Public Bidding		2-Mar-22	4-Mar-22	11-Mar-22	22-Mar-22	22-Mar-22	29-Mar-22	1-Apr-22	1-Apr-22	06-Jun-22	15-Jun-22	21-Jun-22	13-Jan-23		GAA 2022	P29,400,000.00	P29,400,000.00	P29,346,970.53	P29,346,970.53	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.		
22PF0052	Off-Carriageway Improvement-Tertiary Roads: Gov. Bado Dangwa National Rd – K0276+016 – K0278+820, K0287+000 – K0288+353, K0288+363 – K0288+945, K0288+1033 – K0290+558, K0291+000 – K0292+250	Construction Section	No	Public Bidding		2-Mar-22	4-Mar-22	11-Mar-22	22-Mar-22	22-Mar-22	29-Mar-22	1-Apr-22	1-Apr-22	10-May-22	20-May-22	26-May-22	05-Dec-22		GAA 2022	P32,830,000.00	P32,830,000.00	P32,680,842.78	P32,680,842.78	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.		
22PF0053	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Gov. Bado Dangwa National Rd – K0299+454 – K0299+489, K0304+027 – K0304+068	Construction Section	No	Public Bidding		2-Mar-22	4-Mar-22	11-Mar-22	22-Mar-22	22-Mar-22	29-Mar-22	1-Apr-22	1-Apr-22	10-May-22	20-May-22	26-May-22	20-Dec-22		GAA 2022	P18,620,000.00	P18,620,000.00	P18,600,091.60	P18,600,091.60	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.		W/ MODIFICATION IN CONTRACT NAME
22PF0054	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Gov. Bado Dangwa National Road: K0328+236-K0328+246, K0328+352-K0328+371, K0332+188-K0332+198, K0339+305-K0339+334, K0340+800-K0341+000, K0341+900-K0342+000, K0344+870-K0344+885, K0345+205-K0345+230, K0345+937-K0345+964, K0345+970-K0345+987, K0345+1026-K0345+1036, K0346+432-K0346+451, K0346+495-K0346+504, K0346+671-K0346+747, K0349+497-K0349+504, K0349+541-K0349+551	Construction Section	No	Public Bidding		2-Mar-22	4-Mar-22	11-Mar-22	22-Mar-22	22-Mar-22	29-Mar-22	1-Apr-22	1-Apr-22	10-May-22	20-May-22	26-May-22	08-Apr-23		GAA 2022	P64,655,000.00	P64,655,000.00	P64,425,305.00	P64,425,305.00	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.		
22PF0055	Construction of Multi-Purpose Building Phase 2 at Acop, Capones, Tublay, Benguet	Construction Section	No	Public Bidding		2-Mar-22	4-Mar-22	11-Mar-22	22-Mar-22	22-Mar-22	29-Mar-22	1-Apr-22	1-Apr-22	10-May-22	20-May-22	26-May-22	19-Dec-22		GAA 2022	P39,200,000.00	P39,200,000.00	P39,077,788.38	P39,077,788.38	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. The President-Benguet Contractors Association	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.	03/09/2022 8:43 A.M. 03/10/2022 9:56 A.M. 03/10/2022 3:30 P.M.		
22PF0056	Rehabilitation/reconstruction of roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Baguio-Bontoc Rd – K0313+589 – K0313+648, K0315+661 – K0315+710, K0315+900 – K0315+933, K0320+780 – K0320+830, K0322+270 – K0322+305, K0328+900 – K0328+933	Construction Section	No	Public Bidding		8-Mar-22	10-Mar-22	16-Mar-22	28-Mar-22	28-Mar-22	0-Jan-00	7-Apr-22	7-Apr-22	11-May-22	23-May-22	30-May-22	8-Dec-22		GAA 2022	P15,680,000.00	P15,680,000.00	P15,659,546.47	P15,659,546.47	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/			

22PF0060	Concreting of Brgy. Pao to Brgy. Cabiten FMR, Brgy. Pao and Brgy. Cabiten, Mankayan, Benguet	Construction Section	No	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	29-Mar-22	29-Mar-22	5-Apr-22	8-Apr-22	8-Apr-22	10-May-22	20-May-22	26-May-22	19-Sep-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,431,981.64	P12,431,981.64	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.
22PF0061	Concreting of Brgy. Sapid to Sitio Gulewang Brgy. Cabiten FMR, Brgy. Sapid and Brgy. Cabiten, Mankayan, Benguet	Construction Section	No	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	29-Mar-22	29-Mar-22	5-Apr-22	8-Apr-22	8-Apr-22	10-May-22	20-May-22	26-May-22	29-Aug-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,431,968.39	P12,431,968.39	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.
22PF0062	Concreting of Sitio Tacarang to Sitio Ponopon, Brgy. Sa-ayan FMR, Ba-ayan, Tublay, Benguet	Construction Section	No	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	29-Mar-22	29-Mar-22	5-Apr-22	8-Apr-22	8-Apr-22	10-May-22	20-May-22	26-May-22	19-Sep-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,428,847.40	P12,428,847.40	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.
22PF0063	Concreting of Sitio Tagpaya, Brgy. Madaymen FMR, Brgy. Madaymen, Kibungan, Benguet	Construction Section	No	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	29-Mar-22	29-Mar-22	5-Apr-22	8-Apr-22	8-Apr-22	10-May-22	20-May-22	26-May-22	25-Sep-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,422,286.10	P12,422,286.10	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.
22PF0064	Concreting of Sitio Lubo, Brgy. Poblacion FMR, Brgy. Poblacion, Bakun, Benguet	Construction Section	No	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	29-Mar-22	29-Mar-22	5-Apr-22	8-Apr-22	8-Apr-22	10-May-22	20-May-22	26-May-22	16-Sep-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,337,500.33	P12,337,500.33	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.
22PF0065	Concreting and Opening of Sitio Uloed, Brgy. Labueg to Sitio Abang, Brgy. Tabao FMR, Brgy. Labueg and Brgy. Tabao, Kapangan, Benguet	Construction Section	No	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	29-Mar-22	29-Mar-22	5-Apr-22	8-Apr-22	8-Apr-22	10-May-22	20-May-22	26-May-22	10-Sep-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,387,328.25	P12,387,328.25	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.
22PF0066	Concreting of Sitio Upper Patklaw to Sitio Nan-aglo, Brgy. Natubiang FMR, Brgy. Natubiang, Bugulas, Benguet	Construction Section	No	Public Bidding	8-Mar-22	10-Mar-22	16-Mar-22	29-Mar-22	29-Mar-22	8-Apr-22	11-Apr-22	11-Apr-22	10-May-22	20-May-22	26-May-22	10-Sep-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,431,448.47	P12,431,448.47	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.	03/16/2022 9:45 A.M. 03/16/2022 10:31 A.M. 03/16/2022 11:58 A.M.
22PF0067	Concreting of Sitio Cagam-is to Sitio Mahuhay, Brgy. Gambang FMR, Brgy. Gambang, Bakun, Benguet	Construction Section	No	Public Bidding	11-Mar-22	14-Mar-22	22-Mar-22	1-Apr-22	1-Apr-22	8-Apr-22	11-Apr-22	11-Apr-22	11-May-22	23-May-22	30-May-22	27-Sep-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,330,000.81	P12,330,000.81	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.
22PF0068	Concreting and Opening of Sitio Bagaengao, Sarangay Pongayan to Brgy. Poblacion Central, Brgy. Pongayan and Brgy. Poblacion Central FMR, Brgy. Pongayan and Brgy. Poblacion Central, Kapangan, Benguet (Phase II)	Construction Section	No	Public Bidding	11-Mar-22	14-Mar-22	22-Mar-22	1-Apr-22	1-Apr-22	5-Apr-22	8-Apr-22	8-Apr-22	11-May-22	23-May-22	30-May-22	13-Sep-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,337,499.91	P12,337,499.91	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.
22PF0069	Concreting Sitio Tuel Proper to Sitio Asia, Brgy. Tuel FMR, Tuel, Tublay, Benguet	Construction Section	No	Public Bidding	11-Mar-22	14-Mar-22	22-Mar-22	1-Apr-22	1-Apr-22	8-Apr-22	11-Apr-22	11-Apr-22	11-May-22	23-May-22	30-May-22	26-Sep-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,387,412.67	P12,387,412.67	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.
22PF0070	Concreting of Brgy. Caliking (along Damnite) FMR, Brgy. Caliking, Atok, Benguet	Construction Section	No	Public Bidding	11-Mar-22	14-Mar-22	22-Mar-22	1-Apr-22	1-Apr-22	8-Apr-22	11-Apr-22	11-Apr-22	11-May-22	23-May-22	30-May-22	19-Sep-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,430,177.24	P12,430,177.24	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.
22PF0071	Concreting of Sitio Tanguey to Sitio Pokdes, Brgy. Madaymen FMR, Brgy. Madaymen, Kibungan, Benguet (Phase II)	Construction Section	No	Public Bidding	11-Mar-22	14-Mar-22	22-Mar-22	1-Apr-22	1-Apr-22	8-Apr-22	11-Apr-22	11-Apr-22	11-May-22	23-May-22	30-May-22	20-Sep-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,418,737.50	P12,418,737.50	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.
22PF0072	Concreting and Opening of Sitio Bagaengao to Sitio Bagao, Brgy. Ambongdolan, Tublay, Benguet (Phase II)	Construction Section	No	Public Bidding	11-Mar-22	14-Mar-22	22-Mar-22	1-Apr-22	1-Apr-22	8-Apr-22	11-Apr-22	11-Apr-22	11-May-22	23-May-22	30-May-22	3-Oct-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,400,000.00	P12,400,000.00	COA, Wangel, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kibungan, Benguet	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.	03/23/2022 8:45 A.M. 03/23/2022 10:10 A.M. 03/23/2022 10:54 A.M.
22PF0073	Concreting of Sitio Washington to Sitio Ampaloc Brgy. Caltubo FMR, Brgy. Caltubo, Atok, Benguet	Construction Section	No	Public Bidding	16-Mar-22	18-Mar-22	22-Mar-22	5-Apr-22	5-Apr-22	12-Apr-22	15-Apr-22	15-Apr-22	11-May-22	23-May-22	30-May-22	17-Sep-22	GAA 2022	P12,437,500.00		P12,437,500.00	P12,414,413.59	P12,414,413.59	COA, Wangel, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU-BAC- Bugulas, Benguet	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.
22PF0074	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads: Baguio-Bontoc Rd - K0309+088 K0309+900, K0309+800 K0311+350, K0312+040 K0312+855, K0313+015 K0313+780, K0314+180 K0315+030, K0315+146 K0315+958, K0316+292 - K0316+661	Construction Section	No	Public Bidding	21-Mar-22	22-Mar-22	28-Mar-22	8-Apr-22	8-Apr-22	15-Apr-22	18-Apr-22	18-Apr-22	11-May-22	23-May-22	30-May-22	18-Jan-23	GAA 2022	P39,280,000.00		P39,200,000.00	P39,076,299.90	P39,076,299.90	COA, Wangel, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU-BAC- Bugulas, Benguet	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.
22PF0075	Rehabilitation (Completion) of Ambabag - Lipatan - Poyoc Road, Guinaoang, Mankayan, Benguet	Construction Section	No	Public Bidding	N/A	22-Mar-22	28-Mar-22	8-Apr-22	8-Apr-22	15-Apr-22	18-Apr-22	18-Apr-22	11-May-22	23-May-22	30-May-22	19-Jul-22	GAA 2022	P2,940,000.00		P2,940,000.00	P2,934,282.22	P2,934,282.22	COA, Wangel, La Trinidad, Beng. LGU- BAC- Atok, Beng. LGU-BAC- Bugulas, Benguet	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.	03/30/2022 8:45 A.M. 03/29/2022 10:10 A.M. 03/29/2022 11:59 A.M.
22PF0076	Rehabilitation (Completion) of Road from Crossing to Lokot, Cayapas, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	25-Mar-22	1-Apr-22	13-Apr-22	13-Apr-22	20-Apr-22	23-Apr-22	23-Apr-22	11-May-22	23-May-22	30-May-22	9-Jul-22	GAA 2022	P2,940,000.00		P2,940,000.00	P2,920,000.30	P2,920,000.30	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President- Benguet Contractors Association	03/31/2022 9:06 A.M. 04/06/2022 11:56 A.M. 03/31/2022 9:34 A.M.	03/31/2022 9:06 A.M. 04/06/2022 11:56 A.M. 03/31/2022 9:34 A.M.	03/31/2022 9:06 A.M. 04/06/2022 11:56 A.M. 03/31/2022 9:34 A.M.	03/31/2022 9:06 A.M. 04/06/2022 11:56 A.M. 03/31/2022 9:34 A.M.	03/31/2022 9:06 A.M. 04/06/2022 11:56 A.M. 03/31/2022 9:34 A.M.
22PF0077	Construction (Completion) of Gengol- Caang Road, Bagu, Bakun, Benguet	Construction Section	No	Public Bidding	N/A	6-May-22	13-May-22	27-May-22	27-May-22	2-Jun-22	6-Jun-22	6-Jun-22	07-Jun-22	16-Jun-22	22-Jun-22	11-Aug-22	GAA 2022	P2,940,000.00		P2,940,000.00	P2,915,440.06	P2,915,440.06	COA, Wangel, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President- Benguet Contractors Association	03/31/2022 9:06 A.M. 04/06/2022 11:56 A.M. 03/31/2022 9:34 A.M.	03/31/2022 9:06 A.M. 04/06/2022 11:56 A.M. 03/31/2022 9:34 A.M.	03/31/2022 9:06 A.M. 04/06/2022 11:56 A.M. 03/31/2022 9:34 A.M.	03/31/2022 9:06 A.M. 04/06/2022 11:56 A.M. 03/31/2022 9:34 A.M.	03/31/2022 9:06 A.M. 04/06/2022 11:56 A.M. 03/31/2022 9:34 A.M.
22PF0078	Preventive Maintenance - Secondary Roads: Baguio-Bontoc K0336+400 - K0339+285	Construction Section	No	Public Bidding	11-Apr-22	13-Apr-22	20-Apr-22	2-May-22	2-May-22	5-May-22	11-May-22	11-May-22	19-May-22	21-May-22	22-May-22	10-Sep-22	GAA 2022	P34,300,000.00		P34,300,000.00	P34,249,864.97	P34,249,864.97	COA, Wangel, La Trinidad, Beng. LGU- BAC- Bugulas, Beng. The President- Benguet Contractors Association	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M.<

22PF0079	Preventive Maintenance - Tertiary Roads: Gov. Bdo Dangwa National Rd, K0343+498 - K0344+000	Construction Section	No	Public Bidding	11-Apr-22	13-Apr-22	20-Apr-22	2-May-22	2-May-22	5-May-22	11-May-22	11-May-22	19-May-22	21-May-22	22-May-22	6-Jul-22		GAA 2022	P5,880,000.00	P5,880,000.00	P5,849,996.58	P5,849,996.58	COA, Wangal, La Trinidad, Beng. LGU-BAC-Buguias, Beng. The President-Benguet Contractors Association	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.
22PF0080	Construction (Completion) of Pulitan Road, Paco, Mankayan, Benguet	Construction Section	No	Public Bidding	N/A	6-May-22	13-May-22	27-May-22	27-May-22	2-Jun-22	6-Jun-22	6-Jun-22	07-Jun-22	16-Jun-22	22-Jun-22	03-Aug-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,933,832.70	P2,933,832.70	COA, Wangal, La Trinidad, Beng. LGU-BAC-Buguias, Beng. LGU-BAC-Mankayan, Benguet	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.
22PF0081	Rehabilitation (Completion) of Manaba - Bulalacao Road, Bulalacao, Mankayan, Benguet	Construction Section	No	Public Bidding	N/A	18-Apr-22	25-Apr-22	6-May-22	6-May-22	13-May-22	16-May-22	16-May-22	28-May-22	30-May-22	6-Jun-22	20-Jul-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,930,898.45	P2,930,898.45	COA, Wangal, La Trinidad, Beng. LGU-BAC-Buguias, Beng. LGU-BAC-Mankayan, Benguet	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.
22PF0082	Rehabilitation (Completion) of J204 - Lamut - Colliding Road, Napatlang, Buguias, Benguet	Construction Section	No	Public Bidding	N/A	18-Apr-22	25-Apr-22	6-May-22	6-May-22	13-May-22	16-May-22	16-May-22	28-May-22	30-May-22	6-Jun-22	30-Jul-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,927,008.18	P2,927,008.18	COA, Wangal, La Trinidad, Beng. LGU-BAC-Buguias, Beng. LGU-BAC-Mankayan, Benguet	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.
22PF0083	Concreting of Sitio Toking, Brgy. Bulalacao to Sitio Pacda, Brgy. Suyoc FMR, Brgy. Bulalacao and Brgy. Suyoc, Mankayan, Benguet	Construction Section	No	Public Bidding	13-Apr-22	18-Apr-22	25-Apr-22	6-May-22	6-May-22	13-May-22	16-May-22	16-May-22	20-May-22	30-May-22	6-Jun-22	14-Oct-22		GAA 2022	P12,437,000.00	P12,437,000.00	P12,415,013.40	P12,415,013.40	COA, Wangal, La Trinidad, Beng. LGU-BAC-Buguias, Beng. LGU-BAC-Mankayan, Benguet	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.
22PF0084	Construction of Multi-Purpose Building Phase 1, Barangay Sapit, Mankayan, Benguet	Construction Section	No	Public Bidding	13-Apr-22	18-Apr-22	25-Apr-22	6-May-22	6-May-22	13-May-22	13-May-22	16-May-22	20-May-22	30-May-22	6-Jun-22	19-May-23		GAA 2022	P29,400,000.00	P29,400,000.00	P29,311,573.08	P29,311,573.08	COA, Wangal, La Trinidad, Beng. LGU-BAC-Buguias, Beng. LGU-BAC-Mankayan, Benguet	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.	04/21/2022 4:37 P.M. 04/21/2022 11:58 A.M. 04/21/2022 5:40 P.M.
22PF0085	Construction (Completion) of Bodehow Road, Dadan, Tublay, Benguet	Construction Section	No	Public Bidding	N/A	21-Apr-22	29-Apr-22	11-May-22	11-May-22	18-May-22	20-May-22	20-May-22	6-Jul-22	18-Jul-22	25-Jul-22	17-Sep-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,936,996.50	P2,936,996.50	COA, Wangal, La Trinidad, Beng. LGU-BAC-Tublay, Beng. LGU-BAC-Benguet	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.
22PF0086	Improvement of Road, Papayew, Caliting, Atok, Benguet	Construction Section	No	Public Bidding	18-Apr-22	21-Apr-22	29-Apr-22	11-May-22	11-May-22	18-May-22	20-May-22	20-May-22	6-Jun-22	15-Jun-22	21-Jun-22	20-Oct-22		GAA 2022	P9,800,000.00	P9,800,000.00	P9,793,493.33	P9,793,493.33	COA, Wangal, La Trinidad, Beng. LGU-BAC-Tublay, Beng. LGU-BAC-Benguet	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.
22PF0087	Improvement of Road along Proper Passay to Bosing, Brgy. Passay, Atok, Benguet	Construction Section	No	Public Bidding	18-Apr-22	21-Apr-22	29-Apr-22	11-May-22	11-May-22	18-May-22	20-May-22	20-May-22	6-Jul-22	18-Jul-22	25-Jul-22	16-Nov-22		GAA 2022	P9,800,000.00	P9,800,000.00	P9,779,994.10	P9,779,994.10	COA, Wangal, La Trinidad, Beng. LGU-BAC-Tublay, Beng. LGU-BAC-Benguet	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.
22PF0088	Construction of Flood Control Structure at Basil, Tublay Central, Tublay, Benguet	Construction Section	No	Public Bidding	18-Apr-22	21-Apr-22	29-Apr-22	11-May-22	11-May-22	18-May-22	20-May-22	20-May-22	24-May-22	2-Jun-22	8-Jun-22	31-Oct-22		GAA 2022	P9,800,000.00	P9,800,000.00	P9,789,992.93	P9,789,992.93	COA, Wangal, La Trinidad, Beng. LGU-BAC-Tublay, Beng. LGU-BAC-Benguet	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.	04/27/2022 8:50 A.M. 04/27/2022 8:17 A.M. 04/29/2022 03:40 P.M.
22PF0089	Construction (Completion) of Multi-Purpose Building at Barangay Bakaanan, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	17-May-22	27-May-22	6-Jun-22	6-Jun-22	13-Jun-22	16-Jun-22	16-Jun-22	24-May-22	25-Jun-22	1-Jul-22	20-Nov-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,929,301.89	P2,929,301.89	COA, Wangal, La Trinidad, Beng. LGU-BAC-Kapangan, Beng. The President-Benguet Contr's Assoc.	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M. 05/19/2022 8:11 A.M.	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M. 05/19/2022 8:11 A.M.	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M. 05/19/2022 8:11 A.M.	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M. 05/19/2022 8:11 A.M.	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M. 05/19/2022 8:11 A.M.
22PF0090	Construction (Completion) of Barangay Health Station at Basil, Tublay, Benguet	Construction Section	No	Public Bidding	N/A	28-Apr-22	4-May-22	16-May-22	16-May-22	23-May-22	26-May-22	26-May-22	27-May-22	6-Jun-22	13-Jun-22	28-Oct-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,964,643.44	P2,964,643.44	COA, Wangal, La Trinidad, Beng. LGU-BAC-Tublay, Beng. LGU-BAC-Kapangan, Benguet	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.
22PF0091	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads: Gov. Bdo Dangwa National Road - K0347+144 - K0347+279, K0347+327 - K0347+376, Baka, Benguet	Construction Section	No	Public Bidding	25-Apr-22	28-Apr-22	4-May-22	16-May-22	16-May-22	23-May-22	26-May-22	26-May-22	27-May-22	6-Jun-22	13-Jun-22	23-May-23		GAA 2022	P79,130,000.00	P79,130,000.00	P78,529,990.30	P78,529,990.30	COA, Wangal, La Trinidad, Beng. LGU-BAC-Tublay, Beng. LGU-BAC-Kapangan, Benguet	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.
22PF0092	Construction (Completion) of Galkon Type Riprap at Km 288 Belak, Barangay Road Section Aduyanan Phase 2, Ablang, Atok, Benguet	Construction Section	No	Public Bidding	N/A	28-Apr-22	4-May-22	16-May-22	16-May-22	23-May-22	26-May-22	26-May-22	27-May-22	6-Jun-22	13-Jun-22	20-Sep-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,934,995.04	P2,934,995.04	COA, Wangal, La Trinidad, Beng. LGU-BAC-Tublay, Beng. LGU-BAC-Kapangan, Benguet	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.
22PF0093	Construction (Completion) of Slope Protection Structure (Retaining Wall) at Sagpat Barangay Hall Ground, Sagpat, Kibungan, Benguet	Construction Section	No	Public Bidding	N/A	28-Apr-22	4-May-22	16-May-22	16-May-22	23-May-22	26-May-22	26-May-22	27-May-22	6-Jun-22	13-Jun-22	22-Aug-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,937,998.62	P2,937,998.62	COA, Wangal, La Trinidad, Beng. LGU-BAC-Tublay, Beng. LGU-BAC-Kapangan, Benguet	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.	05/04/2022 9:55 A.M. 05/04/2022 10:50A.M. 05/04/2022 12:15 P.M.
22PF0094	Improvement of Road along Sitio Pual to Sitio Naleb, Topdac, Atok, Benguet	Construction Section	No	Public Bidding	13-May-22	6-May-22	13-May-22	27-May-22	27-May-22	2-Jun-22	6-Jun-22	6-Jun-22	7-Jun-22	16-Jun-22	22-Jun-22	24-Sep-22		GAA 2022	P9,800,000.00	P9,800,000.00	P9,776,543.96	P9,776,543.96	COA, Wangal, La Trinidad, Beng. The President-Benguet Contractors Association	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.
22PF0095	Rehabilitation (Completion) of Keyang to Proper Gadang Road, Gadang, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	6-May-22	13-May-22	27-May-22	27-May-22	2-Jun-22	6-Jun-22	6-Jun-22	7-Jun-22	16-Jun-22	22-Jun-22	5-Aug-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,939,212.36	P2,939,212.36	COA, Wangal, La Trinidad, Beng. The President-Benguet Contractors Association	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.
22PF0096	Construction of Road to Sitio Ratapat, Topdac, Atok, Benguet	Construction Section	No	Public Bidding	N/A	6-May-22	13-May-22	27-May-22	27-May-22	2-Jun-22	6-Jun-22	6-Jun-22	6-Jul-22	18-Jul-22	25-Jul-22	05-Oct-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,935,172.50	P2,935,172.50	COA, Wangal, La Trinidad, Beng. The President-Benguet Contractors Association	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.
22PF0097	Rehabilitation (Completion) of Linding Biding Road, Sugbo, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	6-May-22	13-May-22	27-May-22	27-May-22	2-Jun-22	6-Jun-22	6-Jun-22	7-Jun-22	16-Jun-22	22-Jun-22	27-Jul-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,938,210.29	P2,938,210.29	COA, Wangal, La Trinidad, Beng. The President-Benguet Contractors Association	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.	05/12/2022 8:49 A.M. 05/12/2022 9:50A.M.

22PF0098	Improvement (Completion) of Cantaw to Laglagan FMR, Tadayan, Pudong, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	17-May-22	27-May-22	6-Jun-22	6-Jun-22	13-Jun-22	16-Jun-22	16-Jun-22	21-Jun-22	25-Jun-22	1-Jul-22	16-Aug-22	GAA 2022	P2,940,000.00	P2,940,000.00	P2,938,418.39	P2,938,418.39	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President- Benguet Contractors Association	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M 05/19/2022 8:11 A.M	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M 05/20/2022 8:11 A.M	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M 05/20/2022 8:11 A.M	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M 05/20/2022 8:11 A.M	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M 05/20/2022 8:11 A.M		
22PF0099	Rehabilitation (Completion) of Multi-Purpose Building, Taneg, Mankayan, Benguet	Construction Section	No	Public Bidding	N/A	17-May-22	27-May-22	6-Jun-22	6-Jun-22	13-Jun-22	16-Jun-22	16-Jun-22	21-Jun-22	25-Jun-22	1-Jul-22	1-Oct-22	GAA 2022	P2,940,000.00	P2,940,000.00	P2,937,876.59	P2,937,876.59	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President- Benguet Contractors Association	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M 05/20/2022 8:11 A.M	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M 05/20/2022 8:11 A.M	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M 05/20/2022 8:11 A.M	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M 05/20/2022 8:11 A.M	05/20/2022 8:57 A.M. 05/20/2022 11:51A.M 05/20/2022 8:11 A.M		
22PF0100	Rehabilitation (Completion) of Nantoon - Bas-angan Access Road, Kayapa, Bakun, Benguet	Construction Section	No	Public Bidding	N/A	24-May-22	1-Jun-22	13-Jun-22	13-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	6-Jul-22	12-Jul-22	20-Aug-22	GAA 2022	P2,940,000.00	P2,940,000.00	P2,930,216.54	P2,930,216.54	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President- Benguet Contractors Association	05/26/2022 8:46 A.M. 06/01/2022 10:49 A.M 05/26/2022 9:00 A.M	05/26/2022 8:46 A.M. 06/01/2022 10:49 A.M 05/26/2022 9:00 A.M	05/26/2022 8:46 A.M. 06/01/2022 10:49 A.M 05/26/2022 9:00 A.M	05/26/2022 8:46 A.M. 06/01/2022 10:49 A.M 05/26/2022 9:00 A.M	05/26/2022 8:46 A.M. 06/01/2022 10:49 A.M 05/26/2022 9:00 A.M		
22PF0101	Rehabilitation (Completion) of Longboy - Tacal Road, Labug, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	24-May-22	1-Jun-22	13-Jun-22	13-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	12-Jul-22	6-Jul-22	12-Jul-22	20-Aug-22	GAA 2022	P2,940,000.00	P2,940,000.00	P2,920,002.97	P2,920,002.97	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President- Benguet Contractors Association	05/26/2022 8:46 A.M. 06/01/2022 10:49 A.M 05/26/2022 9:00 A.M	05/26/2022 8:46 A.M. 06/01/2022 10:49 A.M 05/26/2022 9:00 A.M	05/26/2022 8:46 A.M. 06/01/2022 10:49 A.M 05/26/2022 9:00 A.M	05/26/2022 8:46 A.M. 06/01/2022 10:49 A.M 05/26/2022 9:00 A.M	05/26/2022 8:46 A.M. 06/01/2022 10:49 A.M 05/26/2022 9:00 A.M		
22PF0102	Rehabilitation (Completion) of Bolig to Cuyabing Road, Pasdong, Atok, Benguet	Construction Section	No	Public Bidding	N/A	27-May-22	1-Jun-22	15-Jun-22	15-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	6-Jul-22	12-Jul-22	20-Aug-22	GAA 2022	P2,940,000.00	P2,940,000.00	P2,938,856.76	P2,938,856.76	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kapangan, Benguet	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M		
22PF0103	Construction (Completion) of Multi-Purpose Building at Barangay Balakbak, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	27-May-22	1-Jun-22	15-Jun-22	15-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	6-Jul-22	12-Jul-22	12-Nov-22	GAA 2022	P2,940,000.00	P2,940,000.00	P2,936,811.56	P2,936,811.56	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kapangan, Benguet	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M		
22PF0104	Construction of Municipal Rural Health Unit at Brgy. Caponga, Tublay, Benguet	Construction Section	No	Public Bidding	22-May-22	27-May-22	1-Jun-22	15-Jun-22	15-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	6-Jul-22	12-Jul-22	31-May-23	GAA 2022	P19,800,000.00	P19,800,000.00	P19,790,104.08	P19,790,104.08	COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU-BAC- Kapangan, Benguet	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M	06/01/2022 8:40 A.M. 06/01/2022 9:15 A.M 06/01/2022 11:50 A.M		
22PF0105	Construction of Multi-Purpose Building in Alapang Elementary School, Barangay Sebang, Buguias, Benguet	Construction Section	No	Public Bidding	3-Jun-22	3-Jun-22	10-Jun-22	21-Jun-22	21-Jun-22	26-Jun-22	28-Jun-22	28-Jun-22	28-Jun-22	7-Jul-22	13-Jul-22	6-Jul-23	GAA 2022	P39,200,000.00	P39,200,000.00	P39,185,333.23	P39,185,333.23	COA, Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President- Benguet Contractors Association	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M		
22PF0106	Construction (Completion) of Water Works System at Barangay Poblacion Central, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	3-Jun-22	10-Jun-22	24-Jun-22	24-Jun-22	1-Jul-22	15-Jul-22	18-Jul-22	25-Jul-22	3-Aug-22	9-Aug-22	27-Nov-22	GAA 2022	P2,940,000.00	P2,940,000.00	P2,934,231.00	P2,934,231.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President Benguet Contr's Association	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M		
22PF0107	Construction (Completion) of Nan-agto Water Supply at Barangay Natublung, Buguias, Benguet	Construction Section	No	Public Bidding	N/A	3-Jun-22	10-Jun-22	24-Jun-22	24-Jun-22	1-Jul-22	15-Jul-22	18-Jul-22	25-Jul-22	3-Aug-22	9-Aug-22	29-Nov-22	GAA 2022	P2,940,000.00	P2,940,000.00	P2,934,732.52	P2,934,732.52	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President Benguet Contr's Association	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M		
22PF0108	Construction (Completion) of Poblacion Water Supply at Barangay Poblacion, Bakun, Benguet	Construction Section	No	Public Bidding	N/A	3-Jun-22	10-Jun-22	24-Jun-22	24-Jun-22	1-Jul-22	15-Jul-22	18-Jul-22	25-Jul-22	3-Aug-22	9-Aug-22	22-Nov-22	GAA 2022	P3,920,000.00	P3,920,000.00	P3,914,752.33	P3,914,752.33	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President Benguet Contr's Association	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M		
22PF0109	Construction (Completion) of Pongayan Water Supply at Barangay Pongayan, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	3-Jun-22	10-Jun-22	27-Jun-22	27-Jun-22	1-Jul-22	15-Jul-22	18-Jul-22	25-Jul-22	3-Aug-22	9-Aug-22	23-Dec-22	GAA 2022	P3,920,000.00	P3,920,000.00	P3,914,209.18	P3,914,209.18	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President Benguet Contr's Association	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M	06/08/2022 8:46 A.M. 06/08/2022 11:54A.M 06/07/2022 8:05 A.M		
22PF0110	Construction of Flood Control Structure at Nabalicong, Natublung, Buguias, Benguet	Construction Section	No	Public Bidding	27-Jun-22	28-Jun-22	6-Jul-22	18-Jul-22	18-Jul-22	21-Jul-22	24-Jul-22	25-Jul-22	25-Jul-22	3-Aug-22	9-Aug-22	29-May-23	GAA 2022	P49,000,000.00	P49,000,000.00	P48,990,442.38	P48,990,442.38	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng LGU- BAC- Kapangan, Beng	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M		
22PF0111	Construction (Completion) of Multi-Purpose Building at Tabao, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	16-Jun-22	21-Jun-22	4-Jul-22	4-Jul-22	1-Jul-22	15-Jul-22	18-Jul-22	25-Jul-22	3-Aug-22	9-Aug-22	3-Jan-23	GAA 2022	P2,940,000.00	P2,940,000.00	P2,936,243.98	P2,936,243.98	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President Benguet Contr's Association	6/24/2022 10:00 A.M. 6/22/2022 8:35 A.M. 6/16/2022 9:00 A.M	6/24/2022 10:00 A.M. 6/22/2022 8:35 A.M. 6/16/2022 9:00 A.M	6/24/2022 10:00 A.M. 6/22/2022 8:35 A.M. 6/16/2022 9:00 A.M	6/24/2022 10:00 A.M. 6/22/2022 8:35 A.M. 6/16/2022 9:00 A.M	6/24/2022 10:00 A.M. 6/22/2022 8:35 A.M. 6/16/2022 9:00 A.M		
22PF0112	Construction (Completion) of Multi-Purpose Building at Barangay Cuba, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	16-Jun-22	21-Jun-22	4-Jul-22	4-Jul-22	11-Jul-22	15-Jul-22	18-Jul-22	25-Jul-22	3-Aug-22	9-Aug-22	7-Feb-23	GAA 2022	P2,940,000.00	P2,940,000.00	P2,934,097.02	P2,934,097.02	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President Benguet Contr's Association	6/24/2022 10:00 A.M. 6/22/2022 8:35 A.M. 6/16/2022 9:00 A.M	6/24/2022 10:00 A.M. 6/22/2022 8:35 A.M. 6/16/2022 9:00 A.M	6/24/2022 10:00 A.M. 6/22/2022 8:35 A.M. 6/16/2022 9:00 A.M	6/24/2022 10:00 A.M. 6/22/2022 8:35 A.M. 6/16/2022 9:00 A.M	6/24/2022 10:00 A.M. 6/22/2022 8:35 A.M. 6/16/2022 9:00 A.M		
22PF0113	Construction (Completion) of Multi-Purpose Building, Multi-Purpose Gym at Barangay Tuel, Tublay, Benguet	Construction Section	No	Public Bidding	N/A	28-Jun-22	6-Jul-22	18-Jul-22	18-Jul-22	22-Jul-22	3-Aug-22	5-Aug-22	8-Aug-22	17-Aug-22	23-Aug-22	01-Feb-23	GAA 2022	P2,940,000.00	P2,940,000.00	P2,936,371.75	P2,936,371.75	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. The President Benguet Contr's Association	6/30/2022 10:26 A.M. 7/6/2022 9:22 A.M. 7/12/2022 11:00 A.M 6/29/2022 10:20 A.M	6/30/2022 10:26 A.M. 7/6/2022 9:22 A.M. 7/12/2022 11:00 A.M 6/29/2022 10:20 A.M	6/30/2022 10:26 A.M. 7/6/2022 9:22 A.M. 7/12/2022 11:00 A.M 6/29/2022 10:20 A.M	6/30/2022 10:26 A.M. 7/6/2022 9:22 A.M. 7/12/2022 11:00 A.M 6/29/2022 10:20 A.M	6/30/2022 10:26 A.M. 7/6/2022 9:22 A.M. 7/12/2022 11:00 A.M 6/29/2022 10:20 A.M		
22PF0114	Construction (Completion) of Multi-Purpose Building at Barangay Calamagan, Buguias, Benguet	Construction Section	No	Public Bidding	N/A	25-Jul-22	1-Aug-22	12-Aug-22	12-Aug-22	16-Aug-22	23-Aug-22	24-Aug-22	30-Aug-22	8-Sep-22	14-Sep-22	24-Jan-23	GAA 2022	P2,940,000.00	P2,940,000.00	P2,938,206.16	P2,938,206.16	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. The President Benguet Contr's Association	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M		
22PF0115	Construction (Completion) of Multi-Purpose Building at Barangay Sebang, Buguias, Benguet	Construction Section	No	Public Bidding	N/A	28-Jun-22	6-Jul-22	18-Jul-22	18-Jul-22	22-Jul-22	3-Aug-22	5-Aug-22	8-Aug-22	17-Aug-22	23-Aug-22	02-Jan-23	GAA 2022	P2,940,000.00	P2,940,000.00	P2,934,484.17	P2,934,484.17	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. The President Benguet Contr's Association	6/30/2022 10:26 A.M. 7/6/2022 9:22 A.M. 7/12/2022 11:00 A.M 6/29/2022 10:20 A.M	6/30/2022 10:26 A.M. 7/6/2022 9:22 A.M. 7/12/2022 11:00 A.M 6/29/2022 10:20 A.M	6/30/2022 10:26 A.M. 7/6/2022 9:22 A.M. 7/12/2022 11:00 A.M 6/29/2022 10:20 A.M	6/30/2022 10:26 A.M. 7/6/2022 9:22 A.M. 7/12/2022 11:00 A.M 6/29/2022 10:20 A.M	6/30/2022 10:26 A.M. 7/6/2022 9:22 A.M. 7/12/2022 11:00 A.M 6/29/2022 10:20 A.M		

22PF0116	Construction (Completion) of Central Tublay Multi-Purpose Hall, Tublay, Benguet	Construction Section	No	Public Bidding	N/A	25-Jul-22	1-Aug-22	12-Aug-22	12-Aug-22	16-Aug-22	23-Aug-22	24-Aug-22	30-Aug-22	8-Sep-22	14-Sep-22	25-Dec-22		GAA 2022	P2,940,000.00		P2,940,000.00	P2,935,859.68	P2,935,859.68	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. The President Benguet Contr's Association	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M.	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M.	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M.	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M.	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M.
22PF0117	Construction (Completion) of Water Supply at Barangay Loo, Bugulas, Benguet	Construction Section	No	Public Bidding	N/A	30-Jun-22	6-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	3-Aug-22	5-Aug-22	8-Aug-22	17-Aug-22	23-Aug-22	18-Dec-22		GAA 2022	P3,920,000.00		P3,920,000.00	P3,908,680.30	P3,908,680.30	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Kapangan, Beng	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M
22PF0118	Construction (Completion) of Paco Water Supply at Barangay Paco, Mankayan, Benguet	Construction Section	No	Public Bidding	N/A	25-Jul-22	1-Aug-22	12-Aug-22	12-Aug-22	16-Aug-22	23-Aug-22	24-Aug-22	30-Aug-22	8-Sep-22	14-Sep-22	07-Jan-23		GAA 2022	P3,920,000.00		P3,920,000.00	P3,913,244.69	P3,913,244.69	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. The President Benguet Contr's Association	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M.	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M.	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M.	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M.	7/28/2022 8:46 A.M. 8/4/2022 10:20 A.M. 7/28/2022 9:00 A.M.
22PF0119	Construction (Completion) of Water Supply at Ayosip-Buyot, Barangay Balakbak, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	30-Jun-22	6-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	3-Aug-22	5-Aug-22	8-Aug-22	17-Aug-22	23-Aug-22	29-Nov-22		GAA 2022	P3,920,000.00		P3,920,000.00	P3,914,501.52	P3,914,501.52	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Kapangan, Beng	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M
22PF0120	Construction (Completion) of Alunit – Obellan Water Works at Balakbak, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	30-Jun-22	6-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	3-Aug-22	5-Aug-22	8-Aug-22	17-Aug-22	23-Aug-22	06-Dec-22		GAA 2022	P3,920,000.00		P3,920,000.00	P3,914,544.23	P3,914,544.23	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Kapangan, Beng	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M
22PF0121	Construction (Completion) of Dalipey Water Supply at Barangay Dalipey, Bakun, Benguet	Construction Section	No	Public Bidding	N/A	30-Jun-22	6-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	3-Aug-22	5-Aug-22	8-Aug-22	17-Aug-22	23-Aug-22	04-Nov-22		GAA 2022	P3,920,000.00		P3,920,000.00	P3,899,748.22	P3,899,748.22	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Kapangan, Beng	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M
22PF0122	Construction (Completion) of Kayapa Water Supply at Barangay Kayapa, Bakun, Benguet	Construction Section	No	Public Bidding	N/A	30-Jun-22	6-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	3-Aug-22	5-Aug-22	8-Aug-22	17-Aug-22	23-Aug-22	30-Dec-22		GAA 2022	P3,920,000.00		P3,920,000.00	P3,914,183.93	P3,914,183.93	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Kapangan, Beng	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M
22PF0123	Repair / Maintenance / Rehabilitation of DPWH Building, DPWH Office Building 1, Benguet II District Engineering Office, Natiubeng, Bugulas, Benguet	Construction Section	No	Public Bidding	N/A	30-Jun-22	6-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	29-Jul-22	1-Aug-22	3-Aug-22	12-Aug-22	19-Aug-22	02-Oct-22		GAA 2022	P1,000,000.00		P1,000,000.00	P999,594.71	P999,594.71	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Kapangan, Beng	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M
22PF0124	Repair / Maintenance of Drainage Structures along Gov. Bado Dangwa National Road, Kibungan, Benguet	Construction Section	No	Public Bidding	N/A	30-Jun-22	6-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	29-Jul-22	1-Aug-22	3-Aug-22	12-Aug-22	19-Aug-22	02-Oct-22		GAA 2022	P1,200,000.00		P1,200,000.00	P1,199,102.23	P1,199,102.23	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Kapangan, Beng	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M
22PF0125	Repair / Maintenance of Drainage Structures along Baguio - Bontoc Road, Bugulas, Benguet	Construction Section	No	Public Bidding	N/A	30-Jun-22	6-Jul-22	19-Jul-22	19-Jul-22	22-Jul-22	29-Jul-22	1-Aug-22	3-Aug-22	12-Aug-22	19-Aug-22	02-Oct-22		GAA 2022	P1,000,000.00		P1,000,000.00	P999,494.49	P999,494.49	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Kapangan, Beng	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M	07/06/2022 8:56 A.M. 07/06/2022 9:22A.M 07/13/2022 11:55 A.M
22PF0126	Construction (Completion) of Multi-Purpose Building at Sinacbat, Bakun, Benguet	Construction Section	No	Public Bidding	N/A	8-Jul-22	15-Jul-22	29-Jul-22	29-Jul-22	4-Aug-22	16-Aug-22	19-Aug-22	30-Aug-22	8-Sep-22	14-Sep-22	04-Jan-23		GAA 2022	P2,940,000.00		P2,940,000.00	P2,935,003.82	P2,935,003.82	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Kapangan, Beng	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M
22PF0127	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion, Atok, Benguet	Construction Section	No	Public Bidding	N/A	8-Jul-22	15-Jul-22	29-Jul-22	29-Jul-22	4-Aug-22	16-Aug-22	19-Aug-22	30-Aug-22	8-Sep-22	14-Sep-22	15-Feb-23		GAA 2022	P2,940,000.00		P2,940,000.00	P2,934,751.68	P2,934,751.68	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Kapangan, Beng	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M
22PF0128	Construction (Completion) of Multi-Purpose Building at Barangay Caponga, Tublay, Benguet	Construction Section	No	Public Bidding	N/A	8-Jul-22	15-Jul-22	29-Jul-22	29-Jul-22	4-Aug-22	16-Aug-22	19-Aug-22	30-Aug-22	8-Sep-22	14-Sep-22	15-Mar-23		GAA 2022	P2,940,000.00		P2,940,000.00	P2,934,900.28	P2,934,900.28	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Kapangan, Beng	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M	07/13/2022 8:48 A.M. 07/13/2022 9:30A.M 07/13/2022 11:55 A.M
22PF0129	Construction (Completion) of Multi-Purpose Building at Lomon, Payteek, Kapangan, Benguet	Construction Section	No	Public Bidding	2-Sep-22	5-Sep-22	9-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	28-Sep-22	7-Oct-22	13-Oct-22	30-Jul-23		GAA 2022	P29,400,000.00		P29,400,000.00	P29,281,124.57	P29,281,124.57	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng The President Benguet Contr's Association	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M
22PF0130	Construction (Completion) of Multi-Purpose Building at Barangay Abatan, Bugulas, Benguet	Construction Section	No	Public Bidding	N/A	14-Jul-22	18-Jul-22	1-Aug-22	1-Aug-22	8-Aug-22	22-Aug-22	26-Aug-22	5-Sep-22	14-Sep-22	20-Sep-22	16-Feb-23		GAA 2022	P2,940,000.00		P2,940,000.00	P2,934,048.34	P2,934,048.34	COA Wangal, La Trinidad, Beng. LGU- BAC- Bugulas, Beng. LGU- BAC- Kibungan, Beng The President Benguet Contr's Association	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M
22PF0131	Construction (Completion) of Buyacaoan Water Supply at Barangay Buyacaoan, Bugulas, Benguet	Construction Section	No	Public Bidding	N/A	14-Jul-22	18-Jul-22	1-Aug-22	1-Aug-22	8-Aug-22	16-Aug-22	19-Aug-22	31-Aug-22	9-Sep-22	15-Sep-22	13-Nov-22		GAA 2022	P3,920,000.00		P3,920,000.00	P3,909,571.76	P3,909,571.76	COA Wangal, La Trinidad, Beng. LGU- BAC- Bugulas, Beng. LGU- BAC- Kibungan, Beng The President Benguet Contr's Association	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M
22PF0132	Construction (Completion) of Poblacion Water Supply at Barangay Poblacion, Kibungan, Benguet	Construction Section	No	Public Bidding	N/A	14-Jul-22	18-Jul-22	1-Aug-22	1-Aug-22	8-Aug-22	16-Aug-22	19-Aug-22	31-Aug-22	9-Sep-22	15-Sep-22	29-Dec-22		GAA 2022	P3,920,000.00		P3,920,000.00	P3,915,027.34	P3,915,027.34	COA Wangal, La Trinidad, Beng. LGU- BAC- Bugulas, Beng. LGU- BAC- Kibungan, Beng The President Benguet Contr's Association	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M
22PF0133	Construction (Completion) of Access Road Opening from Mogao - Badoo Proper - Tableo (Continuation Phase II), Barangay Badoo, Kibungan, Benguet	Construction Section	No	Public Bidding	N/A	14-Jul-22	18-Jul-22	1-Aug-22	1-Aug-22	8-Aug-22	16-Aug-22	19-Aug-22	31-Aug-22	9-Sep-22	15-Sep-22	10-Nov-22		GAA 2022	P2,970,000.00		P2,970,000.00	P2,934,049.50	P2,934,049.50	COA Wangal, La Trinidad, Beng. LGU- BAC- Bugulas, Beng. LGU- BAC- Kibungan, Beng The President Benguet Contr's Association	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M	07/20/2022 8:56 A.M. 07/22/2022 11:30A.M 07/20/2022 9:30 A.M 7/20/2022 8:30 A.M
22PF0134	Construction (Completion) of Taneg Water Supply at Barangay Taneg, Mankayan, Benguet	Construction Section	No	Public Bidding	N/A	9-Aug-22	12-Aug-22	26-Aug-22	26-Aug-22	26-Aug-22	29-Aug-22	30-Aug-22	31-Aug-22	9-Sep-22	15-Sep-22	1-Dec-22		GAA 2022	P3,920,000.00		P3,920,000.00	P3,897,722.83	P3,897,722.83	COA Wangal, La Trinidad, Beng. LGU- BAC- Kibungan, Beng. LGU- BAC- Mankayan, Beng	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M

22PF0135	Construction (Completion) of Gampang Water Supply at Barangay Gampang, Bakun, Benguet	Construction Section	No	Public Bidding	N/A	9-Aug-22	12-Aug-22	26-Aug-22	26-Aug-22	26-Aug-22	29-Aug-22	30-Aug-22	31-Aug-22	9-Sep-22	15-Sep-22	13-Nov-22		GAA 2022	P3,920,000.00	P3,920,000.00	P3,915,000.17	P3,915,000.17	COA Wangal, La Trinidad, Beng. LGU- BAC- Kibugan, Beng. LGU- BAC- Mankayan, Beng	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M		
22PF0136	Construction (Completion) of Multi-Purpose Building at Barangay Palina, Kibugan, Benguet	Construction Section	No	Public Bidding	N/A	9-Aug-22	12-Aug-22	26-Aug-22	26-Aug-22	31-Aug-22	9-Sep-22	9-Sep-22	16-Sep-22	26-Sep-22	3-Oct-22	23-Jan-23		GAA 2022	P2,940,000.00	P2,940,000.00	P2,937,075.70	P2,937,075.70	COA Wangal, La Trinidad, Beng. LGU- BAC- Kibugan, Beng. LGU- BAC- Mankayan, Beng	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M		
22PF0137	Construction (Completion) of Multi-Purpose Building at Lower Siptan, Dalipey, Bakun, Benguet	Construction Section	No	Public Bidding	N/A	9-Aug-22	12-Aug-22	26-Aug-22	26-Aug-22	31-Aug-22	9-Sep-22	9-Sep-22	15-Sep-22	26-Sep-22	3-Oct-22	23-Apr-23		GAA 2022	P2,940,000.00	P2,940,000.00	P2,936,937.57	P2,936,937.57	COA Wangal, La Trinidad, Beng. LGU- BAC- Kibugan, Beng. LGU- BAC- Mankayan, Beng	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M	08/16/2022 9:40 A.M. 08/16/2022 10:00A.M 08/18/2022 11:30 A.M		
22PF0138	Rehabilitation (Completion) of Multi-Purpose Building at Barangay Loo, Buguias, Benguet	Construction Section	No	Public Bidding	N/A	12-Aug-22	18-Aug-22	30-Aug-22	30-Aug-22	5-Sep-22	12-Sep-22	14-Sep-22	23-Sep-22	3-Oct-22	10-Oct-22	06-Mar-23		GAA 2022	P2,940,000.00	P2,940,000.00	P2,936,834.58	P2,936,834.58	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng The President Benguet Contr's Association	08/19/2022 8:40 A.M. 08/19/2022 10:41A.M 08/19/2022 8:35 A.M	08/19/2022 8:40 A.M. 08/19/2022 10:41A.M 08/19/2022 8:35 A.M	08/19/2022 8:40 A.M. 08/19/2022 10:41A.M 08/19/2022 8:35 A.M	08/19/2022 8:40 A.M. 08/19/2022 10:41A.M 08/19/2022 8:35 A.M	08/19/2022 8:40 A.M. 08/19/2022 10:41A.M 08/19/2022 8:35 A.M	08/19/2022 8:40 A.M. 08/19/2022 10:41A.M 08/19/2022 8:35 A.M		
22PF0139	Rehabilitation (Completion) of Multi-Purpose Building (Mankayan National High School), Barangay Poblacion, Mankayan, Benguet	Construction Section	No	Public Bidding	N/A	19-Aug-22	26-Aug-22	7-Sep-22	7-Sep-22	9-Sep-22	12-Sep-22	13-Sep-22	28-Sep-22	7-Oct-22	13-Oct-22	21-Feb-23		GAA 2022	P2,940,000.00	P2,940,000.00	P2,934,528.05	P2,934,528.05	COA Wangal, La Trinidad, Beng. The President Benguet Contr's Association	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M		
22PF0140	Construction of Multi-Purpose Building (Cattubo Barangay Hall), Cattubo, Atok, Benguet	Construction Section	No	Public Bidding	N/A	9-Sep-22	14-Sep-22	26-Sep-22	26-Sep-22	30-Sep-22	7-Oct-22	10-Oct-22	12-Oct-22	21-Oct-22	27-Oct-22	03-Mar-23		GAA 2022	P2,940,000.00	P2,940,000.00	P2,935,885.33	P2,935,885.33	COA Wangal, La Trinidad, Beng. The President Benguet Contr's Association	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M		
22PF0141	Rehabilitation (Completion) of Multi-Purpose Building at Barangay Naguey, Naguey, Atok, Benguet	Construction Section	No	Public Bidding	N/A	9-Sep-22	14-Sep-22	26-Sep-22	26-Sep-22	30-Sep-22	7-Oct-22	10-Oct-22	12-Oct-22	21-Oct-22	27-Oct-22	01-Apr-23		GAA 2022	P2,940,000.00	P2,940,000.00	P2,934,898.74	P2,934,898.74	COA Wangal, La Trinidad, Beng. The President Benguet Contr's Association	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M	8/24/2022 9:00 A.M. 8/24/2022 10:00 A.M		
22PF0142	Construction (Completion) of Aduyanan Water Supply at Barangay Abiang, Atok, Benguet	Construction Section	No	Public Bidding	N/A	26-Aug-22	2-Sep-22	14-Sep-22	14-Sep-22	20-Sep-22	26-Sep-22	26-Sep-22	29-Sep-22	10-Oct-22	17-Oct-22	30-Dec-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,934,820.57	P2,934,820.57	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng BAC- Kibugan, Beng	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M		
22PF0143	Construction (Completion) of Basil Water Supply at Barangay Basil, Tublay, Benguet	Construction Section	No	Public Bidding	N/A	26-Aug-22	2-Sep-22	14-Sep-22	14-Sep-22	14-Sep-22	20-Sep-22	20-Sep-22	28-Sep-22	7-Oct-22	13-Oct-22	13-Jan-23		GAA 2022	P3,920,000.00	P3,920,000.00	P3,914,930.48	P3,914,930.48	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng BAC- Kibugan, Beng	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M		
22PF0144	Construction (Completion) of Water Supply at Barangay Lubo, Kibugan, Benguet	Construction Section	No	Public Bidding	N/A	26-Aug-22	2-Sep-22	14-Sep-22	14-Sep-22	14-Sep-22	20-Sep-22	20-Sep-22	28-Sep-22	7-Oct-22	13-Oct-22	31-Jan-23		GAA 2022	P3,920,000.00	P3,920,000.00	P3,914,694.38	P3,914,694.38	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng BAC- Kibugan, Beng	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M	9/01/2022 8:30 A.M. 9/01/2022 9:54 A.M 9/01/2022 8:56 A.M		
22PF0145	Construction (Completion) of Ambassador Water Supply at Barangay Ambassador, Tublay, Benguet	Construction Section	No	Public Bidding	N/A	31-Aug-22	7-Sep-22	19-Sep-22	19-Sep-22	22-Sep-22	25-Sep-22	26-Sep-22	28-Sep-22	7-Oct-22	13-Oct-22	17-Jan-23		GAA 2022	P3,920,000.00	P3,920,000.00	P3,914,471.09	P3,914,471.09	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng LGU- BAC- Kapangan, Beng	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M		
22PF0146	Construction (Completion) of Ba-ayan Water Supply at Barangay Ba-ayan, Tublay, Benguet	Construction Section	No	Public Bidding	N/A	31-Aug-22	7-Sep-22	19-Sep-22	19-Sep-22	22-Sep-22	25-Sep-22	26-Sep-22	28-Sep-22	7-Oct-22	13-Oct-22	18-Dec-22		GAA 2022	P3,920,000.00	P3,920,000.00	P3,915,001.14	P3,915,001.14	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng BAC- Kapangan, Beng	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M		
22PF0147	Construction (Completion) of Ewa Water Supply Kibugan, Benguet	Construction Section	No	Public Bidding	N/A	31-Aug-22	7-Sep-22	19-Sep-22	19-Sep-22	22-Sep-22	3-Oct-22	3-Oct-22	7-Oct-22	17-Oct-22	24-Oct-22	28-Jan-23		GAA 2022	P3,920,000.00	P3,920,000.00	P3,914,955.70	P3,914,955.70	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng LGU- BAC- Kapangan, Beng	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M		
22PF0148	Construction (Completion) of Submersible Pump for Domestic Waterworks at Sinispip, Amgalegyuey, Buguias, Benguet	Construction Section	No	Public Bidding	N/A	31-Aug-22	7-Sep-22	19-Sep-22	19-Sep-22	19-Sep-22	22-Sep-22	23-Sep-22	29-Sep-22	10-Oct-22	17-Oct-22	28-Nov-22		GAA 2022	P2,940,000.00	P2,940,000.00	P2,925,946.50	P2,925,946.50	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng LGU- BAC- Kapangan, Beng	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M		
22PF0149	Rehabilitation (Completion) of Multi-Purpose Building at Barangay Paykek, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	31-Aug-22	7-Sep-22	19-Sep-22	19-Sep-22	22-Sep-22	28-Sep-22	28-Sep-22	7-Oct-22	17-Oct-22	24-Oct-22	13-Feb-23		GAA 2022	P2,940,000.00	P2,940,000.00	P2,935,185.64	P2,935,185.64	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng LGU- BAC- Kapangan, Beng	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M		
22PF0150	Construction (Completion) of Multi-Purpose Building at Buyacaan, Buguias, Benguet	Construction Section	No	Public Bidding	N/A	31-Aug-22	7-Sep-22	19-Sep-22	19-Sep-22	22-Sep-22	27-Sep-22	28-Sep-22	29-Sep-22	10-Oct-22	17-Oct-22	3-Feb-23		GAA 2022	P2,940,000.00	P2,940,000.00	P2,934,767.86	P2,934,767.86	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng LGU- BAC- Kapangan, Beng	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M	9/6/2022 8:40 A.M. 9/6/2022 10:35 A.M 9/6/2022 11:20 A.M		
22PF0151	Construction of 1STY2CL School Building at Crisco Magno ES, Dadan, Tublay, Benguet	Construction Section	No	Public Bidding	18-Oct-22	21-Oct-22	28-Oct-22	7-Nov-22	7-Nov-22	15-Nov-22	18-Nov-22	21-Nov-22	21-Nov-22	25-Nov-22	28-Nov-22	24-Apr-23		GAA 2022	P5,000,000.00	P5,000,000.00	P4,996,047.73	P4,996,047.73	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng The President Benguet Contr's Association	10/26/2022 9:40 A.M. 10/26/2022 10:38 A.M 10/26/2022 8:30 A.M	10/26/2022 9:40 A.M. 10/26/2022 10:38 A.M 10/26/2022 8:30 A.M	10/26/2022 9:40 A.M. 10/26/2022 10:38 A.M 10/26/2022 8:30 A.M	10/26/2022 9:40 A.M. 10/26/2022 10:38 A.M 10/26/2022 8:30 A.M	10/26/2022 9:40 A.M. 10/26/2022 10:38 A.M 10/26/2022 8:30 A.M	10/26/2022 9:40 A.M. 10/26/2022 10:38 A.M 10/26/2022 8:30 A.M		
22PF0152	Construction (Completion) of Multi-Purpose Building at Abatan, Buguias, Benguet	Construction Section	No	Public Bidding	2-Sep-22	5-Sep-22	9-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	28-Sep-22	7-Oct-22	13-Oct-22	06-Oct-23		GAA 2022	P29,400,000.00	P29,400,000.00	P29,380,089.51	P29,380,089.51	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng The President Benguet Contr's Association	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M		
22PF0153	Construction (Completion) of Poblacion Water Supply at Barangay Poblacion, Atok, Benguet	Construction Section	No	Public Bidding	N/A	5-Sep-22	9-Sep-22	23-Sep-22	23-Sep-22	29-Sep-22	6-Oct-22	7-Oct-22	12-Oct-22	21-Oct-22	27-Oct-22	03-Jan-23		GAA 2022	P2,940,000.00	P2,940,000.00	P2,934,829.96	P2,934,829.96	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President Benguet Contr's Association	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M	09/09/2022 8:55 A.M. 09/15/2022 10:40A.M 09/09/2022 8:00A.M		
22PF0154	Construction (Completion) of Water System at Ketmeigan - Lengsoan and Gulweng - Junction - Lengsoan Waking Elementary School, Buguias, Benguet	Construction Section	No	Public Bidding	N/A	30-Sep-22	3-Oct-22	17-Oct-22	17-Oct-22	21-Oct-22	25																				

22PF0156	Construction (Completion) of Gaswiling Water Supply at Barangay Gaswiling, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	16-Sep-22	21-Sep-22	3-Oct-22	3-Oct-22	10-Oct-22	18-Oct-22	19-Oct-22	26-Oct-22	4-Nov-22	10-Nov-22	06-Apr-23		GAA 2022	P3,920,000.00		P3,920,000.00	P3,915,992.02	P3,915,992.02	COA Wangal, La Trinidad, Beng. LGU-BAC- Bugulas, Benguet. The President Benguet Contr's Association The President Philippine Contractors Association, Inc.	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL		
22PF0157	Construction (Completion) of Sagpat Water Supply at Barangay Sagpat, Kibungan, Benguet	Construction Section	No	Public Bidding	N/A	16-Sep-22	21-Sep-22	3-Oct-22	3-Oct-22	10-Oct-22	18-Oct-22	19-Oct-22	26-Oct-22	4-Nov-22	10-Nov-22	19-Jan-23		GAA 2022	P3,920,000.00		P3,920,000.00	P3,900,016.99	P3,900,016.99	COA Wangal, La Trinidad, Beng. LGU-BAC- Bugulas, Benguet. The President Benguet Contr's Association The President Philippine Contractors Association, Inc.	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL		
22PF0158	Construction (Completion) of Multi-Purpose Building at Barangay Sapid, Mankayan, Benguet	Construction Section	No	Public Bidding	N/A	16-Sep-22	21-Sep-22	3-Oct-22	3-Oct-22	10-Oct-22	18-Oct-22	19-Oct-22	26-Oct-22	4-Nov-22	10-Nov-22	06-Apr-23		GAA 2022	P2,940,000.00		P2,940,000.00	P2,927,786.91	P2,927,786.91	COA Wangal, La Trinidad, Beng. LGU-BAC- Bugulas, Benguet. The President Benguet Contr's Association The President Philippine Contractors Association, Inc.	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL		
22PF0159	Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rainwater Collector System (RCWS) CY 2022 Within DPWH - Benguet Second District Engineering Office	Construction Section	No	Public Bidding	N/A	16-Sep-22	21-Sep-22	3-Oct-22	3-Oct-22	10-Oct-22	18-Oct-22	19-Oct-22	26-Oct-22	4-Nov-22	10-Nov-22	19-Dec-22		GAA 2022	P3,027,130.69		P3,027,130.69	P3,021,173.18	P3,021,173.18	COA Wangal, La Trinidad, Beng. LGU-BAC- Bugulas, Benguet. The President Benguet Contr's Association The President Philippine Contractors Association, Inc.	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL		
22PF0160	Repair/ Rehabilitation along Gov. Bado Dangwa National Road, K0297+140 - K0297+230, Beleng-Belis, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	16-Sep-22	21-Sep-22	3-Oct-22	3-Oct-22	10-Oct-22	18-Oct-22	19-Oct-22	26-Oct-22	4-Nov-22	10-Nov-22	18-Jan-23		GAA 2022	P1,930,000.00		P1,930,000.00	P1,927,952.18	P1,927,952.18	COA Wangal, La Trinidad, Beng. LGU-BAC- Bugulas, Benguet. The President Benguet Contr's Association The President Philippine Contractors Association, Inc.	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL		
22PF0161	Repair/Rehabilitation along Gov. Bado Dangwa National Road, K0297+250 - K0297+280, Beleng-Belis, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	16-Sep-22	21-Sep-22	3-Oct-22	3-Oct-22	10-Oct-22	18-Oct-22	19-Oct-22	26-Oct-22	4-Nov-22	10-Nov-22	23-Jan-23		GAA 2022	P1,158,000.00		P1,158,000.00	P1,155,949.44	P1,155,949.44	COA Wangal, La Trinidad, Beng. LGU-BAC- Bugulas, Benguet. The President Benguet Contr's Association The President Philippine Contractors Association, Inc.	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL		
22PF0162	Repair/Rehabilitation along Gov. Bado Dangwa National Road, K0298+150 - K0298+210, Beleng-Belis, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	16-Sep-22	21-Sep-22	3-Oct-22	3-Oct-22	10-Oct-22	18-Oct-22	19-Oct-22	26-Oct-22	4-Nov-22	10-Nov-22	08-Jan-23		GAA 2022	P1,447,500.00		P1,447,500.00	P1,445,430.90	P1,445,430.90	COA Wangal, La Trinidad, Beng. LGU-BAC- Bugulas, Benguet. The President Benguet Contr's Association The President Philippine Contractors Association, Inc.	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL	09/20/2022 8:40 A.M. 09/28/2022 11:48A.M 09/20/2022 9:30 A.M SEND THRU E-MAIL		
22PF0163	Construction (Completion) of Water Supply at Loo National High School and Elementary School, Barangay Loo, Bugulas, Benguet	Construction Section	No	Public Bidding	N/A	30-Sep-22	3-Oct-22	17-Oct-22	17-Oct-22	21-Oct-22	25-Oct-22	26-Oct-22	27-Oct-22	7-Nov-22	14-Nov-22	06-Feb-23		GAA 2022	P3,920,000.00		P3,920,000.00	P3,914,991.83	P3,914,991.83	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President Benguet Contr's Association	10/05/2022 8:48 A.M. 10/05/2022 11:45 A.M 10/05/2022 8:00 A.M	10/05/2022 8:48 A.M. 10/05/2022 11:45 A.M 10/05/2022 8:00 A.M	10/05/2022 8:48 A.M. 10/05/2022 11:45 A.M 10/05/2022 8:00 A.M	10/05/2022 8:48 A.M. 10/05/2022 11:45 A.M 10/05/2022 8:00 A.M	10/05/2022 8:48 A.M. 10/05/2022 11:45 A.M 10/05/2022 8:00 A.M		
22PF0164	Construction (Completion) of Sapid Water Supply at Barangay Sapid, Mankayan, Benguet	Construction Section	No	Public Bidding	N/A	30-Sep-22	3-Oct-22	17-Oct-22	17-Oct-22	21-Oct-22	25-Oct-22	26-Oct-22	27-Oct-22	7-Nov-22	14-Nov-22	11-Feb-23		GAA 2022	P3,920,000.00		P3,920,000.00	P3,914,955.71	P3,914,955.71	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President Benguet Contr's Association	10/05/2022 8:48 A.M. 10/05/2022 11:45 A.M 10/05/2022 8:00 A.M	10/05/2022 8:48 A.M. 10/05/2022 11:45 A.M 10/05/2022 8:00 A.M	10/05/2022 8:48 A.M. 10/05/2022 11:45 A.M 10/05/2022 8:00 A.M	10/05/2022 8:48 A.M. 10/05/2022 11:45 A.M 10/05/2022 8:00 A.M	10/05/2022 8:48 A.M. 10/05/2022 11:45 A.M 10/05/2022 8:00 A.M		
22PF0165	Construction (Completion) of Multi-Purpose Building at Barangay Baculongan Norte, Bugulas, Benguet	Construction Section	No	Public Bidding	N/A	21-Oct-22	28-Oct-22	14-Nov-22	14-Nov-22	15-Nov-22	21-Nov-22	21-Nov-22	21-Nov-22	25-Nov-22	28-Nov-22	04-Apr-23		GAA 2022	P2,940,000.00		P2,940,000.00	P2,934,945.87	P2,934,945.87	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng The President Benguet Contr's Association	10/26/2022 9 :40 A.M. 10/26/2022 10:38 A.M 10/26/2022 8:30 A.M	10/26/2022 9 :40 A.M. 10/26/2022 10:38 A.M 10/26/2022 8:30 A.M	10/26/2022 9 :40 A.M. 10/26/2022 10:38 A.M 10/26/2022 8:30 A.M	10/26/2022 9 :40 A.M. 10/26/2022 10:38 A.M 10/26/2022 8:30 A.M	10/26/2022 9 :40 A.M. 10/26/2022 10:38 A.M 10/26/2022 8:30 A.M		
	TOTAL (PHP)																	1,707,973,270.69		1,707,973,270.69	1,700,892,013.44	1,700,892,013.44									
Total Alloted Budget of On-going Procurement Activities(Php.)																		599,471,054.94													
Total Alloted Budget of Procurement Activities																		P1,707,973,270.69													
Total Contract Price of Procurement Activities Conducted																		P1,700,892,013.44													
Total Savings (Total Alloted Budget - Total Contract Price)																		P7,081,257.25													

ON-GOING PROCUREMENT ACTIVITIES																				
22PF0166	Basic Educational Facilities Fund (BEFF)-Batch 2: Construction of 4ST16CL, Datalan Integrated School, Kapangan, Benguet	Construction Section	No	Public Bidding	14-Nov-22	15-Nov-22	22-Nov-22	5-Dec-22	5-Dec-22	FOR AWARD	GAA BEFF 2022	P46,063,054.94	P46,063,054.94	COA Wangal, La Trinidad, Beng. LGU- BAC- Kapangan, Beng. The President Benguet Contr's Association	11/16/2022 8 :46 A.M. 11/17/2022 11:48 A.M 11/16/2022 8:20 A.M	11/16/2022 8 :46 A.M. 11/17/2022 11:48 A.M 11/16/2022 8:20 A.M	11/16/2022 8 :46 A.M. 11/17/2022 11:48 A.M 11/16/2022 8:20 A.M	11/16/2022 8 :46 A.M. 11/17/2022 11:48 A.M 11/16/2022 8:20 A.M	11/16/2022 8 :46 A.M. 11/17/2022 11:48 A.M 11/16/2022 8:20 A.M	
22PF0167	Rehabilitation/Restoration of Damaged Slope Protection Structures and other Concrete Structures caused by Typhoon Florita along Abatan-Mankayan-Cervantes Road, K0340+800-K0340+830, Bulalacao, Mankayan, Benguet	Construction Section	No	Public Bidding	12-Dec-22	7-Dec-22	12-Dec-22	23-Dec-22	23-Dec-22	FOR POST QUALIFICATION	GAA 2022	P9,800,000.00	P9,800,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kapangan, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	
22PF0168	Rehabilitation/Restoration of Damaged Slope Protection Structures and Other Concrete Structures caused by the Typhoon Florita along Gov. Bado Dangwa National Road, K0349+100 - K0349+150	Construction Section	No	Public Bidding	N/A	7-Dec-22	12-Dec-22	23-Dec-22	23-Dec-22	FOR POST QUALIFICATION	GAA 2022	P2,940,000.00	P2,940,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kapangan, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	
23PF0001	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Along Bangho-Dacdan-Basil-Tublay Central Road in support of Coffee, Bamboo, Cutflowes and Fruit Tree Industries, Tublay, Benguet	Construction Section	Yes	Public Bidding	15-Nov-22	18-Nov-22	25-Nov-22	12-Dec-22	12-Dec-22	SHORT OF AWARD	NEP 2023	P8,820,000.00	P8,820,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. The President Benguet Contr's Association	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	
23PF0002	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Along King Solomon Sto. Niño-Coroz-Tabeyo Road in support to Coffee, Cacao, Bamboo, Cutflower, Heirloom Rice, Livestock, and other High Value Vegetables, Tublay, Benguet	Construction Section	Yes	Public Bidding	15-Nov-22	18-Nov-22	25-Nov-22	12-Dec-22	12-Dec-22	SHORT OF AWARD	NEP 2023	P8,820,000.00	P8,820,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. The President Benguet Contr's Association	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	
23PF0003	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Tablo - Bedbed Baguiney - Sayapot Road in support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops, Cutflowes and Fruit Trees Industries, Mankayan, Benguet	Construction Section	Yes	Public Bidding	02-Dec-22	05-Dec-22	09-Dec-22	23-Dec-22	23-Dec-22	SHORT OF AWARD	NEP 2023	P8,820,000.00	P8,820,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. The President Benguet Contr's Association	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	
23PF0004	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Mangkingao - Am-am via Masca-Sayapot Road leading to Am-am Observatory Rock, Burial Cave, Cada Farm and Kenny Farm, Mankayan, Benguet	Construction Section	Yes	Public Bidding	02-Dec-22	05-Dec-22	09-Dec-22	23-Dec-22	23-Dec-22	SHORT OF AWARD	NEP 2023	P9,800,000.00	P9,800,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. The President Benguet Contr's Association	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	
23PF0005	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations NJR Bulalacao - Cabacab Sinto Road leading to Agri-Tourism Farms in Brgy. Bulalacao, Mankayan, Benguet	Construction Section	Yes	Public Bidding	02-Dec-22	05-Dec-22	09-Dec-22	23-Dec-22	23-Dec-22	SHORT OF AWARD	NEP 2023	P8,820,000.00	P8,820,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. The President Benguet Contr's Association	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	
23PF0006	Construction/ Improvement of Access Roads leading to declared tourism destinations Guinzadan - Cagubatan - Ballil (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Mankayan, Benguet	Construction Section	Yes	Public Bidding	02-Dec-22	05-Dec-22	09-Dec-22	23-Dec-22	23-Dec-22	SHORT OF AWARD	NEP 2023	P9,800,000.00	P9,800,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. The President Benguet Contr's Association	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	
23PF0007	Construction of Road, Sitio Camanpaguey, Barangay Cabiten, Mankayan, Benguet	Construction Section	Yes	Public Bidding	02-Dec-22	05-Dec-22	09-Dec-22	23-Dec-22	23-Dec-22	SHORT OF AWARD	NEP 2023	P24,500,000.00	P24,500,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. The President Benguet Contr's Association	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	
23PF0008	Construction of Lam-Ayan - Dengao - Dekkan - Balintag Road, Baculongan Norte, Buguias, Benguet	Construction Section	Yes	Public Bidding	02-Dec-22	05-Dec-22	09-Dec-22	23-Dec-22	23-Dec-22	SHORT OF AWARD	NEP 2023	P24,500,000.00	P24,500,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. The President Benguet Contr's Association	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	
23PF0009	Off-Carriageway Improvement - Tertiary Roads, Kangan-Tinoc-Buguias Rd - K0355 + 860 - K0359 + 590, Buguias, Benguet	Construction Section	Yes	Public Bidding	02-Dec-22	05-Dec-22	09-Dec-22	23-Dec-22	23-Dec-22	SHORT OF AWARD	NEP 2023	P37,730,000.00	P37,730,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. The President Benguet Contr's Association	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	11/22/2022 8 :49 A.M. 11/2/2022 9:00 A.M. 11/22/2022 9:25 A.M	
23PF0010	Construction of Legwey - Tabao Road, Barangay Tabao-ao, Kapangan, Benguet	Construction Section	Yes	Public Bidding	07-Dec-22	09-Dec-22	15-Dec-22	29-Dec-22	29-Dec-22	SHORT OF AWARD	NEP 2023	P69,300,000.00	P69,300,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kananaran, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	
23PF0011	Construction of Pegdeyto - Baguiney - Pinalyok Road, Barangay Topdac, Atok, Benguet	Construction Section	Yes	Public Bidding	07-Dec-22	09-Dec-22	15-Dec-22	29-Dec-22	29-Dec-22	SHORT OF AWARD	NEP 2023	P59,400,000.00	P59,400,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kapangan, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	
23PF0012	Construction of Flood Mitigation Structure along Agno River, Bagmit Section, Sta. 9 + 928 - Sta. 10 + 540 (R.S), Sta. 9 + 945 - Sta. 10 + 555 (L.S) Buguias, Benguet	Construction Section	Yes	Public Bidding	07-Dec-22	09-Dec-22	15-Dec-22	29-Dec-22	29-Dec-22	SHORT OF AWARD	NEP 2023	P72,375,000.00	P72,375,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kapangan, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	
23PF0013	Construction of Flood Mitigation Structure along Agno River, Calamagan Section, Sta. 11 + 008 - Sta. 11 + 700 (R.S), Sta. 11 + 008 - Sta. 11 + 713 (L.S) Buguias, Benguet	Construction Section	Yes	Public Bidding	07-Dec-22	09-Dec-22	15-Dec-22	29-Dec-22	29-Dec-22	SHORT OF AWARD	NEP 2023	P72,375,000.00	P72,375,000.00	COA Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kapangan, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M 12/15/2022 9:25 A.M 12/13/2022 11:58 A.M	

23PF0014	Preventive Maintenance - Secondary Roads, Baguio-Bontoc Rd - K0281 + 438 - K0284 + 075, Atok, Benguet	Construction Section	Yes	Public Bidding	07-Dec-22	09-Dec-22	15-Dec-22	29-Dec-22	29-Dec-22	SHORT OF AWARD	NEP 2023	P57,900,000.00	P57,900,000.00					COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kapangan, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.									
23PF0015	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Gov. Bado Dangwa National Rd - K0306 + 590 - K0306 + 700, K0315 + 445 - K0315 + 520, Kibungan, Benguet	Construction Section	Yes	Public Bidding	07-Dec-22	09-Dec-22	15-Dec-22	29-Dec-22	29-Dec-22	SHORT OF AWARD	NEP 2023	P39,200,000.00	P39,200,000.00					COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kapangan, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.									
23PF0016	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Madaymen-Masala-Sagpat Road in support of Coffee, Bamboo, Food and Feed Crops, Cutflowers and Fruit Trees Industry, Kibungan, Benguet	Construction Section	Yes	Public Bidding	07-Dec-22	09-Dec-22	15-Dec-22	29-Dec-22	29-Dec-22	SHORT OF AWARD	NEP 2023	P8,820,000.00	P8,820,000.00					COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kapangan, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.									
23PF0017	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, NRU Natublung-Habalcong-Cabugulasan-Pasco-Tonglo Sacalan Road leading to various tourist attractions, Buguias, Benguet	Construction Section	Yes	Public Bidding	07-Dec-22	09-Dec-22	15-Dec-22	29-Dec-22	29-Dec-22	SHORT OF AWARD	NEP 2023	P8,820,000.00	P8,820,000.00					COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kapangan, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.									
23PF0018	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Baguio-Bontoc Rd - K0262 + 420 - K0262 + 960, Tublay, Benguet	Construction Section	Yes	Public Bidding	N/A	09-Dec-22	15-Dec-22	29-Dec-22	29-Dec-22	SHORT OF AWARD	NEP 2023	P4,400,000.00	P4,400,000.00					COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kapangan, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.									
23PF0019	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Baguio-Bontoc Rd - K0320 + 810, Buguias, Benguet	Construction Section	Yes	Public Bidding	N/A	09-Dec-22	15-Dec-22	29-Dec-22	29-Dec-22	SHORT OF AWARD	NEP 2023	P3,528,000.00	P3,528,000.00					COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kapangan, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.									
23PF0020	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Cong. Andres Acop Cosalan Rd - K0360 + 000 - K0360 + 250, Buguias, Benguet	Construction Section	Yes	Public Bidding	N/A	09-Dec-22	15-Dec-22	29-Dec-22	29-Dec-22	SHORT OF AWARD	NEP 2023	P2,940,000.00	P2,940,000.00					COA, Wangal, La Trinidad, Beng. LGU- BAC- Tublay, Beng. LGU- BAC- Buguias, Beng. LGU- BAC- Kapangan, Beng.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.	12/13/2022 08 :20 A.M. 12/13/2022 08:52 A.M. 12/15/2022 9:25 A.M. 12/13/2022 11:58 A.M.									
TOTAL (PHP)													599,471,054.94	599,471,054.94	0.00	0.00																	
Total Alloted Budget of On-going Procurement Activities(Php.)												599,471,054.94																					

Prepared by:


ABRAHAM S. OSBEN
ENGINEER III
Head Procurement/BAC Secretariat

Recommended for Approval by:


ROBERT C. SAGANDOY
OIC-Assistant District Engineer
BAC Chairperson

APPROVED:


REV. W. B. A. O.
OIC-District Engineer
Head of Procuring Entity

ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Benguet Second District Engineering Office) Procurement Monitoring Report as of January-December 2022

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)			
COMPLETED PROCUREMENT ACTIVITIES (FOR CONSULTING SERVICES)																																			
NONE	NONE																																		
COMPLETED PROCUREMENT ACTIVITIES (FOR GOODS & SERVICES)																																			
22GPF0001	Outsourcing of One (1) Semester Day and Night Shift Security Services with Nine (9) Licensed Security Guards for DPWH-Benguet Second District Engineering Office at Natubling, Buguias, Benguet and Cattubo, Atok, Benguet Field Office	Administrative Section	NO	Public Bidding	n/a	10-Dec-21	16-Dec-21	27-Dec-21	27-Dec-21	28-Dec-21	29-Dec-21	29-Dec-21	3-Jan-22	14-Jan-22	11-Feb-22	30-Jun-22	30-Jun-22	GAA 2022	PHP 1,198,918.66		PHP 1,198,918.66	PHP 1,170,811.08		PHP 1,170,811.08	COA LGU-Province, Crime Corruption Watch Intf.	12/10/2021 1:36 P.M. 12/15/2021 8:13 A.M. Thru e-mail 12/10/2021	12/10/2021 1:36 P.M. 12/15/2021 8:13 A.M. Thru e-mail 12/10/2021	12/10/2021 1:36 P.M. 12/15/2021 8:13 A.M. Thru e-mail 12/10/2021	12/10/2021 1:36 P.M. 12/15/2021 8:13 A.M. Thru e-mail 12/10/2021	12/10/2021 1:36 P.M. 12/15/2021 8:13 A.M. Thru e-mail 12/10/2021					
22GPF0002	Supply and delivery of COVID-19 Antigen Test Kits for use of Employees of DPWH-Benguet Second District Engineering Office for mandatory random swab test	Administrative Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	16-Jan-22	19-Jan-22	20-Jan-22	21-Jan-22	24-Jan-22	7-Feb-22	11-Feb-22	21-Feb-22	21-Feb-22	GAA 2022	PHP 121,550.00		PHP 121,550.00	PHP 120,445.00		PHP 120,445.00		n/a	n/a	n/a	n/a	n/a	n/a				
22GPF0003	Supply and delivery of Tires, Lubricants, Vehicle Parts and Accessories for use of service vehicles assigned at Administrative Section of DPWH-Benguet Second District Engineering Office	Administrative Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	7-Feb-22	8-Feb-22	9-Feb-22	11-Feb-22	14-Feb-22	17-Feb-22	21-Feb-22	7-Mar-22	7-Mar-22	GAA 2022	PHP 827,050.00		PHP 827,050.00	PHP 826,830.00		PHP 826,830.00		n/a	n/a	n/a	n/a	n/a					
22GPF0005	Supply and delivery of Tires, Lubricants, Vehicle and Motorcycle Parts for use of service vehicles assigned at Quality Assurance Section of DPWH-Benguet Second District Engineering Office	Quality Assurance Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	27-May-22	1-Jun-22	6-Jun-22	15-Jun-22	16-Jun-22	21-Jun-22	23-Jun-22	1-Jul-22	1-Jul-22	GAA 2022	PHP 632,176.00		PHP 632,176.00	PHP 628,530.00		PHP 628,530.00		n/a	n/a	n/a	n/a	n/a					
22GPF0006	Supply and delivery of Office Supplies for use of the Bids and Awards Committee and Procurement Unit of DPWH-Benguet Second District Engineering Office	Administrative Section	NO	Shopping	n/a	n/a	n/a	n/a	27-May-22	1-Jun-22	6-Jun-22	6-Jun-22	8-Jun-22	21-Jun-22	24-Jun-22	1-Jul-22	1-Jul-22	GAA 2022	PHP 155,632.44		PHP 155,632.44	PHP 153,790.00		PHP 153,790.00		n/a	n/a	n/a	n/a	n/a					
22GPF0007	Supply and delivery of various disinfectant devices, equipment and solutions for use of DPWH-Benguet Second District Engineering Office	Administrative Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	27-May-22	1-Jun-22	6-Jun-22	6-Jun-22	8-Jun-22	21-Jun-22	24-Jun-22	28-Jun-22	28-Jun-22	GAA 2022	PHP 709,400.00		PHP 709,400.00	PHP 705,100.00		PHP 705,100.00		n/a	n/a	n/a	n/a	n/a					
22GPF0008	Supply and delivery of Mylar Paper for use of Planning and Design Personnel of DPWH-Benguet Second District Engineering Office	Planning and Design Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	27-May-22	1-Jun-22	6-Jun-22	15-Jun-22	16-Jun-22	21-Jun-22	23-Jun-22	1-Jul-22	1-Jul-22	GAA 2022	PHP 550,000.00		PHP 550,000.00	PHP 548,000.00		PHP 548,000.00		n/a	n/a	n/a	n/a	n/a					
22GPF0009	Supply and Delivery of Lubricants, Tires, various heavy equipment parts & accessories for use of Maintenance Section of DPWH-BSDEO.	Maintenance Section	NO	Public Bidding	n/a	18-May-22	27-May-22	6-Jun-22	6-Jun-22	7-Jun-22	13-Jun-22	15-Jun-22	17-Jun-22	27-Jun-22	29-Jun-22	1-Aug-22	1-Aug-22	GAA 2022	PHP 1,598,770.00	PHP 1,598,770.00		PHP 1,300,000.00	PHP 1,300,000.00		COA LGU-Province, Crime Corruption Watch Intf.	05/23/2022 4:36 P.M. 05/23/2022 4:13 P.M. Thru e-mail 05/19/2022	05/23/2022 4:36 P.M. 05/23/2022 4:13 P.M. Thru e-mail 05/19/2022	05/23/2022 4:36 P.M. 05/23/2022 4:13 P.M. Thru e-mail 05/19/2022	05/23/2022 4:36 P.M. 05/23/2022 4:13 P.M. Thru e-mail 05/19/2022	05/23/2022 4:36 P.M. 05/23/2022 4:13 P.M. Thru e-mail 05/19/2022					
22GPF0010	Supply and delivery of Tires, Lubricants, Vehicle Parts and Accessories for use of service vehicles assigned at the Planning and Design Section of DPWH-Benguet Second District Engineering Office.	Planning and Design Section	NO	SMALL VALUE PROCUREMENT	n/a	30-May-22	3-Jun-22	6-Jun-22	6-Jun-22	7-Jun-22	13-Jun-22	11-Jul-22	15-Jul-22	25-Jul-22	28-Jul-22	1-Aug-22	1-Aug-22	GAA 2022	PHP 492,568.00		PHP 492,568.00	PHP 491,443.00		PHP 491,443.00		n/a	n/a	n/a	n/a	n/a					
22GPF0011	Machine Inspection (Scanning and repair) of L2-1467, Caterpillar wheel loader, equipment assigned at the Maintenance Section of DPWH-BSDEO	Maintenance Section	NO	Direct Contracting	n/a	13-Jun-22	17-Jun-22	21-Jun-22	21-Jun-22	22-Jun-22	24-Jun-22	28-Jun-22	28-Jun-22	4-Jul-22	4-Jul-22			GAA 2022	PHP 41,236.16	PHP 41,236.16		PHP 41,236.16	PHP 41,236.16		n/a	n/a	n/a	n/a	n/a						
22GPF0012	Supply and Delivery of Lubricants, Tires, various Vehicle parts & accessories for use of service Vehicles assigned at Construction Section of DPWH-BSDEO	Construction Section	NO	Public Bidding	n/a	21-Jun-22	1-Jul-22	11-Jul-22	11-Jul-22	14-Jul-22	15-Jul-22	18-Jul-22	20-Jul-22	29-Jul-22	15-Aug-22	30-Aug-22	30-Aug-22	GAA 2022	PHP 1,645,514.00		PHP 1,645,514.00	PHP 1,606,665.00		PHP 1,606,665.00	COA LGU-Province, Crime Corruption Watch Intf.	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022					
22GPF0013	Outsourcing of One (1) Year Day and Night Shift Security Services with Nine (9) Licensed Security Guards for DPWH-Benguet Second District Engineering Office at Natubling, Buguias, Benguet and Cattubo, Atok, Benguet Field Office.	Administrative Section	NO	Public Bidding	6-Jun-22	10-Jun-22	15-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22	30-Jun-22	30-Jun-22	1-Jul-22	11-Jul-22	11-Jul-22	1-Jul-22	1-Jul-22	GAA 2022	PHP 2,417,708.90		PHP 2,417,708.90	PHP 1,867,204.44		PHP 1,867,204.44	COA LGU-Province, Crime Corruption Watch Intf.	06/17/2022 9:20 A.M. 06/17/2022 10:15 A.M. Thru e-mail 06/16/2022	06/17/2022 9:20 A.M. 06/17/2022 10:15 A.M. Thru e-mail 06/16/2022	06/17/2022 9:20 A.M. 06/17/2022 10:15 A.M. Thru e-mail 06/16/2022	06/17/2022 9:20 A.M. 06/17/2022 10:15 A.M. Thru e-mail 06/16/2022	06/17/2022 9:20 A.M. 06/17/2022 10:15 A.M. Thru e-mail 06/16/2022					
22GPF0014	Supply and delivery of Tires, Lubricants and Vehicle Parts for use of service vehicles assigned at Finance Section of DPWH-Benguet Second District Engineering Office	Finance Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	24-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22	1-Jul-22	11-Jul-22	21-Jul-22	2-Aug-22	2-Aug-22	GAA 2022	PHP 192,791.00		PHP 192,791.00	PHP 188,940.00		PHP 188,940.00		n/a	n/a	n/a	n/a	n/a					
22GPF0015	Supply and delivery of Measuring Tools, Office Supplies, Computer Accessories and Peripherals for use of Construction Section of DPWH-Benguet Second District Engineering Office	Construction Section	NO	Shopping	n/a	n/a	n/a	n/a	24-Jun-22	27-Jun-22	27-Jun-22	28-Jun-22	12-Jul-22	21-Jul-22	21-Jul-22	12-Aug-22	12-Aug-22	GAA 2022	PHP 980,958.75		PHP 980,958.75	PHP 973,933.00		PHP 973,933.00		n/a	n/a	n/a	n/a	n/a					
22GPF0016	Medical Check-up of Sixty-Seven (67) Individual Budgetary employees of DPWH-Benguet Second District Engineering Office	Administrative Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	4-Jul-22	7-Jul-22	8-Jul-22	11-Jul-22	12-Jul-22	21-Jul-22	21-Jul-22			GAA 2022	PHP 201,000.00		PHP 201,000.00	PHP 20,330.00		PHP 20,330.00		n/a	n/a	n/a	n/a	n/a					
22GPF0017	Supply and delivery of Guide or Information Signs/Road Safety Facilities for installation along road lines with in DPWH-Benguet Second District Engineering Office	Maintenance Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	4-Jul-22	7-Jul-22	8-Jul-22	11-Jul-22	12-Jul-22	21-Jul-22	21-Jul-22	5-Aug-22	5-Aug-22	GAA 2022	PHP 205,605.60	PHP 205,605.60		PHP 200.00	PHP 200.00		n/a	n/a	n/a	n/a	n/a						
22GPF0018	Supply and Delivery of Supplies, Protective Gears, Adhesives, Thermoplastic Paints and Applicator for use of Maintenance Section of DPWH-BSDEO	Maintenance Section	NO	Public Bidding	n/a	28-Jun-22	6-Jun-22	18-Jun-22	18-Jun-22	21-Jun-22	22-Jun-22	29-Jun-22	1-Aug-22	8-Aug-22	15-Aug-22	9-Sep-22	9-Sep-22	GAA 2022	PHP 1,076,928.00		PHP 1,076,928.00	PHP 1,065,295.00		PHP 1,065,295.00	COA LGU-Province, Crime Corruption Watch Intf.	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022	06/30/2022 4:50 P.M. 06/30/2022 4:15 P.M. Thru e-mail 06/30/2022					
22GPF0019	Repairs of Plotter (KIP 770), Ineo 226 and Ineo 165e Photocopier Machines assigned at Planning and Design Section, Administrative Section and Construction Section respectively of DPWH-Benguet Second District Engineering Office (CLUSTER-1 2022).	Construction Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	18-Jun-22	21-Jun-22	22-Jun-22	29-Jun-22	1-Aug-22	8-Aug-22	15-Aug-22	22-Aug-22	22-Aug-22	GAA 2022	PHP 133,805.70		PHP 133,805.70	PHP 124,147.00		PHP 124,147.00		n/a	n/a	n/a	n/a	n/a					
22GPF0020	Supply and delivery of Office Supplies for use of Finance Section and Commission on Audit personnel of DPWH-Benguet Second District Engineering Office	Finance Section	NO	Shopping	n/a	n/a	n/a	n/a	7-Sep-22	9-Sep-22	13-Sep-22	14-Sep-22	15-Sep-22	21-Sep-22	23-Sep-22	7-Oct-22	7-Oct-22	GAA 2022	PHP 391,419.00		PHP 391,419.00	PHP 389,819.00		PHP 389,819.00		n/a	n/a	n/a	n/a	n/a					
22GPF0021	Supply and Delivery of Information Technology (I.T.) Equipment and Apparatus for use of Quality Assurance Section of DPWH-Benguet Second District Engineering Office	Quality Assurance Section	NO	Public Bidding	n/a	9-Aug-22	12-Aug-22	26-Aug-22	26-Aug-22	19-Sep-22	26-Sep-22	28-Sep-22	29-Sep-22	3-Oct-22	4-Oct-22	13-Oct-22	13-Oct-22	GAA 2022	PHP 1,571,550.00		PHP 1,571,550.00	PHP 156,700.00		PHP 156,700.00	COA LGU-Province, Barangay Natubling	08/12/2022 3:25 P.M. 08/12/2022 Thru e-mail 08/12/2022 08:34 A.M.	08/12/2022 3:25 P.M. 08/12/2022 Thru e-mail 08/12/2022 08:34 A.M.	08/12/2022 3:25 P.M. 08/12/2022 Thru e-mail 08/12/2022 08:34 A.M.	08/12/2022 3:25 P.M. 08/12/2022 Thru e-mail 08/12/2022 08:34 A.M.	08/12/2022 3:25 P.M. 08/12/2022 Thru e-mail 08/12/2022 08:34 A.M.					
22GPF0022	Supply and delivery of assorted Inks, Office Supplies and Janitorial supplies for use of Administrative Section of DPWH-Benguet Second District Engineering Office	Administrative Section	NO	Shopping	n/a	n/a	n/a	n/a	7-Sep-22	9-Sep-22	13-Sep-22	14-Sep-22	15-Sep-22	21-Sep-22	23-Sep-22	7-Oct-22	7-Oct-22	GAA 2022	PHP 347,686.00		PHP 347,686.00	PHP 68,651.00		PHP 68,651.00		n/a	n/a	n/a	n/a	n/a					
22GPF0023	Supply and delivery of Toner, Assorted Inks and Office Supplies for use of Quality Assurance Section of DPWH-Benguet Second District Engineering Office	Quality Assurance Section	NO	Shopping	n/a	n/a	n/a	n/a	7-Sep-22	9-Sep-22	13-Sep-22	14-Sep-22	15-Sep-22	21-Sep-22	23-Sep-22	7-Oct-22	7-Oct-22	GAA 2022	PHP 162,994.00		PHP 162,994.00	PHP 161,394.00													


22GPF0024	Repair/replacement of parts of the heavy equipment L2-1467, Caterpillar wheel loader, equipment assigned at the Maintenance Section of DPWH-BSEDO	Maintenance Section	NO	Direct Contracting	n/a	n/a	n/a	n/a	12-Aug-22	19-Aug-22	26-Aug-22	5-Sep-22	5-Sep-22	14-Oct-22	19-Oct-22			GAA 2022	PHP 198,553.60	PHP 198,553.60		PHP 198,553.60	PHP 198,553.60			n/a	n/a	n/a	n/a	n/a			
22GPF0025	Supply and delivery of Fully Automated Color Network Printers for use of Construction Section of DPWH-Benguet Second District Engineering Office	Construction Section	NO	Shopping	n/a	n/a	n/a	n/a	7-Sep-22	9-Sep-22	13-Sep-22	14-Sep-22	15-Sep-22	21-Sep-22	23-Sep-22	12-Oct-22	12-Oct-22	GAA 2022	PHP 780,000.00		PHP 780,000.00	PHP 775,000.00		PHP 775,000.00		n/a	n/a	n/a	n/a	n/a			
22GPF0026	Supply and delivery of Tires, Lubricants, Vehicle Parts and Accessories for use of service vehicles assigned at Administrative Section of DPWH-Benguet Second District Engineering Office	Administrative Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	7-Sep-22	9-Sep-22	13-Sep-22	14-Sep-22	15-Sep-22	21-Sep-22	23-Sep-22	12-Oct-22	12-Oct-22	GAA 2022	PHP 800,598.00		PHP 800,598.00	PHP 794,450.00		PHP 794,450.00		n/a	n/a	n/a	n/a	n/a			
22GPF0027	Supply and delivery of Office Supplies for use of Planning and Design Section of DPWH-Benguet Second District Engineering Office	Planning and Design Section	NO	Shopping	n/a	n/a	n/a	n/a	7-Sep-22	9-Sep-22	13-Sep-22	14-Sep-22	15-Sep-22	21-Sep-22	23-Sep-22	12-Oct-22	12-Oct-22	GAA 2022	PHP 946,508.00		PHP 946,508.00	PHP 938,476.00		PHP 938,476.00		n/a	n/a	n/a	n/a	n/a			
22GPF0028	Supply and delivery of Guide or Information Signs, Lighting, equipment/Utensils and apparatus for Mobile Field Office for traffic Management and modification of service vehicles for use in the conduct of 2022 National Traffic Survey Program (NRTSP) in DPWH-Benguet Second District Engineering Office	Planning and Design Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	21-Oct-22	24-Oct-22	28-Oct-22	28-Oct-22	2-Nov-22	11-Nov-22				GAA 2022	PHP 320,013.77		PHP 320,013.77	PHP 319,940.27		PHP 319,940.27		n/a	n/a	n/a	n/a	n/a			
22GPF0029	Supply, delivery and troubleshooting of generator set with Serial No. 326669 for use of DPWH-Benguet Second District Engineering Office	Planning and Design Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	10-Oct-22	13-Oct-22	18-Oct-22	21-Oct-22	2-Nov-22	28-Dec-22	29-Dec-22			GAA 2022	PHP 72,800.00		PHP 72,800.00	PHP 71,500.00		PHP 71,500.00		n/a	n/a	n/a	n/a	n/a			
22GPF0030	Supply and delivery of Information Technology (I.T.) equipment's and accessories for use of Finance Section of DPWH-Benguet Second District Engineering Office	Finance Section	NO	Shopping	n/a	n/a	n/a	n/a	21-Oct-22	24-Oct-22	28-Oct-22	28-Oct-22	2-Nov-22	15-Nov-22	16-Nov-22			GAA 2022	PHP 879,960.00		PHP 879,960.00	PHP 878,585.00		PHP 878,585.00		n/a	n/a	n/a	n/a	n/a			
22GPF0031	Supply and delivery of construction supplies, regulatory and warning signs for use in the installation of Road Safety Sign with in DPWH-Benguet Second District Engineering Office	Maintenance Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	14-Nov-22	14-Nov-22	18-Nov-22	21-Nov-22	21-Nov-22	28-Nov-22	29-Nov-22	19-Dec-22	19-Dec-22	GAA 2022	PHP 620,717.59	PHP 620,717.59		PHP 618,600.00	PHP 618,600.00			n/a	n/a	n/a	n/a	n/a			
22GPF0032	Supply and delivery of Sports Attire for budgetary personnel of DPWH-Benguet Second District Engineering Office	Administrative Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	14-Nov-22	14-Nov-22	18-Nov-22	21-Nov-22	21-Nov-22	28-Nov-22	29-Nov-22			GAA 2022	PHP 97,500.00		PHP 97,500.00	PHP 97,175.00		PHP 97,175.00		n/a	n/a	n/a	n/a	n/a			
22GPF0033	Supply and delivery of Network Printer and Photocopier Accessories for use of Finance Section of DPWH-Benguet Second District Engineering Office	Finance Section	NO	Shopping	n/a	n/a	n/a	n/a	14-Nov-22	14-Nov-22	18-Nov-22	21-Nov-22	22-Nov-22	1-Dec-22	9-Dec-22	24-Dec-22	24-Dec-22	GAA 2022	PHP 512,500.00		PHP 512,500.00	PHP 512,150.00		PHP 512,150.00		n/a	n/a	n/a	n/a	n/a			
22GPF0034	Repair and replacement of parts of Fuji Photocopier Machines assigned at Administrative Section and Procurement Unit of DPWH-Benguet Second District Engineering Office	Administrative Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	14-Nov-22	14-Nov-22	18-Nov-22	21-Nov-22	21-Nov-22	1-Dec-22	2-Dec-22			GAA 2022	PHP 50,288.00		PHP 50,288.00	PHP 44,900.00		PHP 44,900.00		n/a	n/a	n/a	n/a	n/a			
22GPF0035	Supply and delivery of DPWH Polo Shirts with Logo for use of personnel in participation in the Lakbay Alalay Program with in jurisdiction of DPWH-Benguet Second District Engineering Office	Administrative Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	14-Nov-22	14-Nov-22	18-Nov-22	21-Nov-22	21-Nov-22	1-Dec-22	2-Dec-22	12-Dec-22	12-Dec-22	GAA 2022	PHP 70,380.00		PHP 70,380.00	PHP 69,690.00		PHP 69,690.00		n/a	n/a	n/a	n/a	n/a			
22GPF0036	Supply and delivery of Information Technology Equipment (I.T.) Equipment and Printers for use of Administrative Section personnel of DPWH-Benguet Second District Engineering Office	Administrative Section	NO	Shopping	n/a	n/a	n/a	n/a	14-Nov-22	14-Nov-22	18-Nov-22	21-Nov-22	25-Nov-22	1-Dec-22	2-Dec-22			GAA 2022	PHP 588,850.00		PHP 588,850.00	PHP 588,040.00		PHP 588,040.00		n/a	n/a	n/a	n/a	n/a			
22GPF0037	Supply and delivery of Office Supplies for use of Maintenance Section personnel of DPWH-Benguet Second District Engineering Office	Maintenance Section	NO	Shopping	n/a	n/a	n/a	n/a	5-Dec-22	5-Dec-22	8-Dec-22	7-Dec-22	12-Dec-22	14-Dec-22	19-Dec-22			GAA 2022	PHP 369,756.00		PHP 369,756.00	PHP 367,542.00		PHP 367,542.00		n/a	n/a	n/a	n/a	n/a			
22GPF0038	Supply and Delivery of One (1) Unit Pay Loader (Wheel Loader) for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	Maintenance Section	NO	Public Bidding	24-Nov-22	25-Nov-22	6-Dec-22	18-Dec-22	18-Dec-22	19-Dec-22	27-Dec-22	27-Dec-22	27-Dec-22	27-Dec-22	28-Dec-22	3-Jan-23		GAA 2022	PHP 5,100,000.00		PHP 5,100,000.00	PHP 4,980,000.00		PHP 4,980,000.00	COA LGU-Province, Barangay Nabubaling	12/02/2022 4:45 P.M. Thru e-mail 12/02/2022 11:34 A.M.	12/02/2022 4:45 P.M. Thru e-mail 12/02/2022 11:34 A.M.	12/02/2022 4:45 P.M. Thru e-mail 12/02/2022 11:34 A.M.	12/02/2022 4:45 P.M. Thru e-mail 12/02/2022 11:34 A.M.	12/02/2022 4:45 P.M. Thru e-mail 12/02/2022 11:34 A.M.			
22GPF0039	Supply, delivery of vehicle parts and repair of motor vehicle SKD 905/HI-5420 Isuzu Bighorn Wagon, service vehicle assigned at the Planning and Design Section of DPWH-Benguet Second District Engineering Office	Planning and Design Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	5-Dec-22	5-Dec-22	6-Dec-22	7-Dec-22	12-Dec-22	14-Dec-22	19-Dec-22			GAA 2022	PHP 121,264.00		PHP 121,264.00	PHP 120,764.00		PHP 120,764.00		n/a	n/a	n/a	n/a	n/a			
22GPF0040	Supply and delivery of VAWC T-Shirts with Logo for use of personnel in participation with the VAWC awareness program in DPWH-Benguet Second District Engineering Office	Planning and Design Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	14-Nov-22	14-Nov-22	18-Nov-22	21-Nov-22	21-Nov-22	1-Dec-22	2-Dec-22	12-Dec-22	12-Dec-22	GAA 2022	PHP 65,300.00		PHP 65,300.00	PHP 65,025.00		PHP 65,025.00		n/a	n/a	n/a	n/a	n/a			
22GPF0041	Supply and delivery of Office Supplies for use of Procurement Unit personnel of DPWH-Benguet Second District Engineering Office	Office of the District Engineer	NO	Shopping	n/a	n/a	n/a	n/a	5-Dec-22	5-Dec-22	6-Dec-22	7-Dec-22	12-Dec-22	14-Dec-22	19-Dec-22			GAA 2022	PHP 96,991.00		PHP 96,991.00	PHP 96,541.00		PHP 96,541.00		n/a	n/a	n/a	n/a	n/a			
22GPF0042	Supply and delivery of Heavy Equipment parts and accessories for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	Maintenance Section	NO	Public Bidding	25-Nov-22	28-Nov-22	5-Dec-22	19-Dec-22	19-Dec-22	19-Dec-22	27-Dec-22	27-Dec-22	27-Dec-22	27-Dec-22	28-Dec-22	28-Dec-22	28-Dec-22	GAA 2022	PHP 1,984,250.00	PHP 1,984,250.00		PHP 1,965,590.00	PHP 1,965,590.00			COA LGU-Province, Barangay Nabubaling	12/02/2022 4:45 P.M. Thru e-mail 12/02/2022 11:34 A.M.	12/02/2022 4:45 P.M. Thru e-mail 12/02/2022 11:34 A.M.	12/02/2022 4:45 P.M. Thru e-mail 12/02/2022 11:34 A.M.	12/02/2022 4:45 P.M. Thru e-mail 12/02/2022 11:34 A.M.	12/02/2022 4:45 P.M. Thru e-mail 12/02/2022 11:34 A.M.		
22GPF0043	Supply, delivery of vehicle parts and repair of motor vehicle SLH 110/HI-5186 Mitsubishi Strada Pick-up, service vehicle assigned at the Planning and Design Section of DPWH-Benguet Second District Engineering Office	Planning and Design Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	5-Dec-22	5-Dec-22	6-Dec-22	7-Dec-22	12-Dec-22	14-Dec-22	19-Dec-22			GAA 2022	PHP 105,440.00		PHP 105,440.00	PHP 104,940.00		PHP 104,940.00		n/a	n/a	n/a	n/a	n/a			
22GPF0044	Supply and Delivery of desktop computers and printer for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	Maintenance Section	NO	Shopping	n/a	n/a	n/a	n/a	12-Dec-22	14-Dec-22	16-Dec-22	19-Dec-22	19-Dec-22	23-Dec-22	23-Dec-22			GAA 2022	PHP 372,622.00	PHP 372,622.00		PHP 370,500.00	PHP 370,500.00			n/a	n/a	n/a	n/a	n/a			
22GPF0045	Supply and delivery of grass cutter and accessory for use of Maintenance personnel of DPWH-Benguet Second District Engineering Office	Maintenance Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	12-Dec-22	14-Dec-22	16-Dec-22	19-Dec-22	19-Dec-22	23-Dec-22	23-Dec-22			GAA 2022	PHP 863,000.00	PHP 863,000.00		PHP 856,900.00	PHP 856,900.00			n/a	n/a	n/a	n/a	n/a			
22GPF0046	Supply and delivery of lubricants, tires and vehicle parts for preventive maintenance and repair of service vehicles assigned at the Maintenance Section of DPWH-Benguet Second District Engineering Office	Maintenance Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	12-Dec-22	14-Dec-22	16-Dec-22	19-Dec-22	19-Dec-22	23-Dec-22	23-Dec-22	28-Dec-22	28-Dec-22	GAA 2022	PHP 846,215.00	PHP 846,215.00		PHP 830,030.00	PHP 830,030.00			n/a	n/a	n/a	n/a	n/a			
22GPF0047	Supply and delivery of two (2) units Portable Asphalt Kettle for use of Maintenance personnel of DPWH-Benguet Second District Engineering Office	Maintenance Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	12-Dec-22	14-Dec-22	16-Dec-22	19-Dec-22	19-Dec-22	23-Dec-22	23-Dec-22	28-Dec-22	28-Dec-22	GAA 2022	PHP 700,000.00	PHP 700,000.00		PHP 696,000.00	PHP 696,000.00			n/a	n/a	n/a	n/a	n/a			
22GPF0048	Supply and delivery of Information Technology (I.T.) Equipment and Software for use of Planning and Design Section personnel of DPWH-Benguet Second District Engineering Office	Planning and Design Section	NO	Public Bidding	8-Dec-22	9-Dec-22	12-Dec-22	27-Dec-22	27-Dec-22	27-Dec-22	28-Dec-22	28-Dec-22	28-Dec-22	28-Dec-22	29-Dec-22			GAA 2022	PHP 2,752,128.00		PHP 2,752,128.00	PHP 2,747,768.00		PHP 2,747,768.00	COA LGU-Province, Barangay Nabubaling	12/09/2022 4:56 P.M. Thru e-mail 12/09/2022 10:14 A.M.	12/09/2022 4:56 P.M. Thru e-mail 12/09/2022 10:14 A.M.	12/09/2022 4:56 P.M. Thru e-mail 12/09/2022 10:14 A.M.	12/09/2022 4:56 P.M. Thru e-mail 12/09/2022 10:14 A.M.	12/09/2022 4:56 P.M. Thru e-mail 12/09/2022 10:14 A.M.			
22GPF0049	Supply and delivery of Mylar Paper for use of Planning and Design Section personnel of DPWH-Benguet Second District Engineering Office	Planning and Design Section	NO	Public Bidding	n/a	9-Dec-22	12-Dec-22	27-Dec-22	27-Dec-22	27-Dec-22	28-Dec-22	28-Dec-22	28-Dec-22	28-Dec-22	29-Dec-22			GAA 2022	PHP 1,134,000.00		PHP 1,134,000.00	PHP 1,120,000.00		PHP 1,120,000.00	COA LGU-Province, Barangay Nabubaling	12/09/2022 4:56 P.M. Thru e-mail 12/09/2022 10:14 A.M.	12/09/2022 4:56 P.M. Thru e-mail 12/09/2022 10:14 A.M.	12/09/2022 4:56 P.M. Thru e-mail 12/09/2022 10:14 A.M.	12/09/2022 4:56 P.M. Thru e-mail 12/09/2022 10:14 A.M.	12/09/2022 4:56 P.M. Thru e-mail 12/09/2022 10:14 A.M.			
22GPF0051	Supply and Delivery of Desktop Monitor and Drum Cartridge for use in the conduct of Pavement Management System Calibration, Assessment and Validation of Planning and Design Section of DPWH-Benguet Second District Engineering Office under PMS Fund 2022	Planning and Design Section	NO	Shopping	n/a	n/a	n/a	n/a	21-Dec-22	22-Dec-22	23-Dec-22	27-Dec-22	27-Dec-22	28-Dec-22	29-Dec-22			GAA 2022	PHP 34,800.15		PHP 34,800.15	PHP 34,300.15		PHP 34,300.15		n/a	n/a	n/a	n/a	n/a			

22GPF0052	Supply and Delivery of Information Technology and Paraphernalia for use of Procurement Unit of DPWH-Benguet Second District Engineering Office	Office of the District Engineer	NO	Shopping	n/a	n/a	n/a	n/a	21-Dec-22	22-Dec-22	23-Dec-22	27-Dec-22	27-Dec-22	28-Dec-22	29-Dec-22			GAA 2022	PHP 261,550.00		PHP 261,550.00	PHP 258,600.00		PHP 258,600.00		n/a	n/a	n/a	n/a	n/a		
22GPF0053	Supply and Delivery of assorted Inks and Toner Cartridges for use of Planning and Design Section of DPWH-Benguet Second District Engineering Office	Planning and Design Section	NO	Shopping	n/a	n/a	n/a	n/a	21-Dec-22	22-Dec-22	23-Dec-22	27-Dec-22	27-Dec-22	28-Dec-22	29-Dec-22			GAA 2022	PHP 217,841.40		PHP 217,841.40	PHP 216,841.40		PHP 216,841.40		n/a	n/a	n/a	n/a	n/a		
22GPF0054	Repair of Trimble R12 GNSS Receiver Survey Instrument assigned at the Planning and Design Section of DPWH-BSEDO	Planning and Design Section	NO	Direct Contracting	n/a	n/a	n/a	n/a	21-Dec-22	22-Dec-22	23-Dec-22	27-Dec-22	27-Dec-22	28-Dec-22	28-Dec-22			GAA 2022	PHP 62,476.43		PHP 62,476.43	PHP 62,476.43		PHP 62,476.43		n/a	n/a	n/a	n/a	n/a		
22GPF0055	Supply and Delivery of Computer Desktop with Licensed Operating System and Software for use of the Office of the District Engineer of DPWH-Benguet Second District Engineering Office	Office of the District Engineer	NO	Shopping	n/a	n/a	n/a	n/a	21-Dec-22	22-Dec-22	23-Dec-22	27-Dec-22	27-Dec-22	28-Dec-22	29-Dec-22			GAA 2022	PHP 350,000.00		PHP 350,000.00	PHP 346,000.00		PHP 346,000.00		n/a	n/a	n/a	n/a	n/a		
22GPF0056	Supply, delivery of tools, vehicle parts/accessories and repair of motor vehicle 142008/HI-6730 Mitsubishi Strada Pick-up, service vehicle assigned at the Quality Assurance Section of DPWH-Benguet Second District Engineering Office	Quality Assurance Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	21-Dec-22	22-Dec-22	23-Dec-22	27-Dec-22	27-Dec-22	28-Dec-22	29-Dec-22			GAA 2022	PHP 112,160.00		PHP 112,160.00	PHP 11,960.00		PHP 11,960.00		n/a	n/a	n/a	n/a	n/a		
TOTAL																		PHP 37,143,725.15	PHP 7,430,989.95	PHP 29,712,755.20	PHP 33,768,301.53	PHP 7,942,904.78	PHP 25,825,396.77									
Total Alloted Budget of Procurement Activities																			PHP 37,143,725.15													
Total Contract Price of Procurement Activities Conducted																			PHP 33,768,301.53													
Total Savings (Total Alloted Budget - Total Contract Price)																			PHP 3,375,423.62													
ON-GOING PROCUREMENT ACTIVITIES																																
22GPF0050	Supply and delivery of Cold Mix Asphalt for use of Maintenance personnel of DPWH-Benguet Second District Engineering Office	Maintenance Section	NO	SMALL VALUE PROCUREMENT	n/a	n/a	n/a	n/a	21-Dec-22	27-Dec-22	29-Dec-23							GAA 2022	PHP 963,500.00		PHP 963,500.00	PHP 0.00										
Total Alloted Budget of On-going Procurement Activities																			963,500.00													

Prepared by:


ABRAHAM S. OSBEN
Engineer III
Head, BAC Secretariat

Recommended for Approval by:


ROBERT S. SAGANDOY
OIC-District Engineer
BAC Chairperson

APPROVED:


REX K. OYA-OY
OIC-District Engineer
Head of the Procuring Entity