



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

COMPLETED PROJECTS (Civil Works)

Code/ PAP	Procurement Program/Project	Is the Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
300101200001000	23LE0086 Construction of 1STY 3CL School Building Manuel Medel Sr. Elementary School, Jose Abad Santos (Trinidad), Davao Occidental	No	Const. Section	Public Bidding	09/13/2023	09/21/2023 to 09/27/2023	09/29/2023	10/12/2023	10/12/23	10/13/2023 to 10/17/2023	10/18/2023 to 10/23/2023	11/09/23	11/09/23	01/15/24	01/17/24	04/26/24	04/26/25	CY 2023 BEFF	9,817,981.53		9,817,981.53

Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks	
					Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	(Explaining changes from the APP)	
23LE0086	Construction of 1STY 3CL School Building Manuel Medel Sr. Elementary School, Jose Abad Santos (Trinidad), Davao Occidental		Const. Section	Public Bidding	9,813,217.91		9,813,217.91	COA PICE CSO UNION	09/21/2023 09/21/2023 09/21/2023 09/21/2023	09/21/2023 09/21/2023 09/21/2023 09/21/2023	09/21/2023 09/21/2023 09/21/2023 09/21/2023	09/21/2023 09/21/2023 09/21/2023 09/21/2023				Project Awarded and Implemented

PREPARED BY:

EMMA LINDA L. ARAÑO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. ARETE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
310102101928000	24LE0001 Asset Preservation-Preventive Maintenance-Secondary Roads- Asphalt Overlay Along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-G), K1617 + 010- K1617 + 514, K1645 + 254 - K1646 + 061, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/09/2023	11/10/2023 to 11/16/2023	11/17/2023	11/30/2023	11/30/2023	12/01/2023 to 12/07/2023	12/08/2023 to 12/18/2023	01/29/24	01/29/24	02/02/24	02/06/24	04/05/24	04/06/25	GAA 2024	25,408,460.00		25,408,460.00
310103101706000	24LE0002 Asset Preservation-Preventive Maintenance - Tertiary Roads- Asphalt Overlay Along Demoloc-Little Baguio- Alabel Rd., K1639 + 200 - K1640 + 000, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/09/2023	11/10/2023 to 11/16/2023	11/17/2023	11/30/2023	11/30/2023	12/01/2023 to 12/07/2023	12/08/2023 to 12/18/2023	01/29/24	01/29/24	02/02/24	02/06/24	04/03/24	04/04/25	GAA 2024	15,967,140.00		15,967,140.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	(Explaining changes from the APP)	
24LE0001	Asset Preservation-Preventive Maintenance-Secondary Roads- Asphalt Overlay Along Davao-Sarangani Coastal Road (Malalag- Malita-JAS-G), K1617 + 010 - K1617 + 514, K1645 + 254 - K1646 + 061, Malita, Davao Occidental	Const. Section	Public Bidding	25,397,642.54		25,397,642.54	COA PICE CSO UNION	11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/10/2023 11/10/2023 11/10/2023 11/10/2023			Project Awarded and Implemented	
24LE0002	Asset Preservation-Preventive Maintenance - Tertiary Roads- Asphalt Overlay Along Demoloc-Little Baguio- Alabel Rd., K1639 + 200 - K1640 + 000, Malita, Davao Occidental	Const. Section	Public Bidding	15,956,521.13		15,956,521.13	COA PICE CSO UNION	12/09/2022 12/09/2022 12/09/2022 12/09/2022	12/09/2022 12/09/2022 12/09/2022 12/09/2022	12/09/2022 12/09/2022 12/09/2022 12/09/2022	12/09/2022 12/09/2022 12/09/2022 12/09/2022			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA L. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. JARVIS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
310105101061000	24LE0003	Yes	Const. Section	Public Bidding	11/09/2023	11/10/2023 to 11/16/2023	11/17/2023	11/30/2023	11/30/2023	12/01/2023 to 12/07/2024	12/08/2024 to 12/18/2024	02/13/24	02/13/24	02/21/24	02/23/24	07/18/24	07/19/25	GAA 2024	50,461,780.00		50,461,780.00
	Asset Preservation – Rehabilitation/Reconstruction/Upgradin g of Damaged Paved Roads - Secondary Roads - Davao-Sarangani Coastal Rd (Malalag-Malita JAS-G), K1646 + 092 - K1646 – 198, K1646 + 223- K1646 + 384, K1656 + 216 - K1656 + 503, K1657 + 729 - K1657 + 846, K1677 + 000 - K1679 + 048, Malita-Don Marcelino, Davao Occidental																				
310106101210000	24LE0004	Yes	Const. Section	Public Bidding	11/09/2023	11/10/2023 to 11/16/2023	11/17/2023	11/30/2023	11/30/2023	12/01/2023 to 12/06/2023	12/07/2023 to 12/18/2023	01/29/24	01/29/24	02/02/24	02/06/24	04/05/24	04/06/25	GAA 2024	11,104,380.00		11,104,380.00
	Asset Preservation – Rehabilitation/Reconstruction/Upgradin g of Damaged Paved Roads - Tertiary Roads – Demoloc-Little Baguio-Alabel Road, K1648 + 581 - K1648 + 733, K1649 + 327 - K1649 + 527, K1649 + 800 - K1650 + 027, Malita, Davao Occidental																				

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks	
				Total	MOOE	CO	List of Invited Observers		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (if Applicable)	(Explaining changes from the APP)	
24LE0003	Asset Preservation- Rehabilitation/Reconstruction/Upgradin g of Damaged Paved Roads - Secondary Roads - Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G), K1646 + 092 - K1646 + 198, K1646 + 223 - K1646 + 384, K1656 + 216 - K1656 + 503, K1657 + 729 K1657 + 846, K1677 + 000 - K1679 + 048, Malita-Don Marcelino, Davao Occidental	Const. Section	Public Bidding	50,451,290.33		50,451,290.33	COA PICE CSO UNION		11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/10/2023 11/10/2023 11/10/2023 11/10/2023			Project Awarded and Implemented	
24LE0004	Asset Preservation - Rehabilitation/Reconstruction/Upgradin g of Damaged Paved Roads - Tertiary Roads - Demoloc-Little Baguio-Alabel Road, K1648 + 581 - K1648 + 733, K1649 + 327 - K1649 + 527, K1649 + 800 - K1650 + 027, Malita, Davao Occidental	Const. Section	Public Bidding	11,094,011.53		11,094,011.53	COA PICE CSO UNION		11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/10/2023 11/10/2023 11/10/2023 11/10/2023	11/10/2023 11/10/2023 11/10/2023 11/10/2023			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA ARAMO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWIA
BAC Chairman

APPROVED:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
310106101211000	24LE0005 Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads – H- way Jct. Mana-Ticulon Lagumit-Little Baguio Road, K1659 + 705 - K1660 + 446, K1672 + 940 - K1673 + 958, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/15/2023	11/16/2023 to 11/22/2023	11/23/2023	12/11/2023	12/11/2023	12/12/2023 to 12/14/2023 to 12/20/2023	12/14/2023 to 12/20/2023	01/29/24	01/29/24	02/02/24	02/06/24	05/29/24	05/30/25	GAA 2024	30,667,140.00		30,667,140.00
31010810174000	24LE0006 Asset Preservation- Rehabilitation/Reconstruction Of Roads W/ Slips, Slope Collapse, And Landslide- Secondary Roads- Davao-Sarangani Coastal Road (Malalag-Malita-Jas-G), K1681 + 886 - K1682 + 307, Don Marcelino, Davao Occidental	Yes	Const. Section	Public Bidding	11/22/2023	11/23/2023 to 11/29/2023	11/30/2023	12/13/2023	12/13/2023	12/14/2023 to 12/20/2023	12/21/2023 to 12/27/2023	02/13/2024	02/13/2024	02/21/2024	02/23/24	11/13/24	11/14/2025	GAA 2024	139,438,640.00		139,438,640.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation							Remarks	
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (if Applicable)	(Explaining changes from the APP)	
24LE0005	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads – H- way Jct. Mana-Ticulon Lagumit-Little Baguio Road, K1659 + 705 - K1660 + 446, K1672 + 940 - K1673 + 958, Malita, Davao Occidental	Const. Section	Public Bidding	30,657,132.38		30,657,132.38	COA PICE CSO UNION	11/16/2023 11/16/2023 11/16/2023 11/16/2023	11/16/2023 11/16/2023 11/16/2023 11/16/2023	11/16/2023 11/16/2023 11/16/2023 11/16/2023	11/16/2023 11/16/2023 11/16/2023 11/16/2023			Project Awarded and Implemented	
24LE0006	Asset Preservation- Rehabilitation/Reconstruction Of Roads W/ Slips, Slope Collapse, And Landslide- Secondary Roads- Davao-Sarangani Coastal Road (Malalag, Malita-Jas-G), K1681 + 886 - K1682 + 307, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	139,428,748.25		139,428,748.25	COA PICE CSO UNION	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA S. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. MATE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
310.0810175000	24LE0007 Asset Preservation- Rehabilitation/Reconstruction Of Roads W/ Slips, Slope Collapse, And Landslide- Secondary Roads- Davao-Sarangani Coastal Road (Malalag-Malita-Jas-G), K1682 + 307 - K1682 +750, Don Marcelino, Davao Occidental	Yes	Const. Section	Public Bidding	11/30/2023	12/01/2023 to 12/07/2023	12/12/2023	12/27/2023	12/27/2023	12/28/2023	02/13/24	02/13/24	02/21/2024	02/23/24	11/14/24	11/15/25	GAA 2024	140,389,165.00		140,389,165.00	
310.0810176000	24LE0008 Asset Preservation – Rehabilitation/ Reconstruction Of Roads W/ Slips, Slope Collapse, And Landslide-Secondary Roads - Davao-Sarangani Coastal Road(Malalag-Malita-Jas-G), K1697 + 420 – K1697 + 681, Don Marcelino, Davao Occidental	No	Const. Section	Public Bidding	02/26/2024	02/27/2024 to 03/04/2024	03/07/2024	03/21/2024	03/21/2024	03/22/2024 to 03/26/2024	03/27/2024 to 04/05/2024	04/15/24	04/15/24	04/19/2024	04/23/24	02/27/25	02/28/26	GAA 2024	144,747,105.00		144,747,105.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)
	24LE0007 Asset Preservation- Rehabilitation/Reconstruction Of Roads W/ Slips, Slope Collapse, And Landslide- Secondary Roads- Davao-Sarangani Coastal Road (Malalag-Malita-Jas-G), K1682 + 307 - K1682 +750, Don Marcelino, Davao Occidental		Const. Section	Public Bidding	140,378,484.07	140,378,484.07	COA PICE CSO UNION	12/01/2023 12/01/2023 12/01/2023 12/01/2023	12/01/2023 12/01/2023 12/01/2023 12/01/2023	12/01/2023 12/01/2023 12/01/2023 12/01/2023	12/01/2023 12/01/2023 12/01/2023 12/01/2023			Project Awarded and Implemented	
	24LE0008 Asset Preservation – Rehabilitation/ Reconstruction Of Roads W/ Slips, Slope Collapse, And Landslide-Secondary Roads - Davao-Sarangani Coastal Road(Malalag-Malita-Jas-G), K1697 + 420 – K1697 + 681, Don Marcelino, Davao Occidental		Const. Section	Public Bidding	144,737,105.00	144,737,105.00	COA PICE CSO UNION	02/27/2024 02/27/2024 02/27/2024 02/27/2024	02/27/2024 02/27/2024 02/27/2024 02/27/2024	02/27/2024 02/27/2024 02/27/2024 02/27/2024	02/27/2024 02/27/2024 02/27/2024 02/27/2024			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA J. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO L. ARAYE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
310108101949000	24LE0009 Asset Preservation- Rehabilitation/Reconstruction of Roads W/ Slips, Slope Collapse, And Landslide- Secondary Roads- Davao Sarangani Coastal Road (Malalag-Malita-Jas-G), K1697 + 681 - K1697 + 759, Don Marcelino, Davao Occidental	No	Const. Section	Public Bidding	01/24/2024	01/25/2024 to 01/31/2024	02/05/2024	02/20/2024	02/20/2024	02/21/2024 to 2/27/2024	02/29/2024 to 03/19/2024	03/22/24	03/22/24	04/02/2024	04/04/24	10/20/24	10/21/25	GAA 2024	43,844,220.00		43,844,220.00
310109101485000	24LE0010 Asset Preservation-Rehabilitation/ Reconstruction of Roads W/ Slips, Slope Collapse, And Landslide- Tertiary Roads- Demoloc-Little Baguio-Alabel Road, K1646 + 228 – K1646 + 353, Malita, Davao Occidental	No	Const. Section	Public Bidding	02/07/2024	02/08/2024 to 02/14/2024	02/16/2024	02/29/2024	02/29/2024	03/01/2024 to 03/04/2024	03/05/2024 to 03/07/2024	03/12/24	03/12/24	03/18/2024	03/20/24	01/19/25	01/20/26	GAA 2024	128,743,545.00		128,743,545.00

Code/ PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks	
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)	
24LE0009	Asset Preservation- Rehabilitation/Reconstruction of Roads W/ Slips, Slope Collapse, And Landslide- Secondary Roads- Davao Sarangani Coastal Road (Malalag, Malita-Jas-G), K1697 + 681 - K1697 + 759, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	43,839,159.14		43,839,159.14	COA	01/25/2024	01/25/2024	01/25/2024	01/25/2024	01/25/2024			Project Awarded and Implemented	
							PICE	01/25/2024	01/25/2024	01/25/2024	01/25/2024	01/25/2024				
							CSO	01/25/2024	01/25/2024	01/25/2024	01/25/2024	01/25/2024				
							UNION	01/25/2024	01/25/2024	01/25/2024	01/25/2024	01/25/2024				
24LE0010	Asset Preservation-Rehabilitation/ Reconstruction of Roads W/ Slips, Slope Collapse, And Landslide- Tertiary Roads- Demoloc-Little Baguio-Alabel Road, K1646 + 228 – K1646 + 353, Malita, Davao Occidental	Const. Section	Public Bidding	128,732,601.99		128,732,601.99	COA	02/08/2024	02/08/2024	02/08/2024	02/08/2024	02/08/2024			Project Awarded and Implemented	
							PICE	02/08/2024	02/08/2024	02/08/2024	02/08/2024	02/08/2024				
							CSO	02/08/2024	02/08/2024	02/08/2024	02/08/2024	02/08/2024				
							UNION	02/08/2024	02/08/2024	02/08/2024	02/08/2024	02/08/2024				

PREPARED BY:

EMMA LINDA L. ARAND
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. ARISTOTELE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
310109101486000	24LE0011 Asset Preservation – Rehabilitation Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide-Tertiary Roads- Demoloc-Little Baguio- Alabel Road, K1646 + 353 -K1646 + 483, Malita, Davao Occidental	No	Const. Section	Public Bidding	02/14/2024	02/15/2024 to 02/21/2024	02/22/2024	03/07/2024	03/07/2024	03/08/2024	03/09/2024 to 03/12/2024	03/18/2024	03/18/2024	03/25/2024	03/26/2024	01/26/25	01/27/26	GAA 2023	133,892,785.00		133,892,785.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	
24LE0011	Asset Preservation – Rehabilitation Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide-Tertiary Roads- Demoloc-Little Baguio- Alabel Road, K1646 + 353 -K1646 + 483, Malita, Davao Occidental	Const. Section	Public Bidding	133,882,481.56		133,882,481.56	COA	02/15/2024	02/15/2024	02/15/2024	02/15/2024	02/15/2024		Project Awarded and Implemented
							PICE	02/15/2024	02/15/2024	02/15/2024	02/15/2024	02/15/2024		
							CSO	02/15/2024	02/15/2024	02/15/2024	02/15/2024	02/15/2024		
							UNION	02/15/2024	02/15/2024	02/15/2024	02/15/2024	02/15/2024		

PREPARED BY:

EMMA LINDA J. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	Remarks			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	(Explaining changes from the APP)		
310109101488000	24LE0012 Asset Preservation – Rehabilitation/ Reconstruction Of Roads With Slips, Slope Collapse, And Landslide-Tertiary Roads H-Way Jct Mana-Ticulon-Lagumit- Little Baguio Rd – K1657+240 – K1657+340, Lagumit Section, Davao Occidental	Yes	Const. Section	Public Bidding	12/06/2023	12/07/2023 to 12/13/2023	12/14/2023	12/27/2023	12/27/2023	12/28/2023	02/13/24	02/13/24	02/21/2024	02/23/24	11/18/24	11/19/25	GAA 2024	134,685,050.00		134,685,050.00	
310109101489000	24LE0013 Asset Preservation – Rehabilitation/ Reconstruction Of Roads With Slips, Slope Collapse, And Landslide-Tertiary Roads H-Way Jct Mana-Ticulon-Lagumit- Little Baguio Rd – K1657+340 - K1657+440, Lagumit Section, Davao Occidental	Yes	Const. Section	Public Bidding	12/06/2023	12/07/2023 to 12/13/2023	12/14/2023	12/27/2023	12/27/2023	12/28/2023	02/13/24	02/13/24	02/21/2024	02/23/24	11/18/24	11/19/25	GAA 2024	134,685,050.00		134,685,050.00	

Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks
					Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		
24LE0012	Asset Preservation – Rehabilitation/ Reconstruction Of Roads With Slips, Slope Collapse, And Landslide-Tertiary Roads H-Way Jct Mana-Ticulon-Lagumit- Little Baguio Rd – K1657+240 – K1657+340, Lagumit Section, Davao Occidental		Const. Section	Public Bidding	134,674,925.46		134,674,925.46	COA PICE CSO UNION	12/07/2023 12/07/2023 12/07/2023 12/07/2023	12/07/2023 12/07/2023 12/07/2023 12/07/2023	12/07/2023 12/07/2023 12/07/2023 12/07/2023	12/07/2023 12/07/2023 12/07/2023 12/07/2023			Project Awarded and Implemented	
24LE0013	Asset Preservation – Rehabilitation/ Reconstruction Of Roads With Slips, Slope Collapse, And Landslide-Tertiary Roads H-Way Jct Mana-Ticulon-Lagumit- Little Baguio Rd – K1657+340 - K1657+440, Lagumit Section, Davao Occidental		Const. Section	Public Bidding	134,674,477.20		134,674,477.20	COA PICE CSO UNION	12/07/2023 12/07/2023 12/07/2023 12/07/2023	12/07/2023 12/07/2023 12/07/2023 12/07/2023	12/07/2023 12/07/2023 12/07/2023 12/07/2023	12/07/2023 12/07/2023 12/07/2023 12/07/2023			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDAY ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. AWA
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement	Ads/Post	Pre-bid	Eligibility	Sub-Open	Bid	Post	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
					Conference	of IB	Conference	Check	of Bids	Evaluation	Qualification										
310204102738000	24LE0014 Construction of Cayaponga-Malalan Bypass Road, Jose Abad Santos, Davao Occidental	No	Const. Section	Public Bidding	03/06/2024	03/07/2024 to 03/13/2024	03/14/2024	04/03/2024	04/03/2024	04/04/2024 to 04/08/2024	04/09/2024 to 04/15/2024	04/17/24	04/17/24	04/23/2024	04/25/24	02/19/25	02/20/26	GAA 2024	115,800,000.00		115,800,000.00
310204102754000	24LE0015 Network Development - Construction of By-Pass and Diversion Roads Nuing-San Isidro-Molmol-Lagumit-Glan Road, Davao Occidental, Jose Abad Santos, Davao Occidental	No	Const. Section	Public Bidding	03/06/2024	03/07/2024 to 03/13/2024	03/14/2024	04/03/2024	04/03/2024	04/04/2024 to 04/08/2024	04/09/2024 to 04/15/2024	04/17/24	04/17/24	04/23/2024	04/25/24	11/25/24	11/26/25	GAA 2024	96,500,000.00		96,500,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification				
24LE0014	Construction of Cayaponga-Malalan Bypass Road, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	115,788,994.00		115,788,994.00	COA	03/07/2024	03/07/2024	03/07/2024	03/07/2024	03/07/2024				Project Awarded and Implemented
							PICE	03/07/2024	03/07/2024	03/07/2024	03/07/2024	03/07/2024				
							CSO	03/07/2024	03/07/2024	03/07/2024	03/07/2024	03/07/2024				
							UNION	03/07/2024	03/07/2024	03/07/2024	03/07/2024	03/07/2024				
24LE0015	Network Development - Construction of By-Pass and Diversion Roads Nuling-San Isidro-Molmol-Lagumit-Glan Road, Davao Occidental, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	96,485,156.10		96,485,156.10	COA	03/07/2024	03/07/2024	03/07/2024	03/07/2024	03/07/2024				Project Awarded and Implemented
							PICE	03/07/2024	03/07/2024	03/07/2024	03/07/2024	03/07/2024				
							CSO	03/07/2024	03/07/2024	03/07/2024	03/07/2024	03/07/2024				
							UNION	03/07/2024	03/07/2024	03/07/2024	03/07/2024	03/07/2024				

PREPARED BY:

EMMALINDA L. ARANG
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO D. VARELA
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	A B C (Php)		
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance		Total	MOOE	CO
310304101342000	23LE0016 Rehabilitation/Major Repair of Lais Br.1 (B00174mm) Along Davao-Sarangani Coastal Road (Malalag-Malita-Jas-Glan), Malita, Davao Occidental	No	Const. Section	Public Bidding	01/24/2024	01/25/2024 to 01/31/2024	02/05/2024	02/20/2024	02/20/2024	02/21/2024 to 2/27/2024	02/29/2024 to 03/19/2024	03/22/24	03/22/24	04/02/2024	04/04/24	06/14/24	06/15/25	GAA 2023	9,800,000.00		9,800,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification			
23LE0016	Rehabilitation/Major Repair of Lais Br.1 (B00174mm) Along Davao-Sarangani Coastal Road (Malalag-Malita-Jas-Glan), Malita, Davao Occidental	Const. Section	Public Bidding	9,793,590.40		9,793,590.40	COA PICE CSO UNION	01/25/2024 01/25/2024 01/25/2024 01/25/2024	01/25/2024 01/25/2024 01/25/2024 01/25/2024	01/25/2024 01/25/2024 01/25/2024 01/25/2024	01/25/2024 01/25/2024 01/25/2024 01/25/2024	01/25/2024 01/25/2024 01/25/2024 01/25/2024			Project Awarded and Implemented

PREPARED BY:

EMMA JINUA SARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LARRET
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	Remarks		
				Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance		(Explaining changes from the APP)		
32010111397000	24LE0017 Construction Of Concrete Revetment, Demoloc Flood Control, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/22/2023	11/23/2023 to 11/29/2023	11/30/2023	12/13/2023	12/13/2023	12/14/2023 to 12/20/2023	12/21/2023 to 12/27/2023	02/13/24	02/13/24	02/21/2024	02/23/24	10/22/24	10/23/25	GAA 2024	116,566,210.00	116,566,210.00
32010111398000	24LE0018 Construction Of Concrete Revetment, Fatima Flood Control, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/28/2023	11/29/2023 to 12/05/2023	12/06/2023	12/18/2023	12/18/2023	12/19/2023 to 12/20/2023	12/21/2023 to 12/27/2023	02/13/2024	02/13/2024	02/21/2024	02/23/2024	10/22/24	10/23/25	GAA 2024	116,566,210.00	116,566,210.00

Code/ PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks	
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)	
24LE0017	Construction Of Concrete Revetment, Demoloc Flood Control, Malita, Davao Occidental	Const. Section	Public Bidding	116,556,095.10		116,556,095.10	COA PICE CSO UNION	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023			Project Awarded and Implemented	
24LE0018	Construction Of Concrete Revetment, Fatima Flood Control, Malita, Davao Occidental	Const. Section	Public Bidding	116,551,210.00		116,551,210.00	COA PICE CSO UNION	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2022 11/29/2022 11/29/2022 11/29/2022	11/29/2022 11/29/2022 11/29/2022 11/29/2022	11/29/2022 11/29/2022 11/29/2022 11/29/2022	11/29/2022 11/29/2022 11/29/2022 11/29/2022			Project Awarded and Implemented	

PREPARED BY:

EMMALINDA SARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	A B C (Php)		
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance		Total	MOOE	CO
32010111395000	24LE0019 Construction Of Concrete Revetment, Kilalag Flood Control, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/30/2023	12/01/2023 to 12/07/2023	12/12/2023	12/27/2023	12/27/2023	12/28/2023	02/13/24	02/13/24	02/21/2024	02/23/24	10/22/24	10/23/25	GAA 2024	116,566,210.00		116,566,210.00	
32010111400000	24LE0020 Construction of Concrete Revetment, Lapuan Flood Control, Don Marcelino, Davao Occidental	Yes	Const. Section	Public Bidding	11/15/2023	11/16/2023 to 11/22/2023	11/23/2023	12/11/2023	12/11/2023	12/12/2023 to 12/14/2023	12/14/2023 to 12/20/2023	12/13/23	12/13/23	02/21/24	02/23/24	10/22/24	10/23/25	GAA 2024	116,566,210.00		116,566,210.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)	
24LE0019	Construction Of Concrete Revetment, Kilalag Flood Control, Malita, Davao Occidental	Const. Section	Public Bidding	116,555,872.79		116,555,872.79	COA PICE CSO UNION	12/01/2023 12/01/2023 12/01/2023 12/01/2023	12/01/2023 12/01/2023 12/01/2023 12/01/2023	12/01/2023 12/01/2023 12/01/2023 12/01/2023	12/01/2023 12/01/2023 12/01/2023 12/01/2023				Project Awarded and Implemented	
24LE0020	Construction of Concrete Revetment, Lapuan Flood Control, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	116,555,947.64		116,555,947.64	COA PICE CSO UNION	11/16/2023 11/16/2023 11/16/2023 11/16/2023	11/16/2023 11/16/2023 11/16/2023 11/16/2023	11/16/2023 11/16/2023 11/16/2023 11/16/2023	11/16/2023 11/16/2023 11/16/2023 11/16/2023				Project Awarded and Implemented	

PREPARED BY:

EMMA LINDAY A. ARAND
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO S. LARTE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
32010111402000	24LE0021 Construction of Culaman Shore Protection, Brgy. Culaman, Malita, Davao Occidental	No	Const. Section	Public Bidding	02/07/2024	02/08/2024 to 02/14/2024	02/16/2024	02/29/2024	02/29/2024	03/01/2024 to 03/04/2024	03/05/2024 to 03/07/2024	03/12/24	03/12/24	03/18/2024	03/20/24	01/10/25	01/11/26	GAA 2023	106,150,000.00		106,150,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Delivery / Completion / Acceptance (If Applicable)		Remarks	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	(Explaining changes from the APP)				
24LE0021	Construction of Culaman Shore Protection, Brgy. Culaman, Malita, Davao Occidental	Const. Section	Public Bidding	106,139,859.77		106,139,859.77	COA PICE CSO UNION	02/08/2024 02/08/2024 02/08/2024 02/08/2024	02/08/2024 02/08/2024 02/08/2024 02/08/2024	02/08/2024 02/08/2024 02/08/2024 02/08/2024	02/08/2024 02/08/2024 02/08/2024 02/08/2024				Project Awarded and Implemented		

PREPARED BY:

EMMANUEL ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO LABATE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
32010111409000	24LE0022 Construction Of Mana Shore Protection, Brgy. Mana, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/28/2023	11/29/2023 to 12/05/2023	12/06/2023	12/18/2023	12/18/2023	12/19/2023 to 12/20/2023	12/21/2023 to 12/27/2023	02/13/2024	02/13/2024	02/21/2024	02/23/2024	10/22/24	10/23/25	GAA 2024	115,800,000.00		115,800,000.00
32010111416000	24LE0023 Construction of Wave Breaker, Lamidan Seawall, Don Marcelino, Davao Occidental	Yes	Const. Section	Public Bidding	12/06/2023	12/07/2023 to 12/13/2023	12/14/2023	12/27/2023	12/27/2023	12/27/2023	04/29/2024 to 05/20/2024	05/27/2024	05/27/2024	06/03/2024	06/05/2024	01/31/25	02/01/2026	GAA 2024	116,566,210.00		116,566,210.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	(Explaining changes from the APP)	
	24LE0022														
	Construction Of Mana Shore Protection, Brgy. Mana, Malita, Davao Occidental	Const. Section	Public Bidding	115,785,000.05		115,785,000.05	COA PICE CSO UNION	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2023 11/29/2023 11/29/2023 11/29/2023				Project Awarded and Implemented
	24LE0023														
	Construction of Wave Breaker, Lamidan Seawall, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	116,551,210.04		116,551,210.04	COA PICE CSO UNION	12/07/2023 12/07/2023 12/07/2023 12/07/2023	12/07/2023 12/07/2023 12/07/2023 12/07/2023	12/07/2023 12/07/2023 12/07/2023 12/07/2023	12/07/2023 12/07/2023 12/07/2023 12/07/2023				Project Awarded and Implemented

PREPARED BY:

EMMA LINDA T. ARANG
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. ARETE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
300203101429000	24LE0024 Construction/Improvement Of Access Road Leading To Balut Island Circumferential Road, Sarangani, Davao Occidental	Yes	Const. Section	Public Bidding	11/22/2023	11/23/2023 to 11/29/2023	11/30/2023	12/13/2023	12/13/2023	12/14/2023 to 12/20/2023	12/21/2023 to 12/27/2023	01/29/23	01/29/23	02/02/2024	02/06/24	05/27/24	05/28/25	GAA 2024	29,400,000.00		29,400,000.00
300211060000000	24LE0025 Construction of Road, Sta. Maria- Malungon Road, Brgy. Poblacion, Sta. Maria, Davao Occidental	Yes	Const. Section	Public Bidding	11/23/2023	11/24/2023 to 11/30/2023	12/04/2023	12/18/2023	12/18/2023	12/19/2023 to 12/20/2023	12/21/2023 to 12/27/2023	01/29/2024	01/29/2024	02/02/2024	02/06/2024	04/21/24	04/22/2025	GAA 2024	14,850,000.00		14,850,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks	
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (if Applicable)		(Explaining changes from the APP)	
24LE0024	Construction/Improvement Of Access Road Leading To Balut Island Circumferential Road, Sarangani, Davao Occidental	Const. Section	Public Bidding	29,393,152.27		29,393,152.27	COA PICE CSO UNION	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023			Project Awarded and Implemented	
24LE0025	Construction of Road, Sta. Maria- Malungon Road, Brgy. Poblacion, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	14,839,925.08		14,839,925.08	COA PICE CSO UNION	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023			Project Awarded and Implemented	

PREPARED BY:

EMMALINDA LARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. ZARATE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is there Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
300226115793000	24LE0027 BIP-Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Land Transportation Office, Barangay Felis, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/15/2023	11/16/2023 to 11/22/2023	11/23/2023	12/11/2023	12/11/2023	12/12/2023 to 12/14/2023	12/14/2023 to 12/20/2023	12/29/23	12/29/23	02/02/24	02/06/24	05/06/24	05/07/25	GAA 2024	9,900,000.00		9,900,000.00

Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)
					Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification				
	24LE0027 BIP-Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Land Transportation Office, Barangay Felis, Malita, Davao Occidental		Const. Section	Public Bidding	9,893,183.27		9,893,183.27	COA PICE CSO UNION	11/16/2023 11/16/2023 11/16/2023 11/16/2023	11/16/2023 11/16/2023 11/16/2023 11/16/2023	11/16/2023 11/16/2023 11/16/2023 11/16/2023	11/16/2023 11/16/2023 11/16/2023 11/16/2023			Project Awarded and Implemented		

PREPARED BY:

EMMA LINDA N. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LABRERA
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
300226115795000	24LE0029 Construction of Multi-Purpose Building (RTC Building-Holding Area), Brgy. Lacaron, Malita, Davao Occidental	No	Const. Section	Public Bidding	02/26/2024	02/27/2024 to 03/04/2024	03/07/2024	03/21/2024	03/21/2024	03/22/2024 to 03/26/2024	03/27/2024 to 04/05/2024	04/15/24	04/15/24	04/19/2024	04/23/24	07/07/24	07/08/25	GAA 2024	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	
24LE0029	Construction of Multi-Purpose Building (RTC Building-Holding Area), Brgy. Lacaron, Malita, Davao Occidental		Const. Section	Public Bidding	4,944,954.93		4,944,954.93	COA PICE CSO UNION	02/27/2024 02/27/2024 02/27/2024 02/27/2024	02/27/2024 02/27/2024 02/27/2024 02/27/2024	02/27/2024 02/27/2024 02/27/2024 02/27/2024	02/27/2024 02/27/2024 02/27/2024 02/27/2024			Project Awarded and Implemented

PREPARED BY:

EMMA LINDA I. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL B. AWA
BAC Chairman

APPROVED:

RODRIGO L. ARETE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
300226115796000	24LE0030 Construction of Multi-Purpose Building (Training Center), Barangay Balangonan, Jose Abad Santos, Davao Occidental	Yes	Const. Section	Public Bidding	11/22/2023	11/23/2023 to 11/29/2023	11/30/2023	12/13/2023	12/13/2023	12/14/2023 to 12/20/2023	12/21/2023 to 12/27/2023	01/29/23	01/29/23	02/02/2024	02/06/24	04/21/24	04/22/25	GAA 2024	4,950,000.00		4,950,000.00
300226115797000	24LE0031 Construction of Multi-Purpose Building (Training Center), Barangay Basiawan, Santa Maria, Davao Occidental	Yes	Const. Section	Public Bidding	11/23/2023	11/24/2023 to 11/30/2023	12/04/2023	12/18/2023	12/18/2023	12/19/2023 to 12/20/2023	12/21/2023 to 12/27/2023	01/29/2024	01/29/2024	02/02/2024	02/06/24	04/21/24	04/22/25	GAA 2024	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)	
24LE0030	Construction of Multi-Purpose Building (Training Center), Barangay Balangonan, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	4,944,980.13		4,944,980.13	COA PICE CSO UNION	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023	11/23/2023 11/23/2023 11/23/2023 11/23/2023			Project Awarded and Implemented	
24LE0031	Construction of Multi-Purpose Building (Training Center), Barangay Basiawan, Santa Maria, Davao Occidental	Const. Section	Public Bidding	4,943,043.08		4,943,043.08	COA PICE CSO UNION	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA L. ARAND
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
300226115798000	24LE0032 Construction of Multi-Purpose Building (Training Center), Barangay Datu Danwata, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/28/2023	11/29/2023 to 12/05/2023	12/06/2023	12/18/2023	12/18/2023	12/19/2023 to 12/20/2023	12/21/2023 to 12/27/2023	02/13/24	02/13/24	02/21/2024	02/23/24	05/10/24	05/11/25	GAA 2024	4,950,000.00		4,950,000.00
300226115799000	24LE0033 Construction of Multi-Purpose Building (Training Center), Barangay Kilalag, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/28/2023	11/29/2023 to 12/05/2023	12/06/2023	12/18/2023	12/18/2023	12/19/2023 to 12/20/2023	12/21/2023 to 12/27/2023	02/13/24	02/13/24	02/21/2024	02/23/24	05/10/24	05/11/25	GAA 2024	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)
24LE0032	Construction of Multi-Purpose Building (Training Center), Barangay Datu Danwata, Malita, Davao Occidental	Const. Section	Public Bidding	4,944,948.93		4,944,948.93	COA PICE CSO UNION	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2023 11/29/2023 11/29/2023 11/29/2023				Project Awarded and Implemented
24LE0033	Construction of Multi-Purpose Building (Training Center), Barangay Kilalag, Malita, Davao Occidental	Const. Section	Public Bidding	4,944,741.90		4,944,741.90	COA PICE CSO UNION	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2023 11/29/2023 11/29/2023 11/29/2023				Project Awarded and Implemented

PREPARED BY:

EMMA LINDA A. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWIA
BAC Chairman

APPROVED:

RODRIGO C. LANTE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
300226115800000	24LE0034 Construction of Multi-Purpose Building (Training Center), Barangay Marabatuan, Jose Abad Santos, Davao Occidental	Yes	Const. Section	Public Bidding	11/30/2023	12/01/2023 to 12/07/2023	12/12/2023	12/27/2023	12/27/2023	12/28/2023	02/13/24	02/13/24	02/21/2024	02/23/24	05/10/24	05/11/25	GAA 2024	4,950,000.00		4,950,000.00	
300226115801000	24LE0035 Construction of Multi-Purpose Building (Training Center), Barangay San Agustin, Santa Maria, Davao Occidental	Yes	Const. Section	Public Bidding	11/28/2023	11/29/2023 to 12/05/2023	12/06/2023	12/18/2023	12/18/2023	12/19/2023 to 12/20/2023	12/21/2023 to 12/27/2023	02/13/24	02/13/24	02/21/2024	02/23/24	05/10/24	05/11/25	GAA 2024	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	(Explaining changes from the APP)	
24LE0034	Construction of Multi-Purpose Building (Training Center), Barangay Marabatuan, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	4,944,922.52		4,944,922.52	COA PICE CSO UNION	12/01/2023 12/01/2023 12/01/2023 12/01/2023	12/01/2023 12/01/2023 12/01/2023 12/01/2023	12/01/2023 12/01/2023 12/01/2023 12/01/2023	12/01/2023 12/01/2023 12/01/2023 12/01/2023			Project Awarded and Implemented	
24LE0035	Construction of Multi-Purpose Building (Training Center), Barangay San Agustin, Santa Maria, Davao Occidental	Const. Section	Public Bidding	4,944,856.02		4,944,856.02	COA PICE CSO UNION	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2023 11/29/2023 11/29/2023 11/29/2023	11/29/2023 11/29/2023 11/29/2023 11/29/2023			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA T. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO S. GARCIA
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
300226115802000	24LE0036 Construction of Multi-Purpose Building (Training Center), Barangay San Antonio, Santa Maria, Davao Occidental	Yes	Const. Section	Public Bidding	11/23/2023	11/24/2023 to 11/30/2023	12/04/2023	12/18/2023	12/18/2023	12/19/2023 to 12/20/2023	12/21/2023 to 12/27/2023	01/29/2024	01/29/2024	02/02/2024	02/06/24	04/21/24	04/22/25	GAA 2024	4,950,000.00		4,950,000.00
300226115803000	24LE0037 Construction of Multi-Purpose Building (Training Center), Barangay Sugai, Jose Abad Santos, Davao Occidental	Yes	Const. Section	Public Bidding	11/23/2023	11/24/2023 to 11/30/2023	12/04/2023	12/18/2023	12/18/2023	12/19/2023 to 12/20/2023	12/21/2023 to 12/27/2023	01/29/2024	01/29/2024	02/02/2024	02/06/24	04/21/24	04/22/25	GAA 2024	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)
					Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification			
24LE0036	Construction of Multi-Purpose Building (Training Center), Barangay San Antonio, Santa Maria, Davao Occidental		Const. Section	Public Bidding	4,942,885.58		4,942,885.58	COA PICE CSO UNION	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023			Project Awarded and Implemented	
24LE0037	Construction of Multi-Purpose Building (Training Center), Barangay Sugai, Jose Abad Santos, Davao Occidental		Const. Section	Public Bidding	4,945,006.38		4,945,006.38	COA PICE CSO UNION	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023			Project Awarded and Implemented	

PREPARED BY:

EMMA LINBAL-ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO S. LARTE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
30026115805000	23LE0039 Construction of Multi Purpose Building Department of Social Welfare and Development, Malita, Davao Occidental	No	Const. Section	Public Bidding	02/14/2024	02/15/2024 to 02/21/2024	02/22/2024	03/07/2024	03/07/2024	03/08/2024 to 03/11/2024	03/12/2024 to 03/19/2024	03/22/2024	03/22/2024	04/02/2024	04/04/2024	09/26/24	09/27/25	GAA 2023	9,900,000.00		9,900,000.00

Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		Remarks	
					Total	MOOE	CO									(Explaining changes from the APP)	
23LE0039	Construction of Multi Purpose Building Department of Social Welfare and Development, Malita, Davao Occidental		Const. Section	Public Bidding	9,894,995.71		9,894,995.71	COA PICE CSO UNION	02/15/2024 02/15/2024 02/15/2024 02/15/2024	02/15/2024 02/15/2024 02/15/2024 02/15/2024	02/15/2024 02/15/2024 02/15/2024 02/15/2024	02/15/2024 02/15/2024 02/15/2024 02/15/2024				Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA T. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LABATE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
30026110291000	24LE0040 Construction of Multi-Purpose Building, Basiawan National High School, Barangay Basiawan, Santa Maria, Davao Occidental	Yes	Const. Section	Public Bidding	11/23/2023	11/24/2023 to 11/30/2023	12/04/2023	12/18/2023	12/18/2023	12/19/2023 to 12/20/2023	12/21/2023 to 12/27/2023	04/03/24	04/03/24	04/15/2024	04/17/24	07/16/24	07/17/25	GAA 2024	4,950,000.00		4,950,000.00
30026110292000	24LE0041 BIP-Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Cabinilla National High School, Barangay Nueva Villa, Don Marcelino, Davao Occidental	Yes	Const. Section	Public Bidding	11/30/2023	12/01/2023 to 12/07/2023	12/12/2023	12/27/2023	12/27/2023	12/27/2023	12/28/2023	12/29/2023	12/29/2023	04/15/2024	04/17/2024	07/16/24	07/17/25	GAA 2024	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		
24LE0040	Construction of Multi-Purpose Building, Basiawan National High School, Barangay Basiawan, Santa Maria, Davao Occidental	Const. Section	Public Bidding	4,944,991.61		4,944,991.61	COA PICE CSO UNION	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023	11/24/2023 11/24/2023 11/24/2023 11/24/2023				Project Awarded and Implemented
24LE0041	BIP-Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Cabinilla National High School, Barangay Nueva Villa, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	4,944,960.96		4,944,960.96	COA PICE CSO UNION	12/01/2023 12/01/2023 12/01/2023 12/01/2023	12/01/2023 12/01/2023 12/01/2023 12/01/2023	12/01/2023 12/01/2023 12/01/2023 12/01/2023	12/01/2023 12/01/2023 12/01/2023 12/01/2023				Project Awarded and Implemented

PREPARED BY:

EMMA LINDA J. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. JARBE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement	Ads/Post	Pre-bid	Eligibility	Sub-Open	Bid	Post	Date of Bac	Notice of	Contract	Notice to	Delivery /		Inspection/	Total	MOOE	CO
					Conference	of IB	Conference	Check	of Bids	Evaluation	Qualification	Recommending Award	Award	Signing	Proceed	Completion		Acceptance			
3002261.10293000	24LE0042 Construction of Multi-Purpose Building, Malita Central Elementary School, Barangay Poblacion, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/15/2023	11/16/2023 to 11/22/2023	11/23/2023	12/11/2023	12/11/2023	12/12/2023 to 12/14/2023	12/14/2023 to 12/20/2023	04/03/24	04/03/24	04/15/24	04/17/24	06/28/24	06/29/25	GAA 2024	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	(Explaining changes from the APP)	
24LE0042	Construction of Multi-Purpose Building, Malita Central Elementary School, Barangay Poblacion, Malita, Davao Occidental	Const. Section	Public Bidding	4,944,962.06		4,944,962.06	COA PICE CSO UNION	11/16/2023 11/16/2023 11/16/2023 11/16/2023	11/16/2023 11/16/2023 11/16/2023 11/16/2023	11/16/2023 11/16/2023 11/16/2023 11/16/2023	11/16/2023 11/16/2023 11/16/2023 11/16/2023			Project Awarded and Implemented	

PREPARED BY:

EMMA SANDA L. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. CANETE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)		
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE
300203102807000	23LE0044																			
	Construction of Access Roads Leading to Lanulan Falls, Brgy. Little Baguio, Malita, Davao Occidental	No	Const. Section	Public Bidding	04/17/2024	04/18/2024 to 04/24/2024	04/25/2024	05/09/2024	05/09/2024	05/10/2024 to 5/16/2024	05/17/2024 to 05/22/2024	05/27/2024	05/27/2024	06/03/2024	06/05/2024	09/09/24	09/10/25	GAA 2023	19,600,000.00	

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	(Explaining changes from the APP)	
23LE0044	Construction of Access Roads Leading to Lanulan Falls, Brgy. Little Baguio, Malita, Davao Occidental	Const. Section	Public Bidding	19,592,938.63		19,592,938.63	COA PICE CSO UNION	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO V. LABETE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement	Ads/Post	Pre-bid	Eligibility	Sub-Open	Bid	Post	Date of Bac Recommending Award	Notice of	Contract	Notice to	Delivery /		Inspection/	Total	MOOE	CO
					Conference	of IB	Conference	Check	of Bids	Evaluation	Qualification		Award	Signing	Proceed	Completion		Acceptance			
300226115789000	23LE0046 Construction (Completion) of Multi-Purpose Building Including Facilities, Brgy. Kinangan, Malita, Davao Occidental	No	Const. Section	Public Bidding	02/26/2024	02/27/2024 to 03/04/2024	03/07/2024	03/21/2024	03/21/2024	03/22/2024 to 03/26/2024	03/27/2024 to 04/05/2024	04/15/24	04/15/24	04/19/2024	04/23/24	06/22/24	06/23/25	GAA 2024	2,970,000.00		2,970,000.00
300226115790000	24LE0047 Rehabilitation of Multi-Purpose Building (Gym), Brgy. Kinangan, Malita, Davao Occidental	No	Const. Section	Public Bidding	02/14/2024	02/15/2024 to 02/21/2024	02/22/2024	03/07/2024	03/07/2024	03/08/2024 to 03/11/2024	03/12/2024 to 03/19/2024	03/22/2024	03/22/2024	04/02/2024	04/04/2024	06/03/24	06/04/2025	GAA 2024	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks	
				Total	MOOE	CO	List of Invited Observers		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	(Explaining changes from the APP)	
23LE0046	Construction (Completion) of Multi-Purpose Building Including Facilities, Brgy. Kinangan, Malita, Davao Occidental	Const. Section	Public Bidding	2,964,995.66		2,964,995.66	COA PICE CSO UNION	02/27/2024 02/27/2024 02/27/2024 02/27/2024	02/27/2024 02/27/2024 02/27/2024 02/27/2024	02/27/2024 02/27/2024 02/27/2024 02/27/2024	02/27/2024 02/27/2024 02/27/2024 02/27/2024			Project Awarded and Implemented		
24LE0047	Rehabilitation of Multi-Purpose Building (Gym), Brgy. Kinangan, Malita, Davao Occidental	Const. Section	Public Bidding	4,945,978.26		4,945,978.26	COA PICE CSO UNION	02/15/2024 02/15/2024 02/15/2024 02/15/2024	02/15/2024 02/15/2024 02/15/2024 02/15/2024	02/15/2024 02/15/2024 02/15/2024 02/15/2024	02/15/2024 02/15/2024 02/15/2024 02/15/2024			Project Awarded and Implemented		

PREPARED BY:

EMMA LINDA C. ARAYO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. ANA
BAC Chairman

APPROVED:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
30026115791000	23LE0048 Construction of Multi-Purpose Building Brgy. Lagumit, Malita, Davao Occidental	No	Const. Section	Public Bidding	01/24/2024	01/25/2024 to 01/31/2024	02/05/2024	02/29/2024	02/29/2024	03/01/2024 to 03/07/2024	03/08/2024 to 03/19/2024	03/22/24	03/22/24	04/02/24	04/04/24	07/03/24	07/04/25	GAA 2024	4,950,000.00		4,950,000.00
30026115792000	24LE0049 Construction (Completion) of Multi- Purpose Building, Brgy. Poblacion, Sta.Maria, Davao Occidental	No	Const. Section	Public Bidding	04/17/2024	04/18/2024 to 04/24/2024	04/25/2024	05/09/2024	05/09/2024	05/10/2024 to 5/16/2024	05/17/2024 to 05/22/2024	05/27/2024	05/27/2024	06/03/2024	06/05/2024	09/08/24	09/09/2025	GAA 2024	16,830,000.00		16,830,000.00
Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Contract Cost (Php)				Date of Receipt of Invitation							Remarks (Explaining changes from the APP)					
					Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)							
	23LE0048 Construction of Multi-Purpose Building Brgy. Lagumit, Malita, Davao Occidental		Const. Section	Public Bidding	4,945,050.33		4,945,050.33	COA PICE CSO UNION	01/25/2024 01/25/2024 01/25/2024 01/25/2024	01/25/2024 01/25/2024 01/25/2024 01/25/2024	01/25/2024 01/25/2024 01/25/2024 01/25/2024	01/25/2024 01/25/2024 01/25/2024 01/25/2024							Project Awarded and Implemented		
	24LE0049 Construction (Completion) of Multi- Purpose Building, Brgy. Poblacion, Sta.Maria, Davao Occidental		Const. Section	Public Bidding	16,824,934.96		16,824,934.96	COA PICE CSO UNION	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024							Project Awarded and Implemented		

PREPARED BY:

EMMA LINDA I. ARAND
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. BARRE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
300226115786000	24LE0051 Construction of Multi-Purpose Building (Municipal Gymnasium) Brgy. Mabila, Sarangani, Davao Occidental	No	Const. Section	Public Bidding	04/08/2024	04/09/2024 to 04/15/2024	04/16/2024	05/02/2024	05/02/2024	05/03/2024 to 05/07/2024	05/08/2024 to 05/15/2024	05/21/2024	05/21/2024	05/28/2024	05/30/24	10/27/24	10/28/2025	GAA 2024	7,920,000.00		7,920,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	
24LE0051	Construction of Multi-Purpose Building (Municipal Gymnasium) Brgy. Mabila, Sarangani, Davao Occidental	Const. Section	Public Bidding	7,914,991.35		7,914,991.35	COA PICE CSO UNION	04/8/2024 04/8/2024 04/8/2024 04/8/2024	04/8/2024 04/8/2024 04/8/2024 04/8/2024	04/8/2024 04/8/2024 04/8/2024 04/8/2024	04/8/2024 04/8/2024 04/8/2024 04/8/2024		Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA L. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO L. VARETE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
300226115787000	23LE0052 Construction of Multi-Purpose Building (Legislative Building), Don Marcelino, Davao Occidental	No	Const. Section	Public Bidding	04/08/2024	04/09/2024 to 04/15/2024	04/16/2024	05/02/2024	05/02/2024	05/03/2024 to 05/07/2024	05/08/2024 to 05/15/2024	05/21/2024	05/21/2024	05/28/2024	05/30/24	03/26/25	03/27/26	GAA 2024	14,850,000.00		14,850,000.00
300226115788000	24LE0053 Construction (Completion) of Multi-Purpose Building (Indoor Sports Building), Brgy. Lais, Malita, Davao Occidental	No	Const. Section	Public Bidding	02/07/2024	02/08/2024 to 02/14/2024	02/16/2024	02/29/2024	02/29/2024	03/01/2024 to 03/04/2024	03/05/2024 to 03/07/2024	03/12/24	03/12/24	03/18/2024	03/20/24	06/04/24	06/05/2025	GAA 2024	9,900,000.00		9,900,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks	
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)	
	23LE0052 Construction of Multi-Purpose Building (Legislative Building), Don Marcelino, Davao Occidental		Const. Section	Public Bidding	14,844,985.60	14,844,985.60	COA PICE CSO UNION	04/8/2024 04/8/2024 04/8/2024 04/8/2024	04/8/2024 04/8/2024 04/8/2024 04/8/2024	04/8/2024 04/8/2024 04/8/2024 04/8/2024	04/8/2024 04/8/2024 04/8/2024 04/8/2024				Project Awarded and Implemented	
	24LE0053 Construction (Completion) of Multi- Purpose Building (Indoor Sports Building), Brgy. Lais, Malita, Davao Occidental		Const. Section	Public Bidding	9,895,994.38	9,895,994.38	COA PICE CSO UNION	02/08/2024 02/08/2024 02/08/2024 02/08/2024	02/08/2024 02/08/2024 02/08/2024 02/08/2024	02/08/2024 02/08/2024 02/08/2024 02/08/2024	02/08/2024 02/08/2024 02/08/2024 02/08/2024				Project Awarded and Implemented	

PREPARED BY:

EMMALINDA ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LAMITE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
200000100017000	23LE0055 Repair and Maintenance of Road Slope Protection along Davao-Sarangani Coastal Road (Kidalapong Section), Kidalapong, Malita, Davao Occidental	No	Mainten ance Section	Public Bidding	03/25/2024	03/26/2024 to 04/01/2024	04/03/2024	04/16/2024	04/16/2024	04/17/2024 to 04/23/2024	04/24/2024 to 05/31/2024	06/05/2024	06/05/2024	06/10/2024	06/13/2024	08/28/24	08/29/25	FY 2024 RA 11975 Regular 2024 Current	820,000.00		820,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	(Explaining changes from the APP)		
23LE0055	Repair and Maintenance of Road Slope Protection along Davao-Sarangani Coastal Road (Kidalapong Section), Kidalapong, Malita, Davao Occidental	Mainten ance Section	Public Bidding	817,866.29		817,866.29	COA PICE CSO UNION	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA L. ARAÑO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LAURETE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	A B C (Php)		
					Pre-Procurement	Ads/Post	Pre-bid	Eligibility	Sub-Open	Bid	Post	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance		Total	MODE	CO
					Conference	of IB	Conference	Check	of Bids	Evaluation	Qualification										
200000100017000	23LE0056 Repair/Maintenance of Johnson Bridge Abutment Protection "A", Don Marcelino, Davao Occidental	No	Maintena nce Section	Public Bidding	03/25/2024	03/26/2024 to 04/01/2024	04/03/2024	04/16/2024	04/16/2024	04/17/2024 to 04/23/2024	04/24/2024 to 05/31/2024	06/05/2024	06/05/2024	06/10/2024	06/13/2024	08/28/24	08/29/25	FY 2024 RA 11975 Regular 2024 Current	317,000.00		317,000.00
200000100017000	24LE0057 Bridge Repainting along Davao- Sarangani Coastal Road, Davao Occidental	No	Maintena nce Section	Public Bidding	03/25/2024	03/26/2024 to 04/01/2024	04/03/2024	04/16/2024	04/16/2024	04/17/2024 to 04/23/2024	04/24/2024 to 05/31/2024	06/05/2024	06/05/2024	06/10/2024	06/13/2024	08/14/24	08/15/2025	FY 2024 RA 11975 Regular 2024 Current	317,000.00		317,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks	
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)	
	23LE0056 Repair/Maintenance of Johnson Bridge Abutment Protection "A", Don Marcelino, Davao Occidental		Maintena nce Section	Public Bidding	314,835.15	314,835.15	COA PICE CSO UNION	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024				Project Awarded and Implemented	
	24LE0057 Bridge Repainting along Davao- Sarangani Coastal Road, Davao Occidental		Maintena nce Section	Public Bidding	315,115.37	315,115.37	COA PICE CSO UNION	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024				Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA ILARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
200000100017000	23LE0058 Repair and Maintenance of Lined Canal along Davao-Sarangani Coastal Road (Kidalapong Section), Kidalapong, Malita, Davao Occidental	No	Maintena nce Section	Public Bidding	03/25/2024	03/26/2024 to 04/01/2024	04/03/2024	04/16/2024	04/16/2024	04/17/2024 to 04/23/2024	04/24/2024 to 05/31/2024	06/05/2024	06/05/2024	06/10/2024	06/13/2024	09/28/24	09/29/25	FY 2024 RA 11975 Regular 2024 Current	350,833.40		350,833.40
200000100017000	24LE0059 Provision of Road Signs along National Roads and Bridges, Davao-Sarangani-Coastal Road, Demoloc-Alabel-Little Baguio Road, H-Way Jct. Mana-Ticulon-Lagumit-Little Baguio Road	No	Maintena nce Section	Public Bidding	03/25/2024	03/26/2024 to 04/01/2024	04/03/2024	04/16/2024	04/16/2024	04/17/2024 to 04/23/2024	04/24/2024 to 05/31/2024	06/05/2024	06/05/2024	06/10/2024	06/13/2024	07/19/24	07/20/2025	FY 2024 RA 11975 Regular 2024 Current	300,000.00		300,000.00

Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Delivery / Completion / Acceptance (if Applicable)		Remarks
					Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	(Explaining changes from the APP)			
23LE0058	Repair and Maintenance of Lined Canal along Davao-Sarangani Coastal Road (Kidalapong Section), Kidalapong, Malita, Davao Occidental		Maintena nce Section	Public Bidding	348,136.56		348,136.56	COA PICE CSO UNION	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024			Project Awarded and Implemented		
24LE0059	Provision of Road Signs along National Roads and Bridges, Davao-Sarangani-Coastal Road, Demoloc-Alabel-Little Baguio Road, H-Way Jct. Mana-Ticulon-Lagumit-Little Baguio Road		Maintena nce Section	Public Bidding	297,775.00		297,775.00	COA PICE CSO UNION	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024	03/26/2024 03/26/2024 03/26/2024 03/26/2024			Project Awarded and Implemented		

PREPARED BY:

EMMA LINDA L. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LARALE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bids Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
200000100019000	23LE0060 Repair and Maintenance of Philippine Navy Office Building, Main Building, Mabila, Sarangani, Davao Occidental	No	Maintenance Section	Public Bidding	04/17/2024	04/18/2024 to 04/24/2024	04/25/2024	05/09/2024	05/09/2024	05/10/2024 to 5/16/2024	05/17/2024 to 05/22/2024	05/27/2024	05/27/2024	06/03/2024	06/05/2024	08/28/24	08/29/25	FY 2024 RA 11975 Regular 2024 Current	1,000,000.00		1,000,000.00
200000100019000	24LE0061 Repair/Maintenance of DILG XI Davao Occidental Provincial Office, Main Building, Lacaron, Malita, Davao Occidental	No	Maintenance Section	Public Bidding	04/17/2024	04/18/2024 to 04/24/2024	04/25/2024	05/09/2024	05/09/2024	05/10/2024 to 5/16/2024	05/17/2024 to 05/22/2024	05/27/2024	05/27/2024	06/03/2024	06/05/2024	07/05/24	07/06/2025	FY 2024 RA 11975 Regular 2024 Current	1,000,000.00		1,000,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)			Remarks (Explaining changes from the APP)
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification				
23LE0060	Repair and Maintenance of Philippine Navy Office Building, Main Building, Mabila, Sarangani, Davao Occidental	Maintenance Section	Public Bidding	997,850.49		997,850.49	COA PICE CSO UNION	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024				Project Awarded and Implemented	
24LE0061	Repair/Maintenance of DILG XI Davao Occidental Provincial Office, Main Building, Lacaron, Malita, Davao Occidental	Maintenance Section	Public Bidding	997,784.56		997,784.56	COA PICE CSO UNION	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024				Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA L. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LABBE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	A B C (Php)		
					Pre-Procurement	Ads/Post	Pre-bid	Eligibility	Sub-Open	Bid	Post	Date of Bac Recommending Award	Notice of	Contract	Notice to	Delivery /	Inspection/				
					Conference	of IB	Conference	Check	of Bids	Evaluation	Qualification		Award	Signing	Proceed	Completion	Acceptance		Total	MOOE	CO
200000100015000	23LE0062 Repair/Maintenance of DA Building Malita Agricultural Office, Training Center , Poblacion, Malita, Davao Occidental	No	Maintena nce Section	Public Bidding	04/17/2024	04/18/2024 to 04/24/2024	04/25/2024	05/09/2024	05/09/2024	05/10/2024 to 5/16/2024	05/17/2024 to 05/22/2024	05/27/2024	05/27/2024	06/03/2024	06/05/2024	07/05/24	07/06/25	FY 2024 RA 11975 Regular 2024 Current	1,000,000.00		1,000,000.00
200000100020000	24LE0063 Repair/Maintenance of Biton Creek 2 Revetment 3, Brgy. Lawa, Don Marcelino, Davao Occidental	No	Maintena nce Section	Public Bidding	04/17/2024	04/18/2024 to 04/24/2024	04/25/2024	05/09/2024	05/09/2024	05/10/2024 to 5/16/2024	05/17/2024 to 05/22/2024	05/27/2024	05/27/2024	06/03/2024	06/05/2024	08/07/24	08/08/2025	FY 2024 RA 11975 Regular 2024 Current	4,500,000.00		4,500,000.00

Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Delivery / Completion / Acceptance (If Applicable)			Remarks (Explaining changes from the APP)
					Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification					
	23LE0062 Repair/Maintenance of DA Building Malita Agricultural Office, Training Center , Poblacion, Malita, Davao Occidental		Maintena nce Section	Public Bidding	997,650.98		997,650.98	COA PICE CSO UNION	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024				Project Awarded and Implemented		
	24LE0063 Repair/Maintenance of Biton Creek 2 Revetment 3, Brgy. Lawa, Don Marcelino, Davao Occidental		Maintena nce Section	Public Bidding	4,497,613.80		4,497,613.80	COA PICE CSO UNION	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024	04/18/2024 04/18/2024 04/18/2024 04/18/2024				Project Awarded and Implemented		
Total Allocated Budget of Procurement Activities (Php)																	2,385,758,324.93	
Total Contract Price of Procurement Activities Conducted (Php)																	2,385,351,742.18	
Total Savings (Total Allocated Budget - Total Contract Price) (Php)																	406,582.75	

PREPARED BY:

EMMA LINDA T. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LARREA
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

ON-GOING PROJECTS (Civil Works)

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
	23LE0087																				
	Construction/Development of Malita Poblacion Port, Malita, Davao Occidental	No	Const. Section	Public Bidding	11/21/2023	11/22/2023 to 11/28/2023	11/30/2023	12/12/2023	12/12/23	12/13/2023	12/15/2023							GAA 2023	19,600,000.00		19,600,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks	
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (if Applicable)		(Explaining changes from the APP)	
23LE0087	Construction/Development of Malita Poblacion Port, Malita, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023			Waiting for the Project allocation	

PREPARED BY:

EMMALINDA L. ARAÑO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO S. LABETA
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	A B C (Php)		
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac <i>Recommending Award</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance		Total	MOOE	CO
	23LE0088 Construction/Development of Tubalan Port, Malita, Davao Occidental	No	Const. Section	Public Bidding	11/21/2023	11/22/2023 to 11/28/2023	11/30/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023							GAA 2023	19,600,000.00		19,600,000.00
	23LE0089 Construction/Development of Sta. Maria Port, Sta. Maria, Davao Occidental	No	Const. Section	Public Bidding	11/21/2023	11/22/2023 to 11/28/2023	11/30/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023							GAA 2023	19,600,000.00		19,600,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)
23LE0088	Construction/Development of Tubalan Port, Malita, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023				Waiting for the Project allocation
23LE0089	Construction/Development of Sta. Maria Port, Sta. Maria, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023				Waiting for the Project allocation

PREPARED BY:

EMMA LINDA G. ARAND
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. JAWA
BAC Chairman

APPROVED:

RODRIGO C. LARREA
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
	23LE0090 Construction/Development of Balut Island Port, Sarangani, Davao Occidental	No	Const. Section	Public Bidding	11/21/2023	11/22/2023 to 11/28/2023	11/30/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023							GAA 2023	19,600,000.00		19,600,000.00
	23LE0091 Construction/Development of Balangonan Port, Jose Abad Santos, Davao Occidental	No	Const. Section	Public Bidding	11/21/2023	11/22/2023 to 11/28/2023	11/30/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023							GAA 2023	19,600,000.00		19,600,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation				Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)
				Total	MOOE	CO				Sub-Open of Bids	Bid Evaluation	Post Qualification				
	23LE0090 Construction/Development of Balut Island Port, Sarangani, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023				Waiting for the Project allocation	
	23LE0091 Construction/Development of Balangonan Port, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023				Waiting for the Project allocation	

PREPARED BY:

EMMA LINDA NARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO S. LARTE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
	23LE0092 Construction/Development of Mabila Port, Brgy. Patuco Sarangani, Davao Occidental		No	Const. Section	Public Bidding	11/21/2023	11/22/2023 to 11/28/2023	11/30/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023						GAA 2023	14,700,000.00		14,700,000.00

Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Contract Cost (Php)				Date of Receipt of Invitation							Remarks	
					Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)	
	23LE0092 Construction/Development of Mabila Port, Brgy. Patuco Sarangani, Davao Occidental		Const. Section	Public Bidding				COA PICE CSO UNION	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023	11/22/2023 11/22/2023 11/22/2023 11/22/2023				Waiting for the Project allocation	

PREPARED BY:

EMMA LINDA L. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LARON
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
	24LE0043 Construction of Building of Planning and Design Section (Pds) of Dpwh Davao Occidental District Engineering Office, Brgy. Buhangin, Malita, Davao Occidental	No	Const. Section	Public Bidding	05/15/2024	05/16/2024 to 05/22/2024	05/23/2024	06/06/2024	06/06/2024	06/07/2024 to 06/10/2024	06/11/2024 to 06/18/2024	06/20/2024	06/20/2024	06/27/2024				GAA 2024	49,000,000.00		49,000,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (if Applicable)		Remarks (Explaining changes from the APP)
				Total	MOOE	CO									
	24LE0043 Construction of Building of Planning and Design Section (Pds) of Dpwh Davao Occidental District Engineering Office, Brgy. Buhangin, Malita, Davao Occidental	Const. Section	Public Bidding	48,995,500.43		48,995,500.43	COA PICE CSO UNION	05/16/2024 05/16/2024 05/16/2024 05/16/2024	05/16/2024 05/16/2024 05/16/2024 05/16/2024	05/16/2024 05/16/2024 05/16/2024 05/16/2024	05/16/2024 05/16/2024 05/16/2024 05/16/2024				Project Awarded

PREPARED BY:

EMMA LINDA L. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL B. AWA
BAC Chairman

APPROVED:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
	24LE0050 Construction of Multipurpose Building (Women's Center), Brgy. Lais, Malita, Davao Occidental	No	Const. Section	Public Bidding	05/15/2024	05/16/2024 to 05/22/2024	05/23/2024	06/06/2024	06/06/2024	06/07/2024 to 06/10/2024	06/11/2024 to 06/18/2024	06/20/2024	06/20/2024	06/27/2024				GAA 2024	9,900,000.00		9,900,000.00

Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Contract Cost (Php)				Date of Receipt of Invitation							Remarks	
					Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)	
	24LE0050 Construction of Multipurpose Building (Women's Center), Brgy. Lais, Malita, Davao Occidental		Const. Section	Public Bidding	9,897,996.56		9,897,996.56	COA PICE CSO UNION	05/16/2024 05/16/2024 05/16/2024 05/16/2024	05/16/2024 05/16/2024 05/16/2024 05/16/2024	05/16/2024 05/16/2024 05/16/2024 05/16/2024	05/16/2024 05/16/2024 05/16/2024 05/16/2024	05/16/2024 05/16/2024 05/16/2024 05/16/2024				

PREPARED BY:

EMMA RINDAY ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. JAREVE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
24LE0064	Construction of 2sty 6cl School Building Demolok Valley National High School, Brgy. Demolok, Municipality of Malita, Davao Occidental	No	Const. Section	Public Bidding	05/08/2024	05/09/2024 to 05/15/2024	05/16/2024	05/31/2024	05/31/2024	06/01/2024 to 06/07/2024	06/08/2024 to 06/27/2024							CY 2024 GAA (BEFF)	14,925,000.00		14,925,000.00
24LE0065	Construction of 2sty 6cl School Building Ernesto Lopez National High School, Brgy. Demolok, Municipality of Malita, Davao Occidental	No	Const. Section	Public Bidding	05/08/2024	05/09/2024 to 05/15/2024	05/16/2024	05/31/2024	05/31/2024	06/01/2024 to 06/07/2024	06/08/2024 to 06/27/2024							CY 2024 GAA (BEFF)	14,925,000.00		14,925,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks	
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)	
24LE0064	Construction of 2sty 6cl School Building Demolok Valley National High School, Brgy. Demolok, Municipality of Malita, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024			Waiting for the Project allocation	
24LE0065	Construction of 2sty 6cl School Building Ernesto Lopez National High School, Brgy. Demolok, Municipality of Malita, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024			Waiting for the Project allocation	

PREPARED BY:

EMMA LINDA CARAÑO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LARDE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
	24LE0066																				
	Construction of 1sty 4cl School Building Bisang Elementary School, Brgy. Lais, Municipality of Malita, Davao Occidental	No	Const. Section	Public Bidding	05/08/2024	05/09/2024 to 05/15/2024	05/16/2024	05/31/2024	05/31/2024	06/01/2024 to 06/07/2024	06/08/2024 to 06/27/2024							CY 2024 GAA (BEFF)	9,950,000.00		9,950,000.00
	24LE0067																				
	Construction of 1sty 2cl School Building Patuko Integrated School, Barangay Patuko, Sarangani, Davao Occidental	No	Const. Section	Public Bidding	05/08/2024	05/09/2024 to 05/15/2024	05/16/2024	05/31/2024	05/31/2024	06/01/2024 to 06/07/2024	06/08/2024 to 06/27/2024							CY 2024 GAA (BEFF)	4,975,000.00		4,975,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation							Remarks	
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	(Explaining changes from the APP)	
24LE0066	Construction of 1sty 4cl School Building Bisang Elementary School, Brgy. Lais, Municipality of Malita, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024			Waiting for the Project allocation	
24LE0067	Construction of 1sty 2cl School Building Patuko Integrated School, Barangay Patuko, Sarangani, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024			Waiting for the Project allocation	

PREPARED BY:

EMMA LINDA BARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL D. AWA
BAC Chairman

APPROVED:

RODRIGO C. DARAY
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
	24LE0068 Construction of 1sty 2cl School Building Cadaatan Elementary School, Barangay Cadaatan, Sta. Maria, Davao Occidental	No	Const. Section	Public Bidding	05/08/2024	05/09/2024 to 05/15/2024	05/16/2024	05/31/2024	05/31/2024	06/01/2024 to 06/07/2024	06/08/2024 to 06/27/2024							CY 2024 GAA (BEFF)	4,975,000.00		4,975,000.00
	24LE0069 Construction of 1sty 2cl School Building Balangonan National High School, Barangay Balangonan, Jose Abad Santos, Davao Occidental	No	Const. Section	Public Bidding	05/08/2024	05/09/2024 to 05/15/2024	05/16/2024	05/31/2024	05/31/2024	06/01/2024 to 06/07/2024	06/08/2024 to 06/27/2024							CY 2024 GAA (BEFF)	4,975,000.00		4,975,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		
24LE0068	Construction of 1sty 2cl School Building Cadaatan Elementary School, Barangay Cadaatan, Sta. Maria, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024				Waiting for the Project allocation
24LE0069	Construction of 1sty 2cl School Building Balangonan National High School, Barangay Balangonan, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024	04/30/2024 04/30/2024 04/30/2024 04/30/2024				Waiting for the Project allocation

PREPARED BY:

EMMA LINDAL ARANO
BAC Secretariat Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO L. ARAÑA
District Engineer