



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

COMPLETED PROJECTS (Civil Works)

Code/ PAP	Procurement Program/Project	Is this Early Procure- ment ?	PMO/ End-User	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Actual Procurement Activity				Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Source of Funds	A B C (Php)	
										Bid Evaluation	Post Qualification	Date of BAC Recommending Award	Total							MOOE	CO
310102102259000	25LE0001 Asset Preservation - Preventive Maintenance - Secondary Roads- Davao-Sarangani Coastal Rd (Malilag- Malita-JAS-G) - K1628 + 269 - K1630 + 800	- Yes	Const. Section	Public Bidding	10/14/2024	10/15/2024 to 10/21/2024	10/22/2024	11/5/2024	11/05/2024	11/06/2024 to 11/11/2024	11/12/2024 to 11/15/2024	11/19/2024	03/11/2025	03/17/2025	03/18/2025	07/18/25	07/18/26	REGULAR INFRASTR UCTURE PROGRAM (2025)	90,369,355.00	90,369,355.00	
310102102260000	25LE0002 Davao-Sarangani Coastal Rd (Malilag- Malita-JAS-G) - K1612 + 651 - K1613 + 000, K1615 + 000 - K1616 + 000, K1634 + 434 - K1634 + 596, K1671 + 000 - K1671 + 130	- Yes	Const. Section	Public Bidding	02/03/2025	02/04/2025 to 02/10/2025	2/11/20254	3/4/2025	3/4/2025	03/05/2025 to 03/07/2025	03/07/2025 to 03/12/2025	03/14/2025	03/17/2025	03/20/2025	03/21/2025	07/01/25	07/01/26	REGULAR INFRASTR UCTURE PROGRAM (2025)	58,234,855.00	58,234,855.00	

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification		
25LE0001	Asset Preservation - Preventive Maintenance – Secondary Roads- Davao-Sarangani Coastal Rd (Malilag- Malita-JAS-G) - K1628 + 269 - K1630 + 800	Const. Section	Public Bidding	90,357,802.08		90,357,802.08	COA PICE CSO UNION	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024		Project Awarded and Implemented	
25LE0002	Davao-Sarangani Coastal Rd (Malilag- Malita-JAS-G) - K1612 + 651 - K1613 000, K1615 + 000 - K1616 + 000, K1634 + 434 - K1634 + 596, K1671 + 000 - K1671 + 130	Const. Section	Public Bidding	58,230,935.18		58,230,935.18	COA PICE CSO UNION	02/04/2025 02/04/2025 02/04/2025 02/04/2025	02/04/2025 02/04/2025 02/04/2025 02/04/2025	02/04/2025 02/04/2025 02/04/2025 02/04/2025	02/04/2025 02/04/2025 02/04/2025 02/04/2025			Project Awarded and Implemented

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANUJO A. FLORES
BAC Chairman

APPROVED:

RODRIGO A. ARAYAN
District Engineer

HEAT EDC A. MALISSON
E-II



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "g"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)				
				Is this Early Procure ment ?	Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award		Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total
00029201Z0101E	25LE0003 Asset Preservation-Preventive Maintenance-Secondary Roads - Davao- Sarangani Coastal Rd (Malilag-Mallita- JAS-G) - K1600 + 936 - K1601 + 695	Yes Const. Section	Public Bidding	10/14/2024	10/15/2024 to 10/21/2024	10/22/2024	11/5/2024	11/05/2024 to 11/11/2024	11/12/2024 to 11/15/2024	11/19/2024	03/11/2025	03/17/2025	03/18/2025	06/22/25	06/22/26	REGULAR INFRASTR UCTURE PROGRAM (2025)	48,250,000.00		48,250,000.00
00069201Z0101E	25LE0004 Asset Preservation-Preventive Maintenance-Secondary Roads - Davao- Sarangani Coastal Rd. (Malilag-Mallita- Jas-G), K1613+000 - K1614+455, Sta. Maria, Davao Occidental	Yes Const. Section	Public Bidding	11/14/2024	11/15/2024 to 11/21/2024	11/22/2024	12/05/2024	12/05/2024 to 12/10/2024	12/11/2024 to 12/13/2024	12/17/24	03/19/25	03/24/25	03/25/25	06/29/25	06/29/26	REGULAR INFRASTR UCTURE PROGRAM (2025)	48,250,000.00		48,250,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation				Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)
				Total	MOOE	CO		Sub-Open of Bids	Eligibility Check	Pre-bid Conference	Eligibility Check	Bid Evaluation	Post Qualification	
25LE0003	Asset Preservation-Preventive Maintenance-Secondary Roads - Davao- Sarangani Coastal Rd (Malilag-Mallita- JAS-G) - K1600 + 936 - K1601 + 695	Const. Section	Public Bidding	48,239,408.69		48,239,408.69	COA PICE CSO UNION	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	Project Awarded and Implemented
25LE0004	Asset Preservation-Preventive Maintenance-Secondary Roads - Davao- Sarangani Coastal Rd (Malilag-Mallita- JAS-G) - K1613+000 - K1614+455, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	48,246,560.85		48,246,560.85	COA PICE CSO UNION	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	Project Awarded and Implemented

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RAMULO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARUE
District Engineer

DO NOT WRITE IN THESE SPACES
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Actual Procurement Activity					Source of Funds	A B C (Php)		
												Date of Rec Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MODE
310102102266000	25LE0005 Asset Preservation-Preventive Maintenance-Secondary Roads -Davao- Sarangani Coastal Rd (Malilag-Mallita- JAS-G) - K1626 + 000 - K1626 + 733	Yes	Const. Section	Public Bidding	10/14/2024	10/15/2024 to 10/21/2024	10/22/2024	11/5/2024	11/05/2024	11/06/2024 to 11/11/2024	11/12/2024 to 11/15/2024	11/19/2024	03/11/2025	03/17/2025	03/18/2025	06/22/25	06/22/26	48,250,000.00		48,250,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
				Total	MCOE	CO								
25LE0005	Asset Preservation-Preventive Maintenance-Secondary Roads -Davao- Sarangani Coastal Rd (Malilag-Malita- JAS-G)- K1626 + 000 - K1626 + 733	Const. Section	Public Bidding	48,239,725.74		48,239,725.74	COA PICE CSO UNION	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024			Project Awarded and Implemented

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANUFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARUA
District Engineer

HELEN EDC. M. MARASIGAN
E-II



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds		A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total	MODE	CO
25LE0014	H-way Jct Mana-Ticulan-Lagumit- Little Bagulo Rd - K1669 + 757 - K1669 + 844	No	Const. Section	Public Bidding	03/05/2025	03/06/2025 to 03/12/2025	03/17/2025	04/15/2025	04/15/2025	04/21/2025 to 04/21/2025	04/22/2025 to 04/25/2025	04/29/2025	05/28/2025	06/03/2025	06/05/2025	09/29/25	09/29/26	15,685,880.00	REGULAR INFRASTR UCTURE PROGRAM (2025)	15,685,880.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)				List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Date of Receipt of Invitation		Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
				Total	MODE	CO						Bid Evaluation	Post Qualification		
25LE0014	H-way Jct Mana-Ticulan-Lagumit- Little Bagulo Rd - K1669 + 757 - K1669 + 844	Const. Section	Public Bidding	15,683,878.65		15,683,878.65	14 COA PICE CSO UNION	03/06/2025 03/06/2025 03/06/2025 03/06/2025	03/06/2025 03/06/2025 03/06/2025 03/06/2025	03/06/2025 03/06/2025 03/06/2025 03/06/2025	03/06/2025 03/06/2025 03/06/2025 03/06/2025	03/06/2025 03/06/2025 03/06/2025 03/06/2025	03/06/2025 03/06/2025 03/06/2025 03/06/2025		Waiting for Award (allocation GAA 2025)

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANILFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARITE
District Engineer

HEAT EXCHANGER
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "g"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	PMO/ End-User Procurement ?	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bids Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Source of Funds	
																	Total	MODE
25LE0031	Construction /Improvement of Access Roads Leading to Declared Destination, Balut Island Circumferential Road, Sarangani, Davao Occidental	Const. Section Yes	Public Bidding	11/20/2024	11/21/2024 to 11/27/2024	11/28/2024	12/12/2024	12/12/2024	12/13/2024 to 12/16/2024	12/17/2024 to 12/14/2024	12/19/2024	03/17/2025	03/20/2025	03/21/2025	07/22/2025	07/22/2026	29,400,000.00	REGULAR INFRASTRUCTURE PROGRAM (2025)

Code/ PAP	Procurement Program/Project	PMO/ End-User Procurement	Mode of Procurement	Contract Cost (Php)	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)	
25LE0031	Construction /Improvement of Access Roads Leading to Declared Destination, Balut Island Circumferential Road, Sarangani, Davao Occidental	Const. Section	Public Bidding	29,394,151.99	COA PICE CSO UNION	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024			Project Awarded and Implemented

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARUA
District Engineer

HEART EXC N. MORALES
E-II



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procure ment ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)					
					Pre-Procurement Conference	Advs/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bas Recommending Award	Notice of Award	Contract Signing		Notice to Proceesd	Delivery / Completion	Inspection/ Acceptance	Total	MOOE	CO
25LE0038	Construction of Seawall, Barangay Ogpaos, Santa Maria, Davao Occidental	No	Const. Section	Public Bidding	01/20/2024	1/21/2025 to 01/27/2025	01/28/2025	02/11/2025	02/11/2025	02/12/2025 to 02/18/2025	02/19/2025 to 03/12/2025	03/14/2025	03/17/2025	03/20/2025	03/21/2025	06/04/2025	06/04/2026	FY 2025 BASIC INFRASTR UCTURE PROGRAM	4,950,000.00		4,950,000.00
000P1009D1EZ00E																					

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	
25LE0038	Construction of Seawall, Barangay Ogpaos, Santa Maria, Davao Occidental	Const. Section	Public Bidding	4,946,998.58		4,946,998.58	COA PICE CSO UNION	1/21/2025 1/21/2025 1/21/2025 1/21/2025	1/21/2025 1/21/2025 1/21/2025 1/21/2025	1/21/2025 1/21/2025 1/21/2025 1/21/2025	1/21/2025 1/21/2025 1/21/2025 1/21/2025	Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANILLO A. FLORES
BAC Chairman

APPROVED:

RODRIGO L. LARIN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "g"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procure ment ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)				
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bids Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total	MODE
25LE0040	Construction of Multi-Purpose Building (Evacuation Center), Barangay Lagunit, Malita, Davao Occidental	-	Const. Section	Public Bidding	01/20/2024	1/21/2025 to 01/27/2025	01/28/2025	02/11/2025	02/11/2025	02/12/2025 to 02/14/2025	02/14/2025 to 02/19/2025	02/21/2025	02/24/2025	03/04/2025	03/06/2025	07/09/2025	07/09/2026	4,950,000.00		4,950,000.00
300228100744000																				

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)		List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Receipt of Invitation		Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
				Total	MOOE							CO			
25LE0040	Construction of Multi-Purpose Building (Evacuation Center), Barangay Lagunit, Malita, Davao Occidental														Project Awarded and Implemented
				4,946,993.26		COA	1/21/2025	1/21/2025	1/21/2025	1/21/2025	1/21/2025				
						PICE	1/21/2025	1/21/2025	1/21/2025	1/21/2025	1/21/2025				
			Const. Section	Public Bidding	4,946,993.26		CSO UNION	1/21/2025	1/21/2025	1/21/2025	1/21/2025	1/21/2025			

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANILDO A. FLORES
BAC Chairman

APPROVED:

RODRIGO L. LARAY
District Engineer

HEM EXC. A. MARISMA
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										A B C (Php)						
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bids Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Source of Funds	Total	MODE	CO
25LE0041	Construction of Multi-Purpose Building (Evacuation Center), Barangay Kiblatong, Malita, Davao Occidental	No	Const. Section	Public Bidding	02/03/2025	02/04/2025 to 02/10/2025	2/11/2025	3/4/2025	3/4/2025	03/05/2025 to 03/07/2025	03/07/2025 to 03/12/2025	03/14/2025	03/17/2025	03/20/2025	03/21/2025	07/23/2025	07/23/2026	FY 2025 BASIC INFRASTR UCTURE PROGRAM	4,950,000.00		4,950,000.00
25LE0042	Construction of Multi-Purpose Building (Gym), Barangay Caburan Small, Jose Abad Santos, Davao Occidental	Yes	Const. Section	Public Bidding	12/02/2024	12/3/2024 to 12/09/2024	12/10/2024	12/23/2024	12/23/2024	12/23/2024 to 12/26/2024	12/23/2024	12/27/24	02/14/2025	02/21/2025	02/25/2025	08/24/2025	08/24/2026	FY 2025 BASIC INFRASTR UCTURE PROGRAM	9,900,000.00		9,900,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
				Total	MODE		CO	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification		
25LE0041	Construction of Multi-Purpose Building (Evacuation Center), Barangay Kiblatong, Malita, Davao Occidental	Const. Section	Public Bidding	4,946,973.10			COA PICE CSO UNION	2/4/2025 2/4/2025 2/4/2025 2/4/2025	2/4/2025 2/4/2025 2/4/2025 2/4/2025	2/4/2025 2/4/2025 2/4/2025 2/4/2025			Project Awarded and Implemented	
25LE0042	Construction of Multi-Purpose Building (Gym), Barangay Caburan Small, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9,893,003.01			COA PICE CSO UNION	12/3/2024 12/3/2024 12/3/2024 12/3/2024	12/3/2024 12/3/2024 12/3/2024 12/3/2024	12/3/2024 12/3/2024 12/3/2024 12/3/2024			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANILLO A. FLORES
BAC Chairman

APPROVED:

RODRIGO L. JARILLA
District Engineer

ERRY EDCALABAN
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procure ment ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)				
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total	MODE
300226123090000	25LE0043 Construction (Completion) of Multi-Purpose Building (Gym), Barangay Mabla, Sarangani, Davao Occidental	No	Const. Section	Public Bidding	01/20/2024	1/21/2025 to 01/27/2025	01/28/2025	02/11/2025	02/11/2025 to 02/14/2025	02/14/2025 to 02/19/2025	02/21/2025	02/24/2025	03/04/2025	03/06/2025	09/02/2025	09/02/2026	FY 2025 BASIC INFRASTR UCTURE PROGRAM	9,900,000.00		9,900,000.00
300226123091000	25LE0044 Construction of Multi-Purpose Building (Parole and Probation Office), Barangay Buhangin, Malita, Davao Occidental	No	Const. Section	Public Bidding	04/24/2025	4/25/2025 to 05/01/2025	05/02/2025	05/15/2025	05/15/2025 to 05/19/2025	05/19/2025 to 05/23/2025	05/27/2025	05/28/2025	06/03/2025	06/05/2025	09/22/2025	09/22/2026	FY 2025 BASIC INFRASTR UCTURE PROGRAM	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User Procurement Type	Mode of Procurement	Contract Cost (Php)		CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Receipt of Invitation		Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
				Total	MODE											
25LE0043	Construction (Completion) of Multi-Purpose Building (Gym), Barangay Mabla, Sarangani, Davao Occidental	Const. Section	Public Bidding	9,896,993.19		9,896,993.19	COA PICE CSO UNION	1/21/2025 1/21/2025 1/21/2025 1/21/2025	1/21/2025 1/21/2025 1/21/2025 1/21/2025	1/21/2025 1/21/2025 1/21/2025 1/21/2025	1/21/2025 1/21/2025 1/21/2025 1/21/2025	1/21/2025 1/21/2025 1/21/2025 1/21/2025	Date of Receipt of Invitation			Project Awarded and Implemented
25LE0044	Construction of Multi-Purpose Building (Parole and Probation Office), Barangay Buhangin, Malita, Davao Occidental	Const. Section	Public Bidding	4,947,915.26		4,947,915.26	COA PICE CSO UNION	4/25/2025 4/25/2025 4/25/2025 4/25/2025	4/25/2025 4/25/2025 4/25/2025 4/25/2025	4/25/2025 4/25/2025 4/25/2025 4/25/2025	4/25/2025 4/25/2025 4/25/2025 4/25/2025	4/25/2025 4/25/2025 4/25/2025 4/25/2025	Date of Receipt of Invitation			Project Awarded and Implemented

PREPARED BY:

ENMA LINDA I. ARANO
BAC Secretariat - Head


CHECKED BY:

RANILFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. ALARCON
District Engineer

VERTICAL DESIGN
E-11



Code/ PAP	Procurement Program/Project	Is this Early Procure- ment ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)				
					Pre-Procurement Conference	Adt/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total	MOOE	CO
300226123092000	Z51E0045 Construction of Multi-Purpose Building (Provincial DOH Office), Barangay Lalis, Malita, Davao Occidental	No	Const. Section	Public Bidding	04/24/2025	4/25/2025 to 05/01/2025	05/02/2025	5/15/2025	05/15/2025	05/16/2025 to 05/19/2025	05/19/2025 to 05/23/2025	05/27/25	05/28/2025	06/03/2025	06/05/2025	09/02/2025	09/02/2026	4,950,000.00		4,950,000.00
300226123093000	Z51E0046 Construction of Multi-Purpose Building (Barangay Hall), Barangay Culaman, Malita, Davao Occidental	No	Const. Section	Public Bidding	04/24/2025	4/25/2025 to 05/01/2025	05/02/2025	05/15/2025	05/15/2025	05/16/2025 to 05/19/2025	05/19/2025 to 05/23/2025	05/27/25	05/28/2025	06/03/2025	06/05/2025	02/24/2026	02/24/2027	19,800,000.00		19,800,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)		List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)
				Total	MOOE					CO	Bid Evaluation	
25LE0045	Construction of Multi-Purpose Building (Provincial DOH Office), Barangay Lalis, Malilla, Davao Occidental	Const. Section	Public Bidding	4,947,813.11		4,947,813.11	COA PICE CSO UNION	4/25/2025 4/25/2025 4/25/2025 4/25/2025	4/25/2025 4/25/2025 4/25/2025 4/25/2025	4/25/2025 4/25/2025 4/25/2025 4/25/2025		Project Awarded and Implemented
25LE0046	Construction of Multi-Purpose Building (Barangay Hall), Barangay Culaman, Malilla, Davao Occidental	Const. Section	Public Bidding	19,797,994.63		19,797,994.63	COA PICE CSO UNION	4/25/2025 4/25/2025 4/25/2025 4/25/2025	4/25/2025 4/25/2025 4/25/2025 4/25/2025	4/25/2025 4/25/2025 4/25/2025 4/25/2025		Project Awarded and Implemented

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARET
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)				
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bids Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total	MODE
25LE0047	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Buhangin, Malita, Davao Occidental	No	Const. Section	Public Bidding	02/03/2025	02/04/2025 to 02/10/2025	2/11/2025	3/4/2025	3/4/2025	03/05/2025 to 03/07/2025	03/07/2025 to 03/12/2025	03/14/2025	03/17/2025	03/20/2025	03/21/2025	08/12/2025	08/12/2026	4,950,000.00		4,950,000.00
25LE0048	Construction of Multi-Purpose Building (Gymnasium), Barangay New Argao, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	09/30/2024	10/1/2024 to 10/07/2024	10/08/2024	10/22/2024	10/22/2024	10/23/2024 to 10/29/2024	0/30/2024 to 11/08/2024	11/12/2024	02/10/2025	02/18/2025	02/20/2025	05/21/2025	05/21/2026	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)	
				Total	MODE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification				
25LE0047	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Buhangin, Malita, Davao Occidental	Const. Section	Public Bidding	4,946,818.48		4,946,818.48	COA PICE CSO UNION	2/4/2025 2/4/2025 2/4/2025 2/4/2025	2/4/2025 2/4/2025 2/4/2025 2/4/2025	2/4/2025 2/4/2025 2/4/2025 2/4/2025	2/4/2025 2/4/2025 2/4/2025 2/4/2025	2/4/2025 2/4/2025 2/4/2025 2/4/2025			Project Awarded and Implemented	
25LE0048	Construction of Multi-Purpose Building (Gymnasium), Barangay New Argao, Malita, Davao Occidental	Const. Section	Public Bidding	4,944,998.19		4,944,998.19	COA PICE CSO UNION	10/1/2024 10/1/2024 10/1/2024 10/1/2024	10/1/2024 10/1/2024 10/1/2024 10/1/2024	10/1/2024 10/1/2024 10/1/2024 10/1/2024	10/1/2024 10/1/2024 10/1/2024 10/1/2024	10/1/2024 10/1/2024 10/1/2024 10/1/2024			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LABRADOR
District Engineer

VERY ERICA NAJERA
E-II



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bid Recording Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Source of Funds	A B C (Php)		
																		Total	MOOE	CO
25LE0049	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Pinalapan, Malita, Davao Occidental	Const. Section	Public Bidding	01/20/2024	1/21/2025 to 01/27/2025	01/28/2025	02/11/2025	02/11/2025	02/12/2025 to 02/14/2025	02/14/2025 to 02/19/2025	02/21/2025	02/24/2025	03/04/2025	03/06/2025	07/29/2025	07/29/2026	FY 2025 BASIC INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00
25LE0050	Construction of Multi-Purpose Building (Covered Court), Barangay Kidlapang, Malita, Davao Occidental	Const. Section	Public Bidding	10/14/2024	10/15/2024 to 10/21/2024	10/22/2024	11/5/2024	11/05/2024	11/06/2024 to 11/11/2024	11/12/2024 to 11/15/2024	11/19/2024	02/10/2025	02/18/2025	02/20/2025	05/21/2025	05/21/2026	FY 2025 BASIC INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	
25LE0049	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Pinalapan, Malita, Davao Occidental	Const. Section	Public Bidding	4,946,998.06		4,946,998.06	COA PICE CSO UNION	01/21/2025 01/21/2025 01/21/2025 01/21/2025	01/21/2025 01/21/2025 01/21/2025 01/21/2025	01/21/2025 01/21/2025 01/21/2025 01/21/2025	01/21/2025 01/21/2025 01/21/2025 01/21/2025		Project Awarded and Implemented	
25LE0050	Construction of Multi-Purpose Building (Covered Court), Barangay Kidlapang, Malita, Davao Occidental	Const. Section	Public Bidding	4,946,998.09		4,946,998.09	COA PICE CSO UNION	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024		Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA L. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANUJO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARIN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)				
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total	MODE
25LE0051	Construction of Multi-Purpose Building (Training Center), Barangay Titulon, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	09/30/2024	10/1/2024 to 10/07/2024	10/08/2024	10/22/2024	10/22/2024	10/23/2024 to 10/29/2024	0/30/2024 to 11/08/2024	11/12/2024	02/10/2025	02/18/2025	02/20/2025	05/06/2025	05/06/2026	4,950,000.00		4,950,000.00
25LE0052	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Demoloc, Malita, Davao Occidental	No	Const. Section	Public Bidding	01/20/2024	01/21/2025 to 01/27/2025	01/28/2025	02/11/2025	02/11/2025	02/12/2025 to 02/14/2025	02/14/2025 to 02/19/2025	02/21/2025	02/24/2025	03/04/2025	03/06/2025	07/29/2025	07/29/2026	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)	
				Total	MODE	CO			Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification				
25LE0051	Construction of Multi-Purpose Building (Training Center), Barangay Ticaoan, Malita, Davao Occidental	Const. Section	Public Bidding	4,944,997.96		4,944,997.96	COA PICE CSO UNION	10/1/2024 10/1/2024 10/1/2024 10/1/2024	10/1/2024 10/1/2024 10/1/2024 10/1/2024	10/1/2024 10/1/2024 10/1/2024 10/1/2024	10/1/2024 10/1/2024 10/1/2024 10/1/2024	10/1/2024 10/1/2024 10/1/2024 10/1/2024	10/1/2024 10/1/2024 10/1/2024 10/1/2024			Project Awarded and Implemented	
25LE0052	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Demolec, Malita, Davao Occidental	Const. Section	Public Bidding	4,946,999.35		4,946,999.35	COA PICE CSO UNION	01/21/2025 01/21/2025 01/21/2025 01/21/2025	01/21/2025 01/21/2025 01/21/2025 01/21/2025	01/21/2025 01/21/2025 01/21/2025 01/21/2025	01/21/2025 01/21/2025 01/21/2025 01/21/2025	01/21/2025 01/21/2025 01/21/2025 01/21/2025	01/21/2025 01/21/2025 01/21/2025 01/21/2025			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANILFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARUE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "g"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Source of Funds	A B C (Php)	
																			Total	MODE CO
25LE0053	Construction of Multi-Purpose Building, Barangay Bito, Malita, Davao Occidental		Const. Section	Public Bidding	09/30/2024	10/01/2024 to 10/07/2024	10/08/2024	10/22/2024	10/22/2024	10/23/2024 to 10/25/2024	0/30/2024 to 11/08/2024	11/12/2024	02/10/2025	02/19/2025	02/20/2025	05/06/2025	05/06/2025	FY 2025 BASIC INFRASTRUCTURE PROGRAM	4,950,000.00	4,950,000.00
25LE0054	Construction of Multi-Purpose Building (Covered Court), Barangay Fishing Village, Malita, Davao Occidental		Const. Section	Public Bidding	10/14/2024	10/15/2024 to 10/21/2024	10/22/2024	11/5/2024	11/05/2024	11/06/2024 to 11/11/2024	11/12/2024 to 11/15/2024	11/19/2024	02/10/2025	02/18/2025	02/20/2025	05/21/2025	05/21/2025	FY 2025 BASIC INFRASTRUCTURE PROGRAM	4,950,000.00	4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)		List of invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Date of Receipt of Invitation		Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
				Total	MODE					Bid Evaluation	Post Qualification		
25LE0053	Construction of Multi-Purpose Building, Barangay Bito, Malita, Davao Occidental	Const. Section	Public Bidding	4,944,999.59	CO	COA PICE CSO UNION	10/01/2024 10/01/2024 10/01/2024 10/01/2024	10/01/2024 10/01/2024 10/01/2024 10/01/2024	10/01/2024 10/01/2024 10/01/2024 10/01/2024	10/01/2024 10/01/2024 10/01/2024 10/01/2024			Project Awarded and Implemented
25LE0054	Construction of Multi-Purpose Building (Covered Court), Barangay Fishing Village, Malita, Davao Occidental	Const. Section	Public Bidding	4,944,992.80		COA PICE CSO UNION	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024	10/15/2024 10/15/2024 10/15/2024 10/15/2024			Project Awarded and Implemented

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. SANTIAGO
District Engineer

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ? ☐	PMO/ End-User	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection/ Acceptance	Source of Funds		
																		Total	MOOE	CO
25LE0055	Construction of Multi-Purpose Building, Barangay Panghan, Malita, Davao Occidental		Const. Section	Public Bidding	10/24/2024	10/25/2024 to 10/31/2024	11/05/2024	11/21/2024	11/21/2024	11/21/2024 to 11/27/2024	11/26/2024 to 11/27/2024	11/29/2024	02/14/2025	02/20/2025	02/25/2025	05/11/2025	05/11/2026	4,950,000.00	4,950,000.00	4,950,000.00
25LE0056	Construction of Multi-Purpose Building, Barangay Tingelo, Malita, Davao Occidental		Const. Section	Public Bidding	09/30/2024	10/01/2024 to 10/07/2024	10/08/2024	10/22/2024	10/22/2024	10/23/2024 to 10/29/2024	03/30/2024 to 11/08/2024	11/12/2024	02/10/2025	02/18/2025	02/20/2025	05/06/2025	05/06/2026	4,950,000.00	4,950,000.00	4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
				Total	MOOE	CO								
25LE0055	Construction of Multi-Purpose Building, Barangay Panghan, Malita, Davao Occidental	Const. Section	Public Bidding	4,943,915.93		4,943,915.93	COA PICE CSO UNION	10/25/2024 10/25/2024 10/25/2024 10/25/2024	10/25/2024 10/25/2024 10/25/2024 10/25/2024	10/25/2024 10/25/2024 10/25/2024 10/25/2024	10/25/2024 10/25/2024 10/25/2024 10/25/2024	10/25/2024 10/25/2024 10/25/2024 10/25/2024		Project Awarded and Implemented
25LE0056	Construction of Multi-Purpose Building, Barangay Tingelo, Malita, Davao Occidental	Const. Section	Public Bidding	4,944,998.02		4,944,998.02	COA PICE CSO UNION	10/01/2024 10/01/2024 10/01/2024 10/01/2024	10/01/2024 10/01/2024 10/01/2024 10/01/2024	10/01/2024 10/01/2024 10/01/2024 10/01/2024	10/01/2024 10/01/2024 10/01/2024 10/01/2024	10/01/2024 10/01/2024 10/01/2024 10/01/2024		Project Awarded and Implemented

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARREA
District Engineer

RECEIVED
DISTRICT ENGINEER
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bids Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Source of Funds	A B C (Php)		
																		Total	MOOE	CO
25LE0057	Construction of Multi-Purpose Building (Gymnasium), Barangay Poblacion, Malita, Davao Occidental	Const. Section	Public Bidding	11/27/2024	11/28/2024 to 12/04/2024	12/05/2024	12/17/2024	12/17/2024	12/18/2024 to 12/26/2024	12/20/2024 to 12/23/2024	12/27/2024	02/14/2025	02/14/2025	02/25/2025	08/24/2025	08/24/2026	FI 2025 BASIC INFRASTR UCTURE PROJECT PROGRAM	9,900,000.00		9,900,000.00
25LE0058	Construction of Multi-Purpose Building (Gymnasium), Barangay San Isidro, Santa Maria, Davao Occidental	Const. Section	Public Bidding	09/25/2024	9/26/2024 to 10/02/2024	10/04/2024	10/17/2024	10/17/2024	10/18/2024 to 10/24/2024	10/25/2024 to 11/06/2024	11/08/2024	02/10/2025	02/18/2025	02/20/2025	05/21/2025	05/21/2026	2025 BASIC INFRASTR UCTURE PROJECT (BIP)	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification		
25LE0057	Construction of Multi-Purpose Building (Gymnasium), Barangay Poblacion, Malita, Davao Occidental	Const. Section	Public Bidding	9,892,997.28		9,892,997.28	COA PICE CSO UNION	11/28/2024	11/28/2024	11/28/2024	11/28/2024	11/28/2024		Project Awarded and Implemented
11/28/2024								11/28/2024	11/28/2024	11/28/2024	11/28/2024			
11/28/2024								11/28/2024	11/28/2024	11/28/2024	11/28/2024			
11/28/2024								11/28/2024	11/28/2024	11/28/2024	11/28/2024			
25LE0058	Construction of Multi-Purpose Building (Gymnasium), Barangay San Isidro, Santa Maria, Davao Occidental	Const. Section	Public Bidding	4,939,999.57			COA PICE CSO UNION	9/26/2024	9/26/2024	9/26/2024	9/26/2024	9/26/2024		Project Awarded and Implemented
9/26/2024								9/26/2024	9/26/2024	9/26/2024	9/26/2024			
9/26/2024								9/26/2024	9/26/2024	9/26/2024	9/26/2024			
9/26/2024								9/26/2024	9/26/2024	9/26/2024	9/26/2024			

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO L. LAVE
District Engineer

100% BAC LIAISON
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	PMO/ End-User	Is this Early Procurement Type?	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bids Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total
25LE0659	Construction of Multi-Purpose Building (Gym), Barangay Kisulad, Santa Maria, Davao Occidental	Cont. Section	Yes	Public Bidding	09/25/2024	09/26/2024 to 10/02/2024	10/04/2024	10/17/2024	10/18/2024 to 10/24/2024	10/25/2024 to 11/06/2024	11/08/2024	02/10/2025	02/18/2025	02/20/2025	05/21/2025	05/21/2026	4,950,000.00	4,950,000.00	
25LE0660	Construction of Multi-Purpose Building (Post Harvest Facilities), Barangay Kidadan, Santa Maria, Davao Occidental	Cont. Section	Yes	Public Bidding	11/06/2024	11/07/2024 to 11/13/2024	11/14/2024	11/28/2024	11/29/2024 to 12/03/2024	12/04/2024 to 12/09/2024	12/11/2024	02/14/2025	02/21/2025	02/25/2025	05/11/2025	05/11/2026	4,950,000.00	4,950,000.00	

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)		List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Date of Receipt of Invitation		Post Qualification	Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
				Total	MOOE					Bid Evaluation	Bid Evaluation			
25LE0659	Construction of Multi-Purpose Building (Gym), Barangay Kisulad, Santa Maria, Davao Occidental	Const. Section	Public Bidding	4,939,994.05		COA PICE CSO UNION	09/26/2024 09/26/2024 09/26/2024 09/26/2024	09/26/2024 09/26/2024 09/26/2024 09/26/2024	09/26/2024 09/26/2024 09/26/2024 09/26/2024	09/26/2024 09/26/2024 09/26/2024 09/26/2024	09/26/2024 09/26/2024 09/26/2024 09/26/2024	09/26/2024 09/26/2024 09/26/2024 09/26/2024		Project Awarded and Implemented
25LE0660	Construction of Multi-Purpose Building (Post Harvest Facilities), Barangay Kidadan, Santa Maria, Davao Occidental	Const. Section	Public Bidding	4,943,988.78		COA PICE CSO UNION	11/07/2024 11/07/2024 11/07/2024 11/07/2024	11/07/2024 11/07/2024 11/07/2024 11/07/2024	11/07/2024 11/07/2024 11/07/2024 11/07/2024	11/07/2024 11/07/2024 11/07/2024 11/07/2024	11/07/2024 11/07/2024 11/07/2024 11/07/2024	11/07/2024 11/07/2024 11/07/2024 11/07/2024		Project Awarded and Implemented

PREPARED BY:

ENIMA LINDA L. ARANO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO L. REYES
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Source of Funds		
																	Total	MOOE	CO
25LE0061	Construction of Multi-Purpose Building (Gym), Barangay Basilawan, Santa Maria, Davao Occidental	Const. Section	Public Bidding	09/25/2024	09/26/2024 to 10/02/2024	10/04/2024	10/17/2024	10/17/2024	10/18/2024 to 10/24/2024	10/25/2024 to 11/06/2024	11/08/2024	02/10/2025	02/18/2025	02/20/2025	05/11/2025	05/21/2026	4,950,000.00	4,950,000.00	
25LE0062	Construction of Multi-Purpose Building (Barangay Hall), Barangay San Juan, Santa Maria, Davao Occidental	Const. Section	Public Bidding	09/30/2024	10/01/2024 to 10/07/2024	10/08/2024	10/22/2024	10/22/2024	10/23/2024 to 10/29/2024	0/30/2024 to 11/08/2024	11/12/2024	02/10/2025	02/18/2025	02/20/2025	05/06/2025	05/06/2026	4,950,000.00	4,950,000.00	

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation				Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation			
25LE0061	Construction of Multi-Purpose Building (Gym), Barangay Basilawan, Santa Maria, Davao Occidental	Const. Section	Public Bidding	4,939,999.44		4,939,999.44	COA	09/26/2024	09/26/2024	09/26/2024	09/26/2024			Project Awarded and Implemented
PICE							09/26/2024	09/26/2024	09/26/2024	09/26/2024				
CSO							09/26/2024	09/26/2024	09/26/2024	09/26/2024				
UNION							09/26/2024	09/26/2024	09/26/2024	09/26/2024				
25LE0062	Construction of Multi-Purpose Building (Barangay Hall), Barangay San Juan, Santa Maria, Davao Occidental	Const. Section	Public Bidding	4,944,996.28		4,944,996.28	COA	10/1/2024	10/1/2024	10/1/2024	10/1/2024			Project Awarded and Implemented
PICE							10/1/2024	10/1/2024	10/1/2024	10/1/2024				
CSO							10/1/2024	10/1/2024	10/1/2024	10/1/2024				
UNION							10/1/2024	10/1/2024	10/1/2024	10/1/2024				

PREPARED BY:

EMMA LINDA L. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO S. JUAN
District Engineer

HEINER M. ARANSON
E-71



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement Event?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (PAP)				
					Pre-Procurement Conference	Ads/Post of IFB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total	MODE
300226123110000	25LE0063 Construction of Multi-Purpose Building (Gym), Barangay Mamasao, Santa Maria, Davao Occidental		Const. Section	Public Bidding	09/25/2024	09/26/2024 to 10/02/2024	10/04/2024	10/17/2024	10/17/2024	10/18/2024 to 10/24/2024	10/25/2024 to 11/06/2024	11/08/2024	02/10/2025	02/18/2025	02/20/2025	05/21/2025	05/21/2026	4,950,000.00		4,950,000.00
300226123111000	25LE0064 Construction of Multi-Purpose Building (Barangay Hall), Barangay Tanglad, Santa Maria, Davao Occidental	Yes	Const. Section	Public Bidding	09/30/2024	10/01/2024 to 10/07/2024	10/08/2024	10/22/2024	10/22/2024	10/23/2024 to 10/29/2024	03/30/2024 to 11/08/2024	11/12/2024	02/10/2025	02/18/2025	02/20/2025	05/06/2025	05/06/2026	4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)
				Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification			
25LE0063	Construction of Multi-Purpose Building (Gym), Barangay Mamasao, Santa Maria, Davao Occidental	Const. Section	Public Bidding	4,939,998.79		4,939,998.79	COA PICE CSO UNION	09/26/2024 09/26/2024 09/26/2024 09/26/2024	09/26/2024 09/26/2024 09/26/2024 09/26/2024	09/26/2024 09/26/2024 09/26/2024 09/26/2024	09/26/2024 09/26/2024 09/26/2024 09/26/2024			Project Awarded and Implemented	
25LE0064	Construction of Multi-Purpose Building (Barangay Hall), Barangay Tanglad, Santa Maria, Davao Occidental	Const. Section	Public Bidding	4,944,991.96		4,944,991.96	COA PICE CSO UNION	10/01/2024 10/01/2024 10/01/2024 10/01/2024	10/01/2024 10/01/2024 10/01/2024 10/01/2024	10/01/2024 10/01/2024 10/01/2024 10/01/2024	10/01/2024 10/01/2024 10/01/2024 10/01/2024			Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARSEN
District Engineer

HEB EDC A. MANSUAN
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex 'B'

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)		
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance
25LE0065	Construction of Davao Occidental DEO Quality Assurance Section (QAS) Building, Malita, Davao Occidental																	
30010520177000		No	Const. Section	Public Bidding	04/29/2025	04/30/2025 to 05/06/2025	05/08/2025	05/22/2025	05/22/2025	05/23/2025 to 05/26/2025	05/27/2025 to 06/03/2025	06/05/2025	06/09/2025	06/16/2025	06/17/2025	02/11/2026	02/11/2027	29,400,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User Procurement	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification		
25LE0065	Construction of Davao Occidental DEO Quality Assurance Section (QAS) Building, Malita, Davao Occidental	Const. Section	Public Bidding	29,396,995.38		29,396,995.38	COA PICE CSO UNION	04/30/2025 04/30/2025 04/30/2025 04/30/2025	04/30/2025 04/30/2025 04/30/2025 04/30/2025	04/30/2025 04/30/2025 04/30/2025 04/30/2025	04/30/2025 04/30/2025 04/30/2025 04/30/2025		Project Awarded and Implemented	

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO L. LARREA
District Engineer

HEMY EDC N. MARISAN
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement Activity?	PMO/ End-User	Mode of Procurement	Pre-Procurement Conference	Add/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Source of Funds	A B C (Php)		
																			Total	MOOE	CO
25LE0080	Repair/Maintenance Of Dpwh Building, Dpwh Davao Occidental Main Building, Buhangin, Malita, Davao Occidental	No	Mainten ance Section	Public Bidding	03/26/2025	03/27/2025 to 04/02/2025	04/03/2025	04/15/2025	04/15/2025	04/16/2025	04/16/2025 to 04/21/2025	04/23/2025	04/24/2025	05/05/2025	05/07/2025	06/06/2025	06/06/2026	FY 2024 RA 11575 EXTENDED REGULAR 2024 CONTINU ING	1,500,000.00		1,500,000.00
25LE0081	Repair/Maintenance Of Dpwh Building, Dpwh Davao Occidental Res Building, Buhangin, Malita, Davao Occidental	No	Mainten ance Section	Public Bidding	03/26/2025	03/27/2025 to 04/02/2025	04/03/2025	04/15/2025	04/15/2025	04/16/2025	04/16/2025 to 04/21/2025	04/23/2025	04/24/2025	05/05/2025	05/07/2025	06/06/2025	06/06/2026	FY 2024 RA 11575 EXTENDED REGULAR 2024 CONTINU ING	500,000.00		500,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification				
25LE0080	Repair/Maintenance Of Dpwh Building, Dpwh Davao Occidental Main Building, Buhangin, Malita, Davao Occidental	Mainten ance Section	Public Bidding	1,497,033.80		1,497,033.80	COA PICE CSO UNION	03/27/2025 03/27/2025 03/27/2025 03/27/2025	03/27/2025 03/27/2025 03/27/2025 03/27/2025	03/27/2025 03/27/2025 03/27/2025 03/27/2025	03/27/2025 03/27/2025 03/27/2025 03/27/2025	03/27/2025 03/27/2025 03/27/2025 03/27/2025			Project Awarded and Implemented	
25LE0081	Repair/Maintenance Of Dpwh Building, Dpwh Davao Occidental Res Building, Buhangin, Malita, Davao Occidental	Mainten ance Section	Public Bidding	498,239.74		498,239.74	COA PICE CSO UNION	03/27/2025 03/27/2025 03/27/2025 03/27/2025	03/27/2025 03/27/2025 03/27/2025 03/27/2025	03/27/2025 03/27/2025 03/27/2025 03/27/2025	03/27/2025 03/27/2025 03/27/2025 03/27/2025	03/27/2025 03/27/2025 03/27/2025 03/27/2025			Project Awarded and Implemented	
Total Allocated Budget of Procurement Activities (Php)				528,240,090.00												
Total Contract Price of Procurement Activities Conducted (Php)				528,053,098.86												
Total Savings (Total Allocated Budget - Total Contract Price) (Php)				186,991.14												

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RAMILFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. MALITE
District Engineer

HEAT ETC. MARSIGAN
E-11