



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

ON-GOING PROJECTS (Civil Works)

Code/ PAP	Procurement Program/Project	Is this Procurement Element ?	PMO/ End-User/ Procurement	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Actual Procurement Activity				Date of Rec'd of Invitation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
										Bid Evaluation	Post Qualification	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance			
25LE0006	Asset Preservation - Preventive Maintenance - Tertiary Roads-Demoloc- Little Baguio-Alabul Rd - KI647 - 500 - KI647 - 736, KI654 - 000 - KI655 - 000, KI659 - 883 - KI660 - 000	Yes	Const. Section	Public Bidding	10/24/2024	10/25/2024 to 10/31/2024	11/05/2024	11/21/2024	11/21/2024	11/22/2024 to 11/25/2024	11/26/2024 to 11/27/2024	11/29/2024			REGULAR INFRASTR UCTURE PROGRAM (2025)	48,308,865.00	48,308,865.00
25LE0006	Asset Preservation - Preventive Maintenance - Tertiary Roads-Demoloc- Little Baguio-Alabul Rd - KI647 - 500 - KI647 - 736, KI654 - 000 - KI655 - 000, KI659 - 883 - KI660 - 000		Const. Section	Public Bidding													Cancelled Project (Not Included in GAA 2025)

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO E. JARDE
District Engineer

HENRY E. N. NARAYAN
/E-II



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "g"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement Activity?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)		
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bids Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance
25LE0007	Asset Preservation - Preventive Maintenance - Tertiary Roads- H-way Jct. Mana-Ticlon-Lagunita-Little Bagulo Rd - K1646 + (-635) - K1646 - 000	Yes	Const. Section	Public Bidding	11/20/2024	11/21/2024 to 11/27/2024	11/28/2024	12/12/2024	12/12/2024	12/13/2024 to 12/16/2024	12/17/2024 to 12/20/2024	12/26/2024				23,025,100.00		23,025,100.00
25LE0008	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads- Davao- Sarangani Coastal Rd (Malibiao-Malita- JAS-G) - K1681 + 400 - K1681 + 886, K1688 + 432 - K1688 + 765	Yes	Const. Section	Public Bidding	12/02/2024	12/03/2024 to 12/09/2024	12/10/2024	12/23/2024	12/23/2024	12/23/2024	12/23/2024 to 12/26/2024	12/27/2024				32,093,040.00		32,093,040.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)		Remarks	
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification			
25LE0007	Asset Preservation - Preventive Maintenance - Tertiary Roads- H- way Jct. Mana-Tulon-Lagunita-Little Baguio Rd - K1646 + (-635) - K1646 + 000	Const. Section	Public Bidding				COA PICE CSO UNION	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024			Cancelled Project (Not Included in GAA 2025)
25LE0008	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads- Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1681 + 400 - K1681 + 886, K1688 + 432 - K1688 + 765	Const. Section	Public Bidding				COA PICE CSO UNION	12/3/2024 12/3/2024 12/3/2024 12/3/2024	12/3/2024 12/3/2024 12/3/2024 12/3/2024	12/3/2024 12/3/2024 12/3/2024 12/3/2024	12/3/2024 12/3/2024 12/3/2024 12/3/2024	12/3/2024 12/3/2024 12/3/2024 12/3/2024			Cancelled Project (Not Included in GAA 2025)

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. JARDE
District Engineer

HEWY ETC. M. ROSARIO
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement Contract?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	A B C (Php)		
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection/ Acceptance	Total
25LE0009	Asset Preservation- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads- Davao-Sarangani Coastal Rd (Malabag-Mallia-JAS-G) - K1697 + 759 - K1697 + 912	Yes	Const. Section	Public Bidding	10/24/2024	10/25/2024 to 10/31/2024	11/05/2024	11/21/2024	11/21/2024	11/22/2024 to 11/25/2024	11/26/2024 to 11/27/2024	11/29/2024					49,000,000.00		49,000,000.00
25LE0010	Asset Preservation- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads- Davao-Sarangani Coastal Rd (Malabag-Mallia-JAS-G) - K1698 + 118 - K1698 + 271	Yes	Const. Section	Public Bidding	11/14/2024	11/15/2024 to 11/21/2024	11/22/2024	12/05/2024	12/05/2024	12/06/2024 to 12/10/2024	12/11/2024 to 12/13/2024	12/17/2024					49,000,000.00		49,000,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification				
25LE0009	Asset Preservation- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads- Davao-Sarangani Coastal Rd (Malabag-Mallia-JAS-G) - K1697 + 759 - K1697 + 912	Const. Section	Public Bidding				COA PICE CSO UNION	10/25/2024 10/25/2024 10/25/2024 10/25/2024	10/25/2024 10/25/2024 10/25/2024 10/25/2024	10/25/2024 10/25/2024 10/25/2024 10/25/2024	10/25/2024 10/25/2024 10/25/2024 10/25/2024	10/25/2024 10/25/2024 10/25/2024 10/25/2024			Cancelled Project (Not Included in GAA 2025)	
25LE0010	Asset Preservation- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads- Davao-Sarangani Coastal Rd (Malabag-Mallia-JAS-G) - K1698 + 118 - K1698 + 271	Const. Section	Public Bidding				COA PICE CSO UNION	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024			Cancelled Project (Not Included in GAA 2025)	

PREPARED BY:

EMMA LINDA I. ARANO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LAYAN
District Engineer

HENRY C. M. MANSUAN
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Pre-Procurement Conference	Advs/post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Source of Funds			
																		Total	MOOE	CO	
25LE0012	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads- Hwy Jct Manana- Ticulon-Lagunit-Little Bagulo Rd - K1662 + 520 - K1662 + 620, K1662 + 720 - K1662 + 875	Yes	Const. Section	Public Bidding	12/02/2024	12/03/2024 to 12/09/2024	12/10/2024	12/23/2024	12/23/2024	12/23/2024	12/23/2024 to 12/26/2024	12/27/2024						96,500,000.00	REGULAR INFRASTR UCTURE PROGRAM (2025)		96,500,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)				Date of Receipt of Invitation								Delivery / Completion / Acceptance (If Applicable)		Remarks	
				Total	MOOE	CO		List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		Explaining changes from the APP			
25LE0012	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Hwy Jct Manana- Ticulon-Lagunit-Little Bagulo Rd - K1662 + 520 - K1662 + 620, K1662 + 720 - K1662 + 875	Const. Section	Public Bidding					COA PICE CSO UNION	12/03/2024 12/03/2024 12/03/2024 12/03/2024	12/03/2024 12/03/2024 12/03/2024 12/03/2024	12/03/2024 12/03/2024 12/03/2024 12/03/2024	12/03/2024 12/03/2024 12/03/2024 12/03/2024	12/03/2024 12/03/2024 12/03/2024 12/03/2024					Cancelled Project (Not Included in GAA 2025)	

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARTE
District Engineer

HENRY ELLA M. ADASIG
E-II



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Procurement End-User ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds		A B C (Php)	
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bids Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total
25LE0017	Network Development - Construction of By-Pass and Diversion Roads- Cayaponga-Malalan Bypass Road, Davao Occidental	Yes	Const. Section	Public Bidding	11/27/2024	11/28/2024 to 12/04/2024	12/05/2024	12/17/2024	12/17/2024	12/18/2024 to 12/20/2024	12/20/2024 to 12/23/2024	12/27/2024					115,800,000.00	115,800,000.00
25LE0018	Network Development - Construction of By-Pass and Diversion Roads- Nuling, J. Abad Santos - San Isidro - Molmol - Lagunit - Big Margus - Glan Road, Davao Occidental	Yes	Const. Section	Public Bidding	11/27/2024	11/28/2024 to 12/04/2024	12/05/2024	12/17/2024	12/17/2024	12/18/2024 to 12/20/2024	12/20/2024 to 12/23/2024	12/27/2024					115,800,000.00	115,800,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if Applicable)	Remarks	
				Total	MOOE		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification		(Explaining changes from the APP)	
25LE0017	Network Development - Construction of By-Pass and Diversion Roads- Cayaponga-Malalan Bypass Road, Davao Occidental	Const. Section	Public Bidding			COA PICE CSO UNION	11/28/2024 11/28/2024 11/28/2024 11/28/2024	11/28/2024 11/28/2024 11/28/2024 11/28/2024	11/28/2024 11/28/2024 11/28/2024 11/28/2024	11/28/2024 11/28/2024 11/28/2024 11/28/2024	11/28/2024 11/28/2024 11/28/2024 11/28/2024		Cancelled Project (Not Included in GAA 2025)	
25LE0018	Network Development - Construction of By-Pass and Diversion Roads- Nuling, J. Abad Santos - San Isidro - Molmol - Lagunit - Big Margus - Glan Road, Davao Occidental	Const. Section	Public Bidding			COA PICE CSO UNION	11/28/2024 11/28/2024 11/28/2024 11/28/2024	11/28/2024 11/28/2024 11/28/2024 11/28/2024	11/28/2024 11/28/2024 11/28/2024 11/28/2024	11/28/2024 11/28/2024 11/28/2024 11/28/2024	11/28/2024 11/28/2024 11/28/2024 11/28/2024		Cancelled Project (Not Included in GAA 2025)	

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANILFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. JAVIER
District Engineer

HEAVY ETC. N. 10/20/2025
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	PMO/ End-User Is this Procurement element ?	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection/ Acceptance	Source of Funds		
																	Total	MOOE	CO
25LE0019	Network Development - Paving Of Unpaved Roads - Secondary Roads- Davao-Sarangani Coastal Rd (Malalag-Maita-JAS-G) - K1701 + 505 - K1702 + 070, K1702 + 100 - K1702 + 300, K1725 + 074 - K1725 + 197, K1725 + 222 - K1725 + 446, K1718 + 549 - K1718 + 766, K1718 + 796 - K1719 + 000	Yes Const. Section	Public Bidding	11/14/2024	11/15/2024 to 11/21/2024	11/22/2024	12/05/2024	12/05/2024	12/06/2024 to 12/10/2024	12/11/2024 to 12/13/2024	12/17/2024						55,506,800.00		55,506,800.00
																	REGULAR INFRASTR UCTURE PROGRAM (2025)		

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)	Remarks
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification		
25LE0019	Network Development - Paving Of Unpaved Roads – Secondary Roads- Davao-Sarangani Coastal Rd (Malalag-Maita-JAS-G) - K1701 + 505 - K1702 + 070, K1702 + 100 - K1702 + 300, K1725 + 074 - K1725 + 197, K1723 + 222 - K1725 + 446, K1718 + 549 - K1718 + 766, K1718 + 796 - K1719 + 000	Const. Section	Public Bidding				COA PICE CSO UNION	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024		Cancelled Project (Not Included in GAA 2025)	

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RAMULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. JARETE
District Engineer

HENRY EDU N. PAUSISAN
E-II



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is the Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)				
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection/ Acceptance	Total	MOOE
25LE0025	Construction of Concrete Retement, Kililag Flood Control, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/06/2024	11/07/2024 to 11/13/2024	11/14/2024	11/28/2024	11/28/2024	11/29/2024 to 12/03/2024	12/04/2024 to 12/09/2024	12/11/2024						144,750,000.00		144,750,000.00
25LE0026	Construction of Concrete Retement, Fatima Flood Control, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	10/24/2024	10/25/2024 to 10/31/2024	11/05/2024	11/21/2024	11/21/2024	11/22/2024 to 11/25/2024	11/26/2024 to 11/27/2024	11/29/2024						144,750,000.00		144,750,000.00

Code/ PAP	Procurement Program/Project	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if Applicable)		Remarks (Explaining changes from the APP)
			Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification			
25LE0025	Construction of Concrete Retement, Kililag Flood Control, Malita, Davao Occidental	Public Bidding				COA PICE CSO UNION	11/7/2024 11/7/2024 11/7/2024 11/7/2024	11/7/2024 11/7/2024 11/7/2024 11/7/2024	11/7/2024 11/7/2024 11/7/2024 11/7/2024	11/7/2024 11/7/2024 11/7/2024 11/7/2024	11/7/2024 11/7/2024 11/7/2024 11/7/2024			Cancelled Project (Not Included in GAA 2025)
25LE0026	Construction of Concrete Retement, Fatima Flood Control, Malita, Davao Occidental	Public Bidding				COA PICE CSO UNION	10/25/2024 10/25/2024 10/25/2024 10/25/2024	10/25/2024 10/25/2024 10/25/2024 10/25/2024	10/25/2024 10/25/2024 10/25/2024 10/25/2024	10/25/2024 10/25/2024 10/25/2024 10/25/2024	10/25/2024 10/25/2024 10/25/2024 10/25/2024			Cancelled Project (Not Included in GAA 2025)

PREPARED BY:

EMIMA LINDA I. ARANO
BAC Secretariat - Head

CHECKED BY:

RANILFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARTE
District Engineer

HENRY EDUARDO MARASO
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Amex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds		A B C (Php)		
					Pre-Procurement Conference	Ads/Post of IB	Prc-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total	MOOE
25LE0027	Construction of Concrete Retevment, Demoloc Flood Control, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/06/2024	11/07/2024 to 11/13/2024	11/14/2024	11/28/2024	11/28/2024	11/29/2024 to 12/03/2024	12/04/2024 to 12/09/2024	12/11/2024					139,925,000.00		139,925,000.00
25LE0028	Construction of Concrete Retevment, Lagumit Flood Control, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/06/2024	11/07/2024 to 11/13/2024	11/14/2024	11/28/2024	11/28/2024	11/29/2024 to 12/03/2024	12/04/2024 to 12/09/2024	12/11/2024					139,778,320.00		139,778,320.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)				List of Invited Observers	Pre-bid Conference	Date of Receipt of Invitation				Remarks	
				Total	MODE	CO				Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (if Applicable)	(Explaining changes from the APP)
25LE0027	Construction of Concrete Retention, Demolish Flood Control, Malita, Davao Occidental	Const. Section	Public Bidding					COA PICE CSO UNION	11/7/2024 11/7/2024 11/7/2024 11/7/2024	11/7/2024 11/7/2024 11/7/2024 11/7/2024	11/7/2024 11/7/2024 11/7/2024 11/7/2024	11/7/2024 11/7/2024 11/7/2024 11/7/2024	11/7/2024 11/7/2024 11/7/2024 11/7/2024		Cancelled Project (Not Included in GAA 2025)
25LE0028	Construction of Concrete Retention, Lagunit Flood Control, Malita, Davao Occidental	Const. Section	Public Bidding					COA PICE CSO UNION	11/7/2024 11/7/2024 11/7/2024 11/7/2024	11/7/2024 11/7/2024 11/7/2024 11/7/2024	11/7/2024 11/7/2024 11/7/2024 11/7/2024	11/7/2024 11/7/2024 11/7/2024 11/7/2024	11/7/2024 11/7/2024 11/7/2024 11/7/2024		Cancelled Project (Not Included in GAA 2025)

PREPARED BY:

EMMA LINDA I. ARANO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. [Signature]
District Engineer

HEAVY SIGNATURE
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total
25LE0029	Construction of Concrete Revetment (RC Cut-off Wall), Pongpong Flood Control, Santa Maria, Davao Occidental	Yes	Const. Section	Public Bidding	11/27/2024	11/28/2024 to 12/04/2024	12/05/2024	12/17/2024	12/17/2024	12/18/2024 to 12/20/2024	12/20/2024 to 12/23/2024	12/27/2024					144,750,000.00		144,750,000.00
25LE0030	Construction of Coastal Protection, protecting Davao-Sarangani Coastal Rd (Malilag-Mallita-JAS-Glan), Barangay New Agao, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/20/2024	11/21/2024 to 11/27/2024	11/28/2024	12/12/2024	12/12/2024	12/13/2024 to 12/16/2024	12/17/2024 to 12/20/2024	12/26/2024					149,575,000.00		149,575,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification			
25LE0029	Construction of Concrete Revetment (RC Cut-off Wall), Pongpong Flood Control, Santa Maria, Davao Occidental	Const. Section	Public Bidding				COA PICE GSO UNION	11/28/2024 11/28/2024 11/28/2024 11/28/2024	11/28/2024 11/28/2024 11/28/2024 11/28/2024	11/28/2024 11/28/2024 11/28/2024 11/28/2024	11/28/2024 11/28/2024 11/28/2024 11/28/2024			Cancelled Project (Not Included in GAA 2025)	
25LE0030	Construction of Coastal Protection, protecting Davao-Sarangani Coastal Rd (Malilag-Mallita-JAS-Gan), Barangay New Agao, Malita, Davao Occidental	Const. Section	Public Bidding				COA PICE GSO UNION	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024			Cancelled Project (Not Included in GAA 2025)	

PREPARED BY:

EMMA LINDA I. ARANO
BAC Secretariat - Head

CHECKED BY:

RAULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO E. JAVIER
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement Activity?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total
25LE0032	Construction of Concrete Bridge, Barangay Manuel Peralta, Malita, Davao Occidental	No	Const. Section	Public Bidding	04/29/2025	4/30/2025 to 05/06/2025	05/08/2025	5/22/2025	05/22/2025	05/23/2025 to 05/26/2025	05/27/2025 to 06/03/2025	06/05/25					4,950,000.00		4,950,000.00
300221109019000																			

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)				Date of Receipt of Invitation							Remarks	
				Total	MOOE	CO		List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (if Applicable)	(Explaining changes from the APP)	
25LE0032	Construction of Concrete Bridge, Barangay Manuel Peralta, Malita, Davao Occidental	Const. Section	Public Bidding					COA PICE CSO UNION	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025		Waiting for Award (allocation GAA 2025)	

PREPARED BY:

EMMA LINDA L. ARANO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO L. LARSEN
District Engineer

RECEIVED
JUN 11 2025
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Advs/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total
251E0033	Construction of Concrete Bridge, Barangay San Roque, Santa Maria, Davao Occidental	No	Const. Section	Public Bidding	04/29/2025	4/30/2025 to 05/06/2025	05/08/2025	5/22/2025	05/22/2025	05/23/2025 to 05/26/2025	05/27/2025 to 06/03/2025	06/05/25					4,950,000.00		4,950,000.00
251E0034	Construction of Flood Control Structure, Barangay Tubalan, Malita, Davao Occidental	No	Const. Section	Public Bidding	02/03/2025	02/04/2025 to 02/10/2025	02/11/2025	3/4/2025	3/4/2025	03/05/2025 to 03/07/2025	03/07/2025 to 03/12/2025	03/14/2025					4,950,000.00		4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation							Remarks	
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (if Applicable)	(Explaining changes from the APP)	
251E0033	Construction of Concrete Bridge, Barangay San Roque, Santa Maria, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025		Waiting for Award (allocation GAA 2025)	
251E0034	Construction of Flood Control Structure, Barangay Tubalan, Malita, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	2/4/2025 2/4/2025 2/4/2025 2/4/2025	2/4/2025 2/4/2025 2/4/2025 2/4/2025	2/4/2025 2/4/2025 2/4/2025 2/4/2025	2/4/2025 2/4/2025 2/4/2025 2/4/2025	2/4/2025 2/4/2025 2/4/2025 2/4/2025		Waiting for Award (allocation GAA 2025)	

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

ROBERTO C. JAVIER
District Engineer

HEAT ETC. N. MARIAN
E-II



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Source		
25LE0035	Construction of Flood Control Structure, Barangay Kinangan, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/20/2024	11/21/2024 to 11/27/2024	11/28/2024	12/12/2024	12/12/2024	12/13/2024 to 12/16/2024	12/17/2024 to 12/14/2024	02/19/25						FY 2025 BASIC INFRASTR UCTURE PROGRAM (BIP)	4,950,000.00	4,950,000.00
25LE0036	Construction of Flood Control Structure, Barangay Little Bagulo, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	11/14/2024	11/15/2024 to 11/21/2024	11/22/2024	12/05/2024	12/05/2024	12/06/2024 to 12/10/2024	12/11/2024 to 12/13/2024	12/17/24						FY 2025 BASIC INFRASTR UCTURE PROGRAM (BIP)	4,950,000.00	4,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Delivery / Completion / Acceptance (If Applicable)		Remarks	
				Total	MOOE	CO	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification					
25LE0035	Construction of Flood Control Structure, Barangay Kinangan, Malita, Davao Occidental	Const. Section	Public Bidding				11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024	11/21/2024 11/21/2024 11/21/2024 11/21/2024				Waiting for Award (allocation GAA 2025)	
25LE0036	Construction of Flood Control Structure, Barangay Little Bagulo, Malita, Davao Occidental	Const. Section	Public Bidding				11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024				Waiting for Award (allocation GAA 2025)	

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RAULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO L. LARSA
District Engineer

HEINER A. MANSUAN
11-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)		
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance
300237100913000	25LE0037				03/05/2025	3/6/2025 to 03/12/2025	03/17/2025	4/1/2025	04/01/2025	04/02/2025 to 04/08/2025	04/09/2025 to 05/19/2025	05/21/25	06/30/25			9,900,000.00		9,900,000.00
	Construction of Seawall, Barangay Lais, Malita, Davao Occidental	No	Const. Section	Public Bidding														
300237100916000	25LE0039				11/14/2024	11/15/2024 to 11/21/2024	11/22/2024	12/05/2024	12/05/2024	12/06/2024 to 12/10/2024	12/11/2024 to 12/13/2024	12/17/24				4,950,000.00		4,950,000.00
	Construction of Flood Control Structure, Barangay Datu Intan, Santa Maria, Davao Occidental	Yes	Const. Section	Public Bidding														

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation				Delivery / Completion / Acceptance (if Applicable)		Remarks (Explaining changes from the APP)	
				Total	MOOE	CO			Sub-Open of Bids	Bid Evaluation	Post Qualification					
25LE0037	Construction of Seawall, Barangay Lais, Malita, Davao Occidental	Const. Section	Public Bidding					COA PICE CSO UNION	3/6/2025 3/6/2025 3/6/2025 3/6/2025	3/6/2025 3/6/2025 3/6/2025 3/6/2025	3/6/2025 3/6/2025 3/6/2025 3/6/2025				Waiting for Award (allocation GAA 2025)	
25LE0039	Construction of Flood Control Structure, Barangay Datu Intan, Santa Maria, Davao Occidental	Const. Section	Public Bidding					COA PICE CSO UNION	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024	11/15/2024 11/15/2024 11/15/2024 11/15/2024				Waiting for Award (allocation GAA 2025)	

PREPARED BY:

EMMA LINDA L. ARANO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARREA
District Engineer

HEAT BY: M. MARISMA
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)				
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total	MOOE
25LE0078	ReflectORIZED Thermoplastic Pavement Markings Along: A. Davao-Sarangani Coastal Road B. Demoloc-Alabel-Little Baguio Road C. H-Way Junction Mana-Ticulon-Lagumit-Little Baguio Road, Davao Occidental At Intermittent Section	No	Maintenance Section	Public Bidding	03/26/2025	3/27/2025 to 04/02/2025	04/03/2025	4/15/2025	04/15/2025	04/16/2025 to 05/28/2025	04/16/2025	04/16/2025 to 05/28/2025	05/30/2025					4,000,000.00		4,000,000.00
25LE0079	Bridge Repainting Along: A. Davao-Sarangani Coastal Road B. Demoloc-Alabel-Littlebaguio Road C. H-Way Junction Mana-Ticulon-Lagumit-Little Baguio Road (See Attached Annex "A"), Davao Occidental	No	Maintenance Section	Public Bidding	03/26/2025	3/27/2025 to 04/02/2025	04/03/2025	4/15/2025	04/15/2025	04/16/2025 to 05/28/2025	04/16/2025	04/16/2025 to 05/28/2025	05/30/2025					1,000,000.00		1,000,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		
25LE0078	ReflectORIZED Thermoplastic Pavement Markings Along: A. Davao- Sarangani Coastal Road B. Demoloc- Alabell-Little Baguio Road C. H-Way Junction Mana-Ticulon-Lagumit-Little Baguio Road, Davao Occidental At Intermittent Section	Mainten ance Section	Public Bidding				COA PICE CSO UNION	3/27/2025 3/27/2025 3/27/2025 3/27/2025	3/27/2025 3/27/2025 3/27/2025 3/27/2025	3/27/2025 3/27/2025 3/27/2025 3/27/2025	3/27/2025 3/27/2025 3/27/2025 3/27/2025		Waiting for Award (Allocation GAA 2025)		
25LE0079	Bridge Repainting Along: A. Davao- Sarangani Coastal Road B. Demoloc- Alabell-Little Baguio Road C. H-Way Junction Mana-Ticulon-Lagumit-Little Baguio Road (See Attached Annex "A"), Davao Occidental	Mainten ance Section	Public Bidding				COA PICE CSO UNION	3/27/2025 3/27/2025 3/27/2025 3/27/2025	3/27/2025 3/27/2025 3/27/2025 3/27/2025	3/27/2025 3/27/2025 3/27/2025 3/27/2025	3/27/2025 3/27/2025 3/27/2025 3/27/2025		Waiting for Award (Allocation GAA 2025)		

PREPARED BY:

EMMA LINDA I. ARANO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARSEN
DISTRICT Engineer

HENRY EDC. M. MARASIGAN
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "g"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)			
				Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total
25LE0082	Construction Of Rain Water Collector System (Rwcs) Stainless Steel Horizontal Tank, 1.) R-Pop Malita Cluster 2 (Stio Gulsok), 2.) Tis Tubalan Elementary School (Brgy. Tubalan), 3.) Martino Maswel National High School (Brgy. Pangileon), 4.) Libudon Elementary School (Brgy. Demoloc), 5.) Malandag Elementary School (Brgy. Demoloc), 6.) Gaspar Danwata National High School (Brgy. Datu Danwata), Davao Occidental	No Maintenance Section	Public Bidding	04/24/2025	4/25/2025 to 05/01/2025	05/02/2025	5/15/2025	05/15/2025	05/16/2025 to 05/19/2025	05/19/2025 to 06/11/2025	06/16/2025	06/17/2025				2,605,500.00		2,605,500.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)		Remarks (Explaining changes from the APP)
				Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification		
25LE0082	Construction Of Rain Water Collector System (Rwcs) Stainless Steel Horizontal Tank, 1.) R-Pop Malita Cluster 2 (Sitio Gulsok), 2.) Tifs Tubalan Elementary School (Brgy. Tubalan), 3.) Martino Masivel National High School (Brgy. Pangileon), 4.) Libudon Elementary School (Brgy. Demoloc), 5.) Malandag Elementary School (Brgy. Demoloc), 6.) Gaspar Danwata National High School (Brgy. Datu Danwata), Davao Occidental	Maintenance Section	Public Bidding				COA PICE CSO UNION	4/25/2025 4/25/2025 4/25/2025 4/25/2025	4/25/2025 4/25/2025 4/25/2025 4/25/2025	4/25/2025 4/25/2025 4/25/2025 4/25/2025			Waiting for Award (allocation GAA 2025)	

PREPARED BY:

EMMA LINDA I. ARANO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. CHAVEZ
District Engineer

HENRY EDC. M. MARISIGAN
E-IT



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	PMO/ Is this End-User Procurement ?	Mode of Procurement	Actual Procurement Activity										Source			A B C (Php)		
				Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec- ommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Funds	Total	MOOE
25LE0083	Concreting Of Brgy. Tanglad Fmr (Phase II), Brgy. Tanglad, Sta. Maria, Davao Occidental	No	Public Bidding	04/29/2025	4/30/2025 to 05/06/2025	05/08/2025	5/22/2025	05/22/2025	05/23/2025 to 05/26/2025	05/27/2025 to 06/03/2025	06/05/2025						14,925,000.00		14,925,000.00
25LE0084	Concreting Of Brgy. South Lamidan Fmr (Phase II), Brgy. South Lamidan, Don Marcelino, Davao Occidental	No	Public Bidding	04/29/2025	4/30/2025 to 05/06/2025	05/08/2025	5/22/2025	05/22/2025	05/23/2025 to 05/26/2025	05/27/2025 to 06/03/2025	06/05/2025						14,925,000.00		14,925,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation										Remarks	
				Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (if Applicable)	(Explaining changes from the APP)				
25LE0083	Concreting Of Brgy. Tanglad Fmr (Phase II), Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025		Waiting for Award (allocation GAA 2025)				
25LE0084	Concreting Of Brgy. South Lamidan Fmr (Phase II), Brgy. South Lamidan, Don Marcelino, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025		Waiting for Award (allocation GAA 2025)				

PREPARED BY:

EMMA LINDA L. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. SANTIAGO
District Engineer

HENRY EUGENIO A. MADRIGAL
E-11



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Procurement Early?	PMO/ End-User	Mode of Procurement	Pre-Procurement Conference	Adz/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec- ommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection/ Acceptance	Source of Funds	
																		Total	MOOE
25LE0085	Construction Of Fmr, National Highway To Inspire Project Site Within Bitman Arc, Brgy. Mana And Brgy. Bito, Malita, Davao Occidental	No	Const. Section	Public Bidding	04/29/2025	4/30/2025 to 05/06/2025	05/08/2025	5/22/2025	05/22/2025	05/23/2025 to 05/26/2025	05/27/2025 to 06/03/2025	06/05/25						49,750,000.00	49,750,000.00
25LE0086	Repair/Rehabilitation of Buhangin River Retention, Barangay Buhangin, Malita, Davao Occidental	No	Mainten-ance Section	Public Bidding	05/26/2025	5/27/2025 to 06/02/2025	06/04/2025	6/17/2025	06/17/2025	06/18/2025 to 06/20/2025	06/20/2025 to 07/02/2025							2,000,000.00	2,000,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
				Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification		
25LE0085	Construction Of Fmr, National Highway To Inspire Project Site Within Birman Arc, Brgy. Mana And Brgy. Bito, Malita, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025	4/30/2025 4/30/2025 4/30/2025 4/30/2025		Waiting for Award (allocation GAA 2025)	
25LE0086	Repair/Rehabilitation of Buhangin River Revetment, Barangay Buhangin, Malita, Davao Occidental	Mainten ance Section	Public Bidding				COA PICE CSO UNION	5/27/2025 5/27/2025 5/27/2025 5/27/2025	5/27/2025 5/27/2025 5/27/2025 5/27/2025	5/27/2025 5/27/2025 5/27/2025 5/27/2025	5/27/2025 5/27/2025 5/27/2025 5/27/2025		Waiting for Award (allocation GAA 2025)	

PREPARED BY:

CHECKED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. JARDE
District Engineer

HENRY ERIC M. ARAUSAN
E-II



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "g"

As of June 30, 2025

Code/ PAP	Procurement Program/Project	Is this Early Procurement ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)				
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Rec- ommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection/ Acceptance	Total	MOOE
25LE0087	Construction Of School Building, Sta. Maria National High School - San Juan Extension, Brgy. San Juan, Sta. Maria, Davao Occidental	Yes	Const. Section	Public Bidding	06/17/2025	6/18/2025 to 06/24/2025											CY 2025 CONSTRU CTION OF CLASSROO MS (GAAAO)	4,975,000.00		4,975,000.00
25LE0088	Construction Of School Building, Mariano Peralta National High School - Bito Extension, Brgy. Bito, Malita, Davao Occidental	Yes	Const. Section	Public Bidding	06/17/2025	6/18/2025 to 06/24/2025											CY 2025 CONSTRU CTION OF CLASSROO MS (GAAAO)	9,950,000.00		9,950,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)				Date of Receipt of Invitation							Remarks	
				Total	MOOE	CO		List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (if Applicable)	(Explaining changes from the APP)	
25LE0087	Construction Of School Building, Sta. Maria National High School - San Juan Extension, Brgy. San Juan, Sta. Maria, Davao Occidental	Const. Section	Public Bidding					COA PICE CSO UNION							For Pre-Bidding	
25LE0088	Construction Of School Building, Mariano Peralta National High School - Bitio Extension, Brgy. Bitio, Malita, Davao Occidental	Const. Section	Public Bidding					COA PICE CSO UNION							For Pre-Bidding	

PREPARED BY:

EMIMA LINDA I. ARANO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO L. LARIN
District Engineer

HENRY EDU M. MADRIGAL
E-II



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2025

Codo/ PAP	Procurement Program/Project	Is this Early Procure ment ?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completion	Inspection/ Acceptance	Total
25LE0089	Construction Of School Building, Sta. Maria National High School - San Pedro Extension, Brgy. San Pedro, Sta. Maria, Davao Occidental	Yes	Const. Section	Public Bidding	06/17/2025	6/18/2025 to 06/24/2025											4,975,000.00		4,975,000.00
25LE0090	Repair Rehabilitation Of Luayon Bridge Damaged Abutment Protection "A", Brgy. Luayon, Jose Abad Santos, Davao Occidental	Yes	Const. Section	Public Bidding	06/17/2025	6/18/2025 to 06/24/2025											2,000,000.00		2,000,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (if Applicable)	Remarks (Explaining changes from the APP)
				Total	MOOE	CO								
25LE0089	Construction Of School Building, Sta. Maria National High School - San Pedro Extension, Brgy. San Pedro, Sta. Maria, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION							For Pre-Bidding
25LE0090	Repair Rehabilitation Of Luayon Bridge Damaged Abutment Protection "A", Brgy. Luayon, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding				COA PICE CSO UNION							For Pre-Bidding

PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head


CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. JARILLA
District Engineer

HENRY ERIC M. MARUSTIGAN
E-II



PREPARED BY:

EMMA LINDA I. ARAÑO
BAC Secretariat - Head

CHECKED BY:

RANULFO A. FLORES
BAC Chairman

APPROVED:

RODRIGO C. LARET
District Engineer

[illegible]