

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS QUEZON III DEO PROCUREMENT MONITORING REPORT
PROCUREMENT MONITORING REPORT - CIVIL WORKS
(June to December 2021)

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks				
					Pre-Proc Conference	Ads/Post of IABEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post-Qualification	Delivery / Completion/ Acceptance (If applicable)		
320101106094000	Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Gumaca - Pitogo - Mulanay - San Narciso Road, K0291+500 - K0293+000	Quezon III DEO	NO	Public Bidding	November 03, 2020	November 08, 2020	November 16, 2020	December 01, 2020	December 01, 2020	December 10, 2020	December 16, 2020	December 16, 2020	February 10, 2021	February 19, 2021	February 22, 2021	September 10, 2021	September 10, 2022	FY 2021 GAA				PHP 56,589,861.23			PHP 56,589,861.23			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 16, 2020	December 01, 2020	December 01, 2020	December 02, 2020	December 02, 2020	Awarded
320101106094000	Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along San Francisco - San Andres - San Narciso Road, K0376+000 - K0376+580	Quezon III DEO	NO	Public Bidding	November 25, 2020	December 02, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 28, 2020	December 28, 2020	April 30, 2021	July 07, 2021	May 10, 2021	November 29, 2021	November 29, 2022	FY 2021 GAA				PHP 29,399,622.84			PHP 29,399,622.84			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 23, 2020	Awarded
310108100622000	Sn Francisco-Sn Andres-Sn Narciso Rd - K0375 + 505 - K0375 + 732, K0376 + 010 - K0376 + 050	Quezon III DEO	NO	Public Bidding	November 03, 2020	November 08, 2020	November 16, 2020	December 01, 2020	December 01, 2020	December 10, 2020	December 16, 2020	December 16, 2020	January 21, 2021	January 29, 2021	January 02, 2021	January 13, 2022	January 13, 2023	FY 2021 GAA				PHP 39,199,921.70			PHP 39,199,921.70			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 16, 2020	December 01, 2020	December 01, 2020	December 02, 2020	December 02, 2020	Awarded
310208100337000	Network Development: Off- Carriageway Improvement - Secondary Roads - P Burgos- Pototanin Jct - K0171+000 - K0173+267 Padre Burgos, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2020	November 25, 2020	December 03, 2020	December 04, 2020	December 04, 2020	December 16, 2020	December 17, 2020	December 17, 2020	April 30, 2021	May 07, 2021	May 10, 2021	November 09, 2021	November 09, 2022	FY 2021 GAA				PHP 44,099,980.85			PHP 44,099,980.85			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2020	December 15, 2020	December 15, 2020	January 16, 2020	January 16, 2020	Awarded
310208100339000	Network Development: Off- Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd K0379+343 - K0381+342 San Andres, Quezon	Quezon III DEO	NO	Public Bidding	November 03, 2020	November 08, 2020	November 16, 2020	December 01, 2020	December 01, 2020	December 14, 2020	December 16, 2020	December 16, 2020	April 30, 2021	May 07, 2021	May 10, 2021	October 10, 2021	October 10, 2022	FY 2021 GAA				PHP 39,199,922.61			PHP 39,199,922.61			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 16, 2020	December 01, 2020	December 01, 2020	December 02, 2020	December 02, 2020	Awarded
310208100307000	Network Development: Off- Carriageway Improvement - Secondary Roads - Abuyon - Buenavista Rd- K0262+393 - K0265+141 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	November 03, 2020	November 08, 2020	November 16, 2020	December 01, 2020	December 01, 2020	December 14, 2020	December 16, 2020	December 16, 2020	May 14, 2021	May 18, 2021	May 19, 2021	December 16, 2021	December 16, 2022	FY 2021 GAA				PHP 53,939,271.25			PHP 53,939,271.25			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 16, 2020	December 01, 2020	December 01, 2020	December 02, 2020	December 02, 2020	Awarded
310209100308000	Network Development: Off- Carriageway Improvement - Tertiary Roads Catanauan- Buenavista Rd - K0271+231-K0273+228Buenavista, Quezon	Quezon III DEO	NO	Public Bidding	November 12, 2020	November 19, 2020	November 26, 2020	December 09, 2020	December 09, 2020	December 17, 2020	December 21, 2020	December 21, 2020	May 26, 2021	May 27, 2021	May 28, 2021	January 28, 2022	January 28, 2023	FY 2021 GAA				PHP 39,199,998.90			PHP 39,199,998.90			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 26, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 10, 2020	Awarded
300117209039000	Construction of Road from Sitio Parada to Sitio Cambio, Barangay San Vicente Macalelon, Quezon	Quezon III DEO	NO	Public Bidding	December 15, 2020	December 22, 2020	December 29, 2020	January 12, 2021	January 12, 2021	December 17, 2020	December 21, 2020	December 21, 2020	January 21, 2021	January 29, 2021	February 01, 2021	April 05, 2021	April 05, 2022	FY 2021 GAA				PHP 2,969,664.54			PHP 2,969,664.54			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 29, 2020	January 12, 2021	January 12, 2021	January 13, 2021	January 13, 2021	Awarded
300117209037000	Concreting of Road, Barangay Bacong Ibaba General Luna, Quezon	Quezon III DEO	NO	Public Bidding	November 12, 2020	November 19, 2020	November 26, 2020	December 09, 2020	December 09, 2020	December 17, 2020	December 21, 2020	December 21, 2020	January 21, 2021	January 29, 2021	February 01, 2021	April 05, 2021	April 05, 2022	FY 2021 GAA				PHP 2,969,553.71			PHP 2,969,553.71			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 26, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 10, 2020	Awarded

310109100651000	Asset Preservation: Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Talaba-Summit-Panason Rd - K0188 + (-088) - K0188 + (-068) Unisan, Quezon	Quezon III DEO		NO		Public Bidding	November 12, 2020	November 19, 2020	November 26, 2020	December 09, 2020	December 09, 2020	December 17, 2020	December 21, 2020	December 21, 2020	January 21, 2021	January 29, 2021	February 01, 2021	June 04, 2021	June 04, 2022	FY 2021 GAA	PHP 3,266,306.09		Awarded
310208100334000	Network Development: Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0299+051 - K0300+308 Sn Narciso, Quezon	Quezon III DEO		NO		Public Bidding	November 12, 2020	November 19, 2020	November 26, 2020	December 09, 2020	December 09, 2020	December 17, 2020	December 21, 2020	December 21, 2020	April 30, 2021	May 07, 2021	May 10, 2021	December 09, 2021	December 09, 2022	FY 2021 GAA	PHP 24,124,875.44		Awarded
310102100668000	Asset Preservation: Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0254+240 - K0255+052, K0255+084 - K0256+172 Catanauan, Quezon	Quezon III DEO		NO		Public Bidding	November 12, 2020	November 19, 2020	November 26, 2020	December 09, 2020	December 09, 2020	December 17, 2020	December 21, 2020	December 21, 2020	May 26, 2021	May 27, 2021	May 28, 2021	November 07, 2021	November 07, 2022	FY 2021 GAA	PHP 25,784,723.07		Awarded
310102100669000	Asset Preservation: Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd K0274+093 - K0274+373, K0275+(-630) - K0275+613 Mulanay, Quezon	Quezon III DEO		NO		Public Bidding	November 12, 2020	November 19, 2020	November 26, 2020	December 09, 2020	December 09, 2020	December 17, 2020	December 21, 2020	December 21, 2020	May 05, 2021	May 10, 2021	May 11, 2021	December 12, 2021	December 12, 2022	FY 2021 GAA	PHP 42,648,582.62		Awarded
310102100670000	Asset Preservation: Preventive Maintenance - Secondary Roads - Mulanay - Sn Francisco Rd - K0292+343 - K0293+000, K0298+003 - K0299+000, K0306+499 - K0307+000 Mulanay & San Francisco, Quezon	Quezon III DEO		NO		Public Bidding	November 12, 2020	November 19, 2020	November 26, 2020	December 09, 2020	December 09, 2020	December 17, 2020	December 21, 2020	December 21, 2020	March 16, 2021	March 25, 2021	March 26, 2021	November 10, 2021	November 10, 2022	FY 2021 GAA	PHP 16,765,821.14		Awarded
320101106749000	Construction/Improvement and Breakwater, Brgy. Sta. Rosa Mulanay, Quezon	Quezon III DEO		NO		Public Bidding	November 12, 2020	November 19, 2020	November 26, 2020	December 09, 2020	December 09, 2020	December 17, 2020	December 21, 2020	December 21, 2020	January 21, 2021	January 29, 2021	February 01, 2021	September 02, 2021	September 02, 2022	FY 2021 GAA	PHP 48,999,949.43		Awarded
300103203413000	Construction of Multi-Purpose Building, Brgy. Matatja Mulanay, Quezon	Quezon III DEO		NO		Public Bidding	November 12, 2020	November 19, 2020	November 26, 2020	December 09, 2020	December 09, 2020	December 17, 2020	December 21, 2020	December 21, 2020	January 21, 2021	January 29, 2021	February 01, 2021	May 05, 2021	May 05, 2022	FY 2021 GAA	PHP 4,974,950.17		Awarded
300104221794000	Construction of Multi-Purpose Building (Handicraft Manufacturing Centre), Waley Padre Burgos, Quezon	Quezon III DEO		NO		Public Bidding	December 15, 2020	December 22, 2020	December 29, 2020	January 12, 2021	January 12, 2021	January 13, 2021	January 14, 2021	January 14, 2021	January 21, 2021	January 29, 2021	February 01, 2021	June 04, 2021	June 04, 2022	FY 2021 GAA	PHP 4,950,494.68		Awarded
300116204127000	Rehabilitation of Road, Barangay Tagbacan Ibaba Catanauan, Quezon	Quezon III DEO		NO		Public Bidding	November 12, 2020	November 19, 2020	November 26, 2020	December 09, 2020	December 09, 2020	December 17, 2020	December 21, 2020	December 21, 2020	January 21, 2021	January 01, 2021	February 01, 2021	May 20, 2021	May 20, 2022	FY 2021 GAA	PHP 4,899,517.03		Awarded
300104221797000	Construction of Multi-Purpose Building, Barangay Poctol Pitogo, Quezon	Quezon III DEO		NO		Public Bidding	December 15, 2020	December 22, 2020	December 29, 2020	January 12, 2021	January 12, 2021	January 13, 2021	January 14, 2021	January 14, 2021	January 21, 2021	January 29, 2021	February 01, 2021	May 05, 2021	May 05, 2022	FY 2021 GAA	PHP 4,974,999.02		Awarded
310209100309000	Network Development: Off-Carriageway Improvement - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0251 + 201 - K0252 + 370 Catanauan, Quezon	Quezon III DEO		NO		Public Bidding	November 18, 2020	November 25, 2020	December 03, 2020	January 12, 2021	January 12, 2021	December 16, 2020	December 17, 2020	December 17, 2020	April 30, 2021	May 07, 2021	May 10, 2021	January 08, 2022	January 08, 2023	FY 2021 GAA	PHP 23,241,634.84		Awarded
310112100253000	Asset Preservation: Construction / Upgrading / Rehabilitation of Drainage along National Roads – Tertiary Roads - Catanauan-Buenavista Rd - K0273 + 228 - K0274 + 526 Buenavista, Quezon	Quezon III DEO		NO		Public Bidding	November 18, 2020	November 25, 2020	December 03, 2020	January 12, 2021	January 12, 2021	December 16, 2020	December 17, 2020	December 17, 2020	June 17, 2021	June 18, 2021	June 21, 2021	December 21, 2021	December 21, 2022	FY 2021 GAA	PHP 17,633,078.59		Awarded
																					PHP 3,266,306.09		
																					PHP 24,124,875.44		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
																					PHP 25,784,723.07		
															</								

310111100293000	Asset Preservation: Construction / Upgrading / Rehabilitation of Drainage along National Roads – Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0217 + 038 - K0217 + 500, K0263 + 130 - K0263 + 855, K0281 + 732 - K0285 + 927 Pitogo, Catanauan and Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2020	November 25, 2020	December 03, 2020	January 12, 2021	January 12, 2021	December 16, 2020	December 17, 2020	December 17, 2020	May 19, 2021	May 26, 2021	May 27, 2021	January 30, 2022	January 30, 2023	FY 2021 GAA	PHP 27,439,902.58	PHP 27,439,902.58	PHP 26,106,330.17	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2020	December 15, 2020	December 15, 2020	January 16, 2020	January 16, 2020	Awarded
310102100671000	Asset Preservation: Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0194 + 820 - K0195 + 000, K0197 + 000 - K0198 + 174 Unisan, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2020	November 25, 2020	December 03, 2020	January 12, 2021	January 12, 2021	December 16, 2020	December 17, 2020	December 17, 2020	June 14, 2021	June 18, 2021	June 21, 2021	November 27, 2021	November 27, 2022	FY 2021 GAA	PHP 22,583,093.87	PHP 22,583,093.87	PHP 22,153,937.71	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2020	December 15, 2020	December 15, 2020	January 16, 2020	January 16, 2020	Awarded
310208100333000	Network Development: Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0230 + 355 - K0232 + 379, K0234 + 000 - K0234 + 358 Macalelon, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2020	November 25, 2020	December 03, 2020	December 09, 2020	December 09, 2020	December 16, 2020	December 17, 2020	December 17, 2020	April 30, 2021	May 07, 2021	May 10, 2021	January 03, 2022	January 03, 2023	FY 2021 GAA	PHP 46,408,682.82	PHP 46,408,682.82	PHP 45,386,291.79	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2020	December 15, 2020	December 15, 2020	January 16, 2020	January 16, 2020	Awarded
310109100649000	Asset Preservation: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0244 + 987 - K0245 + 021 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2020	November 25, 2020	December 03, 2020	January 12, 2021	January 12, 2021	December 16, 2020	December 17, 2020	December 17, 2020	April 30, 2021	May 07, 2021	May 10, 2021	August 21, 2021	August 21, 2022	FY 2021 GAA	PHP 6,857,317.99	PHP 6,857,317.99	PHP 6,885,144.49	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2020	December 15, 2020	December 15, 2020	January 16, 2020	January 16, 2020	Awarded
310105100545000	Asset Preservation: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0224 + 700 - K0225 + 000 Unisan, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2020	November 25, 2020	December 03, 2020	January 12, 2021	January 12, 2021	December 16, 2020	December 17, 2020	December 17, 2020	February 08, 2021	February 17, 2021	February 18, 2021	May 24, 2021	May 24, 2022	FY 2021 GAA	PHP 5,700,560.36	PHP 5,700,560.36	PHP 5,615,006.31	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2020	December 15, 2020	December 15, 2020	January 16, 2020	January 16, 2020	Awarded
320101106750000	Construction/Rehabilitation of Seawall San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2020	November 25, 2020	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 18, 2020	December 18, 2020	January 21, 2021	January 29, 2021	February 01, 2021	December 12, 2021	December 12, 2022	FY 2021 GAA	PHP 39,199,936.63	PHP 39,199,936.63	PHP 38,608,987.70	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2020	December 15, 2020	December 15, 2020	January 16, 2020	January 16, 2020	Awarded
300116204122000	Construction of Road, Brgy. Tagabas Ibaba to Tagabas Ilaya Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 18, 2020	December 18, 2020	January 21, 2021	January 29, 2021	February 01, 2021	February 17, 2022	February 17, 2023	FY 2021 GAA	PHP 29,399,996.35	PHP 29,399,996.35	PHP 28,807,195.87	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2020	December 15, 2020	December 15, 2020	January 16, 2020	January 16, 2020	Awarded
310208100336000	Network Development: Off-Carriageway Improvement - Secondary Roads - P Burgos - Pototanin Jct. K0168+000 - K0170+010 Padre Burgos, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 18, 2020	December 18, 2020	May 26, 2021	May 27, 2021	May 28, 2021	December 27, 2021	December 27, 2022	FY 2021 GAA	PHP 38,882,320.52	PHP 38,882,320.52	PHP 38,414,159.87	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2020	December 15, 2020	December 15, 2020	January 16, 2020	January 16, 2020	Awarded
310105100546000	Asset Preservation: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads - P Burgos - Pototanin Jct - K0154+865 - K0155+000, K0179+060 - K0179+769, K0181+316 - K0181+611 Padre Burgos & Agdangan, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2020	November 25, 2020	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 17, 2020	December 17, 2020	February 08, 2021	February 17, 2021	February 18, 2021	June 28, 2021	June 28, 2022	FY 2021 GAA	PHP 22,707,546.40	PHP 22,707,546.40	PHP 22,479,390.65	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2020	December 15, 2020	December 15, 2020	January 16, 2020	January 16, 2020	Awarded
300116204126000	Construction of Road, Tuhian Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 25, 2020	December 02, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 28, 2020	December 28, 2020	January 21, 2021	January 29, 2021	February 01, 2021	October 02, 2021	October 02, 2022	FY 2021 GAA	PHP 35,409,124.29	PHP 35,409,124.29	PHP 34,682,628.62	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 23, 2020	Awarded
300116204123000	Construction of Road, San Isidro Ilaya to Nieva General Luna, Quezon	Quezon III DEO	NO	Public Bidding	November 25, 2020	December 02, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 28, 2020	December 28, 2020	January 21, 2021	January 29, 2021	February 01, 2021	June 19, 2021	June 19, 2022	FY 2021 GAA	PHP 39,199,881.41	PHP 39,199,881.41	PHP 38,405,916.33	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 23, 2020	Awarded

30011620412400	Construction of Road, San Isidro - Candangal Macalelon, Quezon	Quezon III DEO		NO		Public Bidding	November 25, 2020	December 02, 2020	December 10, 2020	December 22, 2020	December 22, 2020	January 21, 2021	January 29, 2021	February 01, 2021	June 04, 2021	June 04, 2022	FY 2021 GAA	PHP 19,599,761.51		Awarded
310204101327000	Network Development: Construction of By-Pass and Diversion Roads - Unisan Diversion Road, Quezon Unisan, Quezon	Quezon III DEO		NO		Public Bidding	November 25, 2020	December 02, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 28, 2020	December 28, 2020	July 16, 2021	July 21, 2021	July 22, 2021	February 22, 2022	February 22, 2023	Awarded
320101106751000	Rehabilitation/Construction of Shore Protection (Seawall), Poblacion at the Municipality of Pitogo, Quezon Pitogo, Quezon	Quezon III DEO		NO		Public Bidding	November 25, 2020	December 02, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 28, 2020	December 28, 2020	January 21, 2021	January 29, 2021	February 01, 2021	December 01, 2021	December 01, 2022	Awarded
320101106748000	Construction of Puyay Riverbank Protection and Flood Control Project along Brgy. Poblacion and Pansoy San Andres, Quezon	Quezon III DEO		NO		Public Bidding	November 25, 2020	December 02, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 29, 2020	December 29, 2020	January 21, 2021	January 29, 2021	February 11, 2021	September 02, 2021	September 02, 2022	Awarded
300104221798000	Construction of Municipal Building Macalelon, Quezon	Quezon III DEO		NO		Public Bidding	November 25, 2020	December 02, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 28, 2020	December 28, 2020	January 21, 2021	January 29, 2021	February 01, 2021	January 25, 2022	January 25, 2023	Awarded
300104221792000	Construction Of Multi-Purpose Building (Covered Court) Talisay Elementary School, Barangay Talisay San Andres, Quezon	Quezon III DEO		NO		Public Bidding	November 25, 2020	December 02, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 28, 2020	December 28, 2020	January 21, 2021	January 29, 2021	February 01, 2021	June 04, 2021	June 04, 2022	Awarded
320101106747000	Construction of Line Canal at Brgy. Busdack San Francisco, Quezon	Quezon III DEO		NO		Public Bidding	November 25, 2020	December 02, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 28, 2020	December 28, 2020	January 21, 2021	January 29, 2021	February 01, 2021	October 09, 2021	October 09, 2022	Awarded
310205100568000	Network Development: Construction of Missing Links/ New Roads - San Francisco- San Andres- San Narciso Road, Package 4, Quezon San Francisco, Quezon	Quezon III DEO		NO		Public Bidding	November 26, 2021	December 03, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 28, 2020	December 29, 2020	December 29, 2020	February 10, 2021	February 19, 2021	February 22, 2021	November 22, 2021	November 22, 2022	Awarded
310204101325000	Network Development: Construction of By-Pass and Diversion Roads - Agdangan Bypass Road, Quezon Agdangan, Quezon	Quezon III DEO		NO		Public Bidding	November 26, 2021	December 03, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 28, 2020	December 29, 2020	December 29, 2020	February 10, 2021	February 19, 2021	February 01, 2021	October 02, 2021	October 02, 2022	Awarded
310102100672000	Asset Preservation: Preventive Maintenance - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0369+700 - K0369+853, K0376+400 - K0375+450 San Andres, Quezon	Quezon III DEO		NO		Public Bidding	November 26, 2021	December 03, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 28, 2020	December 29, 2020	December 29, 2020	May 07, 2021	January 29, 2021	February 01, 2021	September 16, 2021	September 16, 2022	Awarded
310204101326000	Network Development: Construction of By-Pass and Diversion Roads - Padre Burgos Bypass Road, Quezon	Quezon III DEO		NO		Public Bidding	December 15, 2020	December 22, 2020	December 29, 2020	January 12, 2021	January 12, 2021	January 13, 2021	January 15, 2021	January 15, 2021	January 29, 2021	February 05, 2021	February 08, 2021	October 09, 2021	October 09, 2022	Awarded
320101106746000	Construction of Inatoy Creek Waterway, Brgy. Madulae Catanaun, Quezon	Quezon III DEO		NO		Public Bidding	December 15, 2020	December 22, 2020	December 29, 2020	January 21, 2021	January 21, 2021	January 22, 2021	January 26, 2021	January 26, 2021	January 29, 2021	February 05, 2021	February 08, 2021	February 20, 2022	February 20, 2023	Awarded

300116204120000	Concreting of Road, Rizal Street San Andres, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 24, 2021	March 29, 2021	April 05, 2021	April 06, 2021	September 23, 2021	September 23, 2022	FY 2021 GAA	PHP 6,510,951.34	Awarded
300116204110000	Concreting of Road, Banal Street San Andres, Quezon	Quezon III DEO	NO	Public Bidding	March 24, 2021	April 01, 2021	April 13, 2021	April 26, 2021	April 26, 2021	April 27, 2021	April 28, 2021	April 28, 2021	April 29, 2021	May 07, 2021	May 10, 2021	October 25, 2021	October 25, 2022	FY 2021 GAA	PHP 6,511,125.05	Awarded
300116204113000	Concreting of Road, Indonila Street San Andres, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 24, 2021	March 29, 2021	April 05, 2021	April 06, 2021	September 23, 2021	September 23, 2022	FY 2021 GAA	PHP 6,687,229.66	Awarded
300116204114000	Concreting of Road, Lopinac Street San Andres, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 24, 2021	March 29, 2021	April 05, 2021	April 06, 2021	January 06, 2022	January 06, 2023	FY 2021 GAA	PHP 9,933,458.03	Awarded
300116204115000	Concreting of Road, Lustañas Street San Andres, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 24, 2021	March 29, 2021	April 05, 2021	April 06, 2021	October 23, 2021	October 23, 2022	FY 2021 GAA	PHP 6,687,229.66	Awarded
300116204116000	Concreting of Road, Medenilla Street San Andres, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 24, 2021	March 29, 2021	April 05, 2021	April 06, 2021	January 06, 2022	January 06, 2023	FY 2021 GAA	PHP 9,933,549.58	Awarded
300116204117000	Concreting of Road, Mendreje Street San Andres, Quezon	Quezon III DEO	NO	Public Bidding	February 23, 2021	March 02, 2021	March 11, 2021	March 23, 2021	March 23, 2021			January 00, 1900	March 29, 2021	April 05, 2021	April 06, 2021	September 23, 2021	September 23, 2022	FY 2021 GAA	PHP 6,687,397.52	Awarded
300116204111000	Concreting of Road, De Leon Street San Andres, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021	March 23, 2021	March 24, 2021	March 24, 2021	March 29, 2021	April 05, 2021	April 06, 2021	January 06, 2022	January 06, 2023	FY 2021 GAA	PHP 9,933,427.12	Awarded
310109100650000	Asset Preservation: Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Pitogo Jct.- Poblacion Road - K0205 + 142 - K0205 + 650 Pitogo, Quezon	Quezon III DEO	NO	Public Bidding	February 19, 2021	February 28, 2021	March 09, 2021	March 22, 2021	March 22, 2021			January 00, 1900	April 30, 2021					FY 2021 GAA	PHP 14,696,471.84	Awarded
21DM0084	Concreting of Brgy. Cabulihan Ibaba to Brgy. San Roque FMR, Brgy. Cabulihan Ibaba and Brgy. San Roque Unisan, Quezon	Quezon III DEO	NO	Public Bidding	March 01, 2021	March 10, 2021	March 19, 2021	March 30, 2021	March 30, 2021			January 00, 1900	March 31, 2021	April 08, 2021	April 12, 2021			DA BAYANIHAN II	PHP 9,899,766.59	Awarded

COMPLETED PROCUREMENT ACTIVITIES

Total Alloted Budget of Procurement Activities	PHP 725,046,376.78
Total Contract Price of Procurement Activites Conducted	PHP 606,152,577.63
Total Savings (Total Alloted Budget - Total Contract Price)	PHP 118,893,799.15

ON-GOING PROCUREMENT ACTIVITIES

[illegible]

21DM0086	Repair/Rehabilitation/Improvement of National Secondary Road with Slips, Slope Collapsed and Landslide along Gumaca - Pitogo - Mulanay - San Narciso, K0288+600 - K0289+100 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	March 08, 2021	March 17, 2021	March 26, 2021	April 06, 2021	April 06, 2021											CALAMITY FUND 2021	PHP 5,500,348.91		PHP 5,500,348.91	PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	March 26, 2021	April 06, 2021	April 06, 2021					
21DM0087	Repair / Maintenance of DILG Building, Buenavista, Quezon - Buenavista Fire Station	Quezon III DEO	NO	Public Bidding	April 08, 2021	April 16, 2021	April 23, 2021	May 07, 2021	May 07, 2021											FY 2021 RA 11518 Regular 2021 CURRENT	PHP 1,499,983.69		PHP 1,499,983.69	PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	April 23, 2021	May 07, 2021	May 07, 2021					
21DM0088	Repair/Maintenance of DILG Building, Buenavista, Quezon - PNP - Buenavista Police Station	Quezon III DEO	NO	Public Bidding	April 08, 2021	April 16, 2021	April 23, 2021	May 07, 2021	May 07, 2021											FY 2021 RA 11518 Regular 2021 CURRENT	PHP 1,499,740.65		PHP 1,499,740.65	PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	April 23, 2021	May 07, 2021	May 07, 2021					
21DM0089	Repair/Maintenance of Drainage along Gumaca-Pitogo-Mulanay-San Narciso Road (Pototanin - Mulanay Jct. Road), K0223+937 -K0224+200	Quezon III DEO	NO	Public Bidding	April 08, 2021	April 16, 2021	April 23, 2021	May 07, 2021	May 07, 2021											FY 2021 RA 11518 Regular 2021 CURRENT	PHP 1,999,918.96		PHP 1,999,918.96	PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	April 23, 2021	May 07, 2021	May 07, 2021					
21DM0090	Concreting of Brgy. Anusan FMR, Brgy. Anusan Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	August 11, 2021	August 18, 2021	August 25, 2021	September 07, 2021	September 07, 2021											GAA 2021 of the Department of Agriculture	PHP 11,939,982.37		PHP 11,939,982.37			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	August 25, 2021	September 07, 2021	September 07, 2021						
21DM0091	Concreting of Brgy. Del Rosario FMR, Brgy. Del Rosario Buenavista, Quezon	Quezon III DEO	NO	Public Bidding	September 02, 2021	September 09, 2021	September 17, 2021	September 29, 2021	September 29, 2021											GAA 2021 of the Department of Agriculture	PHP 11,939,985.65		PHP 11,939,985.65			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	September 17, 2021	September 29, 2021	September 29, 2021						

21DM0092	Concreting of Brgy. Magsaysay FMR, Brgy. Magsaysay Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	September 02, 2021	September 09, 2021	September 17, 2021	September 29, 2021	September 29, 2021	GAA 2021 of the Department of Agriculture	PHP 12,437,433.91	PHP 12,437,433.91	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	September 17, 2021	September 29, 2021	September 29, 2021			
21DM0093	Concreting of Brgy. Sagunon FMR, Brgy. Sagunon Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	September 02, 2021	September 09, 2021	September 17, 2021	September 29, 2021	September 29, 2021	GAA 2021 of the Department of Agriculture	PHP 12,436,779.60	PHP 12,436,779.60	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	September 17, 2021	September 29, 2021	September 29, 2021			
21DM0094	Construction/Completion of Two (2)-Storey, Six (6) - Classroom School Building at San Isidro Elementary School Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	June 22, 2021	June 29, 2021	July 08, 2021	July 21, 2021	July 21, 2021	CY 2021 Basic Educational Facilities Fund	PHP 2,499,945.03	PHP 2,499,945.03	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	July 08, 2021	July 21, 2021	July 21, 2021			
21DM0095	Construction/Completion of One (1)-Storey, Four (4) - Classroom School Building at Bolo Elementary School Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	June 22, 2021	June 29, 2021	July 08, 2021	July 21, 2021	July 21, 2021	CY 2021 Basic Educational Facilities Fund	PHP 9,647,814.69	PHP 9,647,814.69	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	July 08, 2021	July 21, 2021	July 21, 2021			
21DM0096	Repair/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Catanaun - Buenavista Road, Catanaun, Quezon, K0265+000 - K0266+000 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021	CALAMITY FUND 2021	PHP 13,415,517.69	PHP 13,415,517.69	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021			
21DM0097	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along MSR JCT Lopez-Catanaun Road, Gen.Luna, Quezon, K0238+700 - K0238+760 General Luna, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021			CALAMITY FUND 2021	PHP 19,383,415.16	PHP 19,383,415.16	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021					
21DM0098	Repair/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Catanaun - Buenavista Road, Catanaun, Quezon, K0268+000 - K0269+000 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021	CALAMITY FUND 2021	PHP 13,570,766.11	PHP 13,570,766.11	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021			

22DM0037	Construction of Multi-Purpose Building (Covered Court) at San Pedro, Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021									FY 2022 GAA	PHP 9,799,999.52								Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 08, 2021	November 22, 2021	November 22, 2021					
22DM0038	Construction of Multi-Purpose Building (Covered Court) at Don Juan Vercelos Elementary School, Quezon, San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021								FY 2022 GAA	PHP 9,799,999.03								Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 08, 2021	November 22, 2021	November 22, 2021					
22DM0039	Construction of Flood Control Structure along Catanauan River (Sta. 3+625 - Sta. 4+000), Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021								FY 2022 GAA	PHP 68,997,339.85								Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 08, 2021	November 22, 2021	November 22, 2021					
22DM0040	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0290 + 300 - K0291 + 308 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 23, 2021	December 22, 2021								FY 2022 GAA	PHP 29,399,963.66								Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021					
22DM0041	Asset Preservation - Preventive Maintenance - Secondary Roads - Mulanay-Sn Francisco Rd - K0277 + 000 - K0278 + 000, K0282 + 000 - K0282 + 280, K0282 + 740 - K0283 + 000, K0300 + 700 - K0300 + 900, K0308 + 100 - K0309 + 000 Mulanay & San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021								FY 2022 GAA	PHP 19,320,672.25								Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 08, 2021	November 22, 2021	November 22, 2021					
22DM0042	Construction of Seawall in Brgy. Ibabang Kalilayan, Unisan, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021								FY 2022 GAA	PHP 27,439,935.51								Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 08, 2021	November 22, 2021	November 22, 2021					
22DM0043	Network Development - Off-Carriageway Improvement - Secondary Roads - Abuyon-Buenavista Rd - K0265 + 112 - K0265 + 940, San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021								FY 2022 GAA	PHP 22,181,248.64								Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 08, 2021	November 22, 2021	November 22, 2021					
22DM0044	Network Development - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0234 + 989 - K0235 + 000, K0236 + 978 - K0237 + 738, K0237 + 789 - K0238 + 000, K0241 + 454 - K0242 + 000 General Luna, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 28, 2021	November 08, 2021	November 22, 2021	November 22, 2021								FY 2022 GAA	PHP 29,792,921.91								Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 08, 2021	November 22, 2021	November 22, 2021					
22DM0045	Construction of Flood Control Structures along Catanauan River (Sta. 4+202 - Sta. 4+577) Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021								FY 2022 GAA	PHP 68,997,392.35								Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 10, 2021	November 24, 2021	November 24, 2021					
22DM0046	Construction of Road, Tagbacan Ilaya-Tagbacan Silangan, Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 23, 2021	December 22, 2021								FY 2022 GAA	PHP 9,699,900.94								Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021					
22DM0047	Asset Preservation - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0216 + 586 - K0217 + 027, K0233 + 838 - K0234 + 000, K0234 + 293 - K0234 + 358, K0234 + 369 - K0234 + 900, K0236 + 254 - K0237 + 240, K0241 + 600 - K0242 + 300 General Luna and Pitogo, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021								FY 2022 GAA	PHP 21,454,127.49								Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 10, 2021	November 24, 2021	November 24, 2021					

22DM0048	Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Preventive Maintenance along MSR Jct-Lopez-Catanaun Rd - K0254 + 275 - K0255 + 199 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021								FY 2022 GAA	PHP 7,306,562.16							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 10, 2021	November 24, 2021	November 24, 2021				
22DM0049	Construction of Road, Brgy. Camflora, San Andres, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021								FY 2022 GAA	PHP 9,799,024.29							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021				
22DM0050	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Bahay Br. (B03263LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021								FY 2022 GAA	PHP 4,899,735.94							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 10, 2021	November 24, 2021	November 24, 2021				
22DM0051	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Gabok Br. (B01779LZ) along Catanaun-Buenavista Rd Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021								FY 2022 GAA	PHP 4,899,917.59							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 10, 2021	November 24, 2021	November 24, 2021				
22DM0052	Asset Preservation - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0166 + 000 - K0167 + 000, K0170 + 180 - K0171 + 000, K0194 + 669 - K0194 + 820, K0195 + 000 - K0197 + 000, K0198 + 174 - K0200 + 745 Padre Burgos & Unisan, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021								FY 2022 GAA	PHP 44,714,404.90							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 10, 2021	November 24, 2021	November 24, 2021				
22DM0053	Construction of Flood Control Structure along Catanaun River (Sta. 3+250 - Sta. 3+625) Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	October 21, 2021	October 30, 2021	November 10, 2021	November 24, 2021	November 24, 2021								FY 2022 GAA	PHP 68,997,394.32							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	November 10, 2021	November 24, 2021	November 24, 2021				
22DM0054	Convergence and Special Support Program (CSSP) - Special Road Fund Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Pitogo Jct-Pob Rd - K0205 + 000 - K0206 + 000, K0207 + 000 - K0207 + 1210 Pitogo, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021								FY 2022 GAA	PHP 17,361,216.73							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021				
22DM0055	Convergence and Special Support Program (CSSP) - Special Road Fund Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Catanaun-Buenavista Rd - K0250 + 276 - K0251 + 000 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021								FY 2022 GAA	PHP 5,829,978.94							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021				
22DM0056	Construction of Road, Cometa- San Roque- Kabulihan, Pitogo, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021								FY 2022 GAA	PHP 9,799,990.60							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021				
22DM0057	Construction of Road (Phase 1) in Sitio Cayugcog-Bulagsong, Brgy. Sta. Rosa, Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021								FY 2022 GAA	PHP 19,799,979.83							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021				
22DM0058	Construction of Multi-Purpose Building, Barangay Cawayanin Ibaba, Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021								FY 2022 GAA	PHP 4,899,999.99							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021				

[illegible]

22DM0060	Construction of Multi-Purpose Building, Barangay San Vicente Silangan, Catanauan, Quezon	Quezon III DEO	NO		Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021							FY 2022 GAA	PHP 4,900,000.00							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021				
22DM0061	Construction of Multi-Purpose Building, Barangay Poblacion 10, Catanauan, Quezon	Quezon III DEO	NO		Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021							FY 2022 GAA	PHP 4,900,000.00							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021				
22DM0062	Construction of Multi-Purpose Building (Covered Court) at F. Nañadiego, Mulanay, Quezon	Quezon III DEO	NO		Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021							FY 2022 GAA	PHP 9,799,994.29							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021				
22DM0063	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Ajos Br. (B02542L2) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd Catanauan, Quezon	Quezon III DEO	NO		Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021							FY 2022 GAA	PHP 6,859,626.97							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021				
22DM0064	Construction of Seawall in Brgy. F. De Jesus, Unisan, Quezon	Quezon III DEO	NO		Public Bidding	November 23, 2021	November 30, 2021	December 09, 2021	December 22, 2021	December 22, 2021							FY 2022 GAA	PHP 44,245,961.62							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 09, 2021	December 22, 2021	December 22, 2021				
22DM0065	Construction of Ila. Panaon Road to Tubigan Road in Unisan, Quezon	Quezon III DEO	NO		Public Bidding	December 07, 2021	December 05, 2021	December 14, 2021	December 28, 2021	December 28, 2021							FY 2022 GAA	PHP 13,719,833.54							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 14, 2021	December 28, 2021	December 28, 2021				
22DM0066	Construction of Road, Brgy. Balagtas Road to Mabini Road in Unisan, Quezon	Quezon III DEO	NO		Public Bidding	December 07, 2021	December 05, 2021	December 14, 2021	December 28, 2021	December 28, 2021							FY 2022 GAA	PHP 14,699,988.97							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 14, 2021	December 28, 2021	December 28, 2021				
22DM0067	Bridge - Retrofitting/ Strengthening of Permanent Bridges - Bigo Br. (B03264LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd San Narciso, Quezon	Quezon III DEO	NO		Public Bidding	December 07, 2021	December 05, 2021	December 14, 2021	December 28, 2021	December 28, 2021							FY 2022 GAA	PHP 9,799,852.00							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 14, 2021	December 28, 2021	December 28, 2021				
22DM0068	Bridge: Retrofitting/ Strengthening of Permanent Bridges - Maralahay Bridge (B02545L2), along Gumaca - Pitogo - Mulanay - San Narciso Rd Mulanay, Quezon	Quezon III DEO	NO		Public Bidding	December 07, 2021	December 05, 2021	December 14, 2021	December 28, 2021	December 28, 2021							FY 2022 GAA	PHP 7,839,935.92							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 14, 2021	December 28, 2021	December 28, 2021				
22DM0069	Bridge: Retrofitting/ Strengthening of Permanent Bridges - Tayuman Bridge (B02973LZ), along Mulanay - San Francisco Road, San Francisco, Quezon	Quezon III DEO	NO		Public Bidding	December 07, 2021	December 05, 2021	December 14, 2021	December 28, 2021	December 28, 2021							FY 2022 GAA	PHP 9,799,943.72							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 14, 2021	December 28, 2021	December 28, 2021				
22DM0070	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 1), Barangay Gatasan, Catanauan, Quezon	Quezon III DEO	NO		Public Bidding	December 07, 2021	December 05, 2021	December 14, 2021	December 28, 2021	December 28, 2021							FY 2022 GAA	PHP 4,899,990.97							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 14, 2021	December 28, 2021	December 28, 2021				

22DM0071	Construction of Flood Control at Amontay River, Brgy. Poctol, Pitogo Quezon	Quezon III DEO	NO	Public Bidding	December 07, 2021	December 05, 2021	December 14, 2021	December 28, 2021	December 28, 2021								FY 2022 GAA	PHP 9,799,946.19		PHP 9,799,946.19				Quezon Contractors Association, COA, Bantay Lahangan, PICE Quezon Chapter	December 14, 2021	December 28, 2021	December 28, 2021					
Total Alloted Budget of On-going Procurement Activities																		PHP 2,987,489,748.46														

JOHN C. NICOLAS
Office In Charge Procurement Unit
Head, BAC Secretariat

MICHAEL P. ROSARIA
BAC Chairperson
OIC-Assistant District Engineer

JORGE C. PASTA
OIC - District Engineer