



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

COMPLETED PROJECTS (Consultancy)

Code/ PAP	Procurement Program/Project	Is this Early Procurement?	PMO/ End User	Mode of Procurement	Actual Procurement Activity													Source of Funds	A B C (Php)		
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection/ Acceptance		Total	MOOE	CO
2000001008260000	24CSLE01 CLUSTER "A" – Consultancy Service for the Subsurface Exploration Survey for the Seven (7) Proposed Flood Control Projects for CY 2024 at Davao Occidental	No	Planning and Design Section	Public Bidding	02/15/2024	2/19/2024 to 2/25/2024	03/12/2024	02/26/2024	03/25/2024 to 03/26/2024	03/27/2024	04/01/2024	04/03/24	04/03/24	04/08/2024	04/11/2024	05/10/24	05/10/2025	Preliminary and Detailed Engineering (PDE 2024)	1,400,000.00		1,400,000.00
2000001008260000	24CSLE02 CLUSTER "B" – Consultancy Service for the Subsurface Exploration Survey for the Eight (8) Proposed Construction of Road Slope Projects for CY 2024 at Davao Occidental	No	Planning and Design Section	Public Bidding	02/15/2024	2/19/2024 to 2/25/2024	03/12/2024	02/26/2024	03/25/2024 to 03/26/2024	03/27/2024	04/01/2024	04/03/24	04/03/24	04/08/2024	04/11/2024	05/10/24	05/10/2025	Preliminary and Detailed Engineering (PDE 2024)	1,600,000.00		1,600,000.00

Code/ PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Contract Cost (Php)			Date of Receipt of Invitation										Remarks	
				Total	MOOE	CO	List of Invited Observers		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)			(Explaining changes from the APP)	
24CSLE01	CLUSTER "A" – Consultancy Service for the Subsurface Exploration Survey for the Seven (7) Proposed Flood Control Projects for CY 2024 at Davao Occidental	Planning and Design Section	Public Bidding	1,398,000.00		1,398,000.00	COA		02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024				Project Awarded and Implemented	
							PICE		02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024					
							CSO		02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024					
							UNION		02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024					
24CSLE02	CLUSTER "B" – Consultancy Service for the Subsurface Exploration Survey for the Eight (8) Proposed Construction of Road Slope Projects for CY 2024 at Davao Occidental	Planning and Design Section	Public Bidding	1,594,992.00		1,594,992.00	COA		02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024				Project Awarded and Implemented	
							PICE		02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024					
							CSO		02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024					
							UNION		02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024					

PREPARED BY:

EMMA LINDA L. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL P. AWA
BAC Chairman

APPROVED:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2024

Code/ PAP	Procurement Program/Project	Is this Early Procurement?	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)			
					Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Date of Bac Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection/ Acceptance	Total	MOOE	CO
310109101489000	24CSLE03 CLUSTER "C" – Consultancy Service for the Subsurface Exploration Survey for the Proposed Construction of Bridge and MPB Projects for CY 2024 at Davao Occidental	No	Planning and Design Section	Public Bidding	02/15/2024	2/19/2024 to 2/25/2024	03/12/2024	02/26/2024	03/25/2024 to 03/26/2024	03/27/2024	04/01/2024	04/03/24	04/03/24	04/08/2024	04/11/2024	05/10/24	05/10/2025	FY 2024 RA 11975 REGULAR 2024	650,000.00		650,000.00

Code/ PAP	Procurement Program/Project		PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks	
					Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Delivery / Completion / Acceptance (If Applicable)		(Explaining changes from the APP)
	24CSLE03 CLUSTER "C" – Consultancy Service for the Subsurface Exploration Survey for the Proposed Construction of Bridge and MPB Projects for CY 2024 at Davao Occidental		Planning and Design Section	Public Bidding	649,000.00		649,000.00	COA PICE CSO UNION	02/19/2024 02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024 02/19/2024	02/19/2024 02/19/2024 02/19/2024 02/19/2024			Project Awarded and Implemented	
Total Allocated Budget of Procurement Activities (Php)															3,650,000.00	
Total Contract Price of Procurement Activities Conducted (Php)															3,641,992.00	
Total Savings (Total Allocated Budget - Total Contract Price) (Php)															8,008.00	

PREPARED BY:

EMMA LINDA L. ARANO
BAC Secretariat - Head

CHECKED BY:

MICHAEL B. AWA
BAC Chairman

APPROVED:

RODRIGO J. YARDE
District Engineer