

31020110078400	21H0029 - Road Widening - Daang Maharika (SM) (San Isidro - San Juanico Br.) - K0681+050 - K0681+450, San Isidro, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/20-27/2020	11/27/2020	12/14/2020	12/14/2020	12/22/2020	02/19/2021	3/1/2021	01/26/2021	02/8/2021	02/11/2021	3/19/2021 - 7/11/2022	GAA	17,717,909.41	-	17,717,909.41	12,790,484.32	-	12,790,484.32	Representatives, from COA, VACC, PICE	11/27/2020	12/20/2020	12/10/2020	12/11-18/2020	12/21/2020 - 12/29/2020	5/15/2021	
300104224376000	21H0030 - Construction/ Rehabilitation of Multi-purpose Building Barangay Geratag, San Jose, Northern Samar	Construction Section	yes	Public Bidding	-	11/20-27/2020	11/27/2020	10/12/2020	10/12/2020	12/14/2021	01/06/2021	1/14/2021	01/26/2021	02/8/2021	02/11/2021	7/12/2021 - 4/27/2022	GAA	989,087.67	-	989,087.67	984,531.49	-	984,531.49	Representatives, from COA, VACC, PICE	11/27/2020	12/20/2020	12/10/2020	12/11-18/2020	12/21/2020 - 12/29/2020	3/30/2021	
300104224371000	21H0031 - Construction/ Rehabilitation of Multi-purpose Building (Daycare Center/health Center) Barangay San Pascual, Cataman, Northern Samar	Construction Section	yes	Public Bidding	-	11/20-27/2020	11/27/2020	12/17/2020	12/17/2020	12/28/2021	02/19/2021	2/23/2021	02/23/2021	03/11/2021	03/12/2021	6/15/2022	GAA	1,979,899.68	-	1,979,899.68	1,974,881.09	-	1,974,881.09	Representatives, from COA, VACC, PICE	11/27/2020	12/20/2020	12/10/2020	12/11-18/2020	12/21/2020 - 12/29/2020	4/19/2021	
300104224356000	21H0032 - Construction of Multi-purpose Building, Barangay Maxilla, Victoria, Northern Samar	Construction Section	yes	Public Bidding	-	11/26/20 12/02/2020	3/12/2020	12/16/2020	12/16/2020	12/23/2020	01/18/2021	1/21/2021	01/26/2021	02/19/2021	02/26/2021	6/1/2022	GAA	1,979,814.00	-	1,979,814.00	1,964,814.00	-	1,964,814.00	Representatives, from COA, VACC, PICE	-	2/15/2020	2/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	4/20/2021	
300117209923000	21H0033 - Construction of Road, Barangay Bagong Sabang, San Jose, Northern Samar	Construction Section	yes	Public Bidding	-	11/26/20 12/02/2020	3/12/2020	12/16/2020	12/16/2020	12/23/2020	01/18/2021	2/23/2021	02/23/2021	03/15/2021	03/17/2021	7/27/2022	GAA	4,949,892.80	-	4,949,892.80	4,850,890.00	-	4,850,890.00	Representatives, from COA, VACC, PICE	-	2/15/2020	2/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	5/27/2021	
310304100821000	21H0034 - Rehabilitation/Repair of Permanent Bridge - Patuca Br. (B002585SM) along Cataman - Calabogay Rd, Cataman, Northern Samar	Construction Section	yes	Public Bidding	11/17/2020	11/26/20 12/02/2020	3/12/2020	12/23/2020	12/23/2020	01/04/2021	01/25/2021	1/28/2021	01/28/2021	02/19/2021	02/26/2021	6/9/2022	GAA	8,427,967.27	-	8,427,967.27	5,470,318.56	-	5,470,318.56	Representatives, from COA, VACC, PICE	-	2/15/2020	2/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	4/28/2021	
300104224355000	21H0035 - Construction of Multi-purpose Building, Barangay Erenas, Victoria, Northern Samar	Construction Section	yes	Public Bidding	-	11/26/2020 12/02/2020	11/27/2020	12/16/2020	12/16/2020	12/23/2020	02/19/2021	2/23/2021	02/23/2021	03/11/2021	03/12/2021	6/15/2022	GAA	1,979,458.59	-	1,979,458.59	1,935,375.55	-	1,935,375.55	Representatives, from COA, VACC, PICE	-	2/15/2020	2/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	4/20/2021	
300104224375000	21H0036 - Construction/ Improvement of Multi-purpose Building (Northern Samar Civil Service Field Office) Barangay UEP Zone I Cataman, Northern Samar	Construction Section	yes	Public Bidding	-	11/26/20 12/02/2020	3/12/2020	12/16/2020	12/16/2020	12/23/2020	1/18/2021	10/01/2021	10/4/2021	10/8/2021	10/14/2021	1/17/2023	GAA	1,979,796.22	-	1,979,796.22	1,550,146.86	-	1,550,146.86	Representatives, from COA, VACC, PICE	-	2/15/2020	2/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	4/20/2021	FLR
300117209925000	21H0037 - Construction/ Improvement of Road, Barangay Sta. Clara, Bobon, Northern Samar	Construction Section	yes	Public Bidding	-	11/26/20 12/02/2020	3/12/2020	12/16/2020	12/16/2020	12/23/2020	1/18/2021- 2/19/2021	10/01/2021	10/4/2021	10/8/2021	10/14/2021	12/8/2022	GAA	3,959,831.59	-	3,959,831.59	3,944,802.58	-	3,944,802.58	Representatives, from COA, VACC, PICE	-	2/15/2020	2/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	3/7/2021	FLR
30010410224351000	21H0038 - Construction of Multi-purpose Building (Covered Court), Barangay Villa, Lavezares, Northern Samar	Construction Section	yes	Public Bidding	11/24/2020	11/26/20 12/02/2020	3/12/2020	12/16/2020	12/16/2020	12/23/2020	01/18/2021	1/21/2021	01/26/2021	02/19/2021	02/26/2021	9/2/2022	GAA	9,899,664.28	-	9,899,664.28	7,127,720.27	-	7,127,720.27	Representatives, from COA, VACC, PICE	-	2/15/2020	2/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	7/22/2021	
310304100822000	21H0039 - Rehabilitation/Repair of Permanent Bridges - Sabang Br. (B002755SM) along Allen - Cataman Rd, Allen, Northern Samar	Construction Section	yes	Public Bidding	-	11/26/20 12/02/2020	3/12/2020	12/16/2020	12/16/2020	12/23/2020	01/18/2021	1/25/2021	01/26/2021	02/08/2021	02/11/2021	7/11/2022	GAA	3,135,709.01	-	3,135,709.01	2,927,566.46	-	2,927,566.46	Representatives, from COA, VACC, PICE	-	2/15/2020	2/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	6/14/2021	
300104224350000	21H0040 - Construction of Multi-purpose Building (Barangay Hall) Barangay Kalingan, Rosario, Northern Samar	Construction Section	yes	Public Bidding	-	11/26/20 12/02/2020	3/12/2020	12/16/2020	12/16/2020	12/23/2020	01/18/2021	1/21/2021	01/26/2021	02/08/2021	02/11/2021	5/22/2022	GAA	2,474,726.70	-	2,474,726.70	2,464,726.70	-	2,464,726.70	Representatives, from COA, VACC, PICE	-	2/15/2020	2/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	4/25/2021	
300104224352000	21H0041 - Construction/ Improvement of Multi-purpose Building (Covered Court/Evacuation Center) Barangay San Luis, Capul, Northern Samar	Construction Section	yes	Public Bidding	-	11/26/20 12/02/2020	3/12/2020	12/16/2020	12/16/2020	12/23/2020	1/18/2021	9/27/2021	9/28/2021	10/4/2021	10/11/2021	4/21/2023	GAA	7,919,719.62	-	7,919,719.62	6,414,972.58	-	6,414,972.58	Representatives, from COA, VACC, PICE	-	2/15/2020	2/15/2020	12/16-22/2020	12/23/2021 - 1/4/2021	7/26/2021	FLR
320102104395000	21H0042 - Construction (Extension) of Flood Control Structure along Cataman River, Barangay Sampaguita, Barangay Abad Santos, Barangay Baybay, Cataman, Northern Samar	Construction Section	yes	Public Bidding	11/24/2020	11/27/20 12/03/2020	4/12/2020	12/17/2020	12/17/2020	12/28/2021	02/19/2021	1/25/2021	01/26/2021	02/19/2021	02/26/2021	9/30/2022	GAA	48,999,825.91	-	48,999,825.91	48,949,061.05	-	48,949,061.05	Representatives, from COA, VACC, PICE	4/12/2020	12/17/2021	12/17/2021	12/18-23/2021	12/28/2020 - 1/8/2021	8/25/2021	
320101107028000	21H0043 - Construction of Seawall (Tide Control) Shorefront Protection Riprap along Brgy. Cabacungan Shoreline, Brgy. Cabacungan, Municipality of Allen, Northern Samar	Construction Section	yes	Public Bidding	11/24/2020	11/27/20 12/03/2020	4/12/2020	12/17/2020	12/17/2020	12/28/2021	02/19/2021	1/25/2021	01/26/2021	02/08/2021	02/11/2021	10/20/2022	GAA	48,999,689.58	-	48,999,689.58	48,977,560.52	-	48,977,560.52	Representatives, from COA, VACC, PICE	4/12/2020	12/17/2021	12/17/2021	12/18-23/2021	12/28/2020 - 1/8/2021	9/29/2021	
320101107029000	21H0044 - Construction of Seawall in San Vicente, Northern Samar	Construction Section	yes	Public Bidding	11/24/2020	11/27/20 12/03/2020	4/12/2020	12/17/2020	12/17/2020	12/28/2021	02/19/2021	1/25/2021	01/26/2021	02/08/2021	02/11/2021	6/28/2022	GAA	9,799,372.18	-	9,799,372.18	9,764,450.19	-	9,764,450.19	Representatives, from COA, VACC, PICE	4/12/2020	12/17/2021	12/17/2021	12/18-23/2021	12/28/2020 - 1/8/2021	6/7/2021	
300104224366000	21H0045 - Construction/ Rehabilitation of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Maravilla, Lavezares, Northern Samar	Construction Section	yes	Public Bidding	11/24/2020	11/27/20 12/03/2020	4/12/2020	12/17/2020	12/17/2020	12/28/2021	02/19/2021	1/25/2021	01/26/2021	02/08/2021	02/11/2021	5/17/2022	GAA	3,959,803.09	-	3,959,803.09	3,839,731.34	-	3,839,731.34	Representatives, from COA, VACC, PICE	4/12/2020	12/17/2021	12/17/2021	12/18-23/2021	12/28/2020 - 1/8/2021	4/26/2021	
310302100305000	21H0046 - Replacement of Permanent Weak Bridges - Nahibang Br. (B000292SM) along Allen - Cataman Rd, Bobon, Northern Samar	Construction Section	yes	Public Bidding	11/24/2020	11/27/20 12/03/2020	4/12/2020	12/17/2020	12/17/2020	12/28/2021	02/19/2021	2/23/2021	02/23/2021	03/11/2021	03/12/2021	2/27/2022	GAA	25,871,800.66	-	25,871,800.66	24,432,667.27	-	24,432,667.27	Representatives, from COA, VACC, PICE	4/12/2020	12/17/2021	12/17/2021	12/18-23/2021	12/28/2020 - 1/8/2021	1/8/2022	
300104224373000	21H0047 - Construction/ Improvement of Multi-purpose Building (Legislative Building), Barangay Poblacion Sur, San Isidro, Northern Samar	Construction Section	No	Public Bidding	-	12/8-15/2020	12/16/2020	4/1/2020	4/1/2020	1/11/2021	2/01/2021	10/01/2021	10/4/2021	10/8/2021	10/15/2021	4/10/2023	GAA	4,949,901.27	-	4,949,901.27	4,929,888.10	-	4,929,888.10	Representatives, from COA, VACC, PICE	12/14/2020	12/28/2020	12/28/2020	12/29/2020 - 1/4/2021	1/4/2021	7/24/2021	FLR
300104224373000	21H0048 - Construction/ Rehabilitation of Road, Barangay Aguada, Rosario, Northern Samar	Construction Section	No	Public Bidding	-	12/8-15/2020	12/16/2020	4/1/2020	4/1/2020	01/11/2021	04/19/2021	4/20/2021	04/21/2021	04/22/2021	04/26/2021	6/30/2022	GAA	4,949,602.51	-	4,949,602.51	4,899,221.60	-	4,899,221.60	Representatives, from COA, VACC, PICE	12/14/2020	12/28/2020	12/28/2020	12/29/2020 - 1/4/2021	1/4/2021	4/3/2021	
300117209930000	21H0049 - Construction/ Rehabilitation of Road, Barangay Carages, Lavezares, Northern Samar	Construction Section	No	Public Bidding	-	12/8-15/2020	12/16/2020	4/1/2020	4/1/2020	01/11/2021	04/19/2021	2/1/2021	04/21/2021	04/22/2021	04/26/2021	4/17/2022	GAA	1,979,623.60	-	1,979,623.60	1,575,889.56	-	1,575,889.56	Representatives, from COA, VACC, PICE	12/14/2020	12/28/2020	12/28/2020	12/29/2020 - 1/4/2021	1/4/2021	3/19/2021	
310201100783000	21H0050 - Road Widening - Daang Maharika (SM) (San Isidro - San Juanico Br.) - K0680+000 - K0680+473, San Isidro, Northern Samar	Construction Section	No	Public Bidding	12/4/2020	12/8-15/2020	12/16/2020	4/1/2020	4/1/2020	01/11/2021	04/19/2021	4/20/2021	04/21/2021	04/22/2021	04/23/2021	8/21/2022	GAA	20,951,618.50	-	20,951,618.50	20,901,592.97	-	20,901,592.97	Representatives, from COA, VACC, PICE	12/14/2020	12/28/2020	12/28/2020	12/29/2020 - 1/4/2021	1/4/2021	5/28/2021	
300104224358000	21H0051 - Construction of Multi-purpose Building, Cataman Municipal Health, Cataman, Northern Samar	Construction Section	No	Public Bidding	12/4/2020	12/8-15/2020	12/16/2020	4/1/2020	4/1/2020	01/11/2021	04/19/2021	4/20/2021	04/21/2021	04/22/2021	04/26/2021	10/23/2022	GAA	14,849,920.35	-	14,849,920.35	14,701,330.35	-	14,701,330.35	Representatives, from COA, VACC, PICE	12/14/2020	12/28/2020	12/28/2020	12/29/2020 - 1/4/2021	1/4/2021	7/27/2021	
300104224348000	21H0052 - Construction (Completion) of Multi-purpose Building (Barangay Health Station) Seven Hills, San Isidro, Northern Samar	Construction Section	No	Public Bidding	-	12/8-15/2020	12/16/2020	4/1/2020	4/1/2020	01/11/2021	04/19/2021	4/20/2021	04/21/2021	04/22/2021	04/23/2021	7/27/2022	GAA	1,484,813.31	-	1,484,813.31	1,331,331.98	-	1,331,331.98	Representatives, from COA, VACC, PICE	12/14/2020	12/28/2020	12/28/2020	12/29/2020 - 1/4/2021	1/4/2021	5/3/2021	
300107201291000	21H0053 - Construction of Seawall (Phase 2) in San Vicente, Northern Samar	Construction Section	No	Public Bidding	8/1/2021	01/13-19/2021	01/21/2021	2/2/2021	2/2/2021	2/09/2021	3/02/2021	9/01/2021	9/2/2021	9/9/2021	9/10/2021	5/20/2023	GAA	9,799,565.53	-	9,799,565.53	9,761,914.55	-	9,761,914.55	Representatives, from COA, VACC, PICE	1/21/2021	2/2/2021	2/2/2021	2/3-9/2021	2/10-22/2021	11/12/2021	FLR
300117209932000	21H0054 - Construction/ Rehabilitation of Road, Barangay Guin-arawayan, Allen, Northern Samar	Construction Section	No	Public Bidding	-	01/7-13/2021	01/15/2021	01/27/2021	01/27/2021	02/03/2021	02/24/2021	2/24/2021	02/24/2021	03/03/2021	03/11/2021	4/30/2022	GAA	1,979,792.35	-	1,979,792.35	1,435,349.46	-	1,435,349.46	Representatives, from COA, VACC, PICE	1/15/2021	1/27/2021	1/27/2021	1/28/2021 - 2/3/2021	2/4-15/2021	4/17/2021	
300104224374000	21H0055 - Construction/ Improvement of Multi-purpose Building (Municipal Evacuation Center), Barangay Poblacion Sur, San Isidro, Northern Samar	Construction Section	No	Public Bidding	4/1/2021	01/7-13/2021	01/15/2021	01/27/2021	01/27/2021	2/03/2021	2/24/2021	10/01/2021	10/4/2021	10/15/2021	10/15/2021	2/26/2023	GAA	7,919,306.50	-	7,919,306.50	7										

200000100019000	21IH0102 - Repair/Maintenance of DPWH Building – Guard House Northern Samar First District Engineering Office, Brgy. Airport Village, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	7/9-15/2022	7/16/2021	8/9/2021	8/9/2021	6/07/2021	6/28/2021	8/19/2021	8/20/2021	8/26/2021	9/6/2021	9/13/2021 - 12/11/2021	12/10/2022	GAA	98,994.74	-	98,994.74	98,490.41	-	98,490.41	Representatives, from COA, VACC, PICE	7/16/2021	7/30/2021	7/30/2021	8/2-8/2021	8/10-20/2021	10/8/2021	
200000100019000	21IH0103 - Repair/Maintenance of DPWH Building Water Supply/ Workshop/ Comp. Building Northern Samar First District Engineering Office, Brgy. Airport Village, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	7/9-15/2023	8/4/2021	8/16/2021	8/16/2021	6/07/2021	6/28/2021	8/27/2021	8/31/2021	9/6/2021	9/10/2021	9/17/2021 - 10/31/2021	10/30/2022	GAA	349,786.01	-	349,786.01	348,763.56	-	348,763.56	Representatives, from COA, VACC, PICE	7/16/2021	7/30/2021	7/30/2021	8/2-8/2021	8/10-20/2021	10/23/2021	
200000100017000	21IH0104 (Readvertised) - Repair/ Maintenance and Rehabilitation of Road Safety Facilities along National Roads within the District Northern Samar	Maintenance Section	No	Public Bidding	-	9/2-7/1/2021	9/10/2021	9/22/2021	9/22/2021	6/07/2021	6/28/2021	9/28/2021	9/29/2021	10/4/2021	10/14/2021	10/21/2021 - 10/31/2021	12/19/2022	GAA	2,800,532.96	-	2,800,532.96	2,800,018.49	-	2,800,018.49	Representatives, from COA, VACC, PICE	9/10/2021	9/22/2021	9/22/2021	9/23-29/2021	9/30-10/11/2021	12/26/2021	
300116201297000	21IH0105 - Concreting of Brgy. Polangi to Brgy. Paticua FHR Phase II, Brgy. Polangi & Brgy. Paticua, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	7/23/2021	7/26-8/1/2022	8/4/2021	8/16/2021	8/16/2021	6/07/2021	6/28/2021	8/27/2021	8/31/2021	9/6/2021	9/9/2021	9/16/2021 - 2/28/2021	2/27/2022	GAA	11,938,520.34	-	11,938,520.34	11,918,118.14	-	11,918,118.14	Representatives, from COA, VACC, PICE	8/4/2021	8/16/2021	7/30/2021	8/17-24/2021	8/25-9/6/2021	3/8/2022	
200000100019000	21IH0106 - Repair/Maintenance of DPWH Administrative Building Northern Samar First District Engineering Office, Brgy. Airport Village, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	9/24-30/2021	10/1/2021	10/15/2021	10/15/2021	6/07/2021	6/28/2021	10/29/2021	11/2/2021	11/8/2021	11/8/2021	11/16/2021 - 12/15/2021	12/14/2022	GAA	742,496.11	-	742,496.11	742,496.11	-	742,496.11	Representatives, from COA, VACC, PICE	10/1/2021	10/15/2021	10/15/2021	10/18/2021	10/26-11/8/2021	12/23/2021	
200000100019000	21IH0107 - Repair/Maintenance of DPWH Building- COA/Maintenance/Construction, Brgy. Airport Village, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	9/24-30/2021	10/1/2021	10/15/2021	10/15/2021	6/07/2021	6/28/2021	10/29/2021	11/2/2021	11/8/2021	11/8/2021	11/16/2021 - 12/15/2021	1/13/2023	GAA	1,482,843.33	-	1,482,843.33	1,475,429.11	-	1,475,429.11	Representatives, from COA, VACC, PICE	10/1/2021	10/15/2021	10/15/2021	10/18/2021	10/26-11/8/2021	1/23/2022	
200000100019000	21IH0108 - Repair/Maintenance of DPWH Building- Annex Building A & B, Brgy. Macagtas, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	9/24-30/2021	10/1/2021	10/15/2021	10/15/2021	6/07/2021	6/28/2021	10/29/2021	11/2/2021	11/8/2021	11/8/2021	11/16/2021 - 1/14/2022	2/12/2023	GAA	1,979,154.01	-	1,979,154.01	1,979,154.01	-	1,979,154.01	Representatives, from COA, VACC, PICE	10/1/2021	10/15/2021	10/15/2021	10/18/2021	10/26-11/8/2021	2/22/2022	
GOODS CY 2021																																
-	21GH0001 - Supply and Delivery of Thermoplastic Pavement Marking Materials for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/9-15/2020	12/16/2020	12/29/2020	12/29/2020	1/9/2021	1/25/2021	1/25/2021	3/23/2021	4/16/2021	4/20/2021	4/27/2021 - 5/12/2021	5/11/2022	Routine Maintenance	2,419,400.00	-	2,419,400.00	1,545,400.00	-	1,545,400.00	Representatives, from COA, VACC, PPCT	12/16/2020	12/28/2020	12/28/2020	12/29/2020	1/4/2021		
-	21GH0002 - Supply and Delivery of Fuel (Diesel/Premium) for Service Vehicles, Heavy Equipment, Grass Cutters, Chainsaw and Generator assigned in the Maintenance Section DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	9/24-30/2021	12/16/2020	12/29/2020	12/29/2020	1/9/2021	1/25/2021	1/25/2021	3/23/2021	4/16/2021	4/19/2021	4/26/2021 - 5/11/2021	5/10/2022	Routine Maintenance	1,316,000.00	-	1,316,000.00	1,217,000.00	-	1,217,000.00	Representatives, from COA, VACC, PPCT	12/16/2020	12/28/2020	12/28/2020	12/29/2020	1/4/2021		
-	21GH0003 - Supply and Delivery of Materials, Blown Asphalt for Routine Maintenance of National Road, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	9/24-30/2021	12/16/2020	12/29/2020	12/29/2020	1/9/2021	1/25/2021	1/19/2021	3/23/2021	4/16/2021	4/20/2021	4/27/2021 - 5/12/2021	5/11/2022	Routine Maintenance	1,284,000.00	-	1,284,000.00	719,400.00	-	719,400.00	Representatives, from COA, VACC, PPCT	12/16/2020	12/28/2020	12/28/2020	12/29/2020	1/4/2021		
-	21GH0004 - Supply and Delivery of Cold Mix Asphalt for use in Patching Potholes for Routine Maintenance of National Roads & Bridges, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	9/24-30/2021	12/16/2020	12/29/2020	12/29/2020	1/9/2021	1/25/2021	1/25/2021	3/23/2021	4/16/2021	4/20/2021	4/27/2021 - 5/12/2021	5/11/2022	Routine Maintenance	1,155,000.00	-	1,155,000.00	593,750.00	-	593,750.00	Representatives, from COA, VACC, PPCT	12/16/2020	12/28/2020	12/28/2020	12/29/2020	1/4/2021		
-	21GH0005 - Supply and Delivery of Oil & Lubricants for Grass Cutter, Heavy Equipment & Service Vehicles assigned in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	9/24-30/2021	12/16/2020	12/29/2020	12/29/2020	1/9/2021	1/25/2021	1/25/2021	3/23/2021	3/25/2021	3/26/2021	4/2/2021 - 4/17/2022	4/16/2023	Routine Maintenance	1,369,675.00	-	1,369,675.00	1,332,110.00	-	1,332,110.00	Representatives, from COA, VACC, PPCT	12/16/2020	12/28/2020	12/28/2020	12/29/2020	1/4/2021		
-	21GH0006 - Supply and Delivery of Emulsified SSI and CCMC Asphalt for use in sealing Asphalt Pavement for DO41 Noted Defect Code 13 – Ravelling, for Routine Maintenance of National Roads & Bridges, Northern Samar First District Engineering Office	Maintenance Section	No	Public Bidding	-	4/20-26/2021	4/27/2021	5/11/2021	5/11/2021	5/12/2021	5/19/2021	5/21/2021	6/1/2021	6/14/2021	6/16/2021	6/23/2021 - 7/8/2021	7/7/2022	Routine Maintenance	1,505,200.00	-	1,505,200.00	1,460,000.00	-	1,460,000.00	Representatives, from COA, VACC, PPCT	4/27/2021	5/11/2021	5/11/2021	5/12/2021	5/13-14/2021		
-	21GH0007 - Supply and Delivery of Various Materials for Repair/Patching of Various Bridge Damaged Deck Slab (Palanit Bridge, Caaguit-Itan Bridge II, Cag-anahao Bridge, Rosario Bridge IV, Salbag Bridge, Lamod Bridge, Nahbang Bridge and Paticua Bridge), Repair of Damaged Lined Canal, Manhole Cover, Slope Protection, Guardrail and Guardrail Posts, Fabrication of Barricades/Warning Signs and Installation of Base of No Parking Signs, Bridge Tonnage and other Road signs for Routine Maintenance of National Roads and Bridges, Northern Samar First District Engineering Office	Maintenance Section	No	Public Bidding	-	4/20-26/2021	4/27/2021	5/11/2021	5/11/2021	5/12/2021	5/19/2021	5/21/2021	6/1/2021	8/4/2021	7/5/2021	7/12/2021 - 7/27/2021	7/26/2022	Routine Maintenance	1,145,890.00	-	1,145,890.00	1,134,431.00	-	1,134,431.00	Representatives, from COA, VACC, PPCT	4/27/2021	5/11/2021	5/11/2021	5/12/2021	5/13-14/2021		
-	21GH0008 - Supply and Delivery of Grass Cutter and Spare Parts for Activityt-201 Vegetation Control for Routing Maintenance of National Roads, Northern Samar First District Engineering Office	Maintenance Section	No	Public Bidding	-	4/20-26/2021	4/27/2021	5/11/2021	5/11/2021	5/13-19/2021	5/19/2021	5/21/2021	6/1/2021	6/14/2021	6/16/2021	6/23/2021 - 7/8/2021	7/7/2022	Routine Maintenance	1,803,925.00	-	1,803,925.00	1,774,700.00	-	1,774,700.00	Representatives, from COA, VACC, PPCT	4/27/2021	5/11/2021	5/11/2021	5/12/2021	5/13-14/2021		
-	21GH0009 - Supply and Delivery of Various Office Equipment, Construction Materials and Office Supplies for use in the DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	-	5/11-17/2021	6/24/2021	5/31/2021	5/31/2021	5/12/2021		6/25/2021	6/25/2021	6/29/2021	6/30/2021	7/7/2021 - 7/22/2021	7/21/2022	GAA	1,718,316.75	-	1,718,316.75	1,685,403.00	-	1,685,403.00	Representatives, from COA, VACC, PPCT	6/24/2021	7/6/2021	7/6/2021	7/7/2021	7/8-9/2021		
-	21GH0010 (Readvertised-1) - Supply and Delivery of Fuel (Diesel/Premium) for service vehicles, Heavy Equipment, Grass Cutters, Chainsaw and Generator assigned in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	6/23-29/2021	7/1/2021	7/27/2021	7/27/2021	7/28/2021	8/3/2021	8/9/2021	8/12/2021	8/15/2021	8/27/2021	9/3/2021 - 9/18/2021	9/17/2022	Routine Maintenance	1,323,000.00	-	1,323,000.00	1,283,000.00	-	1,283,000.00	Representatives, from COA, VACC, PPCT, CCWT	7/1/2021	7/13/2021	7/13/2021	7/14/2021	7/15-16/2021		
-	21GH0011 (Readvertised) - Supply and Delivery of Tires & Batteries for the Replacement of Worn-Out Tires & Defective Batteries of Four (4) Service Vehicles, Five (5) Heavy Equipment and Three (3) Light Equipment assigned in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	7/30/2021- 8/5/2021	8/12/2021	8/24/2021	8/24/2021	8/25/2021	9/10/2021	9/15/2021	9/20/2021	8/6/2021	8/11/2021	8/18/2021 - 9/2/2021	9/1/2022	Routine Maintenance	1,193,200.00	-	1,193,200.00	569,600.00	-	569,600.00	Representatives, from COA, VACC, PPCT, CCWT	8/6/2021	8/19/2021	8/19/2021	8/20/2021	8/23-24/2021		
-	21GH0012 - Supply and Delivery of Fuel (Diesel/Premium) for service vehicles, Heavy Equipment, Grass Cutters, Chainsaw and Generator assigned in the Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	9/10-16/2021	9/20/2021	10/4/2021	10/4/2021	10/5/2021	10/13/2021	10/15/2021	10/20/2021	10/26/2021	10/29/2021	11/5/2021 - 11/20/2022	11/19/2022	Routine Maintenance	1,423,000.00	-	1,423,000.00	1,383,000.00	-	1,383,000.00	Representatives, from COA, VACC, PPCT, CCWT	9/17/2021	9/29/2021	9/29/2021	9/30/2021	10/5/2021		
-	21GH0013 - Supply and Delivery of Desktop for Programming Works using Cost Estimation Application (CEA), for use in the Planning & Design Section, DPWH-NSFDEO, Cataman, N. Samar	Planning & Design	No	Public Bidding	-	9/10-16/2021	9/20/2021	10/4/2021	10/4/2021	10/5/2021	10/13/2021	10/15/2021	10/20/2021	10/26/2021	10/29/2021	11/5/2021 - 11/20/2021	11/19/2022	PDE	1,140,000.00	-	1,140,000.00	1,128,900.00	-	1,128,900.00	Representatives, from COA, VACC, PPCT, CCWT	9/17/2021	9/29/2021	9/29/2021	9/30/2021	10/5/2021		

-	21GH0014 - Supply and Delivery of Office Equipment, Office Devices, Printing Supplies, Personal Protective Equipment (PPE) for Construction Safety and Health Program (COSH) and various Office Supplies for use in the Quality Assurance Section, Finance Section, Construction Section and Administrative Section, DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	-	10/5-11/2021	10/14/2021	10/25/2021	10/25/2021	10/28/2021	12/4/2021	11/9/2021	11/10/2021	12/7/2021	12/10/2021	12/17/2021 - 1/1/2022	1/1/2023	GAA	2,046,544.00	-	2,046,544.00	2,036,990.00	-	2,036,990.00	Representatives, from COA, VACC, PPCT, CCWT	10/12/2021	10/25/2021	10/25/2021	10/26/2021	10/27/2021		
-	21GH0015 - Supply and Delivery of Fuel (Diesel/Premium) for service vehicles, Heavy Equipment, Grass Cutters, Chainsaw and Generator assigned in Maintenance Section, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	10/19-25/2021	10/28/2021	11/9/2021	11/9/2021	11/10/2021	12/17/2021	11/22/2021	11/23/2021	-	-	-	-	Routine Maintenance	1,423,000.00	-	1,423,000.00	1,421,550.00	-	1,421,550.00	Representatives, from COA, VACC, PPCT, CCWT	10/28/2021	11/9/2021	11/9/2021	11/10/2021	11/11/2021		
-	21GH0016 - Supply and Delivery of various Office Equipment, IT Equipment and Office Supplies for use in the Construction, Quality Assurance, Finance, Administrative Sections and BAC/Cashier Unit, DPWH-NSFDEO, Cataman, N. Samar	Administrative Section	No	Public Bidding	-	11/25/2021-12/1/2021	11/24/2021	12/6/2021	12/6/2021	12/16/2021	12/21/2021	12/23/2021	12/23/2021	12/28/2021	12/28/2021	1/4/2022-1/19/2022	1/18/2023	GAA	4,043,807.00	-	4,043,807.00	3,970,480.00	-	3,970,480.00	Representatives, from COA, VACC, PPCT, CCWT	11/24/2021	12/6/2021	12/6/2021	12/7/2021	12/8/2021		
-	21GH0017 - Supply and Delivery of Engineering Surveying Equipment - Global Navigation Satellite System (GNSS) for use in the Planning & Design Section, DPWH-NSFDEO, Cataman, N. Samar	Planning & Design	No	Public Bidding	-	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	12/27/2021	12/29/2021	1/4/2021	-	-	-	-	Parcellary Survey Fund	2,200,000.00	-	2,200,000.00	2,198,000.00	-	2,198,000.00	Representatives, from COA, VACC, PPCT, CCWT	12/10/2021	12/22/2021	12/22/2021	12/23/2021	12/24/2021		For Contract Signing
-	21GH0018 - Supply and Delivery of Motor Vehicles, for use in all sections of DPWH-NSFDEO, Cataman, Northern Samar	Planning & Design	No	Public Bidding	-	12/2-8/2021	12/10/2021	-	-	-	-	-	-	-	-	-	-	GAA	8,000,000.00	-	8,000,000.00	-	-	-	Representatives, from COA, VACC, PPCT, CCWT	12/10/2021	12/22/2021	12/22/2021	12/23/2021	12/24/2021		Cancelled due to No Fund Available
-	21GH0020 - Supply and Delivery of various Office Equipment and Office Supplies for use in the DPWH-NSFDEO, Cataman, N. Samar	Planning & Design	No	Public Bidding	-	12/9-15/2021	12/17/2021	12/29/2021	12/29/2021	-	-	-	-	-	-	-	-	GAA	4,341,614.00	-	4,341,614.00	-	-	-	Representatives, from COA, VACC, PPCT, CCWT	12/17/2021	12/29/2021	12/29/2021	12/30/2021	12/31/2021		For Post-qualification
-	21GH0021 - Supply and Delivery of ICT Equipment for Administrative Section, ICT Procurement, PIO and Cash Unit, DPWH-NSFDEO, Cataman, N. Samar	Maintenance Section	No	Public Bidding	-	12/9-15/2021	12/17/2021	-	-	-	-	-	-	-	-	-	-	GAA	1,055,000.00	-	1,055,000.00	-	-	-	Representatives, from COA, VACC, PPCT, CCWT	12/17/2021	12/29/2021	12/29/2021	12/30/2021	12/31/2021		
-	RFQ# 2021-03-005 (Readvertised) - Supply/Delivery of the Spare parts for the use of DPWH-NSFDEO, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	5/24-30/2021	-	-	4/6/2021	6/25/2021	6/25/2021	6/25/2021	6/25/2021	7/7/2021	6/29/2021	7/6/2021 - 7/21/2021	7/20/2022	Routine Maintenance	988,002.62	-	988,002.62	985,029.00	-	985,029.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	5/31/2021	6/1/2021	6/2-3/2021		
-	RFQ# 2021-03-010 (Readvertised) - Supply/Delivery of Protective Equipment and Common Office Supplies for Quality Assurance Section, DPWH-NSFDEO, Cataman, Northern Samar	Quality Assurance	No	Public Bidding	-	5/24-30/2021	-	-	4/6/2021	6/25/2021	6/25/2021	6/25/2021	6/25/2021	7/7/2021	6/29/2021	7/6/2021 - 7/21/2021	7/20/2022	GAA	250,900.00	-	250,900.00	250,220.00	-	250,220.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	5/31/2021	6/1/2021	6/2-3/2021		
-	RFQ# 2021-03-009 (Readvertised) - Supply/Delivery of Fuel of Service Vehicle for use in Quality Assurance Section, DPWH-NSFDEO, Cataman, Northern Samar	Quality Assurance	No	Public Bidding	-	5/24-30/2021	-	-	4/6/2021	6/25/2021	6/25/2021	6/25/2021	6/25/2021	7/7/2021	6/29/2021	7/6/2021 - 7/21/2021	7/20/2022	GAA	174,000.00	-	174,000.00	171,000.00	-	171,000.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	5/31/2021	6/1/2021	6/2-3/2021		
-	RFQ# 2021-04-012 (Readvertised-1) - Supply/Delivery of Traffic Count Survey Materials for NRTSP-RTIA of the Planning & Design Section, DPWH-NSFDEO, Cataman, Northern Samar	Planning & Design	No	Public Bidding	-	6/18-24/2021	-	-	6/25/2021	6/28/2021	6/28/2021	6/28/2021	6/29/2021	11/8/2021	6/30/2021	7/21/2021 - 7/22/2021	7/21/2022	RTIA	293,377.00	-	293,377.00	292,940.00	-	292,940.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	6/25/2021	6/28/2021	6/29/2021		
-	RFQ# 2021-05-016 - Supply/Delivery of Premium Gasoline for use in the District Engineer's Quarter Generator Set, DPWH-NSFDEO, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	5/24-30/2021	-	-	5/31/2021	6/25/2021	6/25/2021	6/28/2021	6/25/2021	7/7/2021	6/29/2021	7/6/2021 - 7/21/2021	7/20/2022	GAA	35,000.00	-	35,000.00	32,000.00	-	32,000.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	5/31/2021	6/1/2021	6/2-3/2021		
-	RFQ# 2021-06-018 - Supply/Delivery of Spare parts, Tires & Lubricants for use in service vehicles H1-7253 & P4V329, DPWH-NSFDEO, Cataman, Northern Samar	Administrative Section	No	Public Bidding	-	6/30/2021-7/6/2021	-	-	7/7/2021	7/22/2021	7/22/2021	7/22/2021	7/23/2021	10/8/2021	8/12/2021	8/19/2021 - 9/3/2021	9/2/2022	GAA	603,199.70	-	603,199.70	598,805.00	-	598,805.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	7/7/2021	7/8/2021	7/9-12/2021		
-	RFQ# 2021-08-022 - Supply/Delivery of Fuel (Diesel) for the service vehicles assigned at the Planning & Design Section, DPWH-NSFDEO, Cataman, Northern Samar	Planning & Design Section	No	Public Bidding	-	8/24-30/2021	-	-	8/31/2021	9/6/2021	9/6/2021	9/6/2021	9/7/2021	10/6/2021	10/8/2021	10/15/2021 - 10/30/2021	10/29/2022	PDE	325,000.00	-	325,000.00	292,500.00	-	292,500.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	8/31/2021	9/1/2021	9/2/2021		
-	RFQ# 2021-08-024 - Supply/Design of Laptop for use in RBIA at the Planning and Design Section, DPWH-NSFDEO, Cataman, Northern Samar	Planning & Design Section	No	Public Bidding	-	10/1-7/2021	-	-	10/8/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/27/2021	10/29/2021	11/5/2021 - 11/19/2021	11/19/2022	RBIA	380,000.00	-	380,000.00	379,600.00	-	379,600.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	10/8/2021	10/11/2021	10/12/2021		
-	RFQ# 2021-09-028 - Supply/Delivery of Fuel (Diesel) for use in Construction Section, DPWH-NSFDEO, Cataman, Northern Samar	Construction Section	No	Public Bidding	-	10/1-7/2021	-	-	10/8/2021	10/14/2021	10/14/2021	10/14/2021	10/14/2021	10/27/2021	10/29/2021	11/5/2021 - 11/20/2021	11/19/2022	GAA	204,000.00	-	204,000.00	198,000.00	-	198,000.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	10/8/2021	10/11/2021	10/12/2021		
-	RFQ# 2021-09-030 - Supply/Delivery of Fuel (Diesel) for use in the OIC-Assistant District Engineer and OIC-District Engineer's service vehicles, DPWH-NSFDEO, Cataman, Northern Samar	Administrative Section	No	Public Bidding	-	10/19-25/2021	-	-	10/26/2021	11/3/2021	11/3/2021	11/3/2021	11/4/2021	11/11/2021	11/15/2021	11/22/2021 - 12/7/2021	12/6/2022	GAA	340,000.00	-	340,000.00	338,750.00	-	338,750.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	10/26/2021	10/27/2021	10/28/2021		
-	RFQ# 2021-10-034 - Supply/Delivery of Spare parts for the Emergency repair of service vehicle with Plate No. SGM-567 assigned at the Maintenance Section, DPWH-NSFDEO, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	11/5-11/2021	-	-	11/16/2021	11/22/2021	11/22/2021	11/22/2021	12/23/2021	-	-	-	-	Routine Maintenance	208,946.00	-	208,946.00	190,985.00	-	190,985.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	11/12/2021	11/15/2021	11/16/2021		For Contract Signing
-	RFQ# 2021-10-035 - Supply/Delivery of Common Office Supplies and Office Equipment/Furnitures for Quality Assurance Section, DPWH-NSFDEO, Cataman, Northern Samar	Quality Assurance Section	No	Public Bidding	-	11/5-11/2021	-	-	11/16/2021	11/22/2021	11/22/2021	11/22/2021	12/23/2021	12/7/2021	12/10/2021	12/17/2021 - 1/1/2021	12/31/2022	GAA	348,000.00	-	348,000.00	345,417.00	-	345,417.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	11/12/2021	11/15/2021	11/16/2021		
-	RFQ# 2021-10-037 - Supply/Delivery of Electrical Materials/Accessories, Electrical Connections, Water Supply Parts, Fittings and Accessories for use in DPWH Compound, Brgy. Lapu-Lapu, DPWH-NSFDEO, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	11/26/2021-12/2/2021	-	-	3/12/2021	7/12/2021	7/12/2021	7/12/2021	7/12/2021	-	-	-	-	Routine Maintenance	217,414.00	-	217,414.00	214,775.00	-	214,775.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	12/3/2021	12/6/2021	12/7/2021		For Contract Signing
-	RFQ# 2021-11-040 - Supply/Delivery of Oils/Lubricants, Tires and Spare parts for use of service vehicle with Plat No. XHU-437, Finance Section, DPWH-NSFDEO, Cataman, Northern Samar	Finance Section	No	Public Bidding	-	11/26/2021-12/2/2021	-	-	12/3/2021	12/7/2021	12/7/2021	12/7/2021	7/12/2021	12/21/2021	12/23/2021	12/30/2021 - 1/14/2022	1/13/2023	GAA	208,025.00	-	208,025.00	204,400.00	-	204,400.00	Representatives, from COA, VACC, PPCT, CCWT	-	-	12/6/2021	12/6/2021	12/7/2021		

-	RFQ# 2021-11-041 - Supply/Delivery of Mountain shoes for use in BMS Survey of the Planning and Design Section, DPWH-NSFDEO, Cataman, Northern Samar	Planning & Design Section	No	Public Bidding	-	11/26/2021-12/2/2021	-	-	12/3/2021	12/7/2021	12/7/2021	12/7/2021	7/12/2021	12/21/2021	12/23/2021	12/30/2021 -	1/13/2023	BMS	289,000.00	-	289,000.00	285,600.00	-	285,600.00	Representatives, from COA, VACC, PPCI, CCWI	-	-	12/3/2021	12/6/2021	12/7/2021			
-	RFQ# 2021-11-042 - Supply/Delivery of Office Supplies and Equipment for use in the Planning and Design Section, DPWH-NSFDEO, Cataman, Northern Samar	Planning & Design Section	No	Public Bidding	-	11/26/2021-12/2/2021	-	-	12/3/2021	12/7/2021	12/7/2021	12/7/2021	7/12/2021	12/21/2021	12/23/2021	1/14/2022 12/30/2021 -	1/13/2023	PDE	315,139.50	-	315,139.50	308,420.00	-	308,420.00	Representatives, from COA, VACC, PPCI, CCWI	-	-	12/3/2021	12/6/2021	12/7/2021			
-	RFQ# 2021-11-049 - Supply/Delivery of Printing Supplies Office Devices and Office Equipment for use in Construction Section and COA Office, DPWH-NSFDEO, Cataman, Northern Samar	Construction and Administrative Section	No	Public Bidding	-	12/10-16/2021	-	-	12/17/2021	12/22/2021	12/22/2021	12/22/2021	12/22/2021	-	-	-	-	GAA	818,750.00	-	818,750.00	801,100.00	-	801,100.00	Representatives, from COA, VACC, PPCI, CCWI	-	-	12/17/2021	12/20/2021	12/21/2021		For Contract Signing	
-	RFQ# 2021-11-050 - Supply/Delivery of Service vehicle parts and Accessories, Oil and Lubricants with vehicle Plate No. CS-6807 for use in the Construction Section, DPWH-NSFDEO, Cataman, Northern Samar	Construction Section	No	Public Bidding	-	12/10-16/2021	-	-	12/17/2021	12/22/2021	12/22/2021	12/22/2021	12/22/2021	-	-	-	-	GAA	239,949.00	-	239,949.00	228,770.00	-	228,770.00	Representatives, from COA, VACC, PPCI, CCWI	-	-	12/17/2021	12/20/2021	12/21/2021		For Contract Signing	
-	RFQ# 2021-11-046 - Supply/Delivery of Personal Protective Equipment (PPE) for use in the Maintenance Section, DPWH-NSFDEO, Cataman, Northern Samar	Maintenance Section	No	Public Bidding	-	12/21-27/2021	-	-	12/28/2021	12/29/2021	12/29/2021	12/29/2021	1/4/2021	-	-	-	-	Routine Maintenance	735,500.00	-	735,500.00	700,088.00	-	700,088.00	Representatives, from COA, VACC, PPCI, CCWI	-	-	12/28/2021	12/29/2021	12/30/2021		For Contract Signing	
-	RFQ# 2021-11-057 - Supply/Delivery of Office Equipment for Quality Assurance Section, DPWH-NSFDEO, Cataman, Northern Samar	Quality Assurance Section	No	Public Bidding	-	12/21-27/2021	-	-	12/28/2021	12/29/2021	12/29/2021	12/29/2021	1/4/2021	-	-	-	-	GAA	225,000.00	-	225,000.00	220,000.00	-	220,000.00	Representatives, from COA, VACC, PPCI, CCWI	-	-	12/28/2021	12/29/2021	12/30/2021		For Contract Signing	
Total Alloted Budget of Procurement Activities																			1,148,383,149.11														
Total Contract Price of Procurement Activites Conducted																			1,148,383,149.11														
Total Savings (Total Alloted Budget - Total Contract Price)																																	

22IH0018	Construction of Drainage Canal, Barangay Layuhan, San Jose, Northern Samar	Construction Section	Yes	Public Bidding	9/28/2021	10/1-7/2021	10/8/2021	10/21/2021	10/21/2021	-	-	-	-	-	-	-	-	GAA	4,949,633.01	-	4,949,633.01	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/8/2021	10/21/2021	10/21/2021	10/10-21/2021	10/29/2021-11/9/2021		Short of Award
22IH0019	Construction (Completion) of Multi-Purpose Building (Evacuation Center) - Phase III, Barangay Libas, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	10/5/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	-	-	-	-	-	-	-	-	GAA	8,909,356.60	-	8,909,356.60	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021		Short of Award
22IH0020 (Readvertised)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Cataman-Calbayog Rd - K0752 + 125 - K0752 + 220, Cataman, N. Samar	Construction Section	Yes	Public Bidding	10/5/2021	11/8-14/2021	10/15/2021	10/28/2021	10/28/2021	-	-	-	-	-	-	-	-	GAA	13,010,345.71	-	13,010,345.71	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021		Short of Award
22IH0021	Road Widening- Tertiary Road Cataman Div Rd 1 - K0742 + (-030) - K0743 + 100, Cataman, N. Samar	Construction Section	Yes	Public Bidding	10/5/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	-	-	-	-	-	-	-	-	GAA	34,299,877.17	-	34,299,877.17	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021		Short of Award
22IH0022	Construction of Multi-Purpose Building at Barangay Macarthur, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	10/5/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	-	-	-	-	-	-	-	-	GAA	9,899,958.90	-	9,899,958.90	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021		Short of Award
22IH0023	Construction of Evacuation Center, Barangay Trojillo, Bobon, Northern Samar	Construction Section	Yes	Public Bidding	10/5/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	-	-	-	-	-	-	-	-	GAA	7,919,738.02	-	7,919,738.02	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021		Short of Award
22IH0024	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Maravilla, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	10/5/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	-	-	-	-	-	-	-	-	GAA	5,939,784.81	-	5,939,784.81	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021		Short of Award
22IH0025	Rehab/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Poblacion-Barangay Cabacungan Rd - K0699 + 176 - K0699 + 188, K0700 + 615 - K0700 + 680, K0704 + 750 - K0704 + 890, Allen, N. Samar	Construction Section	Yes	Public Bidding	10/5/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	-	-	-	-	-	-	-	-	GAA	7,733,996.86	-	7,733,996.86	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021		Short of Award
22IH0026	Construction/ Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers Construction (Extension) of Cataman Flood Control Structures (Cataman River Basin), Brgy. Sampaguita, Jose Abad Santos, Baybay, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/5/2021	10/8-14/2021	10/15/2021	10/28/2021	10/28/2021	-	-	-	-	-	-	-	-	GAA	42,261,920.60	-	42,261,920.60	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/15/2021	10/28/2021	10/28/2021	10/29/2021-11/4/2021	11/5-16/2021		Short of Award
22IH0027	Widening of Permanent Bridges - Kaglangkoy Br. (B003145M) along Cataman-Calbayog Rd, Cataman, N. Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/3/2021	11/3/2021	-	-	-	-	-	-	-	-	GAA	17,688,121.38	-	17,688,121.38	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/3/2021	11/3/2021	11/4-10/2021	11/11-22/2021		Short of Award
22IH0028	Rehab/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Bugko-Neniza-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0762 + 000 - K0763 + 092, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/3/2021	11/3/2021	-	-	-	-	-	-	-	-	GAA	39,199,877.48	-	39,199,877.48	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/3/2021	11/3/2021	11/4-10/2021	11/11-22/2021		Short of Award
22IH0029	Construction of Road at Barangay McKinley, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/3/2021	11/3/2021	-	-	-	-	-	-	-	-	GAA	4,949,473.33	-	4,949,473.33	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/3/2021	11/3/2021	11/4-10/2021	11/11-22/2021		Short of Award
22IH0030	Preventive Maintenance-Asphalt Overlay - Cataman-Laang Rd - K0745 + 883 - K0747 + 000, K0747 + 570 - K0748 + 000, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/3/2021	11/3/2021	-	-	-	-	-	-	-	-	GAA	26,405,266.64	-	26,405,266.64	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/3/2021	11/3/2021	11/4-10/2021	11/11-22/2021		Short of Award
22IH0031	Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase II, Barangay San Luis, Capul, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/13-19/2021	10/22/2021	11/3/2021	11/3/2021	-	-	-	-	-	-	-	-	GAA	2,969,663.82	-	2,969,663.82	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/3/2021	11/3/2021	11/4-10/2021	11/11-22/2021		Short of Award
22IH0032	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Cataman-Calbayog Rd - K0769 + 149 - K0769 + 177, Lope de Vega, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/15-21/2021	10/22/2021	11/4/2021	11/4/2021	-	-	-	-	-	-	-	-	GAA	3,834,385.42	-	3,834,385.42	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/4/2021	11/4/2021	11/5-11/2021	11/12-23/2021		Short of Award
22IH0033	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Poblacion -Barangay Cabacungan Rd - K0699 + 176 - K0699 + 185, Allen, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/15-21/2021	10/22/2021	11/4/2021	11/4/2021	-	-	-	-	-	-	-	-	GAA	1,959,993.11	-	1,959,993.11	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/4/2021	11/4/2021	11/5-11/2021	11/12-23/2021		Short of Award
22IH0034 (Readvertised)	Preventive Maintenance along Allen-Cataman Rd - K0714 + 000 K0714+167.50, K0715+300 - K0716+997, K0717+140 - K0717+478, K0741+300 - K0741+630, Lavezares, Rosario, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	11/8-14/2021	10/22/2021	11/4/2021	11/4/2021	-	-	-	-	-	-	-	-	GAA	41,159,651.49	-	41,159,651.49	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021		Short of Award
22IH0035	Road Widening-Secondary Road Cataman-Laang Rd - K0754 + 174 - K0755 + 500, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	10/12/2021	10/15-21/2021	10/22/2021	11/4/2021	11/4/2021	-	-	-	-	-	-	-	-	GAA	40,782,226.34	-	40,782,226.34	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/22/2021	11/4/2021	11/4/2021	11/5-11/2021	11/12-23/2021		Short of Award
22IH0036	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Cataman-Calbayog Rd - K0782 + (-174) - K0782 + (-040), K0783+603-K0783+712, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	10/18/2021	10/19-25/2021	10/28/2021	11/9/2021	11/9/2021	-	-	-	-	-	-	-	-	GAA	30,540,540.38	-	30,540,540.38	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/9/2021	11/9/2021	11/10-16/2021	11/17-29/2021		Short of Award
22IH0037	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Phase II, Barangay Londres, Allen, Northern Samar	Construction Section	Yes	Public Bidding	10/18/2021	10/19-25/2021	10/28/2021	11/9/2021	11/9/2021	-	-	-	-	-	-	-	-	GAA	5,939,552.11	-	5,939,552.11	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/9/2021	11/9/2021	11/10-16/2021	11/17-29/2021		Short of Award
22IH0038	Construction of Road, Barangay Baybay, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/18/2021	10/19-25/2021	10/28/2021	11/9/2021	11/9/2021	-	-	-	-	-	-	-	-	GAA	4,899,604.32	-	4,899,604.32	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/9/2021	11/9/2021	11/10-16/2021	11/17-29/2021		Short of Award
22IH0039	Preventive Maintenance : Asphalt Overlay -Cataman-Calbayog Rd - K0755 + 887 - K0756 + 863, K0757 + 510 - K0757 + 947, K0759 + 883 - K0760 + 344, Cataman, N. Samar	Construction Section	Yes	Public Bidding	10/19/2021	10/20-26/2021	10/28/2021	11/9/2021	11/9/2021	-	-	-	-	-	-	-	-	GAA	40,214,874.34	-	40,214,874.34	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/9/2021	11/9/2021	11/10-16/2021	11/17-29/2021		Short of Award
22IH0040 (Readvertised)	Construction of Evacuation Center at Barangay Tamate, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	10/19/2021	12/2-8/2021	10/28/2021	11/9/2021	11/9/2021	-	-	-	-	-	-	-	-	GAA	4,949,810.98	-	4,949,810.98	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award
22IH0041	Widening of Permanent Bridge - Veriato Br. (B00239SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.), San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/19/2021	10/20-26/2021	10/28/2021	11/9/2021	11/9/2021	-	-	-	-	-	-	-	-	GAA	42,138,879.49	-	42,138,879.49	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/28/2021	11/9/2021	11/9/2021	11/10-16/2021	11/17-29/2021		Short of Award
22IH0042 (Readvertised)	Preventive Maintenance along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.) - K0683 + 000 - K0683 + 410, K0681 + 800 - K0682 + 325, K0682 + 350 - K0682 + 960, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/20/2021	11/8-14/2021	10/29/2021	11/11/2021	11/11/2021	-	-	-	-	-	-	-	-	GAA	41,159,874.67	-	41,159,874.67	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021		Short of Award
22IH0043	Construction (Completion) of Multi-Purpose Building, Phase II, Barangay San Lazaro, Victoria, Northern Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	-	-	-	-	-	-	-	-	GAA	1,979,828.97	-	1,979,828.97	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021		Short of Award
22IH0044	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Cataman-Calbayog Rd - K0769 + 447 - K0769 + 551, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	-	-	-	-	-	-	-	-	GAA	26,459,866.25	-	26,459,866.25	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021		Short of Award

22IH0045	Construction of Road at Barangay East, San Jose, Northern Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	-	-	-	-	-	-	-	-	GAA	4,949,051.70	-	4,949,051.70	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021		Short of Award
22IH0046	Construction of Shore Protection along Kinagultman, Brgy. Kinagultman, Allen, Northern Samar	Construction Section	Yes	Public Bidding	10/20/2021	10/22-28/2021	10/29/2021	11/11/2021	11/11/2021	-	-	-	-	-	-	-	-	GAA	29,399,512.57	-	29,399,512.57	-	-	-	Representatives, from COA, VACC, PCA, CCWI	10/29/2021	11/11/2021	11/11/2021	11/12-18/2021	11/19/2021-12/1/2021		Short of Award
22IH0047 (Readvertised)	Construction of Flood Control Structure along Brgy. Colab-og (Colab-og Bridge), Victoria, Northern Samar	Construction Section	Yes	Public Bidding	10/26/2021	11/25/2021-12/1/2021	11/4/2021	11/16/2021	11/16/2021	-	-	-	-	-	-	-	-	GAA	48,999,518.03	-	48,999,518.03	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022		Short of Award
22IH0048	Preventive Maintenance: Asphalt Overlay - Allen-Cataman Rd - K0709 + 250 - K0710 + 000, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/26/2021	10/26/2021-11/1/2021	11/4/2021	11/16/2021	11/16/2021	-	-	-	-	-	-	-	-	GAA	10,847,328.40	-	10,847,328.40	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/4/2021	11/16/2021	11/16/2021	11/17-23/2021	11/24/2021-12/6/2021		Short of Award
22IH0049 (Readvertised)	Construction of Evacuation Center, Barangay Talisy, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	10/27/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	-	-	-	-	-	-	-	-	GAA	6,929,941.49	-	6,929,941.49	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022		Short of Award
22IH0050	Construction of Road, Barangay Florina to Barangay San Isidro, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/5/2021	11/18/2021	11/18/2021	-	-	-	-	-	-	-	-	GAA	4,949,955.68	-	4,949,955.68	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/5/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021		Short of Award
22IH0051	Road Widening-Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - 680+(-737.60) - 680+(-610), 682+113.70 - 682+126.50, 682+149.70 - 682+164.00, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/5/2021	11/18/2021	11/18/2021	-	-	-	-	-	-	-	-	GAA	6,461,007.28	-	6,461,007.28	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/5/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021		Short of Award
22IH0052	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0688 + 150 - K0688 + 200, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/5/2021	11/18/2021	11/18/2021	-	-	-	-	-	-	-	-	GAA	19,084,169.38	-	19,084,169.38	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/5/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021		Short of Award
22IH0053	Rehab/Reconstruction/Upgrading of Damaged Paved Roads Poblacion-Barangay Cabacungan Rd - K0703 + 345 - K0703 + 900, Allen, N. Samar	Construction Section	Yes	Public Bidding	10/27/2021	10/29/2021-11/4/2021	11/5/2021	11/18/2021	11/18/2021	-	-	-	-	-	-	-	-	GAA	19,736,001.26	-	19,736,001.26	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/5/2021	11/18/2021	11/18/2021	11/19-25/2021	11/26/2021-12/7/2021		Short of Award
22IH0054	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Enriqueza, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	-	-	-	-	-	-	-	-	GAA	2,969,619.90	-	2,969,619.90	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021		Short of Award
22IH0055	Construction of Evacuation Center, Barangay Calayan, Allen, Northern Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	-	-	-	-	-	-	-	-	GAA	7,919,912.29	-	7,919,912.29	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021		Short of Award
22IH0056	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide: Tertiary Poblacion-Barangay Cabacungan Rd - K0700 + 528 - K0700 + 646, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	-	-	-	-	-	-	-	-	GAA	14,895,867.80	-	14,895,867.80	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021		Short of Award
22IH0057	Construction of San Antonio Shore Protection along San Antonio Circumferential Road, San Antonio, Northern Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	-	-	-	-	-	-	-	-	GAA	48,998,956.30	-	48,998,956.30	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021		Short of Award
22IH0058	Rehabilitation/Major Repair of Permanent Bridges San Miguel Br. (B002795M) along Allen-Cataman Rd, Lavezares, N. Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	-	-	-	-	-	-	-	-	GAA	979,415.50	-	979,415.50	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021		Short of Award
22IH0059	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0696 + 105 - K0696 + 450, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	-	-	-	-	-	-	-	-	GAA	5,409,202.10	-	5,409,202.10	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021		Short of Award
22IH0060	K0683 + 410 - K0684 + 000, K0684 + 450 - K0685 + 345, K0688 + 743 - K0689 + 000, K0690 + 346 - K0690 + 505, San Isidro, N. Samar	Construction Section	Yes	Public Bidding	11/5/2021	11/8-14/2021	11/16/2021	11/29/2021	11/29/2021	-	-	-	-	-	-	-	-	GAA	40,529,487.80	-	40,529,487.80	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/16/2021	11/29/2021	11/29/2021	12/1-7/2021	12/8-20/2021		Short of Award
22IH0061	Preventive Maintenance along Allen-Cataman Rd - K0698 + 018 K0699 + 838, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	-	-	-	-	-	-	-	-	GAA	40,529,783.51	-	40,529,783.51	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021		Short of Award
22IH0062	Rehabilitation/Major Repair of Permanent Bridges Salhag Br. (B002855M) along Allen-Cataman Rd, Rosario, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	-	-	-	-	-	-	-	-	GAA	1,567,800.00	-	1,567,800.00	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021		Short of Award
22IH0063	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Bugko-Nenita-Mirador-Cagant-an-De Maria-Sn Jose Rd - K0770 + 259 - K0770 +315, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	-	-	-	-	-	-	-	-	GAA	6,531,070.39	-	6,531,070.39	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021		Short of Award
22IH0064	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Allen Old Rd - K0697+(-168) - K0697+160, (S000415M) Chainage 052 - Chainage 090, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	-	-	-	-	-	-	-	-	GAA	10,132,955.91	-	10,132,955.91	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021		Short of Award
22IH0065	Rehabilitation/Major Repair of Permanent Bridges Rosario Br. (B002825M) along Allen-Cataman Rd, Rosario, N. Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	-	-	-	-	-	-	-	-	GAA	1,175,590.62	-	1,175,590.62	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021		Short of Award
22IH0066	Construction of Flood Structures along Gebuhwangan River, Brgy. Gebuhwangan, Cataman, Northern Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	-	-	-	-	-	-	-	-	GAA	48,999,889.14	-	48,999,889.14	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021		Short of Award
22IH0067	Construction of Road (Phase 2) at Barangay Sabang-Tabok, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	-	-	-	-	-	-	-	-	GAA	4,949,576.76	-	4,949,576.76	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021		Short of Award
22IH0068	Rehabilitation/Major Repair of Permanent Bridges Londres Br. (B002755M) along Allen-Cataman Rd	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	-	-	-	-	-	-	-	-	GAA	979,963.29	-	979,963.29	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021		Short of Award
22IH0069	Rehabilitation/Major Repair of Permanent Bridges Nose Br. (B002845M) along Allen-Cataman Rd	Construction Section	Yes	Public Bidding	11/12/2021	11/15-22/2021	11/24/2021	12/6/2021	12/6/2021	-	-	-	-	-	-	-	-	GAA	979,724.54	-	979,724.54	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/24/2021	12/6/2021	12/6/2021	12/7-11/2021	12/14-24/2021		Short of Award
22IH0070	Construction / Improvement of Access Roads Leading to Capul Circumferential Road, Aguin-Landusan-Sawang-Sapasawan-Jubang-Oson-Poblacion Section, Capul, Northern Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	-	-	-	-	-	-	-	-	GAA	7,349,066.41	-	7,349,066.41	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021		Short of Award
22IH0071	Road Widening-Cataman-Calbayog Rd - K0746 + 945 - K0747 + 145, K0750 + 096 - K0750 + 330, K0752 + 690 - K0752 + 930, K0753 + 360 - K0753 + 600, K0758 + 130 - K0758 + 620, Cataman, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	-	-	-	-	-	-	-	-	GAA	45,259,032.59	-	45,259,032.59	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021		Short of Award
22IH0072	Rehabilitation/Major Repair of Permanent Bridges Lanod Br. (B002865M) along Allen-Cataman Rd, Rosario, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	-	-	-	-	-	-	-	-	GAA	1,175,948.04	-	1,175,948.04	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021		Short of Award

22H0073	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Bugko-Nentia-Mirador-Cagpant-an-De Maria-Sn Jose Rd - K0772 + 2810 - K0772 + 3094, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	-	-	-	-	-	-	-	GAA	16,296,615.31	-	16,296,615.31	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021		Short of Award
22H0074	Construction of Road, Sitio Crystal Mountain, Barangay San Jose, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	-	-	-	-	-	-	-	GAA	4,949,917.89	-	4,949,917.89	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021		Short of Award
22H0075	Construction of Roads Slope Protection Structure - Mondragon-Bantayan Old Rd - K0758 + 803 - K0758 + 815, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	-	-	-	-	-	-	-	GAA	2,645,751.45	-	2,645,751.45	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021		Short of Award
22H0076	Rehabilitation/Major Repair of Permanent Bridges Taguibian Br. (B00536SM) along Catarman-Laoang Rd, Catarman, N. Samar	Construction Section	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/26/2021	12/9/2021	12/9/2021	-	-	-	-	-	-	-	GAA	979,496.87	-	979,496.87	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021		Short of Award
22H0077	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Catarman-Calbayog Rd - K0754 + 120 - K0754 + 140, Catarman, N. Samar	Construction Section	Yes	Public Bidding	11/17/2021	11/19-25/2021	11/26/2021	12/9/2021	12/9/2021	-	-	-	-	-	-	-	GAA	5,389,861.23	-	5,389,861.23	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021		Short of Award
22H0078	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Catarman-Calbayog Rd - K0774 + 273 - K0774 + 302, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	11/17/2021	11/19-25/2021	11/26/2021	12/9/2021	12/9/2021	-	-	-	-	-	-	-	GAA	7,741,648.01	-	7,741,648.01	-	-	-	Representatives, from COA, VACC, PCA, CCWI	11/26/2021	12/9/2021	12/9/2021	12/10-16/2021	10/17-28/2021		Short of Award
22H0079	Rehabilitation/Major Repair of Permanent Bridges Muyaw Br. (B00541SM) along Catarman-Laoang Rd, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	-	-	-	-	-	-	-	GAA	1,959,817.37	-	1,959,817.37	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022		Short of Award
22H0080	Construction of Access Roads leading to Dalakit - Tamburusan-Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion), Catarman, Northern Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	-	-	-	-	-	-	-	GAA	7,349,824.85	-	7,349,824.85	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022		Short of Award
22H0081	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Dasang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0680 + 524 - K0681 + 050, Allen, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	-	-	-	-	-	-	-	GAA	15,434,598.00	-	15,434,598.00	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022		Short of Award
22H0082	Construction / Upgrading / Rehabilitation of Drainage along National Roads Catarman-Laoang Rd - K0744 + (-100) - K0744 + 245, Catarman, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	-	-	-	-	-	-	-	GAA	5,409,424.80	-	5,409,424.80	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022		Short of Award
22H0083	Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase II, Barangay Salhag, Rosario, Northern Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	-	-	-	-	-	-	-	GAA	4,949,467.62	-	4,949,467.62	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022		Short of Award
22H0084	Rehabilitation/Major Repair of Permanent Bridges Enriqueta Br. (B00280SM) along Allen-Catarman Rd, Lavezares, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	-	-	-	-	-	-	-	GAA	1,469,880.74	-	1,469,880.74	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022		Short of Award
22H0085	Construction (Completion) of Bridge, Phase II, Galutan National High School (Catarman River) to Barangay Duña Pulqueria, Catarman, Northern Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	-	-	-	-	-	-	-	GAA	4,949,599.04	-	4,949,599.04	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022		Short of Award
22H0086	Rehabilitation/Major Repair of Permanent Bridges Catarman Br. (B00556SM) along Catarman-Laoang Rd, Catarman, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	-	-	-	-	-	-	-	GAA	979,691.22	-	979,691.22	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022		Short of Award
22H0087	Rehabilitation/Major Repair of Permanent Bridges Dizo Br. (B00267SM) along Catarman-Calbayog Rd, Lope de Vega, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	-	-	-	-	-	-	-	GAA	979,883.69	-	979,883.69	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022		Short of Award
22H0088	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Catarman-Calbayog Rd - K0766 + 855 - K0766 + 864, Catarman, N. Samar	Construction Section	Yes	Public Bidding	11/23/2021	11/25/2021-12/1/2021	12/3/2021	12/15/2021	12/15/2021	-	-	-	-	-	-	-	GAA	2,841,726.47	-	2,841,726.47	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/15/2021	12/15/2021	12/16-22/2021	12/23/2021-1/3/2022		Short of Award
22H0089	Construction / Upgrading / Rehabilitation of Drainage along National Roads Catarman Div Rd 2 - K0746 + 258.19 - K0746 + 588, Catarman, N. Samar	Construction Section	Yes	Public Bidding	11/25/2021	11/26/2021-12/2/20214	12/3/2021	12/17/2021	12/17/2021	-	-	-	-	-	-	-	GAA	5,502,965.87	-	5,502,965.87	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/17/2021	12/17/2021	12/20-27/2021	12/28/2021-1/10/2022		Short of Award
22H0090	Rehabilitation/Major Repair of Permanent Bridges - Sabang Br. (B00278SM) along Allen - Catarman Rd. Lavezares, N. Samar	Construction Section	Yes	Public Bidding	11/25/2021	11/26/2021-12/2/20214	12/3/2021	12/17/2021	12/17/2021	-	-	-	-	-	-	-	GAA	1,959,849.29	-	1,959,849.29	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/3/2021	12/17/2021	12/17/2021	12/20-27/2021	12/28/2021-1/10/2022		Short of Award
22H0091	Rehabilitation/Major Repair of Permanent Bridges Bugko Br. (B00540SM) along Catarman-Laoang Rd, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	-	-	-	-	-	-	-	GAA	1,959,897.19	-	1,959,897.19	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award
22H0092	Construction of Drainage Canal, Barangay Daganas, Catarman, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	-	-	-	-	-	-	-	GAA	4,949,667.32	-	4,949,667.32	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award
22H0093	Construction of Multi-Purpose Building (Evacuation Center), Barangay Maragat, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	-	-	-	-	-	-	-	GAA	8,909,296.30	-	8,909,296.30	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award
22H0094	Construction of Drainage Canal, Barangay Dalakit, Catarman, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	-	-	-	-	-	-	-	GAA	4,949,506.84	-	4,949,506.84	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award
22H0095	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay San Miguel, Lavezares, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	-	-	-	-	-	-	-	GAA	1,979,323.44	-	1,979,323.44	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award
22H0096	Rehabilitation/Major Repair of Permanent Bridges Colab-og Br. (B00247SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br), Victoria, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	-	-	-	-	-	-	-	GAA	979,117.53	-	979,117.53	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award
22H0097	Rehab/Reconstruction/Upgrading of Damaged Paved Roads - Catarman-Laoang Rd - K0763 + 618.80 - K0763 + 800, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	-	-	-	-	-	-	-	GAA	11,850,487.46	-	11,850,487.46	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award
22H0098	Rehab/Reconstruction/Upgrading of Damaged Paved Roads - Catarman-Laoang Rd - K0763 + 316 - K0763 + 618.80, Mondragon, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	-	-	-	-	-	-	-	GAA	20,672,748.21	-	20,672,748.21	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award
22H0099	Rehabilitation/Major Repair of Permanent Bridges Cap-anahao Br. (B00265SM) along Catarman-Calbayog Rd, Catarman, N. Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	-	-	-	-	-	-	-	GAA	2,449,888.90	-	2,449,888.90	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award

22H100	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Bugko, Mondragon, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	-	-	-	-	-	-	-	-	GAA	2,969,797.91	-	2,969,797.91	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award
22H101	Construction (Completion) of Multi-Purpose Building, Brgy. Destacado, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	-	-	-	-	-	-	-	-	GAA	1,979,608.11	-	1,979,608.11	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award
22H102	Construction / Improvement of Access Roads from Poblacion (Brgy. Sila) leading to Pink Beach, Brgy. Sila, San Vicente, Northern Samar	Construction Section	Yes	Public Bidding	11/26/2021	12/2-8/2021	12/10/2021	12/22/2021	12/22/2021	-	-	-	-	-	-	-	-	GAA	5,782,483.23	-	5,782,483.23	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/10/2021	12/22/2021	12/22/2021	12/23-29/2021	12/31/2021-1/11/2022		Short of Award
22H103	Construction of San Isidro-Lope De Vega Road, San Isidro, Northern Samar	Construction Section	Yes	Public Bidding	12/6/2021	12/9-15/2021	12/17/2021	12/29/2021	12/29/2021	-	-	-	-	-	-	-	-	GAA	97,999,579.85	-	97,999,579.85	-	-	-	Representatives, from COA, VACC, PCA, CCWI	12/17/2021	12/29/2021	12/29/2021	12/31/2021-1/6/2022	12/7-8/2022		Short of Award

Total Alloted Budget of On-going Procurement Activities																			1,582,140,409.82		1,582,140,409.82	-	-	-	-				
---	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	------------------	--	------------------	---	---	---	---	--	--	--	--

CONSULTING SERVICES

21CSH01	21CSH01 – Consultancy Services for the Sub-surface Exploration/Geotechnical Investigation for the following Projects: 1.Widening of Permanent Bridges, Liguad Br. (B00254SM) along Catarman-Cabayang Rd 2.Widening of Permanent Bridges, Kaglangkoy Br. (B00314SM) along Catarman-Cabayang Rd 3.Widening of Permanent Bridges, Hibaabaogan Br. (B00252SM) along Catarman-Cabayang Rd 4.Widening of Permanent Bridges, Gemarobay Br. (B00260SM) along Catarman-Cabayang Rd 5.Construction of Dalakit Shore Protection, Brgy. Dalakit, Catarman, Northern Samar 6.Construction(Extension) of Catarman Flood Control Structures (Catarman River Basin), Brgy. Sampaguita, Jose Abad Santos, Baybay, Catarman, Northern Samar 7.Construction of Flood Control Structure along Brgy. Sabang Zone 2 and Brgy. Looz, Allen, Northern Samar 8.Construction of San Antonio Shore Protection along San Antonio Circumferential Road, San Antonio, Northern Samar 9.Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Daang Maharika (S00002SM)(Sn Isidro-Sn Juatico Br- K0691+176 – K0692+000 10.Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Daang Maharika (S00001SM)(Sn Isidro-Sn Juatico Br- K0688+150 – K0689+200 11.Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Daang Maharika (S00001SM)(Sn Isidro-Sn Juatico Br- K0689+970 – K0690+040 12.Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Poblacion-Barangay Cabacungan Road- K0699+176 – K0699+185 13.Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Poblacion-Barangay Cabacungan Road- K0700+528 – K0700+646 14.Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Poblacion-Barangay Cabacungan Road- K0704+866 – K0704+914 15.Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Poblacion-Barangay Cabacungan Road- K0704+962 – K0705+026 16.Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Poblacion-Barangay Cabacungan Road- K0706+440 – K0706+472 17.Rehabilitation/Reconstruction of	Planning and Design Section			Public Bidding	9/1/3/2021	9/14-20/2021	9/28/2021	9/21/2021	10/11/2021 10/14/2021	11/9-10/2021	11/10/2021	11/12/2021	11/15/2021	12/15/2021	12/17/2021	12/17/2021 - 12/17/2022	12/17/2023	PDE	2,287,814.00	-	2,929,290.61	1,700,000.00	-	1,700,000.00	Representatives, from COA, VACC, PJCE	9/28/2021	9/21/2021	10/11/2021 10/14/2021	11/27/2020	11/27/2020		Consultancy Services for the Sub-surface Exploration

Prepared by:

JOAN CANDYLOU G. ARAO
Acting Head, Procurement Unit/BAC Secretariat

Recommended for Approval by:

EDWIN S. TABLE
Administrative Officer V

APPROVED:

MARIO D. VILLENA
OIC - District Engineer