

Procurement Monitoring Report as of June 30, 2025

DPWH-Misamis Occidental 1st DEO, Oroquieta City																																
Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
						Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
24GSK0002	Procurement of Security Services for DPWH- Misamis Occidental 1st DEO Compound for Six (6) Months (January to June 2025).	Administrative Section	No	Public Bidding	-	Nov. 20-26, 2024	29-Nov-24	17-Dec-24	17-Dec-24	17-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24	3-Jan-25	7-Jan-25			EAO 2024	1,155,600.00			1,155,452.58			COA - Invited but failed to attend PCCI - Invited but failed to attend NGO - Invited but failed 							

Prepared by:


CHANEL L. QUINON
Head - BAC Secretariat

Recommended for Approval by:


GEORGIE L. RUELAN
BAC Chairperson

APPROVED:


CHARITO B. MADULA
District Engineer