

ANNEX B

DPWH CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE - Procurement Monitoring Report as of 06/30/2025

Code (UACS/PA P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
2024 PROCUREMENT OF GOODS																																
		24GFE0024 - Provision of Six (6) Security Services Requirements for DPWH Camarines Sur 2nd District Engineering Office Compound Under One (1) Year Service Agreement	Various Sections	Public Bidding	01/08/2025	01/09/2025-01/15/2025	01/16/2025	01/28/2025	01/28/2025	02/03/2025	02/04/2025-02/12/2025 and 02/17/2025-02/28/2025	03/12/2025	03/17/2025	03/18/2025	03/18/2025			GAA 2024	1,628,761.39			1,285,200.00			COA, CEMPC	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025		
																								CSCCI	01/10/2025	01/10/2025	01/10/2025	01/10/2025	01/10/2025			
		24GFE0025 - Purchase of Spare Parts, Tools and Attachment for Maintenance of DPWH Equipment and Service Vehicle	Maintenanc e	Public Bidding	02/12/2025	02/13/2025-02/19/2025	02/20/2025	03/04/2025	03/04/2025	03/06/2025	03/06/2025	03/18/2025	03/18/2025	03/18/2025	03/18/2025			GAA 2024	6,116,963.20			6,113,913.00			COA, CEMPC	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025		
																								CSCCI	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025			
		24GFE0026 - Procurement of Photovoltaic Solar Panel System with 6KW and 12KW 5th Generation Hybrid Inverter and Li-ION Battery	Planning and Design Section	Public Bidding	03/04/2025	03/05/2025-03/11/2025	03/12/2025	03/24/2025	03/24/2025	03/27/2025	03/27/2025	05/19/2025	05/19/2025	05/20/2025	05/20/2025			GAA 2024	7,305,295.45			7,293,295.00			COA, CEMPC	03/06/2025	03/06/2025	03/06/2025	03/06/2025	03/06/2025		
																								CSCCI	03/06/2025	03/06/2025	03/06/2025	03/06/2025	03/06/2025			
2024 INFRASTRUCTURE PROJECTS																																
		24FE0070 - Construction of Flood Mitigation Structure along Bicol River (Upstream, Leftside), Barangay Balagu Vajo, Minabac, Camarines Sur	Maintenance	Public Bidding	01/30/2025	02/01/2025-02/09/2025	02/10/2025	02/24/2025	02/24/2025	02/25/2025	02/26/2025-03/06/2025	03/06/2025	03/14/2025	03/18/2025	03/18/2025			GAA 2024	48,250,000.00			47,767,729.67			CEMPC, COA	02/04/2025	02/04/2025	02/04/2025	02/04/2025	02/04/2025		
																								NACAP	02/04/2025	02/04/2025	02/04/2025	02/04/2025	02/04/2025			
		24FE0071 - Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund : Construction of 1STY 2CL School Building, Awayan Elementary School, Libmanan, Camarines Sur	Construction	Public Bidding	03/04/2025	03/06/2025-03/12/2025	03/13/2025	03/25/2025	03/25/2025	04/02/2025	04/03/2025-04/14/2025	04/15/2025	05/23/2025	05/28/2025	06/03/2025			GAA 2024	6,965,000.00			6,821,134.94			CEMPC, COA, DEPED	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025		
																								NACAP	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025			
		24FE0072 - Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund : Construction of 1STY 2CL School Building, Bocal Elementary School, San Fernando, Camarines Sur	Construction	Public Bidding	03/04/2025	03/06/2025-03/12/2025	03/13/2025	03/25/2025	03/25/2025	04/02/2025	04/03/2025-04/14/2025	04/15/2025	05/23/2025	05/28/2025	06/03/2025			GAA 2024	6,965,000.00			6,822,455.23			CEMPC, COA, DEPED	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025		
																								NACAP	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025			
		24FE0073 - Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund : Construction of 1STY 2CL School Building, Grijalvo Elementary School, San Fernando, Camarines Sur	Construction	Public Bidding	03/04/2025	03/06/2025-03/12/2025	03/13/2025	03/25/2025	03/25/2025	04/02/2025	04/03/2025-04/14/2025	04/15/2025	05/23/2025	05/28/2025	06/09/2025			GAA 2024	6,965,000.00			6,821,129.04			CEMPC, COA, DEPED	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025		
																								NACAP	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025			
		24FE0074 - Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund : Construction of 1STY 3CL School Building, Sempaloc ES, Ganza, Camarines Sur	Construction	Public Bidding	03/04/2025	03/06/2025-03/12/2025	03/13/2025	03/25/2025	03/25/2025	04/02/2025	04/03/2025-04/14/2025	04/15/2025	06/05/2025	06/09/2025	06/16/2025			GAA 2024	9,950,000.00			9,705,785.79			CEMPC, COA, DEPED	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025		
																								NACAP	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025			
		24FE0075 - Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund : Construction of 1STY 3CL School Building, Calawet PS / Elementary School, Pamplona, Camarines Sur	Construction	Public Bidding	03/04/2025	03/06/2025-03/12/2025	03/13/2025	03/25/2025	03/25/2025	04/02/2025	04/03/2025-04/14/2025	04/15/2025	06/05/2025	06/09/2025	06/16/2025			GAA 2024	9,950,000.00			9,740,487.07			CEMPC, COA, DEPED	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025		
																								NACAP	03/07/2025	03/07/2025	03/07/2025	03/07/2025	03/07/2025			
2025 PROCUREMENT OF CONSULTANCY (No Consultancy)																																
2025 PROCUREMENT OF GOODS																																
		25GFE0001 - Purchase of Materials for Pavement, Bridge and Drainage Maintenance of National Roads and Bridges - CY 2025	Maintenance	Public Bidding	03/31/2025	04/01/2025 to 04/07/2025	04/08/2025	04/22/2025	04/22/2025	04/24/2025	04/24/2025	04/25/2025	04/29/2025	04/30/2025	04/30/2025			GAA 2025	4,671,637.30			4,600,000.00			COA, CEMPC	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025		
																								CSCCI	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025			
		25GFE0002 - Purchase of Materials for Traffic Service Maintenance of National Roads and Bridges - CY 2025	Maintenance	Public Bidding	03/31/2025	04/01/2025 to 04/07/2025	04/08/2025	04/22/2025	04/22/2025	04/24/2025	04/24/2025	04/25/2025	04/29/2025	04/30/2025	04/30/2025			GAA 2025	2,098,582.70			2,098,000.00			COA, CEMPC	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025		
																								CSCCI	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025			
		25GFE0003 - Purchase of Spare Parts for Maintenance of DPWH Equipment & Service Vehicle	Maintenance	Public Bidding	03/31/2025	04/01/2025 to 04/07/2025	04/08/2025	04/22/2025	04/22/2025	04/24/2025	04/24/2025	04/25/2025	04/29/2025	04/30/2025	04/30/2025			GAA 2025	1,063,629.60			1,063,000.00			COA, CEMPC	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025		
																								CSCCI	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025			
		25GFE0004 - Supply of Fuel for Various DPWH Equipment and Machines	Maintenance	Public Bidding	03/31/2025	04/01/2025 to 04/07/2025	04/08/2025	04/22/2025	04/22/2025	04/24/2025	04/24/2025	04/25/2025	04/29/2025	05/02/2025	05/02/2025			GAA 2025	998,641.90			990,000.00			COA, CEMPC	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025		
																								CSCCI	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025			
		25GFE0005 - Supply of Materials for Pavement and Traffic Services Maintenance of National Roads - CY 2025	Maintenance	Public Bidding	05/20/2025	05/21/2025 to 05/27/2025	05/28/2025	06/09/2025	06/09/2025	06/09/2025	06/09/2025	06/16/2025	06/16/2025	06/17/2025	06/17/2025			GAA 2025	3,501,700.46			3,500,000.00			COA, CEMPC	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025		
																								CSCCI	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025			
2025 INFRASTRUCTURE PROJECTS																																
		25FE0001 - CSSP: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT) Dalipay-San Antonio Road leading to IT-BPO Industry, Misor, Camarines Sur	Construction	Public Bidding	10/16/2024	10/18/2024-10/27/2024	10/28/2024	11/11/2024	11/11/2024	11/12/2024	11/13/2024 - 11/22/2024	11/25/2024 02/18/2025	02/24/2025	02/28/2025	03/03/2025			GAA 2025	12,250,000.00			12,127,500.00			CEMPC, COA	10/18/2024	10/18/2024	10/18/2024	10/18/2024	10/18/2024		
																								NACAP	10/18/2024	10/18/2024	10/18/2024	10/18/2024	10/18/2024			
		25FE0002 - OO1: Network Development Program- Construction of By-Pass and Diversion Roads - Pamplona-San Fernando Bypass Road (Package 7), Camarines Sur	Construction	Public Bidding	10/16/2024	10/18/2024-10/27/2024	10/28/2024	11/11/2024	11/11/2024	11/12/2024	11/13/2024 - 11/22/2024	11/25/2024 02/18/2025	02/24/2025	02/28/2025	03/03/2025			GAA 2025	29,400,000.00			29,106,000.00			CEMPC, COA	10/18/2024	10/18/2024	10/18/2024	10/18/2024	10/18/2024		
																								NACAP	10/18/2024	10/18/2024	10/18/2024	10/18/2024	10/18/2024			
		25FE0003 - CSSP: Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program- KATUPARAN) - San Isidro-Bahao Road leading to Bahao Port, Libmanan, Camarines Sur, Package D	Construction	Public Bidding	10/18/2024	10/21/2024-10/27/2024	10/28/2024	11/11/2024	11/11/2024	11/12/2024	11/13/2024 - 11/22/2024	11/25/2024 02/18/2025	02/24/2025	02/28/2025	03/03/2025			GAA 2025	116,382,860.00			115,210,830.99			CEMPC, COA	10/18/2024	10/18/2024	10/18/2024	10/18/2024	10/18/2024		
																								NACAP	10/18/2024	10/18/2024	10/18/2024	10/18/2024	10/18/2024			
		25FE0004 - CSSP: Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program- KATUPARAN) - San Isidro-Bahao Road leading to Bahao Port, Libmanan, Camarines Sur, Package C	Construction	Public Bidding	11/05/2024	11/07/2024-11/13/2024	11/14/2024	11/27/2024	11/27/2024	11/28/2024	12/3/2024 - 12/10/2024	12/11/2024 02/18/2025	02/24/2025	02/28/2025	03/03/2025			GAA 2025	144,750,000.00			143,302,674.96			CEMPC, COA	11/08/2024	11/08/2024	11/08/2024	11/08/2024	11/08/2024		
																								NACAP	11/08/2024	11/08/2024	11/08/2024	11/08/2024	11/08/2024			

ANNEX B

DPWH CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE - Procurement Monitoring Report as of 06/30/2025

Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
	25FE0005 - CSSP: Construction/ Improvement of Access Roads leading to Seaports (Kabada Tungo sa Palaparan, Riles at Daungan Program - KATUPARAN) - San Isidro-Bahao Road leading to Bahao Port, Libmanan, Camarines Sur, Package B	Construction	Public Bidding	11/05/2024	11/07/2024-11/13/2024	11/14/2024	11/27/2024	11/27/2024	11/28/2024	12/3/2024 - 12/10/2024	12/11/2024 02/18/2025	02/24/2025	02/28/2025	03/03/2025				GAA 2025	144,750,000.00			143,302,497.17			CEMPC, COA	11/08/2024	11/08/2024	11/08/2024	11/08/2024	11/08/2024		
																									NACAP	11/08/2024	11/08/2024	11/08/2024	11/08/2024	11/08/2024		
	25FE0006 - CSSP: Construction/ Improvement of Access Roads leading to Seaports (Kabada Tungo sa Palaparan, Riles at Daungan Program - KATUPARAN) - San Isidro-Bahao Road leading to Bahao Port, Libmanan, Camarines Sur, Package A	Construction	Public Bidding	11/05/2024	11/07/2024-11/13/2024	11/14/2024	11/27/2024	11/27/2024	11/28/2024	12/3/2024 - 12/10/2024	12/11/2024 02/18/2025	02/24/2025	02/28/2025	03/03/2025				GAA 2025	144,750,000.00			143,100,200.50			CEMPC, COA	11/08/2024	11/08/2024	11/08/2024	11/08/2024	11/08/2024		
																									NACAP	11/08/2024	11/08/2024	11/08/2024	11/08/2024	11/08/2024		
	25FE0007 - OO1: Network Development Program- Construction of By-Pass and Diversion Roads - Mlaor-Pil Bypass Road (Package 6), Camarines Sur	Construction	Public Bidding	11/18/2024	11/20/2024-11/26/2024	11/27/2024	12/10/2024	12/10/2024	12/11/2024	12/12/2024 - 12/18/2024	12/18/2024 02/18/2025	02/24/2025	02/28/2025	03/03/2025				GAA 2025	29,400,000.00			29,106,272.15			CEMPC, COA	11/21/2024	11/21/2024	11/21/2024	11/21/2024	11/21/2024		
																									NACAP	11/21/2024	11/21/2024	11/21/2024	11/21/2024	11/21/2024		
	25FE0008 - CSSP: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Antonio Road along San Antonio, Mlaor-Camarines Sur Watersports Complex (CWC), Pil Road, Mlaor, Camarines Sur	Construction	Public Bidding	11/18/2024	11/20/2024-11/26/2024	11/27/2024	12/10/2024	12/10/2024	12/11/2024	12/12/2024 - 12/18/2024	12/18/2024 03/24/2025	03/24/2025	03/25/2025	03/25/2025				GAA 2025	29,400,000.00			29,106,000.00			CEMPC, COA	11/21/2024	11/21/2024	11/21/2024	11/21/2024	11/21/2024		
																									NACAP	11/21/2024	11/21/2024	11/21/2024	11/21/2024	11/21/2024		
	25FE0009 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bagamehon, Libmanan, Camarines Sur	Construction	Public Bidding	11/18/2024	11/20/2024-11/26/2024	11/27/2024	*** CANCELLED CONTRACT ***											GAA 2025							CEMPC, COA	11/21/2024	11/21/2024	11/21/2024	11/21/2024	11/21/2024		
																									NACAP	11/21/2024	11/21/2024	11/21/2024	11/21/2024	11/21/2024		
	25FE0010 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bahay, Libmanan, Camarines Sur	Construction	Public Bidding	11/19/2024	11/21/2024-11/27/2024	11/28/2024	12/11/2024	12/11/2024	12/11/2024	12/13/2024 - 12/18/2024	12/18/2024 02/18/2025	02/24/2025	02/28/2025	03/03/2025				GAA 2025	19,800,000.00			19,602,176.76			CEMPC, COA	11/22/2024	11/22/2024	11/22/2024	11/22/2024	11/22/2024		
																									NACAP	11/22/2024	11/22/2024	11/22/2024	11/22/2024	11/22/2024		
	25FE0011 - CSSP: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Calawat, Pamplona, Camarines Sur	Construction	Public Bidding	11/21/2024	11/25/2024-12/01/2024	12/02/2024	12/16/2024	12/16/2024	12/17/2024	12/18/2024 - 12/26/2024	12/26/2024 06/03/2025	06/05/2025	06/09/2025	06/16/2025				GAA 2025	64,350,000.00			63,704,200.00			CEMPC, COA	11/26/2024	11/26/2024	11/26/2024	11/26/2024	11/26/2024		
																									NACAP	11/26/2024	11/26/2024	11/26/2024	11/26/2024	11/26/2024		
	25FE0012 - LP: National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction (Phase 2) of DPWH Office Building, Camarines Sur 2nd DEO, San Gabriel, Pamplona, Camarines Sur	Construction	Public Bidding	11/21/2024	11/25/2024-12/01/2024	12/02/2024	12/16/2024	12/16/2024	12/17/2024	12/18/2024 - 12/26/2024	12/26/2024 06/03/2025	06/05/2025	06/09/2025	06/16/2025				GAA 2025	29,400,000.00			29,164,800.00			CEMPC, COA	11/26/2024	11/26/2024	11/26/2024	11/26/2024	11/26/2024		
																									NACAP	11/26/2024	11/26/2024	11/26/2024	11/26/2024	11/26/2024		
	25FE0013 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bagamehon-Calawat Road, Barangay Bagamehon, Libmanan, Camarines Sur	Construction	Public Bidding	11/21/2024	11/25/2024-12/01/2024	12/02/2024	12/16/2024	12/16/2024	12/17/2024	12/18/2024 - 12/26/2024	12/26/2024 06/03/2025	06/05/2025	06/09/2025	06/16/2025				GAA 2025	64,350,000.00			63,706,400.00			CEMPC, COA	11/26/2024	11/26/2024	11/26/2024	11/26/2024	11/26/2024		
																									NACAP	11/26/2024	11/26/2024	11/26/2024	11/26/2024	11/26/2024		
	25FE0014 - OO2: Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Bicol River (Downstream), Barangay Baliuag Nuevo, Minabac, Camarines Sur	Maintenance	Public Bidding	11/25/2024	11/26/2024-12/02/2024	12/03/2024	12/16/2024	12/16/2024	12/17/2024	12/18/2024 - 12/26/2024	12/26/2024 02/18/2025	02/24/2025	02/28/2025	03/03/2025				GAA 2025	62,725,000.00			62,096,740.00			CEMPC, COA	11/27/2024	11/27/2024	11/27/2024	11/27/2024	11/27/2024		
																									NACAP	11/27/2024	11/27/2024	11/27/2024	11/27/2024	11/27/2024		
	25FE0015 - OO2: Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Cut-off Channel, Bicol River, Barangay Flordeliz, Mlaor, Camarines Sur	Maintenance	Public Bidding	11/25/2024	11/26/2024-12/02/2024	12/03/2024	12/16/2024	12/16/2024	12/17/2024	12/18/2024 - 12/26/2024	12/26/2024 02/18/2025	02/24/2025	02/28/2025	03/03/2025				GAA 2025	96,500,000.00			95,530,653.38			CEMPC, COA	11/27/2024	11/27/2024	11/27/2024	11/27/2024	11/27/2024		
																									NACAP	11/27/2024	11/27/2024	11/27/2024	11/27/2024	11/27/2024	</	

ANNEX B

DPWH CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE - Procurement Monitoring Report as of 06/30/2025

Code (UACS/PA P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	25FE0032	Construction/Rehabilitation of Rainwater Collectors System (RWCS) in Public Facilities 1) Malibong Elementary School, Brgy. Malibong, Gainza, Camarines Sur 2) Cagbunga Elementary School, Brgy. Cagbunga, Gainza, Camarines Sur 3) Dahlig Elementary School, Brgy. Dahlig, Gainza, Camarines Sur 4) Hamoraron Elementary School, Brgy. Hamoraron, Minabac, Camarines Sur 5) Del Socorro Elementary School, Brgy. Del Socorro, Minabac, Camarines Sur	Construction	Public Bidding	05/05/2025	05/07/2025- 05/13/2025	05/14/2025	05/28/2025	05/28/2025	06/02/2025	06/03/2025- 06/05/2025	06/05/2025	06/11/2025	06/20/2025	06/20/2025			GAA 2025	2,605,500.00			2,553,390.00			CEMPC, COA	05/08/2025	05/08/2025	05/08/2025	05/08/2025	05/08/2025		
																								NACAP	05/08/2025	05/08/2025	05/08/2025	05/08/2025	05/08/2025			
	25FE0033	Basic Educational Facilities Fund (BEFF): Construction of Elementary and Secondary Classrooms - Construction of School Building, Bal Flor Elementary School, Mlaor, Camarines Sur	Construction	Public Bidding	05/05/2025	05/07/2025- 05/13/2025	05/14/2025	05/28/2025	05/28/2025	06/02/2025	06/03/2025- 06/05/2025	06/05/2025	06/11/2025	06/20/2025	06/20/2025			GAA 2025	9,950,000.00			9,744,982.78			CEMPC, COA, DEPED	05/08/2025	05/08/2025	05/08/2025	05/08/2025	05/08/2025		
																								NACAP	05/08/2025	05/08/2025	05/08/2025	05/08/2025	05/08/2025			
	25FE0034	Basic Educational Facilities Fund (BEFF): Construction of Elementary and Secondary Classrooms - Construction of School Building, Capucnasan Elementary School, Mlaor, Camarines Sur	Construction	Public Bidding	05/05/2025	05/07/2025- 05/13/2025	05/14/2025	05/28/2025	05/28/2025	06/02/2025	06/03/2025- 06/05/2025	06/05/2025	06/11/2025	06/20/2025	06/20/2025			GAA 2025	9,950,000.00			9,744,546.06			CEMPC, COA, DEPED	05/08/2025	05/08/2025	05/08/2025	05/08/2025	05/08/2025		
																								NACAP	05/08/2025	05/08/2025	05/08/2025	05/08/2025	05/08/2025			
Total Alloted Budget of Procurement Activities																		1,616,827,592.00														
Total Contract Price of Procurement Actitvites Conducted																					1,597,698,987.43											
Total Savings (Total Alloted Budget - Total Contract Price)																					19,128,604.57											
ON-GOING PROCUREMENT ACTIVITIES																																
2025 INFRASTRUCTURE PROJECTS																																
	25FE0022	CSSP: Basic Infrastructure Program (EIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure along Bcol River Basin, Barangay Baisag Viejo, Minabac, Camarines Su	Maintenance	Public Bidding	02/21/2025	02/24/2025- 03/02/2025	03/03/2025	03/17/2025	03/17/2025	03/18/2025	03/19/2025- 03/21/2025							GAA 2025	99,000,000.00					CEMPC, COA	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
																								NACAP	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
	25FE0023	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Flood Mitigation Structures Protecting Major/Strategic Public Buildings/ Facilities - Construction of Aawayan-Barcelonita Road Dike (Package 1), Libmanan, Camarines Sur	Maintenance	Public Bidding	02/21/2025	02/24/2025- 03/02/2025	03/03/2025	03/18/2025	03/18/2025	03/19/2025	03/20/2025- 03/31/2025							GAA 2025	139,925,000.00					CEMPC, COA	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
																								NACAP	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
	25FE0024	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Flood Mitigation Structures Protecting Major/Strategic Public Buildings/ Facilities - Construction of Aawayan-Barcelonita Road Dike (Package 2), Libmanan, Camarines Sur	Maintenance	Public Bidding	02/21/2025	02/24/2025- 03/02/2025	03/03/2025	03/18/2025	03/18/2025	03/19/2025	03/20/2025- 03/31/2025							GAA 2025	139,925,000.00					CEMPC, COA	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
																								NACAP	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
	25FE0025	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Flood Mitigation Structures Protecting Major/Strategic Public Buildings/ Facilities - Construction of Aawayan-Barcelonita Road Dike (Package 3), Libmanan, Camarines Sur	Maintenance	Public Bidding	02/21/2025	02/24/2025- 03/02/2025	03/03/2025	03/18/2025	03/18/2025	03/19/2025	03/20/2025- 03/31/2025							GAA 2025	139,925,000.00					CEMPC, COA	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
																								NACAP	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
	25FE0026	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Flood Mitigation Structures Protecting Major/Strategic Public Buildings/ Facilities - Construction of Aawayan-Barcelonita Road Dike (Package 4), Libmanan, Camarines Sur	Maintenance	Public Bidding	02/21/2025	02/24/2025- 03/02/2025	03/03/2025	03/18/2025	03/18/2025	03/19/2025	03/20/2025- 03/31/2025							GAA 2025	139,925,000.00					CEMPC, COA	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
																								NACAP	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
	25FE0027	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Flood Mitigation Structures Protecting Major/Strategic Public Buildings/ Facilities - Construction of Aawayan-Barcelonita Road Dike (Package 5), Libmanan, Camarines Sur	Maintenance	Public Bidding	02/21/2025	02/24/2025- 03/02/2025	03/03/2025	03/18/2025	03/18/2025	03/19/2025	03/20/2025- 03/31/2025							GAA 2025	139,925,000.00					CEMPC, COA	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
																								NACAP	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
	25FE0028	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Flood Mitigation Structures Protecting Major/Strategic Public Buildings/ Facilities - Construction of Aawayan-Barcelonita Road Dike (Package 6), Libmanan, Camarines Sur	Maintenance	Public Bidding	02/21/2025	02/24/2025- 03/02/2025	03/03/2025	03/18/2025	03/18/2025	03/19/2025	03/20/2025- 03/31/2025							GAA 2025	139,925,000.00					CEMPC, COA	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
																								NACAP	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025			
Total Alloted Budget of On-going Procurement Activities																		938,550,000.00			-											