



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DINAGAT ISLANDS
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
San Jose, Dinagat Islands

January 14, 2021

The GPPB TSO

Unit 2505, Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center,
Pasig City

Sir/Ma'am:

In compliance with the instruction to submit procurement related documents, submitted for your reference are the following documents of this office to wit:

1. Procurement Monitoring Report (PMR) as of December 31, 2021 for;
 - a. Civil Works
 - b. Goods and;
 - c. Consulting Services

These documents were already sent thru email at pmr@gppb.gov.ph and delacruz.janelle@dpuh.gov.ph email address.

Very truly yours,


RUEL B. BANTUGAN
District Engineer

R.13.15.5 RBB: BAC/CTA/RBL

Open Onaga Islands District Engineering Office Procurement Monitoring Report as of December 31, 2020

Item Number	Procurement Description	Bids/Offers		Is this an Early Procurement Activity?	Mode of Procurement		Procurement Activity												Source of Funds			Total		Contract Cost (PWT)		List of Invited Observers	Date of Receipt of Invitation	Number of Bidders who participated																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
		PMO	Bid/Offer		Pre-Bid Conference	Advertise of Bid	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual	Date of SAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
21C000001	CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND/OR GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONSTRUCTION OF PULUPULUPES BUILDINGS, BSCF, BIRTHWANA, SAM 2022, DIANCAIT ISLANDS			No																Capital Outlay PDA 2021		300,000.00																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												

Prepared by:


JONATHAN B. INFANTE
 Engineer II
 Island SAC Secretary

Recommended for Approval by:


CHARLES WAYNE L. OROPESA
 Chief, Construction Division
 SAC, Onaga Islands

Approved:


JONATHAN B. INFANTE
 District Engineer

Sl. No. (GAA Number)	Project Name / Requirement	Est. Value	Is this an Early Procurement Activity?	Mode of Procurement	As per Procurement Activity												GAA (Rupees)			Contract Cost (Rupees)		Date of Receipt of Invoice						Remarks (if any change from the above)						
					Pre-Bid Conference	And Pre-Bid	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Final Bid	Date of Bidding Resolution (Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds		Total	MOOE	CO	Total	MOOE	CO	COA, PICE, Senior Citizens Ass., AGO-RF	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Final Bid	Delivery/ Completion/ Acceptance		
11400001	Construction of Flood Control Structural Retaining Wall for L. L. (Design Inval)	000	No	Public Bidding	11/24/2020													GAA 2021	GAA 2021	9,800,000.00		9,800,000.00	9,802,471.89		9,802,471.89	COA, PICE, Senior Citizens Ass., AGO-RF	11/07/2020	11/08/2020	11/08/2020	11/08/2020	11/07/2020			
11400002	Construction of Flood Control Structural Retaining Wall for L. L. (Design Inval)	000	No	Public Bidding														GAA 2021	GAA 2021	1,800,000.00		1,800,000.00	1,828,936.45		1,828,936.45	COA, PICE, Senior Citizens Ass., AGO-RF	11/08/2020	11/08/2020	11/08/2020	11/08/2020	11/07/2020			
11400003	Construction of Flood Control Structural Retaining Wall for L. L. (Design Inval)	000	No	Public Bidding														GAA 2021	GAA 2021	2,970,000.00		2,970,000.00	2,907,630.00		2,907,630.00	COA, PICE, Senior Citizens Ass., AGO-RF	11/08/2020	11/08/2020	11/08/2020	11/08/2020	11/07/2020			
11400004	Construction of Flood Control Structural Retaining Wall for L. L. (Design Inval)	000	No	Public Bidding														GAA 2021	GAA 2021	2,970,000.00		2,970,000.00	2,907,631.15		2,907,631.15	COA, PICE, Senior Citizens Ass., AGO-RF	11/08/2020	11/08/2020	11/08/2020	11/08/2020	11/07/2020			
11400005	Construction of Flood Control Structural Retaining Wall for L. L. (Design Inval)	000	No	Public Bidding														GAA 2021	GAA 2021	1,980,000.00		1,980,000.00	1,960,115.24		1,960,115.24	COA, PICE, Senior Citizens Ass., AGO-RF	11/08/2020	11/08/2020	11/08/2020	11/08/2020	11/07/2020			
11400006	Construction of Flood Control Structural Retaining Wall for L. L. (Design Inval)	000	No	Public Bidding														GAA 2021	GAA 2021	1,000,000.00		1,000,000.00	989,903.04		989,903.04	COA, PICE, Senior Citizens Ass., AGO-RF	11/08/2020	11/08/2020	11/08/2020	11/08/2020	11/07/2020			
11400007	Construction of Flood Control Structural Retaining Wall for L. L. (Design Inval)	000	No	Public Bidding														GAA 2021	GAA 2021	1,480,000.00		1,480,000.00	1,464,800.00		1,464,800.00	COA, PICE, Senior Citizens Ass., AGO-RF	11/08/2020	11/08/2020	11/08/2020	11/08/2020	11/07/2020			
11400008	Construction of Flood Control Structural Retaining Wall for L. L. (Design Inval)	000	No	Public Bidding	11/08/2020													GAA 2021	GAA 2021	24,750,000.00		24,750,000.00	24,604,896.80		24,604,896.80	COA, PICE, Senior Citizens Ass., AGO-RF	11/08/2020	11/08/2020	11/08/2020	11/08/2020	11/07/2020			
11400009	Construction of Flood Control Structural Retaining Wall for L. L. (Design Inval)	000	No	Public Bidding	11/08/2020													GAA 2021	GAA 2021	9,800,000.00		9,800,000.00	9,790,030.23		9,790,030.23	COA, PICE, Senior Citizens Ass., AGO-RF	11/07/2020	11/08/2020	11/08/2020	11/08/2020	11/07/2020			
11400010	Construction of Flood Control Structural Retaining Wall for L. L. (Design Inval)	000	No	Public Bidding														GAA 2021	GAA 2021															
11400011	Construction of Flood Control Structural Retaining Wall for L. L. (Design Inval)	000	No	Public Bidding														GAA 2021	GAA 2021															

[illegible]

[illegible]

Code (Last 4 digits)	Procurement Project/Activity	Grd	Is this an Early Procurement Activity?	Actual Procurement Activity														Total (Grd 1)			Total (Grd 2)			Date of Receipt of Invitation						Remarks (if applicable to non-Inv)																																																																																																																																																																																																																																														
				Pre-Bid Conference	Ack/Past of IB	Pre-bid Cost	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP		COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP	COM, PICE, Senior Citizen Asst./NGO-IP

[illegible]

CPWH Dinagat Islands District Engineering Office Procurement Monitoring Report as of December 31, 2021

Date (Quarter)	Procurement Requirement/Project	PMO/Unit Head Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	Agg. (PWT)		Contract (Est. Price)		List of Invited Bidders	Date of Review of Invoice					Remarks Is it a Single Purchase or a Contract Agmt?																																																																																																																																																																																																																																																																																																																																																																																																											
				Pre-Bid Conference	Advis/Prior of IB	Pre-Bid Cost	Eligibility Check	Submission of Bids	Bid Evaluation	Post Bid	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion		Inspection & Acceptance	Total	MOOE	Total		MOOE	Pre-Bid Cost	Eligibility Check	Submission of Bids	Bid Evaluation		Post Bid	Delivery Completion/ Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																									
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																						
SEC005																																																																																																																																																																																																																																																																																																																																																																																																																																						
21QHE0001	Supplies/Deliveries for the Procurement of Diesel Fuel to accommodate the consumption of various equipment and services assigned in Maintenance Section of this office.	CEO	No	Small Value	N/A	February 9 -15, 2021	N/A	February 9 -15, 2021	February 16, 2021	February 16, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 17, 2021	February 1

Case Number	Project Name - Project/Subject	PRR/First Offer	Is This an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	Bids/Offers		Contract Cost (Bids)	List of Invited Bidders	Open to Receipt of Bids/Offers					Remarks Is it a Small Purchase under the APR?				
					Pre-Bid Conference	Advt/Post of B.	Pre-Bid Conf.	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Qual	Date of BMC Resolution Recommending	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion		Inspection & Acceptance	Total			MOOE	Total	MOOE	Pre-Bid Conf.	Eligibility Check		Sub/Spec of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)
210NE0000	Supplies/Deliveries of various consumable materials of gross value and charges to be used by Maintenance Section this office (PMH-01060)	DOO	No	Small Value	N/A	March 3-9, 2021	N/A	March 10, 2021	March 10, 2021	March 11, 2021	-	3/16/21	March 17, 2021	March 23, 2021	April 5, 2021	May 9, 2021	May 12, 2021	GA 2021	85,000.00	140,000.00	226,910.00	104,000.00	COA, NGO-Reach Foundation, Senior Citizens, DPOC	-	09/03/2021	09/03/2021	09/03/2021	-	-	03/05/2021	85,000.00
210NE0010	Supplies/Deliveries of office furniture to be used in Quality Assurance Section this office (PMH-03020 for the 1st Quarter C.Y. 2021	DOO	No	Small Value	N/A	March 3-9, 2021	N/A	March 10, 2021	March 10, 2021	March 11, 2021	-	3/16/21	March 17, 2021	March 23, 2021	April 8, 2021	May 11, 2021	May 12, 2021	GA 2021	85,000.00	140,000.00	226,910.00	104,000.00	COA, NGO-Reach Foundation, Senior Citizens, DPOC	-	09/03/2021	09/03/2021	09/03/2021	-	-	03/05/2021	85,000.00
210NE0014	Supplies/Deliveries of 500-l Gasoline, Special and 2000-l Diesel Fuel to be utilized in the operation of Administrative Section and Office of the District Engineer for the 1st Quarter C.Y. 2021	DOO	No	Small Value	N/A	March 3-9, 2021	N/A	March 10, 2021	March 10, 2021	March 11, 2021	-	3/16/21	March 17, 2021	March 23, 2021	April 6, 2021	May 11, 2021	May 12, 2021	GA 2021	85,000.00	140,000.00	226,910.00	104,000.00	COA, NGO-Reach Foundation, Senior Citizens, DPOC	-	09/03/2021	09/03/2021	09/03/2021	-	-	03/05/2021	85,000.00
210NE0015	Supplies/Deliveries of various spareparts for the preventive maintenance of the official vehicles of Quality Assurance Section for the 1st Quarter C.Y. 2021	DOO	No	Small Value	N/A	March 3-9, 2021	N/A	March 10, 2021	March 10, 2021	March 11, 2021	-	3/16/21	March 17, 2021	March 25, 2021	April 21, 2021			GA 2021	85,000.00	140,000.00	226,910.00	104,000.00	COA, NGO-Reach Foundation, Senior Citizens, DPOC	-	03/03/2021	03/03/2021	03/03/2021	-	-		
210NE0024	Supplies/Deliveries of 1 unit of Computer Desktop with accessories to be used in Finance Section this office (PMH-01060 for the 2nd Quarter C.Y. 2021	DOO	No	Small Value	N/A	March 7 -13, 2021	N/A	March 15, 2021	March 15, 2021	March 16, 2021	-	3/17/21	March 18, 2021	March 23, 2021	April 6, 2021	May 10, 2021	May 11, 2021	GA 2021	85,000.00	140,000.00	226,910.00	104,000.00	COA, NGO-Reach Foundation, Senior Citizens, DPOC	-	09/03/2021	09/03/2021	09/03/2021	-	03/05/2021		
210NE0017	Supplies/Deliveries of 1 unit of Photo Copier Machine to be used in Finance Section this office (PMH-03020 for the 2nd Quarter C.Y. 2021	DOO	No	Small Value	N/A	March 7 -13, 2021	N/A	March 15, 2021	March 15, 2021	March 16, 2021	-	3/17/21	March 18, 2021	March 23, 2021	April 6, 2021	May 10, 2021	May 11, 2021	GA 2021	85,000.00	140,000.00	226,910.00	104,000.00	COA, NGO-Reach Foundation, Senior Citizens, DPOC	-	09/03/2021	09/03/2021	09/03/2021	-			

Case Number	Procurement Requirement	PMO/Initiator	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Add Profit		Contract Cost Profit		List of Invited Bidders	Date of Receipt of Invoice						Remarks															
					Pre-bid Conference	Advertise of IB	Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	Total	MOOE		Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)																
210ME0002	Supplier/Deliveries of various spareparts, OA and labors for the consumption of various maintenance equipment and service vehicles for the 2nd Quarter C.Y. 2021	DDO	No	Small Value	N/A	April 17-23, 2021	N/A	April 28, 2021	April 28, 2021	April 29, 2021	-	5/3/21	May 5, 2021	June 1, 2021	June 23, 2021			GAA 2021	58,000.00	99,825.00	160,000.00	337,844.65	428,232.40	521,950.00			58,000.00	99,825.00	160,000.00	337,844.65	428,232.40	521,950.00	COA, , NGO-Reach Foundation, Senior Officer, DPMO	COA, , NGO-Reach Foundation, Senior Officer, DPMO	04/23/2021	04/23/2021	04/23/2021	04/23/2021	04/23/2021						
210ME0003	Supplier/Deliveries of various Spareparts & Janitorial supplies to be used in Construction Section and Administrative Section for the 2nd Quarter C.Y. 2021	DDO	No	Small Value	N/A	April 17-23, 2021	N/A	April 28, 2021	April 28, 2021	April 29, 2021	-	5/3/21	May 5, 2021	June 1, 2021	June 23, 2021			GAA 2021	58,000.00	99,825.00	160,000.00	337,844.65	428,232.40	521,950.00			58,000.00	99,825.00	160,000.00	337,844.65	428,232.40	521,950.00	COA, , NGO-Reach Foundation, Senior Officer, DPMO	COA, , NGO-Reach Foundation, Senior Officer, DPMO	04/23/2021	04/23/2021	04/23/2021	04/23/2021	04/23/2021						
210ME0007	Supplier/Deliveries of various Furniture and Fixtures to be used in Construction Section for the 2nd Quarter C.Y. 2021	DDO	No	Small Value	N/A	April 17-23, 2021	N/A	April 28, 2021	April 28, 2021	April 29, 2021	-	5/3/21	May 5, 2021	June 1, 2021	June 23, 2021			GAA 2021	58,000.00	99,825.00	160,000.00	337,844.65	428,232.40	521,950.00			58,000.00	99,825.00	160,000.00	337,844.65	428,232.40	521,950.00	COA, , NGO-Reach Foundation, Senior Officer, DPMO	COA, , NGO-Reach Foundation, Senior Officer, DPMO	04/23/2021	04/23/2021	04/23/2021	04/23/2021	04/23/2021						
210ME0006	Supplier/Deliveries of 30 drum Asphalt cement to be used in rectification of road defects along Divisat - Landa Road for the 2nd Quarter C.Y. 2021	DDO	No	Small Value	N/A	April 17-23, 2021	N/A	April 28, 2021	April 28, 2021	April 29, 2021	-	5/3/21	May 5, 2021	June 1, 2021	June 23, 2021			GAA 2021	58,000.00	99,825.00	160,000.00	337,844.65	428,232.40	521,950.00			58,000.00	99,825.00	160,000.00	337,844.65	428,232.40	521,950.00	COA, , NGO-Reach Foundation, Senior Officer, DPMO	COA, , NGO-Reach Foundation, Senior Officer, DPMO	04/23/2021	04/23/2021	04/23/2021	04/23/2021	04/23/2021						
210ME0010	Supplier/Deliveries of IT equipment and accessories to be used in Construction Section, & Planning & Design Section of the office for the 1st & 2nd Quarter C.Y. 2021	DDO	No	Small Value	N/A	April 17-23, 2021	N/A	April 28, 2021	April 28, 2021	April 29, 2021	-	5/3/21	May 5, 2021	June 1, 2021	June 23, 2021			GAA 2021	58,000.00	99,825.00	160,000.00	337,844.65	428,232.40	521,950.00			58,000.00	99,825.00	160,000.00	337,844.65	428,232.40	521,950.00	COA, , NGO-Reach Foundation, Senior Officer, DPMO	COA, , NGO-Reach Foundation, Senior Officer, DPMO	04/23/2021	04/23/2021	04/23/2021	04/23/2021	04/23/2021						
210ME0012	Supplier/Deliveries of various spareparts to be used in Maintenance Section for the 2nd Quarter C.Y. 2021	DDO	No	Small Value	N/A	April 17-23, 2021	N/A	April 28, 2021	April 28, 2021	April 29, 2021	-	5/3/21	May 5, 2021	June 1, 2021	June 23, 2021			GAA 2021	58,000.00	99,825.00	160,000.00	337,844.65	428,232.40	521,950.00			58,000.00	99,825.00	160,000.00	337,844.65	428,232.40	521,950.00	COA, , NGO-Reach Foundation, Senior Officer, DPMO	COA, , NGO-Reach Foundation, Senior Officer, DPMO	04/23/2021	04/23/2021	04/23/2021	04/23/2021	04/23/2021						

Code (Activity)	Procurement Description	PMO/Proc User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PMT)		Contract Cost (PMT)		List of Invited Observers	Date of Receipt of Invoices					Final Status					
					Pre-Bid Conference	App/Prec of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual	Date of BMC Resolution Recommending	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion/ Inspection & Acceptance	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post-Qual	Delivery/ Completion/ Acceptance (if applicable)									
210HE0000	Supplier/Deliveries of 6 pos. Smartphones for Geotagging to be used by the Commission Section Engineers.	DEO	No	Small Value	N/A	May 24-30, 2021	N/A	May 31, 2021	May 31, 2021	June 1, 2021	-	6/3/21	June 4, 2021	June 7, 2021	July 5, 2021		QAA 2021	126,000.00		126,000.00	126,000.00		126,000.00		COA, , NGO-Reach Foundation, Senior Citizens, DPOCI	-	5/28/21	5/28/21	5/28/21			
210HE0001	Supplier/Deliveries of various spareparts for the preventive maintenance of the official vehicles assigned in the Construction Section (the office Driver DODD for the 2nd Quarter C.Y. 2021	DEO	No	Small Value	N/A	April 22-28, 2021	N/A	April 29, 2021	April 29, 2021	April 30, 2021	-	5/4/21	May 6, 2021	June 1, 2021	July 5, 2021		QAA 2021	343,150.00		343,150.00	326,875.00		326,875.00		COA, , NGO-Reach Foundation, Senior Citizens, DPOCI	-	04/23/2021	04/23/2021	04/23/2021			
210HE0004	Supplier/Deliveries of fuel and Gasoline for the consumption of various Motor Vehicle Equipment and Services for the 2nd Quarter of C.Y. 2021 at Pinarik-Oragad Island.	DEO	No	Small Value	N/A	April 22-28, 2021	N/A	April 29, 2021	April 29, 2021	April 30, 2021	-	5/4/21	May 6, 2021	June 1, 2021	June 23, 2021	July 5, 2021		QAA 2021	675,000.00		675,000.00	675,000.00		675,000.00		COA, , NGO-Reach Foundation, Senior Citizens, DPOCI	-	04/23/2021	04/23/2021	04/23/2021		
210HE0005	Supplier/Deliveries of various spareparts for the repair and preventive of official service assigned in Administrative Section for the 2nd Quarter C.Y. 2021	DEO	No	Small Value	N/A	April 22-28, 2021	N/A	April 29, 2021	April 29, 2021	April 30, 2021	-	5/4/21	May 6, 2021	June 1, 2021	July 5, 2021		QAA 2021	86,635.00		86,635.00	86,030.00		86,030.00		COA, , NGO-Reach Foundation, Senior Citizens, DPOCI	-	04/23/2021	04/23/2021	04/23/2021			
210HE0006	Supplier/Deliveries of various spareparts for the preventive maintenance of the official service assigned in Planning & Design Section for the 2nd Quarter C.Y. 2021	DEO	No	Small Value	N/A	April 22-28, 2021	N/A	April 29, 2021	April 29, 2021	April 30, 2021	-	5/4/21	May 6, 2021	June 1, 2021	July 5, 2021		QAA 2021	132,658.00		132,658.00	128,308.00		128,308.00		COA, , NGO-Reach Foundation, Senior Citizens, DPOCI	-	04/23/2021	04/23/2021	04/23/2021			
210HE0007	Supplier/Deliveries of various materials for the repair/maintenance of M/R Docks	DEO	No	Small Value	N/A	April 28-May 5, 2021	N/A	May 6, 2021	May 6, 2021	May 7, 2021	-	5/11/21	May 14, 2021	June 1, 2021	July 5, 2021		QAA 2021	46,040.00		46,040.00	45,710.00		45,710.00		COA, , NGO-Reach Foundation, Senior Citizens, DPOCI	-	04/30/2021	04/30/2021	04/30/2021			
210HE0009	Supplier/Deliveries of office equipment to be used in Administrative Section	DEO	No	Small Value	N/A	May 8-14, 2021	N/A	May 31, 2021	May 31, 2021	May 31, 2021	-	5/21/21	May 25, 2021	June 1, 2021	July 5, 2021		QAA 2021	34,000.00		34,000.00	33,000.00		33,000.00		COA, , NGO-Reach Foundation, Senior Citizens, DPOCI	-	11/05/2021	11/05/2021	11/05/2021			
210HE0010	Supplier/Deliveries of 6 pos. Smartphones for Geotagging to be used by the Commission Section Engineers.	DEO	No	Small Value	N/A	May 24-30, 2021	N/A	May 31, 2021	May 31, 2021	June 1, 2021	-	6/3/21	June 4, 2021	June 7, 2021	July 5, 2021		QAA 2021	126,000.00		126,000.00	126,000.00		126,000.00		COA, , NGO-Reach Foundation, Senior Citizens, DPOCI	-	5/28/21	5/28/21	5/28/21			

Code (Activity)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ASD (per)		Contract Cost (Rup.)		List of Invited Bidders	Date of Receipt of Evaluation						Remarks		
					Pre-bid Conference	Sub-Peek of IB	Pre-bid Cost	Eligibility Check	Subtypes of Bids	Bid Evaluation	Post Qual	Date of BMC Resolution/Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	Total		MOOE	Pre-bid Cost	Eligibility Check	Subtypes of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (if applicable)	
210NE00001	Supplies/Deliveries of IT Equipment and Accessories to be used in the operation of Quality Assurance Section and Construction Section for the 2nd Quarter of C.Y. 2021	DEO	No	Small Value	N/A	May 24-30, 2021	May 24-30, 2021	N/A	May 31, 2021	May 31, 2021	June 1, 2021	June 1, 2021	-	6/2/21	June 4, 2021	June 7, 2021	July 5, 2021	GAA 2021	675,425.00	202,604.00	675,425.00	202,604.00	COA, , NGO-Reach Foundation, Senior Citizens, DPCCJ	-	06/08/2021	06/08/2021	06/08/2021	-	-	
210NE00002	Supplies/Deliveries of various IT Equipment and Accessories to be used in the operation of Administrative Section (the office DPWH-DIPEO)	DEO	No	Small value	N/A	May 24-30, 2021	May 24-30, 2021	N/A	May 31, 2021	May 31, 2021	June 1, 2021	June 1, 2021	-	6/2/21	June 4, 2021	June 7, 2021	July 5, 2021	GAA 2021	-	-	646,500.00	199,045.00	COA, , NGO-Reach Foundation, Senior Citizens, DPCCJ	-	-	-	-	-	-	
210NE00003	Supplies/Deliveries of Junction Supplies to be used in the operation of General Services Office for the 1st Quarter of C.Y. 2021	DEO	No	Shopping	N/A	February 28- March 6, 2021	February 28- March 6, 2021	N/A	March 8, 2021	March 8, 2021	March 9, 2021	March 9, 2021	-	3/11/21	March 15, 2021	March 23, 2021	March 29, 2021	GAA 2021	23,205.00	-	23,205.00	-	COA, , NGO-Reach Foundation, Senior Citizens, DPCCJ	-	02/03/2021	02/03/2021	02/03/2021	02/03/2021	02/03/2021	
210NE00008	Supplies/Deliveries of various common-use supplies to be used on Administrative Section and Office of the District Engineer of this office for the 1st Quarter of C.Y. 2021	DEO	No	Shopping	N/A	February 28- March 6, 2021	February 28- March 6, 2021	N/A	March 8, 2021	March 8, 2021	March 9, 2021	March 9, 2021	-	3/11/21	March 15, 2021	March 23, 2021	March 29, 2021	GAA 2021	108,002.00	-	108,002.00	-	COA, , NGO-Reach Foundation, Senior Citizens, DPCCJ	-	02/03/2021	02/03/2021	02/03/2021	02/03/2021	02/03/2021	
210NE00009	Supplies/Deliveries of IT equipment and accessories to be used in Quality Assurance Section, Maintenance Section, Construction Section, & Planning & Design Section of this office for the 1st & 2nd Quarters of C.Y. 2021	DEO	No	Shopping	N/A	April 17-23, 2021	April 17-23, 2021	N/A	April 28, 2021	April 28, 2021	April 29, 2021	April 29, 2021	-	5/3/21	May 5, 2021	June 1, 2021	July 5, 2021	GAA 2021	202,604.00	-	202,604.00	-	COA, , NGO-Reach Foundation, Senior Citizens, DPCCJ	-	4/23/21	4/23/21	4/23/21	4/23/21	4/23/21	
210NE00011	Supplies/Deliveries of various common-use supplies to be used in Finance Section, Office of the District Engineer, Quality Assurance Section, Maintenance Section, Construction Section and	DEO	No	Shopping	N/A	August 4-11, 2021	August 4-11, 2021	N/A	August 12, 2021	August 12, 2021	August 13, 2021	August 13, 2021	-	8/16/2021	8/26/2021	August 30, 2021	August 30, 2021	GAA 2021	675,425.00	-	675,425.00	-	COA, , NGO-Reach Foundation, Senior Citizens, DPCCJ	-	06/08/2021	06/08/2021	06/08/2021	06/08/2021	06/08/2021	

Slack (minutes)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Award (USD)			Contract Cost (USD)		List of Invited Observers	Date of Receipt of Invitation						Remarks Is there any change in the award?							
					Pre-bid Conference	Advertisement of Bids	Pre-bid Visit	Eligibility Check	Submits of bids	Bid Evaluation	Post-Qual	Cave of EoC Resolution Recommending	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion Inspection & Acceptance	Source of Funds	Total	MOED	Total	MOED	Pre-bid Visit	Eligibility check		Submits of Bids	Bid Evaluation	Post-Qual	Delivery/ Completion Acceptance (if applicable)										
210M0004	Supplies/Deliveries of 1 pc IT Phone with beacon for the office operation assigned in Construction Section of the office for the 2nd Quarter of CY 2021	DDO	No	Shopping	N/A	August 4-11, 2021	August 4-11, 2021	August 12, 2021	August 12, 2021	August 12, 2021	August 12, 2021	August 13, 2021	August 13, 2021	8/16/2021	8/16/2021	8/20/2021	8/20/2021	August 30, 2021	August 30, 2021					GAA 2021	84,000.00		84,000.00	81,930.00		81,930.00	COA , NGO-Reach Foundation, Senior Citizen, DIPCO	-	12/08/2021	12/08/2021	12/08/2021	12/08/2021	-	
210M0004	Supplies/Deliveries of 2 pcs. Computer with LCD Monitor for the office operation assigned in Construction Section of the office for the 2nd Quarter of CY 2021	DDO	No	Shopping	N/A	August 4-11, 2021	August 4-11, 2021	August 12, 2021	August 12, 2021	August 12, 2021	August 12, 2021	August 13, 2021	August 13, 2021	8/16/2021	8/16/2021	8/20/2021	8/20/2021	August 30, 2021	August 30, 2021					GAA 2021	26,000.00		26,000.00	21,580.00		21,580.00	COA , NGO-Reach Foundation, Senior Citizen, DIPCO	-	06/08/2021	06/08/2021	06/08/2021	06/08/2021	-	
203M0004	Supplies/Deliveries of 2 unit Total Station and 2 unit GPRS Receiver (Cantonese and Tagg Registration) assigned in Planning & Design Section the office DPWH-00000	DDO	No	Small Value	N/A	August 4-11, 2021	August 4-11, 2021	August 12, 2021	August 12, 2021	August 12, 2021	August 12, 2021	August 13, 2021	August 13, 2021	8/16/2021	8/16/2021	8/20/2021	8/20/2021	August 30, 2021	August 30, 2021					GAA 2021	82,800.00		82,800.00	80,000.00		80,000.00	COA , NGO-Reach Foundation, Senior Citizen, DIPCO	-	06/08/2021	06/08/2021	06/08/2021	06/08/2021	-	
210M0004	Supplies/Deliveries of various Tower and the Maintenance of PDA Printer to be used in Planning & Design Section the office DPWH-00000	DDO	No	Small Value	N/A	August 10-16, 2021	August 10-16, 2021	August 17, 2021	August 17, 2021	August 17, 2021	August 17, 2021	August 18, 2021	August 18, 2021	8/19/2021	8/19/2021	8/23/2021	8/23/2021	August 31, 2021	August 31, 2021					GAA 2021	419,000.00		419,000.00	374,000.00		374,000.00	COA , NGO-Reach Foundation, Senior Citizen, DIPCO	-	12/08/2021	12/08/2021	12/08/2021	12/08/2021	-	
203M0004	Supplies/Deliveries of spare parts to be used for the previous replacement of service unit, vehicles, Philippines Service Unit/200 assigned in Construction Section the office DPWH-00000	DDO	No	Small Value	N/A	August 10-16, 2021	August 10-16, 2021	August 17, 2021	August 17, 2021	August 17, 2021	August 17, 2021	August 18, 2021	August 18, 2021	8/19/2021	8/19/2021	8/23/2021	8/23/2021	August 31, 2021	August 31, 2021					GAA 2021	226,150.00		226,150.00	220,093.00		220,093.00	COA , NGO-Reach Foundation, Senior Citizen, DIPCO	-	12/08/2021	12/08/2021	12/08/2021	12/08/2021	-	
210M0004	Supplies/Deliveries of various materials to be used in Maintenance Section the office DPWH-00000	DDO	No	Small Value	N/A	August 10-16, 2021	August 10-16, 2021	August 17, 2021	August 17, 2021	August 17, 2021	August 17, 2021	August 18, 2021	August 18, 2021	8/19/2021	8/19/2021	8/23/2021	8/23/2021	August 31, 2021	August 31, 2021					GAA 2021	84,000.00		84,000.00	81,930.00		81,930.00	COA , NGO-Reach Foundation, Senior Citizen, DIPCO	-	12/08/2021	12/08/2021	12/08/2021	12/08/2021	-	

Procurement Number	Procurement Description/Subject	Procurement Owner	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												AGG (PWT)		Contract Cost (PWT)		List of Invited Bidders	Date of Receipt of Evidence					Remarks to Be Entered in the Log							
					Pre-Bid Conference	Adopted of IB	Pre-Bid Conf	Eligibility Check	Subpoen of others	Bid Evaluation	Post-Qual	Date of EAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total	MOOE	Total		MOOE	Pre-Bid Conf	Eligibility Check	Subpoen of IBs	Bid Evaluation		Post Qual	Bidding/Completion/Acceptance (if applicable)					
2104N00009	Supply/Delivery of various sanitary and janitorial accessories and Steel Tape to be used in the operation of Planning and Design	DPO	No	Shopping	N/A	August 27 - September 2, 2021	N/A	September 3, 2021	September 3, 2021	September 6, 2021		September 8, 2021	September 14, 2021	September 30, 2021	September 30, 2021			GAO 2021	38,005.00		38,005.00		36,360.00		36,360.00		CCA, NGO-Reach Foundation, Senior Citizens, DPOC	-	08/30/2021	08/30/2021	08/30/2021	08/30/2021		
2104N00010	Supply/Delivery of 1 lot Executive Chair and 1000 sets of table and 5000 sets (Accessories) to be assigned in new office of Finance Section	DPO	No	Shopping	N/A	August 27 - September 2, 2021	N/A	September 3, 2021	September 3, 2021	September 6, 2021		September 8, 2021	September 14, 2021	September 30, 2021	September 30, 2021			GAO 2021	120,900.00		120,900.00		119,880.00		119,880.00		CCA, NGO-Reach Foundation, Senior Citizens, DPOC	-	08/30/2021	08/30/2021	08/30/2021	08/30/2021		
2104N00011	Supply/Delivery of 1 lot Executive Chair and 1000 sets of table and 5000 sets (Accessories) to be assigned in new office of Finance Section	DPO	No	Shopping	N/A	August 27 - September 2, 2021	N/A	September 3, 2021	September 3, 2021	September 6, 2021		September 8, 2021	September 14, 2021	September 30, 2021	September 30, 2021			GAO 2021	161,339.00		161,339.00		150,860.00		150,860.00		CCA, NGO-Reach Foundation, Senior Citizens, DPOC	-	08/30/2021	08/30/2021	08/30/2021	08/30/2021		
2104N00012	Supply/Delivery of other supplies to be used by the Planning and Design Section the office DPOC, DPOCO for the 2nd Quarter C.Y. 2021	DPO	No	Shopping	N/A	August 27 - September 2, 2021	N/A	September 3, 2021	September 3, 2021	September 6, 2021		September 8, 2021	September 14, 2021	September 30, 2021	September 30, 2021			GAO 2021	85,800.00		85,800.00		81,360.00		81,360.00		CCA, NGO-Reach Foundation, Senior Citizens, DPOC	-	08/30/2021	08/30/2021	08/30/2021	08/30/2021		
2104N00013	Supply/Delivery of various sanitary and janitorial accessories and Steel Tape to be used in the operation of Planning and Design	DPO	No	Shopping	N/A	August 27 - September 2, 2021	N/A	September 3, 2021	September 3, 2021	September 6, 2021		September 8, 2021	September 14, 2021	September 30, 2021	September 30, 2021			GAO 2021	85,800.00		85,800.00		81,360.00		81,360.00		CCA, NGO-Reach Foundation, Senior Citizens, DPOC	-	08/30/2021	08/30/2021	08/30/2021	08/30/2021		

Date (mm/dd/yyyy)	Procurement Program/Project	PMB/Procuree	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										AAO (Part)		Contract Close (Part)		List of Invited Offerors	Date of Receipt of Deliverables					Remarks								
					Pre-Proc Conference	Acknowled of Rf	Pre-Proc Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual	Date of EOC Resolution Recommending	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Temporary & Acceptance	Final AAO		MOOR	Final AAO	MOOR	10/29/2021	10/29/2021		10/29/2021	10/29/2021	Post-Qual	Delivery/ Completion/ Acceptance (If Applicable)				
21090007 (Pre-SO)	S/O of 1 lot of Recycled Steel/Class II/III Cement to be used at new office at Finance Section the office C-101-0000	DEO	No	Small Value	N/A	November 15-21, 2021	N/A		November 22, 2021	November 22, 2021	November 23, 2021		November 25, 2021	December 2, 2021	December 3, 2021	December 3, 2021			COA 2021	118,831.92		118,831.92	118,830.50		118,830.50	COA, , NGO-Reach Foundation, Senior Citizens, DAPCO	-	11/17/2021	11/17/2021	11/17/2021			
20040021	S/O of Pre-owned Detailed Engineering Supplies to be used in drawing and design Section the office D-001-0000 for the 4th Quarter of C.Y. 2021	DEO	No	Small Value	N/A	October 28 - November 2, 2021	N/A		November 3, 2021	November 3, 2021	November 4, 2021		November 9, 2021	November 10, 2021	November 11, 2021	November 11, 2021			COA 2021	107,970.00		107,970.00	107,957.00		107,957.00	COA, , NGO-Reach Foundation, Senior Citizens, DAPCO	-	10/29/2021	10/29/2021	10/29/2021			
21040070	Supplies/consumables of various Supplies and materials to be used for office operation assigned in Construction Section the office for the 4th Quarter of C.Y. 2021	DEO	No	Shopping	N/A	October 26 - November 2, 2021	N/A		November 3, 2021	November 3, 2021	November 4, 2021		November 9, 2021	November 10, 2021	November 11, 2021	November 11, 2021			COA 2021	38,000.00		38,000.00	38,000.00		38,000.00	COA, , NGO-Reach Foundation, Senior Citizens, DAPCO	-	10/26/2021	10/26/2021	10/26/2021			
21090009	S/O of various spareparts for the maintenance use of vehicles assigned in Quality Assurance Section for the 4th Quarter of C.Y. 2021	DEO	No	Small Value	N/A	October 26 - November 2, 2021	N/A		November 3, 2021	November 3, 2021	November 4, 2021		November 9, 2021	November 10, 2021	November 11, 2021	November 11, 2021			COA 2021	103,480.00		103,480.00	99,840.00		99,840.00	COA, , NGO-Reach Foundation, Senior Citizens, DAPCO	-	10/29/2021	10/29/2021	10/29/2021			
21090006	S/O of 10 pcs. Office Chair and 1 Small Cabinet to be used for the operation of Construction Section for the 4th Quarter of C.Y. 2021	DEO	No	Small Value	N/A	October 26 - November 2, 2021	N/A		November 3, 2021	November 3, 2021	November 4, 2021		November 9, 2021	November 10, 2021	November 11, 2021	November 11, 2021			COA 2021	111,000.00		111,000.00	111,000.00		111,000.00	COA, , NGO-Reach Foundation, Senior Citizens, DAPCO	-	10/29/2021	10/29/2021	10/29/2021			
20040007	S/O of various "Steel and the maintenance of Full Printer to be used in Planning and Design Section the office for the 4th Quarter of C.Y. 2021	DEO	No	Shopping	N/A	October 26 - November 2, 2021	N/A		November 3, 2021	November 3, 2021	November 4, 2021		November 9, 2021	November 10, 2021	November 11, 2021	November 11, 2021			COA 2021	177,000.00		177,000.00	177,000.00		177,000.00	COA, , NGO-Reach Foundation, Senior Citizens, DAPCO	-	10/26/2021	10/26/2021	10/26/2021			

Data Question	Procurement Requirements	PMD/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										ABC (USD)		Contract Cost (USD)		List of Invited Observers	Date of Receipt of Inspection					Status As of the last day							
					Invitation Conference	Sub/Open of Bids	Pre-test Conf	Shipping Check	Sub/Open of Bids	IB Evaluation	Post-Qual	Date of BAC Resolution/Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds		Total	MOCA	Contract Cost (USD)	Pre-test Conf	Shipping Check		Sub/Open of Bids	IB Evaluation	Post-Qual	Delivery/Completion/Acceptance (if applicable)			
2104600002	S/O of 4 sets with complete Accessories and 1 unit Laptop to be used in office operation in Quality Assurance Section for the 4th Quarter of C.Y. 2021	CEO	No	Small Value	N/A	December 15-21, 2021	N/A	December 22, 2021	December 22, 2021	December 23, 2021		December 24, 2021	December 24, 2021	December 28, 2021	January 13, 2022			GAA 2021	555,000.00		555,000.00	555,000.00		555,000.00	COA, HGO-Reach Foundation, Senior Officer, DPOC	-	12/15/2021	12/15/2021	12/15/2021	12/15/2021	-	
2104600001	S/O of 1 set Fabrication & Installation of Book Shelves to be used in the operation of Quality Assurance Section for the 4th Quarter of C.Y. 2021	CEO	No	Small Value	N/A	December 14-20, 2021	N/A	December 21, 2021	December 21, 2021	December 22, 2021		December 24, 2021	December 27, 2021	December 28, 2021	January 13, 2022			GAA 2021	105,000.00		105,000.00	105,000.00		105,000.00	COA, HGO-Reach Foundation, Senior Officer, DPOC	-	12/15/2021	12/15/2021	12/15/2021	12/15/2021	-	
2104600000	S/O of Pencil Case to be used in the operation of Administration Section for the 4th Quarter of C.Y. 2021	CEO	No	Small Value	N/A	December 14-20, 2021	N/A	December 21, 2021	December 21, 2021	December 22, 2021		December 24, 2021	December 27, 2021	December 28, 2021	January 13, 2022			GAA 2021	100,000.00		100,000.00	100,000.00		100,000.00	COA, HGO-Reach Foundation, Senior Officer, DPOC	-	12/15/2021	12/15/2021	12/15/2021	12/15/2021	-	
2104600017	S/O of various Common use Supplies to be used in the operation of Administrative Section for the 4th Quarter of C.Y. 2021	CEO	No	Small Value	N/A	November 21 - November 27, 2021	N/A	December 2, 2021	December 2, 2021	December 3, 2021		December 4, 2021	December 7, 2021	December 14, 2021	January 13, 2021			GAA 2021	72,000.00		72,000.00	72,000.00		72,000.00	COA, HGO-Reach Foundation, Senior Officer, DPOC	-	11/29/2021	11/29/2021	11/29/2021	11/29/2021	-	
2104600015	S/O of various Stationery and Material Accessories to be used for the environment Section of the environment Section of the environment Section for the 4th Quarter of C.Y. 2021	CEO	No	Small Value	N/A	November 21 - November 27, 2021	N/A	December 2, 2021	December 2, 2021	December 3, 2021		December 6, 2021	December 7, 2021	December 14, 2021	January 13, 2021			GAA 2021	281,230.00		281,230.00	281,230.00		281,230.00	COA, HGO-Reach Foundation, Senior Officer, DPOC	-	11/29/2021	11/29/2021	11/29/2021	11/29/2021	-	
2104600014	S/O of various Office Equipment to be used in the operation of Finance Section & Administrative Section for the 4th Quarter of C.Y. 2021	CEO	No	Small Value	N/A	November 21 - November 27, 2021	N/A	December 2, 2021	December 2, 2021	December 3, 2021		December 6, 2021	December 7, 2021	December 14, 2021	January 13, 2021			GAA 2021	358,000.00		358,000.00	357,889.75		357,889.75	COA, HGO-Reach Foundation, Senior Officer, DPOC	-	11/29/2021	11/29/2021	11/29/2021	11/29/2021	-	
																	List of Invited Observers	Date of Receipt of Inspection					Status As of the last day									
																		Pre-test Conf	Shipping Check	Sub/Open of Bids	IB Evaluation	Post-Qual		Delivery/Completion/Acceptance (if applicable)								

Procurement Method	Procurement Description	PWS/Other/Other	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (Profit)		Overhead Cost (Profit)		Date of Receipt of Invoice							Remarks
					Pre-Bid Conference	Release of B	Pre-Bid Cost	Eligibility Check	Submission of Bids	Bid Evaluation	Post-Bid	Order of Award	Contract Signing	Notice to Proceed	Delivery/Completion/Inspection & Acceptance	Source of Funds	Total	MOCE	Total	MOCE	List of Invited Bidders	Pre-Bid Cost	Eligibility Check	Submission of Bids	Bid Evaluation	Post-Bid	Delivery/Completion/Inspection & Acceptance (If applicable)	
210ME00004	Various Fuel for General Consumption of official service vehicle of DPWH-DIODEO for the 4 th Quarter of C.Y. 2021	000	No	Small Value	N/A	December 16-22, 2021	N/A	December 23, 2021	December 23, 2021	December 24, 2021		December 27, 2021	December 28, 2021	January 13, 2022		CAA 2021	25,350.00		25,350.00		CCA, NGO/Reach Foundation, Senior Citizens, DPCC	-	12/15/2021	12/15/2021	12/15/2021	-		
210ME00005	Various Salary and Jurisdictional adjustments to be issued for the enforcement violation of the relative DPWH-DIODEO for the 4 th Quarter of C.Y. 2021	000	No	Small Value	N/A	December 16-22, 2021	N/A	December 23, 2021	December 23, 2021	December 24, 2021		December 27, 2021	December 28, 2021	January 13, 2022		CAA 2021	25,350.00		24,950.00		CCA, NGO/Reach Foundation, Senior Citizens, DPCC	-	12/15/2021	12/15/2021	12/15/2021	-		
Total Actual Budget of Procurement Activities																	14,434,714.97											
Total Contract Price of Procurement Activities Conducted																			16,914,913.25									
Total Savings (Total Actual Budget - Total Contract Price)																												201,872.72

Prepared by:


JACINTO G. SORIANO JR.
Engineer III
Head BAC Secretariat

Recommended for Approval:


CHARLENE L. DEGENES
Chief, Construction Section
BAC Chairperson

APPROVED:


RUFFA D. BERNALDO
Planning Officer