

Procurement Monitoring Report as of July 09,2025

Implementing Office: DPWH Zamboanga Sibugay 1st District Engineering Office

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurem ent Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
310203100916000	Road Widening - Tertiary Roads - Diplahan Jct. Malangas Port Rd - K1742+000 - K1743+160, K1743+220- K1745+563	Construction Section	Yes	Competitive Bidding	19-Nov-24	21-Nov-24	28-Nov-24	12/11/2024	12/11/2024	12/12-13/2024	12/16-17/2024	18-Dec-24	27-Mar-25	03-Apr-25	07-Apr-25			Government of the Philippines (current years' budget)	88,960,000.00		88,960,000.00	88,910,277.96		88,910,277.96	COA,NACAP,P CAI	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24		
310203100911000	Road Widening - Tertiary Roads - Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - 1765+000-1767+024.50	Construction Section	Yes	Competitive Bidding	20-Nov-24	25-Nov-24	03-Dec-24	12/16/2024	12/16/2024	17-Dec-24	12/18-19/2024	20-Dec-24	27-Mar-25	03-Apr-25	07-Apr-25			Government of the Philippines (current years' budget)	88,600,000.00		88,600,000.00	88,549,922.06		88,549,922.06	COA,NACAP,P CAI	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24		
310204103113000	Construction of By-Pass and Diversion Roads - Buag By-Pass Road, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	24-Mar-25	26-Mar-25	02-Apr-25	04/14/2025	04/14/2025	15-Apr-25	04/21-22/2025	23-Apr-25	27-Jun-25	30-Jun-25	01-Jul-25			Government of the Philippines (current years' budget)	90,000,000.00		90,000,000.00	87,299,004.56		87,299,004.56	COA,NACAP,P CAI	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25		
310204101805000	Construction of By-Pass and Diversion Rods Dumpoc Diversion Road, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	27-Feb-25	03-Mar-25	10-Mar-25	03/24/2025	03/24/2025	25-Mar	26-Mar	26-Mar-25	11-Jun-25	16-Jun-25	17-Jun-25			Government of the Philippines (current years' budget)	55,020,000.00		55,020,000.00	54,999,767.78		54,999,767.78	COA,NACAP,P CAI	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25		
310204103114000	Construction of By-Pass and Diversion Rods NRJ Gulawa-Palalan-Brgy. Poblacion Malangas By-Pass Road, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	24-Apr-25	28-Apr-25	14-May-25	05/27/2025	05/27/2025	5/28-29/2025	5/30-6/2/2025	03-Jun-25	23-Jun-25	24-Jun-25	25-Jun-25			Government of the Philippines (current years' budget)	52,900,000.00		52,900,000.00	51,482,749.91		51,482,749.91	COA,NACAP,P CAI	28-Apr-25	28-Apr-25	28-Apr-25	28-Apr-25	28-Apr-25		
320101114275000	Construction of Slope Protection along Main Canal and Siphon Structure, Lutiman SIS, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	11-Nov-24	15-Nov-24	22-Nov-24	12/13/2024	12/13/2024	12/16-17/2024	12/18-19/2024	20-Dec-24	21-Feb-25	25-Feb-25	26-Feb-25			Government of the Philippines (current years' budget)	14,700,000.00		14,700,000.00	14,690,669.15		14,690,669.15	COA,NACAP,P CAI	14-Nov-24	14-Nov-24	14-Nov-24	14-Nov-24	14-Nov-24		
320101114274000	Improvement of Irrigation Drainage, Ditay IS, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	11-Nov-24	15-Nov-24	22-Nov-24	12/13/2024	12/13/2024	12/16-17/2024	12/18-19/2024	20-Dec-24	21-Feb-25	25-Feb-25	26-Feb-25			Government of the Philippines (current years' budget)	14,700,000.00		14,700,000.00	14,690,989.77		14,690,989.77	COA,NACAP,P CAI	14-Nov-24	14-Nov-24	14-Nov-24	14-Nov-24	14-Nov-24		
320102107908000	Construction of Flood Control Structure (Revetment wall) along Sibuguey River (Downstream), Package 1, barangay Sampol B, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	21-Oct-24	24-Oct-24	04-Nov-24	11/18/2024	11/18/2024	11/19-20/2024	11/21-22/2024	25-Nov-24	21-Feb-25	25-Feb-25	26-Feb-25			Government of the Philippines (current years' budget)	29,400,000.00		29,400,000.00	29,369,447.69		29,369,447.69	COA,NACAP,P CAI	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24		
320102107909000	Construction of Flood Control Structure (Revetment wall) along Sibuguey River (Upstream), Barangay Concepcion, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	02-Jan-25	03-Jan-25	13-Jan-25	01/24/2025	01/24/2025	1/28-30/2025	1/31-2/4/2025	06-Feb-25	21-Feb-25	25-Feb-25	26-Feb-25			Government of the Philippines (current years' budget)	39,200,000.00		39,200,000.00	39,170,821.25		39,170,821.25	COA,NACAP,P CAI	2-Jan-25	2-Jan-25	2-Jan-25	2-Jan-25	2-Jan-25		
320101113338000	Construction of Flood Control Structure (Revetment wall) along Sibuguey River, barangay Sta. Barbara, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	21-Oct-24	24-Oct-24	04-Nov-24	11/18/2024	11/18/2024	11/19-20/2024	11/21-22/2024	25-Nov-24	21-Feb-25	25-Feb-25	26-Feb-25			Government of the Philippines (current years' budget)	39,200,000.00		39,200,000.00	39,097,979.63		39,097,979.63	COA,NACAP,P CAI	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24		
320102107907000	Construction of Flood Control Structure along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd, part of Sibuguey River, Barangay Pilar, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	21-Oct-24	24-Oct-24	04-Nov-24	11/18/2024	11/18/2024	11/19-20/2024	11/21-22/2024	25-Nov-24	21-Feb-25	25-Feb-25	26-Feb-25			Government of the Philippines (current years' budget)	49,000,000.00		49,000,000.00	48,949,372.39		48,949,372.39	COA,NACAP,P CAI	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24		
320102107910000	Construction of Flood Control Structure at Sibuguey River along Jct. Imelda-Alicia Rd, Package 1, Barangay Gulwan, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	11-Nov-24	15-Nov-24	22-Nov-24	12/04/2024	12/04/2024	12/5-6/2024	12/9-10/2024	11-Dec-24	21-Feb-25	25-Feb-25	26-Feb-25			Government of the Philippines (current years' budget)	37,985,780.00		37,985,780.00	37,935,020.52		37,935,020.52	COA,NACAP,P CAI	14-Nov-24	14-Nov-24	14-Nov-24	14-Nov-24	14-Nov-24		
300203101867000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	11-Feb-25	13-Feb-25	21-Feb-25	03/07/2025	03/07/2025	3/10-11/2025	3/12-13/2025	14-Mar-25	20-Mar-25	21-Mar-25	24-Mar-25			Government of the Philippines (current years' budget)	15,190,000.00		15,190,000.00	14,734,205.06		14,734,205.06	COA,NACAP,P CAI	11-Feb-25	11-Feb-25	11-Feb-25	11-Feb-25	11-Feb-25		
300203101873000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Mali Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	07-Nov-24	11-Nov-24	19-Nov-24	12/02/2024	12/02/2024	12/3-4/2024	12/5-6/2024	09-Dec-24	06-Mar-25	10-Mar-25	12-Mar-25			Government of the Philippines (current years' budget)	9,800,000.00		9,800,000.00	9,767,863.52		9,767,863.52	COA,NACAP,P CAI	7-Nov-24	7-Nov-24	7-Nov-24	7-Nov-24	7-Nov-24		
300203103072000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Muyo Cave and Falls, Buag, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	06-Jan-25	08-Jan-25	15-Jan-25	02/12/2025	02/12/2025	2/13-14/2025	2/17-18/2025	20-Feb-25	23-Jun-25	24-Jun-25	25-Jun-25			Government of the Philippines (current years' budget)	9,800,000.00		9,800,000.00	9,798,437.80		9,798,437.80	COA,NACAP,P CAI	6-Jan-25	6-Jan-25	6-Jan-25	6-Jan-25	6-Jan-25		
300204101869000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Imelda-Alicia, Lutiman-Guicam Road, connecting Jct. Imelda-Alicia and Barangay Sawa, Support of Seaweeds and Coconut Industry, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	02-Jan-25	03-Jan-25	13-Jan-25	01/24/2025	01/24/2025	1/28-30/2025	1/31-2/4/2025	06-Feb-25	18-Feb-25	20-Feb-25	25-Feb-25			Government of the Philippines (current years' budget)	19,600,000.00		19,600,000.00	19,589,985.72		19,589,985.72	COA,NACAP,P CAI	2-Jan-25	2-Jan-25	2-Jan-25	2-Jan-25	2-Jan-25		
300204101061000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road at Brgy. Fatima in Support to Coal Industry, Seaweeds and Coconut, leading to Provincial Road and National Highway in Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	07-Nov-24	11-Nov-24	19-Nov-24	12/02/2024	12/02/2024	12/3-4/2024	12/5-6/2024	09-Dec-24	20-Mar-25	21-Mar-25	24-Mar-25			Government of the Philippines (current years' budget)	19,600,000.00		19,600,000.00	19,581,217.81		19,581,217.81	COA,NACAP,P CAI	7-Nov-24	7-Nov-24	7-Nov-24	7-Nov-24	7-Nov-24		

300204101868000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRJ Imelda-Payao-Slay Road (S01216MN) connecting Brgy. Katipunan to Brgy. Kimsa in support to Coal Industry, Rubber and Coconut in Payao, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	26-Feb-25	28-Feb-25	07-Mar-25	03/19/2025	03/19/2025	03/20/2025	3/21-25/2025	25-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	19,600,000.00		19,600,000.00	19,011,958.05		19,011,958.05	COA,NACAP,P CAI	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25				
300214102108000	Installation/Application of Road Safety Facilities (Roadway Lighting) along Lutiman-Guicam-Olutanga Rd - K1760+(-095) - K1766+277	Construction Section	Yes	Competitive Bidding	25-Oct-24	30-Oct-24	07-Nov-24	11/21/2024	11/21/2024	11/22-25/2024	11/26-27/2024	28-Nov-24	18-Feb-25	20-Feb-25	25-Feb-25		Government of the Philippines (current years' budget)	42,982,800.00		42,982,800.00	42,968,509.97		42,968,509.97	COA,NACAP,P CAI	25-Oct-24	25-Oct-24	25-Oct-24	25-Oct-24	25-Oct-24	25-Oct-24			
300214102109000	Installation/Application of Road Safety Facilities (Roadway Lighting) along Lutiman-Guicam-Olutanga Rd - K1783+(-600) - K1787+219	Construction Section	Yes	Competitive Bidding	25-Oct-24	30-Oct-24	07-Nov-24	11/21/2024	11/21/2024	11/22-25/2024	11/26-27/2024	28-Nov-24	27-Feb-25	28-Mar-25	31-Mar-25		Government of the Philippines (current years' budget)	42,982,800.00		42,982,800.00	42,966,805.05		42,966,805.05	COA,NACAP,P CAI	25-Oct-24	25-Oct-24	25-Oct-24	25-Oct-24	25-Oct-24	25-Oct-24			
300215107761000	Construction of Bridge, Jct Lanao-Pagadian-Zamboanga City Rd - Buug connecting to Pamintayan Road in support to the Production of Raw Seaweeds to Drying Facilities, Barangay Pamintayan, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	11-Feb-25	14-Feb-25	21-Feb-25	03/07/2025	03/07/2025	3/10-11/2025	3/12-13/2025	14-Mar-25	17-Mar-25	18-Mar-25	19-Mar-25		Government of the Philippines (current years' budget)	23,520,000.00		23,520,000.00	22,812,675.00		22,812,675.00	COA,NACAP,P CAI	13-Feb-25	13-Feb-25	13-Feb-25	13-Feb-25	13-Feb-25				
300215105956000	Construction of Buug Coastal Road, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	24-Jan-25	28-Jan-25	05-Feb-25	02/18/2025	02/18/2025	2/19-20/2025	2/21-25/2025	26-Feb-25	13-Mar-25	14-Mar-25	17-Mar-25		Government of the Philippines (current years' budget)	135,100,000.00		135,100,000.00	131,046,637.77		131,046,637.77	COA,NACAP,P CAI									
300215107762000	Construction of Road, National Road Jct. Barangay Lower Baluran leading to Barangay Mt. View to Barangay Lumpac connecting National Road Jct. Barangay Cordillera Road Imelda-Zamboanga	Construction Section	No	Competitive Bidding	27-Feb-25	03-Mar-25	10-Mar-25	03/24/2025	03/24/2025	25-Mar	26-Mar	26-Mar-25	23-Jun-25	24-Jun-25	25-Jun-25		Government of the Philippines (current years' budget)	14,700,000.00		14,700,000.00	14,693,875.51		14,693,875.51	COA,NACAP,P CAI	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25				
300233100081000	Construction of Mabuhay-Talusán Coastal Road, Zamboanga Sibugay	Construction Section	Yes	Competitive Bidding	26-Nov-24	28-Nov-24	05-Dec-24	12/18/2024	12/18/2024	19-Dec-24	20-Dec-24	26-Dec-24	13-Mar-25	20-Mar-25	21-Mar-25		Government of the Philippines (current years' budget)	129,821,450.00		129,821,450.00	129,720,694.87		129,720,694.87	COA,NACAP,P CAI	27-Nov-24	27-Nov-24	27-Nov-24	27-Nov-24	27-Nov-24	27-Nov-24			
310103102131000	Preventive Maintenance - Tertiary Roads - Imelda-Payao-Slay Rd -K1761+000-K1762+693	Construction Section	No	Competitive Bidding	21-Apr-25	23-Apr-25	30-Apr-25	05/23/2025	05/23/2025	05/26-27/2025	05/28-29/2025	02-Jun-25	23-Jun-25	24-Jun-25	25-Jun-25		Government of the Philippines (current years' budget)	49,000,000.00		49,000,000.00	47,529,790.70		47,529,790.70	COA,NACAP,P CAI	21-Apr-25	21-Apr-25	21-Apr-25	21-Apr-25	21-Apr-25	21-Apr-25			
300221108891000	Construction of Bridge, Palalian, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	26-Feb-25	28-Feb-25	07-Mar-25	03/24/2025	03/24/2025	25-Mar	26-Mar	26-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00	4,943,651.51		4,943,651.51	COA,NACAP,P CAI	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25			
300221108892000	Construction of Bridge, Minundas, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	26-Feb-25	28-Feb-25	07-Mar-25	03/19/2025	03/19/2025	03/20/2025	3/21-25/2025	25-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00	4,943,674.40		4,943,674.40	COA,NACAP,P CAI	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25			
300221108893000	Construction of Bridge, Kauswagan, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	26-Feb-25	28-Feb-25	07-Mar-25	03/19/2025	03/19/2025	03/20/2025	3/21-25/2025	25-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00	4,942,166.70		4,942,166.70	COA,NACAP,P CAI	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25			
300226122562000	Completion of Multi Purpose Building, Villa Gonzalo, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	27-Feb-25	03-Mar-25	10-Mar-25	03/24/2025	03/24/2025	25-Mar	26-Mar	26-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	2,970,000.00		2,970,000.00	2,964,425.31		2,964,425.31	COA,NACAP,P CAI	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25			
300226122563000	Construction of Multi Purpose Building, Calais, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	27-Feb-25	03-Mar-25	10-Mar-25	03/24/2025	03/24/2025	25-Mar	26-Mar	26-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00	4,946,721.38		4,946,721.38	COA,NACAP,P CAI	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25			
300226122564000	Completion of Multi Purpose Building, Bateria, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	27-Feb-25	03-Mar-25	10-Mar-25	03/24/2025	03/24/2025	25-Mar	26-Mar	26-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	2,970,000.00		2,970,000.00	2,965,687.12		2,965,687.12	COA,NACAP,P CAI	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25			
300226122565000	Completion of Multi Purpose Building, San Jose, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	27-Feb-25	03-Mar-25	10-Mar-25	03/24/2025	03/24/2025	25-Mar	26-Mar	26-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	2,970,000.00		2,970,000.00	2,965,053.91		2,965,053.91	COA,NACAP,P CAI	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25			
300226122566000	Completion of Multi Purpose Building, Villa Corte, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	27-Feb-25	03-Mar-25	10-Mar-25	03/24/2025	03/24/2025	25-Mar	26-Mar	26-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	2,970,000.00		2,970,000.00	2,964,175.19		2,964,175.19	COA,NACAP,P CAI	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25			
300226122567000	Construction of Multi Purpose Building, Sto. Niño, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	27-Feb-25	03-Mar-25	10-Mar-25	03/24/2025	03/24/2025	25-Mar	26-Mar	26-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00	4,944,917.63		4,944,917.63	COA,NACAP,P CAI	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25			
300226122568000	Construction of Multi Purpose Building, Bagong Silang, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	27-Feb-25	03-Mar-25	10-Mar-25	03/24/2025	03/24/2025	25-Mar	26-Mar	26-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00	4,947,489.65		4,947,489.65	COA,NACAP,P CAI	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25			
300226122569000	Completion of Multi Purpose Building, Abunda, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	27-Feb-25	03-Mar-25	10-Mar-25	03/24/2025	03/24/2025	25-Mar	26-Mar	26-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00	4,943,904.15		4,943,904.15	COA,NACAP,P CAI	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25			
300226122570000	Completion of Multi Purpose Building, Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	25-Feb-25	27-Feb-25	06-Mar-25	03/18/2025	03/18/2025	19-Mar-25	3/20-21/2025	21-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	5,940,000.00		5,940,000.00	5,933,999.23		5,933,999.23	COA,NACAP,P CAI	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
300226122571000	Completion of Multi Purpose Building, Kauswagan Elem. School, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	25-Feb-25	27-Feb-25	06-Mar-25	03/18/2025	03/18/2025	19-Mar-25	3/20-21/2025	21-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	3,960,000.00		3,960,000.00	3,958,012.63		3,958,012.63	COA,NACAP,P CAI	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
300226122572000	Completion of Multi Purpose Building, Sta Cruz, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	25-Feb-25	27-Feb-25	06-Mar-25	03/18/2025	03/18/2025	19-Mar-25	3/20-21/2025	21-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00	4,944,507.25		4,944,507.25	COA,NACAP,P CAI	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
30026122573000	Completion of Multi Purpose Building, Lindang, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	25-Feb-25	27-Feb-25	06-Mar-25	03/18/2025	03/18/2025	19-Mar-25	3/20-21/2025	21-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00	4,944,892.91		4,944,892.91	COA,NACAP,P CAI	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
300226122574000	Completion of Multi Purpose Building, Goling, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	25-Feb-25	27-Feb-25	06-Mar-25	03/18/2025	03/18/2025	19-Mar-25	3/20-21/2025	21-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	3,960,000.00		3,960,000.00	3,954,921.09		3,954,921.09	COA,NACAP,P CAI	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
300226122575000	Completion of Multi Purpose Building, Sampol-B, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	25-Feb-25	27-Feb-25	06-Mar-25	03/18/2025	03/18/2025	19-Mar-25	3/20-21/2025	21-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	2,970,000.00		2,970,000.00	2,964,707.89		2,964,707.89	COA,NACAP,P CAI	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
300226122576000	Completion of Multi Purpose Building, Balangao, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	25-Feb-25	27-Feb-25	06-Mar-25	03/18/2025	03/18/2025	19-Mar-25	3/20-21/2025	21-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00	4,923,501.32		4,923,501.32	COA,NACAP,P CAI	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
300226122577000	Completion of Multi Purpose Building, Ditay, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	25-Feb-25	27-Feb-25	06-Mar-25	03/18/2025	03/18/2025	19-Mar-25	3/20-21/2025	21-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	3,960,000.00		3,960,000.00	3,956,840.10		3,956,840.10	COA,NACAP,P CAI	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
300226122578000	Completion of Barangay Gymnasium Covered Court, Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	25-Feb-25	27-Feb-25	06-Mar-25	03/18/2025	03/18/2025	19-Mar-25	3/20-21/2025	21-Mar-25	30-Jun-25	03-Jul-25	07-Jul-25		Government of the Philippines (current years' budget)	7,920,000.00		7,920,000.00	7,917,266.94		7,917,266.94	COA,NACAP,P CAI	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			

300116201297000	Concreting of Brgy. Nanan FMR, Brgy. Nanan, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	24-Mar-25	28-Mar-25	04-Apr-25	06/05/2025	06/05/2025	6/9-10/2025	6/11-13/2025	16-Jun-25	23-Jun-25	24-Jun-25	25-Jun-25			Government of the Philippines (current years' budget)	19,900,000.00		19,900,000.00	19,888,344.49		19,888,344.49	COA,NACAP,P CAI	26-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25		
300101200001000	Construction of School Building, Kahayagan Elementary School,Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	23-Apr-25	25-Apr-25	05-May-25	05/30/2025	05/30/2025	6/2-3/2025	6/4-5/2025	09-Jun-25	16-Jun-25	17-Jun-25	18-Jun-25			Government of the Philippines (current years' budget)	4,975,000.00		4,975,000.00	4,924,511.65		4,924,511.65	COA,NACAP,P CAI							
300101200001000	Construction of School Building, Lalat Elementary School,Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	23-Apr-25	25-Apr-25	05-May-25	05/30/2025	05/30/2025	6/2-3/2025	6/4-5/2025	09-Jun-25	16-Jun-25	17-Jun-25	18-Jun-25			Government of the Philippines (current years' budget)	4,975,000.00		4,975,000.00	4,924,615.57		4,924,615.57	COA,NACAP,P CAI							
300101200001000	Construction of School Building, San Roque Elementary School, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	23-Apr-25	25-Apr-25	05-May-25	05/30/2025	05/30/2025	6/2-3/2025	6/4-5/2025	09-Jun-25	16-Jun-25	17-Jun-25	18-Jun-25			Government of the Philippines (current years' budget)	4,975,000.00		4,975,000.00	4,925,249.93		4,925,249.93	COA,NACAP,P CAI							
300101200001000	Construction of School Building, Moalboal Elementary School, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	23-Apr-25	25-Apr-25	05-May-25	05/30/2025	05/30/2025	6/2-3/2025	6/4-5/2025	09-Jun-25	16-Jun-25	17-Jun-25	18-Jun-25			Government of the Philippines (current years' budget)	4,975,000.00		4,975,000.00	4,925,249.93		4,925,249.93	COA,NACAP,P CAI							
TOTAL Alloted Budget Of Procurement Activities																		1,426,907,830.00	-	1,426,907,830.00												
Total Contract Price of Procurement Activities Conducted																					1,414,429,491.32	-	1,414,429,491.32									
Total Savings (Total Alloted Budget-Total Contract Price)																		12,478,338.68														

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurem- ent Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi- ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
GOODS AND SERVICES																																	
25GJI0001	Procurement of morning snacks, lunch and Pm snacks for use in the conduct of Public Consultation Meeting for Buag By-pass-Road, Zamboanga Sibugay in the Planning & Design Section, DPWH Zamboanga Sibugay 1st DEO, Diplahan, Zamboanga Sibugay	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	-	-	07-Jan-25	07-Jan-25	07-Jan-25	07-Jan-25	09-Jan-25	13-Jan-25	23-Jan-25				Government of the Philippines (current years' budget)	48,500.00		48,500.00	48,200.00		48,200.00	-	-	-	-	-	-			
25GJI0002	Procurement of steel filing cabinet (4 drawers) with safety vault for use in the Procurement Unit,DPWH Zamboanga Sibugay 1st DEO	ODE	No	N.P.53.9-Small Value Procurement	-	-	-	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25	16-Jan-25	17-Jan-25	23-Jan-25				Government of the Philippines (current years' budget)	16,264.50		16,264.50	14,990.00		14,990.00	-	-	-	-	-	-			
25GJI0003	Procurement of television and stand fan for use in the Quality Assurance Section,DPWH Zamboanga Sibugay 1st DEO	Quality Assurance Section	No	N.P.53.9-Small Value Procurement	-	17-Jan-25	-	20-Jan-25	20-Jan-25	20-Jan-25	20-Jan-25	22-Jan-25	28-Jan-25	07-Feb-25				Government of the Philippines (current years' budget)	72,843.05		72,843.05	65,268.00		65,268.00	-	-	-	-	-	-			
25GJI0004	Procurement of morning snacks, lunch and Pm snacks for use in the conduct of Public Consultation Meeting for Buag Coastal Road, Pamintayan, Brgy. Hall and Brgy. Bawang Brgy. Hall, Zamboanga Sibugay in the Planning & Design Section, DPWH Zamboanga Sibugay 1st DEO, Diplahan, Zamboanga Sibugay	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	-	-	20-Jan-25	20-Jan-25	20-Jan-25	20-Jan-25	22-Jan-25	24-Jan-25	28-Jan-25				Government of the Philippines (current years' budget)	41,000.00		41,000.00	40,512.00		40,512.00	-	-	-	-	-	-			
25GJI0005	Procurement of morning snacks,lunch & PM snacks for use in the conduct of public consultation meeting for NRJ Gullawa-Palalian-Brgy.Poblacion Malangas By-pass road,DPWH Zamboanga Sibugay 1st DEO	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	-	-	24-Jan-25	24-Jan-25	24-Jan-25	24-Jan-25	28-Jan-25	03-Feb-25	07-Feb-25				Government of the Philippines (current years' budget)	81,500.00		81,500.00	81,000.00		81,000.00	-	-	-	-	-	-			
25GJI0006	Procurement of File Folder for use in the Maintenance Section, DPWH Zamboanga Sibugay 1st DEO Diplahan, Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	23-Jan-25	-	28-Jan-25	28-Jan-25	28-Jan-25	28-Jan-25	30-Jan-25	04-Feb-25	17-Feb-25				Government of the Philippines (current years' budget)	72,965.68		72,965.68	42,000.00		42,000.00	-	-	-	-	-	-			
25GJI0007	Procurement of General Calibration and Cleaning of GNSS RTK For use in the Planning & Design Section in conducting survey activities for the various projects of FY 2024 General Appropriations Act (GAA) of this district , DPWH Zamboanga Sibugay 1st DEO Diplahan, ZSP.	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	23-Jan-25	-	28-Jan-25	28-Jan-25	28-Jan-25	28-Jan-25	03-Feb-25	05-Feb-25	17-Feb-25				Government of the Philippines (current years' budget)	76,650.00		76,650.00	70,002.00		70,002.00	-	-	-	-	-	-			
25GJI0008	Procurement of Tubeless tire 265/70 R16 A/T LT-X for use in the replacement of tires for service vehicle Mitsubishi strada, pick-up with plate # 092003 assigned in the Construction Section	Construction Section	No	N.P.53.9-Small Value Procurement	-	05-Feb-25	-	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	12-Feb-25	14-Feb-25	18-Feb-25				Government of the Philippines (current years' budget)	70,910.00		70,910.00	67,280.00		67,280.00	-	-	-	-	-	-			
25GJI0009	Procurement of Uninterrupted Power Supply for use in the Construction Section and Procurement Unit, DPWH Zamboanga Sibugay 1st DEO Diplahan, Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	05-Feb-25	-	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	12-Feb-25	14-Feb-25	18-Feb-25				Government of the Philippines (current years' budget)	50,477.00		50,477.00	41,848.00		41,848.00	-	-	-	-	-	-			
25GJI0010	Procurement of Tube Type Tire 7.50 R16 Miller Type for use in the replacement of tires for heavy equipment Hino 300 916 mini-dump, with DPWH No. H3-6855 & plate # 040105 assigned in the Maintenance section, DPWH, Zamboanga Sibugay, 1st DEO, Diplahan,Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	11-Feb-25	11-Feb-25	11-Feb-25	11-Feb-25	13-Feb-25	17-Feb-25	18-Feb-25				Government of the Philippines (current years' budget)	101,367.00		101,367.00	95,220.00		95,220.00	-	-	-	-	-	-			
25GJI0011	Procurement of vehicle parts for use in the replacement of brake pad and step board end cap fro service vehicle isuzu Max, wagon with plate #092009 assigned in the Finance Section, DPWH, Zamboanga Sibugay 1st DEO	Finance Section	No	Direct Procurement	-	-	-	07-Feb-25	07-Feb-25	07-Feb-25	07-Feb-25	10-Feb-25	12-Feb-25	17-Feb-25				Government of the Philippines (current years' budget)	10,581.75		10,581.75	10,581.75		10,581.75	-	-	-	-	-	-			
25GJI0012	Procurement of toner cartridge for use in the Quality Assurance Section,DPWH Zamboanga Sibugay 1st DEO	Quality Assurance Section	No	Direct Procurement	-	-	-	28-Mar-25	28-Mar-25	28-Mar-25	28-Mar-25	02-Apr-25	03-Apr-25	04-Apr-25				Government of the Philippines (current years' budget)	110,000.00		110,000.00	110,000.00		110,000.00	-	-	-	-	-	-			
25GJI0013	Procurement of engine oil15W-40 premium HD & others for use in the Preventive Maintenance for Service vehicle toyota fortuner,wagon with plate n#KBY-9499, assigned in the Procurement Unit, DPWH, Zamboanga Sibugay	ODE	No	N.P.53.9-Small Value Procurement	-	14-Feb-25	-	17-Feb-25	17-Feb-25	17-Feb-25	17-Feb-25	19-Feb-25	21-Feb-25	26-Feb-25				Government of the Philippines (current years' budget)	50,621.90		50,621.90	42,356.00		42,356.00	-	-	-	-	-	-			
25GJI0014	Procurement of Morning Snacks, Lunch & PM snacks For use in the Conduct of Public Consultation Meeting 25J10002- Diplahan Jct. Malangas Port Road- K1742+000- K1743+167, K1743+207.67-K1745+000 and 25J10003- Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig	ODE	No	N.P.53.9-Small Value Procurement	-	15-Feb-25	-	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	19-Feb-25	20-Feb-25	26-Feb-25				Government of the Philippines (current years' budget)	121,500.00		121,500.00	120,900.00		120,900.00	-	-	-	-	-	-			
25GJI0015	Procurement of desktop monitor for use in the Procurement unit and IT Unit, DPWH, Zamboanga Sibugay 1st DEO	ODE	No	N.P.53.9-Small Value Procurement	-	-	-	19-Feb-25	19-Feb-25	19-Feb-25	19-Feb-25	21-Feb-25	26-Feb-25	27-Feb-25				Government of the Philippines (current years' budget)	18,123.00		18,123.00	17,980.00		17,980.00	-	-	-	-	-	-			
25GJI0016	Procurement of smartphone for use in the geotagging and documentation of project activities and accomplishment in the field under the Construction Section, DPWH Zamboanga Sibugay 1st DEO	Construction Section	No	N.P.53.9-Small Value Procurement	-	18-Feb-25	-	21-Feb-25	21-Feb-25	21-Feb-25	21-Feb-25	-	-	-				Government of the Philippines (current years' budget)	479,999.98		479,999.98	-	-	-	-	-	-	-	-	-			

25GJ0035	Procurement fo morning snack and lunch for use in the conduct of 2025 National Womens Month Celebration (NWHM) Mental health talk in this District, DPWH, Zamboanga Sibugay 1st DEO	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	11-Mar-25	-	14-Mar-25	14-Mar-25	14-Mar-25	14-Mar-25	15-Mar-25	18-Mar-25	20-Mar-25				Government of the Philippines (current years' budget)	86,250.00		86,250.00	85,870.00		85,870.00	-	-	-	-	-	-		
25GJ0036	Procurement of park light RH side and others for use in the repair of service vehicle Mit.L300 van, with DPWH #H1-6414 & plate #070107 assigned in the Maintenance Section, DPWH, Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	06-Mar-25	06-Mar-25	06-Mar-25	06-Mar-25	07-Mar-25	10-Mar-25	14-Mar-25				Government of the Philippines (current years' budget)	12,600.67		12,600.67	12,412.00		12,412.00	-	-	-	-	-	-		
25GJ0037	Procurement of vehide parts for use in the preventive maintenance for service vehicle Mit.Strada,pick up with plate no.090110/H1-9302 assigned in the Construction Section	Construction Section	No	Direct Procurement	-	-	-	14-Mar-25	14-Mar-25	14-Mar-25	14-Mar-25	17-Mar-25	18-Mar-25	20-Mar-25				Government of the Philippines (current years' budget)	51,197.00		51,197.00	51,197.00		51,197.00	-	-	-	-	-	-		
25GJ0038	Procurement of vehide parts for use in the preventive maintenance for service vehicle Mit.Strada,pick up plate #090110/H1-9301 assigned in the Construction Section, DPWH, Zamboanga Sibugay 1st DEO	Construction Section	No	Direct Procurement	-	-	-	14-Mar-25	14-Mar-25	14-Mar-25	14-Mar-25	17-Mar-25	18-Mar-25	20-Mar-25				Government of the Philippines (current years' budget)	20,857.00		20,857.00	20,857.00		20,857.00	-	-	-	-	-	-		
25GJ0039	Procurement of hydraulic oil 68w & others for use in the replacement of hydraulic oil,battery and reverse horn for heavy equipment MAN CLA 18.280 dumptruck, with DPWH no.H3-6477 & plate no.SKD-928 assigned in the Maintenance Section, DPWH Zamboanga Sibugay 1st DEO	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	18-Mar-25	18-Mar-25	18-Mar-25	18-Mar-25	19-Mar-25	21-Mar-25	24-Mar-25				Government of the Philippines (current years' budget)	37,515.33		37,515.33	37,396.00		37,396.00	-	-	-	-	-	-		
25GJ0040	Procurement of Glass and Alluminum Cabinet for use in the Finance Section, DPWH Zamboanga Sibugay 1st DEO Diplahan, Zamboanga Sibugay	Finance Section	No	N.P.53.9-Small Value Procurement	-	20-Mar-25	-	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	25-Mar-25	27-Mar-25	02-Apr-25				Government of the Philippines (current years' budget)	440,629.00		440,629.00	349,000.00		349,000.00	-	-	-	-	-	-		
25GJ0041	Procurement of Crocodile Hydraulic Jack heavy equipment duty Stons & others for use in the Equipment Shop, DPWH Zamboanga Sibugay 1st DEO Diplahan, Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	21-Mar-25	-	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	25-Mar-25	27-Mar-25	28-Mar-25				Government of the Philippines (current years' budget)	197,476.50		197,476.50	197,451.00		197,451.00	-	-	-	-	-	-		
25GJ0042	Procurement of oil filter & others for use in the Preventive Maintenance of service vehide toyota hilux, pick-up with plate #CAW-9086 assigned in the Construction Section, DPWH Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	-	-	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	25-Mar-25	27-Mar-25				Government of the Philippines (current years' budget)	41,223.33		41,223.33	38,408.00		38,408.00	-	-	-	-	-	-		
25GJ0043	Procurement of of intercooler assy & others for use in the replacement of intercooler,condenser & suspension bushings for service vehide isuze Dmax flexicube, van with plate no.091208 assigned in the Planning and Design Section, DPWH Zamboanga Sibugay 1st DEO	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	20-Mar-25	-	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	25-Mar-25	27-Mar-25	28-Mar-25				Government of the Philippines (current years' budget)	78,083.60		78,083.60	76,198.00		76,198.00	-	-	-	-	-	-		
25GJ0044	Procurement of Tire Tubeless For use in the replacement of tires for service vehide Mitsubishi Strada, pick-up, with plate # GAR-2543, assigned in the Planning & Design Section, DPWH Zamboanga Sibugay 1st DEO Diplahan Zamboanga Sibugay	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	20-Mar-25	-	24-Mar-25	24-Mar-25	24-Mar-25	24-Mar-25	25-Mar-25	27-Mar-25	28-Mar-25				Government of the Philippines (current years' budget)	69,173.33		69,173.33	65,720.00		65,720.00	-	-	-	-	-	-		
25GJ0045	Procurement of computer laptop for use in the Maintenance Section, DPWH, Zamboanga Sibugay 1st DEO	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	26-Mar-25	-	31-Mar-25	31-Mar-25	31-Mar-25	31-Mar-25	02-Apr-25	03-Apr-25	04-Apr-25				Government of the Philippines (current years' budget)	224,000.00		224,000.00	223,500.00		223,500.00	-	-	-	-	-	-		
25GJ0046	Procurement of Aggregates Sub-base course Materials (w/1.5% shrinkage factor) For use in reshaping of unpaved shoulders, routine maintenance along Imelda-Payao-Slay Road, K1757+{899}-K1784+185	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	03-Apr-25	-	07-Apr-25	07-Apr-25	07-Apr-25	07-Apr-25	08-Apr-25	10-Apr-25	14-Apr-25				Government of the Philippines (current years' budget)	499,905.00		499,905.00	498,905.00		498,905.00	-	-	-	-	-	-		
25GJ0047	Procurement of Metal Beam End piece For use in Installation of Guardrails along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Intermittent Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	03-Apr-25	-	07-Apr-25	07-Apr-25	07-Apr-25	07-Apr-25	08-Apr-25	10-Apr-25	11-Apr-25				Government of the Philippines (current years' budget)	199,227.00		199,227.00	199,015.00		199,015.00	-	-	-	-	-	-		
25GJ0048	Procurement of Thermoplastic Paint white For use in repainting of road markings using Thermoplastic Machine along national roads Jct. Imelda-Alicia Road, K1750+(-135) - K1769+686, Intermittent Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	03-Apr-25	-	07-Apr-25	07-Apr-25	07-Apr-25	07-Apr-25	08-Apr-25	10-Apr-25	11-Apr-25				Government of the Philippines (current years' budget)	499,699.20		499,699.20	498,690.00		498,690.00	-	-	-	-	-	-		
25GJ0049	Procurement of reflectorized Traffic Paint White For use in repainting of Bridges along Upper Boyugan Bridge, Muyo Parallel and Muyo Bridges, Golling Parallel and Golling Bridges, Gondong Bridges, Sibuguey Bridge, San Jose Parallel and San Jose Bridges, Gandiangan Parallel and Gandiangan Bridges, routine maintenance of bridges, DPWH 1st DEO, Diplahan, ZSP	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	03-Apr-25	-	07-Apr-25	07-Apr-25	07-Apr-25	07-Apr-25	08-Apr-25	10-Apr-25	14-Apr-25				Government of the Philippines (current years' budget)	499,590.00		499,590.00	496,080.00		496,080.00	-	-	-	-	-	-		
25GJ0050	Procurement of Reflectorized Traffic Paint Yellow For use in repainting of concrete barriers along national road, routine maintenance Lanao-Pagadian-Zamboanga City Road, K1724+(-591) -K1756+236	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	03-Apr-25	-	07-Apr-25	07-Apr-25	07-Apr-25	07-Apr-25	08-Apr-25	10-Apr-25	14-Apr-25				Government of the Philippines (current years' budget)	499,432.50		499,432.50	480,180.00		480,180.00	-	-	-	-	-	-		

25GJI0051	Procurement of SS1, Emulsofoted Asphalt For use in Patching potholes along national roads, Lanao-Pagadian-Zamboanga City Road, K1724+(-591) -K1756+236 and Jct. Imelda-Alicia Road, K1750+(-135) - K1769+686 (Intermittent Sections)	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	03-Apr-25	-	07-Apr-25	07-Apr-25	07-Apr-25	07-Apr-25	08-Apr-25	10-Apr-25	11-Apr-25				Government of the Philippines (current years' budget)	995,691.88	995,691.88	999,570.00	999,570.00	-	-	-	-	-	-	-	
25GJI0052	Procurement of SS1, Emulsofoted Asphalt For use in Patching potholes along national roads, Lanao-Pagadian-Zamboanga City Road, K1724+(-591) -K1756+236 and Jct. Imelda-Alicia Road, K1750+(-135) - K1769+686 (Intermittent Sections)	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	03-Apr-25	-	07-Apr-25	07-Apr-25	07-Apr-25	07-Apr-25	08-Apr-25	10-Apr-25	11-Apr-25				Government of the Philippines (current years' budget)	999,011.08	999,011.08	988,950.00	988,950.00	-	-	-	-	-	-	-	
25GJI0053	Procurement of keep right ((plate type) & others for use in the installation of road signages along Lanao-Pagadian-Zamboanga City Road,K1724+(-591)-K1756+236, Intermittent section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	08-Apr-25	-	11-Apr-25	11-Apr-25	11-Apr-25	11-Apr-25	14-Apr-25	16-Apr-25	21-Apr-25				Government of the Philippines (current years' budget)	995,811.50	995,811.50	994,811.76	994,811.76	-	-	-	-	-	-	-	
25GJI0054	Procurement of Split Type Air Conditioner For use in ADB Building 3rd Floor Maintenance Section, this district, DPWH Zamboanga Sibugay 1st DEO Diplahan, Zamboang Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	05-Apr-25	-	08-Apr-25	08-Apr-25	08-Apr-25	08-Apr-25	10-Apr-25	11-Apr-25	14-Apr-25				Government of the Philippines (current years' budget)	135,616.67	135,616.67	131,695.00	131,695.00	-	-	-	-	-	-	-	
25GJI0055	Procurement of laptop computer and uninterrupted power supply for use in the Quality Assurance Section	Quality Assurance Section	No	N.P.53.9-Small Value Procurement	-	05-Apr-25	-	08-Apr-25	08-Apr-25	08-Apr-25	08-Apr-25	10-Apr-25	11-Apr-25	14-Apr-25				Government of the Philippines (current years' budget)	151,242.00	151,242.00	150,990.00	150,990.00	-	-	-	-	-	-	-	
25GJI0056	Procurement of Blown Asphalt For use in resealing of cracks and joint sealant along national roads, Jct. Diplahan-Malangas Port Road, K1740+(-322) -K1750+541 and Imelda-Payao-Slay Road, K1757+(-899) - K1784+185, Intermittent Sections	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	05-Apr-25	-	08-Apr-25	08-Apr-25	08-Apr-25	08-Apr-25	10-Apr-25	11-Apr-25	14-Apr-25				Government of the Philippines (current years' budget)	999,000.00	999,000.00	998,500.00	998,500.00	-	-	-	-	-	-	-	
25GJI0057	Procurement of Asphalt Cold Mix For use in patching potholes of concrete pavement along national roads, Imelda-Bayog-Kumakrang-Lapayan-Margosatubig road, K1751+(-602) -K1756+667, and K1763+(-698) -K1773+969 and Danlugan-La Dicha Road, K1773+(687) -K1740+311, Intermittent Sections	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	05-Apr-25	-	08-Apr-25	08-Apr-25	08-Apr-25	08-Apr-25	09-Apr-25	10-Apr-25	14-Apr-25				Government of the Philippines (current years' budget)	999,178.00	999,178.00	998,178.00	998,178.00	-	-	-	-	-	-	-	
25GJI0059	Procurement of Oil Filter & others for use in the Preventive Maintenance of service vehicle Mitsubishi Strada with plate # 092001 assigned in the Maintenance Section, DPWH Zamboanga Sibugay 1st DEO Diplahan Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	14-Apr-25	14-Apr-25	14-Apr-25	14-Apr-25	16-Apr-25	22-Apr-25	24-Apr-25				Government of the Philippines (current years' budget)	37,587.33	37,587.33	35,030.00	35,030.00	-	-	-	-	-	-	-	
25GJI0060	Procurement of vehide parts for use in the replacement of clutch parts for service vehicle toyota fortuner, wagon with plate no.KBY-9499 assigned in the Procurement Unit, DPWH, Zamboanga Sibugay 1st DEO	ODE	No	Direct Procurement	-	-	-	14-Apr-25	14-Apr-25	14-Apr-25	14-Apr-25	15-Apr-25	16-Apr-25	21-Apr-25				Government of the Philippines (current years' budget)	27,644.73	27,644.73	27,644.73	27,644.73	-	-	-	-	-	-	-	
25GJI0061	Procurement of battery 11-plate (Maintenance Free) for use in the replacement of battery for service vehicle Nissan Navara pick up with plate #091210 assigned in the Maintenance Section, DPWH, Zamboanga Sibugay 1st DEO	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	23-Apr-25	23-Apr-25	23-Apr-25	23-Apr-25	24-Apr-25	25-Apr-25	28-Apr-25				Government of the Philippines (current years' budget)	13,246.67	13,246.67	13,080.00	13,080.00	-	-	-	-	-	-	-	
25GJI0062	Procurement of airconditioner for use in the Maintenance Section, DPWH Zamboanga Sibugay 1st DEO	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	25-Apr-25	-	28-Apr-25	28-Apr-25	28-Apr-25	28-Apr-25	30-Apr-25	05-May-25	07-May-25				Government of the Philippines (current years' budget)	271,233.34	271,233.34	262,990.00	262,990.00	-	-	-	-	-	-	-	
25GJI0063	Procurement of brake cylinder & others for use in the replacement of rear brake system parts of heavy equipment MAN CLA 18.280 dumptruck with plate #SKD-928 and DPWH #H3-6477 assigned in the Maintenance Section, DPWH Zamboanga Sibugay 1st DEO	Maintenance Section	No	Direct Procurement	-	-	-	22-Apr-25	22-Apr-25	22-Apr-25	22-Apr-25	23-Apr-25	24-Apr-25	25-Apr-25				Government of the Philippines (current years' budget)	228,337.00	228,337.00	228,337.00	228,337.00	-	-	-	-	-	-	-	
25GJI0064	Procurement of reflectorized traffic vest and hard hat for use in the Construction Section, DPWH Zamboanga Sibugay 1st DEO	Construction Section	No	N.P.53.9-Small Value Procurement	-	-	-	25-Apr-25	25-Apr-25	25-Apr-25	25-Apr-25	28-Apr-25	02-May-25	06-May-25				Government of the Philippines (current years' budget)	14,400.04	14,400.04	13,992.00	13,992.00	-	-	-	-	-	-	-	
25GJI0065	Procurement of Engine oil 15-W Premium HD & others for use in the Preventive Maintenance of service vehicle Nissan Navara, pick-up with plate # 091203 assigned in the Construction Section, DPWH Zamboanga Sibugay 1st DEO	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	29-Apr-25	-	02-May-25	02-May-25	02-May-25	02-May-25	05-May-25	06-May-25	07-May-25				Government of the Philippines (current years' budget)	52,461.33	52,461.33	50,049.60	50,049.60	-	-	-	-	-	-	-	
25GJI0066	Procurement of Reflectorized Traffic Paint white For use in repainting of edge lane line and center line along national road, routine maintenance, Imelda-Payao-Slay Road, K1757+(-899) -K1784+185 and Lanao-Pagadian-Zamboanga City Road, K1724+(-591) -K1756+236, Intermittent section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	30-Apr-25	-	05-May-25	05-May-25	05-May-25	05-May-25	06-May-25	07-May-25	08-May-25				Government of the Philippines (current years' budget)	999,180.00	999,180.00	992,160.00	992,160.00	-	-	-	-	-	-	-	

25GJ0085	Procurement of engine oil 15W-40 premium HD & others for use in the preventive maintenance of service vehicle toyota hilux,pick up with plate #091201 assigned in the Quality Assurance Section, DPWH, Zamboanga Sibugay 1st DEO	Quality Assurance Section	No	N.P.53.9-Small Value Procurement	-	-	-	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	09-Jun-25	29-May-25	02-Jun-25				Government of the Philippines (current years' budget)	32,516.67		32,516.67	30,890.00		30,890.00	-	-	-	-	-	-		
25GJ0086	Procurement of stabilizer link rod LH & RH for use in the replacement of suspension parts for service vehicle toyota hilux,pick up plate #091201 assigned in the Quality Assurance Section, DPWH, Zamboanga Sibugay 1st DEO	Quality Assurance Section	No	N.P.53.9-Small Value Procurement	-	-	-	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	09-Jun-25	11-Jun-25	23-Jun-25				Government of the Philippines (current years' budget)	11,114.60		11,114.60	10,904.00		10,904.00	-	-	-	-	-	-		
25GJ0087	Procurement of Tubeless tire for use in the replacement of tires of DPWH Service vehicles Mitsubishi Strada and Nissan Navara, pick-up with plate # H1-9301, H1-9302 and 091203 assigned in the Construction section, DPWH Zamboanga Sibugay 1st DEO Diplahan,Zamboanga Sibugay	Construction Section	No	N.P.53.9-Small Value Procurement	-	12-Jun-25	-	16-Jun-25	16-Jun-25	16-Jun-25	16-Jun-25	17-Jun-25	18-Jun-25	24-Jun-25				Government of the Philippines (current years' budget)	266,480.00		266,480.00	266,040.00		266,040.00	-	-	-	-	-	-		
25GJ0088	Procurement of Office Supplies for use in the Administrative Section, DPWH Zamboanga Sibugay 1st DEO Diplahan, Zamboanga Sibugay	Administrative Section	No	N.P.53.9-Small Value Procurement	-	-	-	09-Jun-25	09-Jun-25	09-Jun-25	09-Jun-25	10-Jun-25	13-Jun-25	23-Jun-25				Government of the Philippines (current years' budget)	53,413.50		53,413.50	53,390.00		53,390.00	-	-	-	-	-	-		
25GJ0090	Procurement of kyocera ecosys M8124CIDN & freight free for use in the repair of kyocera in the repair of kyocera multi-function laser copier assigned in the Construction Section,DPWH, Zamboanga Sibugay 1st DEO	Construction Section	No	Direct Procurement	-	-	-	17-Jun-25	17-Jun-25	17-Jun-25	17-Jun-25	18-Jun-25	19-Jun-25	24-Jun-25				Government of the Philippines (current years' budget)	6,006.00		6,006.00	6,006.00		6,006.00	-	-	-	-	-	-		
25GJ0091	Procurement of Construction Materials & Supplies for use in rehabilitation/reconstruction/upgrading of damaged paved roads along national roads Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Intermittent Sections	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	24-Jun-25	-	27-Jun-25	27-Jun-25	27-Jun-25	27-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25				Government of the Philippines (current years' budget)	496,267.83		496,267.83	495,212.00		495,212.00	-	-	-	-	-	-		
25GJ0091	Furnishing of labor including provision of equipment for use in Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along National Roads Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Intermittent Sections.	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	27-Jun-25	-	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25				Government of the Philippines (current years' budget)	164,457.17		164,457.17	105,783.00		105,783.00	-	-	-	-	-	-		
25GJ0092	Procurement of Construction Materials & Supplies for use in rehabilitation/reconstruction/upgrading of damaged paved roads along national roads Lutiman-Gulcam-Olutanga Road, Intermittent Sections	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	24-Jun-25	-	27-Jun-25	27-Jun-25	27-Jun-25	27-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25				Government of the Philippines (current years' budget)	383,092.88		383,092.88	383,013.00		383,013.00	-	-	-	-	-	-		
25GJ0092	Furnishing of labor including provision of equipment for use in Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along National Roads Lutiman-Gulcam-Olutanga Road, Intermittent Sections	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	27-Jun-25	-	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25				Government of the Philippines (current years' budget)	85,805.12		85,805.12	50,897.00		50,897.00	-	-	-	-	-	-		
25GJ0093	for use in the replacement of brake shoe and shock absorbers of service vehicle Mit.strada with plate #GAR-2543 assigned in the Planning and Design Section,DPWH, Zamboanga Sibugay 1st DEO	Planning and Design Section	No	N.P.53.9-Small Value Procurement	-	-	-	23-Jun-25	23-Jun-25	23-Jun-25	23-Jun-25	25-Jun-25	27-Jun-25	30-Jun-25				Government of the Philippines (current years' budget)	36,135.75		36,135.75	33,640.00		33,640.00	-	-	-	-	-	-		
25GJ0094	Procurement of kyocera FK-7125 & freight free for use in the repair of kyocera multi function laser copier assigned in the Planning and Design Section, DPWH, Zamboanga Sibugay 1st DEO	Planning and Design Section	No	Direct Procurement	-	-	-	20-Jun-25	20-Jun-25	20-Jun-25	20-Jun-25	23-Jun-25	24-Jun-25	25-Jun-25				Government of the Philippines (current years' budget)	26,993.00		26,993.00	26,993.00		26,993.00	-	-	-	-	-	-		
25GJ0095	Procurement of vehicle parts for use in the preventive maintenance for service vehicle Mit.strada,pick up with plate #090110/H1-9302 assigned in the Construction Section, DPWH, Zamboanga Sibugay	Construction Section	No	Direct Procurement	-	-	-	20-Jun-25	20-Jun-25	20-Jun-25	20-Jun-25	23-Jun-25	24-Jun-25	25-Jun-25				Government of the Philippines (current years' budget)	48,547.00		48,547.00	48,547.00		48,547.00	-	-	-	-	-	-		
25GJ0096	Procurement of Oil filter & others for use in the Preventive Maintenance of service vehicle Mitsubishi Strada with plate # 092003 assigned in the Construction Section, DPWH Zamboanga Sibugay 1st DEO Diplahan, Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	24-Jun-25	-	27-Jun-25	27-Jun-25	27-Jun-25	27-Jun-25	30-Jun-25	01-Jul-25	04-Jul-25				Government of the Philippines (current years' budget)	50,830.00		50,830.00	47,654.00		47,654.00	-	-	-	-	-	-		
25GJ0097	Procurement of Bridge Name Signages and Signage Post for use in the Installation of Bridge Name Signages on national roads along Lanao-Pagadian-Zamboanga City Road, Upper Boyugan Br., Muyo Br., Goling Br., Gondong 1 Br., Gondong 2 Br., Sibuguey Br., San Jose Br., Gandangan Br., Jct. Imelda-Alicia Road, Baluran Br., Subing-Subing Br., Lutiman Br., Lambuyugan Br., Bomba Br., Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Minsulao Br., Sampoli Br., Jct. Diplahan- Malangas Port Road, La Dicha Br., and Lutiman-Gulcam-Olutanga Road, Concepcion Br.	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	27-Jun-25	-	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25				Government of the Philippines (current years' budget)	939,348.61		939,348.61	938,699.88		938,699.88	-	-	-	-	-	-		

25GJI0098	Procurement of Tubeless Tire 265/60 R18 A/T for use in the replacement of tires for service vehicle Ford Ranger, pick-up with plate # KGB-823 assigned in the Cashiering Unit, DPWH Zamboanga Sibugay 1st DEO Diplahan, Zamboanga Sibugay	Administrative Section	No	N.P.53.9-Small Value Procurement	-	-	-	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	01-Jul-25	02-Jul-25	03-Jul-25				Government of the Philippines (current years' budget)	100,666.67	100,666.67	96,680.06		96,680.06	-	-	-	-	-	-	-					
25GJI0099	Procurement of Engine Oil 15W-40 Premium HD For use in the Preventive Maintenance for Heavy Equipment Hino 300 916, mini dump with DPWH # H3-6855 & plate # 040105 assigned in the Maintenance Section, DPWH Zamboanga Sibugay 1st DEO Diplahan Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	26-Jun-25	27-Jun-25	30-Jun-25				Government of the Philippines (current years' budget)	25,900.00	25,900.00	23,400.00		23,400.00	-	-	-	-	-	-	-					
25GJI0100	Procurement of Engine Oil 15W-40 Premium HD & others for use in the Preventive Maintenance for service vehicle Nissan Navara, pick-up with plate # 091210 assigned in the Maintenance section, DPWH Zamboanga Sibugay 1st DEO Diplahan Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	26-Jun-25	27-Jun-25	30-Jun-25				Government of the Philippines (current years' budget)	42,765.33	42,765.33	40,076.00		40,076.00	-	-	-	-	-	-	-					
25GJI0101	Procurement of of engine oil 15W-40 premium HD & others for use in the preventive maintenance of service vehicle MiLCenter,dropside with plate #MAQ-4874 assigned in the Maintenance Section	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	27-Jun-25	-	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25	30-Jun-25				Government of the Philippines (current years' budget)	57,180.80	57,180.80	55,184.00		55,184.00	-	-	-	-	-	-	-					
25GJI0102	for use in the replacement of battery for service vehicle miL300,FB-van with DPWH #H1-6414 & plate #070107 assigned in the Maintenance Section,DPWH, Zamboanga Sibugay	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	26-Jun-25	28-Jun-25	30-Jun-25				Government of the Philippines (current years' budget)	13,246.67	13,246.67	13,080.00		13,080.00	-	-	-	-	-	-	-					
25GJI0103	Procurement of Asian Highway Maintenance Jurisdiction For use in the installation of Boundary & Junction Signages on national roads along Lanao-Pagadian-Zamboanga City Road, Jct. Imelda-Alicia Road, Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road,	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	01-Jul-25	01-Jul-25	01-Jul-25	01-Jul-25	01-Jul-25	02-Jul-25	02-Jul-25				Government of the Philippines (current years' budget)	220,858.31	220,858.31	220,000.00		220,000.00	-	-	-	-	-	-	-					
25GJI0104	Procurement of Solar Pavement Levelled Marker/Stud/Type II.300 & others For use in installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud(Solar Studs) along Lanao-Pagadian-Zambo. City Road, K1743+823 -K1744+174	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	30-Jun-25	-	04-Jul-25	04-Jul-25	04-Jul-25	04-Jul-25	04-Jul-25	04-Jul-25	04-Jul-25				Government of the Philippines (current years' budget)	985,871.25	985,871.25	964,270.00		964,270.00	-	-	-	-	-	-	-					
25GJI0104	Furnishing of labor including provision of equipment for use in the installation of internally illuminated (solar) pavement levelled marker/stud (solar studs) along Lanao-Pagadian-Zamboanga City Road, K1743+823-K1744+174	Maintenance Section	No	N.P.53.9-Small Value Procurement	-	-	-	04-Jul-25	04-Jul-25	04-Jul-25	04-Jul-25	07-Jul-25	07-Jul-25	07-Jul-25				Government of the Philippines (current years' budget)	11,421.17	11,421.17	11,417.00		11,417.00	-	-	-	-	-	-	-					
TOTAL Alloted Budget Of Procurement Activities																		21,370,772.50		21,370,772.50															
Total Contract Price of Procurement Activities Conducted																					20,223,098.17	-	20,223,098.17												
Total Savings (Total Alloted Budget-Total Contract Price)																				1,147,674.33															

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Eligibility Check	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
CONSULTING SERVICES																																
25CSJ10001	Consulting Services for the Conduct of Geotechnical Exploration for the Contract id.25J10032-Construction of bridge, Esperanza, Olutanga, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	25-Feb-25	27-Feb-25	7-Mar-25	3/10-11/2025	14-Mar-25	2-Apr-25	4/3-4/2025	4/7-8/2025	10-Apr-25	14-Apr-25	21-Apr-25	23-Apr-25		Government of the Philippines (current years' budget)	1,149,926.66		1,149,926.66	1,148,367.75		1,148,367.75	COA, PCAI, NA CAP	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25		
25CSJ10002	Consulting Services for the Conduct of Geotechnical Exploration for Contract ID no.25J10031-Construction of Bridge, Kauswagan, Alicia, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	22-May-25	25-May-25	2-Jun-25	06/3-5/2025	10-Jun-25	23-Jun-25	6/24-25/2025	6/26-30/2025	1-Jul-25	2-Jul-25	4-Jul-25	8-Jul-25		Government of the Philippines (current years' budget)	574,963.33		574,963.33	573,000.00		573,000.00	COA, PCAI, NA CAP	23-May-25	23-May-25	23-May-25	23-May-25	23-May-25		
25CSJ10003	Consulting Services for the Conduct of Geotechnical Exploration for Contract ID no.25J10030 -Construction of Bridge, Minundas, Payao, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	25-Feb-25	27-Feb-25	7-Mar-25	3/10-11/2025	14-Mar-25	2-Apr-25	4/3-4/2025	4/7-8/2025	10-Apr-25	14-Apr-25	21-Apr-25	23-Apr-25		Government of the Philippines (current years' budget)	1,149,926.66		1,149,926.66	1,148,367.75		1,148,367.75	COA, PCAI, NA CAP	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25		
25CSJ10004	Consulting Services for the Conduct of Geotechnical Exploration for Contract id no. 25J10029 - Construction of bridge, Palalian, Malangas, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	22-May-25	25-May-25	2-Jun-25	06/3-6/2025	10-Jun-25	23-Jun-25	6/24-25/2025	6/26-30/2025	1-Jul-25	2-Jul-25	4-Jul-25	8-Jul-25		Government of the Philippines (current years' budget)	574,963.33		574,963.33	573,000.00		573,000.00	COA, PCAI, NA CAP	23-May-25	23-May-25	23-May-25	23-May-25	23-May-25		
25CSJ10005	Consulting Services for the Conduct of Geotechnical Exploration for - Cluster 1 -Completion of various multi-purpose buildings at the Municipality of Alicia, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	25-Feb-25	27-Feb-25	7-Mar-25	3/10-11/2025	14-Mar-25	2-Apr-25	4/3-4/2025	4/7-8/2025	10-Apr-25	14-Apr-25	21-Apr-25	23-Apr-25		Government of the Philippines (current years' budget)	383,308.88		383,308.88	382,287.75		382,287.75	COA, PCAI, NA CAP	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25		
25CSJ10006	Consulting services for the conduct of geotechnical exploration for Cluster 2 - Completion of various multi-purpose buildings at the Municipality of Payao, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	25-Feb-25	27-Feb-25	7-Mar-25	3/10-11/2025	14-Mar-25	2-Apr-25	4/3-4/2025	4/7-8/2025	10-Apr-25	14-Apr-25	21-Apr-25	23-Apr-25		Government of the Philippines (current years' budget)	574,963.32		574,963.32	573,807.75		573,807.75	COA, PCAI, NA CAP	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25		
25CSJ10007	Consulting services for the conduct of geotechnical exploration for Cluster 3 - Construction of various multi-purpose buildings at the Municipality of Malangas, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	25-Feb-25	27-Feb-25	7-Mar-25	3/10-11/2025	14-Mar-25	2-Apr-25	4/3-4/2025	4/7-8/2025	10-Apr-25	14-Apr-25	21-Apr-25	23-Apr-25		Government of the Philippines (current years' budget)	1,149,926.64		1,149,926.64	1,148,367.75		1,148,367.75	COA, PCAI, NA CAP	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25		
25CSJ10008	Consulting services for the conduct of geotechnical exploration for 25J10036 Construction of multi-purpose building, Calais, Olutanga, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	25-Feb-25	27-Feb-25	7-Mar-25	3/7-8/2025	14-Mar-25	2-Apr-25	4/3-4/2025	4/7-8/2025	10-Apr-25	14-Apr-25	21-Apr-25	23-Apr-25		Government of the Philippines (current years' budget)	191,654.44		191,654.44	191,000.00		191,000.00	COA, PCAI, NA CAP	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25		
25CSJ10009	Consulting services for the conduct of geotechnical exploration for contract id no. 25J10033 -Construction of multi-purpose building including site development, Government Center, Diplahan, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	25-Feb-25	27-Feb-25	7-Mar-25	3/7-8/2025	14-Mar-25	2-Apr-25	4/3-4/2025	4/7-8/2025	10-Apr-25	14-Apr-25	21-Apr-25	23-Apr-25		Government of the Philippines (current years' budget)	766,617.77		766,617.77	765,075.75		765,075.75	COA, PCAI, NA CAP	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25		
25CSJ10010	Consulting services for the conduct of geotechnical exploration for Contract id no. 25J10034 - Construction of multi-purpose building, Buug, Zamboanga Sibugay	Planning and Design Section	No	Public Bidding	25-Feb-25	27-Feb-25	7-Mar-25	3/7-8/2025	14-Mar-25	2-Apr-25	4/3-4/2025	4/7-8/2025	10-Apr-25	14-Apr-25	21-Apr-25	23-Apr-25		Government of the Philippines (current years' budget)	766,617.77		766,617.77	765,075.75		765,075.75	COA, PCAI, NA CAP	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25		
TOTAL Alloted Budget Of Procurement Activities																		7,282,868.80	-	7,282,868.80												
Total Contract Price of Procurement Activities Conducted																					7,268,350.25	-	7,268,350.25									
Total Savings (Total Alloted Budget-Total Contract Price)																		14,518.55														

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurem- ent Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi- ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
ONGOING PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
310103102132000	Preventive Maintenance - Tertiary Roads - Diplahan Jct. Malangas Port Rd - K1742+522-K1743+116-K1743+253- K1743+266,K1744+494,47-K1744+836,47	Construction Section	No	Competitive Bidding	03-Jun-25	05-Jun-25	16-Jun-25	30-Jun-25	30-Jun-25	7/1-2/2025	7/3-4/2025	07-Jul-25						Government of the Philippines (current years' budget)	28,261,240.00		28,261,240.00			-	COA,NACAP,P CAI	4-Jun-25	4-Jun-25	4-Jun-25	4-Jun-25	4-Jun-25		
300203103071000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction Leading to Malangas Boulevard, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	03-Jun-25	05-Jun-25	16-Jun-25	30-Jun-25	30-Jun-25	7/1-2/2025	7/3-4/2025	07-Jul-25						Government of the Philippines (current years' budget)	2,450,000.00		2,450,000.00			-	COA,NACAP,P CAI	4-Jun-25	4-Jun-25	4-Jun-25	4-Jun-25	4-Jun-25		
300226122582000	Completion of Multi Purpose Building, Lobing, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	03-Jun-25	05-Jun-25	16-Jun-25	30-Jun-25	30-Jun-25	7/1-2/2025	7/3-4/2025	07-Jul-25						Government of the Philippines (current years' budget)	2,970,000.00		2,970,000.00			-	COA,NACAP,P CAI	4-Jun-25	4-Jun-25	4-Jun-25	4-Jun-25	4-Jun-25		
300226122583000	Completion of Multi Purpose Building, Butong, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	25-Feb-25	27-Feb-25	06-Mar-25	18-Mar-25	18-Mar-25	19-Mar-25	3/20- 21/2025	21-Mar-25						Government of the Philippines (current years' budget)	2,970,000.00		2,970,000.00			-	COA,NACAP,P CAI	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25		
300226122584000	Construction of Multi Purpose Building, Rebocon, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	26-Feb-25	28-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	03/20/2025	3/21- 25/2025	25-Mar-25						Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00			-	COA,NACAP,P CAI	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25		
300226122585000	Construction of Multi Purpose Building, Overland, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	26-Feb-25	28-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	03/20/2025	3/21- 25/2025	25-Mar-25						Government of the Philippines (current years' budget)	4,950,000.00		4,950,000.00			-	COA,NACAP,P CAI	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25		
300226122597000	Completion of Multi Purpose Building, Silal, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Bidding	26-Feb-25	28-Feb-25	07-Mar-25	24-Mar-25	24-Mar-25	25-Mar	26-Mar	26-Mar-25						Government of the Philippines (current years' budget)	2,970,000.00		2,970,000.00			-	COA,NACAP,P CAI	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25	27-Feb-25		
300215107763000	Construction of Road, Lanao-Pagadian- Zamboanga City Rd leading to DPWH Zamboanga Sibugay 1st District Engineering Office, Barangay Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding														Government of the Philippines (current years' budget)						-								
30221108894000.00	Construction of Bridge, Esperanza, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Bidding														Government of the Philippines (current years' budget)						-								
300226117354000.00	Construction of Multi-purpose Building including Site Development, Government Center, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Bidding														Government of the Philippines (current years' budget)						-								
300226122561000.00	Construction of Multi Purpose Building, Baug, Zamboanga Sibugay	Construction Section	No	Competitive Bidding														Government of the Philippines (current years' budget)						-								
TOTAL Alloted Budget Of on-going Procurement Activities																		49,521,240.00		49,521,240.00												

Prepared by:


IRISH A. TORINO
Acting Head, Procurement Unit

Recommending Approval:


NANELYN A. QUISMUNDO
BAC Chairperson

Approved:


HECTOR S. MAGAWAY
District Engineer