

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



H-148

July 8, 2025

MEMORANDUM

FOR : Usec. MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services
This Department

**SUBJECT : Submission of Procurement Monitoring Report (PMR) of Civil
Works for the 1st Semester (January to June) C.Y. 2025**

Submitted herewith is the Procurement Monitoring Report of Civil Works for the 1st Semester (January to June) C.Y. 2025 of this office in the prescribed format.

Attached are pertinent documents for your ready reference.


ARTURO L. GONZALES, JR.
District Engineer

cc: **Dir. GERARD P. OPULENCIA**
Regional Director
DPWH – National Capital Region
2nd St. Port Area, Manila

NCR.11 RVA/GOT



OFFICE OF THE LOCAL CHIEF EXECUTIVE
QUEZON CITY DISTRICT ENGINEER'S OFFICE
1000 P. DEL ROSARIO STREET, QUEZON CITY



Procurement Monitoring Report as of JANUARY 1, to JUNE 30, 2025

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO								
COMPLETED PROCUREMENT ACTIVITIES																															
	24OF0268	REHABILITATION OF ROAD AT BARANGAY NAKAISANG NAYON, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	11/26/2024	11/27/2024-12/17/2024	12/05/2024	12/17/2024	01/24/2025	01/27/2025	01/30/2025	01/31/2025	01/31/2025	02/04/2025	02/05/2025	-	GoP	38,599,835.44	-	38,599,835.44	38,200,713.14	-	38,200,713.14	NACAP, COA, VACC, BAC Members	12/05/2024	12/17/2024	01/24/2025	-	-	-
	24OF0269	REHABILITATION OF ROAD AT BARANGAY SAN BARTOLOME, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	11/26/2024	11/27/2024-12/17/2024	12/05/2024	12/17/2024	01/24/2025	01/27/2025	01/30/2025	01/31/2025	01/31/2025	02/04/2025	02/05/2025	-	GoP	48,249,779.80	-	48,249,779.80	47,766,530.96	-	47,766,530.96	NACAP, COA, VACC, BAC Members	12/05/2024	12/17/2024	01/24/2025	-	-	-
	24OF0276	REHABILITATION OF ROAD ALONG PINES ST., BARANGAY FAIRVIEW, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	11/27/2024	11/28/2024-12/18/2024	12/06/2024	12/18/2024	01/27/2025	01/28/2025	01/30/2025	01/31/2025	01/31/2025	02/04/2025	02/05/2025	-	GoP	28,949,871.81	-	28,949,871.81	28,660,373.09	-	28,660,373.09	NACAP, COA, VACC, BAC Members	12/06/2024	12/18/2024	01/27/2025	-	-	-
	24OF0293	REHABILITATION OF ROAD ALONG PAYATAS ROAD K0022 + (-1067) - K0022 + 017, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	12/17/2025	12/28/2024-01/07/2025	12/26/2024	01/07/2025	01/07/2025	01/08/2025	01/10/2025	01/13/2025	01/13/2025	01/15/2025	01/16/2025	-	GoP	96,499,166.63	-	96,499,166.63	95,582,424.55	-	95,582,424.55	NACAP, COA, VACC, BAC Members	12/26/2024	01/07/2025	01/07/2025	-	-	-
	24OF0294	REHABILITATION OF ROAD ALONG PAYATAS ROAD K0022 + 017 - K0023 + 017, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	12/17/2025	12/28/2024-01/07/2025	12/26/2024	01/07/2025	01/07/2025	01/08/2025	01/10/2025	01/13/2025	01/13/2025	01/15/2025	01/16/2025	-	GoP	96,499,107.77	-	96,499,107.77	95,582,366.25	-	95,582,366.25	NACAP, COA, VACC, BAC Members	12/26/2024	01/07/2025	01/07/2025	-	-	-
	24OF0295	REHABILITATION / RECONSTRUCTION OF SLOPE PROTECTION STRUCTURE OF TULLAHAN RIVER ALONG BARANGAY NAKAISANG NAYON, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	12/19/2025	12/20/2024-01/08/2025	12/27/2024	01/08/2025	01/24/2025	01/27/2025	01/30/2025	01/31/2025	01/31/2025	02/04/2025	02/05/2025	-	GoP	38,599,766.40	-	38,599,766.40	38,199,100.82	-	38,199,100.82	NACAP, COA, VACC, BAC Members	12/27/2024	01/08/2025	01/24/2025	-	-	-
	24OF0296	REHABILITATION / RECONSTRUCTION OF RETAINING WALL OF TULLAHAN RIVER ALONG BARANGAY SAN BARTOLOME, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	12/19/2025	12/20/2024-01/08/2025	12/27/2024	01/08/2025	01/27/2025	01/28/2025	01/30/2025	01/31/2025	01/31/2025	02/04/2025	02/05/2025	-	GoP	24,124,853.80	-	24,124,853.80	23,886,409.26	-	23,886,409.26	NACAP, COA, VACC, BAC Members	12/27/2024	01/08/2025	01/27/2025	-	-	-
	24OF0297	REPAIR / REHABILITATION OF FLOOD CONTROL STRUCTURES AT PASONG TAMO CREEK, BRGY. BAHAY TORO, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/02/2025	01/03/2025-01/24/2025	01/13/2025	01/24/2025	01/24/2025	01/27/2025	01/30/2025	01/31/2025	01/31/2025	02/04/2025	02/05/2025	-	GoP	48,249,994.45	-	48,249,994.45	48,008,744.48	-	48,008,744.48	NACAP, COA, VACC, BAC Members	01/13/2025	01/24/2025	01/24/2025	-	-	-
	24OF0298	COMPLETION OF MULTI-PURPOSE BUILDING AT BARANGAY DEL MONTE, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/02/2025	01/03/2025-01/27/2025	01/13/2025	01/24/2025	01/24/2025	01/28/2025	01/30/2025	01/31/2025	01/31/2025	02/04/2025	02/05/2025	-	GoP	29,699,877.00	-	29,699,877.00	29,580,040.18	-	29,580,040.18	NACAP, COA, VACC, BAC Members	01/13/2025	01/24/2025	01/24/2025	-	-	-
	24OF0299	CONSTRUCTION (COMPLETION) OF LEGISLATIVE SECURITY BUILDING, HREP COMBUND, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/02/2025	01/03/2025-01/27/2025	01/13/2025	01/24/2025	01/24/2025	01/28/2025	01/30/2025	01/31/2025	01/31/2025	02/04/2025	02/05/2025	-	GoP	25,611,194.75	-	25,611,194.75	25,093,136.20	-	25,093,136.20	NACAP, COA, VACC, BAC Members	01/13/2025	01/24/2025	01/24/2025	-	-	-
	24OF0300	PREVENTIVE MAINTENANCE - SECONDARY ROADS - CONGRESSIONAL AVE (S053462) - K0013 + (-4065) - K0011 + 1234, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	01/21/2025	01/22/2025-02/11/2025	01/30/2025	02/11/2025	02/11/2025	02/12/2025	02/14/2025	02/17/2025	02/17/2025	02/19/2025	02/20/2025	-	GoP	96,499,635.48	-	96,499,635.48	95,438,206.12	-	95,438,206.12	NACAP, COA, VACC, BAC Members	01/30/2025	02/11/2025	02/11/2025	-	-	-
	24OF0301	PREVENTIVE MAINTENANCE - TERTIARY ROADS - SCT ALCARAZ (S05342L2) - K0007 + (-860) - K0007 + 649, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	01/21/2025	01/22/2025-02/11/2025	01/30/2025	02/11/2025	02/11/2025	02/12/2025	02/14/2025	02/17/2025	02/17/2025	02/19/2025	02/20/2025	-	GoP	96,499,926.20	-	96,499,926.20	95,524,828.49	-	95,524,828.49	NACAP, COA, VACC, BAC Members	01/30/2025	02/11/2025	02/11/2025	-	-	-
	24OF0302	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY NOVALICHES PROPER, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/21/2025	01/22/2025-02/11/2025	01/30/2025	02/11/2025	02/11/2025	02/12/2025	02/14/2025	02/17/2025	02/17/2025	02/19/2025	02/20/2025	-	GoP	48,248,359.62	-	48,248,359.62	47,770,464.06	-	47,770,464.06	NACAP, COA, VACC, BAC Members	01/30/2025	02/11/2025	02/11/2025	-	-	-
	24OF0303	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY SAN BARTOLOME, QUEZON CITY (PACKAGE 1B)	PLANNING SECTION	NO	Competitive Bidding	01/21/2025	01/22/2025-02/11/2025	01/30/2025	02/11/2025	02/11/2025	02/12/2025	02/14/2025	02/17/2025	02/17/2025	02/19/2025	02/20/2025	-	GoP	48,249,128.00	-	48,249,128.00	47,766,141.50	-	47,766,141.50	NACAP, COA, VACC, BAC Members	01/30/2025	02/11/2025	02/11/2025	-	-	-
	24OF0304	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY GULO, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/21/2025	01/22/2025-02/11/2025	01/30/2025	02/11/2025	02/11/2025	02/12/2025	02/14/2025	02/17/2025	02/17/2025	02/19/2025	02/20/2025	-	GoP	48,249,070.20	-	48,249,070.20	47,727,980.24	-	47,727,980.24	NACAP, COA, VACC, BAC Members	01/30/2025	02/11/2025	02/11/2025	-	-	-
	24OF0305	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL COMPOUND) BARANGAY BALINGASA, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/21/2025	01/22/2025-02/11/2025	01/30/2025	02/11/2025	02/11/2025	02/12/2025	02/17/2025	02/18/2025	02/18/2025	02/20/2025	02/21/2025	-	GoP	69,299,879.40	-	69,299,879.40	68,606,880.61	-	68,606,880.61	NACAP, COA, VACC, BAC Members	01/30/2025	02/11/2025	02/11/2025	-	-	-
	24OF0306	REHABILITATION OF ROAD AT DOÑA NICASIA, BARANGAY COMMONWEALTH, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/17/2025	02/18/2025	02/18/2025	02/20/2025	02/21/2025	-	GoP	19,299,980.00	-	19,299,980.00	19,155,160.80	-	19,155,160.80	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-
	24OF0307	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN BARTOLOME, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/17/2025	02/18/2025	02/18/2025	02/20/2025	02/21/2025	-	GoP	14,849,970.00	-	14,849,970.00	14,701,470.30	-	14,701,470.30	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-
	24OF0308	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY NORTH FAIRVIEW, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/17/2025	02/18/2025	02/18/2025	02/20/2025	02/21/2025	-	GoP	19,797,318.80	-	19,797,318.80	19,557,771.24	-	19,557,771.24	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-
	24OF0309	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BATASAN HILLS, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/17/2025	02/18/2025	02/18/2025	02/20/2025	02/21/2025	-	GoP	9,899,914.50	-	9,899,914.50	9,850,400.90	-	9,850,400.90	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-
	24OF0310	CONSTRUCTION OF 4-STORY 8-CLASSROOM SCHOOL BUILDING IN PASONG TAMO ELEMENTARY SCHOOL, BARANGAY PASONG TAMO, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/13/2025	02/28/2025	03/13/2025	03/13/2025	03/14/2025	03/20/2025	03/21/2025	05/16/2025	05/20/2025	05/21/2025	-	GoP	39,799,934.50	-	39,799,934.50	39,003,926.00	-	39,003,926.00	NACAP, COA, VACC, BAC Members	02/28/2025	03/13/2025	03/13/2025	-	-	-
	24OF0311	CONSTRUCTION OF 4-STORY 8-CLASSROOM SCHOOL BUILDING IN DOÑA ROSARIO HIGH SCHOOL IN NOVALICHES, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/13/2025	02/28/2025	03/13/2025	03/13/2025	03/14/2025	03/18/2025	03/19/2025	03/19/2025	03/21/2025	03/24/2025	-	GoP	39,799,924.50	-	39,799,924.50	39,000,900.00	-	39,000,900.00	NACAP, COA, VACC, BAC Members	02/28/2025	03/13/2025	03/13/2025	-	-	-
	24OF0312	CONSTRUCTION OF 4STY-20CL BAGONG SILANGAN HIGH SCHOOL, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/13/2025	02/28/2025	03/13/2025	03/13/2025	03/14/2025	03/20/2025	03/21/2025	05/16/2025	05/20/2025	05/21/2025	-	GoP	99,499,941.50	-	99,499,941.50	97,509,942.67	-	97,509,942.67	NACAP, COA, VACC, BAC Members	02/28/2025	03/13/2025	03/13/2025	-	-	-
P00915648L2	25OF0001	PREVENTIVE MAINTENANCE - SECONDARY ROADS - A BONIFACIO AVE - K0009 + 711 - K0008 + 309, QUEZON CITY	MAINTENANCE SECTION	YES	Competitive Bidding	10/04/2024	10/05/2024-10/25/2024	10/11/2024	10/25/2024	11/22/2025	11/25/2024	12/04/2024	12/05/2024	02/13/2025	02/18/2025	02/19/2025	-	GoP	34,458,894.68	-	34,458,894.68	34,114,248.43	-	34,114,248.43	NACAP, COA, VACC, BAC Members	10/11/2024	10/25/2024	11/22/2025	-	-	-
P00915651L2	25OF0002	PREVENTIVE MAINTENANCE - SECONDARY ROADS - G ARANETA AVE - K0011 + 000 - K0011 + 460, QUEZON CITY	MAINTENANCE SECTION	YES	Competitive Bidding	10/04/2024	10/05/2024-10/25/2024	10/11/2024	10/25/2024	11/22/2025	11/25/2024	12/04/2024	12/05/2024	02/13/2025	02/18/2025	02/19/2025	-	GoP	46,018,192.93	-	46,018,192.93	45,553,409.18	-	45,553,409.18	NACAP, COA, VACC, BAC Members	10/11/2024	10/25/2024	11/22/2025	-	-	-
P00915442L2	25OF0003	PREVENTIVE MAINTENANCE - SECONDARY ROADS - G ARANETA AVE - K0011+278 - K0011+202, QUEZON CITY	MAINTENANCE SECTION	YES	Competitive Bidding	10/04/2024	10/05/2024-10/25/2024	10/11/2024	10/25/2024	11/22/2025	11/25/2024	12/04/2024	12/05/2024	02/13/2025	02/18/2025	02/19/2025	-	GoP	36,507,954.63	-	36,507,954.63	36,139,224.29	-	36,139,224.29	NACAP, COA, VACC, BAC Members	10/11/2024	10/25/2024	11/22/2025	-	-	-
P00916708L2																															



Quezon City District Engineering Office
Procurement Monitoring Report



as of JANUARY 1, to JUNE 30, 2025

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the AFP)
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
P00920771LZ	25OF0015 CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY PASONG PUTIK, QUEZON CITY	CONSTRUCTION SECTION	YES	Competitive Bidding	10/04/2024	10/05/2024-10/25/2024	10/11/2024	10/25/2024	11/22/2025	11/25/2024	12/04/2024	12/05/2024	02/13/2025	02/18/2025	02/19/2025	-	-	GoP	48,999,878.80	-	48,999,878.80	48,392,280.30	48,392,280.30	NACAP, COA, VACC, BAC Members	10/11/2024	10/25/2024	11/22/2025	-	-	-		
P00920773LZ	25OF0016 CONSTRUCTION OF FLOOD CONTROL STRUCTURE, LA MESA ECOPARK (PHASE2), QUEZON CITY	CONSTRUCTION SECTION	YES	Competitive Bidding	10/04/2024	10/05/2024-10/25/2024	10/11/2024	10/25/2024	11/22/2025	11/25/2024	12/04/2024	12/05/2024	02/13/2025	02/18/2025	02/19/2025	-	-	GoP	48,999,816.20	-	48,999,816.20	48,513,518.26	48,513,518.26	NACAP, COA, VACC, BAC Members	10/11/2024	10/25/2024	11/22/2025	-	-	-		
P00920770LZ	25OF0017 CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TULLAHAN RIVER, BARANGAY NAGKALSANG NAYON, QUEZON CITY	CONSTRUCTION SECTION	YES	Competitive Bidding	10/04/2024	10/05/2024-10/25/2024	10/11/2024	10/25/2024	11/22/2025	11/25/2024	12/04/2024	12/05/2024	02/13/2025	02/18/2025	02/19/2025	-	-	GoP	48,999,762.40	-	48,999,762.40	48,480,364.92	48,480,364.92	NACAP, COA, VACC, BAC Members	10/11/2024	10/25/2024	11/22/2025	-	-	-		
P00916712LZ	25OF0018 RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES - CULIAT BR. 3 (SB) (B02356L2) ALONG VISAYAS AVE, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025	02/19/2025	02/20/2025	-	-	GoP	14,699,977.12	-	14,699,977.12	14,626,435.00	14,626,435.00	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00916711LZ	25OF0019 RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES - PASONG TAMO BR. 2 (SB) (B02355L2) ALONG VISAYAS AVE, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025	02/19/2025	02/20/2025	-	-	GoP	14,699,907.90	-	14,699,907.90	14,547,028.86	14,547,028.86	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00920766LZ	25OF0020 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG DARLO CREEK (PHASE 2), BARANGAY BAHAY TORO, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025	02/19/2025	02/20/2025	-	-	GoP	12,044,198.73	-	12,044,198.73	11,983,977.74	11,983,977.74	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00938651LZ	25OF0021 REHABILITATION OF ROAD (PHASE 2) AT BARANGAY SAN JOSE, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025	02/19/2025	02/20/2025	-	-	GoP	9,799,386.14	-	9,799,386.14	9,750,389.21	9,750,389.21	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00938653LZ	25OF0022 REHABILITATION OF ROAD (PHASE 2) AT BARANGAY TALAYAN, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025	02/19/2025	02/20/2025	-	-	GoP	9,799,050.64	-	9,799,050.64	9,750,055.39	9,750,055.39	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00938657LZ	25OF0023 REHABILITATION OF ROAD AND DRAINAGE (PHASE 2) AT BARANGAY MARIBO, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025	02/19/2025	02/20/2025	-	-	GoP	6,859,480.71	-	6,859,480.71	6,825,183.31	6,825,183.31	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00938652LZ	25OF0024 REHABILITATION OF ROAD AND DRAINAGE (PHASE 2) AT BARANGAY RAMON MAGSAYSAY, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025	02/19/2025	02/20/2025	-	-	GoP	9,799,579.78	-	9,799,579.78	9,750,581.88	9,750,581.88	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00938654LZ	25OF0025 REHABILITATION OF ROAD AND DRAINAGE (PHASE 2) AT BARANGAY SIENNA, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025	02/19/2025	02/20/2025	-	-	GoP	24,499,701.49	-	24,499,701.49	24,254,704.48	24,254,704.48	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00938655LZ	25OF0026 REHABILITATION OF ROAD AND DRAINAGE AT JERSEY HILLTOP STREET, BARANGAY BAHAY TORO, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025	02/19/2025	02/20/2025	-	-	GoP	19,599,970.61	-	19,599,970.61	19,383,352.26	19,383,352.26	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00915653LZ	25OF0028 PREVENTIVE MAINTENANCE - SECONDARY ROADS - BATASAN RD - K0019 + 242 - K0019 + 797, QUEZON CITY	MAINTENANCE SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/18/2025	02/20/2025	02/21/2025	-	-	GoP	22,212,388.90	-	22,212,388.90	21,988,043.77	21,988,043.77	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00915652LZ	25OF0029 PREVENTIVE MAINTENANCE - SECONDARY ROADS - PAYATAS RD - K0022 + 000 - K0023 + 780, QUEZON CITY	MAINTENANCE SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/18/2025	02/20/2025	02/21/2025	-	-	GoP	24,499,232.73	-	24,499,232.73	24,251,790.48	24,251,790.48	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00938662LZ	25OF0030 IMPROVEMENT OF ROAD, BARANGAY BAGONG SILANGAN, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025	02/19/2025	02/20/2025	-	-	GoP	24,499,877.00	-	24,499,877.00	24,319,827.93	24,319,827.93	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00938659LZ	25OF0031 IMPROVEMENT OF ROAD, BARANGAY BATASAN HILLS, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025	02/19/2025	02/20/2025	-	-	GoP	24,499,903.25	-	24,499,903.25	24,377,403.73	24,377,403.73	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00938660LZ	25OF0032 IMPROVEMENT OF ROAD, BARANGAY COMMONWEALTH, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025	02/19/2025	02/20/2025	-	-	GoP	24,499,990.42	-	24,499,990.42	24,229,986.32	24,229,986.32	NACAP, COA, VACC, BAC Members	10/17/2024	11/26/2025	11/26/2025	-	-	-		
P00938661LZ	25OF0033 IMPROVEMENT OF ROAD, BARANGAY HOLY SPIRIT, QUEZON CITY	PLANNING SECTION	YES	Competitive Bidding	10/07/2024	10/08/2024-10/29/2024	10/17/2024	11/26/2025	11/26/2025	11/27/2024	12/05/2024	12/06/2024	02/13/2025</																			



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY DISTRICT ENGINEERING OFFICE



Procurement Monitoring Report as of JANUARY 1, to JUNE 30, 2025.

Code (PAP)	Procurement Program/Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO								
P00920058LZ	25OF0058 CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CULIAT CREEK, PHASE II, BARANGAY BAHAY TORO, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/21/2025	01/22/2025-02/11/2025	01/30/2025	02/11/2025	02/11/2025	02/12/2025	02/14/2025	02/17/2025	02/17/2025	02/19/2025	02/01/2025	-	-	GoP	48,249,500.21	-	48,249,500.21	48,008,628.11	48,008,628.11	NACAP, COA, VACC, BAC Members	01/30/2025	02/11/2025	02/11/2025	-	-	-		
	25OF0059 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BUILDING 1), BARANGAY BAHAY TORO, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/21/2025	01/22/2025-02/11/2025	01/30/2025	02/11/2025	02/11/2025	02/12/2025	02/18/2025	02/19/2025	06/25/2025	06/27/2025	06/30/2025	-	-	GoP	123,749,634.90	-	123,749,634.90	122,512,138.55	122,512,138.55	NACAP, COA, VACC, BAC Members	01/30/2025	02/11/2025	02/11/2025	-	-	-		
	25OF0060 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BRGY. PABASO, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/21/2025	01/22/2025-02/11/2025	01/30/2025	02/11/2025	02/11/2025	02/12/2025	02/18/2025	02/19/2025	03/10/2025	03/12/2025	03/13/2025	-	-	GoP	40,048,222.50	-	40,048,222.50	39,800,981.39	39,800,981.39	NACAP, COA, VACC, BAC Members	01/30/2025	02/11/2025	02/11/2025	-	-	-		
P00941984LZ	25OF0061 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAGONG SILANGAL, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/24/2025	02/24/2025	02/25/2025	03/07/2025	03/10/2025	03/10/2025	03/12/2025	03/13/2025	-	-	GoP	19,799,136.30	-	19,799,136.30	19,446,258.72	19,446,258.72	NACAP, COA, VACC, BAC Members	01/31/2025	02/24/2025	02/24/2025	-	-	-		
P00941981LZ	25OF0062 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BATASAN HILLS, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/24/2025	02/24/2025	02/25/2025	03/07/2025	03/10/2025	03/10/2025	03/12/2025	03/13/2025	-	-	GoP	19,799,642.67	-	19,799,642.67	19,443,646.24	19,443,646.24	NACAP, COA, VACC, BAC Members	01/31/2025	02/24/2025	02/24/2025	-	-	-		
P00941982LZ	25OF0063 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY COMMONWEALTH, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/24/2025	02/24/2025	02/25/2025	02/27/2025	02/28/2025	02/28/2025	03/03/2025	03/04/2025	-	-	GoP	19,799,925.70	-	19,799,925.70	19,443,527.04	19,443,527.04	NACAP, COA, VACC, BAC Members	01/31/2025	02/24/2025	02/24/2025	-	-	-		
P00941983LZ	25OF0064 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY HOLY SPIRIT, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/24/2025	02/24/2025	02/25/2025	02/27/2025	02/28/2025	02/28/2025	03/03/2025	03/04/2025	-	-	GoP	19,799,830.60	-	19,799,830.60	19,443,324.46	19,443,324.46	NACAP, COA, VACC, BAC Members	01/31/2025	02/24/2025	02/24/2025	-	-	-		
	25OF0065 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PAYATAS, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/24/2025	02/24/2025	02/25/2025	02/27/2025	02/28/2025	02/28/2025	03/03/2025	03/04/2025	-	-	GoP	19,797,319.00	-	19,797,319.00	19,469,584.70	19,469,584.70	NACAP, COA, VACC, BAC Members	01/31/2025	02/24/2025	02/24/2025	-	-	-		
	25OF0066 PREVENTIVE MAINTENANCE - SECONDARY ROADS MIDWAKO AVE. UNDERPASS - (S035442) CHAINAGE 000 - CHAINAGE 430, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/17/2025	02/18/2025	02/18/2025	02/20/2025	02/21/2025	-	-	GoP	17,009,094.31	-	17,009,094.31	17,035,200.00	17,035,200.00	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-		
	25OF0067 PREVENTIVE MAINTENANCE - SECONDARY ROADS MIDWAKO AVE. UNDERPASS - (S035452) CHAINAGE 000 - CHAINAGE 430, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/17/2025	02/18/2025	02/18/2025	02/20/2025	02/21/2025	-	-	GoP	17,009,094.31	-	17,009,094.31	17,035,282.46	17,035,282.46	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-		
	25OF0068 CONSTRUCTION OF CONCRETE ROAD WITH DRAINAGE AT BARANGAY SALUYO, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/17/2025	02/18/2025	02/18/2025	02/20/2025	02/21/2025	-	-	GoP	19,599,931.20	-	19,599,931.20	19,407,746.79	19,407,746.79	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-		
P00941990LZ	25OF0069 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 2) AT BARANGAY SALUYO, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/17/2025	02/18/2025	02/18/2025	02/20/2025	02/21/2025	-	-	GoP	29,699,399.88	-	29,699,399.88	29,357,856.78	29,357,856.78	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-		
	25OF0070 CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY BALONBATO, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/17/2025	02/18/2025	02/18/2025	02/20/2025	02/21/2025	-	-	GoP	9,899,449.70	-	9,899,449.70	9,800,359.28	9,800,359.28	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-		
P00920760LZ	25OF0071 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN FRANCISCO RIVER (PHASE IV), QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/27/2025	02/28/2025	02/28/2025	03/03/2025	03/04/2025	-	-	GoP	19,299,869.28	-	19,299,869.28	19,106,870.59	19,106,870.59	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-		
	25OF0072 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CULIAT RIVER (PHASE 2) RIGHT SIDE, BARANGAY BAHAY TORO, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/17/2025	02/18/2025	02/18/2025	02/20/2025	02/21/2025	-	-	GoP	19,299,473.45	-	19,299,473.45	19,106,478.72	19,106,478.72	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-		
	25OF0073 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BUILDING 2), BARANGAY BAHAY TORO, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/19/2025	02/20/2025	05/27/2025	05/29/2025	05/30/2025	-	-	GoP	24,749,759.50	-	24,749,759.50	24,502,261.91	24,502,261.91	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-		
P00937963LZ	25OF0074 INSTALLATION/APPLICATION OF ROAD SAFETY FACILITIES (PAVEMENT MARKINGS, ROAD SIGNS) ALONG QUIRINO HI-WAY - K0012 + 151 - K0013 + 180, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/22/2025	01/23/2025-02/12/2025	01/31/2025	02/12/2025	02/12/2025	02/13/2025	02/17/2025	02/18/2025	02/18/2025	02/20/2025	02/21/2025	-	-	GoP	999,931.20	-	999,931.20	989,934.54	989,934.54	NACAP, COA, VACC, BAC Members	01/31/2025	02/12/2025	02/12/2025	-	-	-		
	25OF0075 REHABILITATION OF FLOOD MITIGATION STRUCTURE ALONG TULLAHAN RIVER AND TRIBUTARIES AT BARANGAY FAIRVIEW, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/30/2025	01/31/2025-02/20/2025	02/07/2025	03/19/2025	03/19/2025	03/20/2025	03/24/2025	03/25/2025	03/25/2025	03/26/2025	03/27/2025	-	-	GoP	96,497,678.81	-	96,497,678.81	9										



QUEZON CITY DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER



Procurement Monitoring Report as of JANUARY 1, to JUNE 30, 2025

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APF)				
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO									
P0093864BLZ	25OF0094	IMPROVEMENT OF ROAD AT BARANGAY NOVALICHES PROPER, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/30/2025	01/31/2025-02/21/2025	02/07/2025	02/21/2025	02/21/2025	02/22/2025	02/24/2025	03/25/2025	02/25/2025	02/28/2025	03/03/2025	-	-	GoP	48,999,724.60	-	48,999,724.60	48,117,716.56	-	48,117,716.56	NACAP, COA, VACC, BAC Members	02/07/2025	02/21/2025	02/21/2025	-	-	-	
P0091565BLZ	25OF0095	PREVENTIVE MAINTENANCE - TERTIARY ROADS - SUSANO RD - K0019 + 450 - K0019 + 845, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	02/27/2025	02/28/2025	02/28/2025	03/03/2025	03/04/2025	-	-	GoP	19,599,408.24	-	19,599,408.24	19,246,618.89	-	19,246,618.89	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
P00938664LZ	25OF0096	CONSTRUCTION OF MULTI - PURPOSE BUILDING (DAY CARE CENTER) AT LAZARO SUBDIVISION, BARANGAY NAKAISANG NAYON, QUEZON CITY (PHASE 2)	CONSTRUCTION SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	03/03/2025	03/04/2025	03/17/2025	03/19/2025	03/20/2025	-	-	GoP	14,849,961.62	-	14,849,961.62	14,472,662.32	-	14,472,662.32	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
P00938664LZ	25OF0097	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING AT NEW HAVEN, BARANGAY KALIGAYAHAN, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	03/03/2025	03/04/2025	03/17/2025	03/19/2025	03/20/2025	-	-	GoP	14,849,652.76	-	14,849,652.76	14,567,509.36	-	14,567,509.36	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
P00938664LZ	25OF0098	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY STA. LUCIA, QUEZON CITY (PHASE 3)	CONSTRUCTION SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	03/03/2025	03/04/2025	03/17/2025	03/19/2025	03/20/2025	-	-	GoP	14,849,704.01	-	14,849,704.01	14,552,709.93	-	14,552,709.93	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
	25OF0099	PREVENTIVE MAINTENANCE - SECONDARY ROADS - ROAD 1 (S0548BLZ) - CHAINAGE 660 - 880, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	03/03/2025	03/04/2025	03/17/2025	03/19/2025	03/20/2025	-	-	GoP	14,474,043.38	-	14,474,043.38	14,213,510.60	-	14,213,510.60	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
	25OF0100	PREVENTIVE MAINTENANCE - SECONDARY ROADS - VISAYAS AVE. (S0546BLZ) - K0013 + 615 - K0013 + 1068, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	03/03/2025	03/04/2025	03/17/2025	03/19/2025	03/20/2025	-	-	GoP	28,949,459.45	-	28,949,459.45	28,393,629.83	-	28,393,629.83	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
	25OF0101	PREVENTIVE MAINTENANCE - SECONDARY ROADS - VISAYAS AVE. (S0546LZ) - K0012 + (-079) - K0012 + 200, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	03/03/2025	03/04/2025	03/17/2025	03/19/2025	03/20/2025	-	-	GoP	19,299,579.20	-	19,299,579.20	18,930,957.24	-	18,930,957.24	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
P00938664LZ	25OF0102	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING IN BARANGAY NOVALICHES PROPER, QUEZON CITY (PHASE 3)	CONSTRUCTION SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	03/03/2025	03/04/2025	03/10/2025	03/12/2025	03/13/2025	-	-	GoP	29,698,793.60	-	29,698,793.60	29,164,210.30	-	29,164,210.30	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
P00938669LZ	25OF0103	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING GOVERNMENT CENTER, BARANGAY BAGGAS, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	03/03/2025	03/04/2025	03/10/2025	03/12/2025	03/13/2025	-	-	GoP	29,699,859.40	-	29,699,859.40	29,164,991.93	-	29,164,991.93	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
P00938664LZ	25OF0104	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING AT BARANGAY FAIRVIEW, QUEZON CITY (PHASE 3)	CONSTRUCTION SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	03/03/2025	03/04/2025	03/10/2025	03/12/2025	03/13/2025	-	-	GoP	29,699,990.77	-	29,699,990.77	29,162,420.94	-	29,162,420.94	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
P00938664LZ	25OF0105	CONSTRUCTION OF MULTI - PURPOSE BUILDING, BARANGAY GULOD, QUEZON CITY (PHASE 3)	CONSTRUCTION SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	03/03/2025	03/04/2025	03/17/2025	03/19/2025	03/20/2025	-	-	GoP	14,847,421.69	-	14,847,421.69	14,550,473.26	-	14,550,473.26	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
	25OF0106	REHABILITATION OF ROAD WITH DRAINAGE STRUCTURE, BARANGAY SINA, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	02/27/2025	02/28/2025	02/28/2025	03/03/2025	03/04/2025	-	-	GoP	4,949,803.61	-	4,949,803.61	4,860,707.15	-	4,860,707.15	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
P00940387LZ	25OF0107	CONSTRUCTION OF ROAD WITH DRAINAGE STRUCTURE, BARANGAY COMMONWEALTH, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	01/31/2025	02/03/2025-02/24/2025	02/12/2025	02/24/2025	02/24/2025	02/25/2025	02/27/2025	02/28/2025	02/28/2025	03/03/2025	03/04/2025	-	-	GoP	4,860,707.15	-	4,860,707.15	19,436,935.89	-	19,436,935.89	NACAP, COA, VACC, BAC Members	02/12/2025	02/24/2025	02/24/2025	-	-	-	
P00938664LZ	25OF0108	CONSTRUCTION OF MULTI - PURPOSE BUILDING (PHASE 3), BARANGAY KALIGAYAHAN, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/03/2025	02/04/2025-02/25/2025	02/13/2025	02/25/2025	02/25/2025	02/26/2025	03/04/2025	03/05/2025	03/10/2025	03/12/2025	03/13/2025	-	-	GoP	39,599,764.40	-	39,599,764.40	38,807,793.19	-	38,807,793.19	NACAP, COA, VACC, BAC Members	02/13/2025	02/25/2025	02/25/2025	-	-	-	
P0093864LZ	25OF0109	IMPROVEMENT OF ROAD AT BARANGAY STA. MONICA, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/03/2025	02/04/2025-02/25/2025	02/13/2025	02/25/2025	02/25/2025	02/26/2025	02/28/2025	03/03/2025	03/03/2025	03/05/2025	03/06/2025	-	-	GoP	48,998,959.50	-	48,998,959.50	48,117,064.71	-	48,117,064.71	NACAP, COA, VACC, BAC Members	02/13/2025	02/25/2025	02/25/2025	-	-	-	
P00938649LZ	25OF0110	REHABILITATION OF ROAD AT BARANGAY GREATER LAGRO, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/03/2025	02/04/2025-02/25/2025	02/13/2025	02/25/2025	02/25/2025	02/26/2025	02/28/2025	03/03/2025	03/03/2025	03/05/2025	03/06/2025	-	-	GoP	48,249,981.58	-	48,249,981.58	47,381,370.67	-	47,381,370.67	NACAP, COA, VACC, BAC Members	02/13/2025	02/25/2025	02/25/2025	-	-	-	
P00938650LZ	25OF0111	REHABILITATION OF ROAD AT BARANGAY GREATER FAIRVIEW, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/03/2025	02/04/2025-02/25/2025	02/13/2025	02/25/2025	02/25/2025	02/26/2025	02/28/2025	03/03/2025	03/03/2025	03/05/2025	03/06/2025	-	-	GoP	48,249,915.16	-	48,249,915.16	47,381,352.72	-	47,381,352.72	NACAP, COA, VACC, BAC Members	02/13/2025	02/25/2025	02/25/2025	-	-	-	
P00938254LZ	25OF0112	CONSTRUCTION (COMPLETION) OF BARANGAY NAKAISANG NAYON GOVERNMENT CENTER, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/03/2025	02/04/2025-02/25/2025	02/13/2025	02/25/2025	02/25/2025	02/26/2025	03/04/2025	03/05/2025	03/17/2025	03/19/2025	03/20/2025	-	-	GoP	61,168,721.20	-	61,168,721.20	60,067,684.22	-	60,067,684.22	NACAP, COA, VACC, BAC Members	02/13/2025	02/25/2025	02/25/2025	-	-	-	
P00941481LZ	25OF0113	REHABILITATION OF MATALEB CREEK BRIDGE, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	02/19/2025	02/20/2025-03/12/2025	02/28/2025	03/13/2025	03/13/2025	03/13/2025	03/17/2025	03/18/2025	03/18/2025	03/20/2025	03/21/2025	-	-	GoP	19,599,898.90	-	19,599,898.90	19,208,000.00	-	19,208,000.00	NACAP, COA, VACC, BAC Members	02/28/2025	03/12/2025	03/12/2025	-	-	-	
P00941069LZ	25OF0114	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BALINGASA, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	02/19/2025	02/20/2025-03/12/2025	02/28/2025	03/12/2025	03/12/2025	03/13/2025	03/17/2025	03/18/2025	03/18/2025	03/20/2025	03/21/2025	-	-	GoP	4,949,863.87	-	4,949,863.87	4,850,866.59	-	4,850,866.59	NACAP, COA, VACC, BAC Members	02/28/2025	03/12/2025	03/12/2025	-	-	-	
P00941970LZ	25OF0115	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY PAMAG BUNDOK, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	02/19/2025	02/20/2025-03/12/2025	02/28/2025	03/12/2025	03/12/2025	03/13/2025	03/17/2025	03/18/2025	03/18/2025	03/20/2025	03/21/2025	-	-	GoP	2,969,756.20	-	2,969,756.20	2,910,361.08	-	2,910,361.08	NACAP, COA, VACC, BAC Members	02/28/2025	03/12/2025	03/12/2025	-	-	-	
P00941971LZ	25OF0116	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY PROJECT 6, QUEZON CITY, PHASE 2	PLANNING SECTION	NO	Competitive Bidding	02/19/2025	02/20/2025-03/12/2025	02/28/2025	03/12/2025	03/12/2025	03/13/2025	03/17/2025	03/18/2025	03/18/2025	03/20/2025	03/21/2025	-	-	GoP	2,969,877.00	-	2,969,877.00	2,917,112.20	-	2,917,112.20	NACAP, COA, VACC, BAC Members	02/28/2025	03/12/2025	03/12/2025	-	-	-	
P00941972LZ	25OF0117	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAHAY TORO, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	02/19/2025	02/20/2025-03/12/2025	02/28/2025	03/12/2025	03/12/2025	03/13/2025	03/17/2025	03/18/2025	03/18/2025	03/20/2025	03/21/2025	-	-	GoP	9,899,222.50	-	9,899,222.50	9,681,439.60	-	9,681,439.60	NACAP, COA, VACC, BAC Members	02/28/2025	03/12/2025	03/12/2025	-	-	-	
P00941974LZ	25OF0119	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (BARANGAY HALL), BARANGAY SANTA TERESITA, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	02/19/2025	02/20/2025-03/12/2025	02/28/2025	03/12/2025	03/12/2025	03/13/2025	03/17/2025	03/18/2025	03/18/2025	03/20/2025	03/21/2025	-	-	GoP	2,969,877.00	-	2,969,877.00	2,916,415.42	-	2,916,415.42	NACAP, COA, VACC, BAC Members	02/28/2025	03/12/2025	03/12/2025	-	-	-	
P00941975LZ	25OF0120	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (BARANGAY HALL), BARANGAY WEST TRIANGLE, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	02/19/2025	02/20/2025-03/12/2025	02/28/2025	03/12/2025	03/12/2025	03/13/2025	03/21/2025	03/24/2025	03/24/2025	03/26/2025	03/27/2025	-	-	GoP	5,939,632.77	-	5,939,632.77	5,820,840.11	-	5,820,840.11	NACAP, COA, VACC, BAC Members	02/28/2025	03/12/2025	0				



OFFICE OF THE LOCAL GOVERNMENT ENGINEERING OFFICER
QUEZON CITY DISTRICT ENGINEERING OFFICE



Procurement Monitoring Report as of JANUARY 1, to JUNE 30, 2025

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE									CO
	25OF0135	REHABILITATION OF ROAD INCLUDING IMPROVEMENT OF DRAINAGE SYSTEM, BARANGAY BAGBAG, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/13/2025	02/28/2025	03/13/2025	03/13/2025	03/14/2025	03/20/2025	03/21/2025	05/15/2025	05/19/2025	05/20/2025	-	-	GoP	48,999,634.80	-	48,999,634.80	48,002,032.36	48,002,032.36	NACAP, COA, VACC, BAC Members	02/28/2025	03/13/2025	03/13/2025	-	-	-	
	25OF0136	IMPROVEMENT OF ROADS AT BARANGAY LAGRO, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/13/2025	02/28/2025	03/13/2025	03/13/2025	03/20/2025	03/26/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	-	GoP	98,998,572.98	-	98,998,572.98	96,998,802.00	96,998,802.00	NACAP, COA, VACC, BAC Members	02/28/2025	03/13/2025	03/13/2025	-	-	-	
	25OF0138	REHABILITATION OF ROAD ALONG BARANGAY GULOD, PACKAGE 1A, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/13/2025	02/28/2025	03/13/2025	03/13/2025	03/20/2025	03/26/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	-	GoP	96,499,870.22	-	96,499,870.22	94,569,065.96	94,569,065.96	NACAP, COA, VACC, BAC Members	02/28/2025	03/13/2025	03/13/2025	-	-	-	
	25OF0139	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES (VARISTY, EVERGREEN, MAPPLEWOOD) AT BARANGAY PASONG TAMO, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/13/2025	02/28/2025	03/13/2025	03/13/2025	03/14/2025	03/20/2025	03/21/2025	05/15/2025	05/19/2025	05/20/2025	-	-	GoP	55,985,401.62	-	55,985,401.62	54,821,360.38	54,821,360.38	NACAP, COA, VACC, BAC Members	02/28/2025	03/13/2025	03/13/2025	-	-	-	
	25OF0140	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT DARIO CREEK, BARANGAY TALIPAPA, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/13/2025	02/28/2025	03/13/2025	03/13/2025	03/14/2025	03/20/2025	03/21/2025	05/15/2025	05/19/2025	05/20/2025	-	-	GoP	36,469,710.77	-	36,469,710.77	35,740,316.55	35,740,316.55	NACAP, COA, VACC, BAC Members	02/28/2025	03/13/2025	03/13/2025	-	-	-	
	25OF0141	CONSTRUCTION OF MULTI-PURPOSE BUILDING (HS) BARANGAY SAUYO, QUEZON CITY	CONSTRUCTION SECTION	Competitive Bidding	02/20/2025	02/21/2025-03/13/2025	02/28/2025	03/13/2025	03/13/2025	03/14/2025	03/20/2025	03/21/2025	-	-	-	-	-	-	GoP	49,397,298.60	-	49,397,298.60	48,406,510.88	48,406,510.88	NACAP, COA, VACC, BAC Members	02/28/2025	03/13/2025	03/13/2025	-	-	-	
	25OF0145	REHABILITATION OF PAPSO BUILDING AT DEPARTMENT OF AGRARIAN REFORM CENTRAL OFFICE	PLANNING SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/14/2025	02/28/2025	03/14/2025	03/14/2025	03/17/2025	03/24/2025	03/25/2025	05/27/2025	05/29/2025	05/30/2025	-	-	GoP	134,797,952.97	-	134,797,952.97	134,797,952.97	134,797,952.97	NACAP, COA, VACC, BAC Members	02/28/2025	03/14/2025	03/14/2025	-	-	-	
	25OF0146	REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROADS - SECONDARY ROADS - COMMONWEALTH AVENUE (S05646L2) K0020 + 041 - K0020	MAINTENANCE SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/14/2025	02/28/2025	03/14/2025	03/14/2025	03/20/2025	03/26/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	-	GoP	97,999,312.86	-	97,999,312.86	96,039,326.60	96,039,326.60	NACAP, COA, VACC, BAC Members	02/28/2025	03/14/2025	03/14/2025	-	-	-	
	25OF0147	REHABILITATION OF MANDEL STREET TO LISST STREET, IDEAL, COMMONWEALTH, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/14/2025	02/28/2025	03/14/2025	03/14/2025	03/17/2025	03/24/2025	03/25/2025	05/15/2025	05/19/2025	05/20/2025	-	-	GoP	98,999,801.96	-	98,999,801.96	97,019,805.92	97,019,805.92	NACAP, COA, VACC, BAC Members	02/28/2025	03/14/2025	03/14/2025	-	-	-	
	25OF0148	IMPROVEMENT OF ROAD ALONG BARANGAY PASONG PUTIK, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/14/2025	02/28/2025	03/14/2025	03/14/2025	03/20/2025	03/26/2025	03/27/2025	03/27/2025	04/03/2025	04/04/2025	-	-	GoP	96,499,896.60	-	96,499,896.60	94,569,898.67	94,569,898.67	NACAP, COA, VACC, BAC Members	02/28/2025	03/14/2025	03/14/2025	-	-	-	
	25OF0149	PREVENTIVE MAINTENANCE - TERTIARY ROADS - REGALADO AVE (NORTH) - K0024 + (-758) - K0025 + 1012, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/14/2025	02/28/2025	03/14/2025	03/14/2025	03/20/2025	03/26/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	-	GoP	96,499,727.20	-	96,499,727.20	94,550,432.71	94,550,432.71	NACAP, COA, VACC, BAC Members	02/28/2025	03/14/2025	03/14/2025	-	-	-	
	25OF0150	PREVENTIVE MAINTENANCE - SECONDARY ROADS - FAIRVIEW AVENUE (S05456L2) K0022 + 000 - K0021 + 000, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/14/2025	02/28/2025	03/14/2025	03/14/2025	03/20/2025	03/26/2025	03/27/2025	03/27/2025	04/03/2025	04/04/2025	-	-	GoP	96,499,449.60	-	96,499,449.60	94,569,460.60	94,569,460.60	NACAP, COA, VACC, BAC Members	02/28/2025	03/14/2025	03/14/2025	-	-	-	
	25OF0151	PREVENTIVE MAINTENANCE - SECONDARY ROADS - FAIRVIEW AVENUE (S05456L2) K0023 + 000 - K0022 + 000, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/14/2025	02/28/2025	03/14/2025	03/14/2025	03/20/2025	03/26/2025	03/27/2025	03/27/2025	04/03/2025	04/04/2025	-	-	GoP	96,499,185.04	-	96,499,185.04	94,458,227.28	94,458,227.28	NACAP, COA, VACC, BAC Members	02/28/2025	03/14/2025	03/14/2025	-	-	-	
	25OF0152	CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG TULLAHAN RIVER AND TRIBUTARIES (PHASE 3), BARANGAY NOVALICHES PROPER, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/14/2025	02/28/2025	03/14/2025	03/14/2025	03/17/2025	03/24/2025	03/25/2025	05/15/2025	05/19/2025	05/20/2025	-	-	GoP	96,499,871.40	-	96,499,871.40	94,550,574.00	94,550,574.00	NACAP, COA, VACC, BAC Members	02/28/2025	03/14/2025	03/14/2025	-	-	-	
	25OF0153	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT TULLAHAN RIVER, BARANGAY TALIPAPA, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/14/2025	02/28/2025	03/14/2025	03/17/2025	03/24/2025	03/25/2025	05/15/2025	05/19/2025	05/20/2025	-	-	GoP	57,899,634.40	-	57,899,634.40	56,732,933.54	56,732,933.54	NACAP, COA, VACC, BAC Members	02/28/2025	03/14/2025	03/14/2025	-	-	-		
	25OF0154	CONSTRUCTION OF MULTI-PURPOSE BUILDING (F CARLOS), BARANGAY BAEZA, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	02/20/2025	02/21/2025-03/14/2025	02/28/2025	03/14/2025	03/14/2025	03/17/2025	03/24/2025	03/25/2025	05/27/2025	05/29/2025	05/30/2025	-	-	GoP	98,999,478.60	-	98,999,478.60	97,011,520.54	97,011,520.54	NACAP, COA, VACC, BAC Members	02/28/2025	03/14/2025	03/14/2025	-	-	-	
	25OF0155	REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROADS - SECONDARY ROADS - COMMONWEALTH AVENUE (S05646L2) K0020 + (-357) - K0020 + 043, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	02/24/2025	02/25/2025-03/17/2025	03/05/2025	03/17/2025	03/17/2025	03/20/2025	03/26/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	-	GoP	97,999,352.50	-	97,999,352.50	96,039,365.45	96,039,365.45	NACAP, COA, VACC, BAC Members	03/05/2025	03/17/2025	03/17/2025	-	-	-	
	25OF0156	REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROADS - SECONDARY ROADS - COMMONWEALTH AVENUE (S05646L2) K0018 + 250 - K0018 + 730 QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	02/24/2025	02/25/2025-03/17/2025	03/05/2025	03/17/2025	03/17/2025	03/20/2025	03/26/2025	03/27/202																			



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report as of JANUARY 1, to JUNE 30, 2025



Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adv/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE									CO
	25OF0222 REPAIR/MAINTENANCE OF DPWH BUILDING, QUEZON CITY 1ST DEO, MAINTENANCE SECTION BUILDING, STA CATALINA STREET, BRGY. HOLY SPIRIT, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	03/25/2025	03/26/2025-04/15/2025	04/03/2025	04/15/2025	04/16/2025	04/22/2025	04/23/2025	04/23/2025	05/20/2025	05/21/2025	-	-	GoP	1,999,819.49	-	1,999,819.49	1,959,823.10	-	1,959,823.10	NACAP, COA, VACC, BAC Members	04/03/2025	04/15/2025	04/15/2025	-	-	-		
	25OF0223 PREVENTIVE MAINTENANCE - SECONDARY ROADS - QUEZON AVE - K0010 + 000 - K0010 + 302, K0011 + (-531) - K0011 + 034, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	04/28/2025	04/29/2025-05/19/2025	05/07/2025	05/28/2025	05/28/2025	05/29/2025	06/03/2025	06/04/2025	06/09/2025	06/10/2025	-	-	GoP	96,499,595.04	-	96,499,595.04	94,569,028.59	-	94,569,028.59	NACAP, COA, VACC, BAC Members	05/07/2025	05/28/2025	05/28/2025	-	-	-		
	25OF0224 PREVENTIVE MAINTENANCE - SECONDARY ROADS - QUEZON AVE - K0008 + 300 - K0008 + 625, K0007 + 185 - K0007 + 373, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	04/28/2025	04/29/2025-05/19/2025	05/07/2025	05/28/2025	05/28/2025	05/29/2025	06/03/2025	06/04/2025	06/09/2025	06/10/2025	-	-	GoP	96,499,696.65	-	96,499,696.65	94,568,450.04	-	94,568,450.04	NACAP, COA, VACC, BAC Members	05/07/2025	05/28/2025	05/28/2025	-	-	-		
	25OF0225 PREVENTIVE MAINTENANCE - SECONDARY ROADS - QUEZON AVE - K0010 + 952 - K0009 + 627, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	04/28/2025	04/29/2025-05/19/2025	05/07/2025	05/28/2025	05/28/2025	05/29/2025	06/03/2025	06/04/2025	06/09/2025	06/10/2025	-	-	GoP	96,499,853.29	-	96,499,853.29	94,569,072.85	-	94,569,072.85	NACAP, COA, VACC, BAC Members	05/07/2025	05/28/2025	05/28/2025	-	-	-		
	25OF0226 CONSTRUCTION OF MORNING STAR BRIDGE, BRGY. PAYATAS, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	04/28/2025	04/29/2025-05/19/2025	05/07/2025	05/19/2025	05/29/2025	05/30/2025	06/03/2025	06/04/2025	06/09/2025	06/10/2025	-	-	GoP	79,199,877.00	-	79,199,877.00	77,615,103.48	-	77,615,103.48	NACAP, COA, VACC, BAC Members	05/07/2025	05/19/2025	05/29/2025	-	-	-		
	25OF0227 PREVENTIVE MAINTENANCE - SECONDARY ROADS - QUEZON AVE - K0010 + 302 - K0010 + 952, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	04/29/2025	04/30/2025-05/20/2025	05/08/2025	05/20/2025	05/29/2025	05/30/2025	06/03/2025	06/04/2025	06/09/2025	06/10/2025	-	-	GoP	96,499,247.62	-	96,499,247.62	94,569,079.39	-	94,569,079.39	NACAP, COA, VACC, BAC Members	05/08/2025	05/20/2025	05/29/2025	-	-	-		
	25OF0228 PREVENTIVE MAINTENANCE - SECONDARY ROADS - QUEZON AVE - K0009 + 627 - K0008 + 300, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	04/29/2025	04/30/2025-05/20/2025	05/08/2025	05/20/2025	05/29/2025	05/30/2025	06/03/2025	06/04/2025	06/09/2025	06/10/2025	-	-	GoP	96,499,324.35	-	96,499,324.35	94,569,024.03	-	94,569,024.03	NACAP, COA, VACC, BAC Members	05/08/2025	05/20/2025	05/29/2025	-	-	-		
	25OF0229 CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG TULLAHAN RIVER AND TRIBUTARIES (PHASE 3), BARANGAY FAIRVIEW, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	04/29/2025	04/30/2025-05/20/2025	05/08/2025	05/28/2025	05/28/2025	05/29/2025	06/03/2025	06/04/2025	06/09/2025	06/10/2025	-	-	GoP	96,499,547.45	-	96,499,547.45	94,570,200.98	-	94,570,200.98	NACAP, COA, VACC, BAC Members	05/08/2025	05/28/2025	05/28/2025	-	-	-		
	25OF0230 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY RAMON MARGAYAS, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	04/30/2025	05/01/2025-05/21/2025	05/08/2025	05/21/2025	05/21/2025	05/22/2025	05/26/2025	05/27/2025	05/27/2025	05/29/2025	05/30/2025	-	-	GoP	9,899,624.50	-	9,899,624.50	9,691,732.39	-	9,691,732.39	NACAP, COA, VACC, BAC Members	05/08/2025	05/21/2025	05/21/2025	-	-	-	
	25OF0231 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY VETERANS VILLAGE, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	04/30/2025	05/01/2025-05/21/2025	05/08/2025	05/21/2025	05/21/2025	05/22/2025	05/26/2025	05/27/2025	05/27/2025	05/29/2025	05/30/2025	-	-	GoP	4,949,836.50	-	4,949,836.50	4,850,839.77	-	4,850,839.77	NACAP, COA, VACC, BAC Members	05/08/2025	05/21/2025	05/21/2025	-	-	-	
	25OF0232 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BALINGASA CREEK, BRGY. BALINGASA, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	04/30/2025	05/01/2025-05/21/2025	05/08/2025	05/21/2025	05/21/2025	05/22/2025	05/26/2025	05/27/2025	05/27/2025	05/29/2025	05/30/2025	-	-	GoP	19,799,926.80	-	19,799,926.80	19,403,836.60	-	19,403,836.60	NACAP, COA, VACC, BAC Members	05/08/2025	05/21/2025	05/21/2025	-	-	-	
	25OF0233 REHABILITATION OF MULTI - PURPOSE BUILDING, BARANGAY PASONG PUTIK, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	04/30/2025	05/01/2025-05/21/2025	05/08/2025	05/21/2025	05/21/2025	05/22/2025	05/26/2025	05/27/2025	-	-	-	-	-	GoP	14,849,859.40	-	14,849,859.40	14,552,862.00	-	14,552,862.00	NACAP, COA, VACC, BAC Members	05/08/2025	05/21/2025	05/21/2025	-	-	-	
	25OF0234 REHABILITATION OF MULTI - PURPOSE BUILDING, BARANGAY KALIGAYAHAN, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	04/30/2025	05/01/2025-05/21/2025	05/08/2025	05/21/2025	05/21/2025	05/22/2025	05/26/2025	05/27/2025	05/27/2025	05/29/2025	05/30/2025	-	-	GoP	14,849,649.14	-	14,849,649.14	14,552,614.49	-	14,552,614.49	NACAP, COA, VACC, BAC Members	05/08/2025	05/21/2025	05/21/2025	-	-	-	
	25OF0235 REHABILITATION OF MULTI - PURPOSE BUILDING, BARANGAY SAN BARTOLOME, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	04/30/2025	05/01/2025-05/21/2025	05/08/2025	05/21/2025	05/21/2025	05/22/2025	05/26/2025	05/27/2025	05/27/2025	05/29/2025	05/30/2025	-	-	GoP	9,899,634.60	-	9,899,634.60	9,699,611.84	-	9,699,611.84	NACAP, COA, VACC, BAC Members	05/08/2025	05/21/2025	05/21/2025	-	-	-	
	25OF0236 REPAIR/MAINTENANCE OF DRAINAGE ALONG A. BONIFACIO AVENUE (S05160L2) K0009+(-390)-K0008+305 (S05160L2)	MAINTENANCE SECTION	NO	Competitive Bidding	04/30/2025	05/01/2025-05/21/2025	05/08/2025	05/21/2025	05/21/2025	05/22/2025	05/26/2025	05/27/2025	05/27/2025	05/29/2025	05/30/2025	-	-	GoP	7,999,759.53	-	7,999,759.53	7,839,669.38	-	7,839,669.38	NACAP, COA, VACC, BAC Members	05/08/2025	05/21/2025	05/21/2025	-	-	-	
Total Allocated Budget of Procurement Activities																		9,055,701,116.87														
Total Contract Price of Procurement Activities Conducted																		9,098,452,390.29														
Total Savings (Total Allocated Budget - Total Contract Price)																		-	42,751,273.42													
ON-GOING PROCUREMENT ACTIVITIES																																
	25OF0237 REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - FAIRVIEW AVENUE (S0546L2) K0024 + (-900) - K0023 + 500, QUEZON CITY	CONSTRUCTION SECTION	NO	Competitive Bidding	06/24/2025	06/25/2025-07/15/2025	07/03/2025	-	-	-	-	-	-	-	-	-	-	GoP	97,999,880.23	-	97,999,880.23	-	-	-	NACAP, COA, VACC, BAC Members	07/03/2025	-	-	-	-	-	
	25OF0238 PREVENTIVE MAINTENANCE - SECONDARY ROADS - COMMONWEALTH AVENUE (S05646L2) K0018+130 - K0018+250, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	06/24/2025	06/25/2025-07/15/2025	07/03/2025	-	-	-	-	-	-	-	-	-	-	GoP	24,499,579.29	-	24,499,579.29	-	-	-	NACAP, COA, VACC, BAC Members	07/03/2025	-	-	-	-	-	
	25OF0239 PREVENTIVE MAINTENANCE - SECONDARY ROADS - COMMONWEALTH AVENUE (S05641L2) K0017+(-026) - K0017+500, QUEZON CITY	MAINTENANCE SECTION	NO	Competitive Bidding	06/24/2025	06/25/2025-07/15/2025	07/03/2025	-	-	-	-	-	-	-	-	-	-	GoP	97,999,387.53	-	97,999,387.53	-	-	-	NACAP, COA, VACC, BAC Members	07/03/2025	-	-	-	-	-	
	25OF0240 CONSTRUCTION OF 4-STORY, 36 CLASSROOMS SCHOOL BUILDING, SAN FRANCISCO HIGH SCHOOL, BRGY. STO. CRISTO, BAGO BANTAY, QUEZON CITY	PLANNING SECTION	NO	Competitive Bidding	06/24/2025	06/25/2025-07/15/2025	07/03/2025	-	-	-	-	-	-	-	-	-	-	GoP	173,699,998.87	-	173,699,998.87	-	-	-	NACAP, COA, VACC, BAC Members	07/03/2025	-	-	-	-	-	
Total Allocated Budget of Procurement Activities =																		173,699,998.87														

Prepared By:

RONALD V. AMBAT
Head, BAC Secretariat

Recommended for Approval by:

SEVERINO S. DE GUZMAN, JR.
BAC Chairperson

APPROVED:

ARTURO M. ZALES, JR.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



July 8, 2025

MEMORANDUM

FOR : Usec. MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services
This Department

SUBJECT : Submission of Procurement Monitoring Report (PMR) of Goods and Services for the 1st Semester (January to June) C.Y. 2025

Submitted herewith is the Procurement Monitoring Report of Goods and Services for the 1st Semester (January to June) C.Y. 2025 of this office in the prescribed format.

Attached are pertinent documents for your ready reference.


ARTURO L. GONZALES, JR.
District Engineer

cc: **Dir. GERARD P. OPULENCIA**
Regional Director
DPWH – National Capital Region
2nd St. Port Area, Manila

NCR.11 RVA/GOT



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE



Procurement Monitoring Report as of JANUARY 1, 2025 TO JUNE 30, 2025

Code (PAF)	Procurement Program/Project	PMO/End-Uses	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO								
COMPLETED PROCUREMENT ACTIVITIES																																
	24GOF0085-SUPPLY AND DELIVERY OF UNMANNED AERIAL VEHICLE (UAV) WITH GNSS MULTIROTOR (SURVEY GRADE) DRONE AND THIRTEEN (13) OTHERS FOR USE OF CONSTRUCTION SECTION OF QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE	CONSTRUCTION	NO	BIDDING	01/22/2025	01/23/2025-01/12/2025	01/31/2025	-	02/12/2025	02/12/2025	02/17/2025	02/18/2025	02/18/2025	02/19/2025	02/20/2025	-	-	101	9,974,916.00	9,974,916.00	-	9,970,000.00	9,970,000.00	-	COA, VACC, BAC Members	01/31/2025	-	-	-	-	-	-
	24GOF0086-SUPPLY AND DELIVERY OF PREFAB PORTALET WITH CERAMIC BOWL AND SINK FOR USE IN ATOME OPERATIONS OF DPWH - QC1STDEO AT MINDANAO AVENUE STATION AND JBP ROAD STATION	MAINTENANCE	NO	SHOPPING	-	01/25/2025-01/28/2025	-	-	01/28/2025	01/28/2025	01/28/2025	-	01/30/2025	01/31/2025	02/03/2025	-	-	101	522,876.48	522,876.48	-	520,000.00	520,000.00	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	24GOF0087-SUPPLY AND DELIVERY OF CAST IRON SINGLE WEIGHT - 25KG AND THIRTY-THREE (33) OTHERS FOR USE IN ATOME OPERATIONS OF JBP ROAD STATION AND MINDANAO AVENUE STATION ASSIGNED AT MAINTENANCE SECTION, QUEZON CITY, 1ST DISTRICT ENGINEERING OFFICE	MAINTENANCE	NO	SHOPPING	-	01/25/2025-01/28/2025	-	-	01/28/2025	01/28/2025	01/28/2025	-	01/30/2025	01/31/2025	02/03/2025	-	-	101	777,523.05	777,523.05	-	770,466.38	770,466.38	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	24GOF0088-SUPPLY AND DELIVERY OF PORTLAND CEMENT AND FIVE (5) OTHERS FOR USE OF QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE (QC1STDEO)	MAINTENANCE	NO	SHOPPING	-	02/02/2025-02/05/2025	-	-	02/05/2025	02/25/2025	02/25/2025	-	02/06/2025	02/07/2025	02/10/2025	-	-	101	499,979.75	499,979.75	-	496,957.50	496,957.50	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	24GOF0089-SUPPLY AND DELIVERY OF STANDARD WHEELCHAIR AND TWELVE (12) OTHERS FOR USE OF DPWH - QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE (DPWH-QC1STDEO)	MAINTENANCE	NO	SHOPPING	-	02/15/2025-02/18/2025	-	-	02/18/2025	02/18/2025	02/18/2025	-	02/19/2025	02/20/2025	02/21/2025	-	-	101	999,899.70	999,899.70	-	996,512.00	996,512.00	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	24GOF0090-SUPPLY AND DELIVERY OF DYNAMIC CONE PENETROMETER AND TWELVE (12) OTHERS FOR USE OF QUALITY ASSURANCE SECTION OF QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE	QUALITY ASSURANCE	NO	BIDDING	-	03/04/2025-03/24/2025	-	-	03/24/2025	03/24/2025	03/24/2025	-	03/25/2025	03/26/2025	03/27/2025	-	-	101	1,734,629.33	1,734,629.33	-	1,564,100.00	1,564,100.00	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	24GOF0091-SUPPLY AND DELIVERY OF ANTI DENGUE CONCENTRATED, FOR MOSQUITO, FLYING AND CRAWLING INSECTS FOR USE OF QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE	MAINTENANCE	NO	SHOPPING	-	03/06/2025-03/10/2025	-	-	03/10/2025	03/10/2025	03/10/2025	-	03/11/2025	03/12/2025	03/13/2025	-	-	101	300,840.00	300,840.00	-	300,000.00	300,000.00	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	24GOF0092-SUPPLY AND DELIVERY OF ILLUMINATED PLASTIC BARRIER WITH DPWH LOGO AND WORD "DPWH-QC1STDEO" AND 2 OTHERS FOR USE IN ATOME OPERATIONS OF DPWH - QC1STDEO AT MINDANAO AVENUE STATION AND JBP ROAD STATION	MAINTENANCE	NO	SHOPPING	-	03/19/2025-03/24/2025	-	-	03/24/2025	03/24/2025	03/24/2025	-	03/25/2025	03/26/2025	03/27/2025	-	-	101	993,859.90	993,859.90	-	990,800.00	990,800.00	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	24GOF0093-SUPPLY AND DELIVERY OF CONSUMABLES FOR PLOTTER IMAGE PROGRAF TC-5410 AND FOURTEEN (14) OTHERS FOR USE OF VARIOUS PRINTERS ASSIGNED AT QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE	ADMIN	NO	SHOPPING	-	03/19/2025-03/24/2025	-	-	03/24/2025	03/24/2025	03/24/2025	-	03/25/2025	03/26/2025	03/27/2025	-	-	101	995,696.90	995,696.90	-	987,100.00	987,100.00	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	24GOF0094-SUPPLY AND DELIVERY OF MARKER, WHITEBOARD, BLACK AND SIXTEEN (16) OTHERS FOR USE OF QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE	ADMIN	NO	SHOPPING	-	03/19/2025-03/24/2025	-	-	03/24/2025	03/24/2025	03/24/2025	-	03/25/2025	03/26/2025	03/27/2025	-	-	101	997,475.50	997,475.50	-	990,495.00	990,495.00	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	24GOF0095-SUPPLY AND DELIVERY OF TZ-5300 INK BLACK AND FIVE (5) OTHERS FOR USE OF CANON IMAGEPROGRAF TZ-5300 HPF 236 ASSIGNED AT CONSTRUCTION AND PLANNING AND DESIGN SECTION OF QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE	ADMIN	NO	SHOPPING	-	05/20/2025-05/23/2025	-	-	05/23/2025	05/23/2025	05/23/2025	-	05/26/2025	05/27/2025	05/28/2025	-	-	101	996,052.52	996,052.52	-	991,052.50	991,052.50	-	BAC Members	-	-	-	-	-	-	-
	25GOF0001-SUPPLY AND DELIVERY OF ITEM 310 BITUMINOUS CONCRETE SURFACE COURSE (P) FOR USE IN MAINTENANCE ON VARIOUS NATIONAL ROADS IN DISTRICTS I, II, V, AND VI, QUEZON CITY	MAINTENANCE	NO	SHOPPING	-	03/04/2025-03/07/2025	-	-	03/07/2025	03/07/2025	03/07/2025	-	03/10/2025	03/11/2025	03/12/2025	-	-	101	999,733.50	999,733.50	-	992,872.00	992,872.00	-	BAC Members	-	-	-	-	-	-	-
	25GOF0002-SUPPLY AND DELIVERY OF FLAT LATEX PAINT (WHITE) AND TWO (2) OTHERS, FOR USE IN MAINTENANCE ON VARIOUS NATIONAL ROADS IN DISTRICTS I, II, V, AND VI, QUEZON CITY	MAINTENANCE	NO	SHOPPING	-	03/04/2025-03/07/2025	-	-	03/07/2025	03/07/2025	03/07/2025	-	03/10/2025	03/11/2025	03/12/2025	-	-	101	999,269.28	999,269.28	-	995,640.00	995,640.00	-	BAC Members	-	-	-	-	-	-	-
	25GOF0003-SUPPLY AND DELIVERY OF GLOVES (FOR DECLOGGING) AND NINE (9) OTHERS, FOR USE IN MAINTENANCE ON VARIOUS NATIONAL ROADS IN DISTRICTS I, II, V, AND VI, QUEZON CITY	MAINTENANCE	NO	SHOPPING	-	03/04/2025-03/07/2025	-	-	03/07/2025	03/07/2025	03/07/2025	-	03/10/2025	03/11/2025	03/12/2025	-	-	101	999,905.90	999,905.90	-	996,302.00	996,302.00	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	25GOF0004-SUPPLY AND DELIVERY OF ITEM 310 BITUMINOUS CONCRETE SURFACE COURSE (PD) AND THREE (3) OTHERS FOR USE IN MAINTENANCE ON VARIOUS NATIONAL ROADS IN DISTRICTS I, II, V, AND VI, QUEZON CITY	MAINTENANCE	NO	BIDDING	03/06/2025	03/07/2025-03/24/2025	03/12/2025	-	03/24/2025	03/24/2025	03/24/2025	03/25/2025	03/25/2025	03/26/2025	03/27/2025	-	-	101	2,299,959.11	2,299,959.11	-	2,291,396.00	2,291,396.00	-	COA, VACC, BAC Members	03/12/2025	-	-	-	-	-	-
	25GOF0005-SUPPLY AND DELIVERY OF ASPHALT SEALANT 60/70 AND THREE (3) OTHERS FOR USE IN MAINTENANCE ON VARIOUS NATIONAL ROADS IN DISTRICTS I, II, V, AND VI, QUEZON CITY	MAINTENANCE	NO	SHOPPING	-	03/07/2025-03/11/2025	-	-	03/11/2025	03/11/2025	03/11/2025	-	03/12/2025	03/13/2025	3/14/2025	-	-	101	999,898.55	999,898.55	-	992,745.00	992,745.00	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	25GOF0006-SUPPLY AND DELIVERY OF ITEM 302, BITUMINOUS TACK COAT SS-1 AND ONE (1) OTHER, FOR USE IN MAINTENANCE ON VARIOUS NATIONAL ROADS IN DISTRICTS I, II, V, AND VI, QUEZON CITY	MAINTENANCE	NO	SHOPPING	-	03/07/2025-03/11/2025	-	-	03/11/2025	03/11/2025	03/11/2025	-	03/12/2025	03/13/2025	3/14/2025	-	-	101	997,787.70	997,787.70	-	990,750.00	990,750.00	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	25GOF0007-SUPPLY AND DELIVERY OF ENGINE OIL - DIESEL ENGINE (10W-40 FULLY-SYNTHETIC) AND SEVEN (7) OTHERS FOR USE IN VARIOUS SERVICE VEHICLES AND HEAVY EQUIPMENT ASSIGNED AT QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE	MAINTENANCE	NO	SHOPPING	-	03/19/2025-03/24/2025	-	-	03/24/2025	03/24/2025	03/24/2025	-	03/25/2025	03/26/2025	03/27/2025	-	-	101	999,614.50	999,614.50	-	995,850.00	995,850.00	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	25GOF0008-SUPPLY AND DELIVERY OF OIL FILTER AND TWO HUNDRED FORTY-FOUR (244) OTHERS FOR USE IN VARIOUS SERVICE VEHICLES AND HEAVY EQUIPMENT ASSIGNED AT QC1ST DEO	MAINTENANCE	NO	SHOPPING	-	06/14/2025-06/17/2025	-	-	06/17/2025	06/17/2025	06/17/2025	-	06/18/2025	06/19/2025	6/20/2025	-	-	101	651,545.27	651,545.27	-	649,521.00	649,521.00	-	COA, VACC, BAC Members	-	-	-	-	-	-	-
	25GOF0009-SUPPLY AND DELIVERY OF ENGINE HOIST AND EIGHTEEN (18) OTHERS FOR USE IN MOTORPOOL OPERATIONS IN VARIOUS HEAVY EQUIPMENT AND SERVICE VEHICLES ASSIGNED AT QC 1ST DEO	MAINTENANCE	NO	BIDDING	06/12/2025	06/13/2025-07/03/2025	06/10/2025	-	07/03/2025	07/04/2025	07/08/2025	07/09/2025	07/09/2025	07/10/2025	7/11/2025	-	-	101	1,499,528.76	1,499,528.76	-	1,357,890.00	1,357,890.00	-	COA, VACC, BAC Members	06/10/2025	-	-	-	-	-	-
	25GOF0010-SUPPLY AND DELIVERY OF ITEM 310 BITUMINOUS CONCRETE SURFACE COURSE (P) FOR USE IN MAINTENANCE ON VARIOUS NATIONAL ROADS IN DISTRICTS I, II, V, AND VI, QUEZON CITY	MAINTENANCE	NO	BIDDING	06/12/2025	06/13/2025-07/03/2025	06/10/2025	-	-	-	-	-	-	-	-	-	-	101	2,999,121.98	2,999,121.98	-	2,996,610.00	2,996,610.00	-	COA, VACC, BAC Members	06/10/2025	-	-	-	-	-	-



Procurement Monitoring Report as of JANUARY 1, 2025 TO JUNE 30, 2025

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List Of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)																		
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE									CO																	
	25GOF0011-SUPPLY AND DELIVERY OF SC-TS430 MAINTENANCE BOX AND NINE (9) OTHERS FOR EPSON PLOTTER MODEL SC-TS430M AND CANON IMAGEPROGRAF T25300 ASSIGNED AT CONSTRUCTION & PLANNING AND DESIGN SECTION OF QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE	ADMIN	NO	SHOPPING	-	06/14/2025-06/17/2025	-	-	06/17/2025	06/17/2025	06/17/2025	-	06/18/2025	06/19/2025	6/20/2025	-	-	101	998,775.00	998,775.00	-	995,300.00	995,300.00	-	COA, VACC, BAC Members	-	-	-	-	-	-																		
Total Allotted Budget of Procurement Activities																			33,238,888.68																														
Total Contract Price of Procurement Activities Conducted																			32,832,359.38																														
Total Savings (Total Allotted Budget - Total Contract Price)																			406,529.30																														
ON-GOING PROCUREMENT ACTIVITIES																																																	
	25GOF0010-SUPPLY AND DELIVERY OF ITEM 310 BITUMINOUS CONCRETE SURFACE COURSE (F) FOR USE IN MAINTENANCE ON VARIOUS NATIONAL ROADS IN DISTRICTS I, II, V, AND VI QUEZON CITY	MAINTENANCE	NO	BIDDING	06/12/2025	06/13/2025-07/03/2025	06/10/2025	-	-	-	-	-	-	-	-	-	-	101	2,999,121.98	2,999,121.98	-	2,996,610.00	2,996,610.00	-	COA, VACC, BAC Members	06/10/2025	-	-	-	-	-	-																	
Total Allotted Budget of On-Going Procurement Activities																			2,999,121.98																														

Prepared By:


RONALD V. AMBAT
Head, BAC Secretariat

Recommended for Approval by:

SEVERINO S. DELA GUERMA, JR.
BAC Chairperson

APPROVED:

ARTURO L. GONZALES, JR.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



July 8, 2025

MEMORANDUM

FOR : Usec. MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services
This Department

SUBJECT : Submission of Procurement Monitoring Report (PMR) of Consulting Services for the 1st Semester (January to June) C.Y. 2025

Submitted herewith is the Procurement Monitoring Report of Consulting Services for the 1st Semester (January to June) C.Y. 2025 of this office in the prescribed format.

Attached are pertinent documents for your ready reference.


ARTURO L. GONZALES, JR.
District Engineer

cc: **Dir. GERARD P. OPULENCIA**
Regional Director
DPWH – National Capital Region
2nd St. Port Area, Manila

NCR.11 RVA/GOT



Procurement Monitoring Report as of JANUARY 1, 2025 to JUNE 30, 2025

Code (PAP)	Procurement Program/Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List Of Invited Observers						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qualification
COMPLETED PROCUREMENT ACTIVITIES																															
-	25CSOF0001 - Soil Testing / Exploration of School Building Project at Bagong Silangan High School, Quezon City	Planning Section	NO	SVP	-	02/14/2025 - 02/18/2025	-	-	02/18/2025	-	-	-	02/24/2025	02/25/2025	02/26/2025	-	-	GrP	958,557.81	-	958,557.81	953,000.00	-	953,000.00	-	-	-	-	-	-	-
Total Allotted Budget of Procurement Activities																		958,557.81													
Total Contract Price of Procurement Activities Conducted																		953,000.00													
Total Savings (Total Allotted Budget - Total Contract Price)																		5,557.81													

Prepared By:

RONALD V. AMBAT
Head, BAC Secretariat

Recommended for Approval by:

SEVERINO S. DE SUZMAN, JR.
BAC Chairperson

Approved:

ARTURO S. GONZALES, JR.
District Engineer