

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																	
310101100809000	23DC0001 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Primary Roads, Manila-Batangas Rd	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	24-03-2023	24-03-2023	29-03-2023	30-03-2023	19-04-2023	18-04-2023
310101100803000	23DC0002 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ)	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	24-03-2023	24-03-2023	29-03-2023	30-03-2023	16-06-2023	15-06-2023
310102101129000	23DC0003 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	24-03-2023	24-03-2023	29-03-2023	30-03-2023	07-06-2023	06-06-2023
310101100808000	23DC0004 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ)	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	24-03-2023	24-03-2023	29-03-2023	30-03-2023	16-06-2023	15-06-2023
310102101301000	23DC0005 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	22-02-2023	22-02-2023	03-03-2023	06-03-2023	24-05-2023	23-05-2023
300203102390000	23DC0006 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), San Pedro - Sta. Cruz Ecotourism Road leading to National Shrine of St. Padre	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	03-03-2023	03-03-2023	09-03-2023	10-03-2023	23-05-2023	22-05-2023
300203102389000	23DC0007 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Taal Lake Circumferential Road (Agoncillo Section), Agoncillo,	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	14-02-2023	14-02-2023	17-02-2023	20-02-2023	22-03-2023	21-03-2023
300203102386000	23DC0008 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Taal Lake Circumferential Road (San Nicolas Section), San Nicolas,	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	03-03-2023	03-03-2023	09-03-2023	10-03-2023	21-06-2023	20-06-2023
310103101225000	23DC0009 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Lipa-Balete Rd	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	22-02-2023	22-02-2023	03-03-2023	06-03-2023	18-05-2023	17-05-2023
310101100997000	23DC0010 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ)	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	27-02-2023	27-02-2023	06-03-2023	07-03-2023	06-06-2023	05-06-2023
310103101226000	23DC0011 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Lake Taal-Tagaytay Rd	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	01-03-2023	01-03-2023	08-03-2023	09-03-2023	22-03-2023	21-03-2023

of June 30, 2023

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,087,500.00		94,087,500.00	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	74,323,335.00		74,323,335.00	72,465,251.65		72,465,251.65	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,565,625.00		70,565,625.00	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	52,111,930.00		52,111,930.00	50,809,131.75		50,809,131.75	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,775,000.00		47,775,000.00	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,765,200.00		47,765,200.00	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,775,000.00		47,775,000.00	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,775,000.00		47,775,000.00	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,220,000.00		38,220,000.00	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	35,284,900.00		35,284,900.00	34,396,034.52		34,396,034.52	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	33,442,500.00		33,442,500.00	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed

310103101227000	23DC0012 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Lipa City - Alaminos Rd	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	03-03-2023	03-03-2023	09-03-2023	10-03-2023	15-05-2023	12-05-2023
310105100866000	23DC0013 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	01-03-2023	01-03-2023	08-03-2023	09-03-2023	06-06-2023	05-06-2023
310105100868000	23DC0014 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Banay-Banay-Mojon-Cuenca Rd	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	01-03-2023	01-03-2023	08-03-2023	09-03-2023	19-05-2023	18-05-2023
310111100557000	23DC0015 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	22-02-2023	22-02-2023	03-03-2023	06-03-2023	19-05-2023	18-05-2023
310105100867000	23DC0016 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Banay-Banay-Mojon-Cuenca Rd	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	27-02-2023	27-02-2023	06-03-2023	07-03-2023	23-05-2023	22-05-2023
310105100865000	23DC0017 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Banay-Banay-Mojon-Cuenca Rd	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022	27-02-2023	27-02-2023	06-03-2023	07-03-2023	19-05-2023	18-05-2023
300226106373000	23DC0018 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Upa, Mataasnakahoy, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	26-01-2023	26-01-2023	31-01-2023	02-02-2023	05-04-2023	04-04-2023
300226106376000	23DC0019 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Sampalocan, Balete, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	26-01-2023	26-01-2023	31-01-2023	02-02-2023	17-05-2023	16-05-2023
300226106366000	23DC0020 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay San Isidro, Cuenca, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	26-01-2023	26-01-2023	31-01-2023	02-02-2023	14-04-2023	13-04-2023
300226106381000	23DC0021 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Guitna, Agoncillo, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	26-01-2023	26-01-2023	31-01-2023	02-02-2023	22-02-2023	21-02-2023
300226106377000	23DC0022 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Muzon Primero, Alitagtag, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	15-02-2023	15-02-2023	20-02-2023	21-02-2023		
300221103233000	23DC0023 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road, Barangay San Gregorio, Laurel, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	19-05-2023	18-05-2023
300221103234000	23DC0024 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Jose, Alitagtag, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	26-01-2023	26-01-2023	31-01-2023	02-02-2023	19-06-2023	16-06-2023
300221103230000	23DC0025 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Gulod, Laurel, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	22-05-2023	19-05-2023

Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,665,000.00		28,665,000.00	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,662,158.00		28,662,158.00	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	17,462,620.00		17,462,620.00	17,026,054.50		17,026,054.50	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	14,361,900.00		14,361,900.00	13,992,647.00		13,992,647.00	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	10,210,620.00		10,210,620.00	9,955,354.50		9,955,354.50	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	9,001,300.00		9,001,300.00	8,775,226.80		8,775,226.80	COA/NACAP/CCW/NGO	21-10-2022	03-11-2022	13-10-2022	04-11-2022	11-11-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,851,495.00		4,851,495.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,849,636.00		4,849,636.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,848,824.00		4,848,824.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,848,525.00		4,848,525.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,847,535.00		4,847,535.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,822,092.00		4,822,092.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,824,270.00		4,824,270.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,822,785.00		4,822,785.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed

300229100339000	23DC0026 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) , Construction of Water System, Barangay San Agustin, Sto. Tomas City, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	15-02-2023	15-02-2023	20-02-2023	21-02-2023		
300229100344000	23DC0027 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water System, Barangay Balakilong, Laurel, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	15-02-2023	15-02-2023	20-02-2023	21-02-2023	16-05-2023	15-05-2023
300229100343000	23DC0028 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Rehabilitation of Water System, Barangay Ticub, Laurel, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	15-02-2023	15-02-2023	20-02-2023	21-02-2023	16-05-2023	15-05-2023
300226106372000	23DC0029 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Calayaan, Sta. Teresita, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	15-05-2023	12-05-2023
300226106378000	23DC0030 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Munlawin Norte, Alitagtag, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	15-02-2023	15-02-2023	20-02-2023	21-02-2023	11-05-2023	10-05-2023
300226106367000	23DC0031 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Poblacion 1, Cuenca, Batangas	Construction Section	Yes	Competitive Bidding	20-10-2022	21-10-2022	28-10-2022	10-11-2022	10-11-2022	11-11-2022	18-11-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	22-02-2023	21-02-2023
300226106375000	23DC0032 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Bayorbor, Mataasnakahoy, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	31-05-2023	30-05-2023
300226106374000	23DC0033 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Bubuyan, Mataasnakahoy, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	22-02-2023	21-02-2023
300226106379000	23DC0034 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Balangon, Agoncillo, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	18-05-2023	17-05-2023
300226106380000	23DC0035 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Bangin, Agoncillo, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	18-05-2023	17-05-2023
300226106371000	23DC0036 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Poblacion 6, Talisay, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	01-06-2023	31-05-2023
300226106382000	23DC0037 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Paligawan, Balete, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	15-02-2023	15-02-2023	20-02-2023	21-02-2023	16-06-2023	15-06-2023
300226106365000	23DC0038 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Sto.Tomas City, Batangas	Construction Section	Yes	Competitive Bidding	13-11-2022	14-11-2022	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022	18-04-2023	18-04-2023	27-04-2023	28-04-2023		
310204102005000	23DC0039 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development - Construction of By-Pass and Diversion Roads, Tanauan City - Sto. Tomas Diversion Road via Sampalocan Road, Batangas	Construction Section	Yes	Competitive Bidding	20-10-2022	21-10-2022	28-10-2022	10-11-2022	10-11-2022	11-11-2022	18-11-2022	29-03-2023	29-03-2023	03-04-2023	04-04-2023		

Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,823,820.00		4,823,820.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,821,288.00		4,821,288.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,822,785.00		4,822,785.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,938,809.20		1,938,809.20	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,940,598.00		1,940,598.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,909,490.90		2,909,490.90	COA/NACAP/CCW/NGO	28-10-2022	10-11-2022	10-11-2022	11-11-2022	18-11-2022		Completed
Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,939,220.00		1,939,220.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,939,586.00		1,939,586.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,939,410.00		1,939,410.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,938,561.00		1,938,561.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,942,470.00		1,942,470.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,938,812.00		1,938,812.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,940,400.00		1,940,400.00	COA/NACAP/CCW/NGO	21-11-2022	04-11-2022	04-11-2022	07-11-2022	14-11-2022		Completed
Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	74,884,000.00		74,884,000.00	COA/NACAP/CCW/NGO	28-10-2022	10-11-2022	10-11-2022	11-11-2022	18-11-2022		Completed

300203102266000	23DC0040 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Taal Lake Circumferential Road (Balete Section), Balete, Batangas	Construction Section	Yes	Competitive Bidding	20-10-2022	21-10-2022	28-10-2022	10-11-2022	10-11-2022	11-11-2022	18-11-2022	14-02-2023	14-02-2023	17-02-2023	20-02-2023	16-06-2023	15-06-2023
300203102391000	23DC0041 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), As-is - Niyugan Ecotourism Road leading to Laurel Tourism Spots and	Construction Section	Yes	Competitive Bidding	20-10-2022	21-10-2022	28-10-2022	10-11-2022	10-11-2022	11-11-2022	18-11-2022	14-02-2023	14-02-2023	17-02-2023	20-02-2023	23-05-2023	22-05-2023
300203102392000	23DC0042 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Bugaan-Gulo-Buso-Buso Road leading to Taal Lake Circumferential, Laurel,	Construction Section	Yes	Competitive Bidding	20-10-2022	21-10-2022	28-10-2022	10-11-2022	10-11-2022	11-11-2022	18-11-2022	14-02-2023	14-02-2023	17-02-2023	20-02-2023	20-06-2023	19-06-2023
320101109902000	23DC0043 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Slope Protection along Cabaong Br. (B04540LZ) - along Santo Tomas,	Construction Section	Yes	Competitive Bidding	20-10-2022	21-10-2022	28-10-2022	10-11-2022	10-11-2022	11-11-2022	18-11-2022	03-03-2023	03-03-2023	09-03-2023	10-03-2023	21-06-2023	20-06-2023
300226106388000	23DC0044 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Covered Court), Barangay Loob, Mataasnakahoy, Batangas	Construction Section	Yes	Competitive Bidding	28-10-2022	02-11-2022	09-11-2022	22-11-2022	22-11-2022	23-11-2022	01-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	14-04-2023	13-04-2023
300226106383000	23DC0045 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Ibabao, Cuenca, Batangas	Construction Section	Yes	Competitive Bidding	28-10-2022	02-11-2022	09-11-2022	22-11-2022	22-11-2022	23-11-2022	01-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	10-05-2023	09-05-2023
300221103240000	23DC0046 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road with Drainage System, Barangay 4,	Construction Section	Yes	Competitive Bidding	28-10-2022	02-11-2022	09-11-2022	22-11-2022	22-11-2022	23-11-2022	01-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	19-06-2023	16-06-2023
300221103251000	23DC0047 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road with Drainage System, Maricris Subdivision, Purok	Construction Section	Yes	Competitive Bidding	28-10-2022	02-11-2022	09-11-2022	22-11-2022	22-11-2022	23-11-2022	01-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	16-06-2023	15-06-2023
300225101131000	23DC0048 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Canal at Barangay 1, Mataasnakahoy, Batangas	Construction Section	Yes	Competitive Bidding	28-10-2022	02-11-2022	09-11-2022	22-11-2022	22-11-2022	23-11-2022	01-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	14-04-2023	13-04-2023
300226106385000	23DC0049 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi- Purpose Hall, Barangay 1, Mataasnakahoy, Batangas	Construction Section	Yes	Competitive Bidding	28-10-2022	02-11-2022	09-11-2022	22-11-2022	22-11-2022	23-11-2022	01-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	14-04-2023	13-04-2023
310204102006000	23DC0050 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program - Construction of By-Pass and Diversion Roads, Malvar-Sto. Tomas Road, Batangas	Construction Section	Yes	Competitive Bidding	03-11-2022	04-11-2022	10-11-2022	24-11-2022	24-11-2022	25-11-2022	05-12-2022	03-03-2023	03-03-2023	09-03-2023	10-03-2023		
300203102388000	23DC0051 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Taal Lake Circumferential Road (Sta. Teresita Section), Sta.	Construction Section	Yes	Competitive Bidding	03-11-2022	04-11-2022	10-11-2022	24-11-2022	24-11-2022	25-11-2022	05-12-2022	14-02-2023	14-02-2023	17-02-2023	20-02-2023	03-05-2023	02-05-2023
300226106355000	23DC0052 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Barangay Sta. Elena, Sto. Tomas, Batangas	Construction Section	Yes	Competitive Bidding	03-11-2022	04-11-2022	10-11-2022	24-11-2022	24-11-2022	25-11-2022	05-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	05-05-2023	04-05-2023
300226106369000	23DC0053 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Buso-Buso, Laurel, Batangas	Construction Section	Yes	Competitive Bidding	03-11-2022	04-11-2022	10-11-2022	24-11-2022	24-11-2022	25-11-2022	05-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	15-06-2023	14-06-2023

Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	56,429,340.00		56,429,340.00	COA/NACAP/CCW/NGO	28-10-2022	10-11-2022	10-11-2022	11-11-2022	18-11-2022		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,762,195.00		47,762,195.00	COA/NACAP/CCW/NGO	28-10-2022	10-11-2022	10-11-2022	11-11-2022	18-11-2022		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,770,100.00		47,770,100.00	COA/NACAP/CCW/NGO	28-10-2022	10-11-2022	10-11-2022	11-11-2022	18-11-2022		Completed
Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,649,830.60		28,649,830.60	COA/NACAP/CCW/NGO	28-10-2022	10-11-2022	10-11-2022	11-11-2022	18-11-2022		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,682,200.00		9,682,200.00	COA/NACAP/CCW/NGO	09-11-2022	22-11-2022	22-11-2022	23-11-2022	01-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,851,495.00		4,851,495.00	COA/NACAP/CCW/NGO	09-11-2022	22-11-2022	22-11-2022	23-11-2022	01-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,813,875.00		4,813,875.00	COA/NACAP/CCW/NGO	09-11-2022	22-11-2022	22-11-2022	23-11-2022	01-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,818,825.00		4,818,825.00	COA/NACAP/CCW/NGO	09-11-2022	22-11-2022	22-11-2022	23-11-2022	01-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,816,350.00		4,816,350.00	COA/NACAP/CCW/NGO	09-11-2022	22-11-2022	22-11-2022	23-11-2022	01-12-2022		Completed
Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,868,920.00		3,868,920.00	COA/NACAP/CCW/NGO	09-11-2022	22-11-2022	22-11-2022	23-11-2022	01-12-2022		Completed
Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,203,750.00		70,203,750.00	COA/NACAP/CCW/NGO	10-11-2022	24-11-2022	24-11-2022	25-11-2022	05-12-2022		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,721,920.50		47,721,920.50	COA/NACAP/CCW/NGO	10-11-2022	24-11-2022	24-11-2022	25-11-2022	05-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,851,495.00		4,851,495.00	COA/NACAP/CCW/NGO	10-11-2022	24-11-2022	24-11-2022	25-11-2022	05-12-2022		Completed
Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,939,442.00		1,939,442.00	COA/NACAP/CCW/NGO	10-11-2022	24-11-2022	24-11-2022	25-11-2022	05-12-2022		Completed

300226106370000	23DC0054 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Poblacion 2, Laurel, Batangas	Construction Section	Yes	Competitive Bidding	03-11-2022	04-11-2022	10-11-2022	24-11-2022	24-11-2022	25-11-2022	05-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	08-06-2023	07-06-2023
300226106387000	23DC0055 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Evacuation Center) at Barangay 3, Mataasnahoy, Batangas	Construction Section	Yes	Competitive Bidding	08-11-2022	09-11-2022	16-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	13-04-2023	12-04-2023
300221103238000	23DC0056 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Sinfroza Subdivision, Barangay 3,	Construction Section	Yes	Competitive Bidding	08-11-2022	09-11-2022	16-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	17-05-2023	16-05-2023
300226106386000	23DC0057 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Barangay 3, Mataasnahoy, Batangas	Construction Section	Yes	Competitive Bidding	08-11-2022	09-11-2022	16-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	24-05-2023	23-05-2023
300226106389000	23DC0058 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building (2 - Storey Health Station Building), Barangay Loob,	Construction Section	Yes	Competitive Bidding	08-11-2022	09-11-2022	16-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022	27-01-2023	27-01-2023	02-02-2023	03-02-2023	13-04-2023	12-04-2023
320101108988000	23DC0059 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along Bugaan River, Laurel, Batangas	Construction Section	Yes	Competitive Bidding	10-11-2022	11-11-2022	18-11-2022	01-12-2022	01-12-2022	02-12-2022	12-12-2022	27-02-2023	27-02-2023	06-03-2023	07-03-2023	24-05-2023	23-05-2023
310103101224000	23DC0060 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Talisay-Laurel-Agoncillo Rd	Construction Section	Yes	Competitive Bidding	10-11-2022	11-11-2022	18-11-2022	01-12-2022	01-12-2022	02-12-2022	12-12-2022	22-02-2023	22-02-2023	03-03-2023	06-03-2023	18-05-2023	17-05-2023
300226106364000	23DC0061 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction/Completion of Multi-Purpose Building, Brgy. Poblacion 4, Sto. Tomas City, Batangas	Construction Section	Yes	Competitive Bidding	10-11-2022	11-11-2022	18-11-2022	01-12-2022	01-12-2022	02-12-2022	12-12-2022	24-03-2023	24-03-2023	29-03-2023	30-03-2023	23-05-2023	22-05-2023
300226106368000	23DC0062 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Berinayan, Mun. of Laurel, Batangas	Construction Section	Yes	Competitive Bidding	10-11-2022	11-11-2022	18-11-2022	01-12-2022	01-12-2022	02-12-2022	12-12-2022	24-03-2023	24-03-2023	29-03-2023	30-03-2023	23-05-2023	22-05-2023
300229100342000	23DC0063 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water System, Barangay Dalipit East, Cuenca, Batangas	Construction Section	Yes	Competitive Bidding	10-11-2022	11-11-2022	18-11-2022	01-12-2022	01-12-2022	02-12-2022	12-12-2022	26-04-2023	26-04-2023	03-05-2023	04-05-2023		
300225101128000	23DC0064 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage Structure, Brgy. Zone 5, Mun. of Talisay, Batangas	Construction Section	Yes	Competitive Bidding	10-11-2022	11-11-2022	18-11-2022	01-12-2022	01-12-2022	02-12-2022	12-12-2022	17-03-2023	17-03-2023	22-03-2023	23-03-2023	20-06-2023	19-06-2023
300203102267000	23DC0065 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Taal Lake Circumferential Road (Viaduct – Phase VI), Sta. Teresita,	Construction Section	Yes	Competitive Bidding	28-11-2022	29-11-2022	07-12-2022	20-12-2022	20-12-2022	21-12-2022	28-12-2022	15-02-2023	15-02-2023	20-02-2023	21-02-2023	19-04-2023	18-04-2023
300203102387000	23DC0066 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Taal Lake Circumferential Road (Mataas na Kahoy Section),	Construction Section	Yes	Competitive Bidding	28-11-2022	29-11-2022	07-12-2022	20-12-2022	20-12-2022	21-12-2022	28-12-2022	14-02-2023	14-02-2023	17-02-2023	20-02-2023	13-04-2023	12-04-2023
300229100341000	23DC0067 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water System, Brgy. Dalipit East, Mun. of Alitagtag, Batangas	Construction Section	Yes	Competitive Bidding	28-11-2022	29-11-2022	07-12-2022	20-12-2022	20-12-2022	21-12-2022	28-12-2022	26-04-2023	26-04-2023	03-05-2023	04-05-2023		

Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,940,598.00		1,940,598.00	COA/NACAP/CCW/NGO	10-11-2022	24-11-2022	24-11-2022	25-11-2022	05-12-2022		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,691,298.88		9,691,298.88	COA/NACAP/CCW/NGO	16-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022		Completed
Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	4,843,575.00		4,843,575.00	COA/NACAP/CCW/NGO	16-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	5,791,480.89		5,791,480.89	COA/NACAP/CCW/NGO	16-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,836,559.00		4,836,559.00	COA/NACAP/CCW/NGO	16-11-2022	29-11-2022	29-11-2022	01-12-2022	09-12-2022		Completed
Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	65,861,250.00		65,861,250.00	COA/NACAP/CCW/NGO	18-11-2022	01-12-2022	01-12-2022	02-12-2022	12-12-2022		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	4,840,383.00		4,840,383.00	COA/NACAP/CCW/NGO	18-11-2022	01-12-2022	01-12-2022	02-12-2022	12-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	47,775,000.00		47,775,000.00	COA/NACAP/CCW/NGO	18-11-2022	01-12-2022	01-12-2022	02-12-2022	12-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,844,808.00		4,844,808.00	COA/NACAP/CCW/NGO	18-11-2022	01-12-2022	01-12-2022	02-12-2022	12-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,826,299.50		4,826,299.50	COA/NACAP/CCW/NGO	18-11-2022	01-12-2022	01-12-2022	02-12-2022	12-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,826,250.00		4,826,250.00	COA/NACAP/CCW/NGO	18-11-2022	01-12-2022	01-12-2022	02-12-2022	12-12-2022		Completed
Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,496,365.00		84,496,365.00	COA/NACAP/CCW/NGO	07-12-2022	20-12-2022	20-12-2022	21-12-2022	28-12-2022		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,760,877.75		47,760,877.75	COA/NACAP/CCW/NGO	07-12-2022	20-12-2022	20-12-2022	21-12-2022	28-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,820,220.00		4,820,220.00	COA/NACAP/CCW/NGO	07-12-2022	20-12-2022	20-12-2022	21-12-2022	28-12-2022		Completed

300229100340000	23DC0068 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction of Water System, Brgy. Dominador East, Mun. of Alitagtag, Batangas	Construction Section	Yes	Competitive Bidding	28-11-2022	29-11-2022	07-12-2022	20-12-2022	20-12-2022	21-12-2022	28-12-2022	16-05-2023	16-05-2023	22-05-2023	23-05-2023		
300226106360000	23DC0069 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-purpose bldg. in Brgy. Ibabao, Municipality of Cuenca, Batangas	Construction Section	Yes	Competitive Bidding	20-12-2022	21-12-2022	29-12-2022	11-01-2023	11-01-2023	12-01-2023	19-01-2023	18-04-2023	18-04-2023	27-04-2023	28-04-2023	24-05-2023	23-05-2023
300226106361000	23DC0070 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-purpose bldg. in Brgy. Labac, Municipality of Cuenca, Batangas	Construction Section	Yes	Competitive Bidding	20-12-2022	21-12-2022	29-12-2022	11-01-2023	11-01-2023	12-01-2023	19-01-2023	29-03-2023	29-03-2023	03-04-2023	04-04-2023	16-05-2023	15-05-2023
300226106359000	23DC0071 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building (Public Market) Poblacion, San Nicolas, Batangas	Construction Section	Yes	Competitive Bidding	20-12-2022	21-12-2022	29-12-2022	11-01-2023	11-01-2023	12-01-2023	19-01-2023	18-04-2023	18-04-2023	27-04-2023	28-04-2023		
300226106362000	23DC0072 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-purpose bldg. in Brgy. Poblacion, Municipality of San Nicolas, Batangas	Construction Section	Yes	Competitive Bidding	20-12-2022	21-12-2022	29-12-2022	11-01-2023	11-01-2023	12-01-2023	19-01-2023	18-04-2023	18-04-2023	27-04-2023	28-04-2023		
300226106363000	23DC0073 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-purpose bldg. in Brgy. Abelo, Municipality of San Nicolas, Batangas	Construction Section	Yes	Competitive Bidding	20-12-2022	21-12-2022	29-12-2022	11-01-2023	11-01-2023	12-01-2023	19-01-2023	18-04-2023	18-04-2023	27-04-2023	28-04-2023		
32010110896000	23DC0074 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Trapiche	Construction Section	Yes	Competitive Bidding	21-12-2022	22-12-2022	29-12-2022	12-01-2023	12-01-2023	13-01-2023	20-01-2023	01-03-2023	01-03-2023	08-03-2023	09-03-2023		
320101108955000	23DC0075 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Pansipit	Construction Section	Yes	Competitive Bidding	21-12-2022	22-12-2022	29-12-2022	26-01-2023	26-01-2023	03-02-2023	20-01-2023	27-02-2023	27-02-2023	06-03-2023	07-03-2023	20-06-2023	19-06-2023
320101108958000	23DC0076 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Sulpoc–	Construction Section	Yes	Competitive Bidding	21-12-2022	22-12-2022	29-12-2022	12-01-2023	12-01-2023	13-01-2023	20-01-2023	01-03-2023	01-03-2023	08-03-2023	09-03-2023		
320101108957000	23DC0077 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along	Construction Section	Yes	Competitive Bidding	21-12-2022	22-12-2022	29-12-2022	26-01-2023	26-01-2023	03-02-2023	20-01-2023	27-02-2023	27-02-2023	06-03-2023	07-03-2023	05-06-2023	02-06-2023
	23DC0078 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building (Tanauan City Hall), Barangay Natatas, Tanauan City, Batangas																
300225101135000	23DC0079 Convergence and Special Support Program, Basic Infrastructure Program (BIP) –Flood Mitigation Structures protecting Public Infrastructure/Facilities, Construction of Lake Wall, Barangay Lumang Lipa, Mataasnahoy, Batangas	Construction Section	Yes	Competitive Bidding	21-12-2022	22-12-2022	29-12-2022	12-01-2023	12-01-2023	13-01-2023	20-01-2023	27-01-2023	27-01-2023	02-02-2023	03-02-2023	22-02-2023	21-02-2023
300221103235000	23DC0080 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Barangay San Gabriel, Laurel, Batangas	Construction Section	Yes	Competitive Bidding	21-12-2022	22-12-2022	29-12-2022	26-01-2023	26-01-2023	03-02-2023	20-01-2023	29-03-2023	29-03-2023	03-04-2023	04-04-2023	16-05-2023	15-05-2023
300221103236000	23DC0081 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Road, Zone 3 - Zone 5 Road, Poblacion, Talisay,	Construction Section	Yes	Competitive Bidding	21-12-2022	22-12-2022	29-12-2022	12-01-2023	12-01-2023	13-01-2023	20-01-2023	17-03-2023	17-03-2023	22-03-2023	23-03-2023	08-06-2023	07-06-2023

Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,823,775.00		4,823,775.00	COA/NACAP/CCW/NGO	07-12-2022	20-12-2022	20-12-2022	21-12-2022	28-12-2022		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,846,979.00		4,846,979.00	COA/NACAP/CCW/NGO	29-12-2022	11-01-2023	11-01-2023	12-01-2023	19-01-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,850,187.35		4,850,187.35	COA/NACAP/CCW/NGO	29-12-2022	11-01-2023	11-01-2023	12-01-2023	19-01-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,849,356.15		4,849,356.15	COA/NACAP/CCW/NGO	29-12-2022	11-01-2023	11-01-2023	12-01-2023	19-01-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,850,517.35		4,850,517.35	COA/NACAP/CCW/NGO	29-12-2022	11-01-2023	11-01-2023	12-01-2023	19-01-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,846,703.00		4,846,703.00	COA/NACAP/CCW/NGO	29-12-2022	11-01-2023	11-01-2023	12-01-2023	19-01-2023		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,077,801.70		94,077,801.70	COA/NACAP/CCW/NGO	29-12-2022	12-01-2023	12-01-2023	13-01-2023	20-01-2023		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,068,200.00		94,068,200.00	COA/NACAP/CCW/NGO	29-12-2022	26-01-2023	26-01-2023	03-02-2023	20-01-2023		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,044,423.70		94,044,423.70	COA/NACAP/CCW/NGO	29-12-2022	12-01-2023	12-01-2023	13-01-2023	20-01-2023		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,087,500.00		94,087,500.00	COA/NACAP/CCW/NGO	29-12-2022	26-01-2023	26-01-2023	03-02-2023	20-01-2023		Completed
	0.00			0.00			COA/NACAP/CCW/NGO							Cancelled
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,822,860.50		4,822,860.50	COA/NACAP/CCW/NGO	29-12-2022	12-01-2023	12-01-2023	13-01-2023	20-01-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,832,685.00		4,832,685.00	COA/NACAP/CCW/NGO	29-12-2022	26-01-2023	26-01-2023	03-02-2023	20-01-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,821,853.00		4,821,853.00	COA/NACAP/CCW/NGO	29-12-2022	12-01-2023	12-01-2023	13-01-2023	20-01-2023		Completed

300225101130000	23DC0082 Convergence and Special Support Program, Basic Infrastructure Program (BIP) -Flood Mitigation Structures protecting Public Infrastructure/Facilities, Construction of Lakewall Protection, Brgy. Lumanglipa, Mataas na Kahoy, Batangas	Construction Section	Yes	Competitive Bidding	11-01-2023	12-01-2023	19-01-2023	02-02-2023	02-02-2023	03-02-2023	10-02-2023	15-03-2023	15-03-2023	20-03-2023	21-03-2023	19-04-2023	18-04-2023
300226106393000	23DC0083 Convergence and Special Support Program, Basic Infrastructure Program (BIP) -Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Drainage, Brgy. Poblacion, Agoncillo, Batangas	Construction Section	Yes	Competitive Bidding	11-01-2023	12-01-2023	19-01-2023	02-02-2023	02-02-2023	03-02-2023	10-02-2023	15-03-2023	15-03-2023	20-03-2023	21-03-2023		
300221103246000	23DC0084 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Improvement of Road of Barangay II-A, Barangay Upa and Barangay	Construction Section	Yes	Competitive Bidding	11-01-2023	12-01-2023	19-01-2023	02-02-2023	02-02-2023	03-02-2023	10-02-2023	17-03-2023	17-03-2023	22-03-2023	23-03-2023	07-06-2023	06-06-2023
300221103247000	23DC0085 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Rehabilitation of Road, Brgy. San Gregorio, Malvar, Batangas	Construction Section	Yes	Competitive Bidding	11-01-2023	12-01-2023	19-01-2023	02-02-2023	02-02-2023	03-02-2023	10-02-2023	17-03-2023	17-03-2023	22-03-2023	23-03-2023	19-04-2023	18-04-2023
300225101129000	23DC0086 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Line Canal, Brgy. 2, Mataas na Kahoy, Batangas	Construction Section	No	Competitive Bidding	11-01-2023	12-01-2023	19-01-2023	02-02-2023	02-02-2023	03-02-2023	10-02-2023	17-03-2023	17-03-2023	22-03-2023	23-03-2023	19-04-2023	18-04-2023
300225101132000	23DC0087 Convergence and Special Support Program, Basic Infrastructure Program (BIP) -Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Slope Protection, Brgy. Poblacion, San Nicolas, Batangas	Construction Section	Yes	Competitive Bidding	20-01-2023	23-01-2023	01-02-2023	14-02-2023	14-02-2023	15-02-2023	22-02-2023	15-03-2023	15-03-2023	20-03-2023	21-03-2023	14-06-2023	13-06-2023
300221103243000	23DC0088 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Improvement of Road, Brgy. Sta. Clara (Marina Mines) to San Fernando,	Construction Section	Yes	Competitive Bidding	20-01-2023	23-01-2023	01-02-2023	14-02-2023	14-02-2023	15-02-2023	22-02-2023	15-03-2023	15-03-2023	20-03-2023	21-03-2023	05-06-2023	02-06-2023
300221103244000	23DC0089 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Slope Protection with Road, Brgy. Poblacion I, Sto.	Construction Section	Yes	Competitive Bidding	20-01-2023	23-01-2023	01-02-2023	14-02-2023	14-02-2023	15-02-2023	22-02-2023	17-03-2023	17-03-2023	22-03-2023	23-03-2023	30-05-2023	29-05-2023
300225101133000	23DC0090 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Brgy. Pook, Agoncillo, Batangas	Construction Section	Yes	Competitive Bidding	20-01-2023	23-01-2023	01-02-2023	14-02-2023	14-02-2023	15-02-2023	22-02-2023	16-05-2023	16-05-2023	22-05-2023	23-05-2023		
300226106391000	23DC0091 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Poblacion 2, Sta. Teresita, Batangas	Construction Section	Yes	Competitive Bidding	20-01-2023	23-01-2023	01-02-2023	14-02-2023	14-02-2023	15-02-2023	22-02-2023	26-04-2023	26-04-2023	03-05-2023	04-05-2023		
300221103250000	23DC0092 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Brgy. Bihis-Brgy. Calumala Road, Sta. Teresita, Batangas	Construction Section	Yes	Competitive Bidding	20-01-2023	23-01-2023	01-02-2023	14-02-2023	14-02-2023	15-02-2023	22-02-2023	17-03-2023	17-03-2023	22-03-2023	23-03-2023		
320102104595000	23DC0093 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation	Construction Section	No	Competitive Bidding	03-02-2023	06-02-2023	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023	13-03-2023	13-03-2023	16-03-2023	17-03-2023	21-06-2023	20-06-2023
320101108956000	23DC0094 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along San	Construction Section	No	Competitive Bidding	03-02-2023	06-02-2023	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023	13-03-2023	13-03-2023	16-03-2023	17-03-2023	16-06-2023	15-06-2023
300225101134000	23DC0095 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Mitigation Structures Along San Juan River - Phase 5, Tanauan - Sto. Tomas, Batangas	Construction Section	No	Competitive Bidding	03-02-2023	06-02-2023	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023	13-03-2023	13-03-2023	16-03-2023	17-03-2023	20-06-2023	19-06-2023

Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,649,054.20		9,649,054.20	COA/NACAP/CCW/NGO	19-01-2023	02-02-2023	02-02-2023	03-02-2023	10-02-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,824,760.00		4,824,760.00	COA/NACAP/CCW/NGO	19-01-2023	02-02-2023	02-02-2023	03-02-2023	10-02-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,824,476.72		4,824,476.72	COA/NACAP/CCW/NGO	19-01-2023	02-02-2023	02-02-2023	03-02-2023	10-02-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,824,672.00		4,824,672.00	COA/NACAP/CCW/NGO	19-01-2023	02-02-2023	02-02-2023	03-02-2023	10-02-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,823,129.40		4,823,129.40	COA/NACAP/CCW/NGO	19-01-2023	02-02-2023	02-02-2023	03-02-2023	10-02-2023		Completed
Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,942,202.00		28,942,202.00	COA/NACAP/CCW/NGO	01-02-2023	14-02-2023	14-02-2023	15-02-2023	22-02-2023		Completed
Government of the Philippines (current year's budget)	18,866,430.00		18,866,430.00	18,374,782.00		18,374,782.00	COA/NACAP/CCW/NGO	01-02-2023	14-02-2023	14-02-2023	15-02-2023	22-02-2023		Completed
Government of the Philippines (current year's budget)	6,297,390.00		6,297,390.00	6,139,006.00		6,139,006.00	COA/NACAP/CCW/NGO	01-02-2023	14-02-2023	14-02-2023	15-02-2023	22-02-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,842,356.00		4,842,356.00	COA/NACAP/CCW/NGO	01-02-2023	14-02-2023	14-02-2023	15-02-2023	22-02-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,824,474.00		4,824,474.00	COA/NACAP/CCW/NGO	01-02-2023	14-02-2023	14-02-2023	15-02-2023	22-02-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,825,465.00		4,825,465.00	COA/NACAP/CCW/NGO	01-02-2023	14-02-2023	14-02-2023	15-02-2023	22-02-2023		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,062,615.00		94,062,615.00	COA/NACAP/CCW/NGO	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,081,776.00		94,081,776.00	COA/NACAP/CCW/NGO	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,038,252.00		94,038,252.00	COA/NACAP/CCW/NGO	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023		Completed

300226106358000	23DC0096 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. 2, Mataas na Kahoy	Construction Section	No	Competitive Bidding	03-02-2023	06-02-2023	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023	26-04-2023	26-04-2023	03-05-2023	04-05-2023		
300221103231000	23DC0097 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Niyugan, Laurel, Batangas	Construction Section	No	Competitive Bidding	03-02-2023	06-02-2023	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023	29-03-2023	29-03-2023	03-04-2023	04-04-2023	15-05-2023	12-05-2023
300226106356000	23DC0098 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Senior Citizens Multi-Purpose Building, San Nicolas, Batangas	Construction Section	No	Competitive Bidding	03-02-2023	06-02-2023	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023	26-04-2023	26-04-2023	03-05-2023	04-05-2023		
300221103232000	23DC0099 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Barangay Poblacion 4, Laurel, Batangas	Construction Section	No	Competitive Bidding	03-02-2023	06-02-2023	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023	26-04-2023	26-04-2023	03-05-2023	04-05-2023	19-06-2023	16-06-2023
300221103248000	23DC00100 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Road Improvement of Brgy. Santol - Brgy. Kinalaglagan Road, Mataas na	Construction Section	No	Competitive Bidding	03-02-2023	06-02-2023	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023	29-03-2023	29-03-2023	03-04-2023	04-04-2023	09-06-2023	08-06-2023
300221103245000	23DC00101 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road (Tangke Road), Brgy. San Miguel, Sto. Tomas,	Construction Section	No	Competitive Bidding	03-02-2023	06-02-2023	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023	29-03-2023	29-03-2023	03-04-2023	04-04-2023		
300226106392000	23DC00102 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Colegio de Laurel), Laurel, Batangas	Construction Section	No	Competitive Bidding	13-02-2023	14-02-2023	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023	24-03-2023	24-03-2023	29-03-2023	30-03-2023	19-06-2023	16-06-2023
300221103239000	23DC00104 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Barangay Loob Provincial/National Road,	Construction Section	No	Competitive Bidding	13-02-2023	14-02-2023	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023	27-04-2023	27-04-2023	05-05-2023	08-05-2023	6/7/2023	06-06-2023
300226106397000	23DC00105 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at San Pioquinto, Malvar, Batangas	Construction Section	No	Competitive Bidding	13-02-2023	14-02-2023	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023	24-03-2023	24-03-2023	29-03-2023	30-03-2023	20-06-2023	19-06-2023
300221103242000	23DC00106 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Brgy. Tambo Ilaya (Malabo), Santa Teresita,	Construction Section	No	Competitive Bidding	13-02-2023	14-02-2023	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023	16-05-2023	16-05-2023	22-05-2023	23-05-2023		
300221103231000	23DC00107 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road in Brgy. Saimsim, Sta. Teresita, Batangas	Construction Section	No	Competitive Bidding	13-02-2023	14-02-2023	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023	29-03-2023	29-03-2023	03-04-2023	04-04-2023	23-05-2023	22-05-2023
300226106395000	23DC00108 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Berinayan, Laurel, Batangas	Construction Section	No	Competitive Bidding	13-02-2023	14-02-2023	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023	29-03-2023	29-03-2023	03-04-2023	04-04-2023	16-06-2023	15-06-2023
300226106390000	23DC00109 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Kinalaglan, Mataasnakahoy, Batangas	Construction Section	No	Competitive Bidding	13-02-2023	14-02-2023	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023	26-04-2023	26-04-2023	03-05-2023	04-05-2023		
300226104506000	23DC00110 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. San Sebastian, Mataas na Kahoy, Batangas	Construction Section	No	Competitive Bidding	27-02-2023	28-02-2023	08-03-2023	21-03-2023	21-03-2023	22-03-2023	29-03-2023	18-04-2023	18-04-2023	27-04-2023	28-04-2023		

Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,845,776.00		4,845,776.00	COA/NACAP/CCW/NGO	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,847,031.00		4,847,031.00	COA/NACAP/CCW/NGO	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,849,300.00		4,849,300.00	COA/NACAP/CCW/NGO	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,824,386.00		4,824,386.00	COA/NACAP/CCW/NGO	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,822,698.00		4,822,698.00	COA/NACAP/CCW/NGO	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023		Completed
Government of the Philippines (current year's budget)	4,825,260.00		4,825,260.00	4,702,850.00		4,702,850.00	COA/NACAP/CCW/NGO	15-02-2023	28-02-2023	28-02-2023	01-03-2023	08-03-2023		Completed
Government of the Philippines (current year's budget)	24,770,790.00		24,770,790.00	24,222,578.00		24,222,578.00	COA/NACAP/CCW/NGO	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023		Completed
Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,473,045.00		14,473,045.00	COA/NACAP/CCW/NGO	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,699,406.00		9,699,406.00	COA/NACAP/CCW/NGO	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,652,500.00		9,652,500.00	COA/NACAP/CCW/NGO	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,651,162.00		9,651,162.00	COA/NACAP/CCW/NGO	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,842,870.00		4,842,870.00	COA/NACAP/CCW/NGO	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023		Completed
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,847,187.00		4,847,187.00	COA/NACAP/CCW/NGO	22-02-2023	07-03-2023	07-03-2023	08-03-2023	15-03-2023		Completed
Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,712,959.60		96,712,959.60	COA/NACAP/CCW/NGO	08-03-2023	21-03-2023	21-03-2023	22-03-2023	29-03-2023		Completed

300226106396000	23DC0111 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Makina, Balete, Batangas	Construction Section	No	Competitive Bidding	27-02-2023	28-02-2023	08-03-2023	21-03-2023	21-03-2023	22-03-2023	29-03-2023	26-04-2023	26-04-2023	03-05-2023	04-05-2023	14-06-2023	13-06-2023
300221103237000	23DC0112 Convergence and Special Support Program, Basic Infrastructure Program (BIP) -Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Road, Barangay 1, Mataasnakahoy, Batangas	Construction Section	No	Competitive Bidding	27-02-2023	28-02-2023	08-03-2023	21-03-2023	21-03-2023	22-03-2023	29-03-2023	27-04-2023	27-04-2023	05-05-2023	08-05-2023	21-06-2023	20-06-2023
300214100530000	23DC0113 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Solar Street Lights, Brgy. Sulpoc, Tanauan City, Batangas	Construction Section	No	Competitive Bidding	27-02-2023	28-02-2023	08-03-2023	21-03-2023	21-03-2023	22-03-2023	29-03-2023	16-05-2023	16-05-2023	22-05-2023	23-05-2023		
300214100540000	23DC0114 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Solar Streetlights, Alitagtag, Batangas	Construction Section	No	Competitive Bidding	27-02-2023	28-02-2023	08-03-2023	21-03-2023	21-03-2023	22-03-2023	29-03-2023	26-05-2023	26-05-2023	31-05-2023	01-06-2023		
300205100007000	23DC0115 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Maintenance Section	No	Competitive Bidding	07-03-2023	08-03-2023	15-03-2023	28-03-2023	28-03-2023	29-03-2023	05-04-2023	26-04-2023	26-04-2023	03-05-2023	04-05-2023		
300200100009000	23DC0116 Construction/ Rehabilitation/ Improvement of Road and Slope Protection Structures along Talisay-Laurel-Agoncillo Road (Unclassified Road), Agoncillo, Batangas	Maintenance Section	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-03-2023	15-03-2023	20-03-2023	21-03-2023		
300200100009000	23DC0117 Construction/ Rehabilitation/ Improvement of Roads and Slope Protection Structures along Taal Lake Circumferential Road, Balete Section	Maintenance Section	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-03-2023	15-03-2023	20-03-2023	21-03-2023		
300200100009000	23DC0118 Construction/ Rehabilitation/ Improvement of Slope Protection Structures along Tanauan-Talisay-Tagaytay Road K0083+000-K0084+900	Maintenance Section	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-03-2023	17-03-2023	22-03-2023	23-03-2023	20-06-2023	19-06-2023
300200100009000	23DC0119 Construction/ Rehabilitation/ Improvement of Roads and Slope Protection Structures along Taal Lake Circumferential Road, Sta. Teresita Section	Maintenance Section	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-03-2023	17-03-2023	22-03-2023	23-03-2023		
300200100009000	23DC0120 Repair Maintenance of Flood Control and Drainage Structures, Quiling II, Bridge K0078+318, Talisay, Batangas	Maintenance Section	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-03-2023	17-03-2023	22-03-2023	23-03-2023		
300228100251000	23DC0121 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/Public Health Facilities, Construction of Multi-Purpose Building, (Ospital ng Lungsod ng Sto. Tomas), Sto. Tomas, Batangas	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023	27-04-2023	27-04-2023	05-05-2023	08-05-2023		
300226106384000	23DC0122 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay San Miguel, Santo Tomas, Batangas	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023	27-04-2023	27-04-2023	05-05-2023	08-05-2023		
300221103249000	23DC0123 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Brgy. Sulpoc, Tanauan, Batangas (Package B)	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023	16-05-2023	16-05-2023	22-05-2023	23-05-2023	19-06-2023	16-06-2023
300221103241000	23DC0124 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Brgy. Sulpoc, Tanauan City, Batangas (Package A)	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023	27-04-2023	27-04-2023	05-05-2023	08-05-2023	25-05-2023	24-05-2023

Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,652,500.00		9,652,500.00	COA/NACAP/CCW/NGO	08-03-2023	21-03-2023	21-03-2023	22-03-2023	29-03-2023		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,643,441.52		9,643,441.52	COA/NACAP/CCW/NGO	08-03-2023	21-03-2023	21-03-2023	22-03-2023	29-03-2023		Completed
Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,731,124.00		5,731,124.00	COA/NACAP/CCW/NGO	08-03-2023	21-03-2023	21-03-2023	22-03-2023	29-03-2023		Completed
Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,776,284.00		4,776,284.00	COA/NACAP/CCW/NGO	08-03-2023	21-03-2023	21-03-2023	22-03-2023	29-03-2023		Completed
Government of the Philippines (current year's budget)	2,376,000.00		2,376,000.00	2,316,600.00		2,316,600.00	COA/NACAP/CCW/NGO	15-03-2023	28-03-2023	28-03-2023	29-03-2023	05-04-2023		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,500,000.00		96,500,000.00	COA/NACAP/CCW/NGO	N/A	N/A	N/A	N/A	N/A		Completed
Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	48,250,000.00		48,250,000.00	COA/NACAP/CCW/NGO	N/A	N/A	N/A	N/A	N/A		Completed
Government of the Philippines (current year's budget)	19,300,000.00		19,300,000.00	19,300,000.00		19,300,000.00	COA/NACAP/CCW/NGO	N/A	N/A	N/A	N/A	N/A		Completed
Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,475,000.00		14,475,000.00	COA/NACAP/CCW/NGO	N/A	N/A	N/A	N/A	N/A		Completed
Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,825,000.00		4,825,000.00	COA/NACAP/CCW/NGO	N/A	N/A	N/A	N/A	N/A		Completed
Government of the Philippines (current year's budget)	79,200,000.00		79,200,000.00	77,550,685.79		77,550,685.79	COA/NACAP/CCW/NGO	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023		Completed
Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	38,801,370.00		38,801,370.00	COA/NACAP/CCW/NGO	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023		Completed
Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,949,345.00		28,949,345.00	COA/NACAP/CCW/NGO	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023		Completed
Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,305,437.00		19,305,437.00	COA/NACAP/CCW/NGO	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023		Completed

300226106400000	23DC0125 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of New Public Market at Brgy. Poblacion 1 and Barangay Antipolo, Sta. Teresita, Batangas (Phase 1)	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023	27-04-2023	27-04-2023	05-05-2023	08-05-2023		
300226106398000	23DC0126 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Facility (New Public Market) including Facilities at Sta. Teresita, Batangas	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023	27-04-2023	27-04-2023	05-05-2023	08-05-2023		
300226106399000	23DC0127 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Facility (Sports Complex and Convection Center), Brgy. Darasa, Tanauan City,	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023	16-05-2023	16-05-2023	22-05-2023	23-05-2023		
300226106357000	23DC0128 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building in Brgy. San Miguel, Sto. Tomas, Batangas	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023	27-04-2023	27-04-2023	05-05-2023	08-05-2023		
300205100599000	23DC0129 Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Municipality of Cuenca, Province of Batangas	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	05-05-2023	05-05-2023	08-05-2023	15-05-2023	24-05-2023	24-05-2023	30-05-2023	31-05-2023		
300205100600000	23DC0130 Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Municipality of Alitagtag, Province of Batangas	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	05-05-2023	05-05-2023	08-05-2023	15-05-2023	24-05-2023	24-05-2023	30-05-2023	31-05-2023		
300205100602000	23DC0131 Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Brgy. Luna Norte, Malvar, Batangas	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	05-05-2023	05-05-2023	08-05-2023	15-05-2023	24-05-2023	24-05-2023	30-05-2023	31-05-2023		
300205100604000	23DC0132 Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Brgy. Santiago, Malvar, Batangas	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	05-05-2023	05-05-2023	08-05-2023	15-05-2023	24-05-2023	24-05-2023	30-05-2023	31-05-2023		
300205100601000	23DC0133 Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Brgy. Bugaan East, Laurel, Batangas	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	05-05-2023	05-05-2023	08-05-2023	15-05-2023	24-05-2023	24-05-2023	30-05-2023	31-05-2023	21-06-2023	20-06-2023
EAO	23DC0134 Rehabilitation/Improvement of the Offices of the Assistant District Engineer, Planning and Design Section, Construction Annex and COA, DPWH Batangas III DEO, Tanauan City, Batangas	Construction Section	No	Competitive Bidding	23-03-2023	24-03-2023	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023	16-05-2023	16-05-2023	22-05-2023	23-05-2023		
310101100809000	23DC0135 Replacement of Several Concrete Blocks (71x) Intermittent Reblocking at Banay-Banay-Mojon Road K0090+-861 - K0090+-026	Maintenance Section	No	Competitive Bidding	18-04-2023	19-04-2023	27-04-2023	09-05-2023	09-05-2023	10-05-2023	17-05-2023	01-06-2023	01-06-2023	07-06-2023	08-06-2023		
SR 2023-02-005192	23DC0136 Concreting of Brgy. Banyaga FMR, Brgy. Banyaga, Agoncillo, Batangas	Construction Section	No	Competitive Bidding	27-04-2023	28-04-2023	04-05-2023	17-05-2023	17-05-2023	18-05-2023	25-05-2023	30-05-2023	30-05-2023	06-06-2023	07-06-2023		
SR 2023-02-005340	23DC0137 Opening and Concreting of Brgy. San Juan FMR, Brgy. San Juan, Alitagtag, Batangas	Construction Section	No	Competitive Bidding	27-04-2023	28-04-2023	04-05-2023	17-05-2023	17-05-2023	18-05-2023	25-05-2023	30-05-2023	30-05-2023	06-06-2023	07-06-2023		
300205100598000	23DC0138 Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Municipality of Agoncillo, Province of Batangas	Construction Section	No	Competitive Bidding	27-04-2023	28-04-2023	04-05-2023	17-05-2023	17-05-2023	18-05-2023	25-05-2023	30-05-2023	30-05-2023	06-06-2023	07-06-2023		

Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,388,142.00		19,388,142.00	COA/NACAP/CCW/NGO	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,696,171.00		9,696,171.00	COA/NACAP/CCW/NGO	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,695,700.00		9,695,700.00	COA/NACAP/CCW/NGO	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023		Completed
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,700,695.00		9,700,695.00	COA/NACAP/CCW/NGO	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023		Completed
Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,551,080.00		9,551,080.00	COA/NACAP/CCW/NGO	31-03-2023	05-05-2023	05-05-2023	08-05-2023	15-05-2023		Completed
Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,552,060.00		9,552,060.00	COA/NACAP/CCW/NGO	31-03-2023	05-05-2023	05-05-2023	08-05-2023	15-05-2023		Completed
Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,554,109.00		9,554,109.00	COA/NACAP/CCW/NGO	31-03-2023	05-05-2023	05-05-2023	08-05-2023	15-05-2023		Completed
Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,548,040.00		9,548,040.00	COA/NACAP/CCW/NGO	31-03-2023	05-05-2023	05-05-2023	08-05-2023	15-05-2023		Completed
Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,556,960.00		9,556,960.00	COA/NACAP/CCW/NGO	31-03-2023	05-05-2023	05-05-2023	08-05-2023	15-05-2023		Completed
Government of the Philippines (current year's budget)	3,200,000.00		3,200,000.00	3,134,798.00		3,134,798.00	COA/NACAP/CCW/NGO	31-03-2023	12-04-2023	12-04-2023	13-04-2023	20-04-2023		Completed
Government of the Philippines (current year's budget)	1,871,000.00		1,871,000.00	1,833,534.00		1,833,534.00	COA/NACAP/CCW/NGO	27-04-2023	09-05-2023	09-05-2023	10-05-2023	17-05-2023		Completed
Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,637,005.00		11,637,005.00	COA/NACAP/CCW/NGO	04-05-2023	17-05-2023	17-05-2023	18-05-2023	25-05-2023		Completed
Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,639,445.00		11,639,445.00	COA/NACAP/CCW/NGO	04-05-2023	17-05-2023	17-05-2023	18-05-2023	25-05-2023		Completed
Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,555,400.00		9,555,400.00	COA/NACAP/CCW/NGO	04-05-2023	17-05-2023	17-05-2023	18-05-2023	25-05-2023		Completed

300205100597000	23DC0139 Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Municipality of Laurel, Province of Batangas	Construction Section	No	Competitive Bidding	27-04-2023	28-04-2023	04-05-2023	17-05-2023	17-05-2023	18-05-2023	25-05-2023	30-05-2023	30-05-2023	06-06-2023	07-06-2023		
300205100603000	23DC0140 Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Brgy. San Juan, Malvar, Batangas	Construction Section	No	Competitive Bidding	27-04-2023	28-04-2023	04-05-2023	17-05-2023	17-05-2023	18-05-2023	25-05-2023	30-05-2023	30-05-2023	06-06-2023	07-06-2023		
320101108959000	23DC0141 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Altura	Construction Section	No	Competitive Bidding	08-05-2023	08-05-2023	26-05-2023	30-05-5023	30-05-5023	31-05-2023	07-06-2023	09-06-2023	09-06-2023	15-06-2023	16-06-2023		
310302100334000	23DC0142 Bridge Program - Replacement of Permanent Weak Bridges - Weak Bridge Replacement including Other Related Activities, Replacement of Permanent Bridge, Santiago Br. I (B03184LZ) along Daang Maharlika LZ, Sto. Tomas City, Batangas	Construction Section	No	Competitive Bidding	08-05-2023	08-05-2023	26-05-2023	30-05-5023	30-05-5023	31-05-2023	07-06-2023	09-06-2023	09-06-2023	15-06-2023	16-06-2023		
300205100605000	23DC0143 Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors - Water Supply System, Construction of Solar Water System, Brgy. Dalipit East, Alitagtag, Batangas	Construction Section	No	Competitive Bidding	08-05-2023	08-05-2023	26-05-2023	30-05-5023	30-05-5023	31-05-2023	07-06-2023	09-06-2023	09-06-2023	15-06-2023	16-06-2023		
EAO	23DC0144 Rehabilitation/Improvement of DPWH Batangas III DEO Main Office Building, Tanauan City, Batangas	Maintenance Section	No	Competitive Bidding	08-05-2023	08-05-2023	26-05-2023	30-05-5023	30-05-5023	31-05-2023	07-06-2023	09-06-2023	09-06-2023	15-06-2023	16-06-2023		
200000100818000	23CSDD01 Consulting Services for the Conduct of Geotechnical Investigation/Soil Exploration 1. Pinagkrusan Elementary School, 2. Santiago National High School, 3. Balas Buco Sta Maria National High School, 4. Ibabao Elementary School, 5. Berinayan Elementary School	Planning and Design Section	No	Competitive Bidding	06-03-2023	07-03-2023	29-03-2023	22-03-2023	22-03-2023	13-04-2023	20-04-2023	24-04-2023	24-04-2023	03-05-2023	08-05-2023	05-07-2023	04-07-2023

Total Allotted Budget
Total Contract Price of Procurement
Total Savings (Total Allotted Budget - Total Contract Price of Procurement)

ONGOING PROCUREMENT ACTIVITIES																	
300226106401000	23DC0103 Convergence and Special Support Program, Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building (Tanauan City Hall), Barangay Natatas, Tanauan City, Batangas	Construction Section	No	Competitive Bidding	08-05-2023	09-05-2023	16-05-2023	22-06-2023	22-06-2023	23-06-2023	27-06-2023	29-06-2023	29-06-2023	05-07-2023	06-07-2023		
SR 2023-03-007588	23DC0145 Repair/Maintenance of Quiling I River Revetment 6, Brgy. Quiling, Talisay, Batangas	Maintenance Section	No	Competitive Bidding	22-05-2023	23-05-2023	31-05-2023	13-06-2023	13-06-2023	14-06-2023	21-06-2023	27-06-2023	27-06-2023	04-07-2023	05-07-2023		

Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,556,960.00		9,556,960.00	COA/NACAP/CCW/NGO	04-05-2023	17-05-2023	17-05-2023	18-05-2023	25-05-2023		Completed
Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,552,060.00		9,552,060.00	COA/NACAP/CCW/NGO	04-05-2023	17-05-2023	17-05-2023	18-05-2023	25-05-2023		Completed
Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,076,460.00		94,076,460.00	COA/NACAP/CCW/NGO	26-05-2023	30-05-5023	30-05-5023	31-05-2023	07-06-2023		Completed
Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	47,039,710.00		47,039,710.00	COA/NACAP/CCW/NGO	26-05-2023	30-05-5023	30-05-5023	31-05-2023	07-06-2023		Completed
Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	9,554,020.00		9,554,020.00	COA/NACAP/CCW/NGO	26-05-2023	30-05-5023	30-05-5023	31-05-2023	07-06-2023		Completed
Government of the Philippines (current year's budget)	4,500,000.00		4,500,000.00	4,394,099.00		4,394,099.00	COA/NACAP/CCW/NGO	26-05-2023	30-05-5023	30-05-5023	31-05-2023	07-06-2023		Completed
Government of the Philippines (current year's budget)	877,000.00		877,000.00	860,000.00		860,000.00	COA/NACAP/NGO/PICE	29-03-2023	22-03-2023	22-03-2023	22-03-2023	13-04-2023		Completed
of Procurement Activities	3,243,150,475.00	0.00	3,243,150,475.00											
ent Activities Conducted				3,166,968,644.92	0.00	3,166,968,644.92								
get - Total Contract Price)	76,181,830.08													

Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,398,504.00		19,398,504.00	COA/NACAP/CCW/NGO	16-05-2023	22-06-2023	22-06-2023	23-06-2023	27-06-2023		Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,000,000.00		3,000,000.00	2,924,715.00		2,924,715.00	COA/NACAP/CCW/NGO	31-05-2023	13-06-2023	13-06-2023	14-06-2023	21-06-2023		Ongoing Procurement Process

SR 2023-04-008830	23DC0146 Repair/Maintenance of DILG Building, PNP - Malvar Police Station - Main Building, Malvar, Batangas	Maintenance Section	No	Competitive Bidding	22-05-2023	23-05-2023	31-05-2023	13-06-2023	13-06-2023	14-06-2023	21-06-2023	27-06-2023	27-06-2023	04-07-2023	05-07-2023		
SR 2023-04-008830	23DC0147 Repair/Maintenance of DOST Building, PHIVOLCS - Taal Volcano Science Center - Main Building, Talisay, Batangas	Maintenance Section	No	Competitive Bidding	22-05-2023	23-05-2023	31-05-2023	13-06-2023	13-06-2023	14-06-2023	21-06-2023	27-06-2023	27-06-2023	04-07-2023	05-07-2023		
SR 2023-04-008830	23DC0148 Repair/Maintenance of DPWH Building Batangas III DEO - Building 2 (Annex Building), Tanauan City, Batangas	Maintenance Section	No	Competitive Bidding	22-05-2023	23-05-2023	31-05-2023	13-06-2023	13-06-2023	14-06-2023	21-06-2023	27-06-2023	27-06-2023	04-07-2023	05-07-2023		
300116201297000	23DC0149 Opening and Concreting of Brgy. San Gregorio to Brgy. Ticub FMR, Brgy. Gregorio and Brgy. Ticub, Laurel, Batangas	Construction Section	No	Competitive Bidding	31-05-2023	01-06-2023	08-06-2023	22-06-2023	22-06-2023	23-06-2023	27-06-2023	29-06-2023	29-06-2023	05-07-2023	06-07-2023		
300116201297000	23DC0150 Concreting of Brgy. Sta. Elena FMR, Brgy. Sta. Elena, Sto. Tomas, Batangas	Construction Section	No	Competitive Bidding	31-05-2023	01-06-2023	08-06-2023	22-06-2023	22-06-2023	23-06-2023	27-06-2023	12-07-2023	12-07-2023	17-07-2023	18-07-2023		
300101200001000	23DC0151 Construction of Elementary and Secondary Classrooms (Batch 1) under the DepEd's CY 2023 Basic Education Facilities Fund, Construction of 3STY6CL, San Felipe Elementary School, Cuenca, Batangas	Construction Section	No	Competitive Bidding	06-06-2023	07-06-2023	14-06-2023	27-06-2023	27-06-2023	29-06-2023	06-07-2023	12-07-2023	12-07-2023	17-07-2023	18-07-2023		
300101200001000	23DC0152 Construction of Elementary and Secondary Classrooms (Batch 1) under the DepEd's CY 2023 Basic Education Facilities Fund, Construction of 2STY6CL, Coral na Munti National High School, Agoncillo, Batangas	Construction Section	No	Competitive Bidding	06-06-2023	07-06-2023	14-06-2023	27-06-2023	27-06-2023	29-06-2023	06-07-2023	12-07-2023	12-07-2023	17-07-2023	18-07-2023		
300101200001000	23DC0153 Construction of Elementary and Secondary Classrooms (Batch 1) under the DepEd's CY 2023 Basic Education Facilities Fund, Construction of 2STY6CL, Sampa- Pacifico Integrated School, Santa Teresita, Batangas	Construction Section	No	Competitive Bidding	06-06-2023	07-06-2023	14-06-2023	27-06-2023	27-06-2023	29-06-2023	06-07-2023	12-07-2023	12-07-2023	17-07-2023	18-07-2023		
300101200001000	23DC0154 Construction of Elementary and Secondary Classrooms (Batch 1) under the DepEd's CY 2023 Basic Education Facilities Fund, Construction of 1STY3CL, Gulod Elementary School, Laurel, Batangas	Construction Section	No	Competitive Bidding	06-06-2023	07-06-2023	14-06-2023	27-06-2023	27-06-2023	29-06-2023	06-07-2023	12-07-2023	12-07-2023	17-07-2023	18-07-2023		
	23GDC0001 PURCHASE OF FUEL AND LUBRICANTS OF SERVICE VEHICLES FOR THE MONTH OF APRIL TO JUNE 2023																
	23GDC0002 PURCHASE OF FUEL AND LUBRICANTS OF SERVICE VEHICLES AND EQUIPMENT (MAINTENANCE SECTION) FOR THE MONTH OF JULY TO SEPTEMBER 2023	Maintenance Section	No	Competitive Bidding	05-06-2023	06-06-2023	13-06-2023	27-06-2023	27-06-2023	29-06-2023	29-06-2023	30-06-2023	30-06-2023	03-07-2023	03-07-2023		
	23GDC0003 PURCHASE OF FUEL AND LUBRICANTS OF SERVICE VEHICLES AND EQUIPMENT FOR THE MONTH OF JULY TO SEPTEMBER 2023																

Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	979,865.00		979,865.00	COA/NACAP/CCW/NGO	31-05-2023	13-06-2023	13-06-2023	14-06-2023	21-06-2023		Ongoing Procurement Process
Government of the Philippines (current year's budget)	900,000.00		900,000.00	881,808.00		881,808.00	COA/NACAP/CCW/NGO	31-05-2023	13-06-2023	13-06-2023	14-06-2023	21-06-2023		Ongoing Procurement Process
Government of the Philippines (current year's budget)	500,000.00		500,000.00	490,000.00		490,000.00	COA/NACAP/CCW/NGO	31-05-2023	13-06-2023	13-06-2023	14-06-2023	21-06-2023		Ongoing Procurement Process
Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,641,254.00		11,641,254.00	COA/NACAP/CCW/NGO	08-06-2023	22-06-2023	22-06-2023	23-06-2023	27-06-2023		Ongoing Procurement Process
Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,638,439.00		11,638,439.00	COA/NACAP/CCW/NGO	08-06-2023	22-06-2023	22-06-2023	23-06-2023	27-06-2023		Ongoing Procurement Process
Government of the Philippines (current year's budget)	20,000,000.00		20,000,000.00	19,600,110.00		19,600,110.00	COA/NACAP/CCW/NGO	14-06-2023	27-06-2023	27-06-2023	29-06-2023	06-07-2023		Ongoing Procurement Process
Government of the Philippines (current year's budget)	15,000,000.00		15,000,000.00	14,696,318.15		14,696,318.15	COA/NACAP/CCW/NGO	14-06-2023	27-06-2023	27-06-2023	29-06-2023	06-07-2023		Ongoing Procurement Process
Government of the Philippines (current year's budget)	15,000,000.00		15,000,000.00	14,680,000.00		14,680,000.00	COA/NACAP/CCW/NGO	14-06-2023	27-06-2023	27-06-2023	29-06-2023	06-07-2023		Ongoing Procurement Process
Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,797,029.00		9,797,029.00	COA/NACAP/CCW/NGO	14-06-2023	27-06-2023	27-06-2023	29-06-2023	06-07-2023		Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,097,000.00		1,097,000.00	1,080,830.00		1,080,830.00	COA/NACAP/NGO/PCCI	13-06-2023	27-06-2023	27-06-2023	29-06-2023	29-06-2023		Ongoing Procurement Process
	0.00			-										

	23GDC0004 Fabrication And Delivery Of New Traffic Signs (Complete Set) Along Various National Roads	Maintenance Section	No	Competitive Bidding	18-05-2023	19-05-2023	26-05-2023	07-06-2023	07-06-2023	08-06-2023	15-06-2023	22-06-2023	22-06-2023	29-06-2023	03-07-2023		
	23GDC0005 Supply and Delivery of Materials for the Repair of Major Roadside Structure along Lipa-Alaminos Road	Administrative Section	No	Competitive Bidding	29-05-2023	30-05-2023	06-06-2023	20-06-2023	20-06-2023	21-06-2023	28-06-2023	04-07-2023	04-07-2023	11-07-2023	13-07-2023		
	23GDC0006 Provision of DPWH Security Services Requirement of Four (4) Security Personnel for DPWH Batangas III District Engineering Office, Tanauan City, Batangas and Two (2) Security Personnel for DPWH Motorpool, Brgy. Trapiche, Tanauan City, Batangas for Six (6) Months	Administrative Section	No	Competitive Bidding	29-05-2023	30-05-2023	06-06-2023	20-06-2023	20-06-2023	21-06-2023							
																Total Allotted Budget of On-going	

Prepared by:

LILIBETH M. CUEVAS
BAC Secretariat

Recommended for Approval by:

BENSON P. TESNADO
BAC Chairperson

Government of the Philippines (current year's budget)	1,629,842.00		1,629,842.00	1,613,500.00		1,613,500.00	COA/NACAP/NGO/PCCI	26-05-2023	07-06-2023	07-06-2023	08-06-2023	15-06-2023		Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,561,190.37		1,561,190.37	1,545,649.42		1,545,649.42	COA/NACAP/NGO/PCCI	06-06-2023	20-06-2023	20-06-2023	21-06-2023	28-06-2023		Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,384,251.48		1,384,251.48	1,080,210.32		1,080,210.32	COA/NACAP/NGO/PCCI	06-06-2023	20-06-2023	20-06-2023	21-06-2023	28-06-2023		Ongoing Procurement Process
ng Procurement Activities	114,752,283.85	0.00	114,752,283.85	112,048,231.89	0.00	112,048,231.89								

APPROVED:



CAROLINA D. PASTRANA
District Engineer