



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BILIRAN DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Naval, Biliran

January 11, 2023

THE HEAD PMR MONITORING

Government Procurement Policy Board (GPPB)
Manila, Philippines


Sir/Madam:

Submitting herewith ~~is the~~ Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2022 of DPWH-Biliran District Engineering Office.

For your information and perusal.

Very truly yours,

FERDINAND A. BRIONES
District Engineer

FOR THE DISTRICT ENGINEER

ALFREDO L. BOLLIDO
ASSISTANT DISTRICT ENGINEER

RO8.8.5

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UAC S/PA P)	Procurement Project	PMO / End- User	Is this an Early Procure- ment Activity?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost		
					Pre-Proc Confere- nce	Ads / Post of IB	Pre-bid Confere- nce	Eligibility Check	Sub / Open of Bids	Bid Evaluatio- n	Post Qual	Date of BAC Resolution Recommen- ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi- on		Inspection & Acceptanc- e	Total	MOO E	CO	Total	
COMPLETED PROCUREMENT ACTIVITIES																							
Civil Works																							
310304 100692 000	CID No. 21IA0137: Installation of Solar-Powered Street Lights and Solar Pavement Leveled Marker (Stud Flush Type) along Biliran Diversion Road, K0000+000 - K0000+600, Biliran	Maintenance Section	No	Public Bidding	12/02/2021	12/09/2021	12/17/2021	12/31/2021	12/08/2021	01/05/2022	01/10/2022	01/13/2022	02/17/2022	02/21/2022	02/22/2022	02/28/2022		FY 2021 Regular Agency Fund	Php6,385,888.63			Php6,354,180.41	
300205 100012 000	CID No. 21IA0138: Construction of Rainwater Collection System (RWCS)	Construction Section	No	Public Bidding	-	09/07/2022	09/15/2022	09/27/2022	12/09/2021	09/28/2022	09/30/2022	10/04/2022	10/12/2022	10/20/2022	10/21/2022	10/27/2022		FY 2021 Regular Agency Fund	Php4,438,999.94			Php4,372,000.00	
200000 100019 000	CID No. 22IA0121: Repair/Maintenance of DPWH Building	Maintenance Section	No	Public Bidding	06/13/2022	06/20/2022	06/28/2022	07/11/2022	07/11/2022	07/14/2022	07/19/2022	07/20/2022	07/25/2022	07/28/2022	07/29/2022	08/04/2022		FY 2022 Regular Agency Fund	Php7,741,684.53			Php7,738,555.42	
200000 100020 000	CID No. 22IA0122: Repair/Maintenance of Calambis Flood Control Phase I, Caibiran, Biliran	Maintenance Section	No	Public Bidding	-	06/20/2022	06/28/2022	07/11/2022	07/11/2022	07/14/2022	07/19/2022	07/20/2022	07/25/2022	07/27/2022	07/28/2022	08/03/2022		FY 2022 Regular Agency Fund	Php2,485,561.87			Php2,465,669.09	
300200 100003 00	CID No. 22IA0123: Repair/Rehabilitation of Santol Flood Control, Brgy. San Isidro, Biliran, Biliran Province	Maintenance Section	No	Public Bidding	06/22/2022	06/29/2022	07/08/2022	07/20/2022	07/20/2022	07/22/2022	07/26/2022	07/27/2022	07/28/2022	07/29/2022	08/01/2022	08/07/2022		FY 2022 RA 11639 Special Purpose Fund	Php29,669,031.73			Php30,069,469.18	
300200 100003 00	CID No. 22IA0124: Repair/Rehabilitation of Balaguid Flood Control, Brgy. Balaguid, Cabugayan, Biliran	Maintenance Section	No	Public Bidding	06/22/2022	06/29/2022	07/08/2022	07/20/2022	07/20/2022	07/22/2022	07/26/2022	07/27/2022	07/28/2022	07/29/2022	08/01/2022	08/07/2022		FY 2022 RA 11639 Special Purpose Fund	Php20,472,975.03			Php20,744,124.90	
300200 100003 00	CID No. 22IA0125: Repair/Rehabilitation of Calambis Flood Control, Brgy. Union, Caibiran, Biliran, Biliran Province	Maintenance Section	No	Public Bidding	06/22/2022	06/29/2022	07/08/2022	07/20/2022	07/20/2022	07/22/2022	07/26/2022	07/27/2022	07/28/2022	07/29/2022	08/01/2022	08/07/2022		FY 2022 RA 11639 Special Purpose Fund	Php16,107,040.90			Php16,220,718.86	
300200 100003 00	CID No. 22IA0126: Repair/Rehabilitation of Esperanza Flood Control, Brgy. Esperanza, Cabugayan, Biliran Province	Maintenance Section	No	Public Bidding	06/22/2022	06/29/2022	07/08/2022	07/20/2022	07/20/2022	07/22/2022	07/26/2022	07/27/2022	07/28/2022	07/29/2022	08/01/2022	08/07/2022		FY 2022 RA 11639 Special Purpose Fund	Php11,484,799.32			Php11,639,435.63	
300200 100003 00	CID No. 22IA0127: Repair/Rehabilitation of Permanent Bridge - Santol Bridge, K1008+286, Biliran, Biliran Province	Maintenance Section	No	Public Bidding	-	06/29/2022	07/08/2022	07/20/2022	07/20/2022	07/22/2022	07/26/2022	07/27/2022	07/28/2022	07/29/2022	08/01/2022	08/07/2022		FY 2022 RA 11639 Special Purpose Fund	Php3,247,266.49			Php3,300,256.06	
300200 100003 00	CID No. 22IA0128: Repair/Rehabilitation of Road with Slips, Collapse and Landslide along Biliran-Naval Road, K1014+850 - K1014+871, Biliran, Biliran Province	Maintenance Section	No	Public Bidding	-	06/29/2022	07/08/2022	07/20/2022	07/20/2022	07/22/2022	07/26/2022	07/27/2022	07/28/2022	07/29/2022	08/01/2022	08/07/2022		FY 2022 RA 11639 Special Purpose Fund	Php3,150,628.85			Php3,192,569.27	
300220 100926 000	CID No. 22IA0129: Construction of Multi-Purpose Building (Evacuation Center), Brgy. Pawikan, Cabugayan, Biliran	Construction Section	No	Public Bidding	-	08/08/2022	08/17/2022	08/30/2022	08/30/2022	09/01/2022	09/05/2022	09/07/2022	09/08/2022	09/12/2022	09/13/2022	09/19/2022		FY 2022 GAA	Php4,895,677.46			Php4,750,000.00	
300200 100003 000	CID No. 22IA0130: Repair/Rehabilitation of Flood Control Structures Damaged by Typhoon "Odette" - Catmon Flood Control, Brgy. Catmon, Naval, Biliran Section 1 (11.5289° N, 124.4250° E - 11.5291° N, 124.4249° E), Section2 (11.5285°N, 124.4257°E - 11.5284°N, 124.4262°E), Section 3 (11.5283°N, 124.4259°E - 11.5282° N, 124.4262° E), Section 4(11.5259°N, 124.4273°E - 11.5256°N, 124.4276°E), Section 5 (11.5257°N, 124.4272° E - 11.5255° N, 124.4276° E)	Maintenance Section	No	Public Bidding	09/09/2022	09/16/2022	09/27/2022	10/10/2022	10/10/2022	10/12/2022	10/14/2022	10/17/2022	10/28/2022	11/03/2022	11/04/2022	11/10/2022		FY 2022 RA 11639 Special Purpose Fund	Php28,941,113.40			Php28,564,526.52	

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UAC S/PA P)	Procurement Project	PMO / End- User	Is this an Early Procure- ment Activity?	Mode of Procure- ment	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cos
					Pre-Proc Confere- nce	Ads / Post of IB	Pre-bid Confere- nce	Eligibility Check	Sub / Open of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resolution Recommen- ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi- on	Inspection & Acceptanc e		Total	MOO E	CO	Total
300200 100003 000	CID No. 22IA0131: Repair/Rehabilitation of Permanent Bridge Damaged by Typhoon "Odette" - Bool Bridge, Culaba, Biliran 11.67342817° N, 124.5207435° E	Maintenance Section	No	Public Bidding	09/09/2022	09/16/2022	09/27/2022	10/10/2022	10/10/2022	10/12/2022	10/14/2022	10/17/2022	10/29/2022	11/03/2022	11/04/2022	11/10/2022		FY 2022 RA 11639 Special Purpose Fund	Php9,641,412.37			Php9,532,840.26
300200 100003 000	CID No. 22IA0132: Repair/Rehabilitation of Permanent Bridge Damaged by Typhoon "Odette" - Calambis Bridge, Calbiran, Biliran 11.57497° N, 124.56384° E	Maintenance Section	No	Public Bidding	09/09/2022	09/16/2022	09/27/2022	10/10/2022	10/10/2022	10/12/2022	10/14/2022	10/17/2022	10/30/2022	11/03/2022	11/04/2022	11/10/2022		FY 2022 RA 11639 Special Purpose Fund	Php9,644,993.56			Php9,515,962.77
300205 100012 000	CID No. 22IA0133: Construction of Rainwater Collection System (RWCS)	Construction Section	No	Public Bidding	10/18/2022	10/25/2022	11/03/2022	11/15/2022	11/15/2022	11/18/2022	11/23/2022	11/28/2022	12/09/2023	12/13/2022	12/14/2022	12/15/2022		FY 2022 RA 11639 Regular Fund	Php3,159,685.03			Php3,095,800.00
Consultancy																						
300203 101424 000	CID No. 22CSIA05: Conduct of Soil Exploration for the Following Flood Control Projects under FY 2022 Fund to wit: 1. Construction of Lawaan Flood Control along Biliran Circumferential Road, Cabugayan, Biliran 2. Construction of Amambahag Flood Control Along Biliran Circumferential Road, Culaba, Biliran 3. Construction of Bagongbong Flood Control along Biliran Circumferential Road, Almeria, Biliran 4. Construction of Moog Flood Control along Biliran Circumferential Road, Biliran, Biliran 5. Construction of Catibihan Flood Control along Biliran Circumferential Road, Calbiran, Biliran 6. Construction of Mainit Flood Control along Biliran Circumferential Road, Calbiran, Biliran 7. Construction of Carey-carey Flood Control along Biliran Circumferential Road, Naval, Biliran 8. Construction of Alawihaw Flood Control along Biliran Circumferential Road, Naval, Biliran 9. Construction of Bunga Flood Control along Biliran Circumferential Road, Cabugayan, Biliran 10. Rehabilitation of Busali Flood Control along Biliran Circumferential Road, Biliran, Biliran 11. Construction of Bunga Flood Control along Biliran Circumferential Road, Cabugayan, Biliran 12. Rehabilitation of Anas Flood Control along Biliran Circumferential Road, Naval, Biliran 13. Construction of Anog Flood Control Structure along Biliran Circumferential Road, Cabugayan, Biliran 14. Construction of Sitio Lombay Flood Control Structure, Phase 3 Brgy. Calumpang, Naval, Biliran 15. Rehabilitation of Ungali Flood Control along Biliran Circumferential Road, Phase 3, Kawayan Biliran	Planning Design Section	Yes	Public Bidding	-	10/13/2021	10/22/2021	11/04/2021	11/04/2021	11/11/2021	11/16/2021	11/19/2021	04/25/2022	05/02/2022	05/03/2022	05/09/2022		FY 2022 RA 11369 Regular Fund	Php1,500,000.00			Php1,200,000.00
Goods																						
310108 101187 000	CID No.22GIA0001: Procurement of QAS Laboratory Equipment	Quality Assurance Section	No	Public Bidding	-	04/11/2022	04/21/2022	05/03/2022	05/03/2022	05/11/2022	05/11/2022	05/16/2022	06/06/2022	06/07/2022	06/08/2022	06/14/2022	-	General Fund	Php2,557,374.00			Php2,537,465.00
310108 101191 000	CID No.22GIA0002: Procurement of various construction materials	Maintenance Section	No	Public Bidding	-	07/20/2022	07/29/2022	08/10/2022	08/10/2022	08/11/2022	08/11/2022	08/15/2022	08/30/2022	09/01/2022	09/02/2022	09/08/2022	-	General Fund	Php2,876,850.00			Php2,857,100.00
300200 100003 000	CID No.22GIA0003: Procurement of ReflectORIZED Traffic Paint, Paint Brush, and Paint Thinner	Maintenance Section	No	Public Bidding	-	08/15/2022	08/24/2022	09/05/2022	09/05/2022	09/06/2022	09/06/2022	09/12/2022	09/14/2022	09/21/2022	09/22/2022	09/29/2022		General Fund	Php1,295,700.00			Php642,150.00
300200 100003 000	CID No.22GIA0004: Procurement of Joint Sealant and Regulatory sign, Road Right of Way Marker (RRWM)	Maintenance Section	No	Public Bidding	-	08/15/2022	08/24/2022	09/05/2022	09/05/2022	09/06/2022	09/06/2022	09/12/2022	09/15/2022	09/21/2022	09/22/2022	09/29/2022		General Fund	Php2,971,400.00			Php1,337,130.00
300204 100712 000	CID No.22GIA0005: Procurement of ReflectORIZED Traffic Paint, Paint Brush, and Paint Thinner	Maintenance Section	No	Public Bidding	-	09/06/2022	09/15/2022	09/27/2022	09/27/2022	09/30/2022	09/30/2022	10/04/2022	10/06/2022	10/12/2022	10/13/2022	10/20/2022		General Fund	Php1,625,700.00			Php679,800.00
200001 000360 00	CID No.22GIA0006: Procurement of Hydro Boat, Unmanned Surface Vessel, (Automatic)	Planning Design Section	No	Public Bidding	-	10/03/2022	10/11/2022	10/24/2022	10/24/2022	10/25/2022	10/25/2022	11/03/2022	11/07/2022	11/11/2022	11/14/2022	11/20/2022		FY 2021 Extended Regular Fund	Php6,700,000.00			Php6,327,000.00
310208 100388 000	CID No.22GIA0007: Procurement of Laboratory Testing Equipment/Apparatus	Quality Assurance Section	No	Public Bidding	-	10/26/2022	11/04/2022	11/16/2022	11/16/2022	12/19/2022	12/19/2022	12/22/2022	12/27/2022	01/04/2023	01/05/2023	01/12/2023		FY 2022 RA 11639 Regular Fund	Php4,513,246.80			Php2,893,300.00
Total Alloted Budget of Procurement Activities																			Php168,400,983.11			
Total Contract Price of Procurement Actitvites Conducted																			Php168,150,693.37			
Total Savings (Total Alloted Budget – Total Contract Price)																			Php250,289.74			

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UAC S/PA P)	Procurement Project	PMO / End- User	Is this an Early Procure- ment Activity?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cos	
					Pre-Proc Confere- nce	Ads / Post of IB	Pre-bid Conferenc e	Eligibility Check	Sub / Open of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resolution Recommen- ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspection & Acceptanc e	Total	MOO E	CO	Total
ON-GOING PROCUREMENT ACTIVITIES																						
Civil Works																						
	CID No. 22IA0134:Construction of 2 Units One-Storey Two-Classroom, Union Integrated School, Caibiran, Biliran	Construction Section	No	Public Bidding	11/29/2022	12/06/2022	12/14/2022	12/27/2022	12/27/2022				For Bid Evaluation					CY 2022 DepEd BEFF	Php7,496,413.67			
	CID No. 22IA0135: Construction of 2 units 1-storey 2-classroom, Inasuyan Integrated School, Kawayan, Biliran	Construction Section	No	Public Bidding	11/29/2022	12/06/2022	12/14/2022	12/27/2022	12/27/2022				For Bid Evaluation					CY 2022 DepEd BEFF	Php7,492,426.81			
	CID No. 22IA0136: Construction of 1-Storey 3-Classroom, Canila Elementary School, Biliran, Biliran	Construction Section	No	Public Bidding	11/29/2022	12/06/2022	12/14/2022	12/27/2022	12/27/2022				For Bid Evaluation					CY 2022 DepEd BEFF	Php5,993,958.33			
	CID No. 22IA0137: Construction of 1-Storey 2-Classroom, Calipayan Elementary School, Culaba Biliran	Construction Section	No	Public Bidding	11/29/2022	12/06/2022	12/14/2022	12/27/2022	12/27/2022				For Bid Evaluation					CY 2022 DepEd BEFF	Php5,743,938.61			
	CID No. 22IA0138: Construction of 1-Storey 2-Classroom , Salawad Elementary School, Cabugayan, Biliran	Construction Section	No	Public Bidding	11/29/2022	12/06/2022	12/14/2022	12/27/2022	12/27/2022				For Bid Evaluation					CY 2022 DepEd BEFF	Php5,496,536.10			
	CID No. 22IA0139: Construction of One-Storey Two-Classroom, Viga National High School, Maripipi	Construction Section	No	Public Bidding	11/29/2022	12/06/2022	12/14/2022	12/27/2022	12/27/2022				For Bid Evaluation					CY 2022 DepEd BEFF	Php5,496,010.69			
	CID No. 22IA0140: Construction of 1-Storey 2-Classroom, Alegria Elementary School, Caibiran, Biliran	Construction Section	No	Public Bidding	11/29/2022	12/06/2022	12/14/2022	12/27/2022	12/27/2022				For Bid Evaluation					CY 2022 DepEd BEFF	Php4,997,392.13			
	CID No. 22IA0141: Repair/Rehabilitation of Road with Slips, Slope Collapse and Landslide along Biliran-Naval Road, K1016+900 - K1016+930	Maintenance Section	No	Public Bidding	12/16/2022	12/23/2022							For Pre-bid Conference on January 3, 2023					FY 2022 GAA	Php19,293,200.41			
	CID No. 22IA0142: Repair/Rehabilitation of Flood Control Structures, Balaquid Flood Control, Brgy. Balaquid, Cabugayan, Biliran	Maintenance Section	No	Public Bidding	12/16/2022	12/23/2022							For Pre-bid Conference on January 3, 2023					FY 2022 GAA	Php10,795,660.96			
	CID No. 22IA0143: Repair/Rehabilitation of Flood Control Structures, Cabibihan Flood Control, Brgy. Cabibihan, Caibiran, Biliran	Maintenance Section	No	Public Bidding	12/16/2022	12/23/2022							For Pre-bid Conference on January 3, 2023					FY 2022 GAA	Php8,676,440.52			
	CID No. 22IA0144: Repair/Rehabilitation of Flood Control Structures, Mapula Flood Control, Brgy. Cabibihan, Caibiran, Biliran	Maintenance Section	No	Public Bidding	12/16/2022	12/23/2022							For Pre-bid Conference on January 3, 2023					FY 2022 GAA	Php8,054,857.42			
	CID No. 22IA0145: Repair/Rehabilitation of Flood Control Structures, Santol Flood Control, Brgy. San Isidro, Biliran, Biliran	Maintenance Section	No	Public Bidding	12/16/2022	12/23/2022							For Pre-bid Conference on January 3, 2023					FY 2022 GAA	Php7,170,856.45			
	CID No. 22IA0146: Repair/Rehabilitation of Flood Control Structures, Ungale Flood Control, Brgy. Ungale, Kawayan, Biliran	Maintenance Section	No	Public Bidding	12/16/2022	12/23/2022							For Pre-bid Conference on January 3, 2023					FY 2022 GAA	Php6,748,551.16			
	CID No. 22IA0147: Repair/Rehabilitation of Flood Control Structures, Mainit Flood Control, Brgy. Villa Vicenta, Caibiran, Biliran	Maintenance Section	No	Public Bidding	12/16/2022	12/23/2022							For Pre-bid Conference on January 3, 2023					FY 2022 GAA	Php6,743,678.92			
	CID No. 22IA0148: Asset Preservation - Preventive Maintenance - Secondary Roads - Naval-Caibiran Cross Country Road, K1028+440 - K1028+655	Maintenance Section	No	Public Bidding	-	12/23/2022							For Pre-bid Conference on January 3, 2023					FY 2022 GAA	Php3,879,974.75			
	CID No. 23IA0001: Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads - Naval - Caibiran Cross Country Rd - K1039+640 - K1039+660 (124.504253°, 11.586537° to 124.50445, 11.586155°)	Construction Section	Yes	Public Bidding	09/28/2022	10/05/2022	10/13/2022	10/25/2022	10/25/2022	10/28/2022	11/04/2022	11/09/2022	Early Procurement, Awaiting for the Receipt of Allotment					FY 2023 GAA	Php48,492,804.97			

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

**ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022**

CODE (UAC S/PA P)	Procurement Project	PMO / End User	Is this an Early Procure ment Activity?	Mode of Procure ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cos
					Pre-Proc Confere nce	Ads / Post of IB	Pre-bid Confere nce	Eligibility Check	Sub / Open of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspection & Acceptanc e	Total	MOO E	CO
	CID No. 23IA0002: Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Naval - Caibiran Cross Country Rd K1039+840 - K1039+910 (124.5069444°, 11.5861111° to 124.5086111, 11.5863889°)	Construction Section	Yes	Public Bidding	09/28/2022	10/05/2022	10/13/2022	10/25/2022	10/25/2022	10/28/2022	11/04/2022	11/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php48,502,307.17			
	CID No. 23IA0003: Construction Of Access Road Leading To Trades, Industries And Economic Zones, Nri Villa Consuelo Connecting To Libtong Road In Support Of The Food & Resource-Based Processing, Naval, Biliran (11.564241, 124.487582 TO 11.560078, 124.485026)	Construction Section	Yes	Public Bidding	09/28/2022	10/05/2022	10/13/2022	10/25/2022	10/25/2022	10/28/2022	11/04/2022	11/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php39,189,598.15			
	CID No. 23IA0004: Improvement Of Access Road Leading To Trades, Industries And Economic Zones, Caraycaray- Cabunga-an-Libtong Road In Support Of The Agribusiness: Food & Resource-Based Processing In Brgy. Libtong, Naval, Biliran (11.547957, 124.471182 TO 11.549957, 124.478349) section-1; (11.554575, 124.484695 TO 11.556975, 124.485691) section-2	Construction Section	Yes	Public Bidding	09/28/2022	10/05/2022	10/13/2022	10/25/2022	10/25/2022	10/28/2022	11/04/2022	11/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php39,194,854.74			
	CID No. 23IA0006: Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Naval - Caibiran Cross Country Rd K1040+160 - K1040+200 (124°30'32", 11°35'11" to 124°30'33", 11°35'11")	Construction Section	Yes	Public Bidding	09/28/2022	10/05/2022	10/18/2022	11/03/2022	11/03/2022	11/08/2022	11/11/2022	11/16/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php48,499,770.12			
	CID No. 23IA0007: Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Biliran Circumferential Road K1009+505 - K1009+560 (124°27'41", 11°28'35" to 124°27'40", 11°28'35")	Construction Section	Yes	Public Bidding	09/28/2022	10/05/2022	10/18/2022	11/03/2022	11/03/2022	11/08/2022	11/11/2022	11/16/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php48,499,770.12			
	CID No. 23IA0008: Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd – K1048+435 to K1048+684 124°23'32", 11°41'42" to 124°23'39", 11°41'43"	Construction Section	Yes	Public Bidding	09/28/2022	10/05/2022	10/18/2022	11/03/2022	11/03/2022	11/08/2022	11/11/2022	11/16/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php29,002,586.62			
	CID No. 23IA0009: Rehabilitation of Anas Flood Control along Biliran Circumferential Road, Phase II, Naval, Biliran (124.395305°, 11.578768° - 124.397228°, 11.577838°)	Construction Section	Yes	Public Bidding	09/28/2022	10/05/2022	10/18/2022	11/03/2022	11/03/2022	11/08/2022	11/11/2022	11/16/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php39,160,377.15			
	CID No. 23IA0010: Construction of Flood Control Structure, Barangay San Lorenzo, Kawayan, Biliran (11.693076, 124.480185 - 11.691950, 124.479963)	Construction Section	Yes	Public Bidding	09/28/2022	10/05/2022	10/18/2022	11/03/2022	11/03/2022	11/08/2022	11/11/2022	11/16/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php9,893,470.08			
	CID No. 23IA0011: Construction of Flood Control Structure, Sitio Buri, Barangay Ungale, Kawayan, Biliran (11.689704, 124.459196 - 11.690505, 124.458583)	Construction Section	Yes	Public Bidding	09/28/2022	10/05/2022	10/18/2022	11/03/2022	11/03/2022	11/08/2022	11/11/2022	11/16/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php9,894,107.08			
	CID No. 23IA0012: Construction of Seawall, Barangay Bool West, Culaba, Biliran (11.681452, 124.510744 to 11.680609, 124.511876)	Construction Section	Yes	Public Bidding	09/28/2022	10/05/2022	10/18/2022	11/03/2022	11/03/2022	11/08/2022	11/11/2022	11/16/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php9,895,674.64			

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UAC S/PA P)	Procurement Project	PMO / End- User	Is this an Early Procure- ment Activity?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cos
					Pre-Proc Confere- nce	Ads / Post of IB	Pre-bid Confere- nce	Eligibility Check	Sub / Open of Bids	Bid Evaluatio- n	Post Qual	Date of BAC Resolution Recommen- ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi- on		Inspection & Acceptanc- e	Total	MOO E	CO
	CID No. 23IA0013: Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Biliran Circumferential Road - K1039+020 - K1039+170 (124°21'38", 11°38'52" to 124°21'40", 11°38'56")	Construction Section	Yes	Public Bidding	10/11/2022	10/18/2022	10/27/2022	11/08/2022	11/08/2022	11/11/2022	11/16/2022	11/21/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php48,492,423.97			
	CID No. 23IA0014: Construction of Access Road Leading to Trades, Industries And Economic Zones, NRJ Agpangli Connecting to Sitio Pongon Road In Support of the Food & Resource-Based Processing, Naval, Biliran (11.595847, 124.415634 TO 11.599940, 124.422961)	Construction Section	Yes	Public Bidding	10/11/2022	10/18/2022	10/27/2022	11/08/2022	11/08/2022	11/11/2022	11/16/2022	11/21/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php39,191,471.44			
	CID No. 23IA0015: Network Development-Construction of By-Pass and Diversion Roads- Naval Diversion Road (Riverside to Provincial Hospital), Biliran STA. 0+044.60 to STA. 0+164.50, STA. 0+694.57 to STA. 0+922 (124°23'50", 11°33'16" to 124°23'54", 11°33'18")- Segment 1 (124°24'8", 11°33'26" to 124°24'15", 11°33'30")-Segment 2	Construction Section	Yes	Public Bidding	10/11/2022	10/18/2022	10/27/2022	11/08/2022	11/08/2022	11/11/2022	11/16/2022	11/21/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php29,390,633.23			
	CID No. 23IA0017: Construction of Mainit Flood Control along Biliran Circumferential Road, Phase V, Calbiran, Biliran (124.549162°, 11.568609° - 124.549375°, 11.570436°)	Construction Section	Yes	Public Bidding	10/11/2022	10/18/2022	10/27/2022	11/08/2022	11/08/2022	11/11/2022	11/16/2022	11/21/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php24,477,292.75			
	CID No. 23IA0018: Construction of Busali Flood Control along Biliran Circumferential Road, Phase VI, Biliran, Biliran (124.453730°, 11.495401° - 124.454642°, 11.495455°)	Construction Section	Yes	Public Bidding	10/11/2022	10/18/2022	10/27/2022	11/08/2022	11/08/2022	11/11/2022	11/16/2022	11/21/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php19,581,445.65			
	CID No. 23IA0019: Rehabilitation of Santol Flood Control along Biliran Circumferential Road, Phase III, Biliran, Biliran (124.470630°, 11.473965° - 124.471379°, 11.475627°)	Construction Section	Yes	Public Bidding	10/11/2022	10/18/2022	10/27/2022	11/08/2022	11/08/2022	11/11/2022	11/16/2022	11/21/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php19,580,626.85			
	CID No. 23IA0020: Bridge Program- Replacement of Permanent Weak Bridges- Cabadiangan Br. (B000608R) along Naval- Calbiran Cross Country Rd. (124.4608333°, 11.5811111°)	Construction Section	Yes	Public Bidding	10/18/2022	10/25/2022	11/03/2022	11/15/2022	11/15/2022	11/18/2022	11/23/2022	11/28/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php37,431,696.42			
	CID No. 23IA0021: Construction of Caraycaray Flood Control along Biliran Circumferential Road, Phase V, Naval, Biliran (124.41571°, 11.55785° to 124.41736°, 11.55821°)	Construction Section	Yes	Public Bidding	10/18/2022	10/25/2022	11/03/2022	11/15/2022	11/15/2022	11/18/2022	11/23/2022	11/28/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php29,393,463.85			
	CID No. 23IA0022: Construction of Lawaan Flood Control along Biliran Circumferential Road, Phase III, Cabucgayan, Biliran (124.517723°, 11.475791° - 124.517777°, 11.476355°)	Construction Section	Yes	Public Bidding	10/18/2022	10/25/2022	11/03/2022	11/15/2022	11/15/2022	11/18/2022	11/23/2022	11/28/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php19,581,448.85			
	CID No. 23IA0023: Construction of Flood Control Structure, Barangay Anislagan, Naval, Biliran (11.529818, 124.446447 - 11.52999, 124.446246)	Construction Section	Yes	Public Bidding	N/A	10/25/2022	11/03/2022	11/15/2022	11/15/2022	11/18/2022	11/23/2022	11/28/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php4,945,940.30			
	CID No. 23IA0025: Construction of Road, Barangay Balaquid, Cabucgayan, Biliran 11.475989, 124.534327 - 11.480038, 124.533278	Construction Section	Yes	Public Bidding	10/18/2022	10/25/2022	11/03/2022	11/15/2022	11/15/2022	11/18/2022	11/23/2022	11/28/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php9,890,264.04			
	CID No. 23IA0026: Construction of Road, Barangay Maurang, Calbiran, Biliran 11.56334, 124.566574 - 11.559594, 124.565949	Construction Section	Yes	Public Bidding	10/18/2022	10/25/2022	11/03/2022	11/15/2022	11/15/2022	11/18/2022	11/23/2022	11/28/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php7,912,508.12			

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UAC S/PA P)	Procurement Project	PMO / End- User	Is this an Early Procure- ment Activity?	Mode of Procure- ment	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cos
					Pre-Proc Confere nce	Ads / Post of IB	Pre-bid Confere nce	Eligibility Check	Sub / Open of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptanc e		Total	MOO E	CO	Total
	CID No. 23IA0027: Construction of Road, Barangay Burabod, Biliran, Biliran 11.480099, 124.450864 - 11.481636, 124.449782	Construction Section	Yes	Public Bidding	N/A	10/25/2022	11/03/2022	11/15/2022	11/15/2022	11/18/2022	11/23/2022	11/28/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php4,949,449.04				
	CID No. 23IA0028: Construction of Seawall, Barangay Bunga, Cabucgayan, Biliran (11°28'42.954"N, 124°35'15.102"E to 11°28'42.576"N,124°35'13.932"E)	Construction Section	Yes	Public Bidding	N/A	10/25/2022	11/03/2022	11/15/2022	11/15/2022	11/18/2022	11/23/2022	11/28/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php4,946,220.82				
	CID No. 23IA0029: Construction of Multi-Purpose Building, Phase III, Caibiran, Biliran (11.570376°, 124.579966°)	Construction Section	Yes	Public Bidding	N/A	10/25/2022	11/03/2022	11/15/2022	11/15/2022	11/18/2022	11/23/2022	11/28/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php4,944,894.94				
	CID No. 23IA0030: Bridge Program- Replacement of Permanent Weak Bridges- Alawihaw Br. (B00059BR) along Naval- Caibiran Cross Country Rd. (124.4597222°, 11.57916667°)	Construction Section	Yes	Public Bidding	10/28/2022	11/04/2022	11/15/2022	11/28/2022	11/28/2022	12/01/2022	12/06/2022	12/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php37,424,694.05				
	CID No. 23IA0031: Construction of By-Pass and Diversion Roads - Pawikan- Esperanza Diversion Road, Biliran	Construction Section	Yes	Public Bidding	10/28/2022	11/04/2022	11/15/2022	11/28/2022	11/28/2022	12/01/2022	12/06/2022	12/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php24,488,808.86				
	CID No. 23IA0032: Construction of Road, Sitio Alang-alang, Barangay Lucsoon, Naval, Biliran Section-1 (11.578243, 124.442328 - 11.576752, 124.442724); Secion-2 (11.576619, 124.442586 - 11.576855, 124.442891)	Construction Section	Yes	Public Bidding	10/28/2022	11/04/2022	11/15/2022	11/28/2022	11/28/2022	12/01/2022	12/06/2022	12/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php5,934,159.10				
	CID No. 23IA0033: Construction of Road, Barangay Bunga to Sitio Buwaon, Cabucgayan, Biliran (11.485056, 124.58677 - 11.488367, 124.586676)	Construction Section	Yes	Public Bidding	N/A	11/04/2022	11/15/2022	11/28/2022	11/28/2022	12/01/2022	12/06/2022	12/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php4,945,610.44				
	CID No. 23IA0034: Construction of Seawall, Barangay Ermita, Maripipi, Biliran (11.776855, 124.348914 - 11.776488, 124.348739)	Construction Section	Yes	Public Bidding	N/A	11/04/2022	11/15/2022	11/28/2022	11/28/2022	12/01/2022	12/06/2022	12/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php4,945,855.94				
	CID No. 23IA0035: Construction of Seawall, Barangay Poblacion, Almeria, Biliran 11.62028, 124.37801 - 11.62047, 124.37804	Construction Section	Yes	Public Bidding	N/A	11/04/2022	11/15/2022	11/28/2022	11/28/2022	12/01/2022	12/06/2022	12/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php4,945,318.82				
	CID No. 23IA0036: Construction of Flood Control Structure, Barangay Agpangi, Naval, Biliran (11.59133, 124.398678 to 11.59098, 124.39929)	Construction Section	Yes	Public Bidding	N/A	11/04/2022	11/15/2022	11/28/2022	11/28/2022	12/01/2022	12/06/2022	12/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php4,946,693.51				
	CID No. 23IA0037: Construction of Drainage, Sitio Ilawod, Barangay Caraycaray, Naval, Biliran Location-1 (11.551972, 124.413136 - 11.549763, 124.413807); Location-2 (11.549726, 124.409634 - 11.548735, 124.409307)	Construction Section	Yes	Public Bidding	N/A	11/04/2022	11/15/2022	11/28/2022	11/28/2022	12/01/2022	12/06/2022	12/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php4,946,821.05				
	CID No. 23IA0038: Rehabilitation/ Major Repair of Bridge - Tucdao Br. (B00062BR) along Biliran Circumferential Road	Construction Section	Yes	Public Bidding	N/A	11/04/2022	11/15/2022	11/28/2022	11/28/2022	12/01/2022	12/06/2022	12/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php2,931,084.16				
	CID No. 23IA0039: Rehabilitation/ Major Repair of Bridge - Doroteo Br. (B00036BR) along Biliran Circumferential Road	Construction Section	Yes	Public Bidding	N/A	11/04/2022	11/15/2022	11/28/2022	11/28/2022	12/01/2022	12/06/2022	12/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php1,949,723.21				
	CID No. 23IA0040: Construction (Completion) Of Multi-Purpose Building, Barangay Tabunan, Almeria, Biliran (11.652532°, 124.361855°)	Construction Section	Yes	Public Bidding	N/A	11/04/2022	11/15/2022	11/28/2022	11/28/2022	12/01/2022	12/06/2022	12/09/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php1,977,949.83				
	CID No. 23IA0041: Construction (Completion) of Two-Storey Office Building, DPWH Biliran DEO, DPWH Bureau of Equipment, 8th Res, Barangay Larrazabal, Naval, Biliran (11.582803, 124.410106)	Construction Section	Yes	Public Bidding	11/07/2022	11/14/2022	11/23/2022	12/06/2022	12/06/2022	12/09/2022	12/14/2022	12/19/2022	Early Procurement, Awaiting for the Receipt of Allotment				FY 2023 GAA	Php19,584,296.34				

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UAC S/PA P)	Procurement Project	PMO / End User	Is this an Early Procure ment Activity?	Mode of Procure ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cos
					Pre-Proc Confere nce	Ads / Post of IB	Pre-bid Confere nce	Eligibility Check	Sub / Open of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspection & Acceptanc e	Total	MOO E	CO
	CID No. 23IA0042: Construction of Multi-Purpose Building, Barangay Poblacion, Kawayan, Biliran (11.678875°, 124.357023°; 11.678854°, 124.35673°)	Construction Section	Yes	Public Bidding	N/A	11/14/2022	11/23/2022	12/06/2022	12/06/2022	12/09/2022	12/14/2022	12/19/2022	Early Procurement, Awaiting for the Receipt of Allotment			FY 2023 GAA	Php4,946,589.91				
	CID No. 23IA0043: Construction of Seawall, Barangay Bato, Maripipi, Biliran (11.807997, 124.347932 – 11.807462, 124.348284)	Construction Section	Yes	Public Bidding	N/A	11/14/2022	11/23/2022	12/06/2022	12/06/2022	12/09/2022	12/14/2022	12/19/2022	Early Procurement, Awaiting for the Receipt of Allotment			FY 2023 GAA	Php4,945,926.72				
	CID No. 23IA0044: Construction of Road, Sitio Tagaytay, Barangay Balaquid, Cabucgayan, Biliran (11.490650°, 124.530621° - 11.490175°, 124.533477°)	Construction Section	Yes	Public Bidding	N/A	11/14/2022	11/23/2022	12/06/2022	12/06/2022	12/09/2022	12/14/2022	12/19/2022	Early Procurement, Awaiting for the Receipt of Allotment			FY 2023 GAA	Php4,948,717.71				
	CID No. 23IA0045: Construction of Seawall, Barangay Balaquid, Cabucgayan, Biliran Location-1 (11.474658, 124.53279 - 11.474695, 124.532903); Location-2 (11.475045, 124.531223 - 11.474698, 124.531883)	Construction Section	Yes	Public Bidding	N/A	11/14/2022	11/23/2022	12/06/2022	12/06/2022	12/09/2022	12/14/2022	12/19/2022	Early Procurement, Awaiting for the Receipt of Allotment			FY 2023 GAA	Php4,945,262.09				
	CID No. 23IA0046: Construction of Seawall, Brgy. Jamorawon, Almeria, Biliran 11.602429, 124.386527 - 11.603211, 124.386097	Construction Section	Yes	Public Bidding	N/A	11/14/2022	11/23/2022	12/06/2022	12/06/2022	12/09/2022	12/14/2022	12/19/2022	Early Procurement, Awaiting for the Receipt of Allotment			FY 2023 GAA	Php4,945,896.10				
	CID No. 23IA0047: Completion of Multi-Purpose Building, Brgy. Poblacion, Almeria, Biliran (11.620654°, 124.378694°)	Construction Section	Yes	Public Bidding	N/A	11/14/2022	11/23/2022	12/06/2022	12/06/2022	12/09/2022	12/14/2022	12/19/2022	Early Procurement, Awaiting for the Receipt of Allotment			FY 2023 GAA	Php1,977,983.53				
	CID No. 23IA0048: Concreting of Brgy. Inasuyan FMR (Phase III), Kawayan, Biliran	Construction Section	Yes	Public Bidding	11/09/2022	11/16/2022	11/25/2022	For Opening of Bids on January 9, 2023					FY 2023 GAA	Php14,917,157.34							
	CID No. 23IA0049: Concreting of Brgy. Masagaosao to Brgy. Tubig Guinoo FMR, Kawayan, Biliran (11.687413, 124.373794 TO 11.684316, 124.37794)	Construction Section	Yes	Public Bidding	11/09/2022	11/16/2022	11/25/2022	For Opening of Bids on January 9, 2023					FY 2023 GAA	Php14,915,996.83							
	CID No. 23IA0050: Concreting of Brgy. Villaconsuelo FMR (Phase II), Naval, Biliran	Construction Section	Yes	Public Bidding	11/09/2022	11/16/2022	11/25/2022	For Opening of Bids on January 9, 2023					FY 2023 GAA	Php14,915,911.33							
	CID No. 23IA0051: Concreting of Brgy. Villa Cornejo FMR, Kawayan, Biliran	Construction Section	Yes	Public Bidding	11/09/2022	11/16/2022	11/25/2022	For Opening of Bids on January 9, 2023					FY 2023 GAA	Php14,910,392.75							
	CID No. 23IA0052: Construction (Completion) of Multi-Purpose Building, (Local Government Unit), Kawayan, Biliran	Construction Section	Yes	Public Bidding	11/09/2022	11/16/2022	11/25/2022	12/09/2022	12/09/2022	12/14/2022	12/19/2022	12/22/2022	Early Procurement, Awaiting for the Receipt of Allotment			FY 2023 GAA	Php9,893,374.22				
	CID No. 23IA0053: Construction of Multi-Purpose Building (Municipal Building) Phase II, Barangay Poblacion, Almeria, Biliran	Construction Section	Yes	Public Bidding	N/A	11/16/2022	11/25/2022	12/09/2022	12/09/2022	12/14/2022	12/19/2022	12/22/2022	Early Procurement, Awaiting for the Receipt of Allotment			FY 2023 GAA	Php4,944,588.29				
	CID No. 23IA0054: Construction of Road, Barangay Bunga (Proper), Cabucgayan, Biliran	Construction Section	Yes	Public Bidding	N/A	11/16/2022	11/25/2022	12/09/2022	12/09/2022	12/14/2022	12/19/2022	12/22/2022	Early Procurement, Awaiting for the Receipt of Allotment			FY 2023 GAA	Php4,945,235.23				
	CID No. 23IA0055: Rehabilitation/ Major Repair of Bridge -Lawaan Br. (B00052BR) along Biliran Circumferential Road 11.47737137° N, 124.51796251° E	Construction Section	Yes	Public Bidding	N/A	11/16/2022	11/25/2022	12/09/2022	12/09/2022	12/14/2022	12/19/2022	12/22/2022	Early Procurement, Awaiting for the Receipt of Allotment			FY 2023 GAA	Php4,893,370.48				
	CID No. 23IA0056: Rehabilitation/ Major Repair of Bridge -Esperanza Br. (B00056BR) along Biliran Circumferential Road 11.4736476° N, 124.57089955° E	Construction Section	Yes	Public Bidding	N/A	11/16/2022	11/25/2022	12/09/2022	12/09/2022	12/14/2022	12/19/2022	12/22/2022	Early Procurement, Awaiting for the Receipt of Allotment			FY 2023 GAA	Php4,894,690.35				
	CID No. 23IA0057: Construction of Santol Flood Control along Biliran Circumferential Road, Phase V, Biliran, Biliran	Construction Section	Yes	Public Bidding	11/16/2022	11/23/2022	12/01/2022	12/13/2022	12/13/2022	12/21/2022	12/27/2022	Early Procurement, for Recommending of Award by the BAC			FY 2023 GAA	Php24,488,773.56					
	CID No. 23IA0058: Construction of Amambahag Flood Control along Biliran Circumferential Road, Phase VI, Culaba, Biliran	Construction Section	Yes	Public Bidding	11/16/2022	11/23/2022	12/01/2022	12/13/2022	12/13/2022	12/21/2022	12/27/2022	Early Procurement, for Recommending of Award by the BAC			FY 2023 GAA	Php24,481,977.84					

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UAC S/PA P)	Procurement Project	PMO / End- User	Is this an Early Procure- ment Activity?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cos
					Pre-Proc Confere- nce	Ads / Post of IB	Pre-bid Confere- nce	Eligibility Check	Sub / Open of Bids	Bid Evaluatio- n	Post Qual	Date of BAC Resolution Recommen- ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi- on		Inspection & Acceptanc- e	Total	MOOE	CO
	CID No. 23IA0059: Construction of Multi-Purpose Building, Barangay Patag, Culaba, Biliran	Construction Section	Yes	Public Bidding	11/16/2022	11/23/2022	12/01/2022	12/13/2022	12/13/2022	12/21/2022	12/27/2022	Early Procurement, for Recommending of Award by the BAC					FY 2023 GAA	Php6,923,504.71			
	CID No. 23IA0060: Construction of Road, Barangay P.S. Eamiguel, Naval, Biliran	Construction Section	Yes	Public Bidding	N/A	11/23/2022	12/01/2022	12/13/2022	12/13/2022	12/21/2022	12/27/2022	Early Procurement, for Recommending of Award by the BAC					FY 2023 GAA	Php4,945,695.26			
	CID No. 23IA0061: Construction of Flood Control,Phase III, Brgy. Anislagan, Naval, Biliran	Construction Section	Yes	Public Bidding	N/A	11/23/2022	12/01/2022	12/13/2022	12/13/2022	12/21/2022	12/27/2022	Early Procurement, for Recommending of Award by the BAC					FY 2023 GAA	Php4,945,295.62			
	CID No. 23IA0062: Construction of Road, Brgy. Lico, Naval, Biliran	Construction Section	Yes	Public Bidding	N/A	11/23/2022	12/01/2022	12/13/2022	12/13/2022	12/21/2022	12/27/2022	Early Procurement, for Recommending of Award by the BAC					FY 2023 GAA	Php4,945,274.06			
	CID No. 23IA0063: Construction of Seawall, Brgy. Bulalacao, Kawayan, Biliran	Construction Section	Yes	Public Bidding	N/A	11/23/2022	12/01/2022	12/13/2022	12/13/2022	12/21/2022	12/27/2022	Early Procurement, for Recommending of Award by the BAC					FY 2023 GAA	Php4,945,210.24			
	CID No. 23IA0064: Completion of Multi-Purpose Building, Brgy. Calumpang, Naval, Biliran	Construction Section	Yes	Public Bidding	N/A	11/23/2022	12/01/2022	12/13/2022	12/13/2022	12/21/2022	12/27/2022	Early Procurement, for Recommending of Award by the BAC					FY 2023 GAA	Php1,977,866.22			
	CID No. 23IA0065: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Road-K1062+400 -K1063+865	Construction Section	Yes	Public Bidding	11/28/2022	12/05/2022	12/13/2022	12/26/2022	12/26/2022	12/29/2022	Early Procurement, for Postqualification					FY 2023 GAA	Php48,974,173.20				
	CID No. 23IA0066: Construction of Flood Control Structure, Barangay Canila, Phase II, Biliran, Biliran	Construction Section	Yes	Public Bidding	11/28/2022	12/05/2022	12/13/2022	12/26/2022	12/26/2022	12/29/2022	Early Procurement, for Postqualification					FY 2023 GAA	Php48,959,832.14				
	CID No. 23IA0067: Construction of Calambis Flood Control along Biliran Circumferential Road, Phase IV, Caibiran, Biliran	Construction Section	Yes	Public Bidding	11/28/2022	12/05/2022	12/13/2022	12/26/2022	12/26/2022	12/29/2022	Early Procurement, for Postqualification					FY 2023 GAA	Php34,279,941.34				
	CID No. 23IA0068: Construction of Bagongbong Flood Control along Biliran Circumferential Road, Phase V, Almeria, Biliran	Construction Section	Yes	Public Bidding	11/28/2022	12/05/2022	12/13/2022	12/26/2022	12/26/2022	12/29/2022	Early Procurement, for Postqualification					FY 2023 GAA	Php14,694,210.87				
	CID No. 23IA0069: Construction of Multi-Purpose Building, Brgy. Kaulangohan, Caibiran, Biliran	Construction Section	Yes	Public Bidding	N/A	12/05/2022	12/13/2022	12/26/2022	12/26/2022	12/29/2022	Early Procurement, for Postqualification					FY 2023 GAA	Php4,947,361.42				
	CID No. 23IA0070: Construction of Multi-Purpose Building, Barangay Ungale, Kawayan, Biliran	Construction Section	Yes	Public Bidding	N/A	12/05/2022	12/13/2022	12/26/2022	12/26/2022	12/29/2022	Early Procurement, for Postqualification					FY 2023 GAA	Php4,944,700.31				
	CID No. 23IA0071: Completion of Multi-Purpose Building, Brgy. Balaquid, Cabucoavan, Biliran	Construction Section	Yes	Public Bidding	N/A	12/05/2022	12/13/2022	12/26/2022	12/26/2022	12/29/2022	Early Procurement, for Postqualification					FY 2023 GAA	Php1,977,319.01				
	CID No. 23IA0072: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Rd - K1095+500-K1097+343	Construction Section	Yes	Public Bidding	11/30/2022	12/07/2022	12/15/2022	12/28/2022	12/28/2022	Early Procurement, for Bid Evaluation					FY 2023 GAA	Php48,958,114.00					
	CID No. 23IA0073: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Rd - K1112+085-K1113+600, K1114+798-K1116+031	Construction Section	Yes	Public Bidding	11/30/2022	12/07/2022	12/15/2022	12/28/2022	12/28/2022	Early Procurement, for Bid Evaluation					FY 2023 GAA	Php48,960,059.03					
	CID No. 23IA0074: Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary Roads - Biliran Circumferential Rd - K1040+219 to K1040+718 (Right Side)	Construction Section	Yes	Public Bidding	11/30/2022	12/07/2022	12/15/2022	12/28/2022	12/28/2022	Early Procurement, for Bid Evaluation					FY 2023 GAA	Php48,678,424.13					
	CID No. 23IA0075: Construction of Road, Brgy. Pinangomhan, Biliran, Biliran	Construction Section	Yes	Public Bidding	N/A	12/07/2022	12/15/2022	12/28/2022	12/28/2022	Early Procurement, for Bid Evaluation					FY 2023 GAA	Php4,945,238.30					
	CID No. 23IA0076: Completion of Multi-Purpose Building, Brgy. Magbangan, Cabucoavan, Biliran	Construction Section	Yes	Public Bidding	N/A	12/07/2022	12/15/2022	12/28/2022	12/28/2022	Early Procurement, for Bid Evaluation					FY 2023 GAA	Php1,976,308.04					
	CID No. 23IA0077: Construction (Completion) of Multi-Purpose Building (Legislative Building), Brgy. Palanay, Caibiran, Biliran	Construction Section	Yes	Public Bidding	N/A	12/07/2022	12/15/2022	12/28/2022	12/28/2022	Early Procurement, for Bid Evaluation					FY 2023 GAA	Php1,977,933.33					
	CID No. 23IA0078: Concreting Of Brgy. Marvel to Brgy. Loo, Culaba, Biliran	Construction Section	Yes	Public Bidding	12/13/2022	12/20/2022	12/28/2022	Early Procurement, for Opening of Bids on January 9, 2023					FY 2023 GAA	Php14,845,329.15							

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UAC S/PA P)	Procurement Project	PMO / End- User	Is this an Early Procure ment Activity?	Mode of Procure ment	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cos			
					Pre-Proc Confere nce	Ads / Post of IB	Pre-bid Confere nce	Eligibility Check	Sub / Open of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptanc e		Total	MOO E	CO		Total		
	CID No. 23IA0079: Concreting Of Sitio Ansay, Brgy. Union, Calbiran, Biliran	Construction Section	Yes	Public Bidding	12/13/2022	12/20/2022	12/28/2022	Early Procurement, for Opening of Bids on January 9, 2023										FY 2023 GAA	Php14,844,144.77						
	CID No. 23IA0080: Concreting Of Brgy. Virginia To Brgy. Calipayan FMR	Construction Section	Yes	Public Bidding	12/13/2022	12/20/2022	12/28/2022	Early Procurement, for Opening of Bids on January 9, 2023										FY 2023 GAA	Php12,433,919.31						
	CID No. 23IA0081: Concreting of Brgy. Villa Caneja FMR, Naval, Biliran	Construction Section	Yes	Public Bidding	12/13/2022	12/20/2022	12/28/2022	Early Procurement, for Opening of Bids on January 9, 2023										FY 2023 GAA	Php11,932,945.64						
	CID No. 23IA0082: Concreting of Brgy. Cabungaan FMR, Naval, Biliran	Construction Section	Yes	Public Bidding	12/13/2022	12/20/2022	12/28/2022	Early Procurement, for Opening of Bids on January 9, 2023										FY 2023 GAA	Php11,927,277.62						
	CID No. 23IA0083: Network Development - Road Widening - Secondary Roads – Biliran Circumferential Rd - K1097+600-K1099+000	Construction Section	Yes	Public Bidding	12/20/2022	12/27/2022	Early Procurement, for Pre-Bid Conference on January 5, 2023										FY 2023 GAA	Php48,987,864.41							
	CID No. 23IA0084: Network Development - Road Widening - Secondary Roads – Biliran Circumferential Rd- K1044+972 -K1045+160, K1045+860 – K1046+445	Construction Section	Yes	Public Bidding	12/20/2022	12/27/2022	Early Procurement, for Pre-Bid Conference on January 5, 2023										FY 2023 GAA	Php19,588,811.78							
	CID No. 23IA0085: Network Development - Road Widening - Secondary Roads – Biliran Circumferential Rd- K1021+080 -K1021+674	Construction Section	Yes	Public Bidding	12/20/2022	12/27/2022	Early Procurement, for Pre-Bid Conference on January 5, 2023										FY 2023 GAA	Php19,583,154.68							
	CID No. 23IA0086: Network Development - Road Widening - Secondary Roads – Biliran Circumferential Road- K1050+175 -K1051+217	Construction Section	Yes	Public Bidding	12/20/2022	12/27/2022	Early Procurement, for Pre-Bid Conference on January 5, 2023										FY 2023 GAA	Php15,971,061.07							
Consultancy																									
	CID No. 23CSIA01: Conduct of Soil Exploration for the Following Flood Control Projects under FY 2023 GAA Infrastructure Program to wit: 1. Construction of Mainit Flood Control along Biliran CircumferentialRoad, Phase V, Calbiran, Biliran 2. Rehabilitation of Anas Flood Control along Biliran Circumferential Road, Naval, Biliran 3. Construction of Lawaan Flood Control along Biliran Circumferential Road, Cabucgayan, Biliran 4. Construction of Busali Flood Control along Biliran Circumferential Road, Phase VI, Biliran, Biliran 5. Construction of Caraycaray Flood Control along Biliran Circumferential Road, Phase V, Naval, Biliran 6. Rehabilitation of Santol Flood Control along Biliran Circumferential Road, Biliran, Biliran	Construction Section	Yes	Public Bidding	-	12/19/2022	12/27/2022	Early Procurement, for Opening of Bid on January 09, 2023										General Fund	Php720,000.00			Php1,200,000.00			
Goods																									
No On-going Procurement Activities for this Semester																									
					Total Alloted Budget of On-goingProcurement Activities													Php1,586,738,829.29							

Prepared by:

SUPREMO VICTOR D. SABITSANA
Engineer III
Head, Procurement Unit

Recommended for Approval by:

GLEND A. DAGALEA
Chief, Maintenance Section
BAC Chairperson

Approved by:

FERDINAND A. BRIONES
District Engineer

FOR THE DISTRICT ENGINEER

ALFREDO L. BOLLIDO
ASSISTANT DISTRICT ENGINEER

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31 , 2022

CODE (UACS/P AP)	Procurement Project	PMO / End- User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of invitation							Re (Expl change /
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES													
Civil Works													
3103041006 92000	CID No. 21IA0137: Installation of Solar-Powered Street Lights and Solar Pavement Leveled Marker (Stud Flush Type) along Biliran Diversion Road, K0000+000 - K0000+600, Biliran	Maintenance Section	No	Public Bidding	COA, PCA, CCWI, SAC	12/17/2021	12/31/2021	12/08/2021	01/05/2022	01/10/2022	-		
3002051000 12000	CID No. 21IA0138: Construction of Rainwater Collection System (RWCS)	Construction Section	No	Public Bidding	COA, PCA, CCWI, SAC	09/15/2022	09/27/2022	12/09/2021	09/28/2022	09/30/2022	-		
2000001000 19000	CID No. 22IA0121: Repair/Maintenance of DPWH Building	Maintenance Section	No	Public Bidding	COA, PCA, CCWI, SAC	06/28/2022	07/11/2022	07/11/2022	07/14/2022	07/19/2022	-		
2000001000 20000	CID No. 22IA0122: Repair/Maintenance of Calambis Flood Control Phase I, Calbiran, Biliran	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	06/28/2022	07/11/2022	07/11/2022	07/14/2022	07/19/2022	-		
3002001000 0300	CID No. 22IA0123: Repair/Rehabilitation of Santol Flood Control, Brgy. San Isidro, Biliran, Biliran Province	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/22/2022	07/26/2022	-		
3002001000 0300	CID No. 22IA0124: Repair/Rehabilitation of Balaquid Flood Control, Brgy. Balaquid, Cabucgayan, Biliran	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/22/2022	07/26/2022	-		
3002001000 0300	CID No. 22IA0125: Repair/Rehabilitation of Calambis Flood Control, Brgy. Union, Calbiran, Biliran, Biliran Province	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/22/2022	07/26/2022	-		
3002001000 0300	CID No. 22IA0126: Repair/Rehabilitation of Esperanza Flood Control, Brgy. Esperanza, Cabucgayan, Biliran Province	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/22/2022	07/26/2022	-		
3002001000 0300	CID No. 22IA0127: Repair/Rehabilitation of Permanent Bridge - Santol Bridge, K1008+286, Biliran, Biliran Province	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/22/2022	07/26/2022	-		
3002001000 0300	CID No. 22IA0128: Repair/Rehabilitation of Road with Slips, Collapse and Landslide along Biliran-Naval Road, K1014+850 - K1014+871, Biliran, Biliran Province	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/22/2022	07/26/2022	-		
3002201009 26000	CID No. 22IA0129: Construction of Multi-Purpose Building (Evacuation Center), Brgy. Pawikan, Cabucgayan, Biliran	Construction Section	No	Public Bidding	COA, PCA, CWWI, SAC	08/17/2022	08/30/2022	08/30/2022	09/01/2022	09/05/2022	-		
3002001000 03000	CID No. 22IA0130: Repair/Rehabilitation of Flood Control Structures Damaged by Typhoon "Odette" - Catmon Flood Control, Brgy. Catmon, Naval, Biliran Section 1 (11.5289° N, 124.4250° E - 11.5291° N, 124.4249° E), Section2 (11.5285°N, 124.4257°E - 11.5284°N, 124.4262°E), Section 3 (11.5283°N, 124.4259°E - 11.5282° N, 124.4262° E), Section 4(11.5259°N, 124.4273°E - 11.5256°N, 124.4276°E), Section 5 (11.5257°N, 124.4272° E - 11.5255° N, 124.4276° E)	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	09/27/2022	10/10/2022	10/10/2022	10/12/2022	10/14/2022	-		

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UACS/P AP)	Procurement Project	PMO / End- User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of invitation						Re (Explanatory change /
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	
3002001000 03000	CID No. 22IA0131: Repair/Rehabilitation of Permanent Bridge Damaged by Typhoon "Odette" - Bool Bridge, Culaba, Biliran 11.67342817° N, 124.5207435° E	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	09/27/2022	10/10/2022	10/10/2022	10/12/2022	10/14/2022	-	
3002001000 03000	CID No. 22IA0132: Repair/Rehabilitation of Permanent Bridge Damaged by Typhoon "Odette" - Calambis Bridge, Calibiran, Biliran 11.57497° N, 124.56384° E	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	09/27/2022	10/10/2022	10/10/2022	10/12/2022	10/14/2022	-	
3002051000 12000	CID No. 22IA0133: Construction of Rainwater Collection System (RWCS)	Construction Section	No	Public Bidding	COA, PCA, CWWI, SAC	11/03/2022	11/15/2022	11/15/2022	11/18/2022	11/23/2022	-	
Consultancy												
3002031014 24000	CID No. 22CSIA05: Conduct of Soil Exploration for the Following Flood Control Projects under FY 2022 Fund to wit: 1. Construction of Lawaan Flood Control along Biliran Circumferential Road, Cabucpayan, Biliran 2. Construction of Amambahag Flood Control Along Biliran Circumferential Road, Culaba, Biliran 3. Construction of Bagonghong Flood Control along Biliran Circumferential Road, Almeria, Biliran 4. Construction of Moog Flood Control along Biliran Circumferential Road, Biliran, Biliran 5. Construction of Cabibhan Flood Control along Biliran Circumferential Road, Calibiran, Biliran 6. Construction of Mainit Flood Control along Biliran Circumferential Road, Calibiran, Biliran 7. Construction of Caray-caray Flood Control along Biliran Circumferential Road, Naval, Biliran 8. Construction of Alewhaw Flood Control along Biliran Circumferential Road, Naval, Biliran 9. Construction of Bunga Flood Control along Biliran Circumferential Road, Cabucpayan, Biliran 10. Rehabilitation of Busali Flood Control along Biliran Circumferential Road, Biliran, Biliran 11. Construction of Bunga Flood Control along Biliran Circumferential Road, Cabucpayan, Biliran 12. Rehabilitation of Anas Flood Control along Biliran Circumferential Road, Naval, Biliran 13. Construction of Anog Flood Control Structure along Biliran Circumferential Road, Cabucpayan, Biliran 14. Construction of Sibio Lombay Flood Control Structure, Phase 3 Brgy. Calumpang, Naval, Biliran 15. Rehabilitation of Ungali Flood Control along Biliran Circumferential Road, Phase 3, Kawayan Biliran	Planning Design Section	Yes	Public Bidding	COA, PICE, CCWI	10/22/2021	11/04/2021	11/04/2021	11/11/2021	11/16/2021	-	
Goods												
3101081011 87000	CID No.22GIA0001: Procurement of QAS Laboratory Equipment	Quality Assurance Section	No	Public Bidding	NCC, COA, CWWI	01/21/2022	02/02/2022	02/02/2022	02/10/2022	02/10/2022	-	
3101081011 91000	CID No.22GIA0002: Procurement of various construction materials	Maintenance Section	No	Public Bidding	NCC, COA, CWWI	04/21/2022	05/03/2022	05/03/2022	05/11/2022	05/11/2022	-	
3002001000 03000	CID No.22GIA0003: Procurement of ReflectORIZED Traffic Paint, Paint Brush, and Paint Thinner	Maintenance Section	No	Public Bidding	NCC, COA, CWWI	04/21/2022	05/03/2022	05/03/2022	05/11/2022	05/11/2022	-	
3002001000 03000	CID No.22GIA0004: Procurement of Joint Sealant and Regulatory sign, Road Right of Way Marker (RROW)	Maintenance Section	No	Public Bidding	NCC, COA, CWWI	04/21/2022	05/03/2022	05/03/2022	05/11/2022	05/11/2022	-	
3002041007 12000	CID No.22GIA0005: Procurement of ReflectORIZED Traffic Paint, Paint Brush, and Paint Thinner	Maintenance Section	No	Public Bidding	NCC, COA, CWWI	04/21/2022	05/03/2022	05/03/2022	05/11/2022	05/11/2022	-	
2000010003 6000	CID No.22GIA0006: Procurement of Hydro Boat, Unmanned Surface Vessel, (Automatic)	Planning Design Section	No	Public Bidding	NCC, COA, CWWI	04/21/2022	05/03/2022	05/03/2022	05/11/2022	05/11/2022	-	
3102081003 88000	CID No.22GIA0007: Procurement of Laboratory Testing Equipment/Apparatus	Quality Assurance Section	No	Public Bidding	NCC, COA, CWWI	04/21/2022	05/03/2022	05/03/2022	05/11/2022	05/11/2022	-	

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UACS/P AP)	Procurement Project	PMO / End- User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation						Re (Exple change /
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	
ON-GOING PROCUREMENT ACTIVITIES												
Civil Works												
	CID No. 22IA0134:Construction of 2 Units One-Storey Two-Classroom, Union Integrated School, Calibiran, Biliran	Construction Section	No	Public Bidding	COA, PCA, CWWI, DEPED	11/25/2021	12/07/2021	12/07/2021	12/06/2021	12/14/2021	-	
	CID No. 22IA0135: Construction of 2 units 1-storey 2-classroom, Inasuyan Integrated School, Kawayan, Biliran	Construction Section	No	Public Bidding	COA, PCA, CWWI, DEPED	11/25/2021	12/07/2021	12/07/2021	12/06/2021	12/14/2021	-	
	CID No. 22IA0136: Construction of 1-Storey 3-Classroom, Canila Elementary School, Biliran, Biliran	Construction Section	No	Public Bidding	COA, PCA, CWWI, DEPED	11/25/2021	12/07/2021	12/07/2021	12/06/2021	12/14/2021	-	
	CID No. 22IA0137: Construction of 1-Storey 2-Classroom, Calipayan Elementary School, Culaba Biliran	Construction Section	No	Public Bidding	COA, PCA, CWWI, DEPED	11/25/2021	12/07/2021	12/07/2021	12/06/2021	12/14/2021	-	
	CID No. 22IA0138: Construction of 1-Storey 2-Classroom , Salawad Elementary School, Cabucayan, Biliran	Construction Section	No	Public Bidding	COA, PCA, CWWI, DEPED	11/25/2021	12/07/2021	12/07/2021	12/06/2021	12/14/2021	-	
	CID No. 22IA0139: Construction of One-Storey Two-Classroom, Viga National High School, Maripipi	Construction Section	No	Public Bidding	COA, PCA, CWWI, DEPED	11/25/2021	12/07/2021	12/07/2021	12/06/2021	12/14/2021	-	
	CID No. 22IA0140: Construction of 1-Storey 2-Classroom, Alegria Elementary School, Calibiran, Biliran	Construction Section	No	Public Bidding	COA, PCA, CWWI, DEPED	11/25/2021	12/07/2021	12/07/2021	12/06/2021	12/14/2021	-	
	CID No. 22IA0141: Repair/Rehabilitation of Road with Slips, Slope Collapse and Landslide along Biliran-Naval Road, K1016+900 - K1016+930	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 22IA0142: Repair/Rehabilitation of Flood Control Structures, Balaquid Flood Control, Brgy. Balaquid, Cabucayan, Biliran	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 22IA0143: Repair/Rehabilitation of Flood Control Structures, Cabibihan Flood Control, Brgy. Cabibihan, Calibiran, Biliran	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 22IA0144: Repair/Rehabilitation of Flood Control Structures, Mapula Flood Control, Brgy. Cabibihan, Calibiran, Biliran	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 22IA0145: Repair/Rehabilitation of Flood Control Structures, Santol Flood Control, Brgy. San Isidro, Biliran, Biliran	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 22IA0146: Repair/Rehabilitation of Flood Control Structures, Ungale Flood Control, Brgy. Ungale, Kawayan, Biliran	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 22IA0147: Repair/Rehabilitation of Flood Control Structures, Mainit Flood Control, Brgy. Villa Vicenta, Calibiran, Biliran	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 22IA0148: Asset Preservation - Preventive Maintenance - Secondary Roads - Naval-Calibiran Cross Country Road, K1028+440 - K1028+655	Maintenance Section	No	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0001: Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Naval - Calibiran Cross Country Rd - K1039+640 - K1039+660 (124.504253°, 11.586537° to 124.50445, 11.586155°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0002: Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Naval - Calibiran Cross Country Rd - K1039+840 - K1039+910 (124.5069444°, 11.5861111° to 124.5086111, 11.5863889°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UACS/P AP)	Procurement Project	PMO / End- User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation						Re (Explanatory change /
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	
	CID No. 23IA0003: Construction Of Access Road Leading To Trades, Industries And Economic Zones, Nri Villa Consuelo Connecting To Libtong Road In Support Of The Food & Resource-Based Processing, Naval, Biliran (11.564241, 124.487582 TO 11.560078, 124.485026)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0004: Improvement Of Access Road Leading To Trades, Industries And Economic Zones, Caraycaray-Cabungaan-Libtong Road In Support Of The Agribusiness: Food & Resource-Based Processing In Brgy. Libtong, Naval, Biliran (11.547957, 124.471182 TO 11.549957, 124.478349) section-1; (11.554575, 124.484695 TO 11.556975, 124.485691) section-2	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0006: Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Naval - Calibiran Cross Country Rd - K1040+160 - K1040+200 (124°30'32", 11°35'11" to 124°30'33", 11°35'11")	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0007: Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Biliran Circumferential Road K1009+505 - K1009+560 (124°27'41", 11°28'35" to 124°27'40", 11°28'35")	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0008: Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1048+435 to K1048+684 (124°23'32", 11°41'42" to 124°23'39", 11°41'43")	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0009: Rehabilitation of Anas Flood Control along Biliran Circumferential Road, Phase II, Naval, Biliran (124.395305°, 11.578768° - 124.397228°, 11.577838°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0010: Construction of Flood Control Structure, Barangay San Lorenzo, Kawayan, Biliran (11.693076, 124.480185 - 11.691950, 124.479963)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0011: Construction of Flood Control Structure, Sitio Buri, Barangay Ungale, Kawayan, Biliran (11.689704, 124.459196 - 11.690505, 124.458583)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0012: Construction of Seawall, Barangay Bool West, Culaba, Biliran (11.681452, 124.510744 to 11.680609, 124.511876)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0013: Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Biliran Circumferential Road - K1039+020 - K1039+170 (124°21'38", 11°38'52" to 124°21'40", 11°38'56")	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0014: Construction of Access Road Leading to Trades, Industries And Economic Zones, NRI Agpangi Connecting To Sitio Pongon Road In Support of the Food & Resource-Based Processing, Naval, Biliran (11.595847, 124.415634 TO 11.599940, 124.422961)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UACS/P AP)	Procurement Project	PMO / End- User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of invitation						Re (Expl change
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	
	CID No. 23IA0015: Network Development- Construction of By-Pass and Diversion Roads- Naval Diversion Road (Riverside to Provincial Hospital), Biliran STA. 0+044.60 to STA. 0+164.50, STA. 0+694.57 to STA. 0+922 (124°23'50", 11°33'16" to 124°23'54", 11°33'18")-Segment 1 (124°24'8", 11°33'26" to 124°24'15", 11°33'30")-Segment 2	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0017: Construction of Mainit Flood Control along Biliran Circumferential Road, Phase V, Caibiran, Biliran (124.549162°, 11.568609° - 124.549375°, 11.570436°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0018: Construction of Busali Flood Control along Biliran Circumferential Road, Phase VI, Biliran, Biliran (124.453730°, 11.495401° - 124.454642°, 11.495455°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0019: Rehabilitation of Santol Flood Control along Biliran Circumferential Road, Phase III, Biliran, Biliran (124.470630°, 11.473965° - 124.471379°, 11.475627°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0020: Bridge Program- Replacement of Permanent Weak Bridges- Cabadiangan Br. (B00060BR) along Naval- Caibiran Cross Country Rd. (124.460833°, 11.581111°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0021: Construction of Caraycaray Flood Control along Biliran Circumferential Road, Phase V, Naval, Biliran (124.41571°, 11.55785° to 124.41736°, 11.55821°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0022: Construction of Lawaan Flood Control along Biliran Circumferential Road, Phase III, Cabucgayan, Biliran (124.517723°, 11.475791° - 124.517777°, 11.476355°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0023: Construction of Flood Control Structure, Barangay Anislagan, Naval, Biliran (11.529818, 124.446447 - 11.52999, 124.446246)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0025: Construction of Road, Barangay Balaquid, Cabucgayan, Biliran 11.475989, 124.534327 - 11.480038, 124.533278	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0026: Construction of Road, Barangay Maurang, Caibiran, Biliran 11.56334, 124.566574 - 11.559594, 124.565949	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0027: Construction of Road, Barangay Burabod, Biliran, Biliran 11.480099, 124.450864 - 11.481636, 124.449782	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0028: Construction of Seawall, Barangay Bunga, Cabucgayan, Biliran (11°28'42.954"N, 124°35'15.102"E to 11°28'42.576"N, 124°35'13.932"E)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0029: Construction of Multi-Purpose Building, Phase III, Caibiran, Biliran (11.570376°, 124.579966°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0030: Bridge Program- Replacement of Permanent Weak Bridges- Alawihaw Br. (B00059BR) along Naval- Caibiran Cross Country Rd. (124.4597222°, 11.57916667°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0031: Construction of By-Pass and Diversion Roads - Pawikan-Esperanza Diversion Road, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31 , 2022

CODE (UACS/P AP)	Procurement Project	PMO / End- User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation						Re (Explanatory change)
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	
	CID No. 23IA0032: Construction of Road, Sitio Alang-alang, Barangay Lucoon, Naval, Biliran Section-1 (11.578243, 124.442328 - 11.576752, 124.442724); Section-2 (11.576619, 124.442586 - 11.576855, 124.442891)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0033: Construction of Road, Barangay Bunga to Sitio Buwaan, Cabucgayan, Biliran (11.485056, 124.58677 - 11.488367, 124.586676)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0034: Construction of Seawall, Barangay Ermita, Maripipi, Biliran (11.776855, 124.348914 - 11.776488, 124.348739)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0035: Construction of Seawall, Barangay Poblacion, Almeria, Biliran 11.62028, 124.37801 - 11.62047, 124.37804	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0036: Construction of Flood Control Structure, Barangay Appangil, Naval, Biliran (11.59133, 124.398678 to 11.59098, 124.39929)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0037: Construction of Drainage, Sitio Ilawod, Barangay Caraycaray, Naval, Biliran Location-1 (11.551972, 124.413136 - 11.549763, 124.413807); Location-2 (11.549726, 124.409834 - 11.548735, 124.409307)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0038: Rehabilitation/ Major Repair of Bridge - Tucdao Br. (B00062BR) along Biliran Circumferential Road	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0039: Rehabilitation/ Major Repair of Bridge - Doroteo Br. (B00036BR) along Biliran Circumferential Road	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0040: Construction (Completion) Of Multi-Purpose Building, Barangay Tabunan, Almeria, Biliran (11.652532°, 124.361855°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0041: Construction (Completion) of Two-Storey Office Building, DPWH Biliran DEO, DPWH Bureau of Equipment, 8th Res, Barangay Larrazabal, Naval, Biliran (11.582803, 124.410106)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0042: Construction of Multi-Purpose Building, Barangay Poblacion, Kawayan, Biliran (11.678875°, 124.357023°; 11.678854°, 124.35673°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0043: Construction of Seawall, Barangay Bato, Maripipi, Biliran (11.807997, 124.347932 - 11.807462, 124.348284)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0044: Construction of Road, Sitio Tagaytay, Barangay Balaquid, Cabucgayan, Biliran (11.490650°, 124.530621° - 11.490175°, 124.533477°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0045: Construction of Seawall, Barangay Balaquid, Cabucgayan, Biliran Location-1 (11.474658, 124.53279 - 11.474695, 124.532903); Location-2 (11.475045, 124.531223 - 11.474698, 124.531883)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0046: Construction of Seawall, Brgy. Jamorawon, Almeria, Biliran 11.602429, 124.386527 - 11.603211, 124.386097	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0047: Completion of Multi-Purpose Building, Brgy. Poblacion, Almeria, Biliran (11.620654°, 124.378894°)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0048: Concreting of Brgy. Inasuyan FMR (Phase III), Kawayan, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022

CODE (UACS/P AP)	Procurement Project	PMO / End- User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explains changes)
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	
	CID No. 23IA0049: Concreting of Brgy. Masagaosao to Brgy. Tubig Guinoo FMR, Kawayan, Biliran (11.687413, 124.373794 TO 11.684316, 124.37794)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0050: Concreting of Brgy. Villaconsuelo FMR (Phase II), Naval, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0051: Concreting of Brgy. Villa Cornelo FMR, Kawayan, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0052: Construction (Completion) of Multi-Purpose Building, (Local Government Unit), Kawayan, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0053: Construction of Multi-Purpose Building (Municipal Building) Phase II, Barangay Poblacion, Almeria, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0054: Construction of Road, Barangay Bungga (Proper), Cabucagayan, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0055: Rehabilitation/ Major Repair of Bridge -Lawaan Br. (B00052BR) along Biliran Circumferential Road 11.47737137° N, 124.51796251° E	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0056: Rehabilitation/ Major Repair of Bridge -Esperanza Br. (B00056BR) along Biliran Circumferential Road 11.4736476° N, 124.57089955° E	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0057: Construction of Santol Flood Control along Biliran Circumferential Road, Phase V, Biliran, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0058: Construction of Amambahag Flood Control along Biliran Circumferential Road, Phase VI, Culaba, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0059: Construction of Multi-Purpose Building, Barangay Patag, Culaba, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0060: Construction of Road, Barangay P.S. Eamiquel, Naval, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0061: Construction of Flood Control,Phase III, Brgy. Anislagan, Naval, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0062: Construction of Road, Brgy. Lico, Naval, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0063: Construction of Seawall, Brgy. Bulalacao, Kawayan, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0064: Completion of Multi-Purpose Building, Brgy. Calumpang, Naval, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0065: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Road-K1062+400 -K1063+865	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0066: Construction of Flood Control Structure, Barangay Canila, Phase II, Biliran, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0067: Construction of Calambis Flood Control along Biliran Circumferential Road, Phase IV, Calbiran, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0068: Construction of Bagongbong Flood Control along Biliran Circumferential Road, Phase V, Almeria, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0069: Construction of Multi-Purpose Building, Brgy. Kaulangohan, Calbiran,Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0070: Construction of Multi-Purpose Building, Barangay Ungale, Kawayan, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0071: Completion of Multi-Purpose Building, Brgy. Balaquid, Cabucagayan, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

**ANNEX B - 2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2022**

CODE (UACS/P AP)	Procurement Project	PMO / End- User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of invitation						Re (Explanatory change)
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	
	CID No. 23IA0072: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Rd - K1095+500-K1097+343	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0073: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Rd - K1112+085-K1113+600, K1114+798-K1116+031	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0074: Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1040+219 to K1040+718 (Right Side)	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0075: Construction of Road, Brgy. Pinangomhan, Biliran, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0076: Completion of Multi-Purpose Building, Brgy. Magbangon, Cabucgayan, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0077: Construction (Completion) of Multi-Purpose Building (Legislative Building), Brgy. Palanay, Calbiran, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0078: Concreting Of Brgy. Marvel to Brgy. Loc. Culaba, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0079: Concreting Of Sitio Ansay, Brgy. Union, Calbiran, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0080: Concreting Of Brgy. Virginia To Brgy. Calipayan FMR	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0081: Concreting of Brgy. Villa Caneja FMR, Naval, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0082: Concreting of Brgy. Cabungaan FMR, Naval, Biliran	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0083: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Rd - K1097+600-K1099+000	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0084: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Rd-K1044+972 -K1045+160, K1045+860 - K1046+445	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0085: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Rd-K1021+080 -K1021+674	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
	CID No. 23IA0086: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Road-K1050+175 -K1051+217	Construction Section	Yes	Public Bidding	COA, PCA, CWWI, SAC	07/08/2022	07/20/2022	07/20/2022	07/21/2022	07/22/2022	-	
Consultancy												

**Procurement Monitoring Report
As of JULY TO DECEMBER 2022**

ANNEX B - 2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 31 , 2022

CODE (UACS/P AP)	Procurement Project	PMO / End- User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation						Re (Expl change
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	
	CID No. 23CSIA01: Conduct of Soil Exploration for the Following Flood Control Projects under FY 2023 GAA Infrastructure Program to wit: 1. Construction of Mainit Flood Control along Biliran Circumferential Road, Phase V, Caibiran, Biliran 2. Rehabilitation of Anas Flood Control along Biliran Circumferential Road, Naval, Biliran 3. Construction of Lawaan Flood Control along Biliran Circumferential Road, Cabugayan, Biliran 4. Construction of Busali Flood Control along Biliran Circumferential Road, Phase VI, Biliran, Biliran 5. Construction of Caraycaray Flood Control along Biliran Circumferential Road, Phase V, Naval, Biliran 6. Rehabilitation of Santol Flood Control along Biliran Circumferential Road, Biliran, Biliran	Construction Section	Yes	Public Bidding	COA, PICE, CCWI	10/22/2021	11/04/2021	11/04/2021	11/11/2021	11/16/2021	-	
Goods												
No On-going Procurement Activities for this Semester												

Prepared by:

SUPREMO VICTOR D. SABITSANA
Engineer III
Head, Procurement Unit

Recommended for Approval by:

GLENDIA G. DAGALEA
Chief, Maintenance Section
BAC Chairperson

Approved:

FOR THE DISTRICT ENGINEER

FERDINAND A. BRIONES
District Engineer

ALFREDO L. BOLL
ASSISTANT DISTRICT ENGINEER