

Code (UACS /PAP)	Procurement	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
CIVIL WORKS																																	
COMPLETED PROCUREMENT ACTIVITIES																																	
		24P00014 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Agno River, Sitio Banao and Sitio Adonot, Barangay Ambuklao, Bokod, Benguet	RO	Yes	PUBLIC BIDDING	8-Nov-23	10-Nov-23	22-Nov-23	5-Dec-23	5-Dec-23	12-Dec-23	27-Dec-23	28-Dec-23	24-Jun-24	4-Jul-24	5-Jul-24			CY 2024 Regular Infrastructure Program	147,636,239.80			147,586,216.76			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	14-11-2023	14-11-2023	14-11-2023	14-11-2023	14-11-2023		
		24P00035 : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio- La Trinidad-Ilogon-Sablan-Tuba and Tublay, Poblacion Jct. - Batuang Carantes Jct - Balatoc Jct. (Section 6 of BLISTT Outer Ring Circumferential Road), Benguet	RO	No	PUBLIC BIDDING	12-Mar-24	14-Mar-24	26-Mar-24	11-Apr-24	11-Apr-24	16-Apr-24	29-Apr-24	30-Apr-24	24-Jun-24	4-Jul-24	5-Jul-24			CY 2024 Regular Infrastructure Program	106,149,964.98			106,130,965.55			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	05-04-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024		
		24P00041 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Tapao Flood Control (Callangan-Ducigan), Sta.166+200 - Sta. 166+641 (R/S), Sta. 166+694 - Sta. 166+878 (R/S), Sta. 166+374 - Sta. 166+926(L/S) Balbalasang, Balbalan, Kalinga	RO	No	PUBLIC BIDDING	18-Mar-24	20-Mar-24	2-Apr-24	16-Apr-24	16-Apr-24	23-Apr-24	6-May-24	7-May-24	24-Jun-24	4-Jul-24	5-Jul-24			CY 2024 Regular Infrastructure Program	96,496,888.68			96,014,404.23			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024		
		24P00036 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bultot, Balawag Flood Control along Chico River Balawag, Tabuk City, Kalinga	RO	No	PUBLIC BIDDING	23-May-24	27-May-24	5-Jun-24	18-Jun-24	18-Jun-24	21-Jun-24	28-Jun-24	1-Jul-24	1-Jul-24	15-Jul-24	16-Jul-24			CY 2024 Regular Infrastructure Program	96,496,187.76			96,337,723.51			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024		
		24P00055 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi- Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building Phase IV, La Trinidad, Benguet	RO	No	PUBLIC BIDDING	15-May-24	20-May-24	28-May-24	11-Jun-24	11-Jun-24	18-Jun-24	8-Jul-24	9-Jul-24	9-Jul-24	19-Jul-24	20-Jul-24			CY 2024 Regular Infrastructure Program	149,488,704.38			149,459,361.04			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	21-05-2024	21-05-2024	21-05-2024	21-05-2024	21-05-2024		
		24P00034 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Apayao-Abulog River Basin River Flood Control Structure (Bagutong Section), Apayao Sta 29+760 - Sta 30+110 (R/S) Sta. Marcela, Apayao	RO	No	PUBLIC BIDDING	12-Mar-24	14-Mar-24	26-Mar-24	11-Apr-24	11-Apr-24	16-Apr-24	29-Apr-24	30-Apr-24	10-Jul-24	22-Jul-24	23-Jul-24			CY 2024 Regular Infrastructure Program	48,248,712.86			47,765,450.67			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	18-03-2024	18-03-2024	18-03-2024	18-03-2024	18-03-2024		
		24P00042 : Construction of RDC-CAR Multi-Purpose Building, NEDA-CAR Compound, Botanical Garden, Leonard Wood, Baguio City	RO	No	PUBLIC BIDDING	22-Mar-24	25-Mar-24	3-Apr-24	22-Apr-24	22-Apr-24	13-May-24	4-Jun-24	10-Jun-24	10-Jul-24	22-Jul-24	23-Jul-24			CY 2024 Regular Infrastructure Program	9,648,813.30			9,548,000.00			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	25-03-2024	12-04-2024	12-04-2024	12-04-2024	12-04-2024		

2

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
	24P00039 : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Kiangnan-Tinoc-Buguias Rd - (S00634LZ) Chainage 42685 - Chainage 43246, Chainage 44572 - Chainage 44870, Chainage 45301 - Chainage 46081, Chainage 46905 - Chainage 47160 Tinoc, Ifugao	RO	No	PUBLIC BIDDING	18-Mar-24	20-Mar-24	2-Apr-24	16-Apr-24	16-Apr-24	23-Apr-24	6-May-24	7-May-24	10-Jul-24	22-Jul-24	23-Jul-24			CY 2024 Regular Infrastructure Program	21,482,966.39			21,148,866.87			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	25-03-2024	25-03-2024	25-03-2024	25-03-2024	25-03-2024		
	24P00043 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Montablong, Lagawe to Banao & Anaba, Banaue Access Road Tinoc, Ifugao	RO	No	PUBLIC BIDDING	22-Mar-24	26-Mar-24	4-Apr-24	22-Apr-24	22-Apr-24	29-Apr-24	13-May-24	14-May-24	10-Jul-24	22-Jul-24	23-Jul-24			CY 2024 Regular Infrastructure Program	9,898,219.19			9,814,608.79			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	26-03-2024	12-04-2024	12-04-2024	12-04-2024	12-04-2024		
	24P00048 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Sitio Duli, Brgy. Camandag Multi-purpose Building, Asipulo, Ifugao	RO	No	PUBLIC BIDDING	11-Apr-24	12-Apr-24	22-Apr-24	7-May-24	7-May-24	14-May-24	27-May-24	28-May-24	10-Jul-24	22-Jul-24	23-Jul-24			CY 2024 Regular Infrastructure Program	4,949,953.74			4,939,543.25			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	12-04-2024	12-04-2024	12-04-2024	12-04-2024	12-04-2024		
	24P00054 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Pindongan, Kiangnan, Ifugao	RO	No	PUBLIC BIDDING	30-Apr-24	30-Apr-24	9-May-24	22-May-24	22-May-24	29-May-24	10-Jun-24	11-Jun-24	10-Jul-24	22-Jul-24	23-Jul-24			CY 2024 Regular Infrastructure Program	4,949,596.11			4,939,601.26			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	30-04-2024	30-04-2024	30-04-2024	30-04-2024	30-04-2024		
	24P00007 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Banaue - Mayoyao - A Lista - Isabela Bdry Rd, K0345+240 - K0345+340 Banaue, Ifugao	RO	Yes	PUBLIC BIDDING	26-Oct-23	31-Oct-23	9-Nov-23	23-Nov-23	23-Nov-23	30-Nov-23	12-Dec-23	18-Dec-23	22-Jul-24	1-Aug-24	4-Aug-24			CY 2024 Regular Infrastructure Program	96,499,983.17			93,239,823.29			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	03-11-2023	03-11-2023	03-11-2023	03-11-2023	03-11-2023		
	24P00047 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Bitu, Hingyon, Ifugao	RO	No	PUBLIC BIDDING	4-Jul-24	9-Jul-24	17-Jul-24	30-Jul-24	30-Jul-24	6-Aug-24	19-Aug-24	20-Aug-24	21-Aug-24	31-Aug-24	3-Sep-24			CY 2024 Regular Infrastructure Program	4,949,825.96			4,939,601.26			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	09-07-2024	09-07-2024	09-07-2024	09-07-2024	09-07-2024		
	24P00037 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dalimuno, Bantay Flood Control Along Chico River (Sta. 100+023 - Sta. 100+430), Bantay, Tabuk City, Kalinga	RO	No	PUBLIC BIDDING	14-Oct-24	15-Oct-24	25-Oct-24	13-Nov-24	13-Nov-24	14-Nov-24	25-Nov-24	26-Nov-24	26-Nov-24	6-Dec-24	9-Dec-24			CY 2024 Regular Infrastructure Program	95,847,495.17			95,826,761.35			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	18-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				
	24P00053 : Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province Bdry-Calanan-Pinukpuk- Abbut Rd – K0423+199 - K0423+310, K0424+098 - K0424+134, K0426+925 - K0426+989, K0431+020 - K0431+045, K0432+590 - K0432+624, K0437+784 - K0438+020, K0438+374 - K0438+414, K0442+684 - K0442+719, K0446+707 - K0446+807, K0447+708 - K0447+777, K0448+039 - K0448+073, K0450+726 - K0450+750, K0451+455 - K0451+542, K0453+285, K0453+307, K0457+211 - K0457+219, 459+213 - K0459+293, Tinglayan and Lubuagan, Kalinga	RO	No	PUBLIC BIDDING	10-Sep-24	12-Sep-24	24-Sep-24	8-Oct-24	8-Oct-24	15-Oct-24	28-Oct-24	28-Oct-24	29-Oct-24	8-Nov-24	3-May-24			CY 2024 Regular Infrastructure Program	68,733,744.30			68,728,371.21			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	19-09-2024	19-09-2024	19-09-2024	19-09-2024	19-09-2024				
	24P00056 : Capital Outlay - Convergence and Special Support Program - Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector Systems - Rain Water Collectors in Public Facilities - CAR	RO	No	PUBLIC BIDDING	23-May-24	27-May-24	5-Jun-24	18-Jun-24	18-Jun-24	21-Jun-24	28-Jun-24	1-Jul-24	1-Jul-24	11-Jul-24	18-Jul-24			CY 2024 GAA	6,369,017.27			6,338,970.89			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	28-05-2024	28-05-2024	28-05-2024	28-05-2024	28-05-2024				
	24P00057 : Completion of Student Dormitory, Paracelis Campus - Mountain Province State Polytechnic College	RO	No	PUBLIC BIDDING	4-Jul-24	9-Jul-24	17-Jul-24	30-Jul-24	30-Jul-24	6-Aug-24	19-Aug-24	20-Aug-24	21-Aug-24	31-Aug-24	7-Sep-24			CY 2024 GAA	29,846,715.72			29,800,000.00			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	09-07-2024	09-07-2024	09-07-2024	09-07-2024	09-07-2024				
	24P00058 : Upgrading of College Library, Lagangilang Campus - Abra State Institute of Sciences and Technology, Lagangilang, Abra	RO	No	PUBLIC BIDDING	26-Jul-24	26-Jul-24	6-Aug-24	20-Aug-24	20-Aug-24	27-Aug-24	9-Sep-24	10-Sep-24	10-Sep-24	20-Sep-24	27-Sep-24			CY 2024 GAA	29,849,787.60			29,776,686.28			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024				
	24P00059 : Construction of Ladies Dormitory, Bulanao Campus - Kalinga State University, Bulanao, Tabuk City, Kalinga	RO	No	PUBLIC BIDDING	26-Jul-24	26-Jul-24	6-Aug-24	20-Aug-24	20-Aug-24	27-Aug-24	9-Sep-24	10-Sep-24	10-Sep-24	20-Sep-24	27-Sep-24			CY 2024 GAA	19,899,746.15			19,764,688.17			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024				
	24P00060 : Completion/Upgrading/Repair and Equipping of RHUs - Calanasan Rural Health Unit, Apayao	RO	No	PUBLIC BIDDING	26-Jul-24	26-Jul-24	6-Aug-24	20-Aug-24	20-Aug-24	27-Aug-24	9-Sep-24	19-Sep-24	19-Sep-24	29-Sep-24	6-Oct-24			CY 2024 GAA	5,968,360.19			5,963,335.00			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	20-07-2024	20-07-2024	20-07-2024	20-07-2024	20-07-2024				
	24P00061 : Design and Construction of Eye - Ear Diagnostic and Laboratory Building cum Equipment in the IFSU Eye Center - Ifugao State University	RO	No	PUBLIC BIDDING	26-Jul-24	26-Jul-24	6-Aug-24	20-Aug-24	20-Aug-24	27-Aug-24	9-Sep-24	10-Sep-24	10-Sep-24	20-Sep-24	27-Sep-24			CY 2024 GAA	9,949,948.59			9,844,215.32			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	20-07-2024	20-07-2024	20-07-2024	20-07-2024	20-07-2024				

2

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
	24P00062 : Rehabilitation / Reconstruction of Road Sections with Slips, Slope Collapse, Baguio - Bontoc Road, K0365+170 - K0365+221, Sabangan, Mt. Province	RO	No	PUBLIC BIDDING	29-Jul-24	1-Aug-24	13-Aug-24	27-Aug-24	27-Aug-24	4-Sep-24	16-Sep-24	19-Sep-24	19-Sep-24	29-Sep-24	6-Oct-24			CY 2024 GAA	19,010,448.00			18,990,488.00			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	05-08-2024	05-08-2024	05-08-2024	05-08-2024	05-08-2024		
	24P00063 : Rehabilitation / Reconstruction of Road Sections with Slips, Slope Collapse, Baguio - Bontoc Road, K0346+615 - K0346+661, Bauko, Mt. Province	RO	No	PUBLIC BIDDING	29-Jul-24	1-Aug-24	13-Aug-24	27-Aug-24	27-Aug-24	4-Sep-24	16-Sep-24	19-Sep-24	19-Sep-24	29-Sep-24	6-Oct-24			CY 2024 Regular Infrastructure Program	26,515,415.35			26,480,369.34			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	05-08-2024	05-08-2024	05-08-2024	05-08-2024	05-08-2024		
	24P00064 : Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Kiangin-Tinoc-Buguias Rd - (S00634LZ) Chainage 27705 - Chainage 27768, Chainage 38876 - Chainage 38921, Chainage 41830 - Chainage 41860, Chainage 43251 - Chainage 43306, Chainage 44835 - Chainage 44867, Chainage 45368 - Chainage 45428, Chainage 45438 - Chainage 45478, Chainage 47070 - Chainage 47100	Ifugao 1st DEO	No	PUBLIC BIDDING	29-Jul-24	1-Aug-24	13-Aug-24	27-Aug-24	27-Aug-24	3-Sep-24	16-Sep-24	19-Sep-24	19-Sep-24	27-Sep-24	30-Sep-24			CY 2024 Regular Infrastructure Program	33,319,062.27			33,304,229.76			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	05-08-2024	05-08-2024	05-08-2024	05-08-2024	05-08-2024		
	24P00065 : Construction of Flood Control Structure along Ibulao River, Sta. 325+444 - Sta. 325+685 and Sta. 332+180 - K0332+350, Hapid, Lamut, Ifugao	Ifugao 1st DEO	No	PUBLIC BIDDING	29-Jul-24	1-Aug-24	13-Aug-24	27-Aug-24	27-Aug-24	3-Sep-24	16-Sep-24	19-Sep-24	19-Sep-24	27-Sep-24	30-Sep-24			CY 2024 Regular Infrastructure Program	29,399,474.52			29,359,456.88			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	05-08-2024	05-08-2024	05-08-2024	05-08-2024	05-08-2024		
	24P00066 : Repair and Improvement of DPWH - CAR Building, Carpentry Shop Engineer's Hill, Baguio City	RO	No	PUBLIC BIDDING	5-Aug-24	5-Aug-24	14-Aug-24	28-Aug-24	28-Aug-24	12-Sep-24	24-Sep-24	30-Sep-24	30-Sep-24	9-Oct-24	10-Oct-24			CY 2024 Regular Infrastructure Program	2,065,264.73			2,059,537.50			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-08-2024	06-08-2024	06-08-2024	06-08-2024	06-08-2024		
	24P00067 : Rehabilitation and Improvement of the Presidential Security Command Headquarters Mansion House Detachment, The Mansion House, Romulo Drive, Brgy. Lualhati, Baguio City	RO	No	PUBLIC BIDDING	5-Aug-24	7-Aug-24	15-Aug-24	28-Aug-24	28-Aug-24	4-Sep-24	16-Sep-24	19-Sep-24	19-Sep-24	29-Sep-24	6-Oct-24			CY 2024 GAA	19,899,995.41			19,892,975.36			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	07-08-2024	07-08-2024	07-08-2024	07-08-2024	07-08-2024		
	24P00068 : Construction of the New College of Medicine Building - Benguet State University, La Trinidad, Benguet	RO	No	PUBLIC BIDDING	20-Aug-24	22-Aug-24	3-Sep-24	19-Sep-24	19-Sep-24	20-Sep-24	24-Sep-24	30-Sep-24	30-Sep-24	10-Oct-24	17-Oct-24			CY 2024 GAA	19,896,198.13			19,885,710.37			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	27-08-2024	11-09-2024	11-09-2024	11-09-2024	11-09-2024		

df

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	24P00069 : Completion of Left and Right Wing of the Engineering Building, Lagawe Campus - Ifugao State University, Lagawe, Ifugao	RO	No	PUBLIC BIDDING	20-Aug-24	22-Aug-24	3-Sep-24	19-Sep-24	19-Sep-24	20-Sep-24	24-Sep-24	30-Sep-24	30-Sep-24	10-Oct-24	17-Oct-24			CY 2024 GAA	14,923,790.48			14,853,790.48			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	27-08-2024	11-09-2024	11-09-2024	11-09-2024	11-09-2024		
	24P00070 : Rehabilitation / Repair of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - BAGUIO - BONTOC RD, K0359+610 - K0359+693 Sabangan, Mt. Province	RO	No	PUBLIC BIDDING	29-Aug-24	3-Sep-24	11-Sep-24	24-Sep-24	24-Sep-24	1-Oct-24	14-Oct-24	15-Oct-24	15-Oct-24	25-Oct-24	30-Oct-24			CY 2024 GAA	33,774,716.28			33,739,078.78			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		
	24P00071 : Rehabilitation / Repair of Roads with Slips, Slope Collapse and Landslide - Primary Roads - KENNON ROAD, K0241+798 - K0241+920 Baguio City	RO	No	PUBLIC BIDDING	29-Aug-24	3-Sep-24	11-Sep-24	24-Sep-24	24-Sep-24	1-Oct-24	14-Oct-24	15-Oct-24	15-Oct-24	25-Oct-24	30-Oct-24			CY 2024 GAA	33,774,716.28			33,726,044.46			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024		
	24P00072 : Completion of Seven (7) - Storey Multipurpose Technology cum Center for Mathematics and Computing Sciences Building, Bontoc Campus - Mountain Province State Polytechnic College	RO	No	PUBLIC BIDDING	3-Sep-24	6-Sep-24	19-Sep-24	2-Oct-24	2-Oct-24	9-Oct-24	21-Oct-24	21-Oct-24	29-Oct-24	8-Nov-24	9-Nov-24			CY 2024 GAA	14,924,840.49			14,913,991.81			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	09-09-2024	09-09-2024	09-09-2024	09-09-2024	09-09-2024		
	24P00073 : Structural Improvement of Public Buildings and Construction of Evacuation Centers - Cordillera Administrative Region, Bitu, Hingyon, Ifugao	RO	No	PUBLIC BIDDING	3-Sep-24	6-Sep-24	19-Sep-24	2-Oct-24	2-Oct-24	9-Oct-24	21-Oct-24	21-Oct-24	29-Oct-24	8-Nov-24	9-Nov-24			CY 2024 GAA	43,423,674.85			43,373,674.85			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	03-09-2024	03-09-2024	03-09-2024	03-09-2024	03-09-2024		
	24P00074 : Structural Improvement of Public Buildings and Construction of Evacuation Centers - Cordillera Administrative Region, Bagutong, Flora, Apayao	RO	No	PUBLIC BIDDING	3-Sep-24	6-Sep-24	19-Sep-24	2-Oct-24	2-Oct-24	9-Oct-24	21-Oct-24	21-Oct-24	29-Oct-24	8-Nov-24	9-Nov-24			CY 2024 GAA	43,424,233.58			42,417,978.56			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	09-09-2024	09-09-2024	09-09-2024	09-09-2024	09-09-2024		
	24P00075 : Construction of New Super Health Centers / RHU - Sadanga Super Health Center, Mountain Province	RO	No	PUBLIC BIDDING	3-Sep-24	12-Sep-24	24-Sep-24	8-Oct-24	8-Oct-24	15-Oct-24	28-Oct-24	28-Oct-24	29-Oct-24	8-Nov-24	9-Nov-24			CY 2024 GAA	11,939,936.10			11,791,977.00			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	19-09-2024	19-09-2024	19-09-2024	19-09-2024	19-09-2024		

Code (UACS /PAP)	Procurement	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
		24P00076 : Construction of New Super Health Centers / RHU - La Trinidad Super Health Center, Benguet La Trinidad, Benguet	RO	No	PUBLIC BIDDING	19-Sep-24	19-Sep-24	1-Oct-24	15-Oct-24	15-Oct-24	21-Oct-24	13-Nov-24	25-Nov-24	25-Nov-24	5-Dec-24	6-Dec-24			CY 2024 GAA	19,899,877.25			18,651,260.64			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	23-09-2024	23-09-2024	23-09-2024	23-09-2024	23-09-2024		
		24P00077 : Construction of Library, Phase 2, Lamut Campus - Ifugao State University Lamut, Ifugao	RO	No	PUBLIC BIDDING	19-Sep-24	19-Sep-24	1-Oct-24	15-Oct-24	15-Oct-24	21-Oct-24	4-Nov-24	4-Nov-24	4-Nov-24	14-Nov-24	15-Nov-24			CY 2024 GAA	14,924,584.12			14,795,925.21			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	23-09-2024	23-09-2024	23-09-2024	23-09-2024	23-09-2024		
		24P00078 : Maintenance / Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities / Expenses - Rehabilitation / Reinstallation/Relocation of Existing In-Ground Road Sensors (Loop Piezo-Loop) for Automated Traffic Classifiers (ATC) at Traffic Survey Sites (a) SV14016LZ_AC and (b) SV14081LZ_AC for the National Road Traffic Survey Program (NRTSP)	RO	No	PUBLIC BIDDING	7-Oct-24	9-Oct-24	18-Oct-24	5-Nov-24	5-Nov-24	12-Nov-24	19-Nov-24	25-Nov-24	25-Nov-24	4-Dec-24	5-Dec-24			CY 2024 GAA	2,481,593.30			2,480,560.00			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-10-2024	10-10-2024	10-10-2024	10-10-2024	10-10-2024		
		24P00079 : Construction of New Super Health Centers/RHU - Itogon Super Health Center, Benguet	RO	No	PUBLIC BIDDING	7-Oct-24	10-Oct-24	18-Oct-24	5-Nov-24	5-Nov-24	12-Nov-24	2-Dec-24	3-Dec-24	3-Dec-24	12-Dec-24	13-Dec-24			CY 2024 GAA	19,897,707.78			19,757,461.76			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-10-2024	10-10-2024	10-10-2024	10-10-2024	10-10-2024		
		24P00082 : Repair/Restoration of Infrastructures which were Damaged by Severe Tropical Storm "CARINA" and Enhanced Southwest Monsoon, KENNON ROAD, K0227+050 - K0227+075, Tuba, Benguet	RO	No	PUBLIC BIDDING	14-Oct-24	15-Oct-24	25-Oct-24	13-Nov-24	13-Nov-24	14-Nov-24	25-Nov-24	26-Nov-24	26-Nov-24	5-Dec-24	6-Dec-24			CY 2024 GAA	19,299,855.04			19,223,888.25			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		
		24P00084 : Completion of Three-Storey Livelihood and Food Technology Building - Apayao State College Conner, Apayao	RO	No	PUBLIC BIDDING	15-Oct-24	17-Oct-24	25-Oct-24	13-Nov-24	13-Nov-24	27-Nov-24	2-Dec-24	9-Dec-24	9-Dec-24	18-Dec-24	19-Dec-24			CY 2024 GAA	50,106,825.13			50,014,105.73			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	17-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		
		24P00080 : Repair/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Mountain Province - Ilocos Sur via Tue Road, K0389+207 - K0389+331, Tadian, Mt. Province which was Damaged by Typhoon "EGAY"	RO	No	PUBLIC BIDDING	7-Oct-24	10-Oct-24	18-Oct-24	5-Nov-24	5-Nov-24	12-Nov-24	11-Dec-24	12-Dec-24	12-Dec-24	23-Dec-24	26-Dec-24			CY 2024 GAA	48,249,576.02			48,202,960.11			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-10-2024	10-10-2024	10-10-2024	10-10-2024	10-10-2024		

at

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			
	24P00081 : Repair/Restoration of Infrastructures which were Damaged by Severe Tropical Storm "CARINA" and Enhanced Southwest Monsoon, MARCOS HIGHWAY, K0273+765 - K0273+785 - K0273+845 - K0273+885, Tuba, Benguet	RO	No	PUBLIC BIDDING	14-Oct-24	15-Oct-24	25-Oct-24	13-Nov-24	13-Nov-24	14-Nov-24	25-Nov-24	12-Dec-24	12-Dec-24	23-Dec-24	26-Dec-24			CY 2024 GAA	38,599,961.51			38,539,524.52			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	14-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024			
	24P00088 : LGU Hospitals - Besao District Hospital, Mountain Province	RO	No	PUBLIC BIDDING	5-Nov-24	8-Nov-24	19-Nov-24	3-Dec-24	3-Dec-24	9-Dec-24	11-Dec-24	12-Dec-24	13-Dec-24	23-Dec-24	26-Dec-24			CY 2024 GAA	29,847,241.93			29,814,321.43			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	05-11-2024	05-11-2024	05-11-2024	05-11-2024	05-11-2024			
	24P00087 : Construction of New Super Health Centers/RHU - Sabangan Super Health Center, Mountain Province	RO	Yes	PUBLIC BIDDING	5-Nov-24	8-Nov-24	19-Nov-24	3-Dec-24	3-Dec-24	13-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	23-Dec-24	26-Dec-24			CY 2024 GAA	11,939,903.32			11,812,119.33			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024			

Total Allotted Budget of Procurement Activities	1,666,899,763.18				
Total Contract Price of Procurement Activities Conducted				1,657,988,644.83	
Total Savings (Total Allotted Budget - Total Contract Price)	8,911,118.350				

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
	24P00091 : Rehabilitation of Disaster-Related Infrastructure and Other Facilities - Rehabilitation of Bank Slope Protection along Lamut River, Lamut, Ifugao	RO	No	PUBLIC BIDDING	27-Nov-24	2-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	28-Dec-24	30-Dec-24	30-Dec-24					CY 2024 Regular Infrastructure Program	48,248,352.71			48,200,000.00			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	03-12-2024	03-12-2024	03-12-2024	03-12-2024	03-12-2024		
	24P00083 : Completion of Four-Storey Library Building, Bulanao Campus - Phase 2 - Kalinga State University Bulanao, Tabuk City, Kalinga	RO	No	PUBLIC BIDDING	15-Oct-24	17-Oct-24	25-Oct-24	13-Nov-24	13-Nov-24	2-Dec-24								CY 2024 Regular Infrastructure Program	124,374,317.34						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		
	24P00085 : Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - BAGUIO - BONTOC RD - K0359+398 - K0359+605 Sabangan, Mt. Province	RO	No	PUBLIC BIDDING	4-Nov-24	6-Nov-24	14-Nov-24	27-Nov-24	27-Nov-24	4-Dec-24								CY 2024 Regular Infrastructure Program	72,374,060.53						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024		
	24P00086 : Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - BAGUIO - BONTOC RD - K0359+605 - K0359+752 Sabangan, Mt. Province	RO	No	PUBLIC BIDDING	4-Nov-24	6-Nov-24	14-Nov-24	27-Nov-24	27-Nov-24	4-Dec-24								CY 2024 Regular Infrastructure Program	72,374,056.78						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024		
	24P00092 : Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt. Prov - Ilocos Sur via Tue Rd - K0388+500 - K0388+635 Tue, Tadian, Mt. Province	RO	No	PUBLIC BIDDING	27-Nov-24	2-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24									CY 2024 Regular Infrastructure Program	96,499,564.42						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
	24P00093 : LGU Hospitals - Pres. Ferdinand Edralin Marcos Memorial Hospital, Ifugao	RO	No	PUBLIC BIDDING	3-Dec-24	5-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24									CY 2024 Regular Infrastructure Program	19,896,667.33						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
	24P00094 : LGU Hospitals - Bontoc General Hospital, Mountain Province	RO	No	PUBLIC BIDDING	3-Dec-24	5-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24									CY 2024 Regular Infrastructure Program	19,898,785.67						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		

9

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	25P00001 : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Ilocos Sur via Tue Rd - K0388 + 770 - K0388 + 870	RO	Yes	PUBLIC BIDDING	13-Nov-24	14-Nov-24	26-Nov-24	12-Dec-24	12-Dec-24	16-Dec-24	26-Dec-24	26-Dec-24						CY 2025 Regular Infrastructure Program	96,499,309.39						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	18-11-2024	03-12-2024	03-12-2024	03-12-2024	03-12-2024		
	25P00002 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Abinuan - Nattum - Alimit, Mayoyao, Itugao	RO	Yes	PUBLIC BIDDING	21-Nov-24	22-Nov-24	3-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	30-Dec-24						CY 2025 Regular Infrastructure Program	58,849,867.03						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		
	25P00003 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Bontoc - Mainit - Sagada, Bontoc, Mountain Province	RO	No	PUBLIC BIDDING	3-Dec-24	4-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24									CY 2025 Regular Infrastructure Program	96,492,707.26						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
	25P00004 : Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Structure, Sitio Bayacasán, Barangay Taloy Sur to Barangay Taloy Norte, Tuba, Benguet	RO	Yes	PUBLIC BIDDING	3-Dec-24	4-Dec-24	12-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	28-Dec-24	30-Dec-24						CY 2025 Regular Infrastructure Program	9,899,008.90						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
	25P00005 : Basic Infrastruture Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Datil- Nangonugan Access, Barangay Poblacion, Sagada, Mountain Province	RO	Yes	PUBLIC BIDDING	3-Dec-24	4-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	28-Dec-24	30-Dec-24						CY 2025 Regular Infrastructure Program	9,898,935.44						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
	25P00006 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road, Kawal to Bisal, Phase I, Barangay Bobok - Bisal, Bokod, Benguet	RO	No	PUBLIC BIDDING	3-Dec-24	4-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24									CY 2025 Regular Infrastructure Program	48,245,635.61						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
	25P00007 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Sabangan Br. (B01414LZ) along Claveria-Calanasan- Kabugao Rd	RO	No	PUBLIC BIDDING	3-Dec-24	4-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24									CY 2025 Regular Infrastructure Program	86,849,960.24						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		

9

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
	25P00005 : Local Program: National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction (Completion) of DPWH Regional Office CAR Office Building, Engineer's Hill, Baguio City	RO	Yes	PUBLIC BIDDING	3-Dec-24	4-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	28-Dec-24	30-Dec-24							CY 2025 Regular Infrastructure Program	40,104,493.57						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
	25P00009 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Oel to Bicok Access Road, Barangay Magaogao, Pinulipuk, Kalinga	RO	No	PUBLIC BIDDING	3-Dec-24	4-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24										CY 2025 Regular Infrastructure Program	29,693,480.01						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
	25P00010 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Two (2) Storey Living Quarters (Enlisted Personnel Barracks), H503rd Inf Bde, Brgy Calanan, Tabuk City, Kalinga	RO	No	PUBLIC BIDDING	3-Dec-24	4-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24										CY 2025 Regular Infrastructure Program	33,768,614.08						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
	25P00011 : ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Pinto Sta.31+800 - Sta. 33+650 (LS) Alfonso Lista, Ilugao	RO	No	PUBLIC BIDDING	17-Dec-24	18-Dec-24	26-Dec-24												CY 2025 Regular Infrastructure Program	192,968,464.03						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	19-12-2024	19-12-2024	19-12-2024	19-12-2024	19-12-2024		
Total Allotted Budget of On-going Procurement Activities																			1,281,012,070.70														

Prepared by:

JULIE V. AGOON
Engineer IV
Head, Procurement Unit

Recommending Approval:

R. T. MUSTARD
Chief, Quality Assurance and Hydrology Division
BAC Chairperson

Approved by:

KHADAFY D. TANGGOL
Regional Director