

**PROCUREMENT MONITORING REPORT (PMR) 1<sup>ST</sup> SEMESTER 2022**  
**DPWH – DAVAO DEL SUR DISTRICT ENGINEERING OFFICE**  
**INFRASTRUCTURE PROJECTS FY 2021**

# ANNEX B

## Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACS/<br>PAP)                                                | Procurement<br>Program/Project                                                                                                                          | PMO/<br>End-User  | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                            |                |                      |                     |                   |                            |                                                           |                    |                     |                      |                         |                            |                         | Source of<br>Funds | ABC (PHP) |               |               | Contract Cost (PHP) |               |                                                                                                                             | List of Invited<br>Observers | Date of Receipt of Invitation |                     |                   |            |                                                           |  | Remarks<br>(Explaining<br>changes from<br>the APP) |
|-----------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|---------------------------------------|-----------------------------|-----------------------------|----------------------------|----------------|----------------------|---------------------|-------------------|----------------------------|-----------------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|-------------------------|--------------------|-----------|---------------|---------------|---------------------|---------------|-----------------------------------------------------------------------------------------------------------------------------|------------------------------|-------------------------------|---------------------|-------------------|------------|-----------------------------------------------------------|--|----------------------------------------------------|
|                                                                       |                                                                                                                                                         |                   |                                       |                             | Pre-Proc<br>Con             | Ads/Posting<br>of IB       | Pre-bid<br>Con | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual                  | Date of BAC<br>Resolution<br>Recommen-<br>dation<br>Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance | Total                   |                    | MOOE      | CO            | Total         | MOOE                | CO            | Pre-bid<br>Conf                                                                                                             |                              | Eligibility<br>Check          | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual  | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |  |                                                    |
| COMPLETED PROCUREMENT ACTIVITIES (FY 2021 CIVIL WORKS/INFRASTRUCTURE) |                                                                                                                                                         |                   |                                       |                             |                             |                            |                |                      |                     |                   |                            |                                                           |                    |                     |                      |                         |                            |                         |                    |           |               |               |                     |               |                                                                                                                             |                              |                               |                     |                   |            |                                                           |  |                                                    |
| PO054864JMN /<br>300104225778000                                      | 21LD0036 - Construction/<br>Rehabilitation of<br>Evacuation Center/<br>Gymnasium at Apo Beach,<br>Zone III, Sta. Cruz, Davao<br>del Sur                 | Const.<br>Section | No                                    | Public<br>Bidding           | 01/19/2021                  | 01/22/2021 -<br>01/28/2021 | 01/29/2021     | 02/11/2021           | 02/11/2021          | 02/15/2021        | 02/16/2021 -<br>03/03/2021 | 01/04/2022                                                | 01/04/2022         | 01/13/2022          | 01/14/2022           | 75 C.D.                 | -                          | GAA<br>FY 2021<br>(FLR) | 1,980,000.00       | -         | 1,980,000.00  | 1,919,255.28  | -                   | 1,919,255.28  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman | 01/22/2021                   | 01/22/2021                    | 01/22/2021          | 01/22/2021        | 01/22/2021 | -                                                         |  |                                                    |
| PO054864JMN /<br>300104225778000                                      | 21LD0049 - Construction/<br>Rehabilitation of<br>Evacuation Center/<br>Gymnasium, Brgy. San<br>Jose, Digos City, Davao del<br>Sur                       | Const.<br>Section | No                                    | Public<br>Bidding           | 02/03/2021                  | 02/04/2021 -<br>02/10/2021 | 02/11/2021     | 02/23/2021           | 02/23/2021          | 02/24/2021        | 02/26/2021 -<br>04/07/2021 | 01/04/2022                                                | 01/04/2022         | 01/13/2022          | 01/14/2022           | 90 C.D.                 | -                          | GAA<br>FY 2021<br>(FLR) | 2,970,000.00       | -         | 2,970,000.00  | 2,880,821.87  | -                   | 2,880,821.87  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman | 02/05/2021                   | 02/05/2021                    | 02/05/2021          | 02/05/2021        | 02/05/2021 | -                                                         |  |                                                    |
| PO054864JMN /<br>300104225778000                                      | 21LD0051 - Construction<br>of<br>Evacuation Center/ Gym,<br>Brgy. Dulangan, Digos City,<br>Davao del Sur                                                | Const.<br>Section | No                                    | Public<br>Bidding           | 02/08/2021                  | 02/11/2021 -<br>02/17/2021 | 02/18/2021     | 03/02/2021           | 03/02/2021          | 03/03/2021        | 03/04/2021 -<br>04/16/2021 | 01/04/2022                                                | 01/04/2022         | 01/13/2022          | 01/14/2022           | 120 C.D.                | -                          | GAA<br>FY 2021<br>(FLR) | 4,950,000.00       | -         | 4,950,000.00  | 4,606,033.32  | -                   | 4,606,033.32  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman | 02/11/2021                   | 02/11/2021                    | 02/11/2021          | 02/11/2021        | 02/11/2021 | -                                                         |  |                                                    |
| PO054864JMN /<br>300104225778000                                      | 21LD0052 - Construction of<br>Evacuation Center/<br>Gymnasium at Barangay<br>Site, Brgy. Buri, Matanao,<br>Davao del Sur                                | Const.<br>Section | No                                    | Public<br>Bidding           | 02/08/2021                  | 02/11/2021 -<br>02/17/2021 | 02/18/2021     | 03/02/2021           | 03/02/2021          | 03/03/2021        | 03/04/2021 -<br>04/16/2021 | 01/04/2022                                                | 01/04/2022         | 01/13/2022          | 01/14/2022           | 100 C.D.                | -                          | GAA<br>FY 2021<br>(FLR) | 3,960,000.00       | -         | 3,960,000.00  | 3,841,229.58  | -                   | 3,841,229.58  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman | 02/11/2021                   | 02/11/2021                    | 02/11/2021          | 02/11/2021        | 02/11/2021 | -                                                         |  |                                                    |
| PO055046JMN /<br>300102003110000                                      | 21LD0054 - Rehabilitation<br>of Concrete Revetment<br>along Digos River, Purok<br>Centennial Section,<br>Barangay Zone 1, Digos<br>City, Davao del Sur  | Const.<br>Section | No                                    | Public<br>Bidding           | 02/17/2021                  | 02/19/2021 -<br>02/25/2021 | 02/26/2021     | 03/11/2021           | 03/11/2021          | 03/12/2021        | 03/15/2021 -<br>04/28/2021 | 03/23/2022                                                | 03/24/2022         | 03/24/2022          | 03/24/2022           | 181 C.D.                | -                          | GAA<br>FY 2021<br>(FLR) | 57,900,000.00      | -         | 57,900,000.00 | 56,164,392.70 | -                   | 56,164,392.70 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman | 02/22/2021                   | 02/22/2021                    | 02/22/2021          | 02/22/2021        | 02/22/2021 | -                                                         |  |                                                    |
| PO055045JMN /<br>300102003120000                                      | 21LD0055 - Rehabilitation<br>of Concrete Revetment<br>along Digos River, Aplaya<br>Section, Barangay Aplaya,<br>Digos City, Davao del Sur               | Const.<br>Section | No                                    | Public<br>Bidding           | 02/17/2021                  | 02/19/2021 -<br>02/25/2021 | 02/26/2021     | 03/11/2021           | 03/11/2021          | 03/12/2021        | 03/15/2021 -<br>04/28/2021 | 03/23/2022                                                | 03/24/2022         | 03/24/2022          | 03/24/2022           | 172 C.D.                | -                          | GAA<br>FY 2021<br>(FLR) | 48,250,000.00      | -         | 48,250,000.00 | 46,800,482.84 | -                   | 46,800,482.84 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman | 02/22/2021                   | 02/22/2021                    | 02/22/2021          | 02/22/2021        | 02/22/2021 | -                                                         |  |                                                    |
| PO055046JMN /<br>300102003301000                                      | 21LD0056 - Rehabilitation<br>of Concrete Revetment<br>along Digos River, Purok<br>Manga Section, Barangay<br>Tres de Mayo, Digos City,<br>Davao del Sur | Const.<br>Section | No                                    | Public<br>Bidding           | 02/17/2021                  | 02/19/2021 -<br>02/25/2021 | 02/26/2021     | 03/11/2021           | 03/11/2021          | 03/12/2021        | 03/15/2021 -<br>04/28/2021 | 03/22/2022                                                | 03/22/2022         | 03/23/2022          | 03/24/2022           | 142 C.D.                | -                          | GAA<br>FY 2021<br>(FLR) | 19,600,000.00      | -         | 19,600,000.00 | 18,630,334.08 | -                   | 18,630,334.08 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman | 02/22/2021                   | 02/22/2021                    | 02/22/2021          | 02/22/2021        | 02/22/2021 | -                                                         |  |                                                    |
| PO054828JMN /<br>300102003801000                                      | 21LD0058 - Construction of<br>Multi-Purpose Building<br>(Government Center for<br>Indigenous People), Zone 3,<br>Sta. Cruz, Davao del Sur               | Const.<br>Section | No                                    | Public<br>Bidding           | 02/17/2021                  | 02/19/2021 -<br>02/25/2021 | 02/26/2021     | 03/11/2021           | 03/11/2021          | 03/12/2021        | 03/15/2021 -<br>04/28/2021 | 03/22/2022                                                | 03/22/2022         | 03/23/2022          | 03/24/2022           | 120 C.D.                | -                          | GAA<br>FY 2021<br>(FLR) | 4,900,000.00       | -         | 4,900,000.00  | 4,414,761.87  | -                   | 4,414,761.87  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman | 02/22/2021                   | 02/22/2021                    | 02/22/2021          | 02/22/2021        | 02/22/2021 | -                                                         |  |                                                    |
| PO054828JMN /<br>300102003802000                                      | 21LD0060 - Construction of<br>Multi-Purpose Building<br>(Government Center), Zone<br>3, Sta. Cruz, Davao del Sur                                        | Const.<br>Section | No                                    | Public<br>Bidding           | 02/22/2021                  | 02/24/2021 -<br>03/02/2021 | 03/03/2021     | 03/16/2021           | 03/16/2021          | 03/17/2021        | 03/18/2021 -<br>04/30/2021 | 03/22/2022                                                | 03/22/2022         | 03/23/2022          | 03/24/2022           | 120 C.D.                | -                          | GAA<br>FY 2021<br>(FLR) | 4,900,000.00       | -         | 4,900,000.00  | 4,752,945.52  | -                   | 4,752,945.52  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman | 02/26/2021                   | 02/26/2021                    | 02/26/2021          | 02/26/2021        | 02/26/2021 | -                                                         |  |                                                    |

## ANNEX B

### Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACS/<br>PAP)            | Procurement<br>Program/Project                                                                                           | PMO/<br>End-User | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                         |                |                        |                        |                   |                         |                                                      |                    |                     |                      |                         | Source of<br>Funds | ABC (Php)                  |               |      | Contract Cost (Php) |               |      | List of Invited<br>Observers | Date of Receipt of Invitation                                                                                           |                 |                      |                     |                   | Remarks<br>(Explaining<br>changes from<br>the APP) |           |                                                           |
|-----------------------------------|--------------------------------------------------------------------------------------------------------------------------|------------------|---------------------------------------|-----------------------------|-----------------------------|-------------------------|----------------|------------------------|------------------------|-------------------|-------------------------|------------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|--------------------|----------------------------|---------------|------|---------------------|---------------|------|------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------|----------------------|---------------------|-------------------|----------------------------------------------------|-----------|-----------------------------------------------------------|
|                                   |                                                                                                                          |                  |                                       |                             | Pre-Proc<br>Con             | Ads/Posting<br>of IB    | Pre-bid<br>Con | Eligibility<br>Check   | Sub/Open<br>of Bids    | Bid<br>Evaluation | Post-Qual               | Date of BAC<br>Resolution<br>Recommen-<br>ding Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion |                    | Inspection &<br>Acceptance | Total         | MOOE | CO                  | Total         | MOOE |                              | CO                                                                                                                      | Pre-bid<br>Conf | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation |                                                    | Post-Qual | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |
| P00509218N /<br>300116204671000   | 21LD0052 - Concreting of Road leading to Balutakay Holy Land (Way of the Cross), Managa, Bansalan, Davao del Sur         | Const. Section   | No                                    | Public Bidding              | 02/24/2021                  | 02/26/2021 - 03/04/2021 | 03/05/2021     | 03/18/2021             | 03/18/2021             | 03/19/2021        | 03/22/2021 - 05/05/2021 | 03/22/2022                                           | 03/22/2022         | 03/23/2022          | 03/24/2022           | 53 C.D.                 | -                  | GAA FY 2021 (FLR)          | 9,800,000.00  | -    | 9,800,000.00        | 9,505,878.92  | -    | 9,505,878.92                 | 1. COA<br>2. Prov1 PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman | 02/26/2021      | 02/26/2021           | 02/26/2021          | 02/26/2021        | 02/26/2021                                         | -         |                                                           |
| P00501318N /<br>300117210309000   | 21LD0054 - Concreting of Road, Sitio Daira, Brgy. Colorado, Digos City, Davao del Sur                                    | Const. Section   | No                                    | Public Bidding              | 02/24/2021                  | 02/26/2021 - 03/04/2021 | 03/05/2021     | 03/18/2021             | 03/18/2021             | 03/19/2021        | 03/22/2021 - 05/05/2021 | 01/04/2022                                           | 01/04/2022         | 01/13/2022          | 01/14/2022           | 53 C.D.                 | -                  | GAA FY 2021 (FLR)          | 9,900,000.00  | -    | 9,900,000.00        | 9,602,997.47  | -    | 9,602,997.47                 | 1. COA<br>2. Prov1 PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman | 02/26/2021      | 02/26/2021           | 02/26/2021          | 02/26/2021        | 02/26/2021                                         | -         |                                                           |
| P00504826N /<br>300104242570000   | 21LD0055 - Construction of Municipal Drop Center, Brgy. Zone 3, Sta. Cruz, Davao del Sur                                 | Const. Section   | No                                    | Public Bidding              | 03/02/2021                  | 03/04/2021 - 03/10/2021 | 03/11/2021     | 03/23/2021             | 03/23/2021             | 03/24/2021        | 03/25/2021 - 05/07/2021 | 03/22/2022                                           | 03/22/2022         | 03/23/2022          | 03/24/2022           | 120 C.D.                | -                  | GAA FY 2021 (FLR)          | 4,950,000.00  | -    | 4,950,000.00        | 4,801,431.42  | -    | 4,801,431.42                 | 1. COA<br>2. Prov1 PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman | 03/04/2021      | 03/04/2021           | 03/04/2021          | 03/04/2021        | 03/04/2021                                         | -         |                                                           |
| P005048278N /<br>300103203860000  | 21LD0056 - Construction of Multipurpose Building (Bansalan Sports Center), Davao del Sur                                 | Const. Section   | No                                    | Public Bidding              | 03/02/2021                  | 03/04/2021 - 03/10/2021 | 03/11/2021     | 04/13/2021             | 04/13/2021             | 04/14/2021        | 04/15/2021 - 05/28/2021 | 03/22/2022                                           | 03/22/2022         | 03/23/2022          | 03/24/2022           | 210 C.D.                | -                  | GAA FY 2021 (FLR)          | 19,600,000.00 | -    | 19,600,000.00       | 19,011,922.81 | -    | 19,011,922.81                | 1. COA<br>2. Prov1 PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman | 03/04/2021      | 03/04/2021           | 03/04/2021          | 03/04/2021        | 03/04/2021                                         | -         |                                                           |
| P005050128N /<br>300116203920000  | 21LD0091 - Concreting of San Jose to Tacul Road with minor Drainage Structure, Kiblawan, Davao del Sur                   | Const. Section   | No                                    | Public Bidding              | 04/06/2021                  | 04/07/2021 - 04/13/2021 | 04/14/2021     | 04/26/2021             | 04/26/2021             | 04/27/2021        | 04/28/2021 - 04/29/2021 | 03/23/2022                                           | 03/24/2022         | 03/24/2022          | 03/24/2022           | 181 C.D.                | -                  | GAA FY 2021 (FLR)          | 96,500,000.00 | -    | 96,500,000.00       | 93,514,684.36 | -    | 93,514,684.36                | 1. COA<br>2. Prov1 PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman | 04/08/2021      | 04/08/2021           | 04/08/2021          | 04/08/2021        | 04/08/2021                                         | -         |                                                           |
| P005050268N /<br>300116203414000  | 21LD0092 - Construction of Bulol-Salo to Atmutok Road with Drainage Structure, Kiblawan, Davao del Sur                   | Const. Section   | No                                    | Public Bidding              | 04/06/2021                  | 04/07/2021 - 04/13/2021 | 04/14/2021     | postponed indefinitely | postponed indefinitely | -                 | -                       | 03/23/2022                                           | 03/24/2022         | 03/24/2022          | 03/24/2022           | 181 C.D.                | -                  | GAA FY 2021 (FLR)          | 96,500,000.00 | -    | 96,500,000.00       | 93,604,285.51 | -    | 93,604,285.51                | 1. COA<br>2. Prov1 PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman | 04/08/2021      | 07/15/2021           | 07/15/2021          | 07/15/2021        | 07/15/2021                                         | -         |                                                           |
| P005050348N /<br>300116203420000  | 21LD0093 - Construction of San Jose to Abnate Road with Reinforced Concrete Box Culvert (RCBC), Kiblawan, Davao del Sur  | Const. Section   | No                                    | Public Bidding              | 04/07/2021                  | 04/08/2021 - 04/14/2021 | 04/15/2021     | 04/27/2021             | 04/27/2021             | 04/28/2021        | 04/29/2021 - 04/30/2021 | 03/23/2022                                           | 03/24/2022         | 03/24/2022          | 03/24/2022           | 181 C.D.                | -                  | GAA FY 2021 (FLR)          | 96,500,000.00 | -    | 96,500,000.00       | 93,508,656.03 | -    | 93,508,656.03                | 1. COA<br>2. Prov1 PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman | 04/08/2021      | 04/08/2021           | 04/08/2021          | 04/08/2021        | 04/08/2021                                         | -         |                                                           |
| P005048368N /<br>3001042025779000 | 21LD0094 - Construction/ Improvement of Davao del Sur Sports Complex Tennis Court, Brgy. Mati, Digos City, Davao del Sur | Const. Section   | No                                    | Public Bidding              | 04/07/2021                  | 04/08/2021 - 04/14/2021 | 04/15/2021     | 04/29/2021             | 04/29/2021             | 04/30/2021        | 05/03/2021 - 05/04/2021 | 01/04/2022                                           | 01/04/2022         | 01/13/2022          | 01/14/2022           | 135 C.D.                | -                  | GAA FY 2021 (FLR)          | 5,940,000.00  | -    | 5,940,000.00        | 5,578,819.16  | -    | 5,578,819.16                 | 1. COA<br>2. Prov1 PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman | 04/08/2021      | 04/08/2021           | 04/08/2021          | 04/08/2021        | 04/08/2021                                         | -         |                                                           |
| P005050508N /<br>3001212013171000 | 21LD0095 - Construction of Water System Level II, Barangay La Suerte, Matanao, Davao del Sur                             | Const. Section   | No                                    | Public Bidding              | 04/07/2021                  | 04/08/2021 - 04/14/2021 | 04/15/2021     | 04/29/2021             | 04/29/2021             | 04/30/2021        | 05/03/2021 - 05/04/2021 | 01/04/2022                                           | 01/04/2022         | 01/13/2022          | 01/14/2022           | 75 C.D.                 | -                  | GAA FY 2021 (FLR)          | 2,970,000.00  | -    | 2,970,000.00        | 2,880,840.13  | -    | 2,880,840.13                 | 1. COA<br>2. Prov1 PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman | 04/08/2021      | 04/08/2021           | 04/08/2021          | 04/08/2021        | 04/08/2021                                         | -         |                                                           |

# ANNEX B

## Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACB/<br>PAB)                                      | Procurement<br>Program/Project                                                                                                                                | PMO/<br>End-User | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                            |                |                      |                     |                   |                            |                                                     |                    |                     |                      |                         |                            | Source of<br>Funds      | ABC (PhP)    |      |                | Contract Cost (PhP) |      |              | List of Invited<br>Observers                                                                                                | Date of Receipt of Invitation |                      |                     |                   |            |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|-------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|---------------------------------------|-----------------------------|-----------------------------|----------------------------|----------------|----------------------|---------------------|-------------------|----------------------------|-----------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|-------------------------|--------------|------|----------------|---------------------|------|--------------|-----------------------------------------------------------------------------------------------------------------------------|-------------------------------|----------------------|---------------------|-------------------|------------|-----------------------------------------------------------|----------------------------------------------------|
|                                                             |                                                                                                                                                               |                  |                                       |                             | Pre-Proc<br>Con             | Act/Pending<br>of IB       | Pre-Bid<br>Con | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual                  | Date of BAC<br>Resolution<br>Recommendin<br>g Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                         | Total        | MOOE | CO             | Total               | MOOE | CO           |                                                                                                                             | Pre-Bid<br>Con                | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual  | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |                                                    |
| P0051658M /<br>2021/1223/2020                               | 211.00008 - Construction of<br>Water System Level II<br>Barangay Darang, Sta<br>Cruz, Davao del Sur                                                           | Const<br>Section | No                                    | Public<br>Bidding           | 04/07/2021                  | 04/08/2021 -<br>04/14/2021 | 04/15/2021     | 04/29/2021           | 04/29/2021          | 04/30/2021        | 05/03/2021 -<br>05/04/2021 | 01/04/2022                                          | 01/04/2022         | 01/13/2022          | 01/14/2022           | 75 C.D                  | -                          | GAA<br>FY 2021<br>(PLR) | 2 970 000.00 | -    | 2 970 000.00   | 2 880 830.62        | -    | 2 880 830.62 | 1. COA<br>2. Prov's PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman | 04/08/2021                    | 04/08/2021           | 04/08/2021          | 04/08/2021        | 04/08/2021 | -                                                         |                                                    |
| P0051658M /<br>2021/1223/2020                               | 211.00007 - Construction of<br>Water System Level II<br>Spring Development, Sitio<br>Malamig and Sitio<br>Gauging, Barangay Alegre<br>Bansalan, Davao del Sur | Const<br>Section | No                                    | Public<br>Bidding           | 04/07/2021                  | 04/08/2021 -<br>04/14/2021 | 04/15/2021     | 04/29/2021           | 04/29/2021          | 04/30/2021        | 05/03/2021 -<br>05/04/2021 | 01/04/2022                                          | 01/04/2022         | 01/13/2022          | 01/14/2022           | 90 C.D                  | -                          | GAA<br>FY 2021<br>(PLR) | 3 960 000.00 | -    | 3 960 000.00   | 3 840 530.96        | -    | 3 840 530.96 | 1. COA<br>2. Prov's PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman | 04/08/2021                    | 05/25/2021           | 05/25/2021          | 05/25/2021        | 05/25/2021 | -                                                         |                                                    |
| Total Alloted Budget of Procurement Activities              |                                                                                                                                                               |                  |                                       |                             |                             |                            |                |                      |                     |                   |                            |                                                     |                    |                     |                      |                         |                            | 499,000,000.00          |              |      |                |                     |      |              |                                                                                                                             |                               |                      |                     |                   |            |                                                           |                                                    |
| Total Contract Price of Procurement Activities Conducted    |                                                                                                                                                               |                  |                                       |                             |                             |                            |                |                      |                     |                   |                            |                                                     |                    |                     |                      |                         |                            |                         |              |      | 482,741,134.45 |                     |      |              |                                                                                                                             |                               |                      |                     |                   |            |                                                           |                                                    |
| Total Savings (Total Alloted Budget - Total Contract Price) |                                                                                                                                                               |                  |                                       |                             |                             |                            |                |                      |                     |                   |                            |                                                     |                    |                     |                      |                         |                            |                         |              |      | 16,258,865.55  |                     |      |              |                                                                                                                             |                               |                      |                     |                   |            |                                                           |                                                    |

Prepared by:

**DOMINICO A. ABAYUG**  
Engineer III  
Head, Procurement Unit  
and concurrent Head, BAC Secretariat

Date: **JUL 08 2022**

Recommended for Approval by:

**MARIA TERESA R. LUCABERTE**  
Assistant District Engineer  
BAC Chairperson

Date: **08 JUL 2022**

APPROVED:

**NICOMIDES D. PARILLA, JR.**  
District Engineer  
Head of the Procuring Entity

Date: **08 JUL 2022**

**PROCUREMENT MONITORING REPORT (PMR) 1<sup>ST</sup> SEMESTER 2022**  
**DPWH – DAVAO DEL SUR DISTRICT ENGINEERING OFFICE**  
**INFRASTRUCTURE PROJECTS FY 2022**

ANNEX B

Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACS/<br>PAP)                                                | Procurement<br>Program/Project                                                                                                                                                                                                                                 | PMO/<br>End-User | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                         |             |                      |                     |                   |                         |                                                    |                    |                     |                      |                         |                            | Source of<br>Funds | ABC (PhP)    |      |              | Contract Cost (PhP) |      |              | List of Invited<br>Observers                                                                                                                                     | Date of Receipt of Invitation |                      |                     |                   |            |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|-----------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|---------------------------------------|-----------------------------|-----------------------------|-------------------------|-------------|----------------------|---------------------|-------------------|-------------------------|----------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|--------------------|--------------|------|--------------|---------------------|------|--------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|----------------------|---------------------|-------------------|------------|-----------------------------------------------------------|----------------------------------------------------|
|                                                                       |                                                                                                                                                                                                                                                                |                  |                                       |                             | Pre-Proc<br>Con             | Ads/Posting<br>of IB    | Pre-bid Con | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post-Qual               | Date of BAC<br>Resolution<br>Recommending<br>Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                    | Total        | MOOE | CO           | Total               | MOOE | CO           |                                                                                                                                                                  | Pre-bid<br>Conf               | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual  | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |                                                    |
| COMPLETED PROCUREMENT ACTIVITIES (FY 2022 CIVIL WORKS/INFRASTRUCTURE) |                                                                                                                                                                                                                                                                |                  |                                       |                             |                             |                         |             |                      |                     |                   |                         |                                                    |                    |                     |                      |                         |                            |                    |              |      |              |                     |      |              |                                                                                                                                                                  |                               |                      |                     |                   |            |                                                           |                                                    |
| P00632914MN/<br>300204100612000                                       | 22LD0001 - Construction of Concrete Road - Guihing - Aplaya Road connecting Nagkahiusang Mananahi sa Camuacan Association (NMCA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur                    | Const. Section   | Yes                                   | Public Bidding              | 09/20/2021                  | 09/21/2021 - 09/27/2021 | 09/28/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 - 11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,470,000.00 | -    | 1,470,000.00 | 1,425,899.98        | -    | 1,425,899.98 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/22/2021                    | 09/22/2021           | 09/22/2021          | 09/22/2021        | 09/22/2021 | -                                                         |                                                    |
| P00632903MN/<br>3002030101947000                                      | 22LD0002 - Construction of Concrete Road - Access Road leading to Lao Integrated Farms - Mt. Apo Trail - Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur                                                                                             | Const. Section   | Yes                                   | Public Bidding              | 09/20/2021                  | 09/21/2021 - 09/27/2021 | 09/28/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 - 11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,341,620.00 | -    | 1,341,620.00 | 1,299,627.82        | -    | 1,299,627.82 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/22/2021                    | 09/22/2021           | 09/22/2021          | 09/22/2021        | 09/22/2021 | -                                                         |                                                    |
| P00632912MN/<br>300204101095000                                       | 22LD0003 - Construction of Concrete Road - Brgy. Poblacion - Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur                                                                                                | Const. Section   | Yes                                   | Public Bidding              | 09/20/2021                  | 09/21/2021 - 09/27/2021 | 09/28/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 - 11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,470,000.00 | -    | 1,470,000.00 | 1,423,370.55        | -    | 1,423,370.55 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/22/2021                    | 09/22/2021           | 09/22/2021          | 09/22/2021        | 09/22/2021 | -                                                         |                                                    |
| P00632907MN/<br>3002030101952000                                      | 22LD0004 - Construction of Concrete Road - Marawer - Barurring Road leading to Tudaya Falls, Digos City, Davao del Sur                                                                                                                                         | Const. Section   | Yes                                   | Public Bidding              | 09/20/2021                  | 09/21/2021 - 09/27/2021 | 09/28/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 - 11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,470,000.00 | -    | 1,470,000.00 | 1,425,703.05        | -    | 1,425,703.05 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/22/2021                    | 09/22/2021           | 09/22/2021          | 09/22/2021        | 09/22/2021 | -                                                         |                                                    |
| P00632916MN/<br>300204101098000                                       | 22LD0005 - Construction of Concrete Road - Sitio Balutakay - Purok Pluto Road connecting Balutakay Coffee Farmers Association (BACOFA) and Bansalan Mt. Apo National Park Road in support of Coffee Processing Industry, Brgy. Managa, Bansalan, Davao del Sur | Const. Section   | Yes                                   | Public Bidding              | 09/20/2021                  | 09/21/2021 - 09/27/2021 | 09/28/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 - 11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,470,000.00 | -    | 1,470,000.00 | 1,425,762.37        | -    | 1,425,762.37 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/22/2021                    | 09/22/2021           | 09/22/2021          | 09/22/2021        | 09/22/2021 | -                                                         |                                                    |
| P00632908MN/<br>3002030101948000                                      | 22LD0006 - Construction of Concrete Road - Access Road leading to Pula Tana Viewing Deck, Kiblawan, Davao del Sur                                                                                                                                              | Const. Section   | Yes                                   | Public Bidding              | 09/20/2021                  | 09/21/2021 - 09/27/2021 | 09/28/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 - 11/26/2021 | 12/29/2021                                         | 02/11/2022         | 02/18/2022          | 02/21/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,000,000.00 | -    | 1,000,000.00 | 969,838.59          | -    | 969,838.59   | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/22/2021                    | 09/22/2021           | 09/22/2021          | 09/22/2021        | 09/22/2021 | -                                                         |                                                    |
| P00632909MN/<br>3002030101946000                                      | 22LD0007 - Construction of Concrete Road - Access Road from Waterfall Road leading to Pandong Bato Trail, Kiblawan, Davao del Sur                                                                                                                              | Const. Section   | Yes                                   | Public Bidding              | 09/20/2021                  | 09/21/2021 - 09/27/2021 | 09/28/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 - 11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,000,000.00 | -    | 1,000,000.00 | 969,809.74          | -    | 969,809.74   | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/22/2021                    | 09/22/2021           | 09/22/2021          | 09/22/2021        | 09/22/2021 | -                                                         |                                                    |
| P00632917MN/<br>300204101097000                                       | 22LD0008 - Construction of Concrete Road - Sikatuna Street Road connecting Fairtrade Farmers Coconut Coop (FFCC) and Digos-Makar Road in support of Coconut, Coco Coir and Banana Chips Industry, Harada Butai, Padada, Davao del Sur                          | Const. Section   | Yes                                   | Public Bidding              | 09/22/2021                  | 09/23/2021 - 09/29/2021 | 09/30/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 - 11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,470,000.00 | -    | 1,470,000.00 | 1,425,620.01        | -    | 1,425,620.01 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/23/2021                    | 09/23/2021           | 09/23/2021          | 09/23/2021        | 09/23/2021 | -                                                         |                                                    |

ANNEX B

Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACS/<br>PAP)          | Procurement<br>Program/Project                                                                                                                                                                                                                                    | PMO/<br>End-User | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                         |             |                      |                     |                   |                         |                                                    |                    |                     |                      |                         |                            | Source of<br>Funds | ABC (Php)    |      |              | Contract Cost (Php) |      |              | List of Invited<br>Observers                                                                                                                                     | Date of Receipt of Invitation |                      |                     |                   |            |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|---------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|---------------------------------------|-----------------------------|-----------------------------|-------------------------|-------------|----------------------|---------------------|-------------------|-------------------------|----------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|--------------------|--------------|------|--------------|---------------------|------|--------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|----------------------|---------------------|-------------------|------------|-----------------------------------------------------------|----------------------------------------------------|
|                                 |                                                                                                                                                                                                                                                                   |                  |                                       |                             | Pre-Proc<br>Con             | Ads/Posting<br>of IB    | Pre-bid Con | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post-Qual               | Date of BAC<br>Resolution<br>Recommending<br>Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                    | Total        | MOOE | CO           | Total               | MOOE | CO           |                                                                                                                                                                  | Pre-bid<br>Conf               | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual  | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |                                                    |
| P0632913MN/<br>300204101094000  | <u>22LD0009</u> - Construction of Concrete Road - Brgy. Kinuskusan Road connecting Sitio Alo Farmers Agricultural Cooperative (SAFACO) and Davao-Cotabato Road (Cotabato Section) in support of Processed Meat Industry, Brgy. Darapuyay, Bansalan, Davao del Sur | Const. Section   | Yes                                   | Public Bidding              | 09/22/2021                  | 09/23/2021 - 09/29/2021 | 09/30/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 - 11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,470,000.00 | -    | 1,470,000.00 | 1,425,899.99        | -    | 1,425,899.99 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/23/2021                    | 09/23/2021           | 09/23/2021          | 09/23/2021        | 09/23/2021 | -                                                         |                                                    |
| P0632913MN/<br>300204101099000  | <u>22LD0010</u> - Construction of Concrete Road - Tubod - Libertad - Bitaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Cotabato Road (Cotabato Section) in support of Wearables Industry, Bansalan, Davao del Sur                          | Const. Section   | Yes                                   | Public Bidding              | 09/22/2021                  | 09/23/2021 - 09/29/2021 | 09/30/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 - 11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,470,000.00 | -    | 1,470,000.00 | 1,425,707.32        | -    | 1,425,707.32 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/23/2021                    | 09/23/2021           | 09/23/2021          | 09/23/2021        | 09/23/2021 | -                                                         |                                                    |
| P0632905MN/<br>300203101954000  | <u>22LD0011</u> - Construction of Concrete Road - Padada - Piape - Palili Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piape, Padada, Davao del Sur                                                                   | Const. Section   | Yes                                   | Public Bidding              | 09/22/2021                  | 09/23/2021 - 09/29/2021 | 09/30/2021  | 11/23/2021           | 11/23/2021          | 11/24/2021        | 11/25/2021 - 12/23/2021 | 12/29/2021                                         | 02/11/2022         | 02/18/2022          | 02/21/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,000,000.00 | -    | 1,000,000.00 | 969,892.46          | -    | 969,892.46   | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/23/2021                    | 11/03/2021           | 11/03/2021          | 11/03/2021        | 11/03/2021 | -                                                         |                                                    |
| P00632911MN/<br>300203102259000 | <u>22LD0012</u> - Construction of Concrete Road - Access Road leading to Shyren Bugak Spring Resort & Brigole Lake, Matanao, Davao del Sur                                                                                                                        | Const. Section   | Yes                                   | Public Bidding              | 09/22/2021                  | 09/23/2021 - 09/29/2021 | 09/30/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 - 11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,000,000.00 | -    | 1,000,000.00 | 969,999.81          | -    | 969,999.81   | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/23/2021                    | 09/23/2021           | 09/23/2021          | 09/23/2021        | 09/23/2021 | -                                                         |                                                    |
| P0632910MN/<br>300203101953000  | <u>22LD0013</u> - Construction of Concrete Road - NRJ leading to Soong Ecopark, Digos City, Davao del Sur                                                                                                                                                         | Const. Section   | Yes                                   | Public Bidding              | 09/22/2021                  | 09/23/2021 - 09/29/2021 | 09/30/2021  | 11/23/2021           | 11/23/2021          | 11/24/2021        | 11/25/2021 - 12/23/2021 | 12/29/2021                                         | 02/11/2022         | 02/18/2022          | 02/21/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,000,000.00 | -    | 1,000,000.00 | 969,767.37          | -    | 969,767.37   | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/23/2021                    | 11/03/2021           | 11/03/2021          | 11/03/2021        | 11/03/2021 | -                                                         |                                                    |
| P00632904MN/<br>300203101951000 | <u>22LD0014</u> - Construction of Concrete Road - Jct. Tres de Mayo - Brgy. Goma leading to Mahilak Falls, Brgy. Goma, Digos City, Davao del Sur                                                                                                                  | Const. Section   | Yes                                   | Public Bidding              | 09/22/2021                  | 09/23/2021 - 09/29/2021 | 09/30/2021  | 12/02/2021           | 12/02/2021          | 12/03/2021        | 12/06/2021 - 12/23/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,000,000.00 | -    | 1,000,000.00 | 969,546.74          | -    | 969,546.74   | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/23/2021                    | 11/18/2021           | 11/18/2021          | 11/18/2021        | 11/18/2021 | -                                                         |                                                    |
| P0632906MN/<br>300203101950000  | <u>22LD0015</u> - Construction of Concrete Road - Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur                                                                                                                                                 | Const. Section   | Yes                                   | Public Bidding              | 09/22/2021                  | 09/23/2021 - 09/29/2021 | 09/30/2021  | 11/23/2021           | 11/23/2021          | 11/24/2021        | 11/25/2021 - 12/23/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 27 C.D.                 | -                          | GAA FY 2022        | 1,470,000.00 | -    | 1,470,000.00 | 1,425,560.01        | -    | 1,425,560.01 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/23/2021                    | 11/03/2021           | 11/03/2021          | 11/03/2021        | 11/03/2021 | -                                                         |                                                    |
| P00631520MN/<br>300226103882000 | <u>22LD0016</u> - Construction (Completion) of Multi-Purpose Building, Barangay Harada Butai, Sulop, Davao del Sur                                                                                                                                                | Const. Section   | Yes                                   | Public Bidding              | 09/22/2021                  | 09/23/2021 - 09/29/2021 | 09/30/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 - 11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 75 C.D.                 | -                          | GAA FY 2022        | 1,980,000.00 | -    | 1,980,000.00 | 1,920,056.12        | -    | 1,920,056.12 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 09/23/2021                    | 09/23/2021           | 09/23/2021          | 09/23/2021        | 09/23/2021 | -                                                         |                                                    |

ANNEX B

Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACS/<br>PAP)           | Procurement<br>Program/Project                                                                                                             | PMO/<br>End-User  | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                            |             |                      |                     |                   |                            |                                                    |                    |                     |                      |                         |                            | Source of<br>Funds | ABC (PhP)     |      |               | Contract Cost (PhP) |      |               | List of Invited<br>Observers                                                                                                                                           | Date of Receipt of Invitation |                      |                     |                   |            |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|----------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|-------------------|---------------------------------------|-----------------------------|-----------------------------|----------------------------|-------------|----------------------|---------------------|-------------------|----------------------------|----------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|--------------------|---------------|------|---------------|---------------------|------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|----------------------|---------------------|-------------------|------------|-----------------------------------------------------------|----------------------------------------------------|
|                                  |                                                                                                                                            |                   |                                       |                             | Pre-Proc<br>Con             | Ads/Posting<br>of IB       | Pre-bid Con | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post-Qual                  | Date of BAC<br>Resolution<br>Recommending<br>Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                    | Total         | MOOE | CO            | Total               | MOOE | CO            |                                                                                                                                                                        | Pre-bid<br>Conf               | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual  | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |                                                    |
| P00631521MN/<br>300226103883000  | 22LD0017 - Construction<br>(Completion) of Multi-<br>Purpose Building, Barangay<br>Labon, Sulop, Davao del Sur                             | Const.<br>Section | Yes                                   | Public<br>Bidding           | 09/22/2021                  | 09/23/2021 -<br>09/29/2021 | 09/30/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 -<br>11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 75 C.D.                 | -                          | GAA FY<br>2022     | 1,980,000.00  | -    | 1,980,000.00  | 1,920,340.40        | -    | 1,920,340.40  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 09/23/2021                    | 09/23/2021           | 09/23/2021          | 09/23/2021        | 09/23/2021 | -                                                         |                                                    |
| P00631522MN/<br>300226103884000  | 22LD0018 - Construction<br>(Completion) of Multi-<br>Purpose Building, Barangay<br>Laperas, Sulop, Davao del<br>Sur                        | Const.<br>Section | Yes                                   | Public<br>Bidding           | 09/22/2021                  | 09/23/2021 -<br>09/29/2021 | 09/30/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 -<br>11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 90 C.D.                 | -                          | GAA FY<br>2022     | 2,970,000.00  | -    | 2,970,000.00  | 2,880,477.25        | -    | 2,880,477.25  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 09/23/2021                    | 09/23/2021           | 09/23/2021          | 09/23/2021        | 09/23/2021 | -                                                         |                                                    |
| P00631523MN/<br>300226103885000  | 22LD0019 - Construction<br>(Completion) of Multi-<br>Purpose Building, Barangay<br>Lapla, Sulop, Davao del Sur                             | Const.<br>Section | Yes                                   | Public<br>Bidding           | 09/22/2021                  | 09/23/2021 -<br>09/29/2021 | 09/30/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 -<br>11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 90 C.D.                 | -                          | GAA FY<br>2022     | 2,970,000.00  | -    | 2,970,000.00  | 2,880,828.40        | -    | 2,880,828.40  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 09/23/2021                    | 09/23/2021           | 09/23/2021          | 09/23/2021        | 09/23/2021 | -                                                         |                                                    |
| P00631525MN/<br>300226103887000  | 22LD0020 - Construction<br>(Completion) of Multi-<br>Purpose Building, Barangay<br>Piape, Padada, Davao del Sur                            | Const.<br>Section | Yes                                   | Public<br>Bidding           | 09/22/2021                  | 09/23/2021 -<br>09/29/2021 | 09/30/2021  | 10/12/2021           | 10/12/2021          | 10/13/2021        | 10/14/2021 -<br>11/26/2021 | 12/29/2021                                         | 02/17/2022         | 02/28/2022          | 03/01/2022           | 90 C.D.                 | -                          | GAA FY<br>2022     | 2,970,000.00  | -    | 2,970,000.00  | 2,879,032.06        | -    | 2,879,032.06  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 09/23/2021                    | 09/23/2021           | 09/23/2021          | 09/23/2021        | 09/23/2021 | -                                                         |                                                    |
| P00631524MN/<br>300226103886000  | 22LD0021 - Construction<br>(Completion) of Multi-<br>Purpose Building, Barangay<br>Northern Paligue, Padada,<br>Davao del Sur              | Const.<br>Section | Yes                                   | Public<br>Bidding           | 09/30/2021                  | 10/01/2021 -<br>10/07/2021 | 10/12/2021  | 10/26/2021           | 10/26/2021          | 10/27/2021        | 10/28/2021 -<br>12/10/2021 | 12/29/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 75 C.D.                 | -                          | GAA FY<br>2022     | 1,980,000.00  | -    | 1,980,000.00  | 1,920,602.20        | -    | 1,920,602.20  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 10/04/2021                    | 10/04/2021           | 10/04/2021          | 10/04/2021        | 10/04/2021 | -                                                         |                                                    |
| P00631526MN/<br>300226103889000  | 22LD0022 - Construction<br>(Completion) of Multi-<br>Purpose Building, Barangay<br>Union, Bansalan, Davao del<br>Sur                       | Const.<br>Section | Yes                                   | Public<br>Bidding           | 09/30/2021                  | 10/01/2021 -<br>10/07/2021 | 10/12/2021  | 10/26/2021           | 10/26/2021          | 10/27/2021        | 10/28/2021 -<br>12/10/2021 | 12/29/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 90 C.D.                 | -                          | GAA FY<br>2022     | 2,970,000.00  | -    | 2,970,000.00  | 2,880,331.20        | -    | 2,880,331.20  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 10/04/2021                    | 10/04/2021           | 10/04/2021          | 10/04/2021        | 10/04/2021 | -                                                         |                                                    |
| P00631528MN/<br>300226103890000  | 22LD0023 - Construction of<br>Multi-Purpose Building at<br>Digos City Senior High<br>School, Barangay Igpit,<br>Digos City, Davao del Sur  | Const.<br>Section | Yes                                   | Public<br>Bidding           | 09/30/2021                  | 10/01/2021 -<br>10/07/2021 | 10/12/2021  | 10/26/2021           | 10/26/2021          | 10/27/2021        | 10/28/2021 -<br>12/10/2021 | 12/29/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 120 C.D.                | -                          | GAA FY<br>2022     | 4,950,000.00  | -    | 4,950,000.00  | 4,880,916.41        | -    | 4,880,916.41  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 10/04/2021                    | 10/04/2021           | 10/04/2021          | 10/04/2021        | 10/04/2021 | -                                                         |                                                    |
| P006024230MN/<br>310201101042000 | 22LD0024 - Road Widening -<br>along Davao-Cotabato Rd<br>(Jct Digos-Cotabato Sect)<br>(S00163MN) - K1569+728 -<br>K1570+129, Davao del Sur | Const.<br>Section | Yes                                   | Public<br>Bidding           | 10/12/2021                  | 10/13/2021 -<br>10/19/2021 | 10/21/2021  | 11/04/2021           | 11/04/2021          | 11/05/2021        | 11/08/2021 -<br>12/22/2021 | 12/29/2021                                         | 02/11/2022         | 02/18/2022          | 02/21/2022           | 119 C.D.                | -                          | GAA FY<br>2022     | 19,600,000.00 | -    | 19,600,000.00 | 19,007,305.43       | -    | 19,007,305.43 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 10/13/2021                    | 10/13/2021           | 10/13/2021          | 10/13/2021        | 10/13/2021 | -                                                         |                                                    |
| P00602429MN/<br>310201101043000  | 22LD0025 - Road Widening -<br>along Davao-Cotabato Rd<br>(Jct Digos-Cotabato Sect)<br>(S00163MN) - K1578+107 -<br>K1578+482, Davao del Sur | Const.<br>Section | Yes                                   | Public<br>Bidding           | 10/12/2021                  | 10/13/2021 -<br>10/19/2021 | 10/21/2021  | 11/04/2021           | 11/04/2021          | 11/05/2021        | 11/08/2021 -<br>12/22/2021 | 12/29/2021                                         | 02/11/2022         | 02/18/2022          | 02/21/2022           | 93 C.D.                 | -                          | GAA FY<br>2022     | 14,700,000.00 | -    | 14,700,000.00 | 14,185,443.52       | -    | 14,185,443.52 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 10/13/2021                    | 10/13/2021           | 10/13/2021          | 10/13/2021        | 10/13/2021 | -                                                         |                                                    |
| P00602428MN/<br>310201101044000  | 22LD0026 - Road Widening -<br>along Davao-Cotabato Rd<br>(Jct Digos-Cotabato Sect)<br>(S00163MN) - K1583+237 -<br>K1583+594, Davao del Sur | Const.<br>Section | Yes                                   | Public<br>Bidding           | 10/12/2021                  | 10/13/2021 -<br>10/19/2021 | 10/21/2021  | 11/04/2021           | 11/04/2021          | 11/05/2021        | 11/08/2021 -<br>12/22/2021 | 12/29/2021                                         | 02/11/2022         | 02/18/2022          | 02/21/2022           | 84 C.D.                 | -                          | GAA FY<br>2022     | 13,145,720.00 | -    | 13,145,720.00 | 12,685,528.61       | -    | 12,685,528.61 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 10/13/2021                    | 10/13/2021           | 10/13/2021          | 10/13/2021        | 10/13/2021 | -                                                         |                                                    |



ANNEX B

Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACS/<br>PAP)          | Procurement<br>Program/Project                                                                                                           | PMO/<br>End-User | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                         |             |                      |                     |                   |                         |                                                    |                    |                     |                      |                         |                            | Source of<br>Funds | ABC (Php)     |      |               | Contract Cost (Php) |      |               | List of Invited<br>Observers                                                                                                                                     | Date of Receipt of Invitation |                      |                     |                   |            |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|---------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|------------------|---------------------------------------|-----------------------------|-----------------------------|-------------------------|-------------|----------------------|---------------------|-------------------|-------------------------|----------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|--------------------|---------------|------|---------------|---------------------|------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|----------------------|---------------------|-------------------|------------|-----------------------------------------------------------|----------------------------------------------------|
|                                 |                                                                                                                                          |                  |                                       |                             | Pre-Proc<br>Con             | Ads/Posting<br>of IB    | Pre-bid Con | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post-Qual               | Date of BAC<br>Resolution<br>Recommending<br>Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                    | Total         | MOOE | CO            | Total               | MOOE | CO            |                                                                                                                                                                  | Pre-bid<br>Conf               | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual  | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |                                                    |
| P00630345MN/<br>300215102253000 | 22LD0027 - Construction of Local Road (Package A) Barangay Cabasagan to Barangay Bangal Road (Cabasagan Section), Matanao, Davao del Sur | Const. Section   | Yes                                   | Public Bidding              | 10/12/2021                  | 10/13/2021 - 10/19/2021 | 10/21/2021  | 12/07/2021           | 12/07/2021          | 12/08/2021        | 12/09/2021 - 12/23/2021 | 12/29/2021                                         | 02/11/2022         | 02/18/2022          | 02/21/2022           | 138 C.D.                | -                          | GAA FY 2022        | 49,000,000.00 | -    | 49,000,000.00 | 47,529,640.10       | -    | 47,529,640.10 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 10/13/2021                    | 11/19/2021           | 11/19/2021          | 11/19/2021        | 11/19/2021 | -                                                         |                                                    |
| P00630079MN/<br>300215100620000 | 22LD0028 - Construction of Road from Sitio Dike Rizal - Sitio Pulang Lupa, New Clarin - Kasuga, Bansalan/Magsaysay, Davao del Sur        | Const. Section   | Yes                                   | Public Bidding              | 10/12/2021                  | 10/13/2021 - 10/19/2021 | 10/21/2021  | 12/07/2021           | 12/07/2021          | 12/08/2021        | 12/09/2021 - 12/23/2021 | 12/29/2021                                         | 02/10/2022         | 02/17/2022          | 02/18/2022           | 156 C.D.                | -                          | GAA FY 2022        | 67,550,000.00 | -    | 67,550,000.00 | 65,526,782.43       | -    | 65,526,782.43 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 10/13/2021                    | 11/19/2021           | 11/19/2021          | 11/19/2021        | 11/19/2021 | -                                                         |                                                    |
| P00630607MN/<br>300215101207000 | 22LD0029 - Construction of Revetment along Coronon River, Santa Cruz, Davao del Sur                                                      | Const. Section   | Yes                                   | Public Bidding              | 10/12/2021                  | 10/13/2021 - 10/19/2021 | 10/21/2021  | 11/04/2021           | 11/04/2021          | 11/05/2021        | 11/08/2021 - 12/22/2021 | 12/29/2021                                         | 02/11/2022         | 02/18/2022          | 02/21/2022           | 172 C.D.                | -                          | GAA FY 2022        | 49,000,000.00 | -    | 49,000,000.00 | 47,529,970.08       | -    | 47,529,970.08 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 10/13/2021                    | 10/13/2021           | 10/13/2021          | 10/13/2021        | 10/13/2021 | -                                                         |                                                    |
| P00630077MN/<br>300215100519000 | 22LD0030 - Construction of Road from Junction National Highway to Barangay San Vicente to Barangay Kibao, Matanao, Davao del Sur         | Const. Section   | Yes                                   | Public Bidding              | 10/21/2021                  | 10/22/2021 - 10/28/2021 | 11/04/2021  | 12/07/2021           | 12/07/2021          | 12/08/2021        | 12/09/2021 - 12/23/2021 | 12/29/2021                                         | 03/11/2022         | 03/18/2022          | 03/21/2022           | 147 C.D.                | -                          | GAA FY 2022        | 57,900,000.00 | -    | 57,900,000.00 | 56,162,175.47       | -    | 56,162,175.47 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 10/22/2021                    | 11/19/2021           | 11/19/2021          | 11/19/2021        | 11/19/2021 | -                                                         |                                                    |
| P00630093MN/<br>300215100534000 | 22LD0031 - Construction of Talas - Talao - Sulongvale Road, Sulop, Davao del Sur                                                         | Const. Section   | Yes                                   | Public Bidding              | 10/21/2021                  | 10/22/2021 - 10/28/2021 | 11/04/2021  | 12/07/2021           | 12/07/2021          | 12/08/2021        | 12/09/2021 - 12/23/2021 | 12/29/2021                                         | 02/10/2022         | 02/17/2022          | 02/18/2022           | 156 C.D.                | -                          | GAA FY 2022        | 67,550,000.00 | -    | 67,550,000.00 | 65,465,013.35       | -    | 65,465,013.35 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 10/22/2021                    | 11/19/2021           | 11/19/2021          | 11/19/2021        | 11/19/2021 | -                                                         |                                                    |
| P00630518MN/<br>300219100329000 | 22LD0032 - Construction of Revetment along Balutakay River (Bridge Upstream Section), Balutakay, Hagonoy, Davao del Sur                  | Const. Section   | Yes                                   | Public Bidding              | 10/21/2021                  | 10/22/2021 - 10/28/2021 | 11/04/2021  | 12/07/2021           | 12/07/2021          | 12/08/2021        | 12/09/2021 - 12/23/2021 | 12/29/2021                                         | 02/09/2022         | 02/17/2022          | 02/18/2022           | 189 C.D.                | -                          | GAA FY 2022        | 67,550,000.00 | -    | 67,550,000.00 | 65,523,430.42       | -    | 65,523,430.42 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 10/22/2021                    | 11/19/2021           | 11/19/2021          | 11/19/2021        | 11/19/2021 | -                                                         |                                                    |
| P00630526MN/<br>300219100341000 | 22LD0033 - Construction of Revetment, Magsaysay, Davao del Sur                                                                           | Const. Section   | Yes                                   | Public Bidding              | 10/21/2021                  | 10/22/2021 - 10/28/2021 | 11/04/2021  | 11/16/2021           | 11/16/2021          | 11/17/2021        | 11/18/2021 - 11/23/2021 | 12/29/2021                                         | 02/09/2022         | 02/17/2022          | 02/18/2022           | 189 C.D.                | -                          | GAA FY 2022        | 67,550,000.00 | -    | 67,550,000.00 | 65,523,430.40       | -    | 65,523,430.40 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 10/22/2021                    | 10/22/2021           | 10/22/2021          | 10/22/2021        | 10/22/2021 | -                                                         |                                                    |
| P00630085MN/<br>300215100526000 | 22LD0034 - Construction of Road, Cabasagan-Glamang, Matanao, Davao del Sur                                                               | Const. Section   | Yes                                   | Public Bidding              | 11/02/2021                  | 11/03/2021 - 11/09/2021 | 11/11/2021  | 11/23/2021           | 11/23/2021          | 11/24/2021        | 11/25/2021 - 12/23/2021 | 12/29/2021                                         | 02/10/2022         | 02/17/2022          | 02/18/2022           | 181 C.D.                | -                          | GAA FY 2022        | 96,500,000.00 | -    | 96,500,000.00 | 93,604,989.99       | -    | 93,604,989.99 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 11/03/2021                    | 11/03/2021           | 11/03/2021          | 11/03/2021        | 11/03/2021 | -                                                         |                                                    |
| P00620217MN/<br>320102104689000 | 22LD0035 - Construction of Concrete Revetment along Padada-Mainit River, Downstream MASALAM Bridge Section, Hagonoy, Davao del Sur       | Const. Section   | Yes                                   | Public Bidding              | 11/02/2021                  | 11/03/2021 - 11/09/2021 | 11/11/2021  | 11/23/2021           | 11/23/2021          | 11/24/2021        | 11/25/2021 - 12/23/2021 | 12/29/2021                                         | 02/09/2022         | 02/17/2022          | 02/18/2022           | 199 C.D.                | -                          | GAA FY 2022        | 77,606,265.00 | -    | 77,606,265.00 | 75,278,077.05       | -    | 75,278,077.05 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 11/03/2021                    | 11/03/2021           | 11/03/2021          | 11/03/2021        | 11/03/2021 | -                                                         |                                                    |
| P00630511MN/<br>300219100321000 | 22LD0036 - Construction of Flood Control Structure along Padada-Mainit River (Lapulabao Section), Hagonoy, Davao del Sur                 | Const. Section   | Yes                                   | Public Bidding              | 11/02/2021                  | 11/03/2021 - 11/09/2021 | 11/11/2021  | 11/23/2021           | 11/23/2021          | 11/24/2021        | 11/25/2021 - 12/23/2021 | 12/29/2021                                         | 02/10/2022         | 02/17/2022          | 02/18/2022           | 189 C.D.                | -                          | GAA FY 2022        | 67,550,000.00 | -    | 67,550,000.00 | 65,397,271.10       | -    | 65,397,271.10 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 11/03/2021                    | 11/03/2021           | 11/03/2021          | 11/03/2021        | 11/03/2021 | -                                                         |                                                    |

ANNEX B

Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACS/<br>PAP)          | Procurement<br>Program/Project                                                                                                                                                      | PMO/<br>End-User  | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                            |             |                      |                     |                   |                            |                                                    |                    |                     |                      |                         |                            | Source of<br>Funds | ABC (Php)     |      |               | Contract Cost (Php) |      |               | List of Invited<br>Observers                                                                                                                                           | Date of Receipt of Invitation |                      |                     |                   |            |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|---------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|---------------------------------------|-----------------------------|-----------------------------|----------------------------|-------------|----------------------|---------------------|-------------------|----------------------------|----------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|--------------------|---------------|------|---------------|---------------------|------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|----------------------|---------------------|-------------------|------------|-----------------------------------------------------------|----------------------------------------------------|
|                                 |                                                                                                                                                                                     |                   |                                       |                             | Pre-Proc<br>Con             | Ads/Posting<br>of IB       | Pre-bid Con | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post-Qual                  | Date of BAC<br>Resolution<br>Recommending<br>Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                    | Total         | MOOE | CO            | Total               | MOOE | CO            |                                                                                                                                                                        | Pre-bid<br>Conf               | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual  | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |                                                    |
| P00630523MN/<br>30021910038000  | <u>22LD0037</u> - Construction of<br>Revetment along Padada-<br>Mainit River (Tanwalang<br>Section), Davao del Sur                                                                  | Const.<br>Section | Yes                                   | Public<br>Bidding           | 11/02/2021                  | 11/03/2021 -<br>11/09/2021 | 11/11/2021  | 11/23/2021           | 11/23/2021          | 11/24/2021        | 11/25/2021 -<br>12/23/2021 | 12/29/2021                                         | 02/09/2022         | 02/17/2022          | 02/18/2022           | 189 C.D.                | -                          | GAA FY<br>2022     | 67,550,000.00 | -    | 67,550,000.00 | 65,522,358.68       | -    | 65,522,358.68 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 11/03/2021                    | 11/03/2021           | 11/03/2021          | 11/03/2021        | 11/03/2021 | -                                                         |                                                    |
| P00630073MN/<br>300215100516000 | <u>22LD0038</u> - Construction of<br>Road at Digos City, Davao<br>del Sur                                                                                                           | Const.<br>Section | Yes                                   | Public<br>Bidding           | 11/02/2021                  | 11/05/2021 -<br>11/11/2021 | 11/16/2021  | 12/02/2021           | 12/02/2021          | 12/03/2021        | 12/06/2021 -<br>12/23/2021 | 12/29/2021                                         | 02/10/2022         | 02/17/2022          | 02/18/2022           | 156 C.D.                | -                          | GAA FY<br>2022     | 67,550,000.00 | -    | 67,550,000.00 | 65,480,775.28       | -    | 65,480,775.28 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 11/05/2021                    | 11/05/2021           | 11/05/2021          | 11/05/2021        | 11/05/2021 | -                                                         |                                                    |
| P00630082MN/<br>300215100523000 | <u>22LD0039</u> - Construction of<br>Road, Bansalan, Davao del<br>Sur                                                                                                               | Const.<br>Section | Yes                                   | Public<br>Bidding           | 11/02/2021                  | 11/05/2021 -<br>11/11/2021 | 11/16/2021  | 12/02/2021           | 12/02/2021          | 12/03/2021        | 12/06/2021 -<br>12/23/2021 | 12/29/2021                                         | 02/10/2022         | 02/17/2022          | 02/18/2022           | 156 C.D.                | -                          | GAA FY<br>2022     | 67,550,000.00 | -    | 67,550,000.00 | 65,520,594.04       | -    | 65,520,594.04 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 11/05/2021                    | 11/05/2021           | 11/05/2021          | 11/05/2021        | 11/05/2021 | -                                                         |                                                    |
| P00630086MN/<br>300215100527000 | <u>22LD0040</u> - Construction of<br>Road, Camanchilles-<br>Bonifacio-Sibayan, Matanao,<br>Davao del Sur                                                                            | Const.<br>Section | Yes                                   | Public<br>Bidding           | 11/02/2021                  | 11/05/2021 -<br>11/11/2021 | 11/16/2021  | 12/02/2021           | 12/02/2021          | 12/03/2021        | 12/06/2021 -<br>12/23/2021 | 12/29/2021                                         | 02/10/2022         | 02/17/2022          | 02/18/2022           | 156 C.D.                | -                          | GAA FY<br>2022     | 67,550,000.00 | -    | 67,550,000.00 | 65,503,907.17       | -    | 65,503,907.17 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 11/05/2021                    | 11/05/2021           | 11/05/2021          | 11/05/2021        | 11/05/2021 | -                                                         |                                                    |
| P00630092MN/<br>300215100533000 | <u>22LD0041</u> - Construction of<br>Sto. Nino - San Isidro -<br>Tibongbong Road, Matanao,<br>Davao del Sur                                                                         | Const.<br>Section | Yes                                   | Public<br>Bidding           | 11/02/2021                  | 11/05/2021 -<br>11/11/2021 | 11/16/2021  | 12/02/2021           | 12/02/2021          | 12/03/2021        | 12/06/2021 -<br>12/23/2021 | 12/29/2021                                         | 02/10/2022         | 02/17/2022          | 02/18/2022           | 156 C.D.                | -                          | GAA FY<br>2022     | 67,550,000.00 | -    | 67,550,000.00 | 65,523,912.09       | -    | 65,523,912.09 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 11/05/2021                    | 11/05/2021           | 11/05/2021          | 11/05/2021        | 11/05/2021 | -                                                         |                                                    |
| P00630346MN/<br>300215102294000 | <u>22LD0042</u> - Construction of<br>Local Road (Package B)<br>Barangay Cabasagan to<br>Barangay Bangal Road (Part<br>of Cabasagan - Bangkal<br>Section), Matanao, Davao del<br>Sur | Const.<br>Section | Yes                                   | Public<br>Bidding           | 11/02/2021                  | 11/05/2021 -<br>11/11/2021 | 11/16/2021  | 12/02/2021           | 12/02/2021          | 12/03/2021        | 12/06/2021 -<br>12/23/2021 | 12/29/2021                                         | 02/11/2022         | 02/18/2022          | 02/21/2022           | 138 C.D.                | -                          | GAA FY<br>2022     | 49,000,000.00 | -    | 49,000,000.00 | 47,530,000.00       | -    | 47,530,000.00 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 11/05/2021                    | 11/05/2021           | 11/05/2021          | 11/05/2021        | 11/05/2021 | -                                                         |                                                    |
| P00630521MN/<br>300219100333000 | <u>22LD0043</u> - Construction of<br>Revetment along Magallanes<br>River (Kasyawa Bridge<br>Section), Matanao, Davao del<br>Sur                                                     | Const.<br>Section | Yes                                   | Public<br>Bidding           | 11/02/2021                  | 11/05/2021 -<br>11/11/2021 | 11/16/2021  | 12/02/2021           | 12/02/2021          | 12/03/2021        | 12/06/2021 -<br>12/23/2021 | 12/29/2021                                         | 02/09/2022         | 02/17/2022          | 02/18/2022           | 189 C.D.                | -                          | GAA FY<br>2022     | 67,550,000.00 | -    | 67,550,000.00 | 65,523,477.04       | -    | 65,523,477.04 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 11/05/2021                    | 11/05/2021           | 11/05/2021          | 11/05/2021        | 11/05/2021 | -                                                         |                                                    |
| P00630522MN/<br>300219100336000 | <u>22LD0044</u> - Construction of<br>Revetment along Matanao<br>River (Kasyawa Bridge<br>Section), Matanao, Davao del<br>Sur                                                        | Const.<br>Section | Yes                                   | Public<br>Bidding           | 11/02/2021                  | 11/05/2021 -<br>11/11/2021 | 11/16/2021  | 12/02/2021           | 12/02/2021          | 12/03/2021        | 12/06/2021 -<br>12/23/2021 | 12/29/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 189 C.D.                | -                          | GAA FY<br>2022     | 67,550,000.00 | -    | 67,550,000.00 | 65,523,437.00       | -    | 65,523,437.00 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 11/05/2021                    | 11/05/2021           | 11/05/2021          | 11/05/2021        | 11/05/2021 | -                                                         |                                                    |
| P00631529MN/<br>300226103891000 | <u>22LD0045</u> - Construction of<br>Multi-Purpose Building at<br>Passig Islet, Barangay Bato,<br>Sta. Cruz, Davao del Sur                                                          | Const.<br>Section | Yes                                   | Public<br>Bidding           | 11/02/2021                  | 11/05/2021 -<br>11/11/2021 | 11/16/2021  | 12/02/2021           | 12/02/2021          | 12/03/2021        | 12/06/2021 -<br>12/23/2021 | 12/29/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 120 C.D.                | -                          | GAA FY<br>2022     | 4,950,000.00  | -    | 4,950,000.00  | 4,801,311.14        | -    | 4,801,311.14  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 11/05/2021                    | 11/05/2021           | 11/05/2021          | 11/05/2021        | 11/05/2021 | -                                                         |                                                    |
| P00631531MN/<br>300226103893000 | <u>22LD0046</u> - Construction of<br>Multi-Purpose Building (ABC<br>Hall), Barangay Poblacion,<br>Matanao, Davao del Sur                                                            | Const.<br>Section | Yes                                   | Public<br>Bidding           | 11/02/2021                  | 11/05/2021 -<br>11/11/2021 | 11/16/2021  | 12/02/2021           | 12/02/2021          | 12/03/2021        | 12/06/2021 -<br>12/23/2021 | 12/29/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 120 C.D.                | -                          | GAA FY<br>2022     | 4,950,000.00  | -    | 4,950,000.00  | 4,801,520.47        | -    | 4,801,520.47  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the<br>Congresswoman<br>7. Crimes and Corruption<br>Watch Int'l | 11/05/2021                    | 11/05/2021           | 11/05/2021          | 11/05/2021        | 11/05/2021 | -                                                         |                                                    |

ANNEX B

Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACS/<br>PAP)          | Procurement<br>Program/Project                                                                                                                 | PMO/<br>End-User | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                         |             |                      |                     |                   |                         |                                                    |                    |                     |                      |                         |                            | Source of<br>Funds | ABC (PhP)     |      |               | Contract Cost (PhP) |      |               | List of Invited<br>Observers                                                                                                                                     | Date of Receipt of Invitation |                      |                     |                   |            |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|---------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|------------------|---------------------------------------|-----------------------------|-----------------------------|-------------------------|-------------|----------------------|---------------------|-------------------|-------------------------|----------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|--------------------|---------------|------|---------------|---------------------|------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|----------------------|---------------------|-------------------|------------|-----------------------------------------------------------|----------------------------------------------------|
|                                 |                                                                                                                                                |                  |                                       |                             | Pre-Proc<br>Con             | Ads/Posting<br>of IB    | Pre-bid Con | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post-Qual               | Date of BAC<br>Resolution<br>Recommending<br>Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                    | Total         | MOOE | CO            | Total               | MOOE | CO            |                                                                                                                                                                  | Pre-bid<br>Conf               | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual  | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |                                                    |
| P00630087MN/<br>30021510528000  | 22LD0047 - Construction of Road, Hagonoy, Davao del Sur                                                                                        | Const. Section   | Yes                                   | Public Bidding              | 11/18/2021                  | 11/19/2021 - 11/25/2021 | 12/02/2021  | 12/14/2021           | 12/14/2021          | 12/15/2021        | 12/16/2021 - 12/23/2021 | 12/29/2021                                         | 02/10/2022         | 02/17/2022          | 02/18/2022           | 156 C.D.                | -                          | GAA FY 2022        | 67,550,000.00 | -    | 67,550,000.00 | 65,494,945.85       | -    | 65,494,945.85 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 11/19/2021                    | 11/19/2021           | 11/19/2021          | 11/19/2021        | 11/19/2021 | -                                                         |                                                    |
| P00630091MN/<br>300215100632000 | 22LD0048 - Construction of Road, Sampaguita, New Visayas, Matanao to Sto. Nino, New Clarin, Bansalan, Davao del Sur                            | Const. Section   | Yes                                   | Public Bidding              | 11/18/2021                  | 11/19/2021 - 11/25/2021 | 12/02/2021  | 12/14/2021           | 12/14/2021          | 12/15/2021        | 12/16/2021 - 12/23/2021 | 12/29/2021                                         | 02/10/2022         | 02/17/2022          | 02/18/2022           | 156 C.D.                | -                          | GAA FY 2022        | 67,550,000.00 | -    | 67,550,000.00 | 65,522,832.68       | -    | 65,522,832.68 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 11/19/2021                    | 11/19/2021           | 11/19/2021          | 11/19/2021        | 11/19/2021 | -                                                         |                                                    |
| P00630347MN/<br>300215102295000 | 22LD0049 - Construction of Road along Balutakay River (Balabag Section), City of Digos, Davao del Sur                                          | Const. Section   | Yes                                   | Public Bidding              | 11/18/2021                  | 11/19/2021 - 11/25/2021 | 12/02/2021  | 12/14/2021           | 12/14/2021          | 12/15/2021        | 12/16/2021 - 12/23/2021 | 12/29/2021                                         | 03/10/2022         | 03/18/2022          | 03/21/2022           | 109 C.D.                | -                          | GAA FY 2022        | 29,400,000.00 | -    | 29,400,000.00 | 28,517,998.01       | -    | 28,517,998.01 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 11/19/2021                    | 11/19/2021           | 11/19/2021          | 11/19/2021        | 11/19/2021 | -                                                         |                                                    |
| P00630970MN/<br>300215102036000 | 22LD0050 - Construction of Road, Santolan Street, Barangay Tres de Mayo, Digos City, Davao del Sur                                             | Const. Section   | Yes                                   | Public Bidding              | 11/18/2021                  | 11/19/2021 - 11/25/2021 | 12/02/2021  | 12/14/2021           | 12/14/2021          | 12/15/2021        | 12/16/2021 - 12/23/2021 | 12/29/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 32 C.D.                 | -                          | GAA FY 2022        | 4,950,000.00  | -    | 4,950,000.00  | 4,801,079.44        | -    | 4,801,079.44  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 11/19/2021                    | 11/19/2021           | 11/19/2021          | 11/19/2021        | 11/19/2021 | -                                                         |                                                    |
| P00631532MN/<br>300225103894000 | 22LD0051 - Construction of Multi-Purpose Building, Barangay Poblacion, Hagonoy, Davao del Sur                                                  | Const. Section   | Yes                                   | Public Bidding              | 11/18/2021                  | 11/19/2021 - 11/25/2021 | 12/02/2021  | 12/14/2021           | 12/14/2021          | 12/15/2021        | 12/16/2021 - 12/23/2021 | 12/29/2021                                         | 02/11/2022         | 02/18/2022          | 02/21/2022           | 210 C.D.                | -                          | GAA FY 2022        | 19,800,000.00 | -    | 19,800,000.00 | 19,205,942.09       | -    | 19,205,942.09 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 11/19/2021                    | 11/19/2021           | 11/19/2021          | 11/19/2021        | 11/19/2021 | -                                                         |                                                    |
| P00630057MN/<br>300215100502000 | 22LD0052 - Construction of Brgy. Goma, Digos City - Sitio Bagong Silang Road, Managa, Bansalan, Davao del Sur                                  | Const. Section   | Yes                                   | Public Bidding              | 11/25/2021                  | 12/02/2021 - 12/08/2021 | 12/09/2021  | 12/21/2021           | 12/21/2021          | 12/22/2021        | 12/23/2021 - 12/29/2021 | 12/31/2021                                         | 02/09/2022         | 02/17/2022          | 02/18/2022           | 156 C.D.                | -                          | GAA FY 2022        | 67,550,000.00 | -    | 67,550,000.00 | 65,469,873.20       | -    | 65,469,873.20 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/02/2021                    | 12/02/2021           | 12/02/2021          | 12/02/2021        | 12/02/2021 | -                                                         |                                                    |
| P00631052MN/<br>30022100109000  | 22LD0053 - Construction of Road, leading to Bagobo-Tagabawa Indigenous Community, Old Palkatahan, Barangay Binaton, Digos City, Davao del Sur  | Const. Section   | Yes                                   | Public Bidding              | 11/25/2021                  | 12/02/2021 - 12/08/2021 | 12/09/2021  | 12/21/2021           | 12/21/2021          | 12/22/2021        | 12/23/2021 - 12/29/2021 | 12/31/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 32 C.D.                 | -                          | GAA FY 2022        | 4,950,000.00  | -    | 4,950,000.00  | 4,794,075.00        | -    | 4,794,075.00  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/02/2021                    | 12/02/2021           | 12/02/2021          | 12/02/2021        | 12/02/2021 | -                                                         |                                                    |
| P00631053MN/<br>30022100110000  | 22LD0054 - Construction of Road, leading to Bagobo-Tagabawa Indigenous Community, Sitio Riverside, Barangay Ruparan, Digos City, Davao del Sur | Const. Section   | Yes                                   | Public Bidding              | 11/25/2021                  | 12/02/2021 - 12/08/2021 | 12/09/2021  | 12/21/2021           | 12/21/2021          | 12/22/2021        | 12/23/2021 - 12/29/2021 | 12/31/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 32 C.D.                 | -                          | GAA FY 2022        | 4,950,000.00  | -    | 4,950,000.00  | 4,801,491.55        | -    | 4,801,491.55  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/02/2021                    | 12/02/2021           | 12/02/2021          | 12/02/2021        | 12/02/2021 | -                                                         |                                                    |
| P00631527MN/<br>300225103889000 | 22LD0055 - Construction (Completion) of Multi-Purpose Building, Barangay Upper Limonzo, Padada, Davao del Sur                                  | Const. Section   | Yes                                   | Public Bidding              | 11/25/2021                  | 12/02/2021 - 12/08/2021 | 12/09/2021  | 12/21/2021           | 12/21/2021          | 12/22/2021        | 12/23/2021 - 12/29/2021 | 12/31/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 75 C.D.                 | -                          | GAA FY 2022        | 1,980,000.00  | -    | 1,980,000.00  | 1,918,605.01        | -    | 1,918,605.01  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/02/2021                    | 12/02/2021           | 12/02/2021          | 12/02/2021        | 12/02/2021 | -                                                         |                                                    |
| P00631953MN/<br>30022910020000  | 22LD0056 - Construction of Water Supply System - Level II, Barangay Balnate, Magsaysay, Davao del Sur                                          | Const. Section   | Yes                                   | Public Bidding              | 11/25/2021                  | 12/02/2021 - 12/08/2021 | 12/09/2021  | 12/21/2021           | 12/21/2021          | 12/22/2021        | 12/23/2021 - 12/29/2021 | 12/31/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 90 C.D.                 | -                          | GAA FY 2022        | 4,950,000.00  | -    | 4,950,000.00  | 4,801,620.25        | -    | 4,801,620.25  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/02/2021                    | 12/02/2021           | 12/02/2021          | 12/02/2021        | 12/02/2021 | -                                                         |                                                    |

ANNEX B

Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACS/<br>PAP)          | Procurement<br>Program/Project                                                                                                                                                                                                                                                         | PMO/<br>End-User | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                         |             |                      |                     |                   |                         |                                                    |                    |                     |                      |                         |                            | Source of<br>Funds | ABC (PhP)     |      |               | Contract Cost (PhP) |      |               | List of Invited<br>Observers                                                                                                                                     | Date of Receipt of Invitation |                      |                     |                   |            |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|---------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|---------------------------------------|-----------------------------|-----------------------------|-------------------------|-------------|----------------------|---------------------|-------------------|-------------------------|----------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|--------------------|---------------|------|---------------|---------------------|------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|----------------------|---------------------|-------------------|------------|-----------------------------------------------------------|----------------------------------------------------|
|                                 |                                                                                                                                                                                                                                                                                        |                  |                                       |                             | Pre-Proc<br>Con             | Ads/Posting<br>of IB    | Pre-bid Con | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post-Qual               | Date of BAC<br>Resolution<br>Recommending<br>Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                    | Total         | MOOE | CO            | Total               | MOOE | CO            |                                                                                                                                                                  | Pre-bid<br>Conf               | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual  | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |                                                    |
| P00631954MN/<br>30022910023000  | 22LD0057 - Construction of Water Supply System - Level II, Barangay San Isidro, Malalag, Davao del Sur                                                                                                                                                                                 | Const. Section   | Yes                                   | Public Bidding              | 11/25/2021                  | 12/02/2021 - 12/08/2021 | 12/09/2021  | 12/21/2021           | 12/21/2021          | 12/22/2021        | 12/23/2021 - 12/29/2021 | 12/31/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 90 C.D.                 | -                          | GAA FY 2022        | 4,950,000.00  | -    | 4,950,000.00  | 4,800,849.37        | -    | 4,800,849.37  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/02/2021                    | 12/02/2021           | 12/02/2021          | 12/02/2021        | 12/02/2021 | -                                                         |                                                    |
| P00631533MN/<br>300226103995000 | 22LD0058 - Rehabilitation of Multi-Purpose Building at Bureau of Fire Protection, Barangay Zone III Poblacion, Sta. Cruz, Davao del Sur                                                                                                                                                | Const. Section   | Yes                                   | Public Bidding              | 11/25/2021                  | 12/02/2021 - 12/08/2021 | 12/09/2021  | 12/21/2021           | 12/21/2021          | 12/22/2021        | 12/23/2021 - 12/29/2021 | 12/31/2021                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 120 C.D.                | -                          | GAA FY 2022        | 4,950,000.00  | -    | 4,950,000.00  | 4,801,247.65        | -    | 4,801,247.65  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/02/2021                    | 12/02/2021           | 12/02/2021          | 12/02/2021        | 12/02/2021 | -                                                         |                                                    |
| P00604701MN/<br>310104100447000 | 22LD0059 - Reconstruction to Concrete Pavement - along Davao-Cotabato Rd (Jct. Digos - Cotabato Sect) - K1584+086 - K1584+118, K1587+303 - K1587+792, K1589+140 - K1589+240, K1589+344 - K1589+784, K1589+824 - K1589+856, K1589+876 - 1589+1072, K1591+173 - K1591+300, Davao del Sur | Const. Section   | No                                    | Public Bidding              | 12/07/2021                  | 12/09/2021 - 12/15/2021 | 12/16/2021  | 01/18/2022           | 01/18/2022          | 01/19/2022        | 01/20/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 183 C.D.                | -                          | GAA FY 2022        | 40,180,000.00 | -    | 40,180,000.00 | 38,974,409.82       | -    | 38,974,409.82 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/09/2021                    | 01/10/2022           | 01/10/2022          | 01/10/2022        | 01/10/2022 | -                                                         |                                                    |
| P00602427MN/<br>310201101041000 | 22LD0060 - Road Widening - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1566+740 - K1567+177, Davao del Sur                                                                                                                                                                    | Const. Section   | No                                    | Public Bidding              | 12/07/2021                  | 12/09/2021 - 12/15/2021 | 12/16/2021  | 01/18/2022           | 01/18/2022          | 01/19/2022        | 01/20/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 129 C.D.                | -                          | GAA FY 2022        | 24,500,000.00 | -    | 24,500,000.00 | 23,766,525.35       | -    | 23,766,525.35 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/09/2021                    | 01/10/2022           | 01/10/2022          | 01/10/2022        | 01/10/2022 | -                                                         |                                                    |
| P00630622MN/<br>300215100507000 | 22LD0061 - Construction of Napan Bridge, Brgy. Goma, Digos City, Davao del Sur                                                                                                                                                                                                         | Const. Section   | No                                    | Public Bidding              | 12/07/2021                  | 12/09/2021 - 12/15/2021 | 12/16/2021  | 12/28/2021           | 12/28/2021          | 12/29/2021        | 12/31/2021 - 01/21/2022 | 02/18/2022                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 219 C.D.                | -                          | GAA FY 2022        | 67,550,000.00 | -    | 67,550,000.00 | 65,524,255.70       | -    | 65,524,255.70 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/09/2021                    | 12/09/2021           | 12/09/2021          | 12/09/2021        | 12/09/2021 | -                                                         |                                                    |
| P00630717MN/<br>300220101050000 | 22LD0062 - Construction of Multi-Purpose Building (Modern and Resilient Municipal Building), Padada, Davao del Sur                                                                                                                                                                     | Const. Section   | No                                    | Public Bidding              | 12/07/2021                  | 12/09/2021 - 12/15/2021 | 12/16/2021  | 12/28/2021           | 12/28/2021          | 12/29/2021        | 12/31/2021 - 01/21/2022 | 02/11/2022                                         | 02/11/2022         | 02/18/2022          | 02/21/2022           | 270 C.D.                | -                          | GAA FY 2022        | 39,200,000.00 | -    | 39,200,000.00 | 38,016,706.60       | -    | 38,016,706.60 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/09/2021                    | 12/09/2021           | 12/09/2021          | 12/09/2021        | 12/09/2021 | -                                                         |                                                    |
| P00631534MN/<br>300225103901000 | 22LD0064 - Rehabilitation of Multi-Purpose Building, Barangay Matti, Digos City, Davao del Sur                                                                                                                                                                                         | Const. Section   | No                                    | Public Bidding              | 12/07/2021                  | 12/09/2021 - 12/15/2021 | 12/16/2021  | 12/28/2021           | 12/28/2021          | 12/29/2021        | 12/31/2021 - 01/21/2022 | 02/11/2022                                         | 02/11/2022         | 02/18/2022          | 02/21/2022           | 210 C.D.                | -                          | GAA FY 2022        | 19,800,000.00 | -    | 19,800,000.00 | 19,205,271.12       | -    | 19,205,271.12 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/09/2021                    | 12/09/2021           | 12/09/2021          | 12/09/2021        | 12/09/2021 | -                                                         |                                                    |
| P00630058MN/<br>300215100503000 | 22LD0065 - Construction of Bridge, Brgy. Poblacion, Magsaysay, Davao del Sur                                                                                                                                                                                                           | Const. Section   | No                                    | Public Bidding              | 12/16/2021                  | 12/20/2021 - 12/26/2021 | 12/28/2021  | 01/11/2022           | 01/11/2022          | 01/12/2022        | 01/13/2022 - 02/17/2022 | 02/18/2022                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 219 C.D.                | -                          | GAA FY 2022        | 67,550,000.00 | -    | 67,550,000.00 | 65,523,313.81       | -    | 65,523,313.81 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/20/2021                    | 12/20/2021           | 12/20/2021          | 12/20/2021        | 12/20/2021 | -                                                         |                                                    |
| P00630060MN/<br>300215100505000 | 22LD0066 - Construction of Kasayawa Bridge, Matanao, Davao del Sur                                                                                                                                                                                                                     | Const. Section   | No                                    | Public Bidding              | 12/16/2021                  | 12/20/2021 - 12/26/2021 | 12/28/2021  | 01/11/2022           | 01/11/2022          | 01/12/2022        | 01/13/2022 - 02/17/2022 | 02/18/2022                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 219 C.D.                | -                          | GAA FY 2022        | 67,550,000.00 | -    | 67,550,000.00 | 65,523,493.68       | -    | 65,523,493.68 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/20/2021                    | 12/20/2021           | 12/20/2021          | 12/20/2021        | 12/20/2021 | -                                                         |                                                    |

ANNEX B

Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACS/<br>PAP)            | Procurement<br>Program/Project                                                                                                            | PMO/<br>End-User | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                         |             |                      |                     |                   |                         |                                                    |                    |                     |                      |                         |                            | Source of<br>Funds | ABC (Php)     |      |               | Contract Cost (Php) |      |               | List of Invited<br>Observers                                                                                                                                     | Date of Receipt of Invitation |                      |                     |                   |            |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|-----------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------|------------------|---------------------------------------|-----------------------------|-----------------------------|-------------------------|-------------|----------------------|---------------------|-------------------|-------------------------|----------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|--------------------|---------------|------|---------------|---------------------|------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|----------------------|---------------------|-------------------|------------|-----------------------------------------------------------|----------------------------------------------------|
|                                   |                                                                                                                                           |                  |                                       |                             | Pre-Proc<br>Con             | Ads/Posting<br>of IB    | Pre-bid Con | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post-Qual               | Date of BAC<br>Resolution<br>Recommending<br>Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                    | Total         | MOOE | CO            | Total               | MOOE | CO            |                                                                                                                                                                  | Pre-bid<br>Conf               | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual  | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |                                                    |
| P00634954/MN/<br>300215100506000  | 22LD0067 - Construction of Magallanes Bridge, Matanao, Davao del Sur                                                                      | Const. Section   | No                                    | Public Bidding              | 12/16/2021                  | 12/20/2021 - 12/26/2021 | 12/28/2021  | 01/25/2022           | 01/25/2022          | 01/26/2022        | 01/27/2022 - 02/17/2022 | 02/18/2022                                         | 02/18/2022         | 02/28/2022          | 03/01/2022           | 219 C.D.                | -                          | GAA FY 2022        | 67,550,000.00 | -    | 67,550,000.00 | 65,522,624.78       | -    | 65,522,624.78 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/20/2021                    | 01/18/2022           | 01/18/2022          | 01/18/2022        | 01/18/2022 | -                                                         |                                                    |
| P00634954/MN/<br>300215100512000  | 22LD0068 - Construction of Purok 6 Osmena - Parami Road with PSCG Bridge, Sulop, Davao del Sur                                            | Const. Section   | No                                    | Public Bidding              | 12/23/2021                  | 12/27/2021- 01/02/2022  | 01/04/2022  | 02/10/2022           | 02/10/2022          | 02/11/2022        | 02/14/2022 - 03/23/2022 | 03/23/2022                                         | 03/24/2022         | 03/24/2022          | 03/24/2022           | 277 C.D.                | -                          | GAA FY 2022        | 96,500,000.00 | -    | 96,500,000.00 | 93,605,933.00       | -    | 93,605,933.00 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/27/2021                    | 12/27/2021           | 12/27/2021          | 12/27/2021        | 12/27/2021 | -                                                         |                                                    |
| P00635347/MN/<br>300214100291000  | 22LD0070 - Construction of Pedestrian Overpass along Davao-Cotabato Road, Brgy. Cogon, Digos City, Davao del Sur                          | Const. Section   | No                                    | Public Bidding              | 01/25/2022                  | 01/27/2022 - 02/02/2022 | 02/03/2022  | 03/03/2022           | 03/03/2022          | 03/04/2022        | 03/07/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 195 C.D.                | -                          | GAA FY 2022        | 24,500,000.00 | -    | 24,500,000.00 | 23,672,996.37       | -    | 23,672,996.37 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 01/27/2022                    | 02/21/2022           | 02/21/2022          | 02/21/2022        | 02/21/2022 | -                                                         |                                                    |
| P00635350/MN/<br>300214100294000  | 22LD0071 - Construction of Pedestrian Overpass along Davao-Cotabato Road, Brgy. Tuban, Sta. Cruz, Davao del Sur                           | Const. Section   | No                                    | Public Bidding              | 01/25/2022                  | 01/27/2022 - 02/02/2022 | 02/03/2022  | 03/03/2022           | 03/03/2022          | 03/04/2022        | 03/07/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 195 C.D.                | -                          | GAA FY 2022        | 24,500,000.00 | -    | 24,500,000.00 | 23,763,259.41       | -    | 23,763,259.41 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 01/27/2022                    | 02/21/2022           | 02/21/2022          | 02/21/2022        | 02/21/2022 | -                                                         |                                                    |
| P00635351/MN/<br>300214100295000  | 22LD0072 - Construction of Pedestrian Overpass along Davao-Cotabato Road, Coronon Sta. Cruz, Davao del Sur                                | Const. Section   | No                                    | Public Bidding              | 01/25/2022                  | 01/27/2022 - 02/02/2022 | 02/03/2022  | 03/03/2022           | 03/03/2022          | 03/04/2022        | 03/07/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 195 C.D.                | -                          | GAA FY 2022        | 24,500,000.00 | -    | 24,500,000.00 | 23,763,971.12       | -    | 23,763,971.12 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 01/27/2022                    | 02/21/2022           | 02/21/2022          | 02/21/2022        | 02/21/2022 | -                                                         |                                                    |
| P00634282/MN/<br>3002261029897000 | 22LD0073 - Construction of Multi-Purpose Building (Women Center), Matanao, Davao del Sur                                                  | Const. Section   | No                                    | Public Bidding              | 01/25/2022                  | 01/27/2022 - 02/02/2022 | 02/03/2022  | 02/15/2022           | 02/15/2022          | 02/16/2022        | 02/17/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 120 C.D.                | -                          | GAA FY 2022        | 24,500,000.00 | -    | 24,500,000.00 | 4,800,463.61        | -    | 4,800,463.61  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 01/27/2022                    | 01/27/2022           | 01/27/2022          | 01/27/2022        | 01/27/2022 | -                                                         |                                                    |
| P006333810/MN/<br>300215100544000 | 22LD0074 - Construction of Road from Boundary Barangay Eman to Barangay Alegre, Bansalan, Davao del Sur                                   | Const. Section   | No                                    | Public Bidding              | 02/03/2022                  | 02/07/2022 - 02/13/2022 | 02/15/2022  | 03/29/2022           | 03/29/2022          | 03/30/2022        | 03/31/2022 - 05/22/2022 | 05/23/2022                                         | 05/23/2022         | 05/31/2022          | 06/01/2022           | 264 C.D.                | -                          | GAA FY 2022        | 86,850,000.00 | -    | 86,850,000.00 | 84,244,499.16       | -    | 84,244,499.16 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/07/2022                    | 03/10/2022           | 03/10/2022          | 03/10/2022        | 03/10/2022 | -                                                         |                                                    |
| P00632301/MN/<br>300216100016000  | 22LD0075 - Construction of Road from Barangay Kapoc to Barangay Cabaagan (leading to B'laan Indigenous Community), Matanao, Davao del Sur | Const. Section   | No                                    | Public Bidding              | 02/03/2022                  | 02/07/2022 - 02/13/2022 | 02/15/2022  | 03/08/2022           | 03/08/2022          | 03/09/2022        | 03/10/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 118 C.D.                | -                          | GAA FY 2022        | 29,400,000.00 | -    | 29,400,000.00 | 28,484,499.00       | -    | 28,484,499.00 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/07/2022                    | 02/28/2022           | 02/28/2022          | 02/28/2022        | 02/28/2022 | -                                                         |                                                    |
| P00634057/MN/<br>300221102037000  | 22LD0076 - Rehabilitation of Road Network, Sitio Balukata, Brgy. Managa to Sitio Gagpang, Brgy. Alegre, Bansalan, Davao del Sur           | Const. Section   | No                                    | Public Bidding              | 02/03/2022                  | 02/07/2022 - 02/13/2022 | 02/15/2022  | 03/08/2022           | 03/08/2022          | 03/09/2022        | 03/10/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 109 C.D.                | -                          | GAA FY 2022        | 14,850,000.00 | -    | 14,850,000.00 | 14,403,658.55       | -    | 14,403,658.55 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/07/2022                    | 02/28/2022           | 02/28/2022          | 02/28/2022        | 02/28/2022 | -                                                         |                                                    |

ANNEX B

Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACS/<br>PAP)          | Procurement<br>Program/Project                                                                                                                                                     | PMO/<br>End-User | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                         |             |                      |                     |                   |                         |                                                    |                    |                     |                      |                         |                            | Source of<br>Funds | ABC (PhP)     |      |               | Contract Cost (PhP) |      |               | List of Invited<br>Observers                                                                                                                                     | Date of Receipt of Invitation |                      |                     |                   |            |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|---------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|---------------------------------------|-----------------------------|-----------------------------|-------------------------|-------------|----------------------|---------------------|-------------------|-------------------------|----------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|--------------------|---------------|------|---------------|---------------------|------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|----------------------|---------------------|-------------------|------------|-----------------------------------------------------------|----------------------------------------------------|
|                                 |                                                                                                                                                                                    |                  |                                       |                             | Pre-Proc<br>Con             | Ads/Posting<br>of IB    | Pre-bid Con | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post-Qual               | Date of BAC<br>Resolution<br>Recommending<br>Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                    | Total         | MOOE | CO            | Total               | MOOE | CO            |                                                                                                                                                                  | Pre-bid<br>Conf               | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual  | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |                                                    |
| P00635348MN/<br>300214100292000 | 22LD0077 - Construction of Pedestrian Overpass along Davao-Cotabato Road, Brgy. Sinawilan, Digos City, Davao del Sur                                                               | Const. Section   | No                                    | Public Bidding              | 02/03/2022                  | 02/07/2022 - 02/13/2022 | 02/15/2022  | 03/10/2022           | 03/10/2022          | 03/11/2022        | 03/14/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 195 C.D.                | -                          | GAA FY 2022        | 24,500,000.00 | -    | 24,500,000.00 | 23,760,599.73       | -    | 23,760,599.73 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/07/2022                    | 02/22/2022           | 02/22/2022          | 02/22/2022        | 02/22/2022 | -                                                         |                                                    |
| P00635349MN/<br>300214100293000 | 22LD0078 - Construction of Pedestrian Overpass along Davao-Cotabato Road, Brgy. Tagabuli, Sta. Cruz, Davao del Sur                                                                 | Const. Section   | No                                    | Public Bidding              | 02/03/2022                  | 02/07/2022 - 02/13/2022 | 02/15/2022  | 03/10/2022           | 03/10/2022          | 03/11/2022        | 03/14/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 195 C.D.                | -                          | GAA FY 2022        | 24,500,000.00 | -    | 24,500,000.00 | 23,756,076.19       | -    | 23,756,076.19 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/07/2022                    | 02/22/2022           | 02/22/2022          | 02/22/2022        | 02/22/2022 | -                                                         |                                                    |
| P00633808MN/<br>300215100542000 | 22LD0079 - Construction of Road from Junction National Highway, Barangay Guihing to Barangay Lapulabao to Barangay Malabang, Hagonoy to Barangay Cabasagan, Matanao, Davao del Sur | Const. Section   | No                                    | Public Bidding              | 02/08/2022                  | 02/10/2022 - 02/16/2022 | 02/17/2022  | 03/08/2022           | 03/08/2022          | 03/09/2022        | 03/10/2022 - 03/23/2022 | 03/23/2022                                         | 03/24/2022         | 03/24/2022          | 03/24/2022           | 173 C.D.                | -                          | GAA FY 2022        | 86,850,000.00 | -    | 86,850,000.00 | 84,244,498.61       | -    | 84,244,498.61 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/10/2022                    | 02/21/2022           | 02/21/2022          | 02/21/2022        | 02/21/2022 | -                                                         |                                                    |
| P00633811MN/<br>300215100545000 | 22LD0080 - Construction of Road from Junction National Highway Barangay Tuban to Barangay Sinoron, Sta. Cruz, Davao del Sur                                                        | Const. Section   | No                                    | Public Bidding              | 02/08/2022                  | 02/10/2022 - 02/16/2022 | 02/17/2022  | 03/15/2022           | 03/15/2022          | 03/16/2022        | 03/17/2022 - 03/23/2022 | 03/23/2022                                         | 03/24/2022         | 03/24/2022          | 03/24/2022           | 264 C.D.                | -                          | GAA FY 2022        | 86,850,000.00 | -    | 86,850,000.00 | 84,244,497.64       | -    | 84,244,497.64 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/10/2022                    | 03/01/2022           | 03/01/2022          | 03/01/2022        | 03/01/2022 | -                                                         |                                                    |
| P00633868MN/<br>300221010510000 | 22LD0081 - Construction of Multi-Purpose Building in Brgy. Poblacion, Sta. Cruz, Davao del Sur                                                                                     | Const. Section   | No                                    | Public Bidding              | 02/08/2022                  | 02/10/2022 - 02/16/2022 | 02/17/2022  | 03/01/2022           | 03/01/2022          | 03/02/2022        | 03/03/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 135 C.D.                | -                          | GAA FY 2022        | 5,880,000.00  | -    | 5,880,000.00  | 5,703,582.37        | -    | 5,703,582.37  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/10/2022                    | 02/10/2022           | 02/10/2022          | 02/10/2022        | 02/10/2022 | -                                                         |                                                    |
| P00634281MN/<br>300226103896000 | 22LD0082 - Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Sulop, Davao del Sur                                                                              | Const. Section   | No                                    | Public Bidding              | 02/08/2022                  | 02/10/2022 - 02/16/2022 | 02/17/2022  | 03/01/2022           | 03/01/2022          | 03/02/2022        | 03/03/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 100 C.D.                | -                          | GAA FY 2022        | 3,960,000.00  | -    | 3,960,000.00  | 3,840,737.12        | -    | 3,840,737.12  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/10/2022                    | 02/10/2022           | 02/10/2022          | 02/10/2022        | 02/10/2022 | -                                                         |                                                    |
| P00634283MN/<br>300226103898000 | 22LD0083 - Construction of Multi-Purpose Building, Brgy. Astoraga, Municipality of Sta. Cruz, Davao del Sur                                                                        | Const. Section   | No                                    | Public Bidding              | 02/08/2022                  | 02/10/2022 - 02/16/2022 | 02/17/2022  | 03/01/2022           | 03/01/2022          | 03/02/2022        | 03/03/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 120 C.D.                | -                          | GAA FY 2022        | 4,950,000.00  | -    | 4,950,000.00  | 4,788,211.26        | -    | 4,788,211.26  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/10/2022                    | 02/10/2022           | 02/10/2022          | 02/10/2022        | 02/10/2022 | -                                                         |                                                    |
| P00634284MN/<br>300226103899000 | 22LD0084 - Construction of Multi-Purpose Building, Brgy. Dulangan, Digos City, Davao del Sur                                                                                       | Const. Section   | No                                    | Public Bidding              | 02/08/2022                  | 02/10/2022 - 02/16/2022 | 02/17/2022  | 03/01/2022           | 03/01/2022          | 03/02/2022        | 03/03/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 120 C.D.                | -                          | GAA FY 2022        | 4,950,000.00  | -    | 4,950,000.00  | 4,798,543.87        | -    | 4,798,543.87  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/10/2022                    | 02/10/2022           | 02/10/2022          | 02/10/2022        | 02/10/2022 | -                                                         |                                                    |
| P00634285MN/<br>300226103900000 | 22LD0085 - Rehabilitation of Multi-Purpose Building (Brgy. Gymnasium), Brgy. San Jose, Digos City, Davao del Sur                                                                   | Const. Section   | No                                    | Public Bidding              | 02/08/2022                  | 02/10/2022 - 02/16/2022 | 02/17/2022  | 03/01/2022           | 03/01/2022          | 03/02/2022        | 03/03/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 120 C.D.                | -                          | GAA FY 2022        | 4,950,000.00  | -    | 4,950,000.00  | 4,601,774.58        | -    | 4,601,774.58  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/10/2022                    | 02/10/2022           | 02/10/2022          | 02/10/2022        | 02/10/2022 | -                                                         |                                                    |



ANNEX B

Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code<br>(UACS/<br>PAP)        | Procurement<br>Program/Project                                                                                                                                            | PMO/<br>End-User | Is this<br>Early<br>Procure-<br>ment? | Mode of<br>Procure-<br>ment | Actual Procurement Activity |                         |             |                      |                     |                   |                         |                                                    |                    |                     |                      |                         |                            | Source of<br>Funds | ABC (PhP)     |      |               | Contract Cost (PhP) |      |               | List of Invited<br>Observers                                                                                                                                                                | Date of Receipt of Invitation |                      |                     |                   |            |                                                           | Remarks<br>(Explaining<br>changes from<br>the APP) |
|-------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|---------------------------------------|-----------------------------|-----------------------------|-------------------------|-------------|----------------------|---------------------|-------------------|-------------------------|----------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|----------------------------|--------------------|---------------|------|---------------|---------------------|------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|----------------------|---------------------|-------------------|------------|-----------------------------------------------------------|----------------------------------------------------|
|                               |                                                                                                                                                                           |                  |                                       |                             | Pre-Proc<br>Con             | Ads/Posting<br>of IB    | Pre-bid Con | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post-Qual               | Date of BAC<br>Resolution<br>Recommending<br>Award | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                    | Total         | MOOE | CO            | Total               | MOOE | CO            |                                                                                                                                                                                             | Pre-bid<br>Conf               | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post-Qual  | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |                                                    |
| P006344488MN/ 300203102077000 | 22LD0086 - Construction of Road from Sitio Pluto, Barangay Managa to Sitio Gagpang, Barangay Alegre, Bansalan leading to Waterfalls and Lao Organic Farm, Davao del Sur   | Const. Section   | No                                    | Public Bidding              | 02/10/2022                  | 02/14/2022 - 02/20/2022 | 02/22/2022  | 03/08/2022           | 03/08/2022          | 03/09/2022        | 03/10/2022 - 03/23/2022 | 03/23/2022                                         | 03/24/2022         | 03/24/2022          | 03/24/2022           | 264 C.D.                | -                          | GAA FY 2022        | 86,850,000.00 | -    | 86,850,000.00 | 84,244,497.64       | -    | 84,244,497.64 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l<br>8. Citizens Crime Watch | 02/14/2022                    | 02/14/2022           | 02/14/2022          | 02/14/2022        | 02/14/2022 | -                                                         |                                                    |
| P00632291LMN/ 300215102296000 | 22LD0087 - Construction of Road, Barangay Kapoc to Barangay Cabasagan, Matanao, Davao del Sur                                                                             | Const. Section   | No                                    | Public Bidding              | 02/10/2022                  | 02/14/2022 - 02/20/2022 | 02/22/2022  | 03/08/2022           | 03/08/2022          | 03/09/2022        | 03/10/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 150 C.D.                | -                          | GAA FY 2022        | 49,000,000.00 | -    | 49,000,000.00 | 47,530,347.62       | -    | 47,530,347.62 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l<br>8. Citizens Crime Watch | 02/14/2022                    | 02/14/2022           | 02/14/2022          | 02/14/2022        | 02/14/2022 | -                                                         |                                                    |
| P00633809MN/ 300215100545000  | 22LD0088 - Construction of Road from Junction National Highway to Barangay Kiblagon leading to Sulop Peak, Sulop, Davao del Sur                                           | Const. Section   | No                                    | Public Bidding              | 02/10/2022                  | 02/14/2022 - 02/20/2022 | 02/22/2022  | 03/10/2022           | 03/10/2022          | 03/11/2022        | 03/14/2022 - 03/23/2022 | 03/23/2022                                         | 03/24/2022         | 03/24/2022          | 03/24/2022           | 264 C.D.                | -                          | GAA FY 2022        | 86,850,000.00 | -    | 86,850,000.00 | 84,244,498.78       | -    | 84,244,498.78 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l<br>8. Citizens Crime Watch | 02/14/2022                    | 03/01/2022           | 03/01/2022          | 03/01/2022        | 03/01/2022 | -                                                         |                                                    |
| P00634420MN/ 300229100221000  | 22LD0089 - Construction (Completion) of Level II Potable Water Sytem at Balnate Relocation Site, Brgy. Balnate, Magsaysay, Davao del Sur                                  | Const. Section   | No                                    | Public Bidding              | 02/10/2022                  | 02/14/2022 - 02/20/2022 | 02/22/2022  | 03/08/2022           | 03/08/2022          | 03/09/2022        | 03/10/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 60 C.D.                 | -                          | GAA FY 2022        | 2,475,000.00  | -    | 2,475,000.00  | 2,400,267.76        | -    | 2,400,267.76  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l<br>8. Citizens Crime Watch | 02/14/2022                    | 02/14/2022           | 02/14/2022          | 02/14/2022        | 02/14/2022 | -                                                         |                                                    |
| P00634421LMN/ 300229100222000 | 22LD0090 - Construction (Completion) of Level II Potable Water Sytem at Kapayaan Village, Brgy. Upper Bala, Magsaysay, Davao del Sur                                      | Const. Section   | No                                    | Public Bidding              | 02/10/2022                  | 02/14/2022 - 02/20/2022 | 02/22/2022  | 03/08/2022           | 03/08/2022          | 03/09/2022        | 03/10/2022 - 03/21/2022 | 03/22/2022                                         | 03/22/2022         | 03/23/2022          | 03/24/2022           | 60 C.D.                 | -                          | GAA FY 2022        | 2,475,000.00  | -    | 2,475,000.00  | 2,400,403.17        | -    | 2,400,403.17  | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l<br>8. Citizens Crime Watch | 02/14/2022                    | 02/14/2022           | 02/14/2022          | 02/14/2022        | 02/14/2022 | -                                                         |                                                    |
| P00633891LMN/ 300217100093000 | 22LD0091 - Construction of Bato-Matutungan-Binaton Road, Sta. Cruz, Davao del Sur                                                                                         | Const. Section   | No                                    | Public Bidding              | 02/15/2022                  | 02/17/2022 - 02/23/2022 | 02/24/2022  | 04/21/2022           | 04/21/2022          | 04/22/2022        | 04/25/2022 - 05/22/2022 | 03/23/2022                                         | 03/23/2022         | 03/31/2022          | 06/01/2022           | 173 C.D.                | -                          | GAA FY 2022        | 86,850,000.00 | -    | 86,850,000.00 | 84,248,105.28       | -    | 84,248,105.28 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l<br>8. Citizens Crime Watch | 02/17/2022                    | 04/05/2022           | 04/05/2022          | 04/05/2022        | 04/05/2022 | -                                                         |                                                    |
| P00631558MN/ 3002285103892000 | 22LD0092 - Construction of Multi-Purpose Building Phase 1, Barangay Poblacion, Matanao, Davao del Sur                                                                     | Const. Section   | No                                    | Public Bidding              | 02/23/2022                  | 02/24/2022 - 03/02/2022 | 03/03/2022  | 03/15/2022           | 03/15/2022          | 03/15/2022        | 03/16/2022 - 03/17/2022 | 03/18/2022                                         | 03/18/2022         | 03/23/2022          | 03/24/2022           | 210 C.D.                | -                          | GAA FY 2022        | 19,800,000.00 | -    | 19,800,000.00 | 19,206,000.00       | -    | 19,206,000.00 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l<br>8. Citizens Crime Watch | 02/24/2022                    | 02/24/2022           | 02/24/2022          | 02/24/2022        | 02/24/2022 | -                                                         |                                                    |
| P00630438MN/ 300217100077000  | 22LD0093 - Construction of Concrete Road - Jct. Sulop (Along Digos - Makar Road) Waterfall - Labon - Osmeña - Banate (Along Digos - Makar Road), Package 3, Davao del Sur | Const. Section   | No                                    | Public Bidding              | 04/12/2022                  | 04/13/2022 - 04/19/2022 | 04/21/2022  | 05/05/2022           | 05/05/2022          | 05/06/2022        | 05/09/2022 - 05/31/2022 | 06/01/2022                                         | 06/01/2022         | 06/10/2022          | 06/10/2022           | 181 C.D.                | -                          | GAA FY 2022        | 96,500,000.00 | -    | 96,500,000.00 | 93,336,593.17       | -    | 93,336,593.17 | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l<br>8. Citizens Crime Watch | 04/13/2022                    | 04/13/2022           | 04/13/2022          | 04/13/2022        | 04/13/2022 | -                                                         |                                                    |

# ANNEX B

## Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code (UACS/ PAP)                                             | Procurement Program/Project                                                                      | PMO/ End-User  | Is this Early Procurement? | Mode of Procurement | Actual Procurement Activity |                         |             |                   |                  |                |                         |                                           |                 |                  |                   |                      |                         | Source of Funds  | ABC (PhP)     |      |                  | Contract Cost (PhP) |      |               | List of Invited Observers                                                                                                                                                                  | Date of Receipt of Invitation |                   |                  |                |            |                                                  | Remarks (Explaining changes from the APP) |
|--------------------------------------------------------------|--------------------------------------------------------------------------------------------------|----------------|----------------------------|---------------------|-----------------------------|-------------------------|-------------|-------------------|------------------|----------------|-------------------------|-------------------------------------------|-----------------|------------------|-------------------|----------------------|-------------------------|------------------|---------------|------|------------------|---------------------|------|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-------------------|------------------|----------------|------------|--------------------------------------------------|-------------------------------------------|
|                                                              |                                                                                                  |                |                            |                     | Pre-Proc Con                | Ads/Posting of B        | Pre-bid Con | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post-Qual               | Date of BAC Resolution/Recommending Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance |                  | Total         | MOOE | CO               | Total               | MOOE | CO            |                                                                                                                                                                                            | Pre-bid Conf                  | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post-Qual  | Delivery/ Completion/ Acceptance (If applicable) |                                           |
| 3003116261297000                                             | 22LD0094 - Concreting of Brgy. Kapitagan FMR Phase II Brgy. Kapitagan, Digos City, Davao del Sur | Const. Section | No                         | Public Bidding      | 04/26/2022                  | 04/27/2022 - 05/23/2022 | 05/05/2022  | 05/19/2022        | 05/19/2022       | 05/19/2022     | 05/20/2022 - 05/22/2022 | 05/23/2022                                | 05/23/2022      | 03/31/2022       | 06/01/2022        | 96 C.D.              | -                       | GAA FY 2022      | 11,940,000.00 | -    | 11,940,000.00    | 11,581,750.62       | -    | 11,581,750.62 | 1. COA<br>2. Prov' PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l<br>8. Citizens Crime Watch | 04/27/2022                    | 04/27/2022        | 04/27/2022       | 04/27/2022     | 04/27/2022 | -                                                |                                           |
| Total Allotted Budget of Procurement Activities              |                                                                                                  |                |                            |                     |                             |                         |             |                   |                  |                |                         |                                           |                 |                  |                   |                      |                         | 2,981,963,605.00 |               |      |                  |                     |      |               |                                                                                                                                                                                            |                               |                   |                  |                |            |                                                  |                                           |
| Total Contract Price of Procurement Activities Conducted     |                                                                                                  |                |                            |                     |                             |                         |             |                   |                  |                |                         |                                           |                 |                  |                   |                      |                         |                  |               |      | 2,872,492,367.30 |                     |      |               |                                                                                                                                                                                            |                               |                   |                  |                |            |                                                  |                                           |
| Total Savings (Total Allotted Budget - Total Contract Price) |                                                                                                  |                |                            |                     |                             |                         |             |                   |                  |                |                         |                                           |                 |                  |                   |                      |                         |                  |               |      | 109,471,237.70   |                     |      |               |                                                                                                                                                                                            |                               |                   |                  |                |            |                                                  |                                           |

### ONGOING PROCUREMENT ACTIVITIES (FY 2022 CIVIL WORKS/INFRASTRUCTURE)

|                                                 |                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                |    |                |            |                         |                    |                    |                    |                    |                                 |                    |                    |                    |                    |          |   |              |              |   |              |   |   |   |                                                                                                                                                                                             |            |            |            |            |            |   |  |
|-------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|----|----------------|------------|-------------------------|--------------------|--------------------|--------------------|--------------------|---------------------------------|--------------------|--------------------|--------------------|--------------------|----------|---|--------------|--------------|---|--------------|---|---|---|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|------------|------------|------------|------------|---|--|
| 30031160615000                                  | 22LD0095 - Construction of Health and Wellness Building with Lactating Room                                                                                                                                                                                                                                                                                                                                                                                             | Const. Section | No | Public Bidding | 06/16/2022 | 06/20/2022 - 06/26/2022 | PLANNED 07/04/2022 | PLANNED 07/19/2022 | PLANNED 07/19/2022 | PLANNED 07/26/2022 | PLANNED 07/27/2022 - 07/29/2022 | PLANNED 07/25/2022 | PLANNED 07/25/2022 | PLANNED 08/02/2022 | PLANNED 08/02/2022 | 100 C.D. | - | GAA FY 2022  | 3,860,000.00 | - | 3,860,000.00 | - | - | - | 1. COA<br>2. Prov'1 PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l<br>8. Citizens Crime Watch | 06/20/2022 | 06/20/2022 | 06/20/2022 | 06/20/2022 | 06/20/2022 | - |  |
| 200605106019000                                 | 22LD0096 - Cluster I - Repair/Maintenance of the following: 1.) DPWH Building Building 9 - Employees Quarters (Formerly Administrative Office Building) Davao del Sur District Engineering Office DPWH Compound 1 Lapu-Lapu St. Digos City, Davao del Sur. 2.) DICT Building Telecommunication Region XI Main Building Digos Prov'1 Office, Brgy. Zone I Digos City, Davao del Sur. 3.) DILG Building PNP Admin. Building, Brgy. San Agustin, Digos City, Davao del Sur | Maint. Section | No | Public Bidding | -          | 06/29/2022 - 07/05/2022 | PLANNED 07/11/2022 | PLANNED 07/19/2022 | PLANNED 07/19/2022 | PLANNED 07/26/2022 | PLANNED 07/27/2022 - 07/29/2022 | PLANNED 07/25/2022 | PLANNED 07/25/2022 | PLANNED 08/02/2022 | PLANNED 08/02/2022 | 96 C.D.  | - | GAA FY 2022  | 2,600,000.00 | - | 2,600,000.00 | - | - | - | 1. COA<br>2. Prov'1 PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l<br>8. Citizens Crime Watch | 06/29/2022 | 06/29/2022 | 06/29/2022 | 06/29/2022 | 06/29/2022 | - |  |
| Total Allotted Budget of Procurement Activities |                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                |    |                |            |                         |                    |                    |                    |                    |                                 |                    |                    |                    |                    |          |   | 6,460,000.00 |              |   |              |   |   |   |                                                                                                                                                                                             |            |            |            |            |            |   |  |

### CANCELLED PROCUREMENT ACTIVITIES (FY 2022 CIVIL WORKS/INFRASTRUCTURE)

|   |                                                                                                                                                             |                |    |                |            |                         |            |            |            |            |                         |   |   |   |   |          |   |             |               |   |               |   |   |                                                                                                                                                                  |            |            |            |            |            |   |                                                                                                                             |
|---|-------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|----|----------------|------------|-------------------------|------------|------------|------------|------------|-------------------------|---|---|---|---|----------|---|-------------|---------------|---|---------------|---|---|------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|------------|------------|------------|------------|---|-----------------------------------------------------------------------------------------------------------------------------|
| - | 22LD0093 - Completion of Multi Purpose Building (Municipal Hall) Barangay Poblacion Matanao, Davao del Sur                                                  | Const. Section | No | Public Bidding | 12/07/2021 | 12/09/2021 - 12/15/2021 | 12/16/2021 | 12/28/2021 | 12/28/2021 | 12/29/2021 | 12/31/2021 - 01/21/2022 | - | - | - | - | 210 C.D. | - | NEP FY 2022 | 19,800,000.00 | - | 19,800,000.00 | - | - | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/09/2021 | 12/09/2021 | 12/09/2021 | 12/09/2021 | 12/09/2021 | - | Cancelled Contract ID as per BAC Resolution No. 046, Series of 2022 and re-advertised as new Contract ID No. 22LD0092       |
| - | 22LD0099 - Construction of Concrete Road - Act. Sulap (Along Digos - Makar Road) Osmena - Baraka - Rizal - Banate (Along Digos - Makar Road), Davao del Sur | Const. Section | No | Public Bidding | 12/23/2021 | 12/27/2021 - 01/02/2022 | 01/04/2022 | -          | -          | -          | -                       | - | - | - | - | 277 C.D. | - | NEP FY 2022 | 96,500,000.00 | - | 96,500,000.00 | - | - | 1. COA<br>2. Prov'l PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 12/27/2021 | 12/27/2021 | 12/27/2021 | 12/27/2021 | 12/27/2021 | - | Cancelled Contract ID due to the change in the alignment base on FY 2022 GAA, as per BAC Resolution No. 020, Series of 2022 |

Prepared by:

**DOMINICO C. CARAHUG**  
Engineer III  
Head, Procurement Unit

Date:

**JUL 08 2022**

Recommended for Approval by:

**MARIA TERESA R. LUCABERTE**  
Assistant District Engineer  
BAC Chairperson

Date:

**08 JUL 2022**

APPROVED:

**NICOMEDIS D. PARILLA, JR.**  
District Engineer  
Head of the Procuring Entity

Date:

**08 JUL 2022**



**PROCUREMENT MONITORING REPORT (PMR) 1<sup>ST</sup> SEMESTER 2022**  
**DPWH – DAVAO DEL SUR DISTRICT ENGINEERING OFFICE**  
**GOODS AND SERVICES PROJECTS FY 2021**

## ANNEX B

Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code (UACS/PAP)                                                   | Procurement Program/Project                                          | PMO/ End-User  | In This Early Procurement? | Mode of Procurement | Actual Procurement Activity |                         |              |                   |                  |                |            |                                            |                 |                  |                   |                      |                         | Source of Funds                                                                                                                               | ABC (Php)  |      |            | Contract Cost (Php) |      |            | List of Invited Observers                                                                                                                                                                                                                                                      | Pre-bid Conf | Eligibility Check | Date of Receipt of Invitation |                |            | Delivery/ Completion/ Acceptance (If applicable) | Remarks (Explaining changes from the APP) |  |
|-------------------------------------------------------------------|----------------------------------------------------------------------|----------------|----------------------------|---------------------|-----------------------------|-------------------------|--------------|-------------------|------------------|----------------|------------|--------------------------------------------|-----------------|------------------|-------------------|----------------------|-------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------|------------|------|------------|---------------------|------|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-------------------|-------------------------------|----------------|------------|--------------------------------------------------|-------------------------------------------|--|
|                                                                   |                                                                      |                |                            |                     | Pre-Proc Conference         | Ads/Post of IB          | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Date of BAC Resolution/Recommend ing Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance |                                                                                                                                               | Total      | MOOE | CO         | Total               | MOOE | CO         |                                                                                                                                                                                                                                                                                |              |                   | Sub/Open of Bids              | Bid Evaluation | Post Qual  |                                                  |                                           |  |
| COMPLETED PROCUREMENT ACTIVITIES (FY 2021 GOODS AND SERVICES)     |                                                                      |                |                            |                     |                             |                         |              |                   |                  |                |            |                                            |                 |                  |                   |                      |                         |                                                                                                                                               |            |      |            |                     |      |            |                                                                                                                                                                                                                                                                                |              |                   |                               |                |            |                                                  |                                           |  |
| 300207100410000                                                   | 21GLD00089 - Freight and Handling of various Documents               | Admin Section  | No                         | Public Bidding      | -                           | 03/01/2022 - 03/07/2022 | -            | 03/08/2022        | 03/08/2022       | 03/09/2022     | 03/11/2022 | 03/14/2022                                 | 03/14/2022      | 03/22/2022       | 03/24/2022        | Various Date         | Various Date            | SR2021-10-013432-E.X.T. FY 2021 GAA, RA 11518 Extended under Regular Continuing                                                               | 150,000.00 |      | 150,000.00 | 150,000.00          |      | 150,000.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City; 5. Chamber of Commerce President, Digos City; 6. PICE President - Davao del Sur Chapter No. 39 | -            | 04/07/2022        | 04/07/2022                    | 04/07/2022     | 04/07/2022 |                                                  |                                           |  |
| 310205100726005 EAO<br>300207100410000 EAO<br>300211002740005 EAO | 21GLD00090 - Procurement of 4 sets Biometric with Facial Recognition | OGE/ ICTS      | No                         | Public Bidding      | -                           | 03/01/2022 - 03/07/2022 | -            | 03/08/2022        | 03/08/2022       | 03/09/2022     | 03/11/2022 | 03/14/2022                                 | 03/14/2022      | 03/22/2022       | 03/24/2022        | 04/25/2022           | 04/25/2022              | SR2021-10-013428-E.X.T. SR2021-10-013432-E.X.T. and SR2021-10-013431-E.X.T. FY 2021 GAA, RA 11518 Extended Regular Continuing                 | 380,000.00 |      | 380,000.00 | 376,000.00          |      | 376,000.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City; 5. Chamber of Commerce President, Digos City; 6. PICE President - Davao del Sur Chapter No. 39 | -            | 04/07/2022        | 04/07/2022                    | 04/07/2022     | 04/07/2022 |                                                  |                                           |  |
| 300211002740005 EAO                                               | 21GLD00091 - Procurement of 5 rolls Copper Tube 5/8 x 0.028, etc.    | Admin Section  | No                         | Public Bidding      | -                           | 03/01/2022 - 03/07/2022 | -            | 03/08/2022        | 03/08/2022       | 03/09/2022     | 03/11/2022 | 03/14/2022                                 | 03/14/2022      | 03/22/2022       | 03/24/2022        | 04/26/2022           | 04/26/2022              | SR2021-10-013431, FY 2021 GAA, RA 11518 Extended Regular Continuing                                                                           | 78,857.50  |      | 78,857.50  | 78,843.95           |      | 78,843.95  | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City; 5. Chamber of Commerce President, Digos City; 6. PICE President - Davao del Sur Chapter No. 39 | -            | 04/07/2022        | 04/07/2022                    | 04/07/2022     | 04/07/2022 |                                                  |                                           |  |
| 300116203340005 EAO<br>300116202130005 EAO<br>300215100020005 EAO | 21GLD00092 - Procurement of 3 pcs Air Filter KW2448C2, etc.          | Admin. Section | No                         | Direct Contracting  | -                           | -                       | -            | -                 | -                | -              | -          | 09/17/2022                                 | 09/17/2022      | 09/25/2022       | 09/27/2022        | 06/20/2022           | 06/20/2022              | SR2021-10-013428-E.X.T and SR2021-08-0011731-E.X.T. FY2021 GAA, RA 11518 Extended Regular Continuing, & SR2022-02-002442 FY2022 GAA, RA 11639 | 283,396.28 |      | 283,396.28 | 283,396.28          |      | 283,396.28 | -                                                                                                                                                                                                                                                                              | -            | -                 | -                             | -              | -          |                                                  |                                           |  |
| Total Allotted Budget of Procurement Activities                   |                                                                      |                |                            |                     |                             |                         |              |                   |                  |                |            |                                            |                 |                  |                   |                      |                         | 892,253.78                                                                                                                                    |            |      |            |                     |      |            |                                                                                                                                                                                                                                                                                |              |                   |                               |                |            |                                                  |                                           |  |
| Total Contract Price of Procurement Activities Conducted          |                                                                      |                |                            |                     |                             |                         |              |                   |                  |                |            |                                            |                 |                  |                   |                      |                         |                                                                                                                                               |            |      | 888,240.23 |                     |      |            |                                                                                                                                                                                                                                                                                |              |                   |                               |                |            |                                                  |                                           |  |
| Total Savings (Total Allotted Budget - Total Contract Price)      |                                                                      |                |                            |                     |                             |                         |              |                   |                  |                |            |                                            |                 |                  |                   |                      |                         |                                                                                                                                               |            |      | 4,013.55   |                     |      |            |                                                                                                                                                                                                                                                                                |              |                   |                               |                |            |                                                  |                                           |  |

Prepared by:

**DOMINICO O. CALAHUG**  
Engineer II  
Head, Procurement Unit  
and concurrent Head, BAC Secretariat

Date: JUL 08 2022

Recommended for Approval by:

**MARIA TERESA R. LUCABERTE**  
Assistant District Engineer  
BAC Chairperson

Date: 08 JUL 2022

APPROVED:

**NICOMEDES O. PARILLA, JR.**  
District Engineer  
Head of the Procurement Entity

Date: 08 JUL 2022

**PROCUREMENT MONITORING REPORT (PMR) 1<sup>ST</sup> SEMESTER 2022**  
**DPWH – DAVAO DEL SUR DISTRICT ENGINEERING OFFICE**  
**GOODS AND SERVICES PROJECTS FY 2022**

## ANNEX B

## Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code (UAC/SIPAP)                                              | Procurement Program/Project                                                    | PMOI/ End-User              | In this Early Procurement? | Mode of Procurement | Actual Procurement Activity |                         |              |                   |                  |                |            |                                           |                 |                  |                   |                      |                         | Source of Funds                                                                     | ABC (Php)  |      |            | Contract Cost (Php) |      |            | List of Invited Observers                                                                                                                                                                                                                                                   | Date of Receipt of Invitation |                   |                  |                |               | Remarks (Explaining changes from the APP) |
|---------------------------------------------------------------|--------------------------------------------------------------------------------|-----------------------------|----------------------------|---------------------|-----------------------------|-------------------------|--------------|-------------------|------------------|----------------|------------|-------------------------------------------|-----------------|------------------|-------------------|----------------------|-------------------------|-------------------------------------------------------------------------------------|------------|------|------------|---------------------|------|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-------------------|------------------|----------------|---------------|-------------------------------------------|
|                                                               |                                                                                |                             |                            |                     | Pre-Proc Conference         | Ads/Post of IB          | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Date of BAC Resolution Recommending Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance |                                                                                     | Total      | MOOE | CO         | Total               | MOOE | CO         |                                                                                                                                                                                                                                                                             | Pre-bid Conf                  | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual     |                                           |
| COMPLETED PROCUREMENT ACTIVITIES (FY 2022 GOODS AND SERVICES) |                                                                                |                             |                            |                     |                             |                         |              |                   |                  |                |            |                                           |                 |                  |                   |                      |                         |                                                                                     |            |      |            |                     |      |            |                                                                                                                                                                                                                                                                             |                               |                   |                  |                |               |                                           |
| 300136253302004.LAO                                           | 22GLD0001 - Procurement of 3,000 liters Diesel                                 | Planning and Design Section | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 05/19/2022      | 05/27/2022       | 05/31/2022        | Various Date         | Various Date            | SR2022-03-008970, FY2022 GAA, FY 2021 RA 11518 CONTINUIN G Regular 2021 CONTINUIN G | 180,000.00 |      | 180,000.00 | 137,400.00          |      | 137,400.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6.PICE President - Davao del Sur Chapter No. 39 | -                             | Dec. 10, 2021     | Dec. 10, 2021    | Dec. 10, 2021  | Dec. 10, 2021 |                                           |
| 200000100017000                                               | 22GLD0002 - Procurement of 15,000 liters Automotive Diesel                     | Maint. Section              | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 03/08/2022      | 03/16/2022       | 03/18/2022        | Various Date         | Various Date            | SR2022-02-004172 FY2022 GAA, RA 11639 Regular 2022 Current                          | 810,000.00 |      | 810,000.00 | 687,000.00          |      | 687,000.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6.PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021    |                                           |
| 200000100017000                                               | 22GLD0003 - Procurement of 3,000 liters Gasoline, Regular                      | Maint. Section              | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 03/08/2022      | 03/16/2022       | 03/18/2022        | Various Date         | Various Date            | SR2022-02-004172 FY2022 GAA, RA 11639 Regular 2022 Current                          | 189,000.00 |      | 189,000.00 | 158,250.00          |      | 158,250.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6.PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021    |                                           |
| 300116253330004.LAO                                           | 22GLD0004 - Procurement of 8 pcs Tires (265/70 R16 AT Tubeless Type Tire, etc. | Quality Assurance Section   | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 05/19/2022      | 06/10/2022       | 06/10/2022        | 06/22/2022           | 06/22/2022              | SR2022-03-008970, FY2022 GAA, FY 2021 RA 11518 CONTINUIN G Regular 2021 CONTINUIN G | 220,000.00 |      | 220,000.00 | 208,096.00          |      | 208,096.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6.PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021    |                                           |
| 300116253314000.LAO                                           | 22GLD0005 - Procurement of 12 pcs Tires (265/65 R17) Tubeless Type, etc.       | Const. Section              | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 05/19/2022      | 05/27/2022       | 05/31/2022        | 06/22/2022           | 06/22/2022              | SR2022-03-008971, FY2022 GAA, FY 2021 RA 11518 CONTINUIN G Regular 2021 CONTINUIN G | 433,800.00 |      | 433,800.00 | 414,624.00          |      | 414,624.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6.PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021    |                                           |

## ANNEX B

## Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code (UAC/SIPAP)             | Procurement Program/Project                                                             | PMOI End-User  | In this Early Procurement? | Mode of Procurement | Actual Procurement Activity |                         |              |                   |                  |                |            |                                           |                 |                  |                   |                      |                         | Source of Funds                                                                     | ASC (Php)  |      |            | Contract Cost (Php) |      |            | List of Invited Observers                                                                                                                                                                                                                                                    | Date of Receipt of Invitation |                   |                  |                |            |                                                  | Remarks (Explaining changes from the APP) |
|------------------------------|-----------------------------------------------------------------------------------------|----------------|----------------------------|---------------------|-----------------------------|-------------------------|--------------|-------------------|------------------|----------------|------------|-------------------------------------------|-----------------|------------------|-------------------|----------------------|-------------------------|-------------------------------------------------------------------------------------|------------|------|------------|---------------------|------|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-------------------|------------------|----------------|------------|--------------------------------------------------|-------------------------------------------|
|                              |                                                                                         |                |                            |                     | Pre-Proc. Conference        | Ads/Post of IB          | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Date of BAC Resolution Recommending Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance |                                                                                     | Total      | MOOE | CO         | Total               | MOOE | CO         |                                                                                                                                                                                                                                                                              | Pre-bid Conf                  | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Delivery/ Completion/ Acceptance (If applicable) |                                           |
| 30011601310001EAO            | 22GLD0006 - Procurement of 150 pcs Diesel Engine Oil, (5W-40) Fully Synthetic ATF, etc. | Const. Section | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 05/19/2022      | 05/27/2022       | 05/31/2022        | 06/28/2022           | 06/28/2022              | SR2022-02-008971, FY2022 GAA, FY 2021 RA 11518 CONTINUIN G Regular 2021 CONTINUIN G | 383,460.00 |      | 383,460.00 | 382,811.00          |      | 382,811.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |
| 20000100017000               | 22GLD0007 - Procurement of 35.60 m. L Asphalt Plant Mix Hot, etc.                       | Maint. Section | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 03/08/2022      | 03/16/2022       | 03/18/2022        | 04/29/2022           | 04/29/2022              | SR2022-02-004172 FY2022 GAA, RA 11639 Regular 2022 Current                          | 500,000.00 |      | 500,000.00 | 495,700.00          |      | 495,700.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |
| 20000100017000               | 22GLD0008 - Procurement of 20 units Brush Cutter (2 Stroke)                             | Maint. Section | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 05/19/2022      | 05/27/2022       | 05/31/2022        | 06/28/2022           | 06/28/2022              | SR2022-02-004172 FY2022 GAA, RA 11639 Regular 2022 Current                          | 398,400.00 |      | 398,400.00 | 398,000.00          |      | 398,000.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |
| 20000100018000 (Road Safety) | 22GLD0009 - Procurement of 114 bags Thermoplastic Paint (White), etc.                   | Maint. Section | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 05/19/2022      | 05/27/2022       | 05/31/2022        | 06/15/2022           | 06/15/2022              | SR2022-02-004172 FY2022 GAA, RA 11639 Regular 2022 Current                          | 500,000.00 |      | 500,000.00 | 323,433.00          |      | 323,433.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |
| 20000100019000               | 22GLD0010 - Procurement of 36 cu.m. Gravel (Crushed), 1/2 in., etc.                     | Maint. Section | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 03/08/2022      | 04/05/2022       | 04/05/2022        | 04/27/2022           | 04/27/2022              | SR2022-02-004172 FY2022 GAA, RA 11639 Regular 2022 Current                          | 999,999.99 |      | 999,999.99 | 999,954.00          |      | 999,954.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |

## ANNEX B

## Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code (UAC/SIPAP)                                                              | Procurement Program/Project                                                                                                                                                      | PMOI End-User               | In this Early Procurement? | Mode of Procurement | Actual Procurement Activity |                         |              |                   |                  |                |            |                                           |                 |                  |                   |                      |                         | Source of Funds                                                                                                                                | ASC (Php)  |      |            | Contract Cost (Php) |      |            | List of Invited Observers                                                                                                                                                                                                                                                   | Date of Receipt of Invitation |                   |                  |                |            |                                                  | Remarks (Explaining changes from the APP) |
|-------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|----------------------------|---------------------|-----------------------------|-------------------------|--------------|-------------------|------------------|----------------|------------|-------------------------------------------|-----------------|------------------|-------------------|----------------------|-------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|------------|------|------------|---------------------|------|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-------------------|------------------|----------------|------------|--------------------------------------------------|-------------------------------------------|
|                                                                               |                                                                                                                                                                                  |                             |                            |                     | Pre-Proc Conference         | Ads/Post of IB          | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Date of BAC Resolution Recommending Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance |                                                                                                                                                | Total      | MOOE | CO         | Total               | MOOE | CO         |                                                                                                                                                                                                                                                                             | Pre-bid Conf                  | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Delivery/ Completion/ Acceptance (If applicable) |                                           |
| 3001160139000.EAO                                                             | 22GLD0011 - Procurement of 4 pcs Tubes (IRS S14 A/T) Tubeless Type, etc.                                                                                                         | Planning and Design Section | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 05/19/2022      | 05/27/2022       | 05/31/2022        | 06/22/2022           | 06/22/2022              | SR2022-03-008970, FY2022 GAA, FY 2021 RA 11518 CONTINUIN G Regular 2021 CONTINUIN G                                                            | 282,200.00 |      | 282,200.00 | 265,396.00          |      | 265,396.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6.PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |
| 30011625392000.EAO 3001162541.6000.EAO                                        | 22GLD0012 - Procurement of 150 pcs Hardbound Logbook (Royal Blue), with 400 pages Printed Forms - Back Stripl Side View with Logo of DPWH printed with Quality Assurance Section | Quality Assurance Section   | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 05/19/2022      | 05/27/2022       | 05/31/2022        | 06/20/2022           | 06/20/2022              | SR2022-03-008970, SR2022-03-008971, FY2022 GAA, FY 2021 RA 11518 CONTINUIN G Regular 2021 CONTINUIN G                                          | 321,750.00 |      | 321,750.00 | 321,000.00          |      | 321,000.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6.PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |
| 30011625939000.EAO 30011625949000.EAO                                         | 22GLD0013 - Procurement of 310 bottles Alcohol, 70%, ethyl, 500 ml, etc.                                                                                                         | Admin. Section              | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 02/16/2022      | 02/24/2022       | 03/01/2022        | 04/13/2022           | 04/13/2022              | SR2021-10-013428-EXT, FY2021 GAA, RA 11518 Extended Regular 2021 Continuing                                                                    | 991,611.00 |      | 991,611.00 | 698,466.00          |      | 698,466.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6.PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |
| 20000100017000                                                                | 22GLD0014 - Procurement of 1 pc Inner Tube (6.5x14), etc.                                                                                                                        | Maint. Section              | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 03/08/2022      | 03/16/2022       | 03/18/2022        | 04/13/2022           | 04/13/2022              | SR2022-02-004172, FY2022 GAA, RA 11539 Regular 2022 Current                                                                                    | 595,210.00 |      | 595,210.00 | 570,136.00          |      | 570,136.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6.PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |
| 3002110024000.EAO 300209100017000.EAO 301102104170000.EAO 301102102393000.EAO | 22GLD0015 - Procurement of 18,100 liters Automotive Diesel                                                                                                                       | Admin. Section              | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 02/16/2022      | 02/24/2022       | 03/01/2022        | Various Date         | Various Date            | SR2021-10-013431-EXT, SR2021-10-013430-EXT, SR2021-10-013427-EXT, SR2021-10-013428-EXT, FY 2021 GAA, RA 11518 Extended Regular 2021 Continuing | 959,300.00 |      | 959,300.00 | 957,490.00          |      | 957,490.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6.PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |

## ANNEX B

## Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code (UACSPAP)     | Procurement Program/Project                                                       | PMOI End-User               | In this Early Procurement? | Mode of Procurement | Actual Procurement Activity |                         |              |                   |                  |                |            |                                           |                 |                  |                   |                      |                         | Source of Funds                                                                   | ASC (Php)  |      |            | Contract Cost (Php) |      |            | List of Invited Observers                                                                                                                                                                                                                                                    | Date of Receipt of Invitation |                   |                  |                |            |                                                  | Remarks (Explaining changes from the APP) |
|--------------------|-----------------------------------------------------------------------------------|-----------------------------|----------------------------|---------------------|-----------------------------|-------------------------|--------------|-------------------|------------------|----------------|------------|-------------------------------------------|-----------------|------------------|-------------------|----------------------|-------------------------|-----------------------------------------------------------------------------------|------------|------|------------|---------------------|------|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-------------------|------------------|----------------|------------|--------------------------------------------------|-------------------------------------------|
|                    |                                                                                   |                             |                            |                     | Pre-Proc Conference         | Ads/Post of IB          | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Date of BAC Resolution Recommending Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance |                                                                                   | Total      | MOOE | CO         | Total               | MOOE | CO         |                                                                                                                                                                                                                                                                              | Pre-bid Conf                  | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Delivery/ Completion/ Acceptance (If applicable) |                                           |
| 30011601392000.EAO | 22GLD0016 - Procurement of 2 sets Brake Pad (For Mitsubishi L300 FB), etc.        | Planning and Design Section | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 05/19/2022      | March 15, 2022   | March 18, 2022    | 06/28/2022           | 06/28/2022              | SR2022-03-068970, FY2022 GAA, FY 2021 RA 11518 CONTINUING Regular 2021 CONTINUING | 319,350.00 |      | 319,350.00 | 318,724.00          |      | 318,724.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |
| 30011620414000.EAO | 22GLD0012 - Job Order for the Calibration of 19 units Test Sieve, etc.            | Quality Assurance Section   | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 05/19/2022      | 05/27/2022       | 05/31/2022        | 08/13/2022 (PLANNED) | 08/13/2022 (PLANNED)    | SR2022-03-068971, FY2022 GAA, FY 2021 RA 11518 CONTINUING Regular 2021 CONTINUING | 141,830.00 |      | 141,830.00 | 137,575.10          |      | 137,575.10 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |
| 30011620392000.EAO | 22GLD0018 - Job Order for the Calibration of 5 units Speedy Moisture Tester, etc. | Quality Assurance Section   | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 05/19/2022      | 05/27/2022       | 05/31/2022        | 07/14/2022 (PLANNED) | 07/14/2022 (PLANNED)    | SR2022-03-068970, FY2022 GAA, FY 2021 RA 11518 CONTINUING Regular 2021 CONTINUING | 39,390.00  |      | 39,390.00  | 38,208.20           |      | 38,208.20  | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |
| 30011620344000.EAO | 22GLD0019 - Procurement of 6 units Office Table, etc.                             | Quality Assurance Section   | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -            | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021 | 12/29/2021                                | 05/19/2022      | 05/27/2022       | 05/31/2022        | 07/08/2022 (PLANNED) | 07/08/2022 (PLANNED)    | SR2022-03-068971, FY2022 GAA, FY 2021 RA 11518 CONTINUING Regular 2021 CONTINUING | 129,862.20 |      | 129,862.20 | 128,862.00          |      | 128,862.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |

# ANNEX B

## Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code (UAC/SIPAP)   | Procurement Program/Project                                                          | PMOI End-User              | In this Early Procurement? | Mode of Procurement | Actual Procurement Activity |                         |                |                   |                  |                |                         |                                           |                 |                  |                   |                      |                         | Source of Funds                                                                                                                                                | ASC (Php)    |      |              | Contract Cost (Php) |      |              | List of Invited Observers                                                                                                                                                                                                                                                    | Date of Receipt of Invitation |                   |                  |                |            |                                                  | Remarks (Explaining changes from the APP) |
|--------------------|--------------------------------------------------------------------------------------|----------------------------|----------------------------|---------------------|-----------------------------|-------------------------|----------------|-------------------|------------------|----------------|-------------------------|-------------------------------------------|-----------------|------------------|-------------------|----------------------|-------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|------|--------------|---------------------|------|--------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-------------------|------------------|----------------|------------|--------------------------------------------------|-------------------------------------------|
|                    |                                                                                      |                            |                            |                     | Pre-Proc Conference         | Advs/Post of IB         | Pre-bid Conf   | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual               | Date of BAC Resolution Recommending Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance |                                                                                                                                                                | Total        | MOOE | CO           | Total               | MOOE | CO           |                                                                                                                                                                                                                                                                              | Pre-bid Conf                  | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Delivery/ Completion/ Acceptance (If applicable) |                                           |
| 20000010011700     | 22GLD0020 - Procurement of 3 sets Brake Pad (For Mitsubishi Strada 2019 Model), etc. | Maint. Section             | Yes                        | Public Bidding      | -                           | 12/09/2022 - 12/15/2021 | -              | 12/16/2021        | 12/16/2021       | 12/17/2021     | 12/21/2021              | 12/29/2021                                | 05/19/2022      | 05/27/2022       | 05/31/2022        | 06/28/2022           | 06/28/2022              | SR2022-02-004172 FY2022 GAA, RA 11539 Regular 2022 Current                                                                                                     | 507,208.00   |      | 507,208.00   | 506,312.00          |      | 506,312.00   | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | -                             | 12/10/2021        | 12/10/2021       | 12/10/2021     | 12/10/2021 |                                                  |                                           |
| 20000010011700     | 22GLD0021 - Procurement of 2 pcs Grease Cap, etc.                                    | Maint. Section             | No                         | Public Bidding      | -                           | 04/28/2022 - 05/05/2022 | -              | 05/05/2022        | 05/05/2022       | 05/06/2022     | 05/10/2022 - 05/11/2022 | 05/12/2022                                | 05/12/2022      | 05/20/2022       | 05/24/2022        | 06/20/2022           | 06/20/2022              | SR2021-10-013426-EXT and SR2021-08-011731-EXT, FY 2021 GAA, RA 11518 Extended Regular Continuing, & SR2022-02-002442, FY2022 GAA RA 11539 Regular 2022 Current | 635,616.00   |      | 635,616.00   | 628,265.00          |      | 628,265.00   | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | -                             | 04/29/2022        | 04/29/2022       | 04/29/2022     | 04/29/2022 |                                                  |                                           |
| 30021300503005.EAO | 22GLD0022 - Procurement of 15,000 liters Automotive Diesel                           | Const./ QAS/ Admin Section | No                         | Public Bidding      | -                           | April 13 - 19, 2022     | April 21, 2022 | 05/05/2022        | 05/05/2022       | 05/06/2022     | 05/10/2022 - 05/11/2022 | 05/12/2022                                | 05/12/2022      | 05/20/2022       | 05/24/2022        | Various Date         | Various Date            | SR2022-02-002442, FY 2022 GAA, RA 11539 Regular 2022 Current                                                                                                   | 1,125,000.00 |      | 1,125,000.00 | 1,124,550.00        |      | 1,124,550.00 | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | 04/13/2022                    | 04/13/2022        | 04/13/2022       | 04/13/2022     | 04/13/2022 |                                                  |                                           |
| 30021300503005.EAO | 22GLD0023 - Procurement of 1 set Tie Rod End Outer L/R, etc.                         | PDS/ Admin                 | No                         | Public Bidding      | -                           | 04/28/2022 - 05/05/2022 | -              | 05/05/2022        | 05/05/2022       | 05/06/2022     | 05/10/2022 - 05/11/2022 | 05/12/2022                                | 05/12/2022      | 05/20/2022       | 05/24/2022        | 06/15/2022           | 06/15/2022              | SR2022-02-002442, FY 2022 GAA, RA 11539 Regular 2022 Current                                                                                                   | 277,870.00   |      | 277,870.00   | 277,118.00          |      | 277,118.00   | 1. The State Auditor, DPWH Compound, Digos City; 2. PICPA President - Davao del Sur Chapter; 3. PPVR Provincial Coordinator - Davao del Sur; 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | -                             | 04/29/2022        | 04/29/2022       | 04/29/2022     | 04/29/2022 |                                                  |                                           |




ANNEX B

Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code (UACS/PAP)                                              | Procurement Program/Project                                                                                                              | PMO/ End-User       | In this Early Procurement? | Mode of Procurement | Actual Procurement Activity |                         |              |                   |                  |                |                         |                                             |                 |                  |                   |                      | Source of Funds         | ABC (PHP)     |      |              | Contract Cost (PHP) |      |              | List of Invited Observers                                                                                                                                                                                                                                                    | Date of Receipt of Invitation |                   |                  |                |            | Remarks (Explaining changes from the APP)        |
|--------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|---------------------|----------------------------|---------------------|-----------------------------|-------------------------|--------------|-------------------|------------------|----------------|-------------------------|---------------------------------------------|-----------------|------------------|-------------------|----------------------|-------------------------|---------------|------|--------------|---------------------|------|--------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-------------------|------------------|----------------|------------|--------------------------------------------------|
|                                                              |                                                                                                                                          |                     |                            |                     | Pre-Proc Conference         | Advs/Post of IB         | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual               | Date of BAC Resolution/Recommendation Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance | Total         | MOOE | CO           | Total               | MOOE | CO           |                                                                                                                                                                                                                                                                              | Pre-bid Conf                  | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Delivery/ Completion/ Acceptance (if applicable) |
| 3021100505000 EAO                                            | 22GLD0024 - Procurement of 1 set Unmanned Aerial Vehicle / System (UAV/ UAS/ RPA) - Multicopter Camera Drone (For Inspection Monitoring) | ODE/POD/ ICTS       | No                         | Public Bidding      |                             | 04/13/2022 - 04/19/2022 |              | 05/05/2022        | 05/05/2022       | 05/06/2022     | 05/10/2022 - 05/11/2022 | 05/12/2022                                  | 05/12/2022      | 05/20/2022       | 05/24/2022        | 06/13/2022           | 06/13/2022              | 279,000.00    |      | 279,000.00   | 278,295.00          |      | 278,295.00   | 1. The State Auditor, DPWH Compound, Digos City. 2. PICPA President - Davao del Sur Chapter. 3. PPWR Provincial Coordinator - Davao del Sur. 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 |                               | 04/29/2022        | 04/29/2022       | 04/29/2022     | 04/29/2022 |                                                  |
| 3021100505000 EAO 3021100505000 EAO                          | 22GLD0023 - Procurement of 1 set Global Navigation Satellite System (GNSS) Equipment Receiver (Base and Rover)                           | ODE/ ICTS           | No                         | Public Bidding      | 04/11/2022                  | 04/13/2022 - 04/19/2022 | 04/21/2022   | 05/05/2022        | 05/05/2022       | 05/06/2022     | 05/10/2022 - 05/11/2022 | 05/12/2022                                  | 05/12/2022      | 05/20/2022       | 05/24/2022        | 06/27/2022           | 06/27/2022              | 2,000,000.00  |      | 2,000,000.00 | 1,998,642.00        |      | 1,998,642.00 | 1. The State Auditor, DPWH Compound, Digos City. 2. PICPA President - Davao del Sur Chapter. 3. PPWR Provincial Coordinator - Davao del Sur. 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | 04/13/2022                    | 04/13/2022        | 04/13/2022       | 04/13/2022     | 04/13/2022 |                                                  |
| 300108200312006 EAO 300108200312006 EAO                      | 22GLD0025 - Procurement of 2 pcs GIS-UBR216-40028 (for GD 7730), etc.                                                                    | ODE/POD/ QAS/ ICTS  | No                         | Public Bidding      |                             | 04/13/2022 - 04/19/2022 | 04/21/2022   | 05/05/2022        | 05/05/2022       | 05/06/2022     | 05/10/2022 - 05/11/2022 | 05/12/2022                                  | 05/12/2022      | 05/20/2022       | 05/24/2022        | 06/08/2022           | 06/08/2022              | 1,548,987.00  |      | 1,548,987.00 | 1,547,772.00        |      | 1,547,772.00 | 1. The State Auditor, DPWH Compound, Digos City. 2. PICPA President - Davao del Sur Chapter. 3. PPWR Provincial Coordinator - Davao del Sur. 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | 04/13/2022                    | 04/13/2022        | 04/13/2022       | 04/13/2022     | 04/13/2022 |                                                  |
| 300108200312006 EAO 300114203320006 EAO                      | 22GLD0027 - Procurement of 2 assy. Inter. Transfer Ber Ass'y (FM-A605-000000), etc.                                                      | ODE/POD/ ICTS, etc. | No                         | Public Bidding      |                             | 04/13/2022 - 04/19/2022 | 04/21/2022   | 05/05/2022        | 05/05/2022       | 05/06/2022     | 05/10/2022 - 05/11/2022 | 05/12/2022                                  | 05/12/2022      | 05/20/2022       | 05/24/2022        | 06/08/2022           | 06/10/2022              | 1,993,630.00  |      | 1,993,630.00 | 1,988,148.00        |      | 1,988,148.00 | 1. The State Auditor, DPWH Compound, Digos City. 2. PICPA President - Davao del Sur Chapter. 3. PPWR Provincial Coordinator - Davao del Sur. 4. Home of the Clergy, Digos City 5. Chamber of Commerce President, Digos City 6. PICE President - Davao del Sur Chapter No. 39 | 04/13/2022                    | 04/13/2022        | 04/13/2022       | 04/13/2022     | 04/13/2022 |                                                  |
| Total Allotted Budget of Procurement Activities              |                                                                                                                                          |                     |                            |                     |                             |                         |              |                   |                  |                |                         |                                             |                 |                  |                   |                      |                         | 16,762,474.19 |      |              |                     |      |              |                                                                                                                                                                                                                                                                              |                               |                   |                  |                |            |                                                  |
| Total Contract Price of Procurement Activities Conducted     |                                                                                                                                          |                     |                            |                     |                             |                         |              |                   |                  |                |                         |                                             |                 |                  |                   |                      |                         |               |      |              | 15,990,227.30       |      |              |                                                                                                                                                                                                                                                                              |                               |                   |                  |                |            |                                                  |
| Total Savings (Total Allotted Budget - Total Contract Price) |                                                                                                                                          |                     |                            |                     |                             |                         |              |                   |                  |                |                         |                                             |                 |                  |                   |                      |                         |               |      |              | 772,246.89          |      |              |                                                                                                                                                                                                                                                                              |                               |                   |                  |                |            |                                                  |

Prepared by:  
  
**DOMINICO B. CABAHUG**  
 Engineer III  
 Head, Procurement Unit  
 and concurrent Head, BAC Secretariat  
 Date: **JUL 08 2022**

Recommended for Approval by:  
  
**MARIA TERESA R. LUCABERTE**  
 Assistant District Engineer  
 BAC Chairperson  
 Date: **08 JUL 2022**

APPROVED:  
  
**NICOMEDES D. PARTILLA, JR.**  
 District Engineer  
 Head of the Procuring Entity  
 Date: **08 JUL 2022**


**PROCUREMENT MONITORING REPORT (PMR) 1<sup>ST</sup> SEMESTER 2022**  
**DPWH – DAVAO DEL SUR DISTRICT ENGINEERING OFFICE**  
**CONSULTING SERVICES PROJECTS FY 2021**

# ANNEX B

## Davao del Sur District Engineering Office Procurement Monitoring Report as of June 30, 2022

| Code (UACS-PAP)                                                | Procurement Program/Project                                                                                                                                                                                                                                                                                                                                                                              | PMO/End-User                | Is this Early Procurement only? | Mode of Procurement | Pre-Proc Conference | Adm/Post of REI         | Pre-bid Conf | Eligibility Check | Sub/Open of Bids                                          | Bid Evaluation          | Actual Procurement Activity |                                               |                 |                  | Source of Funds | ABC (PHP)         |                     |                         | Contract Cost (PHP) |      |              | List of Invited Observers | Date of Receipt of Invitation |            |                                                                                                                                                                 |              | Remarks (Explaining changes from the APP) |                   |                  |                |
|----------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|---------------------------------|---------------------|---------------------|-------------------------|--------------|-------------------|-----------------------------------------------------------|-------------------------|-----------------------------|-----------------------------------------------|-----------------|------------------|-----------------|-------------------|---------------------|-------------------------|---------------------|------|--------------|---------------------------|-------------------------------|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-------------------------------------------|-------------------|------------------|----------------|
|                                                                |                                                                                                                                                                                                                                                                                                                                                                                                          |                             |                                 |                     |                     |                         |              |                   |                                                           |                         | Post-Qual                   | Date of BAC Resolution Recommendation & Award | Notice of Award | Contract Signing |                 | Notice to Proceed | Delivery/Completion | Inspection & Acceptance | Total               | MOOE | CO           |                           | Total                         | MOOE       | CO                                                                                                                                                              | Pre-Bid Conf |                                           | Eligibility Check | Sub/Open of Bids | Bid Evaluation |
| COMPLETED PROCUREMENT ACTIVITIES (FY 2021 CONSULTING SERVICES) |                                                                                                                                                                                                                                                                                                                                                                                                          |                             |                                 |                     |                     |                         |              |                   |                                                           |                         |                             |                                               |                 |                  |                 |                   |                     |                         |                     |      |              |                           |                               |            |                                                                                                                                                                 |              |                                           |                   |                  |                |
| 310204101234000                                                | 21CSLD99 - Cluster VIII - Geotechnical Exploration Survey for the following 1.) Construction of Pedestrian Overpass along Davao-Cotabato Road, Bigay, Cingon, Digos City, Davao del Sur. 2.) Construction of Pedestrian Overpass along Davao-Cotabato Road, Bigay, Simuwan, Digos City, Davao del Sur.                                                                                                   | Planning and Design Section | No                              | Public Bidding      | -                   | 01/11/2022 - 01/17/2022 | -            | 01/18/2022        | TECHNICAL 01/27/2022 - 02/03/2022                         | 01/27/2022 - 02/07/2022 | 02/11/2022 - 02/15/2022     | 02/17/2022                                    | 02/17/2022      | 02/28/2022       | 03/01/2022      | 45 C.D.           | 04/15/2022          | FY 2021 GAA             | 588,000.00          | -    | 588,000.00   | 570,360.00                | -                             | 570,360.00 | 1. COA<br>2. Prov. PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 01/11/2022   | 01/11/2022                                | 01/11/2022        | 01/11/2022       | -              |
| 310204101233000                                                | 21CSLD19 - Cluster IX - Geotechnical Exploration Survey for the following 1.) Construction of Pedestrian Overpass along Davao-Cotabato Road, Bigay, Tagabon, Sta. Cruz, Davao del Sur. 2.) Construction of Pedestrian Overpass along Davao-Cotabato Road, Bigay, Toluan, Sta. Cruz, Davao del Sur. 3.) Construction of Pedestrian Overpass along Davao-Cotabato Road, Coronon, Sta. Cruz, Davao del Sur. | Planning and Design Section | No                              | Public Bidding      | -                   | 01/11/2022 - 01/17/2022 | -            | 01/18/2022        | TECHNICAL 01/27/2022 - 02/03/2022<br>FINANCIAL 02/03/2022 | 01/27/2022 - 02/07/2022 | 02/11/2022 - 02/15/2022     | 02/17/2022                                    | 02/17/2022      | 02/28/2022       | 03/01/2022      | 60 C.D.           | 04/30/2022          | FY 2021 GAA             | 882,000.00          | -    | 882,000.00   | 855,540.00                | -                             | 855,540.00 | 1. COA<br>2. Prov. PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 01/11/2022   | 01/11/2022                                | 01/11/2022        | 01/11/2022       | -              |
| 300219101207000                                                | 21CSLD11 - Geotechnical Exploration Survey (Confirmatory) for the Construction of Road Slager Structure along Digos-Mauar Rd (S00202/MN) - K1588+030 - K1589+590, Davao del Sur                                                                                                                                                                                                                          | Planning and Design Section | No                              | Public Bidding      | -                   | 02/10/2022 - 02/16/2022 | -            | 02/17/2022        | TECHNICAL 03/03/2022 - 03/11/2022<br>FINANCIAL 03/10/2022 | 03/03/2022 - 03/11/2022 | 03/16/2022 - 03/17/2022     | 03/18/2022                                    | 03/18/2022      | 03/23/2022       | 03/24/2022      | 15 C.D.           | 04/07/2022          | FY 2021 GAA             | 97,000.00           | -    | 97,000.00    | 89,743.42                 | -                             | 89,743.42  | 1. COA<br>2. Prov. PPVR<br>3. PICPA<br>4. Home of the Clergy<br>5. PICE Davao del Sur<br>6. Office of the Congresswoman<br>7. Crimes and Corruption Watch Int'l | 02/10/2022   | 02/10/2022                                | 02/10/2022        | 02/10/2022       | -              |
| Total Allotted Budget of Procurement Activities                |                                                                                                                                                                                                                                                                                                                                                                                                          |                             |                                 |                     |                     |                         |              |                   |                                                           |                         |                             |                                               |                 |                  |                 |                   |                     | 1,567,000.00            |                     |      |              |                           |                               |            |                                                                                                                                                                 |              |                                           |                   |                  |                |
| Total Contract Price of Procurement Activities Conducted       |                                                                                                                                                                                                                                                                                                                                                                                                          |                             |                                 |                     |                     |                         |              |                   |                                                           |                         |                             |                                               |                 |                  |                 |                   |                     |                         |                     |      | 1,515,643.42 |                           |                               |            |                                                                                                                                                                 |              |                                           |                   |                  |                |
| Total Savings (Total Allotted Budget - Total Contract Price)   |                                                                                                                                                                                                                                                                                                                                                                                                          |                             |                                 |                     |                     |                         |              |                   |                                                           |                         |                             |                                               |                 |                  |                 |                   |                     |                         |                     |      | 51,356.58    |                           |                               |            |                                                                                                                                                                 |              |                                           |                   |                  |                |

Prepared by:

  
DOMINICA C. CABAHUG  
Engineer  
Head, Procurement Unit  
and concurrent Head, BAC Secretariat  
Date: JUL 08 2022

Recommended for Approval by:

  
MARIA TERESA R. LUCABERTE  
Assistant District Engineer  
BAC Chairperson  
Date: 08 JUL 2022

APPROVED:

  
NICOMEDES D. PARILLA, JR.  
District Engineer  
Head of the Procurement Entity  
Date: 08 JUL 2022

**PROCUREMENT MONITORING REPORT (PMR) 1<sup>ST</sup> SEMESTER 2022**  
**DPWH – DAVAO DEL SUR DISTRICT ENGINEERING OFFICE**  
**CONSULTING SERVICES PROJECTS FY 2022**



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DEL SUR**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XI  
Digos City, Davao del Sur

## **CERTIFICATION**

### **TO THE CONCERN:**

This is to certify that this Office does not yet have any proposed Consulting Services projects for FY 2022.

This certificate is being issued to support the FY 2022 Procurement Monitoring Report (PMR) for the 1<sup>st</sup> Semester of the said Calendar Year.

Issued this **8<sup>th</sup>** day of **July 2022**, in DPWH, Davao del Sur District Engineering Office, Digos City, Davao del Sur, Philippines.

  
**MARIA TERESA R. LUCABERTE**  
Assistant District Engineer  
BAC Chairperson

R11.15 ARRM/DOC