

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
30022105017000 PC	JABEEL2B-CONSTRUCTION AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, BARANGAY BALAG, CAGSAGAN, SABELA	DPWH-IFEDD	No	Competitive Bidding	24-05-2024	27-05-2024 to 2-06-2024	04-06-2024	17-06-2024	17-06-2024	01-07-2024	01-07-2024	07-10-2024	07-11-2024	07-12-2024	17-1-2024	10-7-2024	09-09-2024	04-09-2024	Government of the Philippines (current year's budget)	4,900,000.00	4,900,000.00		4,944,811.95	4,944,811.95		COA CCW	04-06-2024	17-06-2024	17-06-2024	01-07-2024	07-10-2024	09-09-2024	
300226115108001 PC	JABEEL2B-CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL, AUDITORIUM, BARANGAL HALL, JUVENILE AND TRAVEL, LAGAN, SABELA)	DPWH-IFEDD	No	Competitive Bidding	24-05-2024	27-05-2024 to 2-06-2024	04-06-2024	28-06-2024	28-06-2024	01-07-2024	07-10-2024	07-11-2024	07-12-2024	17-1-2024	10-7-2024	01-04-2025		Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00		9,992,992.77	9,992,992.77		COA CCW	04-06-2024	28-06-2024	28-06-2024	01-07-2024	07-10-2024	01-04-2025		
300226115139001 PC	JABEEL2B-CONSTRUCTION OF MULTI-PURPOSE BUILDING, OLD 8 BUILDING, BRGY. ANCON, TUMUNUN, SABELA	DPWH-IFEDD	No	Competitive Bidding	05-06-2024	07-06-2024 to 11-06-2024	18-06-2024	01-07-2024	01-07-2024	01-07-2024	15-07-2024	16-07-2024	17-07-2024	23-07-2024	25-07-2024	24-02-2025		Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00		9,995,003.23	9,995,003.23		COA CCW	18-06-2024	01-07-2024	01-07-2024	03-07-2024	15-07-2024	24-02-2025		
300226115151001 PC	JABEEL2B-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BIA, ACTHRODOME, BARANGAL HALL, PAMPAY, TUMUNUN, SABELA)	DPWH-IFEDD	No	Competitive Bidding	05-06-2024	07-06-2024 to 11-06-2024	18-06-2024	01-07-2024	01-07-2024	01-07-2024	15-07-2024	16-07-2024	17-07-2024	23-07-2024	25-07-2024	28-11-2024		Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00		9,994,797.85	9,994,797.85		COA CCW	18-06-2024	01-07-2024	01-07-2024	03-07-2024	15-07-2024	28-11-2024		
300226115155001 PC	JABEEL2B-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ANAO, CAGSAGAN, SABELA	DPWH-IFEDD	No	Competitive Bidding	05-06-2024	07-06-2024 to 11-06-2024	18-06-2024	01-07-2024	01-07-2024	01-07-2024	15-07-2024	16-07-2024	17-07-2024	23-07-2024	25-07-2024	19-12-2024		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00		4,944,701.25	4,944,701.25		COA CCW	18-06-2024	01-07-2024	01-07-2024	03-07-2024	15-07-2024	19-12-2024		
3102022105168001 PC	JABEEL2B-CONCRETE OF BRGY. CAGSAGAN NORTH TOWN, BRGY. CAGSAGAN NORTH, CAGSAGAN, SABELA	DPWH-IFEDD	No	Competitive Bidding	05-06-2024	07-06-2024 to 11-06-2024	18-06-2024	04-07-2024	04-07-2024	04-07-2024	15-07-2024	16-07-2024	17-07-2024	23-07-2024	25-07-2024	24-10-2024		Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00		14,919,428.50	14,919,428.50		COA CCW	18-06-2024	04-07-2024	04-07-2024	03-07-2024	15-07-2024	24-10-2024		
3102022105169001 PC	JABEEL2B-CONCRETE OF SITO DUGUEN, BRGY. VILABUENA FARM, BRGY. VILABUENA, SANTA MARIA, SABELA	DPWH-IFEDD	No	Competitive Bidding	05-06-2024	07-06-2024 to 11-06-2024	18-06-2024	01-07-2024	01-07-2024	01-07-2024	15-07-2024	16-07-2024	17-07-2024	23-07-2024	25-07-2024	30-11-2024		Government of the Philippines (current year's budget)	29,850,000.00	29,850,000.00		29,839,043.45	29,839,043.45		COA CCW	18-06-2024	01-07-2024	01-07-2024	03-07-2024	15-07-2024	30-11-2024		
20000100017001 PC	JABEEL2B-REPAIR/MAINTENANCE ALONG LAGAN-DELFIN PALANAN ROAD, KIDCH-0301 - KIDCH-0302 SLOPE PROTECTION, BRGY. KINGS KINGS, CITY OF LAGAN, SABELA	DPWH-IFEDD	No	Competitive Bidding	19-06-2024	21-06-2024 to 27-06-2024	28-06-2024	11-07-2024	11-07-2024	11-07-2024	17-07-2024	18-07-2024	19-07-2024	22-07-2024	23-07-2024	15-10-2024		Government of the Philippines (current year's budget)	4,000,000.00	4,000,000.00		3,995,000.00	3,995,000.00		COA CCW	28-06-2024	11-07-2024	11-07-2024	11-07-2024	17-07-2024	15-10-2024		
20000100017001 PC	JABEEL2B-REPAIR/MAINTENANCE ALONG LAGAN-DELFIN PALANAN ROAD, KIDCH-0301 - KIDCH-0302 SLOPE PROTECTION, BRGY. KINGS KINGS, CITY OF LAGAN, SABELA	DPWH-IFEDD	No	Competitive Bidding	19-06-2024	21-06-2024 to 27-06-2024	28-06-2024	11-07-2024	11-07-2024	11-07-2024	17-07-2024	18-07-2024	19-07-2024	22-07-2024	23-07-2024	02-10-2024		Government of the Philippines (current year's budget)	2,390,000.00	2,390,000.00		2,386,999.74	2,386,999.74		COA CCW	28-06-2024	11-07-2024	11-07-2024	23-08-2024	27-08-2024	02-10-2024		
300226115132001 PC	JABEEL2B-CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CAMP SANAN, LAGUNA FARM, BARANGAY ANCON, TUMUNUN, SABELA	DPWH-IFEDD	No	Competitive Bidding	27-06-2024	01-07-2024 to 08-07-2024	09-07-2024	23-07-2024	23-07-2024	24-07-2024	15-08-2024	16-08-2024	19-08-2024	27-08-2024	29-08-2024	02-04-2025		Government of the Philippines (current year's budget)	19,800,000.00	19,800,000.00		19,789,589.85	19,789,589.85		COA CCW	09-07-2024	23-07-2024	23-07-2024	24-07-2024	15-08-2024	02-04-2025		
300226115139001 PC	JABEEL2B-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING IN TUMUNUN, SABELA	DPWH-IFEDD	No	Competitive Bidding	27-06-2024	01-07-2024 to 08-07-2024	09-07-2024	23-07-2024	23-07-2024	24-07-2024	15-08-2024	16-08-2024	19-08-2024	27-08-2024	29-08-2024	09-01-2025		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00		4,944,608.71	4,944,608.71		COA CCW	09-07-2024	23-07-2024	23-07-2024	24-07-2024	15-08-2024	09-01-2025		
300226102909001 PC	JABEEL2B-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT SITO CUNGANG, BARANGAY ANCON, TUMUNUN, SABELA	DPWH-IFEDD	No	Competitive Bidding	27-06-2024	01-07-2024 to 08-07-2024	09-07-2024	23-07-2024	23-07-2024	24-07-2024	15-08-2024	16-08-2024	19-08-2024	27-08-2024	29-08-2024	04-01-2025		Government of the Philippines (current year's budget)	2,970,000.00	2,970,000.00		2,964,524.85	2,964,524.85		COA CCW	09-07-2024	23-07-2024	23-07-2024	24-07-2024	15-08-2024	04-01-2025		
300226115137001 PC	JABEEL2B-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LUGUILL, CAGSAGAN, SABELA	DPWH-IFEDD	No	Competitive Bidding	27-06-2024	01-07-2024 to 08-07-2024	09-07-2024	23-07-2024	23-07-2024	24-07-2024	15-08-2024	16-08-2024	19-08-2024	27-08-2024	29-08-2024	05-01-2025		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00		4,944,968.96	4,944,968.96		COA CCW	09-07-2024	23-07-2024	23-07-2024	24-07-2024	15-08-2024	05-01-2025		
3102022105169001 PC	JABEEL2B-CONCRETE OF BRGY. VILABUENA FARM, BRGY. VILABUENA, SANTA MARIA, SABELA	DPWH-IFEDD	No	Competitive Bidding	27-06-2024	01-07-2024 to 08-07-2024	09-07-2024	23-07-2024	23-07-2024	24-07-2024	15-08-2024	16-08-2024	19-08-2024	27-08-2024	29-08-2024	28-11-2024		Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00		14,919,500.78	14,919,500.78		COA CCW	09-07-2024	23-07-2024	23-07-2024	24-07-2024	15-08-2024	28-11-2024		
300226115139001 PC	JABEEL2B-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY PANGAS, CAGSAGAN, SABELA	DPWH-IFEDD	No	Competitive Bidding	08-07-2024	10-07-2024 to 16-07-2024	17-07-2024	30-07-2024	30-07-2024	31-07-2024	19-08-2024	20-08-2024	21-08-2024	28-08-2024	30-08-2024	06-01-2025		Government of the Philippines (current year's budget)	2,970,000.00	2,970,000.00		2,964,821.26	2,964,821.26		COA CCW	17-07-2024	30-07-2024	30-07-2024	31-07-2024	19-08-2024	06-01-2025		
300226115139001 PC	JABEEL2B-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT BARANGAY PANGAS, CAGSAGAN, SABELA	DPWH-IFEDD	No	Competitive Bidding	08-07-2024	10-07-2024 to 16-07-2024	17-07-2024	30-07-2024	30-07-2024	31-07-2024	19-08-2024	20-08-2024	21-08-2024	28-08-2024	30-08-2024	06-01-2025		Government of the Philippines (current year's budget)	2,970,000.00	2,970,000.00		2,964,753.16	2,964,753.16		COA CCW	17-07-2024	30-07-2024	30-07-2024	31-07-2024	19-08-2024	06-01-2025		
300226115137001 PC	JABEEL2B-CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY CATAVANGSAGAN, CAGSAGAN, SABELA	DPWH-IFEDD	No	Competitive Bidding	08-07-2024	10-07-2024 to 16-07-2024	17-07-2024	30-07-2024	30-07-2024	31-07-2024	19-08-2024	20-08-2024	21-08-2024	28-08-2024	30-08-2024	22-02-2025		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00		4,944,410.70	4,944,410.70		COA CCW	17-07-2024	30-07-2024	30-07-2024	31-07-2024	19-08-2024	22-02-2025		
300226102909001 PC	JABEEL2B-CONSTRUCTION OF MULTI-PURPOSE BUILDING (COMPLETION), SANTA MARIA, SABELA	DPWH-IFEDD	No	Competitive Bidding	08-07-2024	10-07-2024 to 16-07-2024	17-07-2024	30-07-2024	30-07-2024	31-07-2024	19-08-2024	20-08-2024	21-08-2024	28-08-2024	30-08-2024	06-01-2025		Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00		9,894,968.96	9,894,968.96		COA CCW	17-07-2024	30-07-2024	30-07-2024	31-07-2024	19-08-2024	06-01-2025		
3102022105140001 PC	JABEEL2B-CONCRETE OF BRGY. BULWINGON FARM, BRGY. BULWINGON, SITO TOMAS, SABELA	DPWH-IFEDD	No	Competitive Bidding	08-07-2024	10-07-2024 to 16-07-2024	17-07-2024	30-07-2024	30-07-2024	31-07-2024	19-08-2024	20-08-2024	21-08-2024	28-08-2024	30-08-2024	13-12-2024		Government of the Philippines (current year's budget)	17,412,500.00	17,412,500.00		17,405,502.33	17,405,502.33		COA CCW	17-07-2024	30-07-2024	30-07-2024	31-07-2024	19-08-2024	13-12-2024		
3102022105137001 PC	JABEEL2B-CONCRETE OF BRGY. ALBAGU - BRGY. ANANAO																																

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
2002210107000.0A D 2002210107000.0A D 2002210107000.0A D 2002210107000.0A D 2002210107000.0A D 2002210107000.0A D 2002210107000.0A D 2002210107000.0A D 2002210107000.0A D 2002210107000.0A D 2002210107000.0A N	248E059-CONSTRUCTION OF SANITARY OFFICE, SABELA 1ST DED, BRGY. OSAMEÑA, CITY OF LASAGAN, SABLALA	DPMW-FPEOD	No	Competitive Bidding	14-09-2024	14-09-2024 to 14-09-2024	25-09-2024	08-10-2024	08-10-2024	09-10-2024	14-10-2024	15-10-2024	16-10-2024	21-10-2024	22-10-2024	02-01-2025	Government of the Philippines (current year's budget)	2,991,500.00		2,991,500.00	2,991,971.89		2,991,971.89	COA CCW	21-09-2024	08-10-2024	08-10-2024	09-10-2024	14-10-2024	02-01-2025	
302025.000000000.0F J	248E059-CONSTRUCTION OF SEWAGE TREATMENT PLANT, GOV. FAYUNDO N. DY MINORAL HOSPITAL PHASE I, BANANGAT COLUMBAGO ZONE, LASAGAN CITY, SABLALA	DPMW-FPEOD	No	Competitive Bidding	22-10-2024	23-10-2024 to 29-10-2024	30-10-2024	12-11-2024	13-11-2024	13-11-2024	26-11-2024	27-11-2024	28-11-2024	03-12-2024	15-12-2024	17-04-2025	Government of the Philippines (current year's budget)	9,451,210.00		9,451,210.00	9,448,259.50		9,448,259.50	COA CCW	30-10-2024	12-11-2024	12-11-2024	13-11-2024	26-11-2024	12-04-2025	
4089000000000000.JC	248E075-ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS – CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CASARAN RIVER, PHASE 1, BANANGAT ALBUINO – BANANGAT BULGATAN, LASAGAN, SABLALA	DPMW-FPEOD	No	Competitive Bidding	05-12-2024	06-12-2024 to 12-12-2024	13-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	16-11-2025	Government of the Philippines (current year's budget)	101,325,000.00		101,325,000.00	101,376,002.38		101,376,002.38	COA CCW	15-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	16-11-2025	
4090000000000000.JC	248E075-ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS – CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CASARAN RIVER, PHASE 1, LUZUEN-COGBANANG SUR, COBANANG, SABLALA	DPMW-FPEOD	No	Competitive Bidding	05-12-2024	06-12-2024 to 12-12-2024	13-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	16-11-2025	Government of the Philippines (current year's budget)	101,325,000.00		101,325,000.00	101,376,001.12		101,376,001.12	COA CCW	15-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	16-11-2025	
4090000000000000.JF JAO	248E075-ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS – CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CASARAN RIVER, PHASE 1, BANANGAT SAN ANTONIO – BANANGAT ROVAL DELFIN ALBUINO, SABLALA	DPMW-FPEOD	No	Competitive Bidding	05-12-2024	06-12-2024 to 12-12-2024	13-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	16-11-2025	Government of the Philippines (current year's budget)	101,325,000.00		101,325,000.00	101,376,001.51		101,376,001.51	COA CCW	15-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	16-11-2025	
4099000000000000.JF JAO	248E076-CONSTRUCTION OF MULTI-PURPOSE COVERED COURT, BRGY. ALBUAGO, LASAGAN CITY, SABLALA	DPMW-FPEOD	No	Competitive Bidding	05-12-2024	06-12-2024 to 12-12-2024	13-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	01-09-2025	Government of the Philippines (current year's budget)	28,950,000.00		28,950,000.00	28,931,303.94		28,931,303.94	COA CCW	15-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	01-09-2025	
2000000000000000.JAO	248E087-FURNISHING AND DELIVERY OF THERMOCPLASTIC APPLICATOR AND PRIMAR HOTGLAD ASPHALT FOR COBANANG STA. RAMBA ROAD AND COLUMBAGO LASAGAN ROAD, LASAGAN, SABLALA	DPMW-FPEOD	No	Competitive Bidding	11-06-2024	14-06-2024 to 20-06-2024	21-06-2024	04-07-2024	04-07-2024	09-07-2024	11-07-2024	12-07-2024	15-07-2024	16-07-2024	17-07-2024	31-07-2024	Government of the Philippines (current year's budget)	4,528,125.00		4,528,125.00	4,527,350.00		4,527,350.00	COA PICE PCC	21-06-2024	04-07-2024	04-07-2024	09-07-2024	11-07-2024	31-07-2024	
2000000000000000.JAO	248E088-FURNISHING AND DELIVERY OF ROAD MAINTENANCE EQUIPMENTS, MATERIALS, SOLAR LIGHTS FOR NATIONAL ROAD OF DPMW-FPEOD, LASAGAN, SABLALA	DPMW-FPEOD	No	Competitive Bidding	11-06-2024	14-06-2024 to 20-06-2024	21-06-2024	04-07-2024	04-07-2024	09-07-2024	11-07-2024	12-07-2024	15-07-2024	16-07-2024	17-07-2024	31-07-2024	Government of the Philippines (current year's budget)	5,323,696.45		5,323,696.45	5,318,279.00		5,318,279.00	COA PICE PCC	21-06-2024	04-07-2024	04-07-2024	09-07-2024	11-07-2024	31-07-2024	
2000000000000000.JAO	248E089-FURNISHING AND DELIVERY OF CONSTRUCTION MATERIALS AND SUPPLIES (SQUAREMETS WITH ACCESSORIES, ASPHALT MAHARAKA, SANITARIO TUGUEGARANG ROAD AND LASAGAN DELFIN ALBUINO-KALILU ROAD, LASAGAN, SABLALA	DPMW-FPEOD	No	Competitive Bidding	19-06-2024	21-06-2024 to 27-06-2024	28-06-2024	11-07-2024	11-07-2024	12-07-2024	17-07-2024	18-07-2024	19-07-2024	22-07-2024	23-07-2024	08-08-2024	Government of the Philippines (current year's budget)	4,999,529.52		4,999,529.52	4,994,600.00		4,994,600.00	COA PICE PCC	28-06-2024	11-07-2024	11-07-2024	12-07-2024	17-07-2024	08-08-2024	
20010206217000 JAO 20010206212000 JAO	248E120-SUPPLY AND DELIVERY OF SIGNAGE PRINTERS AND MALFUNCTION PROTECTOR MACHINE FOR USE IN THE PLANNING AND DESIGN SECTION, DPMW-FPEOD, CITY OF LASAGAN, SABLALA	DPMW-FPEOD	No	Competitive Bidding	13-07-2024	02-08-2024 to 08-08-2024	09-08-2024	22-08-2024	22-08-2024	27-08-2024	28-08-2024	29-08-2024	30-08-2024	01-09-2024	03-09-2024	03-10-2024	Government of the Philippines (current year's budget)	3,996,300.00		3,996,300.00	3,991,300.00		3,991,300.00	COA PICE PCC	09-08-2024	22-08-2024	22-08-2024	27-08-2024	28-08-2024	03-10-2024	
2002141000000000.JAO	248E121-SUPPLY AND DELIVERY OF ROAD AND BRIDGE MAINTENANCE MATERIALS, EQUIPMENT, ROAD SAFETY LIGHTING, SIGNAGE AND EMERGENCY RESPONSE TOOLS FOR DPMW-FPEOD NATIONAL ROAD, LASAGAN, SABLALA	DPMW-FPEOD	No	Competitive Bidding	13-07-2024	02-08-2024 to 08-08-2024	09-08-2024	22-08-2024	22-08-2024	27-08-2024	28-08-2024	29-08-2024	30-08-2024	01-09-2024	03-09-2024	17-09-2024	Government of the Philippines (current year's budget)	9,999,428.25		9,999,428.25	9,949,959.00		9,949,959.00	COA PICE PCC	09-08-2024	22-08-2024	22-08-2024	27-08-2024	28-08-2024	17-09-2024	
4099000000000000.JAO 20010206217000 JAO 20010206212000 JAO 2001020621																															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
31010201040000 AAO 31010400000000 AAO 31000000000000 AAO 31000000000000 AAO 31001100000000 AAO 31001100000000 AAO 31001100000000 AAO	240824-FURNISHING AND DELIVERY OF ROAD SAFETY MATERIALS, ROAD MAINTENANCE EQUIPMENTS AND CONSTRUCTION MATERIALS FOR NATIONAL ROADS OF DPWH-IFDEO, LAGAN, SABELA	DPWH-IFDEO	No	Competitive Bidding	02-12-2024	03-12-2024 to 09-12-2024	10-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	12-01-2025	Government of the Philippines (current year's budget)	1,992,399.15		1,992,399.15	1,972,610.00		1,972,610.00	COA PICE PCCI	10-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	12-01-2025		
32001110000000 AAO 32002000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO	240825-FURNISHING AND DELIVERY OF CONSTRUCTION MATERIALS FOR NATIONAL ROADS OF DPWH-IFDEO (THERMOPLASTIC ROAD MARKING PAINT AND CHYSTER REFILL) LAGAN, SABELA	DPWH-IFDEO	No	Competitive Bidding	02-12-2024	03-12-2024 to 09-12-2024	10-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	12-01-2025	Government of the Philippines (current year's budget)	3,003,535.50		3,003,535.50	3,000,058.00		3,000,058.00	COA PICE PCCI	10-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	12-01-2025		
31000000000000 AAO 31002000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO 31000000000000 AAO	240826-FURNISHING AND DELIVERY OF ROAD SAFETY MATERIALS (ROAD ILLUMINATION DEVICE) FOR NATIONAL ROADS OF DPWH-IFDEO, LAGAN, SABELA	DPWH-IFDEO	No	Competitive Bidding	02-12-2024	03-12-2024 to 09-12-2024	10-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	12-01-2025	Government of the Philippines (current year's budget)	5,003,880.00		5,003,880.00	4,998,848.00		4,998,848.00	COA PICE PCCI	10-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024	12-01-2025		
240827-00000000 AAO 24082700000000 AAO 24082700000000 AAO 24082700000000 AAO 24082700000000 AAO 24082700000000 AAO 24082700000000 AAO 24082700000000 AAO 24082700000000 AAO 24082700000000 AAO 24082700000000 AAO	240827-SUPPLY AND DELIVERY OF 2-UNITS MULTIFUNCTION PHOTOCOPIER MACHINES FOR USE IN THE MAINTENANCE SECTION AND QUALITY ASSURANCE SECTION, DPWH-IFDEO, CITY OF LAGAN, SABELA	DPWH-IFDEO	No	Competitive Bidding	05-12-2024	05-12-2024	13-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	24-01-2025	Government of the Philippines (current year's budget)	3,348,400.00		3,348,400.00	3,340,000.00		3,340,000.00	COA PICE PCCI	13-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	24-01-2025		
30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO	240828-GEOTECHNICAL INVESTIGATION FOR THE PROPOSED 12 CONSTRUCTION OF TUNAUAN COMMUNITY HOSPITAL EMERGENCY AND LABORATORY ROOM, BARANGAY LINGANING, TUNAUAN, SABELA, 22 CONSTRUCTION OF 2 STORY 8 CLASSROOM SCHOOL BUILDING IN AGUIR ELEMENTARY SCHOOL, BRGY. AGUIR, CANSAGA, SABELA	DPWH-IFDEO	No	Competitive Bidding	18-04-2024	22-04-2024 to 12-05-2024	N/A	30-04-2024	14-05-2024			11-07-2024	12-07-2024	15-07-2024	16-07-2024	31-07-2024	Government of the Philippines (current year's budget)	342,070.82		342,070.82	340,888.88		340,888.88	COA PICE	N/A	30-04-2024	14-05-2024	00-01-1900	00-01-1900	31-07-2024	
30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO 30100200000000 AAO	240829-GEOTECHNICAL INVESTIGATION FOR THE PROPOSED RENOVATION OF MUNICIPA HALL AT BARANGAY CENTRO, CANSAGA, SABELA	DPWH-IFDEO	No	Competitive Bidding	29-05-2024	03-06-2024 to 20-06-2024	N/A	06-11-2024	06-11-2024			11-07-2024	12-07-2024	15-07-2024	16-07-2024	31-07-2024	Government of the Philippines (current year's budget)	171,035.41		171,035.41	162,000.00		162,000.00	COA PICE	N/A	06-11-2024	06-11-2024	00-01-1900	00-01-1900	31-07-2024	
Total Alotted Budget of Procurement Activities																				719,493,953.30	21,950,000.00	897,539,965.30									
Total Contract Price of Procurement Activities Conducted																						818,779,874.53	21,950,447.37	896,847,227.16							
Total Savings (Total Alotted Budget - Total Contract Price)																				756,096.77											

ONGOING PROCUREMENT ACTIVITIES																															
240831-00000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO	240831-CONCRETING OF BRGY. ANGACALIAN - ANANUMAN FARM, BRGY. ANGACALIAN, CANSAGA, SABELA	DPWH-IFDEO	No	Competitive Bidding	12-11-2024	13-11-2024 to 19-11-2024	20-11-2024	03-12-2024	03-12-2024									Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,918,824.30		14918824.30	COA CCW						
240831-00000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO 24083100000000 AAO	240831-CONCRETING OF SAN ANTONIO FARM, BRGY. SAN ANTONIO, CANSAGA, SABELA	DPWH-IFDEO	No	Competitive Bidding	12-11-2024	13-11-2024 to 19-11-2024	20-11-2024	03-12-2024	03-12-2024									Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,918,893.85		14918933.85	COA CCW						
240832-00000000 AAO 24083200000000 AAO 24083200000000 AAO 24083200000000 AAO 24083200000000 AAO 24083200000000 AAO 24083200000000 AAO 24083200000000 AAO 24083200000000 AAO 24083200000000 AAO 24083200000000 AAO	240832-CONCRETING OF BRGY. SAN ANTONIO TO BRGY. SAN JUAN FARM, BRGY. SAN ANTONIO, BULPIN ALBANO, SABELA	DPWH-IFDEO	No	Competitive Bidding	12-11-2024	13-11-2024 to 19-11-2024	20-11-2024	03-12-2024	03-12-2024									Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,921,004.33		14921004.33	COA CCW						
240837-00000000 AAO 24083700000000 AAO 24083700000000 AAO 24083700000000 AAO 24083700000000 AAO 24083700000000 AAO 24083700000000 AAO 24083700000000 AAO 24083700000000 AAO 24083700000000 AAO 24083700000000 AAO	240837-CONCRETING OF BRGY. NUNAMANA FARM, BRGY. NUNAMANA, LAGAN CITY, SABELA	DPWH-IFDEO	No	Competitive Bidding	05-12-2024	06-12-2024 to 12-12-2024	13-12-2024	26-12-2024	26-12-2024									Government of the Philippines (current year's budget)	97,912,300.00		97,912,300.00	97,902,301.14		97902301.14	COA CCW						
240801-00000000 AAO 24080100000000 AAO 24080100000000 AAO 24080100000000 AAO 24080100000000 AAO 24080100000000 AAO 24080100000000 AAO 24080100000000 AAO 24080100000000 AAO 24080100000000 AAO 24080100000000 AAO	240801-CONVERGENCE AND SPECIAL SUPPORT PROGRAM-BASIC INFRASTRUCTURE PROGRAM (BSP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY NUNAMANA, CITY OF LAGAN, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	22-10-2024	23-10-2024 to 29-10-2024	30-10-2024	12-11-2024	12-11-2024										9,900,000.00		9,900,000.00	9,890,453.53		9890453.53	COA CCW						
240802-00000000 AAO 24080200000000 AAO 24080200000000 AAO 24080200000000 AAO 24080200000000 AAO 24080200000000 AAO 24080200000000 AAO 24080200000000 AAO 24080200000000 AAO 24080200000000 AAO 24080200000000 AAO	240802-CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CCSP) - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG) -- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION (COMPLETION) OF BRIDGE, BARANGAY CABESERA 17-21, CITY OF LAGAN, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	06-11-2024	08-11-2024 to 14-11-2024	15-11-2024	28-11-2024	28-11-2024										9,900,000.00		9,900,000.00	9,894,564.00		9894564.00	COA CCW						
240803-00000000 AAO 24080300000000 AAO 24080300000000 AAO 24080300000000 AAO 24080300000000 AAO 24080300000000 AAO 24080300000000 AAO 24080300000000 AAO 24080300000000 AAO 24080300000000 AAO 24080300000000 AAO	240803-CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CCSP) - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG) -- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION (COMPLETION) OF BRIDGE, BARANGAY CABESERA 17-21, CITY OF LAGAN, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	06-11-2024	08-11-2024 to 14-11-2024	15-11-2024	28-11-2024	28-11-2024										11,760,000.00		11,760,000.00	11,754,045.85		11754045.85	COA CCW						
240804-00000000 AAO 24080400000000 AAO 24080400000000 AAO 24080400000000 AAO 24080400000000 AAO 24080400000000 AAO 24080400000000 AAO 24080400000000 AAO 24080400000000 AAO 24080400000000 AAO 24080400000000 AAO	240804-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY PLUM, LAGAN CITY, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	08-11-2024	12-11-2024 to 18-11-2024	19-11-2024	02-12-2024	02-12-2024										14,850,000.00		14,850,000.00	14,844,380.39		14844380.39	COA CCW						

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	2508005-ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – TERTIARY ROAD – LAGUNA-BIGLA-PALANAN RD – K0408+4.887+K0409+118, CITY OF LAGUNA, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	08-11-2024	12-11-2024 to 18-11-2024	19-11-2024	02-12-2024	02-12-2024									67,272,080.00		67,272,080.00	67,237,081.34		67257081.34	COA CCW							
	2508006-ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – SECONDARY ROADS – CAGABAN STA. MARIA RD – K0454+883+K0505+045, STA. MARIA, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	08-11-2024	12-11-2024 to 18-11-2024	19-11-2024	02-12-2024	02-12-2024									29,400,000.00		29,400,000.00	29,390,001.75		29390001.75	COA CCW							
	2508007-ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – SECONDARY ROADS – CAGABAN STA. MARIA RD – K0478+222+K0482+000, CAGABAN STA. MARIA RD – K0																														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PBP)			Contract Cost (PBP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
	J20B023-ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS – FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CASAGHAN RIVER, PHASE A, BARANGAY SAN IGNACIO, CITY OF LAGAN, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	15-11-2024	19-11-2024 to 25-11-2024	26-11-2024	09-12-2024	09-12-2024									96,500,000.00		96,500,000.00	96,490,523.30	96,490,523.30										
	J20B024-CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (DPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES – CONSTRUCTION OF CONCRETE ROAD AT BARANGAY MANALAGAY, SANTO TOMAS, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	15-11-2024	19-11-2024 to 25-11-2024	26-11-2024	09-12-2024	09-12-2024									14,700,000.00		14,700,000.00	14,694,428.60	14,694,428.60										
	J20B025-CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (DPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES – CONSTRUCTION OF SAGAN-DIVULACAN ROAD, PHASE I, PACKAGE 1, SAGAN-DIVULACAN, SABELA, CITY OF LAGAN, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	19-11-2024	21-11-2024 to 27-11-2024	28-11-2024	11-12-2024	11-12-2024									144,750,000.00		144,750,000.00	144,739,992.50	144,739,992.50										
	J20B026-CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (DPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES – CONSTRUCTION OF SAGAN-DIVULACAN ROAD, PHASE I, PACKAGE 2, SAGAN-DIVULACAN, SABELA, CITY OF LAGAN, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	19-11-2024	21-11-2024 to 27-11-2024	28-11-2024	11-12-2024	11-12-2024									144,750,000.00		144,750,000.00	144,739,996.13	144,739,996.13										
	J20B027-CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BPI) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES – REHABILITATION OF BARANGAY LUQUILU-BARANGAY CENTRO BARANGAY BEND ROAD, CARGAN, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	19-11-2024	21-11-2024 to 27-11-2024	28-11-2024	11-12-2024	11-12-2024									4,950,000.00		4,950,000.00	4,944,722.90	4,944,722.90										
	J20B028-ORGANIZATIONAL OUTCOME 2: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM –BRIDGE PROGRAM – REHABILITATION/REPAIRS OF EXISTING PERMANENT BRIDGES – MANAGUAN BR. (BIS-14742) ALONG SAGAN-BISAG-PALANAN RD, CITY OF LAGAN, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	19-11-2024	21-11-2024 to 27-11-2024	28-11-2024	11-12-2024	11-12-2024									1,176,000.00		1,176,000.00	1,170,969.50	1,170,969.50										
	J20B029-CONSTRUCTION OF MULTI-PURPOSE BUILDING, PNP SABELA PROVINCIAL OFFICE, BARANGAY BAUGATAN, LAGAN CITY, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	22-11-2024	26-11-2024 to 02-12-2024	12-01-2024	16-12-2024	16-12-2024									4,950,000.00		4,950,000.00	4,944,594.38	4,944,594.38										
	J20B030-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTA,	DPWH-IFDEO	Yes	Competitive Bidding	22-11-2024	26-11-2024 to 02-12-2024	12-01-2024	16-12-2024	16-12-2024									4,950,000.00		4,950,000.00	4,948,901.52	4,948,901.52										
	J20B031-ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION – PREVENTIVE MAINTENANCE – DETOUR ROAD – LAGAN-DEULIN ALBANO MARUG RD – K0428-793-K0430-002, DEULIN ALBANO, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	02-12-2024	03-12-2024 to 09-12-2024	10-12-2024	23-12-2024	23-12-2024									1,107,400.00		1,107,400.00	1,106,894.73	1,106,894.73										
	J20B032-CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (DPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES – CONSTRUCTION OF CONCRETE ROAD WITH SLOPE PROTECTION STRUCTURE AT BARANGAY VILLA LIZ – BARANGAY BAGAS NORTH, DEULIN ALBANO, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	13-12-2024	16-12-2024 to 22-12-2024	23-12-2024	07-01-2025	07-01-2025									14,700,000.00		14,700,000.00	0.00	0.00										
	J20B033-CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BPI) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – REHABILITATION OF ROAD, BARANGAY CONCEPCION, DEULIN ALBANO, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	13-12-2024	16-12-2024 to 22-12-2024	23-12-2024	07-01-2025	07-01-2025									24,750,000.00		24,750,000.00	0.00	0.00										
	J20B034 – CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (DPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES – CONSTRUCTION OF CONCRETE ROAD ALONG SINGANG-CHAMANGAY WEST ROAD, SANTA MARIA, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	13-12-2024	16-12-2024 to 22-12-2024	23-12-2024	07-01-2025	07-01-2025									24,500,000.00		24,500,000.00	0.00	0.00										
	J20B035-CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (DPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES – CONSTRUCTION OF CONCRETE ROAD ALONG SINGANG-CHAMANGAY WEST ROAD, SANTA MARIA, SABELA	DPWH-IFDEO	Yes	Competitive Bidding	13-12-2024	16-12-2024 to 22-12-2024	23-12-2024	07-01-2025	07-01-2025									4,950,000.00		4,950,000.00	0.00	0.00										
	J20B036-CLUSTER 1: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1. CONSTRUCTION OF SAN LORENZO BRIDGE (PHASE 1), BARANGAY SAN LORENZO, CITY OF LAGAN, SABELA, 2. CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CASAGHAN RIVER, BARANGAY SAN ANDRES TO BARANGAY QUIBAL, DEULIN ALBANO, SABELA	DPWH-IFDEO	No	Competitive Bidding	08-10-2024	09-10-2024 to 15-10-2024	N/A	16-10-2024	16-10-2024									854,989.80		854,989.80	851,000.00	851,000.00										
	J20B037-CLUSTER 2: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1. CONSTRUCTION OF BRIDGE AT BARANGAY BUNAVISTA, SANTA MARIA, SABELA, 2. CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CASAGHAN RIVER, BARANGAY NACOCEDON SUB TO BARANGAY BUNAVISTA, SANTA MARIA, SABELA	DPWH-IFDEO	No	Competitive Bidding	08-10-2024	09-10-2024 to 15-10-2024	N/A	16-10-2024	16-10-2024									854,989.80		854,989.80	820,000.00	820,000.00										
	J20B038-CLUSTER 3: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1. CONSTRUCTION OF BRIDGE, BARANGAY SAN JUAN, CITY OF LAGAN, SABELA 2. CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CASAGHAN RIVER, PHASE 4, BARANGAY SAN IGNACIO, CITY OF LAGAN, SABELA 3. CONSTRUCTION OF DPWH-SABELA 1ST DISTRICT ENGINEERING OFFICE BUILDING (2ND BUILDING), BARANGAY GENERAL, CITY OF LAGAN, SABELA	DPWH-IFDEO	No	Competitive Bidding	08-10-2024	09-10-2024 to 15-10-2024	N/A	16-10-2024	16-10-2024									896,569.80		896,569.80	895,881.00	895,881.00										
	J20B039-CLUSTER 4: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1. REPLACEMENT OF FLOOD BRIDGE, BARANGAY FUGU, CITY OF LAGAN, SABELA 2. CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, CARLIN CARANAN, IRRIGATION SYSTEM LAGAN CITY, SABELA 3. CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY SINANU SUL, SAN PABLO, SABELA	DPWH-IFDEO	No	Competitive Bidding	08-10-2024	09-10-2024 to 15-10-2024	N/A	16-10-2024	16-10-2024									896,569.80		896,569.80	891,000.00	891,000.00										
	J20B040-CLUSTER 5: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1. CONSTRUCTION OF ANNANUMAN BRIDGE, BARANGAY ANNANUMAN, SAN PABLO, SABELA 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING (EDUCATION CENTER), BARANGAY FUGU NORTH, TOMASIN, SABELA 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY FUGU ROAD, TOMASIN, SABELA	DPWH-IFDEO	No	Competitive Bidding	08-10-2024	09-10-2024 to 15-10-2024	N/A	16-10-2024	16-10-2024									896,568.75		896,568.75	869,671.69	869,671.69										
	J20B041-GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1. CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CASAGHAN RIVER, BARANGAY ALBANO AND BARANGAY BUNAGATAN, CITY OF LAGAN, SABELA	DPWH-IFDEO	No	Competitive Bidding	08-10-2024	09-10-2024 to 15-10-2024	N/A	16-10-2024	16-10-2024									298,856.25		298,856.25	295,848.00	295,848.00										
	J20B042-CLUSTER 3: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, SANTA MARIA CENTRAL ELEMENTARY SCHOOL, BARANGAY FOLACION, SANTA MARIA, SABELA 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, NACOCEDON ELEMENTARY SCHOOL, BARANGAY NACOCEDON SUB, SANTA MARIA, SABELA	DPWH-IFDEO	No	Competitive Bidding	17-10-2024	18-10-2024 to 24-10-2024	N/A	25-10-2024	06-11-2024									597,712.50		597,712.50	596,820.00	596,820.00										

Procurement Monitoring Report as of December 31, 2024

APPROVED:

DEOFARIO P. VEHEMENTE, JR.
District Engineer
Head of the Procuring Entity