

Actual Procurement Activities																			ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
24DE0001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Quezon Rd - K0134+898 - K0135+558	Construction Section	Yes	Competitive Bidding	28-09-2023	05-10-2023	12-10-2023	24-10-2023	24-10-2023	31-10-2023	17-11-2023	17-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	30,678,900.00		30,678,900.00	29,758,533.00		29,758,533.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-05-2023	10-05-2023	10-05-2023	10-05-2023	10-05-2023		Completed
24DE0002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Lobo Rd - K0105+4021 - K0105+4141, K0105+4024 - K0105+444, K0112+420 - K0112+522, K0112+530 - K0112+553, K0114+168 - K0114+249, K0118+589 - K0118+657	Construction Section	Yes	Competitive Bidding	28-09-2023	05-10-2023	12-10-2023	24-10-2023	24-10-2023	31-10-2023	17-11-2023	17-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	13,944,420.00		13,944,420.00	13,519,225.55		13,519,225.55	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-05-2023	10-05-2023	10-05-2023	10-05-2023	10-05-2023		Completed
24DE0003	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Takad Br. (B0303712) along Batangas-Tabangao-Lobo Rd	Construction Section	Yes	Competitive Bidding	28-09-2023	05-10-2023	12-10-2023	24-10-2023	24-10-2023	31-10-2023	17-11-2023	17-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	8,810,000.00		8,810,000.00	8,556,390.00		8,556,390.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-05-2023	10-05-2023	10-05-2023	10-05-2023	10-05-2023		Completed
24DE0004	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Malalim na Sanoq, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	28-09-2023	05-10-2023	12-10-2023	24-10-2023	24-10-2023	31-10-2023	17-11-2023	17-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,023.90		4,800,023.90	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-05-2023	10-05-2023	10-05-2023	10-05-2023	10-05-2023		Completed
24DE0005	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Saguing, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	28-09-2023	05-10-2023	12-10-2023	24-10-2023	24-10-2023	31-10-2023	17-11-2023	17-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,920,381.21		1,920,381.21	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-05-2023	10-05-2023	10-05-2023	10-05-2023	10-05-2023		Completed
24DE0006	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Cupang to San Teodoro, Bauan, Batangas	Construction Section	Yes	Competitive Bidding	06-10-2023	12-10-2023	25-10-2023	07-11-2023	07-11-2023	13-11-2023	24-11-2023	24-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	23,765,000.00		23,765,000.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-12-2023	10-12-2023	10-12-2023	10-12-2023	10-12-2023		Completed
24DE0007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Palocan Br. (B0302712) along Batangas Lobo Rd	Construction Section	Yes	Competitive Bidding	06-10-2023	12-10-2023	25-10-2023	07-11-2023	07-11-2023	13-11-2023	24-11-2023	24-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,506,898.00		9,506,898.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-12-2023	10-12-2023	10-12-2023	10-12-2023	10-12-2023		Completed
24DE0008	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Waterworks System, Barangay Santa Monica, San Luis, Batangas	Construction Section	Yes	Competitive Bidding	06-10-2023	12-10-2023	25-10-2023	07-11-2023	07-11-2023	13-11-2023	24-11-2023	24-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,796,550.00		4,796,550.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-12-2023	10-12-2023	10-12-2023	10-12-2023	10-12-2023		Completed
24DE0009	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at San Teodoro to Baglangit, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	06-10-2023	12-10-2023	25-10-2023	07-11-2023	07-11-2023	13-11-2023	24-11-2023	24-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	23,765,000.00		23,765,000.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-12-2023	10-12-2023	10-12-2023	10-12-2023	10-12-2023		Completed
24DE0010	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads, Bauan-Mabini Rd - K0254+000 - K0255+000	Construction Section	Yes	Competitive Bidding	06-10-2023	12-10-2023	25-10-2023	07-11-2023	07-11-2023	13-11-2023	24-11-2023	24-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,258,570.90		84,258,570.90	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-12-2023	10-12-2023	10-12-2023	10-12-2023	10-12-2023		Completed
24DE0011	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Tingga Br. (B0304712) along Batangas-Quezon Rd	Construction Section	Yes	Competitive Bidding	06-10-2023	12-10-2023	25-10-2023	07-11-2023	07-11-2023	13-11-2023	24-11-2023	24-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,128,765.00		7,128,765.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-12-2023	10-12-2023	10-12-2023	10-12-2023	10-12-2023		Completed
24DE0012	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Antipolo, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	06-10-2023	12-10-2023	25-10-2023	07-11-2023	07-11-2023	13-11-2023	24-11-2023	24-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,921,000.00		1,921,000.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-11-2023	10-12-2023	10-12-2023	10-12-2023	10-12-2023		Completed
24DE0013	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Palico-Balayan-Batangas - Rd K0141+7351 - K0141+1131	Construction Section	Yes	Competitive Bidding	06-10-2023	12-10-2023	25-10-2023	07-11-2023	07-11-2023	13-11-2023	24-11-2023	24-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	66,870,640.00		66,870,640.00	64,874,046.59		64,874,046.59	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-12-2023	10-12-2023	10-12-2023	10-12-2023	10-12-2023		Completed
24DE0014	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall), Barangay San Teodoro, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	13-10-2023	19-10-2023	27-10-2023	09-11-2023	09-11-2023	14-11-2023	29-11-2023	29-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,881,488.62		2,881,488.62	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	20-10-2023	20-10-2023	20-10-2023	20-10-2023	20-10-2023		Completed
24DE0015	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Manila-Batangas Rd K0100+000 - K0100+340	Construction Section	Yes	Competitive Bidding	06-10-2023	12-10-2023	25-10-2023	07-11-2023	07-11-2023	13-11-2023	24-11-2023	24-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	15,676,080.00		15,676,080.00	15,312,900.00		15,312,900.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	10-11-2023	10-12-2023	10-12-2023	10-12-2023	10-11-2023		Completed
24DE0016	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Selo, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	14-11-2023	29-11-2023	29-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,920,600.00		1,920,600.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	20-10-2023	20-10-2023	20-10-2023	20-10-2023	20-10-2023		Completed
24DE0017	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Batangas Port Diversion Rd - K0102+770 - K0104+370	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	14-11-2023	29-11-2023	29-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	131,302,725.00		131,302,725.00	127,363,190.00		127,363,190.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	20-10-2023	20-10-2023	20-10-2023	20-10-2023	20-10-2023		Completed

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
24DE0018	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Sewall, Barangay Gasang, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	14-11-2023	29-11-2023	29-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,578.74		4,801,578.74	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-10-2023	20-10-2023	20-10-2023	20-10-2023	20-10-2023		Completed
24DE0019	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Batangas City-San Pascual-Beaun Diversion Road (Section 5), Batangas	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	14-11-2023	29-11-2023	29-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,529,775.30		47,529,775.30	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-10-2023	20-10-2023	20-10-2023	20-10-2023	20-10-2023		Completed
24DE0020	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Hagopny River, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	14-11-2023	29-11-2023	29-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,513,037.14		28,513,037.14	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-10-2023	20-10-2023	20-10-2023	20-10-2023	20-10-2023		Completed
24DE0021	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall), Barangay Bagalangit, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	14-11-2023	29-11-2023	29-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,872,459.92		2,872,459.92	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-10-2023	20-10-2023	20-10-2023	20-10-2023	20-10-2023		Completed
24DE0022	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay San Isidro, San Luis, Batangas	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	14-11-2023	29-11-2023	29-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,918,742.40		1,918,742.40	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-10-2023	20-10-2023	20-10-2023	20-10-2023	20-10-2023		Completed
24DE0023	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Manila-Batangas Rd - K0104753 - K0105754	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	09-11-2023	09-11-2023	14-11-2023	29-11-2023	29-11-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	90,710,000.00		90,710,000.00	88,005,835.92		88,005,835.92	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	20-10-2023	20-10-2023	20-10-2023	20-10-2023	20-10-2023		Completed
24DE0024	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Building/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Gasang, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	20-10-2023	27-10-2023	08-11-2023	21-11-2023	21-11-2023	24-11-2023	07-12-2023	07-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,918,620.00		1,918,620.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		Completed
24DE0025	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Poblacion, San Luis, Batangas	Construction Section	Yes	Competitive Bidding	20-10-2023	27-10-2023	08-11-2023	21-11-2023	21-11-2023	24-11-2023	07-12-2023	07-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,920,398.64		1,920,398.64	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		Completed
24DE0026	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Tayuman, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	20-10-2023	27-10-2023	08-11-2023	21-11-2023	21-11-2023	24-11-2023	07-12-2023	07-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,804,740.00		4,804,740.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		Completed
24DE0027	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Malapad na Parang, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	20-10-2023	27-10-2023	08-11-2023	21-11-2023	21-11-2023	24-11-2023	07-12-2023	07-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,805,255.00		4,805,255.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		Completed
24DE0028	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Barangay San Isidro Section 3, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	20-10-2023	27-10-2023	08-11-2023	21-11-2023	21-11-2023	24-11-2023	07-12-2023	07-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,018,920.45		38,018,920.45	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		Completed
24DE0029	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Laurel, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	10-11-2023	15-11-2023	22-11-2023	05-12-2023	05-12-2023	07-12-2023	15-12-2023	15-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,232,613.08		14,232,613.08	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023		Completed
24DE0030	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Building/Facilities to support Social Services, Construction of Multi-Purpose Building (Covered Court), Barangay Malaking Pook, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	10-11-2023	15-11-2023	22-11-2023	05-12-2023	05-12-2023	07-12-2023	15-12-2023	15-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,761,876.56		5,761,876.56	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023		Completed
24DE0031	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Calumpang River (Section 8), Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	20-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	18-12-2023	22-12-2023	22-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,227,320.66		84,227,320.66	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	24-11-2024	24-11-2024	24-11-2024	24-11-2024	24-11-2024		Completed
24DE0032	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Calumpang River (Section 7), Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	20-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	18-12-2023	22-12-2023	22-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,244,522.07		84,244,522.07	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	24-11-2024	24-11-2024	24-11-2024	24-11-2024	24-11-2024		Completed
24DE0033	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structures along Lobo River, Nagtalunong, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	20-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	18-12-2023	22-12-2023	22-12-2023	03-05-2024	06-05-2024	07-05-2024	-	-	Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,928,361.92		70,928,361.92	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	24-11-2024	24-11-2024	24-11-2024	24-11-2024	24-11-2024		Completed
24DE0034	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Covered Court), Barangay San Nicolas, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	20-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	18-12-2023	22-12-2023	22-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,761,206.00		5,761,206.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	24-11-2024	24-11-2024	24-11-2024	24-11-2024	24-11-2024		Completed
24DE0035	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Day Care Center), Barangay Gasang, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	20-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	18-12-2023	22-12-2023	22-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,803,578.64		4,803,578.64	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	24-11-2024	24-11-2024	24-11-2024	24-11-2024	24-11-2024		Completed

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
24DE0036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Tertiary Roads, Batangas Cadre Rd K0106+ (472) – K0106+(474)	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	27-12-2023	27-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	11,089,680.00		11,089,680.00	10,756,664.00		10,756,664.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Completed	
24DE0037	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Gamso, Tingloy, Batangas	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	27-12-2023	27-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,402.50		4,802,402.50	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Completed	
24DE0038	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Jose Sico, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	27-12-2023	27-12-2023	03-05-2024	06-05-2024	07-05-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,796,550.00		4,796,550.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Completed	
24DE0039	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Waterworks System, Siko Peak, Barangay Santo Tomas, Tingloy, Batangas	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	27-12-2023	27-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,573.08		4,801,573.08	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Completed	
24DE0040	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Bank Protection, Barangay Poblacion, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	28-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	21-12-2023	27-12-2023	27-12-2023	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,264,422.32		48,264,422.32	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Completed	
24DE0041	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure Package 1, Birgy, Talahib Pandayan, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	29-11-2023	05-12-2023	12-12-2023	26-12-2023	26-12-2023	28-12-2023	03-01-2024	03-01-2024	03-05-2024	06-05-2024	07-05-2024	-	-	Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,925,201.06		70,925,201.06	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	12-05-2023	12-05-2023	12-05-2023	12-05-2023	12-05-2023		Completed	
24DE0042	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Barangay Dela Paz, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	29-11-2023	05-12-2023	12-12-2023	26-12-2023	26-12-2023	28-12-2023	03-01-2024	03-01-2024	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,415,933.28		38,415,933.28	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	12-05-2023	12-05-2023	12-05-2023	12-05-2023	12-05-2023		Completed	
24DE0043	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Barangay Talahib Pandayan, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	29-11-2023	05-12-2023	12-12-2023	26-12-2023	26-12-2023	28-12-2023	03-01-2024	03-01-2024	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,414,946.81		38,414,946.81	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	12-05-2023	12-05-2023	12-05-2023	12-05-2023	12-05-2023		Completed	
24DE0044	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Secondary Roads, Batangas-Lobo Rd - K0114 + 414 - K0115 + 049	Construction Section	Yes	Competitive Bidding	29-11-2023	05-12-2023	12-12-2023	26-12-2023	26-12-2023	28-12-2023	03-01-2024	03-01-2024	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,004,038.00		19,004,038.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	12-05-2023	12-05-2023	12-05-2023	12-05-2023	12-05-2023		Completed	
24DE0045	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Pinaglawanan, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	29-11-2023	05-12-2023	12-12-2023	26-12-2023	26-12-2023	28-12-2023	03-01-2024	03-01-2024	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,796,550.00		4,796,550.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	12-05-2023	12-05-2023	12-05-2023	12-05-2023	12-05-2023		Completed	
24DE0046	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Batangas-Queen Rd - K0134 +(464) - K0134 +(439)	Construction Section	Yes	Competitive Bidding	29-11-2023	05-12-2023	12-12-2023	26-12-2023	26-12-2023	28-12-2023	03-01-2024	03-01-2024	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,006,837.00		19,006,837.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	12-05-2023	12-05-2023	12-05-2023	12-05-2023	12-05-2023		Completed	
24DE0047	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Sewang, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	29-11-2023	05-12-2023	12-12-2023	26-12-2023	26-12-2023	28-12-2023	03-01-2024	03-01-2024	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,796,550.00		4,796,550.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	12-05-2023	12-05-2023	12-05-2023	12-05-2023	12-05-2023		Completed	
24DE0048	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road, Barangay Mahacot Silangan, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	29-11-2023	05-12-2023	12-12-2023	26-12-2023	26-12-2023	28-12-2023	03-01-2024	03-01-2024	03-05-2024	06-05-2024	07-05-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,796,550.00		4,796,550.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	12-05-2023	12-05-2023	12-05-2023	12-05-2023	12-05-2023		Completed	
24DE0049	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road, Barangay Dalig, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	29-11-2023	05-12-2023	12-12-2023	26-12-2023	26-12-2023	28-12-2023	03-01-2024	03-01-2024	03-05-2024	06-05-2024	07-05-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,806,386.96		4,806,386.96	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	12-05-2023	12-05-2023	12-05-2023	12-05-2023	12-05-2023		Completed	
24DE0050	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Poblacion, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	04-12-2023	07-12-2023	15-12-2023	28-12-2023	28-12-2023	02-01-2024	08-01-2024	08-01-2024	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,257,530.00		14,257,530.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	12-07-2023	12-07-2023	12-07-2023	12-07-2023	12-07-2023		Completed	
24DE0051	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Birgy, Talahib Pandayan, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	04-12-2023	07-12-2023	15-12-2023	28-12-2023	28-12-2023	02-01-2024	08-01-2024	08-01-2024	03-05-2024	06-05-2024	07-05-2024	-	-	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,787,936.22		28,787,936.22	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	12-07-2023	12-07-2023	12-07-2023	12-07-2023	12-07-2023		Completed	
24DE0052	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Talahib Pandayan Br. (B0304512) along Batangas-Tabangas-Lobo Rd	Construction Section	Yes	Competitive Bidding	14-12-2023	21-12-2023	04-01-2024	18-01-2024	18-01-2024	19-01-2024	29-01-2024	29-01-2024	29-01-2024	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,010,104.43		24,010,104.43	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	22-12-2023	22-12-2023	22-12-2023	22-12-2023	22-12-2023		Completed
24DE0053	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Dulangan, San Luis, Batangas	Construction Section	Yes	Competitive Bidding	14-12-2023	21-12-2023	04-01-2024	18-01-2024	18-01-2024	19-01-2024	29-01-2024	29-01-2024	29-01-2024	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,806,586.71		4,806,586.71	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	22-12-2023	22-12-2023	22-12-2023	22-12-2023	22-12-2023		Completed

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)
24DE0054	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Road, Barangay Masaguiat, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	14-12-2023	21-12-2023	04-01-2024	18-01-2024	18-01-2024	19-01-2024	29-01-2024	29-01-2024	30-01-2024	31-01-2024	01-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,685.00		4,802,685.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	22-12-2023	22-12-2023	22-12-2023	22-12-2023	22-11-2023		Completed
24DE0055	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Road/s - Secondary Roads, Palico-Balayan-Batangas Rd - K0149+855 - K0149+1147	Construction Section	No	Competitive Bidding	03-01-2024	10-01-2024	17-01-2024	30-01-2024	30-01-2024	01-02-2024	07-02-2024	07-02-2024	08-02-2024	12-02-2024	13-02-2024	-	-	Government of the Philippines (current year's budget)	33,364,100.00		33,364,100.00	32,380,448.61		32,380,448.61	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	24-01-2024	24-01-2024	24-01-2024	24-01-2024	24-01-2024		Completed
24DE0056	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Road/s - Secondary Roads, Palico-Balayan-Batangas Rd - K0149+1147 - K0150+288	Construction Section	No	Competitive Bidding	03-01-2024	10-01-2024	17-01-2024	30-01-2024	30-01-2024	01-02-2024	07-02-2024	07-02-2024	08-02-2024	12-02-2024	13-02-2024	-	-	Government of the Philippines (current year's budget)	23,520,000.00		23,520,000.00	23,050,490.96		23,050,490.96	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	24-01-2024	24-01-2024	24-01-2024	24-01-2024	24-01-2024		Completed
24DE0057	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Roque Jr. (B02/92312) along Bisan-Mabini Rd	Construction Section	No	Competitive Bidding	03-01-2024	10-01-2024	17-01-2024	30-01-2024	30-01-2024	01-02-2024	07-02-2024	07-02-2024	08-02-2024	12-02-2024	13-02-2024	-	-	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,260,943.00		14,260,943.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	24-01-2024	24-01-2024	24-01-2024	24-01-2024	24-01-2024		Completed
24DE0058	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Evacuation Center), Barangay Lagadlarin, Lobo, Batangas	Construction Section	No	Competitive Bidding	03-01-2024	10-01-2024	17-01-2024	30-01-2024	30-01-2024	01-02-2024	07-02-2024	07-02-2024	08-02-2024	12-02-2024	13-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,784.15		4,801,784.15	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	24-01-2024	24-01-2024	24-01-2024	24-01-2024	24-01-2024		Completed
24DE0059	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Batangas-Tabango-Lobo Rd - K0134+958 - K0135+217	Construction Section	No	Competitive Bidding	03-01-2024	10-01-2024	17-01-2024	30-01-2024	30-01-2024	01-02-2024	07-02-2024	07-02-2024	08-02-2024	12-02-2024	13-02-2024	-	-	Government of the Philippines (current year's budget)	92,640,000.00		92,640,000.00	89,996,198.94		89,996,198.94	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	24-01-2024	24-01-2024	24-01-2024	24-01-2024	24-01-2024		Completed
24DE0060	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Batangas-Tabango-Lobo Rd - K0136+492 - K0136+642	Construction Section	No	Competitive Bidding	03-01-2024	10-01-2024	17-01-2024	30-01-2024	30-01-2024	01-02-2024	07-02-2024	07-02-2024	08-02-2024	12-02-2024	13-02-2024	-	-	Government of the Philippines (current year's budget)	53,075,000.00		53,075,000.00	51,500,000.00		51,500,000.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	24-01-2024	24-01-2024	24-01-2024	24-01-2024	24-01-2024		Completed
24DE0061	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Road (Sito Kablang Itlog), Barangay Bagalangit, Mabini, Batangas	Construction Section	No	Competitive Bidding	10-01-2024	17-01-2024	24-01-2024	06-02-2024	06-02-2024	08-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,667.50		4,800,667.50	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024		Completed
24DE0062	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Road, Barangay San Francisco, Mabini, Batangas	Construction Section	No	Competitive Bidding	10-01-2024	17-01-2024	24-01-2024	06-02-2024	06-02-2024	08-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,164.05		4,801,164.05	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024		Completed
24DE0063	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Major/Strategic Public Building/Facilities Structural and Resilience Program, Construction of SDOO Bldg., Camp Gen Miguel Malvar, Kumbasang Ilaya, Batangas City	Construction Section	No	Competitive Bidding	10-01-2024	17-01-2024	24-01-2024	06-02-2024	06-02-2024	08-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	-	-	Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,131,250.00		24,131,250.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024		Completed
24DE0064	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Tingloy Circumferential Road, Batangas Package A, Section 1E	Construction Section	No	Competitive Bidding	18-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,084,288.01		94,084,288.01	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	26-01-2024	26-01-2024	26-01-2024	26-01-2024	26-01-2024		Completed
24DE0065	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Tingloy Circumferential Road, Batangas Package A, Section 1D	Construction Section	No	Competitive Bidding	18-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,084,887.72		94,084,887.72	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	26-01-2024	26-01-2024	26-01-2024	26-01-2024	26-01-2024		Completed
24DE0066	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Road, Barangay Pagkitaan, Batangas City, Batangas	Construction Section	No	Competitive Bidding	18-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-01-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	23-02-2024	-	-	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,010,081.15		24,010,081.15	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	26-01-2024	26-01-2024	26-01-2024	26-01-2024	26-01-2024		Completed
24DE0067	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Batangas-Tabango-Lobo Rd - K0115+043 - K0115+343	Construction Section	No	Competitive Bidding	18-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	20-02-2024	20-02-2024	21-02-2024	22-01-2024	23-02-2024	-	-	Government of the Philippines (current year's budget)	12,102,020.00		12,102,020.00	11,738,900.00		11,738,900.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	26-01-2024	26-01-2024	26-01-2024	26-01-2024	26-01-2024		Completed
24DE0068	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Sitio Mainit Proper, Mainit, Mabini, Batangas	Construction Section	No	Competitive Bidding	18-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,360,291.42		9,360,291.42	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	26-01-2024	26-01-2024	26-01-2024	26-01-2024	26-01-2024		Completed
24DE0069	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Link/s New Roads, Tingloy Circumferential Road, Package A, Section 1F, Tingloy, Batangas	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	07-02-2024	20-02-2024	20-01-2024	21-02-2024	23-01-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	65,858,263.63		65,858,263.63	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed
24DE0070	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Link/s New Roads, Tingloy Circumferential Road, Tingloy, Batangas Section A-7	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	07-02-2024	20-02-2024	20-02-2024	21-02-2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,775,705.67		47,775,705.67	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed
24DE0071	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Resplendor - Making Pook Bridge San Pascual, Batangas (Phase 1)	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	07-02-2024	20-02-2024	20-02-2024	21-02-2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	33,268,600.00		33,268,600.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed