

Actual Procurement Activities																			ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	(Explaining changes from the APP)
24DE0072	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at New Danglayan, Buan, Batangas	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	07-02-2024	20-02-2024	20-02-2024	21-02-2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	28,950,000.00		28,950,000.00	28,089,248.00		28,089,248.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed
24DE0073	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at San Roque to San Andres, Buan, Batangas	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	07-02-2024	20-02-2024	20-02-2024	21-02-2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	19,300,000.00		19,300,000.00	18,719,828.50		18,719,828.50	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed
24DE0074	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Phase 2, Sitio Bagong Pook, Barangay Malabrigo, Lobo, Batangas	Construction Section	No	Competitive Bidding	25-01-2024	30-01-2024	07-02-2024	20-02-2024	20-02-2024	21-02-2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,610.86		4,801,610.86	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	30-01-2024	30-01-2024	30-01-2024	30-01-2024	30-01-2024		Completed
24DE0075	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Macalintal Avenue (San Pascual Section) Package 1, San Pascual, Batangas	Construction Section	No	Competitive Bidding	26-01-2024	02-02-2024	09-02-2024	22-02-2024	22-02-2024	23-02-2024	24-02-2024	24-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,143,097.90		143,143,097.90	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024		Completed
24DE0076	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Macalintal Avenue (San Pascual Section) Package 2, San Pascual, Batangas	Construction Section	No	Competitive Bidding	26-01-2024	02-02-2024	09-02-2024	22-02-2024	22-02-2024	23-02-2024	24-02-2024	24-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,517,631.40		95,517,631.40	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024		Completed
24DE0077	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Macalintal Avenue (San Pascual Section), Package 3, San Pascual, Batangas	Construction Section	No	Competitive Bidding	26-01-2024	02-02-2024	09-02-2024	22-02-2024	22-02-2024	23-02-2024	24-02-2024	24-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,283,142.20		143,283,142.20	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024		Completed
24DE0078	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Macalintal Avenue (San Pascual Section), Package 4, San Pascual, Batangas	Construction Section	No	Competitive Bidding	26-01-2024	02-02-2024	09-02-2024	22-02-2024	22-02-2024	23-02-2024	24-02-2024	24-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,284,355.80		143,284,355.80	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024		Completed
24DE0079	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Improvement of San Luis-Altavaga Road Package 1, San Luis, Batangas	Construction Section	No	Competitive Bidding	26-01-2024	02-02-2024	09-02-2024	22-02-2024	22-02-2024	23-02-2024	24-02-2024	24-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,281,435.10		143,281,435.10	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024		Completed
24DE0080	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Improvement of San Luis-Altavaga Road Package 2, San Luis, Batangas	Construction Section	No	Competitive Bidding	26-01-2024	02-02-2024	09-02-2024	22-02-2024	22-02-2024	23-02-2024	24-02-2024	24-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,283,847.05		143,283,847.05	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024		Completed
24DE0081	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Improvement of Altavaga Road (San Pascual Section), San Pascual, Batangas	Construction Section	No	Competitive Bidding	26-01-2024	02-02-2024	09-02-2024	22-02-2024	22-02-2024	23-02-2024	24-02-2024	24-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,284,628.45		143,284,628.45	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024		Completed
24DE0082	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Iniculan Road, Buan, Batangas	Construction Section	No	Competitive Bidding	26-01-2024	02-02-2024	09-02-2024	22-02-2024	22-02-2024	23-02-2024	24-02-2024	24-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,284,441.40		143,284,441.40	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024		Completed
24DE0083	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Poblacion-Laurel-Bayanan Road, San Pascual, Batangas	Construction Section	No	Competitive Bidding	26-01-2024	02-02-2024	09-02-2024	22-02-2024	22-02-2024	23-02-2024	24-02-2024	24-02-2024	26-02-2024	27-02-2024	28-02-2024	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,524,679.00		95,524,679.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-02-2024	02-02-2024	02-02-2024	02-02-2024	02-02-2024		Completed
24DE0084	Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUAC) as per R.A. 11239, Installation of Roadway Lighting Structures along Libjo - Dumaklay - Conde Road, Conde Lobo, Batangas City, Batangas	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-01-2024	28-02-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,570,838.51		94,570,838.51	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0085	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SPIAG), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Concreting of Barangay Road, Talumpok Silangan, Batangas City, Batangas	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2027	27-02-2027	05-03-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	33,270,500.00		33,270,500.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0086	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Construction of Road with Drainage System, Sitio Combe, Brgy. San Jose Siso, Batangas City, Batangas	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,809,000.50		28,809,000.50	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0087	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Construction of Bridge, Brgy. Dumantay, Batangas City	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	28,462,500.00		28,462,500.00	27,609,000.00		27,609,000.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0088	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Building/Facilities to support Social Services, Construction of Office Building at DICT Compound, Kumintang Ibahe, Batangas City	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,012,450.00		24,012,450.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0089	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/Facilities, Construction of Bridge, San Teodoro-Cupang, Buan, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,206,000.00		19,206,000.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWI)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed

Actual Procurement Activities																			ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
24DE0090	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. San Miguel, Batangas City	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,400,107.50		14,400,107.50	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0091	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Talahib, Payapa, Batangas City	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,402,833.25		14,402,833.25	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0092	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Cumba, Batangas City	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,403,885.66		14,403,885.66	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0093	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Barangay Hall), Barangay Manginao Proper, Buan, Batangas	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-02-2024	05-03-2024	13-03-2024	13-03-2024	03-03-2024	06-05-2024	07-05-2024	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,593,100.00		9,593,100.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0094	Convergence and Special Support Program, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors, Water Supply System, Construction of Water Supply System Brgy. Pita, Tingloy, Batangas	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,705,006.82		5,705,006.82	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0095	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Banaba Center, Batangas City	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,796,550.00		4,796,550.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0096	Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Manila - Batangas Road - K0090+000 - K0096+150, K0100+450 - K0100+600, K0101+000 - K0101+450, K0102+000 - K0104+100, Batangas City, Batangas	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	4,076,800.00		4,076,800.00	3,955,377.20		3,955,377.20	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0097	Convergence and Special Support Program, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors, Water Supply System, Completion of Water Supply System, Brgy. Sto Nino, Mabini, Batangas	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	1,960,000.00		1,960,000.00	1,901,200.00		1,901,200.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0098	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road at Barangay Banaba West, Batangas City	Construction Section	No	Competitive Bidding	31-01-2024	06-02-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	13-03-2024	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,600,000.00		9,600,000.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	02-06-2024	02-06-2024	02-06-2024	02-06-2024	02-06-2024		Completed
24DE0099	Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Roadway Lighting Structures, Buan, Batangas	Construction Section	No	Competitive Bidding	08-02-2024	13-02-2024	21-02-2024	05-03-2024	05-03-2024	06-03-2024	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	-	-	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,505,900.00		9,505,900.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024		Completed
24DE0100	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Covered Court) Brgy. Olo-olo, Lobo, Batangas	Construction Section	No	Competitive Bidding	08-02-2024	13-02-2024	21-02-2024	05-03-2024	05-03-2024	06-03-2024	12-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,683,780.00		7,683,780.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024		Completed
24DE0101	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-purpose Building (Covered Court) Brgy. Natunon South San Pascual, Batangas (Phase 1)	Construction Section	No	Competitive Bidding	08-02-2024	13-02-2024	21-02-2024	05-03-2024	05-03-2024	06-03-2024	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	-	-	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,777,401.51		5,777,401.51	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024		Completed
24DE0102	Convergence and Special Support Program, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors, Water Supply System, Construction of Water Supply System Brgy. San Isidro, San Luis, Batangas	Construction Section	No	Competitive Bidding	08-02-2024	13-02-2024	21-02-2024	05-03-2024	05-03-2024	06-03-2024	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	-	-	Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,702,487.82		5,702,487.82	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024		Completed
24DE0103	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Natunon South, San Pascual, Batangas	Construction Section	No	Competitive Bidding	08-02-2024	13-02-2024	21-02-2024	05-03-2024	05-03-2024	06-03-2024	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,845,010.34		4,845,010.34	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024		Completed
24DE0104	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-purpose building (Covered Court) Anilao Proper, Mabini, Batangas	Construction Section	No	Competitive Bidding	08-02-2024	13-02-2024	21-02-2024	05-03-2024	05-03-2024	06-03-2024	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,795,067.00		4,795,067.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024		Completed
24DE0105	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities, Construction of Roads, Brgy. Poblacion-Brgy. Laurel, San Pascual, Batangas	Construction Section	No	Competitive Bidding	08-02-2024	13-02-2024	21-02-2024	05-03-2024	05-03-2024	06-03-2024	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,603,000.00		9,603,000.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024		Completed
24DE0106	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Completion of Multi Purpose Building (Covered Court) Brgy. Tunggal, San Luis, Batangas	Construction Section	No	Competitive Bidding	08-02-2024	13-02-2024	21-02-2024	05-03-2024	05-03-2024	06-03-2024	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	-	-	Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,730,455.36		6,730,455.36	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024		Completed
24DE0107	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-purpose Building (Covered Court) Brgy. Bagong Tubig San Luis, Batangas	Construction Section	No	Competitive Bidding	08-02-2024	13-02-2024	21-02-2024	05-03-2024	05-03-2024	06-03-2024	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,803,245.76		4,803,245.76	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCW)	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
24DE0108	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Rehabilitation of Drainage System, Brgy. 19, Batangas City, Batangas	Construction Section	No	Competitive Bidding	08-02-2024	13-02-2024	21-02-2024	05-03-2024	05-03-2024	06-03-2024	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,155.16		4,801,155.16	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024		Completed
24DE0109	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sewer at Brgy. Simling, Batangas City	Construction Section	No	Competitive Bidding	08-02-2024	13-02-2024	21-02-2024	05-03-2024	05-03-2024	06-03-2024	15-03-2024	15-03-2024	03-05-2024	06-05-2024	07-05-2024	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,605,000.00		93,605,000.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	14-02-2024	14-02-2024	14-02-2024	14-02-2024	14-02-2024		Completed
24DE0110	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Building/Facilities to support Social Services, Construction of Multi-Purpose Building (Covered Court) Barangay Malabrigo, Lobo, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	7,276,500.00		7,276,500.00	7,050,928.50		7,050,928.50	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0111	Convergence and Special Support Program, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors, Water Supply System, Construction of Water Supply System Brgy. San Pablo, Bauan, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	6,651,505.87		6,651,505.87	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0112	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Mariano, San Pascual, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,803,717.34		4,803,717.34	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0113	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of River Slope Protection, Sitio Laurel, Barangay Malabrigo, Lobo, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,404,100.00		14,404,100.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0114	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Building/Facilities to support Social Services, Construction of Multi-Purpose Facility, Tejero, San Luis, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,603,000.00		9,603,000.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0115	Convergence and Special Support Program, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors, Water Supply System, Construction of Water Supply System, San Teodoro, Mahini, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	6,647,340.00		6,647,340.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0116	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Building/Facilities to support Social Services, Construction of Multi-Purpose Building (Cooperative Union of Batangas Building), Capitol Building, Barangay Kuntitang Ibaaba, Batangas City, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	27-03-2024	27-03-2024	03-05-2024	06-05-2024	07-05-2024	-	-	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,256,471.20		19,256,471.20	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0117	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Building/Facilities to support Social Services, Construction of Multi-Purpose Building (Gym), Brgy. Culumang West, San Luis, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,605,418.00		9,605,418.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0118	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Haligue Silangan, Batangas City	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	18-07-2024	26-07-2024	26-07-2024	29-07-2024	30-07-2024	31-07-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,420.00		4,802,420.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0119	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Isidro, Batangas City, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,403,015.00		14,403,015.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0120	Convergence and Special Support Program, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors, Water Supply System, Construction of Water Supply System, Sitio Bobuyan, Brgy. Locloc, Bauan, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,703,012.00		5,703,012.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0121	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction (Completion) of Water System Including Generator Set, Brgy. Locloc, San Luis, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,381.26		4,802,381.26	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0122	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Building/Facilities to support Social Services, Construction of Multi-Purpose Facility, Brgy. Sta. Elena, San Pascual, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	19-03-2024	19-03-2024	20-03-2024	22-03-2024	22-03-2024	25-03-2024	26-03-2024	27-03-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,990.06		4,802,990.06	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0123	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Retrofitting of Culumang Bridge, Batangas City, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	29-02-2024	07-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,283,095.76		143,283,095.76	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	29-02-2024	29-02-2024	29-02-2024	29-02-2024	29-02-2024		Completed
24DE0124	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of River Capacity Enhancement Structure, Brgy. Balibago, Lobo, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	11-04-2024	11-04-2024	12-04-2024	22-04-2024	22-04-2024	23-04-2024	25-04-2024	26-04-2024	-	-	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	48,998,642.11		48,998,642.11	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0125	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Construction of Road, Brgy. Sitio Buli Tulo, Batangas City	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,403,157.27		14,403,157.27	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed

Actual Procurement Activities																			ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks	
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
24DE0126	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water Supply System, Evacuation Center Complex, Barangay San Isidro, Batangas City, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,782,164.63		9,782,164.63	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0127	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water Supply System, San Isidro Super Health Center, Barangay San Isidro, Batangas City, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,782,876.59		9,782,876.59	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0128	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water System, Bobby Elementary School, San Luis, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,604,064.90		9,604,064.90	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0129	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Gasang, Mabini, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,603,279.54		9,603,279.54	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0130	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Concreting of Barangay Road, Talumpok Silangan, Batangas City, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,603,100.00		9,603,100.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0131	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Covered Court), Barangay Calo, Lobo, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	7,573,500.00		7,573,500.00	7,347,816.51		7,347,816.51	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0132	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Evacuation Centers/Quarantine Facilities/Public Health Facilities, Rehabilitation of Evacuation Center I, Poblacion, San Luis, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,500.00		4,801,500.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0133	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building (Gymnasium), Bual Elementary School, Barangay Bual, Batangas City	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,799,484.02		4,799,484.02	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0134	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities, Rehabilitation of Road, Barangay Barayo to Bubay, San Luis, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,516,351.61		28,516,351.61	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0135	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. San Pedro, Batangas City	Construction Section	No	Competitive Bidding	12-04-2024	17-04-2024	24-04-2024	07-05-2024	07-05-2024	08-05-2024	10-05-2024	10-05-2024	13-05-2024	14-05-2024	15-05-2024	-	-	Government of the Philippines (current year's budget)	11,137,500.00		11,137,500.00	10,809,628.00		10,809,628.00	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Morris Agoncillo (PCA)	17-04-2024	17-04-2024	17-04-2024	17-04-2024	17-04-2024		Completed
24DE0136	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities, Construction of Flood Control Structure, Brgy. Banala, Lobo, Batangas (Package 2)	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	05-04-2024	12-04-2024	12-04-2024	15-04-2024	16-04-2024	17-04-2024	-	-	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	97,017,704.97		97,017,704.97	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0137	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Gym), Brgy. Calo, Lobo, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,697,306.23		9,697,306.23	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0138	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Waterworks System, Barangay Dulangan (Iras), San Luis, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,964.19		4,801,964.19	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0139	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Evacuation Centers/Quarantine Facilities/Public Health Facilities, Construction of Multi-Purpose Building (Gym/Evacuation Center), Brgy. San Antonio, San Luis, Batangas	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	22-03-2024	25-03-2024	25-03-2024	26-03-2024	01-04-2024	02-04-2024	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,617,572.47		9,617,572.47	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-01-2024	03-01-2024	03-01-2024	03-01-2024	03-01-2024		Completed
24DE0140	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Barangay Hall), Barangay Laurel, San Pascual, Batangas	Construction Section	No	Competitive Bidding	28-02-2024	06-03-2024	13-03-2024	25-03-2024	25-03-2024	26-03-2024	27-03-2024	27-03-2024	30-03-2024	02-04-2024	03-04-2024	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,806,200.51		4,806,200.51	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-06-2024	03-06-2024	03-06-2024	03-06-2024	03-06-2024		Completed
24DE0141	Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Mabini-Bauan-San Luis-Taal-Lemery Road (Section A1)	Construction Section	No	Competitive Bidding	28-02-2024	06-03-2024	13-03-2024	25-03-2024	25-03-2024	26-03-2024	27-03-2024	27-03-2024	30-03-2024	02-04-2024	03-04-2024	-	-	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,991,481.39		93,991,481.39	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-06-2024	03-06-2024	03-06-2024	03-06-2024	03-06-2024		Completed
24DE0143	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Tertiary Roads, Baun-Mabini Rd - K0152+239 - K0152+649, K0152+667 - K0152+827, K0152+831 - K0153+341	Construction Section	No	Competitive Bidding	28-02-2024	06-03-2024	13-03-2024	25-03-2024	25-03-2024	18-07-2024	26-07-2024	26-07-2024	29-07-2024	30-07-2024	31-07-2024	-	-	Government of the Philippines (current year's budget)	86,850,000		86,850,000	84,239,216		84,239,216	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Noel B. Madeloso (CCWII)	03-06-2024	03-06-2024	03-06-2024	03-06-2024	03-06-2024		Completed
24DE0144	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Tertiary Roads, Baun-Mabini Rd - K0153+341 - K0154+000	Construction Section	No	Competitive Bidding	28-02-2024	06-03-2024	13-03-2024	25-03-2024	25-03-2024	18-07-2024	26-07-2024	26-07-2024	29-07-2024	30-07-2024	31-07-2024	-	-	Government of the Philippines (current year's budget)	77,200,000		77,200,000	74,876,239		74,876,239	1. Maria Rizza M. Guizzagan (COA) 2. Mr. Philip L. Tan Sr. (NACAP) 3. Morris Agoncillo (PCA)	03-06-2024	03-06-2024	03-06-2024	03-06-2024	03-06-2024		Completed