

ANNEX B

(DPWH- BUKIDNON 1ST DISTRICT ENGINEERING OFFICE)Procurement Monitoring Report as of December 31, 2022

CONSULTANCY

End-User	Procurement Activity?	Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Funds	Total	MOOE	CO	Total	MOOE	CO	Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	(Explaining changes from the APP)		
TIVITIES																																
Quality Assurance Section	NO	Competitive Bidding	NA	14-Jul-22	NA	26-Jul-22	26-Jul-22	02-Aug-22	21-Aug-22	22-Aug-22	23-Aug-22	24-Aug-22	25-Aug-22			PDE	998,540.80	998,540.80		983,378.00	983,378.00		Commission on Audit Philippine Institute for Civil Engineers (PICE)	NA	23-Jul-22	23-Jul-22						
Planning & Design Section	NO	NP-53.9 - Small Value Procurement	NA	23-Nov-22	NA	01-Dec-22	01-Dec-22	02-Dec-22	12/3-5/2022	05-Dec-22	05-Dec-22	06-Dec-22	07-Dec-22			PDE	979,824.80	979,824.80		975,795.00	975,795.00		Commission on Audit Philippine Institute for Civil Engineers (PICE)	NA	23-Jul-22	23-Jul-22						
Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	NA	23-Nov-22	NA	01-Dec-22	01-Dec-22	02-Dec-22	12/3-5/2022	05-Dec-22	05-Dec-22	06-Dec-22	07-Dec-22			PDE	979,824.80	979,824.80		977,000.00	977,000.00		Commission on Audit Philippine Institute for Civil Engineers (PICE)	NA	28-Nov-22	28-Nov-22						
Planning & Design Section	NO	NP-53.9 - Small Value Procurement	NA	23-Nov-22	NA	01-Dec-22	01-Dec-22	02-Dec-22	12/3-5/2022	05-Dec-22	05-Dec-22	06-Dec-22	07-Dec-22			PDE	979,824.80	979,824.80		975,795.00	975,795.00		Commission on Audit Philippine Institute for Civil Engineers (PICE)	NA	23-Jul-22	23-Jul-22						
Planning & Design Section	NO	NP-53.9 - Small Value Procurement	NA	23-Nov-22	NA	01-Dec-22	01-Dec-22	02-Dec-22	12/3-5/2022	05-Dec-22	05-Dec-22	06-Dec-22	07-Dec-22			PDE	979,824.80	979,824.80		979,000.00	979,000.00		Commission on Audit Philippine Institute for Civil Engineers (PICE)	NA	28-Nov-22	28-Nov-22						
Planning & Design Section	NO	NP-53.9 - Small Value Procurement	NA	23-Nov-22	NA	01-Dec-22	01-Dec-22	02-Dec-22	12/3-5/2022	05-Dec-22	05-Dec-22	06-Dec-22	07-Dec-22			PDE	979,824.80	979,824.80		979,000.00	979,000.00		Commission on Audit Philippine Institute for Civil Engineers (PICE)	NA	23-Jul-22	23-Jul-22						
Planning & Design Section	NO	NP-53.9 - Small Value Procurement	NA	23-Nov-22	NA	01-Dec-22	01-Dec-22	02-Dec-22	12/3-5/2022	05-Dec-22	05-Dec-22	06-Dec-22	07-Dec-22			PDE	979,824.80	979,824.80		980,195.00	980,195.00		Commission on Audit Philippine Institute for Civil Engineers (PICE)	NA	28-Nov-22	28-Nov-22						
Planning & Design Section	NO	NP-53.9 - Small Value Procurement	NA	23-Nov-22	NA	01-Dec-22	01-Dec-22	02-Dec-22	12/3-5/2022	05-Dec-22	05-Dec-22	06-Dec-22	07-Dec-22			PDE	998,324.80	998,324.80		998,135.63	998,135.63		Commission on Audit Philippine Institute for Civil Engineers (PICE)	NA	23-Jul-22	23-Jul-22						
Planning & Design Section	NO	NP-53.9 - Small Value Procurement	NA	23-Nov-22	NA	01-Dec-22	01-Dec-22	02-Dec-22	12/3-5/2022	05-Dec-22	05-Dec-22	06-Dec-22	07-Dec-22			PDE	998,324.80	998,324.80		998,135.63	998,135.63		Commission on Audit Philippine Institute for Civil Engineers (PICE)	NA	28-Nov-22	28-Nov-22						
Total Alloted Budget of Procurement Activities																	PDE	998,324.80	998,324.80		998,135.63	998,135.63										
Total Contract Price of Procurement Activities Conducted																	8,874,139.00															
Total Savings (Total Alloted Budget - Total Contract Price)																				8,826,434.26												
																				47,704.74												

ON-GOING PROCUREMENT ACTIVITIES

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:
ROSMENDO C. BONGOCAN, JR
Head, BAC Secretariat

Recommended for Approval by:
JAN PAULO C. LISONDRA
BAC Chairperson

APPROVED:
FLORDELIS C. ENRIQUEZ, CES E
District Engineer
Head of the Procuring Entity