

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB													Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
32010111186000	[24H0001] Construction of Flood Control Structure along Paragan River (Upstream), Camton, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	15-09-2023	19-09-2023	26-09-2023	09-10-2023	09-10-2023	10-10-2023	17-10-2023	18-10-2023	31-01-2024	09-02-2024	16-02-2024	11-11-2024		Government of the Philippines (current year's budget)	72,375,000.00	-	72,375,000.00	71,630,987.97	-	71,630,987.97	COA PICE CCA ARCHBISHOP	26-09-2023	09-10-2023	09-10-2023	10-10-2023	10-10-2023	Completed
32010111184000	[24H0002] Construction of Flood Control Structure along Nagalin River (Upstream), Camton, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	15-09-2023	19-09-2023	26-09-2023	09-10-2023	09-10-2023	10-10-2023	17-10-2023	18-10-2023	31-01-2024	09-02-2024	16-02-2024	11-11-2024		Government of the Philippines (current year's budget)	72,375,000.00	-	72,375,000.00	71,636,988.88	-	71,636,988.88	COA PICE CCA ARCHBISHOP	26-09-2023	09-10-2023	09-10-2023	10-10-2023	10-10-2023	Completed
30002110644000	[24H0003] Construction of Road, Barangay Ipi, Camton, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	26-09-2023	27-09-2023	04-10-2023	17-10-2023	17-10-2023	20-10-2023	27-10-2023	30-10-2023	25-01-2024	05-02-2024	12-02-2024	06-05-2024		Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,898,432.07	-	9,898,432.07	COA PICE CCA ARCHBISHOP	04-10-2023	17-10-2023	17-10-2023	20-10-2023	20-10-2023	Completed
300021106461000	[24H0004(REBD)] Construction of Road, Barangay Santiago, San Francisco, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	18-12-2023	22-12-2023	26-12-2023	25-01-2024	05-02-2024	12-02-2024	20-03-2024		Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,894,692.39	-	9,894,692.39	COA PICE CCA ARCHBISHOP	01-12-2023	14-12-2023	14-12-2023	18-12-2023	18-12-2023	Completed
300021106436000	[24H0005] Construction of Road, Barangay Adala, Poro, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	26-09-2023	27-09-2023	04-10-2023	17-10-2023	17-10-2023	20-10-2023	27-10-2023	30-10-2023	25-01-2024	05-02-2024	12-02-2024	26-04-2024		Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,860,543.23	-	9,860,543.23	COA PICE CCA ARCHBISHOP	04-10-2023	17-10-2023	17-10-2023	20-10-2023	20-10-2023	Completed
30002110643000	[24H0006] Construction of Road, Barangay Basingan, Piar, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	26-09-2023	27-09-2023	04-10-2023	17-10-2023	17-10-2023	20-10-2023	27-10-2023	30-10-2023	25-01-2024	05-02-2024	12-02-2024	11-05-2024		Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,830,000.00	-	9,830,000.00	COA PICE CCA ARCHBISHOP	04-10-2023	17-10-2023	17-10-2023	20-10-2023	20-10-2023	Completed
300020114588000	[24H0007] Construction of Multi-Purpose Building (Evacuation Center), Brgy. Mercedes, Poro, Camton Island, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	26-09-2023	27-09-2023	04-10-2023	17-10-2023	17-10-2023	20-10-2023	27-10-2023	30-10-2023	25-01-2024	05-02-2024	12-02-2024			Government of the Philippines (current year's budget)	29,700,000.00	-	29,700,000.00	29,600,000.00	-	29,600,000.00	COA PICE CCA ARCHBISHOP	04-10-2023	17-10-2023	17-10-2023	20-10-2023	20-10-2023	Completed
300020102061000	[24H0009(REBD)] Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Construction of Concrete Road - Concreting of Road leading to Tumbala Cave, San Francisco, Cebu	DPWH Cebu 5th DED	No	Competitive Bidding	21-02-2024	22-02-2024	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024	22-03-2024	22-03-2024	01-04-2024	08-04-2024	04-10-2024		Government of the Philippines (current year's budget)	28,950,000.00	-	28,950,000.00	28,935,000.00	-	28,935,000.00	COA PICE CCA ARCHBISHOP	29-02-2024	13-03-2024	13-03-2024	15-03-2024	15-03-2024	Completed
300020102066000	[24H0009(REBD)] Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Construction of Concrete Road - Concreting of Road leading to Tangua Cave, Poro, Cebu	DPWH Cebu 5th DED	No	Competitive Bidding	21-02-2024	22-02-2024	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024	22-03-2024	22-03-2024	01-04-2024	08-04-2024	04-10-2024		Government of the Philippines (current year's budget)	28,950,000.00	-	28,950,000.00	28,918,376.29	-	28,918,376.29	COA PICE CCA ARCHBISHOP	29-02-2024	13-03-2024	13-03-2024	15-03-2024	15-03-2024	Completed
300020102058000	[24H0010(REBD)] Concreting of Road leading to Buksin Cave, Talan, Cebu	DPWH Cebu 5th DED	No	Competitive Bidding	15-05-2024	16-05-2024	23-05-2024	05-06-2024	05-06-2024	07-06-2024	13-06-2024	14-06-2024	18-06-2024	20-06-2024	27-06-2024			Government of the Philippines (current year's budget)	28,950,000.00	-	28,950,000.00	28,940,000.00	-	28,940,000.00	COA PICE CCA ARCHBISHOP	23-05-2024	05-06-2024	05-06-2024	07-06-2024	07-06-2024	Completed
300020114587000	[24H0012] Construction of Multi-Purpose Building (Evacuation Center), Brgy. Davao Norte, Camton, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	03-10-2023	04-10-2023	11-10-2023	07-11-2023	07-11-2023	09-11-2023	14-11-2023	15-11-2023	25-01-2024	05-02-2024	12-02-2024			Government of the Philippines (current year's budget)	29,700,000.00	-	29,700,000.00	29,649,178.95	-	29,649,178.95	COA PICE CCA ARCHBISHOP	11-10-2023	07-11-2023	07-11-2023	09-11-2023	09-11-2023	Completed
300020110030000	[24H0013(REBD)] Construction of Multi-Purpose Building, San Francisco, Cebu	DPWH Cebu 5th DED	No	Competitive Bidding	17-04-2024	19-04-2024	26-04-2024	09-05-2024	09-05-2024	14-05-2024	21-05-2024	22-05-2024	22-05-2024	30-05-2024	06-06-2024	02-12-2024		Government of the Philippines (current year's budget)	29,700,000.00	-	29,700,000.00	29,695,000.00	-	29,695,000.00	COA PICE CCA ARCHBISHOP	26-04-2024	09-05-2024	09-05-2024	14-05-2024	14-05-2024	Completed
32010111181000	[24H0014] Construction of Flood Control Structure along Corcor River (Downstream), Litian, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	16-10-2023	17-10-2023	08-11-2023	21-11-2023	21-11-2023	23-11-2023	28-11-2023	29-11-2023	31-01-2024	09-02-2024	12-02-2024	26-12-2024		Government of the Philippines (current year's budget)	96,500,000.00	-	96,500,000.00	96,474,783.85	-	96,474,783.85	COA PICE CCA ARCHBISHOP	08-11-2023	21-11-2023	21-11-2023	23-11-2023	23-11-2023	Completed
300020102030000	[24H0015] Construction of Concrete Road - Brgy. Cabalawan - Brgy. Naluson Roads in support to Cabalawan Spring and Eco Tourism Site in Brgy. Cabalawan and Brgy. Naluson, Sigogod, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	16-10-2023	17-10-2023	08-11-2023	21-11-2023	21-11-2023	23-11-2023	28-11-2023	29-11-2023	25-01-2024	05-02-2024	12-02-2024	23-09-2024		Government of the Philippines (current year's budget)	34,300,000.00	-	34,300,000.00	34,250,000.00	-	34,250,000.00	COA PICE CCA ARCHBISHOP	08-11-2023	21-11-2023	21-11-2023	23-11-2023	23-11-2023	Completed
3000201021774000	[24H0016] Construction of Concrete Road - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	16-10-2023	17-10-2023	08-11-2023	21-11-2023	21-11-2023	23-11-2023	28-11-2023	29-11-2023	25-01-2024	05-02-2024	12-02-2024	24-08-2024		Government of the Philippines (current year's budget)	34,300,000.00	-	34,300,000.00	34,289,434.87	-	34,289,434.87	COA PICE CCA ARCHBISHOP	08-11-2023	21-11-2023	21-11-2023	23-11-2023	23-11-2023	Completed
300022100225000	[24H0017(REBD)] Construction of Road, Via Pita Road, Barangay/Cataman to Barangay Tayut, Litian, Cebu	DPWH Cebu 5th DED	No	Competitive Bidding	21-02-2024	22-02-2024	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024	23-05-2024	23-05-2024	30-05-2024	6/31/2024	18-09-2024		Government of the Philippines (current year's budget)	4,825,000.00	-	4,825,000.00	4,824,093.50	-	4,824,093.50	COA PICE CCA ARCHBISHOP	29-02-2024	13-03-2024	13-03-2024	15-03-2024	15-03-2024	Completed
300021106446000	[24H0018] Construction of Road, Barangay San Vicente, Litian, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	16-10-2023	17-10-2023	08-11-2023	21-11-2023	21-11-2023	23-11-2023	28-11-2023	29-11-2023	25-01-2024	05-02-2024	06-02-2024	26-05-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,946,368.47	-	4,946,368.47	COA PICE CCA ARCHBISHOP	08-11-2023	21-11-2023	21-11-2023	23-11-2023	23-11-2023	Completed
300021106442000	[24H0019] Construction of Road, Barangay Basak, Compostela, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	16-10-2023	17-10-2023	08-11-2023	21-11-2023	21-11-2023	23-11-2023	28-11-2023	29-11-2023	25-01-2024	05-02-2024	06-02-2024	21-03-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,945,000.00	-	4,945,000.00	COA PICE CCA ARCHBISHOP	08-11-2023	21-11-2023	21-11-2023	23-11-2023	23-11-2023	Completed
300020114595000	[24H0020] Construction/Completion of Multi-Purpose Building, Basak, Compostela, Cebu	DPWH Cebu 5th DED	Yes	Competitive Bidding	16-10-2023	17-10-2023																									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB													Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	
3002010129800	[24H0030] Construction of Concrete Road – Calmon Bactas Provincial Road leading to Mt. Kapayas, Camon, Cebu	DPWH Cebu 5th DEO	Yes	Competitive Bidding	15-11-2023	16-11-2023	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	13-12-2023	25-01-2024	05-02-2024	12-02-2024	23-09-2024		Government of the Philippines (current year's budget)	34,300,000.00	-	34,300,000.00	34,250,000.03	-	34,250,000.03	COA PICE CCA ARCHBISHOP	24-11-2023	06-12-2023	06-12-2023	07-12-2023	24-11-2023	Completed
300201010267000	[24H0032] [REBID] Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Tourism Road Infrastructure Program – TRIP Construction of Concrete Road – Concrete of Road leading to Bagtayan Falls, Sagol, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	21-02-2024	22-02-2024	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024	22-03-2024	22-03-2024	01-04-2024	08-04-2024	03-11-2024		Government of the Philippines (current year's budget)	28,950,000.00	-	28,950,000.00	28,929,742.07	-	28,929,742.07	COA PICE CCA ARCHBISHOP	29-02-2024	13-03-2024	13-03-2024	15-03-2024	22-02-2024	Completed
300214012130000	[24H0032] Installation of Road Safety Devices and Facilities along Cebu North Hagaya Wharf Rd (S00143C8) - K0015+213 - K0016+213, Lison, Cebu	DPWH Cebu 5th DEO	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	18-12-2023	22-12-2023	26-12-2023	25-01-2024	05-02-2024	12-02-2024	11-04-2024		Government of the Philippines (current year's budget)	8,496,600.00	-	8,496,600.00	8,446,857.52	-	8,446,857.52	COA PICE CCA ARCHBISHOP	01-12-2023	14-12-2023	14-12-2023	18-12-2023	29-11-2024	Completed
300226114586000	[24H0033] Construction (Completion) of Multi-purpose Building, Sits Cabasan, Triunfo, Camon, Cebu	DPWH Cebu 5th DEO	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	18-12-2023	22-12-2023	26-12-2023	25-01-2024	05-02-2024	12-02-2024	07-05-2024		Government of the Philippines (current year's budget)	1,980,000.00	-	1,980,000.00	1,977,439.75	-	1,977,439.75	COA PICE CCA ARCHBISHOP	01-12-2023	14-12-2023	14-12-2023	18-12-2023	29-11-2024	Completed
300226114607000	[24H0034] Construction of Multi-Purpose Building, Santa Cruz, San Francisco, Cebu	DPWH Cebu 5th DEO	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	14-12-2023	14-12-2023	18-12-2023	22-12-2023	26-12-2023	25-01-2024	05-02-2024	12-02-2024	25-06-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,945,146.85	-	4,945,146.85	COA PICE CCA ARCHBISHOP	01-12-2023	14-12-2023	14-12-2023	18-12-2023	12-12-2023	Completed
301010109656000	[24H0035] Road Widening – Tertiary Roads – Sagol Tabunan Rd - K0119+010 - K0119+518	DPWH Cebu 5th DEO	Yes	Competitive Bidding	24-11-2023	29-11-2023	07-12-2023	18-12-2023	18-12-2023	19-12-2023	21-12-2023	22-12-2023	25-01-2024	05-02-2024	12-02-2024	08-10-2024		Government of the Philippines (current year's budget)	36,563,800.00	-	36,563,800.00	36,529,887.31	-	36,529,887.31	COA PICE CCA ARCHBISHOP	07-12-2023	18-12-2023	18-12-2023	19-12-2023	21-03-2024	Completed
300226114582000	[24H0036] Construction (Completion) of Multi-Purpose Building, Barangay Paralan, Camon, Cebu	DPWH Cebu 5th DEO	Yes	Competitive Bidding	24-11-2023	29-11-2023	07-12-2023	18-12-2023	18-12-2023	19-12-2023	21-12-2023	22-12-2023	25-01-2024	05-02-2024	12-02-2024	11-05-2024		Government of the Philippines (current year's budget)	1,980,000.00	-	1,980,000.00	1,964,399.42	-	1,964,399.42	COA PICE CCA ARCHBISHOP	07-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	Completed
300214010784000	[24H0037] [REBID] Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Cebu North Hagaya Wharf Rd - K0021+402 - K0021+1203, K0021+180 - K0021+158, K0024+000 - K0024+796, K0029+328 - K0030+000	DPWH Cebu 5th DEO	Yes	Competitive Bidding	01-12-2023	02-12-2023	09-12-2023	22-12-2023	22-12-2023	26-12-2023	28-12-2023	29-12-2023	31-01-2024	09-02-2024	16-02-2024	24-06-2024		Government of the Philippines (current year's budget)	140,494,350.00	-	140,494,350.00	140,434,364.65	-	140,434,364.65	COA PICE CCA ARCHBISHOP	09-12-2023	22-12-2023	22-12-2023	26-12-2023	22-12-2023	Completed
300214007830000	[24H0038] Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Cebu North Hagaya Wharf Rd - K0023+000 - K0023+500, K0023+500 - K0024+000, K0021+454 - K0021+948	DPWH Cebu 5th DEO	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	26-12-2023	31-01-2024	09-02-2024	16-02-2024	28-08-2024		Government of the Philippines (current year's budget)	121,416,300.00	-	121,416,300.00	121,348,666.92	-	121,348,666.92	COA PICE CCA ARCHBISHOP	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	Completed
300214007950000	[24H0039] Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Cebu North Hagaya Wharf Rd - K0041+649 - K0041+649, K0052+302 - K0052+356, K0053+481 - K0053+481, K0062+260 - K0062+342, K0063+610 - K0064+000, K0067+000 - K0068+000, K0072+710 - K0073+000, K0073+427 - K0073+648	DPWH Cebu 5th DEO	Yes	Competitive Bidding	30-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	31-01-2024	09-02-2024	16-02-2024	13-08-2024		Government of the Philippines (current year's budget)	93,013,455.00	-	93,013,455.00	92,950,696.03	-	92,950,696.03	COA PICE CCA ARCHBISHOP	08-12-2023	21-12-2023	21-12-2023	22-12-2023	21-12-2023	Completed
300226114583000	[24H0040] Construction (Completion) of Multi-Purpose Building, Barangay Polabcan, Boron, Cebu	DPWH Cebu 5th DEO	Yes	Competitive Bidding	30-11-2023	01-12-2023	08-12-2023	21-12-2023	21-12-2023	22-12-2023	28-12-2023	29-12-2023	25-01-2024	05-02-2024	12-02-2024	10-06-2024		Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,879,756.96	-	9,879,756.96	COA PICE CCA ARCHBISHOP	08-12-2023	21-12-2023	21-12-2023	22-12-2023	21-12-2023	Completed
300204010115000	[24H0041] Construction of Concrete Road – Provincial Road connecting Polabcan and Cabalagan in support of Steel Asia Irons Feed Mill, Poultry & Piggery Industries, Compostela, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	04-01-2024	05-01-2024	12-01-2024	24-01-2024	24-01-2024	25-01-2024	29-01-2024	30-01-2024	31-01-2024	09-02-2024	16-02-2024	25-09-2024		Government of the Philippines (current year's budget)	49,000,000.00	-	49,000,000.00	48,987,706.26	-	48,987,706.26	COA PICE CCA ARCHBISHOP	12-01-2024	24-01-2024	24-01-2024	25-01-2024	28-12-2023	Completed
300214012134000	[24H0042] Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Cebu North Hagaya Wharf Rd - K0062+000 - K0062+260, K0073+602 - K0073+990	DPWH Cebu 5th DEO	No	Competitive Bidding	04-01-2024	05-01-2024	12-01-2024	24-01-2024	24-01-2024	25-01-2024	29-01-2024	30-01-2024	31-01-2024	09-02-2024	16-02-2024	15-05-2024		Government of the Philippines (current year's budget)	16,797,200.00	-	16,797,200.00	16,739,584.44	-	16,739,584.44	COA PICE CCA ARCHBISHOP	12-01-2024	24-01-2024	24-01-2024	25-01-2024	22-12-2023	Completed
300226114581000	[24H0043] Construction (Completion) of Multi-purpose Building, Barangay Jabay, Lison, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	05-01-2024	06-01-2024	16-01-2024	13-02-2024	13-02-2024	16-02-2024	23-02-2024	26-02-2024	26-02-2024	06-03-2024	13-03-2024			Government of the Philippines (current year's budget)	29,700,000.00	-	29,700,000.00	29,629,267.10	-	29,629,267.10	COA PICE CCA ARCHBISHOP	16-01-2024	13-02-2024	13-02-2024	16-02-2024	28-12-2023	Completed
300226114592000	[24H0044] Construction of Multi-Purpose Building, Barangay Calan, Lison, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	05-01-2024	06-01-2024	16-01-2024	30-01-2024	30-01-2024	05-02-2024	14-02-2024	15-02-2024	15-02-2024	21-02-2024	29-02-2024	27-06-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,949,387.11	-	4,949,387.11	COA PICE CCA ARCHBISHOP	16-01-2024	30-01-2024	30-01-2024	05-02-2024	28-12-2023	Completed
300226114603000	[24H0045] Construction of Multi-Purpose Building, Montemal, Pilar, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	05-01-2024	06-01-2024	16-01-2024	30-01-2024	30-01-2024	05-02-2024	14-02-2024	15-02-2024	15-02-2024	21-02-2024	29-02-2024	27-06-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,947,000.00	-	4,947,000.00	COA PICE CCA ARCHBISHOP	16-01-2024	30-01-2024	30-01-2024	05-02-2024	29-01-2024	Completed
300226114589000	[24H0046] Construction of Multi-Purpose Building (Evacuation Center), Brgy. Polabcan, Boron, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	07-02-2024	07-02-2024	14-0																					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB													Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
30022611456500	[24H0060] Construction of Multi-Purpose Building, Barangay Pobocan, Carmen, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	25-01-2024	26-01-2024	02-02-2024	14-02-2024	14-02-2024	16-02-2024	23-02-2024	26-02-2024	26-03-2024	13-03-2024	10-07-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,946,033.31	-	4,946,033.31	COA PICE CCA ARCHBISHOP	02-02-2024	14-02-2024	14-02-2024	16-02-2024	23-02-2024		Completed	
32010111211000	[24H0062] Construction of Flood Control Structure along Cocot River, Compostela, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	01-02-2024	02-02-2024	09-02-2024	22-02-2024	22-02-2024	23-02-2024	28-02-2024	29-02-2024	29-02-2024	08-03-2024	15-03-2024		Government of the Philippines (current year's budget)	140,254,065.00	-	140,254,065.00	140,201,617.36	-	140,201,617.36	COA PICE CCA ARCHBISHOP	09-02-2024	22-02-2024	22-02-2024	23-02-2024	28-02-2024		Completed	
32010112100000	[24H0062] Construction of Flood Control Structure along Baso River, Sagol, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	01-02-2024	02-02-2024	09-02-2024	22-02-2024	22-02-2024	23-02-2024	28-02-2024	29-02-2024	29-02-2024	08-03-2024	15-03-2024	10-10-2024		Government of the Philippines (current year's budget)	49,000,000.00	-	49,000,000.00	48,964,040.18	-	48,964,040.18	COA PICE CCA ARCHBISHOP	09-02-2024	22-02-2024	22-02-2024	23-02-2024	28-02-2024		Completed
30022611456700	[24H0063] Construction of Multi-Purpose Building, Barangay Talagan, Compostela, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	06-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024	06-03-2024	06-03-2024	14-03-2024	21-03-2024	18-07-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,939,955.88	-	4,939,955.88	COA PICE CCA ARCHBISHOP	15-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
30022611456300	[24H0064] Construction of Multi-Purpose Building - Upper Policar, Pilar, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	06-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024	06-03-2024	06-03-2024	14-03-2024	21-03-2024	18-07-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,945,000.00	-	4,945,000.00	COA PICE CCA ARCHBISHOP	15-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
30022611457500	[24H0065] Construction/Completion of Multi-Purpose Building, Brgy. Puertobello, Tudela, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	06-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024	06-03-2024	06-03-2024	14-03-2024	21-03-2024	18-06-2024		Government of the Philippines (current year's budget)	2,970,000.00	-	2,970,000.00	2,965,000.00	-	2,965,000.00	COA PICE CCA ARCHBISHOP	15-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
30022611456800	[24H0066] Construction of Multi-Purpose Building, Barangay Villahermosa, Tudela, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	06-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024	06-03-2024	06-03-2024	14-03-2024	21-03-2024	20-11-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,944,000.00	-	4,944,000.00	COA PICE CCA ARCHBISHOP	15-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
30022110644100	[24H0067] Road Improvement, Sitio Ilaya, Brgy. General, Tudela, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	06-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024	06-03-2024	06-03-2024	14-03-2024	21-03-2024	04-05-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,930,500.00	-	4,930,500.00	COA PICE CCA ARCHBISHOP	15-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
30022110644700	[24H0068(REQ)] Improvement of Road, Barangay Mercedes, Pilar, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	05-03-2024	06-03-2024	14-03-2024	27-03-2024	27-03-2024	03-04-2024	12-04-2024	15-04-2024	15-04-2024	22-04-2024	29-04-2024	12-06-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,937,509.76	-	4,937,509.76	COA PICE CCA ARCHBISHOP	14-03-2024	27-03-2024	27-03-2024	03-04-2024	12-04-2024		Completed
30022110644900	[24H0069] Improvement of Sitio Mahaba Road, Barangay San Isidro, San Francisco, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	06-02-2024	07-02-2024	15-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024	06-03-2024	06-03-2024	14-03-2024	21-03-2024	04-05-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,947,000.00	-	4,947,000.00	COA PICE CCA ARCHBISHOP	15-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
30022611456500	[24H0070] Construction of Multi-Purpose Building, Barangay Tabas, Danao City, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	21-02-2024	22-02-2024	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024	22-03-2024	22-03-2024	01-04-2024	08-04-2024	20-08-2024		Government of the Philippines (current year's budget)	6,930,000.00	-	6,930,000.00	6,928,108.93	-	6,928,108.93	COA PICE CCA ARCHBISHOP	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024		Completed
30022611456900	[24H0071] Construction of Multi-Purpose Building, Upper Nasima-an, Carmen, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	21-02-2024	22-02-2024	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024	22-03-2024	22-03-2024	01-04-2024	08-04-2024	18-11-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,946,009.96	-	4,946,009.96	COA PICE CCA ARCHBISHOP	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024		Completed
30022110643800	[24H0072] Road Concreting, Barangay Esperanza, Poru, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	21-02-2024	22-02-2024	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024	22-03-2024	22-03-2024	01-04-2024	08-04-2024	01-06-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,916,000.00	-	4,916,000.00	COA PICE CCA ARCHBISHOP	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024		Completed
30022110644000	[24H0073] Road Improvement, Barangay Eastern Pobocan, Pilar, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	21-02-2024	22-02-2024	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024	22-03-2024	22-03-2024	01-04-2024	08-04-2024	01-06-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,928,279.44	-	4,928,279.44	COA PICE CCA ARCHBISHOP	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024		Completed
30022110643700	[24H0074] Road Concreting, Barangay San Isidro, San Francisco, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	21-02-2024	22-02-2024	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024	22-03-2024	22-03-2024	01-04-2024	08-04-2024	01-06-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,945,000.00	-	4,945,000.00	COA PICE CCA ARCHBISHOP	29-02-2024	13-03-2024	13-03-2024	15-03-2024	21-03-2024		Completed
30021510488700	[24H0075] Construction of Roads, Barangay Tabas, Liloan, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	01-03-2024	05-03-2024	12-03-2024	26-03-2024	26-03-2024	02-04-2024	11-04-2024	12-04-2024	12-04-2024	21-04-2024	26-04-2024	22-09-2024		Government of the Philippines (current year's budget)	19,600,000.00	-	19,600,000.00	19,586,717.53	-	19,586,717.53	COA PICE CCA ARCHBISHOP	12-03-2024	26-03-2024	26-03-2024	02-04-2024	11-04-2024		Completed
30021510488400	[24H0076] Construction of Roads, Barangay Esperanza, San Francisco, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	01-03-2024	05-03-2024	12-03-2024	26-03-2024	26-03-2024	02-04-2024	11-04-2024	12-04-2024	12-04-2024	21-04-2024	26-04-2024	24-07-2024		Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	9,788,150.42	-	9,788,150.42	COA PICE CCA ARCHBISHOP	12-03-2024	26-03-2024	26-03-2024	02-04-2024	11-04-2024		Completed
30021510488800	[24H0077] Construction of Roads, Barangay Union, San Francisco, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	01-03-2024	05-03-2024	12-03-2024	26-03-2024	26-03-2024	02-04-2024	11-04-2024	12-04-2024	12-04-2024	21-04-2024	26-04-2024	07-09-2024		Government														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB													Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	
300101200001000	[24H0098] Construction of 3-Storey 3-Classroom School Building in Santa Rita Integrated School, Barangay Santa Rita, Municipality of Poro, Cebu, Cebu Province, Poro, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	05-03-2024	06-03-2024	14-03-2024	27-03-2024	27-03-2024	03-04-2024	12-04-2024	15-04-2024	15-04-2024	22-04-2024	29-04-2024	05-10-2024		Government of the Philippines (current year's budget)	9,950,000.00	-	9,950,000.00	9,940,000.00	-	9,940,000.00	COA PICE CCA ARCHBISHOP	14-03-2024	27-03-2024	27-03-2024	03-04-2024	12-04-2024	Completed
310203210796000	[24H0090] Concrete of Site Lang, Brgy. Binsay PMR, Brgy. Binsay, Borton, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	08-03-2024	15-03-2024	22-03-2024	05-04-2024	05-04-2024	08-04-2024	12-04-2024	15-04-2024	15-04-2024	22-04-2024	29-04-2024			Government of the Philippines (current year's budget)	14,925,000.00	-	14,925,000.00	14,916,114.74	-	14,916,114.74	COA PICE CCA ARCHBISHOP	22-03-2024	05-04-2024	05-04-2024	08-04-2024	12-04-2024	Completed
310203210771000	[24H0081] Concrete of Brgy. Cadanhan PMR, Brgy. Cadanhan, Borton, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	08-03-2024	15-03-2024	22-03-2024	05-04-2024	05-04-2024	08-04-2024	12-04-2024	15-04-2024	15-04-2024	22-04-2024	29-04-2024			Government of the Philippines (current year's budget)	14,925,000.00	-	14,925,000.00	14,915,232.85	-	14,915,232.85	COA PICE CCA ARCHBISHOP	22-03-2024	05-04-2024	05-04-2024	08-04-2024	12-04-2024	Completed
300226114672000	[24H0092] Construction/Completion of Multi-Purpose Building, Mohon, Sigat, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	08-03-2024	15-03-2024	22-03-2024	05-04-2024	05-04-2024	08-04-2024	12-04-2024	15-04-2024	15-04-2024	22-04-2024	29-04-2024	27-07-2024		Government of the Philippines (current year's budget)	2,970,000.00	-	2,970,000.00	2,954,688.21	-	2,954,688.21	COA PICE CCA ARCHBISHOP	22-03-2024	05-04-2024	05-04-2024	08-04-2024	12-04-2024	Completed
300226114606000	[24H0093] Construction of Multi-Purpose Building, Polician, Sigat, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	18-03-2024	20-03-2024	03-04-2024	16-04-2024	16-04-2024	18-04-2024	22-04-2024	23-04-2024	23-04-2024	05-02-2024	10-05-2024	05-09-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,943,630.47	-	4,943,630.47	COA PICE CCA ARCHBISHOP	03-04-2024	16-04-2024	16-04-2024	18-04-2024	22-04-2024	Completed
300226114554000	[24H0094] Construction of Multi-Purpose Building, Barangay Sonog, San Francisco, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	18-03-2024	20-03-2024	03-04-2024	16-04-2024	16-04-2024	18-04-2024	22-04-2024	23-04-2024	23-04-2024	05-02-2024	10-05-2024	05-09-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,947,000.00	-	4,947,000.00	COA PICE CCA ARCHBISHOP	03-04-2024	16-04-2024	16-04-2024	18-04-2024	22-04-2024	Completed
300106201400000	[24H0095] Construction of Cebu 5th DEO, San Francisco, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	18-03-2024	20-03-2024	03-04-2024	16-04-2024	30-04-2024	18-04-2024	22-04-2024	23-04-2024	08-05-2024	16-02-2024	23-05-2024	18-11-2024		Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	9,797,000.00	-	9,797,000.00	COA PICE CCA ARCHBISHOP	03-04-2024	16-04-2024	30-04-2024	18-04-2024	22-04-2024	Completed
300210310488000	[24H0096] Construction of Roads, Barangay Lupk, Compostela, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	18-03-2024	20-03-2024	03-04-2024	16-04-2024	16-04-2024	18-04-2024	22-04-2024	23-04-2024	23-04-2024	05-02-2024	10-05-2024	19-12-2024		Government of the Philippines (current year's budget)	19,600,000.00	-	19,600,000.00	19,587,091.93	-	19,587,091.93	COA PICE CCA ARCHBISHOP	03-04-2024	16-04-2024	16-04-2024	18-04-2024	22-04-2024	Completed
3101020103877000	[24H0097] Preventive Maintenance - Secondary Roads - Cebu North Hagraya Wharf Rd - K0050+000 - K0050+778 - K0050+000 - K0050+149 - K0075+825 - K0075+000	DPWH Cebu 5th DEO	No	Competitive Bidding	18-03-2024	20-03-2024	03-04-2024	16-04-2024	16-04-2024	18-04-2024	22-04-2024	23-04-2024	23-04-2024	05-02-2024	10-05-2024	05-10-2024		Government of the Philippines (current year's budget)	44,475,340.00	-	44,475,340.00	44,420,854.90	-	44,420,854.90	COA PICE CCA ARCHBISHOP	03-04-2024	16-04-2024	16-04-2024	18-04-2024	22-04-2024	Completed
3101030105847000	[24H0098] Preventive Maintenance - Tertiary Roads - Sigat-Tubulan Rd - K0130+018 - K0130+136 - K0124+035 - K0124+750 - K0124+500 - K0124+700	DPWH Cebu 5th DEO	No	Competitive Bidding	18-03-2024	20-03-2024	03-04-2024	16-04-2024	16-04-2024	18-04-2024	22-04-2024	23-04-2024	23-04-2024	05-02-2024	10-05-2024	19-12-2024		Government of the Philippines (current year's budget)	38,288,600.00	-	38,288,600.00	38,236,387.53	-	38,236,387.53	COA PICE CCA ARCHBISHOP	03-04-2024	16-04-2024	16-04-2024	18-04-2024	22-04-2024	Completed
3002103104883000	[24H0099(REBID)] Construction (Completion) of Multi-Purpose Building, Barangay Batak, Camon, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	02-05-2024	03-05-2024	10-05-2024	22-05-2024	22-05-2024	23-05-2024	28-05-2024	29-05-2024	30-05-2024	10-06-2024	17-06-2024	29-09-2024		Government of the Philippines (current year's budget)	6,860,000.00	-	6,860,000.00	6,845,384.53	-	6,845,384.53	COA PICE CCA ARCHBISHOP	10-05-2024	22-05-2024	22-05-2024	23-05-2024	28-05-2024	Completed
	[24H0100] Construction of Urban Childer's Hospital, Urban, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	22-03-2024	24-03-2024	01-04-2024	15-04-2024	15-04-2024	16-04-2024	18-04-2024	19-04-2024	23-04-2024	02-05-2024	09-05-2024			Government of the Philippines (current year's budget)	35,820,000.00	-	35,820,000.00	35,785,511.52	-	35,785,511.52	COA PICE CCA ARCHBISHOP	01-04-2024	15-04-2024	15-04-2024	16-04-2024	18-04-2024	Completed
300226114563000	[24H0103] Construction (Completion) of Multi-Purpose Building, Barangay Puente, Camon, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	22-03-2024	24-03-2024	01-04-2024	15-04-2024	15-04-2024	16-04-2024	18-04-2024	19-04-2024	23-04-2024	02-05-2024	09-05-2024	08-10-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,944,396.53	-	4,944,396.53	COA PICE CCA ARCHBISHOP	01-04-2024	15-04-2024	15-04-2024	16-04-2024	18-04-2024	Completed
300226114678000	[24H0105] Construction of Multi-Purpose Building, Santiago, San Francisco, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	22-03-2024	24-03-2024	01-04-2024	15-04-2024	15-04-2024	16-04-2024	18-04-2024	19-04-2024	23-04-2024	02-05-2024	09-05-2024	05-09-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,947,000.00	-	4,947,000.00	COA PICE CCA ARCHBISHOP	01-04-2024	15-04-2024	15-04-2024	16-04-2024	18-04-2024	Completed
300226114604000	[24H0103] Construction of Multi-Purpose Building, Pagsa, Poro, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	22-03-2024	24-03-2024	01-04-2024	15-04-2024	15-04-2024	16-04-2024	18-04-2024	19-04-2024	23-04-2024	02-05-2024	09-05-2024	05-09-2024		Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,801,500.00	-	4,801,500.00	COA PICE CCA ARCHBISHOP	01-04-2024	15-04-2024	15-04-2024	16-04-2024	18-04-2024	Completed
300226114596000	[24H0104] Construction of Multi-Purpose Building, Calanera, Tudela, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	22-03-2024	24-03-2024	01-04-2024	15-04-2024	15-04-2024	16-04-2024	18-04-2024	19-04-2024	23-04-2024	02-05-2024	09-05-2024	15-10-2024		Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,603,000.00	-	9,603,000.00	COA PICE CCA ARCHBISHOP	01-04-2024	15-04-2024	15-04-2024	16-04-2024	18-04-2024	Completed
3002061000011000	[24H0105(REBID)] - Rainwater Collectors in Public Facilities 1. Arcadio Memorial National High School 2. Wilson Elementary School 3. Ernesto V. Veloso Elementary School 4. Binala Integrated School 5. Guinsay Elementary School 6. Eladio De Dios Elementary School 7. Carmen Central Elementary School 8. Macara Elem. School	DPWH Cebu 5th DEO	No	Competitive Bidding	30-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	23-05-2024	28-05-2024	29-05-2024	28-05-2024	06-06-2024	13-06-2024	26-08-2024		Government of the Philippines (current year's budget)	2,895,000.00	-	2,895,000.00	2,889,602.51	-	2,889,602.51	COA PICE CCA ARCHBISHOP	08-05-2024	21-05-2024	21-05			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities				Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check											Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
200000100019000	[24H0118] Repair/ Maintenance of DPWH Building Cebu V District Engineering Office Storage Building Davao City, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	01-05-2023	01-05-2024	08-05-2024	29-05-2024	29-05-2024	30-05-2024	04-06-2024	05-06-2024	05-06-2024	13-06-2024	20-06-2024	17-09-2024		Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,990,000.00	1,990,000.00		COA PICE CCA ARCHBISHOP	08-05-2024	29-05-2024	29-05-2024	29-05-2024	04-06-2024		Completed
200000100020000	[24H0119] Repair/ Maintenance of Luyang River Revetment 1, Brgy. Puna, Caman, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	30-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	23-05-2024	28-05-2024	29-05-2024	28-05-2024	06-06-2024	13-06-2024	26-08-2024		Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		990,001.26	990,001.26		COA PICE CCA ARCHBISHOP	08-05-2024	21-05-2024	21-05-2024	21-05-2024	28-05-2024		Completed
200000100020000	[24H0120] Repair/ Maintenance of Naghain River Revetment 3, Brgy. Flores, Caman, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	30-04-2024	01-05-2024	08-05-2024	21-05-2024	21-05-2024	23-05-2024	28-05-2024	29-05-2024	28-05-2024	06-06-2024	13-06-2024	11-08-2024		Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		990,002.10	990,002.10		COA PICE CCA ARCHBISHOP	08-05-2024	21-05-2024	21-05-2024	06-05-2024	06-05-2024		Completed
310203210797000	[24H0121] Concreting of Brgy. Caripay FARR, Brgy. Caripay, Caman, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	02-05-2024	03-05-2024	10-05-2024	22-05-2024	22-05-2024	23-05-2024	28-05-2024	29-05-2024	30-05-2024	10-06-2024	17-06-2024	14-10-2024		Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,920,841.96	14,920,841.96		COA PICE CCA ARCHBISHOP	10-05-2024	22-05-2024	22-05-2024	06-05-2024	06-05-2024		Completed
310203210772000	[24H0122] Concreting of Brgy. Can-Isang to Brgy. Flores FARR, Brgy. Can-Isang and Brgy. Flores, Caman, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	02-05-2024	03-05-2024	10-05-2024	22-05-2024	22-05-2024	23-05-2024	28-05-2024	29-05-2024	30-05-2024	10-06-2024	17-06-2024			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,920,969.60	14,920,969.60		COA PICE CCA ARCHBISHOP	10-05-2024	22-05-2024	22-05-2024	06-05-2024	06-05-2024		Completed
300226114574000	[24H0123] Construction/Completion of Multi-Purpose Building, Sta Rita, Pom, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	02-05-2024	03-05-2024	10-05-2024	22-05-2024	22-05-2024	23-05-2024	28-05-2024	29-05-2024	30-05-2024	10-06-2024	13-06-2024	14-10-2024		Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,955,000.00	3,955,000.00		COA PICE CCA ARCHBISHOP	10-05-2024	22-05-2024	22-05-2024	06-05-2024	06-05-2024		Completed
300101200001000	[24H0124] Construction of 1-Storey 3-Classroom School Building in Campo Integrated School, Barangay Campo, Municipality of San Francisco, Cebu Province	DPWH Cebu 5th DEO	No	Competitive Bidding	02-05-2024	03-05-2024	10-05-2024	22-05-2024	22-05-2024	23-05-2024	28-05-2024	29-05-2024	30-05-2024	10-06-2024	13-06-2024	23-11-2024		Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,940,000.00	9,940,000.00		COA PICE CCA ARCHBISHOP	10-05-2024	22-05-2024	22-05-2024	06-05-2024	06-05-2024		Completed
300226114577000	[24H0125]REBID Construction/Completion of Multi-Purpose Building, Caranung, Caman, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	31-05-2024	05-06-2024	12-06-2024	24-06-2024	24-06-2024	25-06-2024	27-06-2024	28-06-2024	28-06-2024	08-07-2024	15-07-2024			Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,957,688.93	3,957,688.93		COA PICE CCA ARCHBISHOP	12-06-2024	24-06-2024	24-06-2024	05-06-2024	05-06-2024		Completed
300226114577000	[24H0126] Construction/Completion of Multi-Purpose Building, Brgy. Dian Secante, Tubila, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	29-05-2024	29-05-2024	30-05-2024	04-06-2024	05-06-2024	05-06-2024	13-06-2024	20-06-2024	17-09-2024		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,977,000.00	1,977,000.00		COA PICE CCA ARCHBISHOP	16-05-2024	29-05-2024	29-05-2024	30-05-2024	04-06-2024		Completed
300101200001000	[24H0127] Construction 1-Storey 3-Classroom School Building in Dumalens Elementary School, Barangay San Isidro, Municipality of San Francisco, Cebu Province	DPWH Cebu 5th DEO	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	05-06-2024	27-12-2024	06-01-2025	07-01-2025			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,940,000.00	9,940,000.00		COA PICE CCA ARCHBISHOP	16-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024		Completed
300101200001000	[24H0128] Construction 1-Storey 3-Classroom School Building in Calera Integrated School, Barangay Calera, Municipality of Uban, Cebu Province	DPWH Cebu 5th DEO	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	05-06-2024	05-06-2024	13-06-2024	20-06-2024			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,940,000.00	9,940,000.00		COA PICE CCA ARCHBISHOP	16-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024		Completed
300101200001000	[24H0129] Construction 1-Storey 3-Classroom School Building in Calabangan Integrated School, Barangay Calabangan, Municipality of Compostela, Cebu Province	DPWH Cebu 5th DEO	No	Competitive Bidding	07-05-2024	09-05-2024	16-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024	05-06-2024	05-06-2024	13-06-2024	20-06-2024	16-11-2024		Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,940,000.00	9,940,000.00		COA PICE CCA ARCHBISHOP	16-05-2024	30-05-2024	30-05-2024	31-05-2024	04-06-2024		Completed
300226114566000	[24H0130] Construction of Multi-Purpose Building, Barangay Tamas, Compostela, Cebu Phase I	DPWH Cebu 5th DEO	No	Competitive Bidding	15-05-2024	16-05-2024	23-05-2024	05-06-2024	05-06-2024	07-06-2024	13-06-2024	14-06-2024	18-06-2024	20-06-2024	27-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,013.16	4,947,013.16		COA PICE CCA ARCHBISHOP	23-05-2024	05-06-2024	05-06-2024	07-06-2024	13-06-2024		Completed
300226114605000	[24H0131] Construction of Multi-Purpose Building, Phase 2, Barangay Corason, Caman, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	15-05-2024	16-05-2024	23-05-2024	05-06-2024	05-06-2024	07-06-2024	13-06-2024	14-06-2024	18-06-2024	20-06-2024	27-06-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,934,163.73	4,934,163.73		COA PICE CCA ARCHBISHOP	23-05-2024	05-06-2024	05-06-2024	07-06-2024	13-06-2024		Completed
300226114594000	[24H0132] Construction of Multi-Purpose Plantable, Tubila, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	15-05-2024	16-05-2024	23-05-2024	09-07-2024	31-07-2024	10-07-2024	12-07-2024	07-08-2024	07-08-2024	07-09-2024	12-08-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,895,000.00	9,895,000.00		COA PICE CCA ARCHBISHOP	23-05-2024	09-07-2024	31-07-2024	10-07-2024	12-07-2024		Completed
300101200001000	[24H0133]REBID Construction 1-Storey 3-Classroom School Building in Inocyan Elementary School, Barangay Calabanan, Municipality of Sagor, Cebu Province	DPWH Cebu 5th DEO	No	Competitive Bidding	16-11-2024	16-11-2024	27-11-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	27-12-2024	27-12-2024	06-01-2024	13-01-2024			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,933,715.08	9,933,715.08		COA PICE CCA ARCHBISHOP	27-11-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024		Completed
300226114567000	[24H0134] Construction of Multi-Purpose Caranung, Compostela, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	31-05-2024	05-06-2024	12-06-2024	24-06-2024	24-06-2024	25-06-2024	27-06-2024	28-06-2024	28-06-2024	08-07-2024	15-07-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,745.81	4,947,745.81		COA PICE CCA ARCHBISHOP	12-06-2024	24-06-2024	24-06-2024	25-06-2024	27-06-2024		Completed
300226114593																																

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB													Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
30022611459700	[24H0148] Construction of Multi-Purpose Building, Phase 1, Barangay Conzon, Camon, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	30-07-2024	31-07-2024	07-08-2024	27-08-2024	27-08-2024	28-08-2024	30-08-2024	30-08-2024	02-09-2024	04-09-2024	05-09-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,675.10	4,944,675.10	COA PICE CCA ARCHBISHOP	07-08-2024	27-08-2024	27-08-2024	28-08-2024	30-08-2024	Completed	
30022611460200	[24H0149 (REBID)] Construction (Completion) of Multi-Purpose Building, Mapay, Compostela, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	21-08-2024	29-08-2024	05-09-2024	18-09-2024	18-09-2024	20-09-2024	27-09-2024	30-09-2024	30-09-2024	02-10-2024	03-10-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,061.83	4,948,061.83	COA PICE CCA ARCHBISHOP	05-09-2024	18-09-2024	18-09-2024	20-09-2024	27-09-2024	Completed	
30022611460000	[24H0150] Construction of Multi-Purpose Building, Estrada, Compostela, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	21-08-2024	29-08-2024	05-09-2024	18-09-2024	18-09-2024	20-09-2024	27-09-2024	30-09-2024	30-09-2024	10-10-2024	11-10-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,843.36	4,947,843.36	COA PICE CCA ARCHBISHOP	05-09-2024	18-09-2024	18-09-2024	20-09-2024	27-09-2024	Completed	
20000010001700	[24H0151] Supply In-Place Bituminous Concrete Surface Course Materials for use in the Repair and Maintenance of National Roads within the Jurisdiction of DPWH Cebu 5th District Engineering Office, Brgy. Poblaacion, Danao City, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	29-08-2024	06-09-2024	13-09-2024	11-10-2024	11-10-2024	15-10-2024	16-10-2024	19-11-2024	19-11-2024	21-11-2024	22-11-2024	30-11-2024		Government of the Philippines (current year's budget)	7,011,870.01	7,011,870.01		6,921,577.60	6,921,577.60	COA PICE CCA ARCHBISHOP	13-09-2024	11-10-2024	11-10-2024	15-10-2024	16-10-2024	Completed	
30020310266100	[24H0153] Rehabilitation / Installation of Cebu 5th DEO and COA Storage Facilities, Danao City, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	10-10-2024	17-10-2024	24-10-2024	05-11-2024	05-11-2024	06-11-2024	08-11-2024	11-11-2024	11-11-2024	13-11-2024	14-11-2024			Government of the Philippines (current year's budget)	9,000,000.00		9,000,000.00	8,820,032.21	8,820,032.21	COA PICE CCA ARCHBISHOP	24-10-2024	05-11-2024	05-11-2024	06-11-2024	08-11-2024	Completed	
330100230637100	[24H0154] Repair/ Rehabilitation/ Improvement of Cebu 5th DEO, Danao City, Cebu	DPWH Cebu 5th DEO	No	Competitive Bidding	11-10-2024	27-11-2024	04-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	27-12-2024	27-12-2024	06-01-2024	13-01-2024			Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,800,000.00	9,800,000.00	COA PICE CCA ARCHBISHOP	04-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	Completed	
Total Allotted Budget of Procurement Activities																			2,226,500,050.00	4,000,000.00	2,222,500,050.00										
Total Contract Price of Procurement Activities Conducted																						2,220,759,547.10	3,970,003.36	2,216,789,543.74							
Total Savings (Total Allotted Budget - Total Contract Price)																			5,740,502.90												

ONGOING PROCUREMENT ACTIVITIES																																					
30010120000100	[24H0152] Construction of 3-Storey 3-Classroom School Building in Camondaan Elementary School, Barangay Camondaan, Municipality of Camon, Cebu Province	DPWH Cebu 5th DEO	No	Competitive Bidding														Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00				-	-	-	-	-	-	Waiting for the Approved Modification						
40990300000000	[24H0159] C/SIP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Major/Strategic Public Buildings/Facilities – Construction/Completion of Flood Control Structures (Storm Surge Protection) including Facilities, Poblaacion, Badian, Cebu.	DPWH Cebu 5th DEO	No	Competitive Bidding	23-12-2024	10-01-2025	17-01-2025	30-01-2025	30-01-2025	31-01-2025	04-02-2025	05-02-2025	06-02-2025	10-02-2025	11-02-2025			Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00				COA PICE CCA ARCHBISHOP	17-01-2025	30-01-2025	30-01-2025	31-01-2025	01-02-2025		Ongoing Procurement Process					
Total Allotted Budget of On-going Procurement Activities																			67,850,000.00	0.00	67,850,000.00	0.00	0.00	0.00													

Prepared by:

ABDULBASSET A. BASHER
Head, BAC Secretariat
Engineer III

Recommended for Approval by:

CRESYL M. CANONIGO
BAC Chairperson
Engineer III

APPROVED:

MA. JANNET B. NERO
Head of the Procuring Entity
District Engineer